STATE OF CALI FORNI A BI D SUMMARY DEPARTMVENT OF TRANSPORTATI ON Bl D245
PAGE 1
BI D OPENI NG DATE 05/ 24/ 00 I N ALAVEDA COUNTY | N ALAMVEDA AND 05/ 25/ 00
CONTRACT NUNMBER 04- 440134 OAKLAND AT WEBSTER STREET TUBE AND CONTRACT CODE ' C
LOCATI ON 04- ALA- 260- RL. 3/ R1. 7 POSEY TUBE 16 CONTRACT | TEMS
REHABI LI TATE BRI DGE OUTSI DE FEDERAL Al D ACST- S260- (003) E
P- S260- (003) E
DB GOALS: DI SADVANTAGED BUSI NESS ENTERPRI SE - 5. 0%
PROPOSALS I SSUED 21  FUND TOTAL  HA21 752, 000 TOTAL NUMBER OF WORKI NG DAYS 60
NUMBER OF BIDDERS 4  ENG NEERS EST 685, 000. 00 AMOUNT OVER 311, 095. 50 PERCENT OVER EST 45. 42
PROGRAM ELEMENTS RAS
Bl D RANK BID TOTAL  BI DDER | D Bl DDER | NFORMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)
1 996,095.50 1 LAYNE CHRI STENSEN COMPANY 801 972-3333
00510011
P O BOX 25068 FAX 801 974-1018
SALT LAKE CITY UT 84125-0068
2 1,200,025.00 2 TREVI | COS CORPORATI ON 408 782- 8690
00745389
50 EAST MAIN AVENUE STE C FAX 408 782- 8691
MORGAN HI LL CA 95037
3 1,477,851.00 4 HAYWARD BAKER | NC 805 933- 1331
00482246
1780 LEMONWOOD DRI VE FAX 805 933- 1338
SANTA PAULA CA 93060
4 1,726,120.00 3 RODI O | NC 412 221- 4500
00675537
P O BOX 98 FAX 412 221-3127

BRI DGEVI LLE PA 15017



04- 440134 Bl D245

04- ALA- 260 SUMMARY OF REMAI NI NG BI DDERS PAGE 2
05/ 24/ 00 05/ 25/ 00
LI' ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 AMERI CAN PI LEDRI VI NG PI PE PI LES

1047 SERPENTI NE LANE STE 600A

PLEASANTON CA 94566

CHAI'N LI NK FENCE COVPANY TEMPORARY FENCE AND GATES

241 RI CKENBACKER Cl RCLE

LI VERMORE CA 94550

MUNI CON CONSULTANTS | NSTRUMENTATI ON, NO SE AND VI BRATI ON MONI TORI NG
775 CONGO STREET

SAN FRANCI SCO CA 94131

RANSQOVE COVPANY SURFACE RESTORATI ON

740 JULI E ANN WAY

OAKLAND CA 94621

SUBSURFACE CONSULTI NG | NC EXPLORATI ON, SPT, CPT, VERI FI CATI ON TESTI NG
3736 MOUNT DI ABLO BLVD STE 200

LAFAYETTE CA 94549

SUBSURFACE CONSULTI NG | NC GEOTECHNI CAL ENG NEERI NG

3736 MOUNT DI ABLO BLVD STE 200

LAFAYETTE CA 94549

TONLL INC SURVEYI NG AND SETTLEMENT MONI TORI NG

5075 F COMMERCI AL CI RCLE

CONCORD CA 94520



04- 440134
04- ALA- 260
05/ 24/ 00

Bl DDER | D NAME AND ADDRESS

Bl D245
SUMMARY OF REMAI NI NG BI DDERS PAGE 3
05/ 25/ 00
LI' ST OF SUBCONTRACTORS
DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

BAYWOOD ENVI RONMVENTAL
7 MOUNT LASSEN DRI VE
SAN RAFAEL CA

MUNI CON CONSULTANTS
775 CONGO STREET

SAN FRANCI SCO CA
SUBSURFACE CONSULTANTS
3736 MOUNT DI ABLO BLVD
LAFAYETTE CA
SUBSURFACE CONSULTANTS
3736 MOUNT DI ABLO BLVD
LAFAYETTE CA

TONLL INC

5075 COMMERCI AL ClI RCLE
CONCORD CA

Bl DDER | D NAME AND ADDRESS

WATER POLLUTI ON CONTROL PLAN, HEALTH AND SAFETY PLAN

| TEM 15

FI ELD EXPLORATI ON, SPT, CPT CORI NG WATER PRESSURE TESTI NG

LAB TESTI NG

SURVEY AND MONI TORI NG

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

CONSTRUCTI ON TESTI NG AND ENG NEERI NG | NC GEOTECHNI CAL | NSPECTI ON AND TESTI NG
2414 VI NEYARD AVENUE STE G

ESCONDI DO CA 92029

HOLGUI N FAHAN AND ASSCCI ATES | NC CMVE PENETRATI ON TESTI NG

5940 LAKESHORE DRI VE
CYPRESS CA 90630
MUNI CON CONSULTANTS
775 CONGO STREET

SAN FRANCI SCO CA 94131

CONTI NUED ON NEXT PAGE

I NSTRUMENTATI ON AND MONI TORI NG



04- 440134 Bl D245

04- ALA- 260 SUMMARY OF REMAI NI NG BI DDERS PACGE 4
05/ 24/ 00 05/ 25/ 00
LI' ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
04 Pl TCHER DRI LLI NG COVPANY STANDARD PENETRATI ON TESTI NG

P O BOX 50367
PALO ALTO CA 94303
TONLL INC SURVEY
5075 F COMMERCI AL CI RCLE
CONCORD CA 94520
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03 GEOTECHNI CS AMERI CA | NSTALL STONE COLUWN
422 SEABOARD DRI VE
MATTHEWS NC 28104
MUNI CON CONSULTANTS | NSTRUMENTATI ON
775 CONGO STREET
SAN FRANCI SCO CA 94131
SUBSURFACE CONSULTANTS | NC BORI NG, CPT, AND GEOTECHNI CAL ENG NEERI NG
3736 MOUNT DI ABLO BLVD
LAFAYETTE CA 94549
TONLL INC CONVERGENCE MONI TORI NG
5075 F COMMERCI AL CI RCLE
CONCORD CA 94520
TONLL INC SI TE LAYOUT DEFORMVATI ON, SETTLEMENT
5075 F COMMERCI AL CI RCLE
CONCORD CA 94520



04- 440134 Bl D245

04- ALA- 260 CONTRACT PROPOSAL OF LOW BIDDER PAGE 5
05/ 24/ 00 05/ 25/ 00
| TEM | TEM UNIT OF ESTI MATED
NO CODE | TEM DESCRI PTI ON NEASURE QUANTI TY BI D AMOUNT
1 071321 TEMPORARY FENCE ( TYPE CL- 6) LF 945 3.00 2, 835. 00
2 017921 TEMPORARY 10' CHAIN LI NK GATE EA 6 100. 00 600. 00
(TYPE CL-6)
3 017922 TEMPORARY DRAI NAGE | NLET PROTECTI ON EA 10 500. 00 5, 000. 00
4 017923 TEMPORARY COVER LS LUMP SUM 3, 240. 00* 3, 240. 00
5 074018 HEALTH AND SAFETY PLAN LS LUVMP SUM 5, 000. 00* 5, 000. 00
6 150769 REMOVE ASPHALT CONCRETE SQFT 1, 883 1.50 2,824. 50
7 (F) 192020 STRUCTURE EXCAVATI ON ( TYPE D) (% 164 57. 00 9, 348. 00
8 (F) 192023 STRUCTURE EXCAVATI ON ( TYPE H) cy 48 46. 00 2, 208. 00
9 (F) 193001 STRUCTURE BACKFI LL cY 74 140. 00 10, 360. 00
10 (F) 193101 GRAVEL BLANKET cy 57 142. 00 8, 094. 00
11 048205 JET GROUTI NG LF 1,030 268. 00 276, 040. 00
12 048206 STONE COLUMWN, PI PE PI LE METHOD LF 1,310 112. 00 146, 720. 00
13 048207 STONE COLUWN, VI BROFLOTATI ON METHCD LF 1, 250 177.00 221, 250. 00
14 017924 SURFACE RESTORATI ON SQFT 2,096 6. 00 12, 576. 00
15 (S) 048208 | NSTRUVENTATI ON AND MONI TORI NG LS LUVMP SUM 140, 000. 00* 140, 000. 00
16 999990 MOBI LI ZATI ON LS LUMP SUM 150, 000. 00* 150, 000. 00

TOTAL 996, 095. 50



04- 440134 Bl D245
04- ALA- 260 SUMMARY OF REMAI NI NG BIDDERS PAGE 6
05/ 24/ 00 05/ 25/ 00
R CRCPEPEPERERE ERREEEE TR EPEE P LE P OPEPEPEPEPE EREEE TR e e T LR O PEPEPEPEPE
| TEM SECOND | THI RD | FOURTH
| BI D AMOUNT | BI D AMOUNT | BI D AMOUNT
R R RERCEE e e e | <o R R ERCEE R ERE e e
1] 5. 00 4725. 00| 33. 80 31941. 00| 5. 00 4725. 00
2| 200. 00 1200. 00| 673. 00 4038. 00| 50. 00 300. 00
3| 100. 00 1000. 00| 357. 00 3570. 00| 250. 00 2500. 00
4 | 1, 000. 00* 1000. 00| 9, 500. 00* 9500. 00| 2, 500. 00* 2500. 00
5| 6, 000. 00* 6000. 00| 14, 200. 00* 14200. 00| 20, 000. 00* 20000. 00
6 | 5. 00 9415. 00| 7.00 13181. 00| 5. 00 9415. 00
7| 10. 00 1640. 00| 153. 00 25092. 00| 50. 00 8200. 00
8 | 50. 00 2400. 00| 323. 00 15504. 00| 50. 00 2400. 00
9 | 15. 00 1110. 00| 157. 00 11618. 00| 40. 00 2960. 00
10 | 15. 00 855. 00| 231. 00 13167. 00| 50. 00 2850. 00
11 | 385. 00 396550. 00| 497. 00 511910. 00| 675. 00 695250. 00
12 | 120. 00 157200. 00| 88. 00 115280. 00| 135. 00 176850. 00
13 | 121. 00 151250. 00| 63. 00 78750. 00| 145. 00 181250. 00
14 | 5. 00 10480. 00| 12. 50 26200. 00| 20. 00 41920. 00
15 | 273, 700. 00* 273700. 00| 456, 500. 00* 456500. 00| 350, 000. 00* 350000. 00
16 | 181, 500. 00* 181500. 00| 147, 400. 00* 147400. 00| 225, 000. 00* 225000. 00
TOT 1, 200, 025. 00 1, 477, 851. 00 1,726, 120. 00



