STATE OF CALI FORNI A

Bl D OPENI NG DATE 06/ 22/ 00
CONTRACT NUMBER 07-4C5704
LOCATI ON 07- VEN- 118-13.7/14.0

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES -

B I

0. 0% WOMEN S BUSI NESS ENTERPRI SES -

D SUMMARY DEPARTMENT OF TRANSPORTATI ON Bl D245

I N VENTURA COUNTY NEAR MOCRPARK
FROM 0.9 KM EAST OF BALCOM CANYON
ROAD TO 1.2 KM VEST OF GRI MES
CANYON RCAD

W DE VEHI CLE | NSPECTI ON SI TE

0. 0% DI SABLED VETERANS BUSI NESS ENTERPRI SES -
TOTAL NUMBER OF WORKI NG DAYS 150

PAGE 1
06/ 26/ 00
CONTRACT CCDE 'E '
35 CONTRACT | TEMS

FEDERAL Al D NONE

PERCENT UNDER EST 32. 64

805 654-1682 CC PREF CLAI MED
00522661
FAX 805 654-8241

805 485-9826 CC PREF CLAI MED
00400577
FAX 805 988-0498

805 648-3373 CC PREF CLAI MED
00212942
FAX 805 648-6634

909 941-1048 SB PREF CLAI MED
00767962
FAX 909 941-1048 BID IS OVER SBP
PREFERENCE LIM TS

PROPCSALS | SSUED 22 FUND TOTAL HB4N 533, 000
NUVBER OF BI DDERS 6 ENG NEERS EST 463, 500. 00 AMOUNT UNDER 151, 284. 00
PROGRAM ELEMENTS 400
Bl D RANK Bl D TOTAL BI DDER | D Bl DDER | NFORMATI ON  ( NANVE/ ADDRESS/ LOCATI ON)
1 312, 216. 00 6 NYE AND NELSON | NC
1860 EASTMAN AVENUE STE 108
VENTURA CA 93003
2 355, 629. 00 3 BERRY GENERAL ENG NEERI NG
CONTRACTORS | NC
P O BOX 7178
OXNARD CA 93031
3 407, 159. 00 5 UNI ON ENGl NEERI NG COVPANY | NC
P O BOX 1000
VENTURA CA 93002
4 451, 870. 00 4 S 2 ENG NEERI NG
12759 FOOTHI LL BLVD STE C105
ETI WANDA CA 91739
5 482, 188. 25 1 S BENNETT CONSTRUCTI ON | NC

P O BOX 575
FI LLMORE CA 93016

805 524-1056 SB PREF CLAI MED
00676301
FAX 805 524-1206 BID IS OVER SBP
PREFERENCE LI M TS

3. 0%



07-4C5704
07- VEN- 11
06/ 22/ 00

8

6

502, 613. 00

2

DAVAR CONSTRUCTI ON | NC

4773 ORTEGA STREET
VENTURA CA 93003

Bl D245
PAGE 2
06/ 26/ 00

805 654-8438 CC PREF CLAI MED

00722632
FAX 805 654- 8553



07-4C5704
07- VEN- 118
06/ 22/ 00

Bl DDER | D NAME AND ADDRESS

Bl D245
PAGE 3
06/ 26/ 00
LI' ST OF SUBCONTRACTORS
DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

06

A A AND P CONTRACTORS | NC

P O BOX 4153

SATI COY CA 93007

C AND W FENCE COWVPANY | NC
2419 PALNA DRI VE

VENTURA CA 93003
CONTRACTORS BARRI CADE SERVI CE
P O BOX 4609

VENTURA CA 93007

O LFI ELD ELECTRI C COVPANY | NC
1801 N VENTURA AVENUE

VENTURA CA 93001

STATEW DE SAFETY AND SIGNS | NC
P O BOX 1440

Pl SMO BEACH CA 93448
STERNDAHL ENTERPRI SES | NC
11861 BRANFORD STREET

SUN VALLEY CA 91352

| TEMS 18, 20 AND 21

I TEMS 1, 7 AND 28 THRU 31

| TEM 5

| TEM 35

| TEMS 2, 6, 12, 25 AND 26

| TEMS 4, 8, 9 AND 32 THRU 34



07-4C5704
07- VEN- 118
06/ 22/ 00

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245
PACGE 4
06/ 26/ 00
SUBCONTRACTORS
DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

C AND W FENCE

2419 PALMA DRI VE

VENTURA CA 93003
CONTRACTORS BARRI CADE SERVI CE
P O BOX 4609

VENTURA CA 93004

O LFI ELD ELECTRI C COVPANY
1801 VENTURA AVENUE
VENTURA CA 93001

STATEW DE SAFETY AND S| GNS
P O BOX 1440

Pl SMO BEACH CA 93448
STERNDAHL ENTERPRI SES | NC
11861 BRANFCORD STREET

SUN VALLEY CA 91352

Bl DDER | D NAME AND ADDRESS

GUARD RAIL AND FENCE

K RAI L

FLASH NG BEACONS

CONSTRUCTI ON AREA SI GNS

STRI PI NG

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

BRECKLEY
VENTURA CA

C AND W FENCE
VENTURA CA
CBS

SATI COY CA

CONTI NUED ON NEXT PAGE

ASPHALT CONCRETE PAVI NG

CHAI'N LI NK FENCE AND METAL BEAM GUARD RAI L

CONSTRUCTI ON AREA SI GNS



07-4C5704 Bl D245
07- VEN- 118 PAGE 5
06/ 22/ 00 06/ 26/ 00

LI ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

PENHALL COVPANY
ANAHEI M CA
STERNDAHL

SUN VALLEY CA
TAFT ELECTRI C
VENTURA CA

Bl DDER | D NAME AND ADDRESS

JO NT SEAL

STRI PI NG AND PAVEMENT MARKI NGS

ELECTRI CAL

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

ALCORN FENCE

9901 GLENOAKS BLVD
SUN VALLEY CA 91352
DI AMOND FI RE RESCURCES
P O BOX 695

MURRI ETA CA 92564
TAKAKO TRAFFI C CONTROL
P O BOX 800

MOUNTAI N RANCH CA

Bl DDER | D NAME AND ADDRESS

I TEM5 1 AND 28 THRU 31

EQUI PMENT SERVI CES

| TEM 3

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

BAYWOOD ENVI RONMENTAL SERVI CES
7 MOUNT LASSEN DRI VE STE D252
SAN RAFAEL CA 94903

C AND W FENCE

2419 PALMA DRI VE

VENTURA CA 93003

CONTI NUED ON NEXT PAGE

WATER POLLUTI ON CONTROL PLAN

| TEM5S 7 AND 28 THRU 31



07-4C5704 Bl D245

07- VEN- 118 PAGE 6
06/ 22/ 00 06/ 26/ 00
LI' ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 CONTRACTORS BARRI CADE SERVI CE | NC | TEM5 5 AND 6

P O BOX 4609

VENTURA CA 93004

VENDEZ CONCRETE | NC | TEMS 20 THRU 24 AND 27

1210 E SANTA PAULA STREET

SANTA PAULA CA 93060

STERNDAHL ENTERPRI SES | NC | TEMS 2, 4,8, 9 AND 32 THRU 34
11861 BRANFORD STREET

SUN VALLEY CA 91352-1032

TAFT ELECTRI C COVPANY | TEM 35
P O BOX 3416
VENTURA CA 93003
TAKAKO TRAFFI C CONTROL | TEM 3 ( PARTI AL)
P O BOX 800
MOUNTAI N RANCH CA 95246
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 ALCORN FENCE FENCI NG AND METAL BEAM GUARD RAI L
VENTURA CA
BRECKLEY PAVI NG ASPHALT CONCRETE
VENTURA CA
VENDEZ CONCRETE CONCRETE

SANTA PAULA CA
CONTI NUED ON NEXT PAGE



Bl D245

07-4C5704

07- VEN- 118 PAGE 7

06/ 22/ 00 06/ 26/ 00

LI' ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 SUPER SEAL AND STRI PE STRI PI NG AND S| GNI NG

FI LLMORE CA
TAFT ELECTRI C ELECTRI CAL
VENTURA CA
TAKAKO TRAFFI C CONTROL TRAFFI C CONTRCL

MOUNTAI N RANCH CA



07-4C5704 Bl D245

07- VEN- 118 CONTRACT PROPOSAL OF LOW BIDDER PAGE 8
06/ 22/ 00 06/ 26/ 00
| TEM | TEM UNIT OF ESTI MATED
NO CODE | TEM DESCRI PTI ON NEASURE QUANTI TY BI D AMOUNT
1 071322 TEMPORARY FENCE ( TYPE CL- 1. 8) M 390 17. 00 6, 630. 00
2 (S) 120090 CONSTRUCTI ON AREA S| GNS LS LUVP SUM 2, 765. 00* 2, 765. 00
3 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 16, 275. 00* 16, 275. 00
4 120151 TEMPORARY TRAFFI C STRI PE ( TAPE) M 1, 900 4.00 7, 600. 00
5 129000 TEMPORARY RAI LI NG ( TYPE K) M 390 40. 00 15, 600. 00
6 129100 TEMPORARY CRASH CUSHI ON' MODULE EA 8 193. 00 1, 544. 00
7 150662 REMOVE METAL BEAM GUARD RAI LI NG M 41 43.00 1,763. 00
8 150711 REMOVE PAI NTED TRAFFI C STRI PE M 2, 150 2.00 4,300. 00
9 150713 REMOVE PAVENMENT MARKI NG MR 15 54. 00 810. 00
10 150821 REMOVE HEADWAL L EA 1 615. 00 615. 00
11 150846 REMOVE CONCRETE PAVENMENT MR 100 11. 00 1, 100. 00
12 152392 RELOCATE ROADSI DE S| GN (WOOD POST) EA 2 107. 00 214.00
13 152440 ADJUST MANHOLE TO GRADE EA 1 700. 00 700. 00
14 190101 ROADWAY EXCAVATI ON VB 2, 300 17.50 40, 250. 00
15 250401 CLASS 4 AGGREGATE SUBBASE VB 910 20. 00 18, 200. 00
16 260201 CLASS 2 AGGREGATE BASE VB 780 44. 00 34, 320. 00
17 260301 CLASS 3 AGGREGATE BASE VB 70 35.00 2, 450. 00
18 280000 LEAN CONCRETE BASE VB 30 167. 00 5, 010. 00
19 390103 ASPHALT CONCRETE ( TYPE B) TONN 2, 230 44.00 98, 120. 00
20 401000 CONCRETE PAVENENT VB 50 230. 00 11, 500. 00
21 510501 M NOR CONCRETE VB 2.2 950. 00 2, 090. 00
22 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 0.8 2, 400. 00 1, 920. 00
23 (S) 519101 JONT SEAL (TYPE A) M 8 13. 00 104. 00
24 (S) 520101 BAR REl NFORCI NG STEEL KG 60 7.00 420. 00
25 566011 ROADSI DE SI GN - ONE POST EA 3 200. 00 600. 00
26 566012 ROADSI DE SI GN - TWO POST EA 2 455. 00 910. 00
27 750001 M SCELLANEOUS | RON AND STEEL KG 85 7.00 595. 00
28 800391 CHAI N LI NK FENCE (TYPE CL-1.8) M 30 83. 00 2, 490. 00
29 802589 1.5 M CHAIN LI NK GATE (TYPE CL-1.8) EA 2 428.00 856. 00
30 (S) 832003 METAL BEAM GUARD RAI LI NG (WOOD PQST) M 20 75. 00 1, 500. 00
31 (S) 839559 TERM NAL SYSTEM ( TYPE ET) EA 2 2, 850. 00 5, 700. 00
32 (S) 840515 THERVOPLASTI C PAVEMENT MARKI NG e 33 35. 00 1, 155. 00
33 (S) 840563 200 MM THERMOPLASTI C TRAFFI C STRI PE M 800 4.00 3, 200. 00
34 840656 PAI NT TRAFFI C STRI PE (2- COAT) M 1,910 1.00 1, 910. 00
35 (S) 860615 MODI FY FLASHI NG BEACON LS LUMP SUM 19, 000. 00* 19, 000. 00

TOTAL 312, 216. 00



| TEM

O©oOoO~NOOULA, WN P

07-4C5704
07- VEN- 118
06/ 22/ 00

210.

1, 000.
22.
39.

61.
168.
45.
310.

2, 200.
2, 350.
100.

125.
475.
4.

86.
445,
80.

3, 020.
37.

4.

00
00
00

.00

00
00
00
00
00
00
00
00
60

. 80

23, 000.

00~

SUMMARY

11000. 00|
7410. 00|
16380. 00|
1600. 00|
1845. 00|
4085. 00|
855. 00|
4000. 00|
4000. 00|
420. 00|
1000. 00|
50600. 00|
35490. 00|
31980. 00|
4270. 00|
5040. 00|
100350. 00|
15500. 00|
4840. 00|
1880. 00|
800. 00|
60. 00|
375. 00|
950. 00|
340. 00|
2580. 00|
890. 00|
1600. 00|
6040. 00|
1221. 00|
3680. 00|
1528. 00|
23000. 00|
355, 629. 00

300.

270.
1, 000.
2,700.
300.

700.
930.

3.

92.
475.
83.

3, 200.
38.

4.

15, 800.

OF

00
00
00

.00

00
00
80
00
00
00
00
00
70
80
00*

REMA

122650.
13500.
2200.
2160.
2400.
60.
2100.
1860.
323.
2760.
950.
1660.
6400.
1254.
3760.
1528.
15800.
407, 159. 00

. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|

I NI

00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|

00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|

Bl DDERS
_______________________________ |
FOURTH
BI D AMOUNT
_______________________________ |

60. 00 23400.
7, 000. 00* 7000.
10, 000. 00* 10000.
5.00 9500.
110. 00 42900.
1, 000. 00 8000.
100. 00 4100.
1.50 3225.
50. 00 750.
1, 000. 00 1000.
75. 00 7500.
300. 00 600.
1, 000. 00 1000.
25.00 57500.
36. 00 32760.
38. 00 29640.
100. 00 7000.
500. 00 15000.
42.00 93660.
800. 00 40000.
1, 500. 00 3300.
1, 500. 00 1200.
200. 00 1600.
20. 00 1200.
250. 00 750.
300. 00 600.
20. 00 1700.
60. 00 1800.
500. 00 1000.
100. 00 2000.
2,000. 00 4000.
40. 00 1320.
5.00 4000.
1.50 2865.
30, 000. 00* 30000.
451, 870. 00

Bl D245
PAGE 9
06/ 26/ 00
FI FTH
BI D AMOUNT
40. 00 15600
19, 000. 00* 19000
68, 000. 00* 68000
4.00 7600
43.50 16965
225.00 1800
46. 15 1892
2.00 4300
60. 00 900
2,000. 00 2000
25.00 2500
800. 00 1600
500. 00 500
30. 00 69000
35.00 31850
45. 00 35100
50. 00 3500
120. 00 3600
58. 00 129340.
442.75 22137.
1, 520. 00 3344.
1, 900. 00 1520.
95. 50 764.
10. 00 600.
750. 00 2250.
900. 00 1800.
10. 00 850.
89. 33 2679.
460. 00 920.
80. 94 1618.
3, 065. 95 6131.
40. 00 1320.
5.00 4000.
1.00 1910.
15, 295. 00* 15295.
482, 188. 25



07-4C5704 Bl D245

07- VEN- 118 SUMMARY OF REMAI NI NG BIDDERS PAGE 10
06/ 22/ 00 06/ 26/ 00
| _______________________________
| TEM SI XTH
| Bl D AMOUNT
| _______________________________
1] 34.50 13455. 00
2| 2, 760. 00* 2760. 00
3| 77,510. 95+ 77510. 95
4 | 6. 35 12065. 00
5| 43.50 16965. 00
6 | 205. 00 1640. 00
7| 54. 00 2214.00
8 | 2.45 5267. 50
9 | 21.75 326. 25
10 | 1,575. 00 1575. 00
11 | 23.70 2370. 00
12 | 523. 25 1046. 50
13 | 415. 25 415. 25
14 | 18. 50 42550. 00
15 | 35. 50 32305. 00
16 | 43. 00 33540. 00
17 | 78.75 5512. 50
18 | 442.50 13275. 00
19 | 70. 00 156100. 00
20 | 442.75 22137.50
21 | 1, 520. 00 3344.00
22 | 2,661.00 2128. 80
23 | 95. 50 764. 00
24 | 8. 05 483. 00
25 | 1,121.25 3363. 75
26 | 2,949.75 5899. 50
27 | 9.50 807. 50
28 | 58. 50 1755. 00
29 | 488. 75 977. 50
30 | 84. 50 1690. 00
31 | 3,651. 25 7302. 50
32 | 73.00 2409. 00
33 | 3.75 3000. 00
34 | 1.30 2483. 00
35 | 23, 175. 00* 23175. 00

TOT 502, 613. 00



