STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES -

PROPCSALS | SSUED 12

NUVBER OF BI DDERS 4

PROGRAM ELEMENTS
Bl D RANK
1
2
3
4

10/ 26/ 00
07-144614

B I

07-LA-405-0.0/7.7

FUND TOTAL
ENG NEERS EST

RAS
Bl D TOTAL

308, 299.

376, 670.

380, 240.

452, 518.

HA22

BI DDER | D

00 3

00 4

00 2

00 1

0. 0% WOMEN S BUSI NESS ENTERPRI SES -
423, 000
340, 000. 00

D SUMMARY
IN LOS ANGELES COUNTY | N LONG BEACH

AND SI GNAL HI LL AT VARI QUS
LOCATI ONS

RESURFACE HI GHWAY

AMOUNT UNDER 31, 701. 00

Bl DDER | NFORVATI ON

DEPARTMENT OF TRANSPORTATI ON

Bl D245
PAGE 1
10/ 30/ 00
CONTRACT CODE ' C '
22 CONTRACT | TEMS

FEDERAL Al D NONE

0. 0% DI SABLED VETERANS BUSI NESS ENTERPRI SES -
TOTAL NUMBER OF WORKI NG DAYS

50

PERCENT UNDER EST 9. 32

( NAVE/ ADDRESS/ LOCATI ON)

BEADOR CONSTRUCTI ON COMPANY
I NC

P O BOX 1

CORONA DEL MAR CA 92625
STANDARD ENG NEERI NG

1401 SQUTH G LBERT ST STE 24
FULLERTON CA 92833
PAVE TECH | NC

4516 SALI SBURY DRI VE
CARLSBAD CA 92008

M AHVADI CONSTRUCTI ON AND
ENG NEERI NG | NC

133 NORTH PI XLEY STREET
ORANGE CA 92868

FAX

FAX

FAX

FAX

949 724-0264
00720483
949 724-0267

714 578-0127
00747190
714 578-0123

760 729-7592
00720394
760 729-6158

714 538-5156
00743775
714 538-5157

SB PREF CLAI MED

SB PREF CLAI MED

SB PREF CLAI MED

SB PREF CLAI MED

3. 0%



07-144614
07-LA-405-0
10/ 26/ 00

Bl DDER | D NAME AND ADDRESS

Bl D245
SUMMARY OF REMAI NI NG BI DDERS PAGE 2
10/ 30/ 00
LI' ST OF SUBCONTRACTORS
DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

G L M CONTRACTORS
REDLANDS CA

MOORE ELECTRI C
CORONA  CA

SOCAL STRI PI NG

HUNTI NGTON BEACH CA

APPROACH SLAB AND REI NFORCI NG STEEL

| NDUCTI VE LOOP DETECTOR

STRI PI NG



07-144614 Bl D245
07- LA-405-0 SUMMARY OF REMAI NI NG BI DDERS PAGE 3
10/ 26/ 00 10/ 30/ 00
LI' ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
04 HARBOR COVPANY | TEM 6 ( PARTI AL)
SAN BERNARDI NO CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 G L M CONTRACTORS | NC | TEMS 13 AND 14 ( PARTI AL)
REDLANDS CA
HARBOR COMPANY | TEM 6 ( PARTI AL)
SAN BERNARDI NO CA
MOORE ELECTRI C | TEM 22 ( PARTI AL)
CORONA  CA
SUDHAKAR COVPANY | TEMS 2 AND 17 THRU 21 (PARTIAL)
RIALTO CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 SOCAL STRI PI NG | TEMS 17 THRU 21 ( PARTI AL)

HUNTI NGTON BEACH CA
TRAFFI C LOOPS CRACKFI LLI NG
ANAHEI M CA

| TEM 22 ( PARTI AL)



07-144614 Bl D245

07- LA- 405- 0 CONTRACT PROPOSAL OF LOW BIDDER PAGE 4
10/ 26/ 00 10/ 30/ 00
| TEM | TEM UNIT OF ESTI MATED
NO, CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D ANOUNT
1 (S) 120090 CONSTRUCTI ON AREA S| GNS LS LUMP SUM 6, 000. 00* 6, 000. 00
2 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 47, 394. 00* 47,394. 00
3 020017 COLD PLANE ASPHALT CONCRETE PAVENMENT M2 91 45. 00 4, 095. 00
(45 MM M NI MUM)
4 153210 REMOVE CONCRETE VB 13 230. 00 2,990. 00
5 160101 CLEARI NG AND GRUBBI NG LS LUMP SUM 500. 00* 500. 00
6 190101 ROADVAY EXCAVATI ON VB 660 35. 00 23, 100. 00
7 260210 AGGREGATE BASE ( APPROACH SLAB) B 1.6 5, 000. 00 8, 000. 00
8 260301 CLASS 3 AGGREGATE BASE VB 150 52. 00 7, 800. 00
9 390103 ASPHALT CONCRETE (TYPE B) TONN 12 400. 00 4, 800. 00
10 394001 PLACE ASPHALT CONCRETE DI KE M 16 250. 00 4, 000. 00
11 020015 CONCRETE PAVEMENT ( ACCELERATED) BASE B 220 300. 00 66, 000. 00
12 020016 CONCRETE PAVEMENT ( ACCELERATED) VB 370 225. 00 83, 250. 00
13 510087 STRUCTURAL CONCRETE, APPROACH SLAB VB 16 1, 000. 00 16, 000. 00
(TYPE R
14 510800 PAVI NG NOTCH EXTENSI ON B 0.5 10, 000. 00 5, 000. 00
15 (S) 519121 JONT SEAL (TYPE B - MR 30 MV) M 8 450. 00 3, 600. 00
16 731502 M NOR CONCRETE (M SCELLANEQUS B 6 1, 300. 00 7,800. 00
CONSTRUCTI ON)
17 (S) 840515 THERMOPLASTI C PAVENENT MARKI NG MR 61 40. 00 2, 440. 00
18 (S) 840561 100 MM THERMOPLASTI C TRAFFI C STRI PE M 130 10. 00 1, 300. 00
19 (S) 840656 PAI NT TRAFFI C STRI PE ( 2- COAT) M 350 5.00 1, 750. 00
20 (S) 850101 PAVEMENT MARKER ( NON- REFLECTI VE) EA 8 50. 00 400. 00
21 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 54 20. 00 1, 080. 00
22 (S) 020018 | NDUCTI VE LOOP DETECTOR ( REPLACE) LS LUMP SUM 11, 000. 00* 11, 000. 00

TOTAL 308, 299. 00



| TEM

O©oOoO~NOOULA, WN P

07-144614
07-LA-405-0
10/ 26/ 00

5, 300. 00*
27, 000. 00*

50. 00
250. 00

5, 000. 00*

67.00
2,250. 00
90. 00
400. 00
250. 00
325. 00
340. 00
1,875.00
10, 000. 00
400. 00
1, 300. 00
38. 00
5.90
3.55
23.50
11.75

13, 000. 00*

SUMMARY

5300. 00|
27000. 00|
4550. 00|
3250. 00|
5000. 00|
44220. 00|
3600. 00|
13500. 00|
4800. 00|
4000. 00|
71500. 00|
125800. 00|
30000. 00|
5000. 00|
3200. 00|
7800. 00|
2318. 00|
767. 00|
1242. 50|
188. 00|
634. 50|
13000. 00|
376, 670. 00

200.
15, 000.
57.

1, 000.
140.
500.
100.
273.
273.

1, 600.
1, 600.
400.

2, 000.
50.

10.

1.

5.

5.

15, 900.

OF REMA

RD

AMOUNT
00~ 5000
00* 62600
00 3640
00 2600
00* 15000
00 37620
00 1600
00 21000
00 6000
00 1600
00 60060.
00 101010.
00 25600.
00 800.
00 3200.
00 12000.
00 3050.
00 1300.
00 350.
00 40.
00 270.
00* 15900.

380, 240. 00

I NI

. 00|

00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|

N G

FOURTH
BI D AMOUNT

12, 000. 00* 12000.
20, 000. 00* 20000.
18. 00 1638.
120. 00 1560.
500. 00* 500.
100. 00 66000.
100. 00 160.
100. 00 15000.
300. 00 3600.
105. 00 1680.
450. 00 99000.
500. 00 185000.
1, 500. 00 24000.
6, 500. 00 3250.
300. 00 2400.
450. 00 2700.
40. 00 2440.
6. 00 780.
4.00 1400.
15. 00 120.
10. 00 540.
8, 750. 00* 8750.
452, 518. 00

Bl D245
PAGE 5
10/ 30/ 00



