STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES -

PROPGOSALS | SSUED 6
NUMBER OF BI DDERS 4
Bl D RANK

05/ 13/ 04
07-1Y2004

07- LA-210- R6. 5/ R30. 8

FUND TOTAL
ENG NEERS EST

Bl D TOTAL

668, 561.

685, 839.

754, 622.

994, 187.

HML

00

00

00

00

BI D

SUMMARY

IN LOS ANGELES COUNTY I N AND NEAR
LOS ANGELES, GLENDALE AND ARCADI A

AT VARI QUS LOCATI ONS

REPLACE BRI DGE APPROACH SLABS

510, 000. 00
Bl DDER | D

0. 0% WOVEN S BUSI NESS ENTERPRI SES -

0

AMOUNT OVER 158, 561. 00

DEPARTMENT

OF TRANSPORTATI ON

Bl D245
PACE 1
05/ 18/ 04
CONTRACT CODE '"H '
22 CONTRACT | TEMS

FEDERAL Al D NONE

0. 0% DI SABLED VETERANS BUSI NESS ENTERPRI SES -
TOTAL NUMBER OF WORKI NG DAYS

110

PERCENT OVER EST 31.09

Bl DDER | NFORVATI ON  ( NAME/ ADDRESS/ LOCATI ON)

A P ENG NEERI NG CORPCRATI ON

1271 COLUMBI A AVENUE STE 10
RI VERSI DE CA 92507

J MC LOUGHLI N

ENG NEERI NG CO | NC

10722 ARROW RTE STE 716
RANCHO CUCAMONGA CA 91730

PETERSON CHASE GENERAL

ENG NEERI NG CONSTRUCTI ON | NC
1792 KAI SER AVENUE

IRVINE CA 92614-5706

HI GHLAND CONSTRUCTI ON | NC

133 N PI XLEY STREET
ORANGE CA 92868

FAX

FAX

FAX

FAX

909 686-2512
00723018
909 686- 3845

909 944-1037
00676575
909 944-3112

949 252- 0441
00615876
949 252-0266

714 538-5156
00743775
714 538-5157

SB PREF CLAI MED

CC PREF CLAI MED

CC PREF CLAI MED

SB PREF CLAI MED

3. 0%



07-1Y2004 Bl D245

07-LA-210-R PAGE 2

05/ 13/ 04 05/ 18/ 04
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 CALMEX ENG NEERI NG | NC ASPHALT CONCRETE
Rl VERSI DE CA
DRAVES PI PELI NE TRAFFI C CONTROL
P O BOX 1051
BONSALL CA 92003
PAVEMENT RECYCLI NG | NC COLD PLANE

RI VERSI DE CA

STERNDAHL ENTERPRI SES | NC STRI PI NG
SUN VALLEY CA



07-1Y2004
07-LA-210-R
05/ 13/ 04

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245

PAGE 3

05/ 18/ 04
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

CALMEX ENG NEERI NG
Rl VERSI DE CA

PAVEMENT RECYCLI NG SYSTEMS
RI VERSI DE CA

R AND D STEEL
COVPTON CA

STERNDAHL ENTERPRI SES
SUN VALLEY CA

WEST COAST DEMCLI TI ON
ANAHEI M CA

Bl DDER | D NAME AND ADDRESS

ASPHALT

COLD PLANI NG

REBAR

STRI PI NG

CONCRETE REMOVAL

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

CALI FORNI A TRAFFI C MAI NTENANCE
BURBANK CA

CALMEX ENG NEERI NG
Rl VERSI DE CA

PAVEMENT RECYCLI NG
Rl VERSI DE CA

STRI PI NG

ASPHALT

COLD PLANI NG



07-1Y2004
07-LA-210-R
05/ 13/ 04

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245

PAGE 4

05/ 18/ 04
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03 CALI FORNI A TRAFFI C MAI NTENANCE
BURBANK CA

I TEMS 16 THRU 21 (PARTIAL)



07-1Y2004 Bl D245

07- LA-210-R CONTRACT PROPOSAL OF LOW BIDDER PAGE 5
05/ 13/ 04 05/ 18/ 04
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
1 074017 PREPARE WATER POLLUTI ON CONTROL LS LUMP SUM 1, 500. 00* 1, 500. 00
PROGRAM
2 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 4, 000. 00* 4,000. 00
3 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 12, 000. 00* 12, 000. 00
4 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 58, 000. 00* 58, 000. 00
5 (S) 120165 CHANNELI ZER ( SURFACE MOUNTED) EA 41 50. 00 2, 050. 00
6 (S) 120166 CHANNELI ZER ( SURFACE MOUNTED) EA 41 50. 00 2, 050. 00
(LEFT I'N PLACE)
7 150730 REMOVE CHANNEL| ZERS EA 41 30. 00 1, 230. 00
8 (S) 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 14, 400 4.00 57, 600. 00
9 260210 AGGREGATE BASE ( APPROACH SLAB) VB 17 300. 00 5, 100. 00
10 390103 ASPHALT CONCRETE ( TYPE B) TONN 1, 140 71. 00 80, 940. 00
11 401108 REPLACE CONCRETE PAVEMENT VB 250 750. 00 187, 500. 00
(RAPI D STRENGTH CONCRETE)
12 (F) 510087 STRUCTURAL CONCRETE, APPROACH SLAB VB 170 950. 00 161, 500. 00
(TYPE R)
13 510800 PAVI NG NOTCH EXTENSI ON VB 5 7,500. 00 37, 500. 00
14 511118 CLEAN EXPANSI ON JOI NT M 13 100. 00 1, 300. 00
15 (S) 519120 JONT SEAL (MR 15 MV) M 76 50. 00 3, 800. 00
16 (S) 840515 THERVOPLASTI C PAVEMENT MARKI NG M2 11.7 150. 00 1, 755. 00
17 (S) 840561 100 MM THERMOPLASTI C TRAFFI C STRI PE M 7, 480 2.00 14, 960. 00
18 (S) 840563 200 MM THERMOPLASTI C TRAFFI C STRI PE M 460 8. 00 3, 680. 00
19 (S) 840571 100 MM THERMOPLASTI C TRAFFI C STRI PE M 86 2.00 172.00
(BROKEN 5.18 M- 2.14 M
20 (S) 850101 PAVEMENT MARKER ( NON- REFLECTI VE) EA 95 8. 00 760. 00
21 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 97 12.00 1, 164. 00
22 999990 MOBI LI ZATI ON LS LUMP SUM 30, 000. 00* 30, 000. 00

TOTAL 668, 561. 00



07-1Y2004 Bl D245

07-LA-210-R SUMMARY OF REMAI NI NG BI DDERS PAGE 6
05/ 13/ 04 05/ 18/ 04
| TEM SECOND THI RD FOURTH
BI D AMOUNT BI D AMOUNT BI D AMOUNT
1 1, 000. 00* 1000. 00 2, 000. 00* 2000. 00 2, 000. 00* 2000. 00
2 4,000. 00* 4000. 00 5, 000. 00* 5000. 00 5, 000. 00~ 5000. 00
3 6, 000. 00* 6000. 00 5, 000. 00* 5000. 00 20, 000. 00* 20000. 00
4 50, 000. 00* 50000. 00 50, 000. 00* 50000. 00 30, 000. 00* 30000. 00
5 40. 00 1640. 00 60. 00 2460. 00 60. 00 2460. 00
6 45. 00 1845. 00 60. 00 2460. 00 60. 00 2460. 00
7 20. 00 820. 00 10. 00 410. 00 40. 00 1640. 00
8 3.50 50400. 00 4.00 57600. 00 4.50 64800. 00
9 550. 00 9350. 00 550. 00 9350. 00 1, 000. 00 17000. 00
10 66. 00 75240. 00 65. 00 74100. 00 70. 00 79800. 00
11 870. 00 217500. 00 1, 000. 00 250000. 00 1, 300. 00 325000. 00
12 1, 000. 00 170000. 00 1, 300. 00 221000. 00 1, 800. 00 306000. 00
13 8, 300. 00 41500. 00 4, 500. 00 22500. 00 15, 000. 00 75000. 00
14 100. 00 1300. 00 50. 00 650. 00 100. 00 1300. 00
15 150. 00 11400. 00 225.00 17100. 00 100. 00 7600. 00
16 80. 00 936. 00 40. 00 468. 00 50. 00 585. 00
17 1.20 8976. 00 1.00 7480. 00 1.50 11220. 00
18 4.00 1840. 00 3. 00 1380. 00 3. 00 1380. 00
19 2.00 172. 00 1.00 86. 00 2.00 172. 00
20 10. 00 950. 00 2.00 190. 00 3. 00 285. 00
21 10. 00 970. 00 4.00 388. 00 5. 00 485. 00
22 30, 000. 00* 30000. 00 25, 000. 00* 25000. 00 40, 000. 00* 40000. 00
TOT 685, 839. 00 754, 622. 00 994, 187. 00



