STATE OF CALI FORNI A BI D SUMMARY DEPARTMENT OF TRANSPORTATI ON Bl D245

PACE 1
Bl D OPENI NG DATE 03/ 01/ 05 I N STANI SLAUS COUNTY NEAR MODESTO 03/ 02/ 05
CONTRACT NUMBER 10-0J5704 AT HART ROAD CONTRACT CODE 'B '
LOCATI ON 10- STA-132-8. 3 21 CONTRACT | TEMS
I NSTALL TRAFFI C SI GNALS FEDERAL Al D ACST-P132-(045)E

PHG- P132- (045) E

DB GOALS: DI SADVANTAGED BUSI NESS ENTERPRI SE - 9. 0%

PROPGOSALS | SSUED 7 FUND TOTAL HB1 502, 000 TOTAL NUMBER OF WORKI NG DAYS 70
NUMBER OF Bl DDERS 5 ENG NEERS EST 398, 000. 00 AMOUNT UNDER 86, 188. 40 PERCENT UNDER EST 21. 66
PROGRAM ELEMENTS RAS
Bl D RANK Bl D TOTAL Bl DDER | D Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)
1 311, 811. 60 5 RI CHARD A HEAPS ELECTRI CAL 916 386-8857
CONTRACTOR | NC 00472728
8909 FLORI N ROAD FAX 916 386-1354
SACRAMENTO CA 95829
2 340, 840. 00 3 W BRADLEY ELECTRI C | NC 415 898-1400
00390741
90 H LL ROAD FAX 415 898-5333
NOVATO CA 94945
3 362, 768. 00 4 CLAYBORN CONTRACTI NG GROUP | NC 530 268-9512
00565144
10556 COwvBI E ROAD FAX 530 268-9524
AUBURN CA 95602-8908
4 378, 253. 00 2 TI' M PAXI NS PACI FI C EXCAVATI ON 916 686-2800
I NC 00694400
9796 KENT STREET FAX 916 686-2598
ELK GROVE CA 95624
5 485, 191. 00 1 TENNYSON ELECTRI C I NC 925 606-1038
00717998
7275 NATI ONAL DRI VE FAX 925 606- 7656

LI VERMORE CA 94550



10- 0J5704 Bl D245

10- STA- 132 SUMMARY OF REMAI NI NG BI DDERS PAGE 2

03/ 01/ 05 03/ 02/ 05
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
05 CENTERLI NE STRI PI NG CONSTRUCTI ON AREA SI GNS AND STRI PI NG

ELK GROVE CA
FARWEST SAFETY | NC CONSTRUCTI ON AREA SI GNS
LODI CA
FARWEST SAFETY | NC PORTABLE CHANGEABLE MESSAGE SI GNS
LODI  CA
GLOBAL ENVI RONMENTAL NETWORK HEALTH AND SAFETY PLAN, EXCAVATI ON AND TRANSPORTATI ON PLAN

FOUNTAI N VALLEY CA

GLOBAL ENVI RONMENTAL NETWORK WATER POLLUTI ON CONTRCL PLAN, LEAD COVPLI ANCE PLAN
FOUNTAI N VALLEY CA

MARTI N BROTHERS | NC ROADWORK AND TEMPORARY WASHCOUT FACI LI TY
RANCHO CORDOVA CA



Bl DDER | D NAME AND ADDRESS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

10- 0J5704 Bl D245

10- STA- 132 SUMMARY OF REMAI NI NG BI DDERS PAGE 3

03/ 01/ 05 03/ 02/ 05
LI'ST OF SUBCONTRACTORS

03

CENTERLI NE STRI PI NG
ELK GROVE CA

MARTI N BROTHERS
RANCHO CORDOVA CA

S J D CONSTRUCTI ON
OAKDALE CA

Bl DDER | D NAME AND ADDRESS

STRI PI NG

ASPHALT CONCRETE

CONSTRUCTI ON AREA SI GNS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

FOLSOM LAKE ASPHALT
RANCHO CORDOVA CA

R AND R SUPERI OR SAFETY
LODI  CA

RI LEYS STRI PI NG
UNFTON I TY CA

Bl DDER | D NAME AND ADDRESS

I TEMS 10 AND 14

ITEMS 5, 6, 9 AND 15 ( PARTI AL)

I TEMS 6, 8 AND 16 THRU 19 ( PARTI AL)

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

GEORCGE REED
P O BOX 4760
MODESTO CA 95352

RI LEYS STRI PI NG
P O BOX 769
UNTON CITY CA 94587

CONTI NUED ON NEXT PAGE

ITEMS 6, 10 THRU 12, 14 AND 21 (PARTIAL)

I TEMS 6, 8 AND 16 THRU 19 ( PARTI AL)



10- 0J5704
10- STA- 132 SUMMARY OF
03/ 01/ 05

LI' ST OF

Bl DDER | D NAME AND ADDRESS

Bl D245
PACE 4
03/ 02/ 05

REMAI NI NG BI DDERS

SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02 STATEW DE SAFETY AND SI GNS
130 GROBRI C COURT
FAI RFI ELD CA 94533

THOVAS AND PRATT

2522 NMAY ROAD
EL SOBRANTE CA 94803

Bl DDER | D NAME AND ADDRESS

ITEMS 5 THRU 7, 9 AND 15 (PARTIAL)

ITEMS 1, 2 AND 13

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01 DI AZ CORPORATI ON
SAN JOSE CA

SI GNI NG, STRI PI NG TRAFFI C CONTRCL AND EXCAVATI ON ( PARTI AL)



10- 0J5704 Bl D245

10- STA- 132 CONTRACT PROPOSAL OF LOW BIDDER PAGE 5
03/ 01/ 05 03/ 02/ 05
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
1 074017 PREPARE WATER POLLUTI ON CONTROL LS LUMP SUM 785. 00 785. 00
PROGRAM
2 074018 HEALTH AND SAFETY PLAN LS LUMP SUM 4,300. 00 4,300. 00
3 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 3, 000. 00 3, 000. 00
4 074032 TEMPORARY CONCRETE WASHOUT FACI LI TY EA 1 1, 200. 00 1, 200. 00
5 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 1, 200. 00 1, 200. 00
6 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 9, 700. 00 9, 700. 00
7 (S) 128650 PORTABLE CHANGEABLE MESSAGE S| GN LS LUMP SUM 11, 900. 00 11, 900. 00
8 (S) 150715 REMOVE THERVOPLASTI C PAVEMENT MARKI NG MR 27 28. 00 756. 00
9 150742 REMOVE ROADSI DE S| GN EA 5 125. 00 625. 00
10 (S) 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 3, 280 3.00 9, 840. 00
11 190101 ROADWAY EXCAVATI ON MB 56 117. 00 6, 552. 00
12 190105 ROADWAY EXCAVATI ON ( TYPE Z-2) VB 74 166. 90 12, 350. 60
(AERIALLY DEPCSI TED LEAD)
13 190110 LEAD COVPLI ANCE PLAN LS LUVMP SUM 3, 750. 00 3, 750. 00
14 390102 ASPHALT CONCRETE ( TYPE A) TONN 880 83. 75 73, 700. 00
15 566011 ROADSI DE SI GN - ONE POST EA 4 400. 00 1, 600. 00
16 (S) 840515 THERMOPLASTI C PAVEMENT MARKI NG M2 44 40. 00 1, 760. 00
17 (S) 840560 THERVOPLASTI C TRAFFI C STRI PE M 880 4.00 3, 520. 00
( SPRAYABLE)
18 (S) 850101 PAVEMENT MARKER ( NON- REFLECTI VE) EA 120 5. 00 600. 00
19 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 75 5. 00 375. 00
20 860201 SI GNAL AND LI GHTI NG LS LUMP SUM 159, 298. 00 159, 298. 00
21 999990 MOBI LI ZATI ON LS LUMP SUM 5, 000. 00 5, 000. 00

TOTAL 311, 811. 60
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10- 0J5704
10- STA- 132
03/ 01/ 05

340, 840. 00

SUMMARY

OF

REMA

362, 768. 00

FOURTH
Bl D AMOUNT

950. 00 950
2,750. 00 2750
478. 00 478
1, 700. 00 1700
1, 645. 00 1645
28, 450. 00 28450
6, 000. 00 6000
45. 00 1215
100. 00 500
3.75 12300
300. 00 16800
45. 00 3330
6, 000. 00 6000
95. 00 83600
325. 00 1300
45. 00 1980
1.00 880
5.00 600
7.00 525
203, 000. 00 203000
4,250. 00 4250
378, 253. 00

Bl D245
PAGE 6
03/ 02/ 05
FI FTH
BI D AMOUNT
1, 500. 00 1500
2, 500. 00 2500
2,500. 00 2500
3, 000. 00 3000
2, 000. 00 2000
72, 000. 00 72000
18, 000. 00 18000
50. 00 1350
100. 00 500
5.00 16400
190. 00 10640
240. 00 17760
2,500. 00 2500
140. 00 123200
200. 00 800
50. 00 2200
1.00 880
5. 00 600
7.00 525.
178, 336. 00 178336
28, 000. 00 28000
485, 191. 00



