STATE OF CALI FORNI A BI D SUMMARY DEPARTMENT OF TRANSPORTATI ON Bl D245

PACE 1
Bl D OPENI NG DATE 08/ 25/ 05 I'N SAN DI EGO COUNTY | N OCEANSI DE 08/ 29/ 05
CONTRACT NUMBER 11- 003204 FROM 0. 3 KM EAST OF EL CAM NO REAL CONTRACT CODE 'B '
LOCATI ON 11-SD-78-1.7/2.3 OVERCROSSI NG TO 1.2 KM EAST OF 65 CONTRACT | TEMS
EL CAM NO REAL OVERCROSSI NG
CONSTRUCT AUXI LI ARY LANE FEDERAL AID ACNH P078-(105)E

DB GOALS: DI SADVANTAGED BUSI NESS ENTERPRI SE - 11. 0%

PROPGOSALS | SSUED 11 FUND TOTAL HB4N 1, 700, 000 TOTAL NUMBER OF WORKI NG DAYS 140
NUMBER OF Bl DDERS 2 ENG NEERS EST 1,170, 026. 00 AMOUNT OVER 12, 459. 80 PERCENT OVER EST 1. 06
PROGRAM ELEMENTS CHC
Bl D RANK Bl D TOTAL Bl DDER | D Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)
1 1,182, 485. 80 1 HAZARD CONSTRUCTI ON COVPANY 858 587-3600
00750542
P O BOX 229000 FAX 858 453-6034
SAN DI EGO CA 92192-9000
2 1, 356, 254. 00 2 ORTI Z ENTERPRI SES | NCORPORATED 949 753-1414
00467088
6 CUSHI NG STE 200 FAX 949 753-1477

IRVINE CA 92618



11- 003204
11-SD-78-1
08/ 25/ 05

Bl DDER | D NAME AND ADDRESS

SUMMARY

L

ST

OF
OF

REMAI NI NG BI DDERS

SUBCONTRACTORS

Bl D245
PACE 2
08/ 29/ 05

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

A C DI KE COVPANY
LI NCOLN CA

ATLAS FENCE
SAN DI EGO CA

GROUND SERVI CE TECHNOLOGY
ESCONDI DO CA

KI NSLO CONTRACT GLAZI NG
SANTA ANA CA

LEKOS ELECTRI C | NC
EL CAJON CA

MAHAFFEY DRI LLI NG COVPANY
COVPTON CA

PAYCO SPECI ALTI ES
CHULA VI STA CA

RODNEY LUDW C MASONRY
SAN DI EGO CA

STATEW DE SAFETY AND SI GNS
PONAY CA

ULMER | NDUSTRI ES
FONTANA CA

ASPHALT CONCRETE DI KE

METAL BEAM GUARD RAI L AND CHAI N LI NK FENCE

ERCSI ON CONTROL

SOUND WALL ( PARTI AL)

LI GHTI NG AND SI GN | LLUM NATI ON

SOUND WALLS AND SI GN FOUNDATI ON PI LES

STRI PI NG AND PAVEMENT MARKI NG

SOUND WALL ( PARTI AL)

CONSTRUCTI ON AREA SI GNS AND ROADSI DE SI GNS

SI GN STRUCTURES



11- 003204
11-SD-78-1
08/ 25/ 05

Bl DDER | D NAME AND ADDRESS

Bl D245
SUMMARY OF REMAI NI NG BI DDERS PAGE 3
08/ 29/ 05

LI' ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

ATLAS FENCE
SAN DI EGO CA

KI NSLO GLAZI NG
SANTA ANA CA

MAHAFFEY DRI LLI NG COVPANY
COVPTON CA

MARI NA LANDSCAPE
ANAHEI M CA

PAYCO SPECI ALTI ES
CHULA VI STA CA

R AND D STEEL
COVPTON CA

ROVERO
ESCONDI DO CA

SELECT ELECTRIC
SPRI NG VALLEY CA

ULMER | NDUSTRI ES
GLENDCORA CA

VETAL BEAM GUARD RAI L

GLASS

CAST IN DRI LLED HOLE PI LES

ERCSI ON CONTRCL

STRI PI NG

RESTEEL

ASPHALT

ELECTRI CAL

SI GN STRUCTURES



11- 003204 Bl D245

11-SD-78-1 CONTRACT PROPOSAL OF LOW BIDDER PAGE 4
08/ 25/ 05 08/ 29/ 05
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
1 071325 TEMPORARY FENCE ( TYPE ESA) M 830 7.00 5, 810. 00
2 (S) 074019 PREPARE STORM WATER POLLUTI ON LS LUMP SUM 5, 000. 00 5, 000. 00
PREVENTI ON PLAN
3 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 45, 000. 00 45, 000. 00
4 (S) 074023 TEMPORARY EROSI ON CONTROL MR 4,530 .50 2, 265. 00
5 074033 TEMPORARY CONSTRUCTI ON ENTRANCE EA 2 16, 700. 00 33, 400. 00
6 074038 TEMPORARY DRAI NAGE | NLET PROTECTI ON EA 1 170. 00 170. 00
7 074042 TEMPORARY CONCRETE WASHOUT ( PORTABLE) LS LUMP SUM 1, 300. 00 1, 300. 00
8 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 8, 300. 00 8, 300. 00
9 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 28, 000. 00 28, 000. 00
10 (S) 120159 TEMPORARY TRAFFI C STRI PE ( PAI NT) M 1,020 1. 90 1, 938. 00
11 (S) 120300 TEMPORARY PAVENMENT MARKER EA 660 4.50 2, 970. 00
12 (S) 128650 PORTABLE CHANGEABLE MESSAGE S| GN EA 2 4,500. 00 9, 000. 00
13 (S) 129000 TEMPORARY RAI LI NG ( TYPE K) M 860 45. 00 38, 700. 00
14 (S) 034932 TEMPORARY SAFETY SCREEN (K- RAI L MOUNTED) M 860 40. 00 34, 400. 00
15 (S) 034933 TRAFFI C PLASTI C DRUM EA 7 152. 00 1, 064. 00
16 (S) 129100 TEMPORARY CRASH CUSHI ON MODULE EA 14 432. 00 6, 048. 00
17 150662 REMOVE METAL BEAM GUARD RAI LI NG M 23 106. 00 2,438. 00
18 150710 REMOVE TRAFFI C STRI PE M 2,170 4.20 9,114. 00
19 150760 REMOVE S| GN STRUCTURE EA 1 6, 600. 00 6, 600. 00
20 152320 RESET ROADSI DE SI GN EA 2 510. 00 1, 020. 00
21 152604 MODI FY | NLET EA 1 2, 800. 00 2, 800. 00
22 160101 CLEARI NG AND GRUBBI NG HA 0.5 6, 900. 00 3, 450. 00
23 170101 DEVELOP WATER SUPPLY LS LUMP SUM 2, 610. 00 2, 610. 00
24 190101 ROADWAY EXCAVATI ON VB 2, 140 39. 00 83, 460. 00
25 194001 DI TCH EXCAVATI ON VB 9 360. 00 3, 240. 00
26 198001 | MPORTED BORROW VB 770 22. 00 16, 940. 00
27 (S) 034934 EROSI ON CONTROL ( REI NFORCED NAT) M2 24 30. 00 720. 00
28 (S) 203014 FI BER ( EROSI ON CONTROL) KG 840 1.70 1, 428. 00
29 203021 FI BER ROLLS M 1, 340 9. 00 12, 060. 00
30 (S) 203024 COVPCST ( EROSI ON' CONTROL) VB 1.8 111. 00 199. 80
31 (S) 034935 PURE LI VE SEED ( TYPE 1) KG 24.6 210. 00 5, 166. 00
( EROSI ON CONTROL)
32 (S) 034936 PURE LI VE (TYPE 2) KG 0.2 1, 200. 00 240. 00
( EROSI ON CONTROL)
33 (S) 203056 COWVERCI AL FERTI LI ZER ( ERCSI ON CONTROL) KG 9 1.00 9. 00
34 (S) 203061 STABI LI ZI NG EMULSI ON ( EROSI ON' CONTROL) KG 93 2.00 186. 00
35 (S) 034937 W LLOW CUTTI NGS ( PLANT GROUP W EA 50 126. 00 6, 300. 00



11- 003204 Bl D245

11-SD-78-1 CONTRACT PROPOSAL OF LOW BIDDER PAGE 5
08/ 25/ 05 08/ 29/ 05

| TEM | TEM UNIT OF ESTI MATED

NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT

36 250401 CLASS 4 AGGREGATE SUBBASE VB 1, 200 26. 00 31, 200. 00

37 260201 CLASS 2 AGGREGATE BASE VB 760 54. 00 41, 040. 00

38 374002 ASPHALTI C EMULSI ON ( FOG SEAL COAT) TONN 0.6 510. 00 306. 00

39 390102 ASPHALT CONCRETE ( TYPE A) TONN 1, 840 97. 00 178, 480. 00

40 394001 PLACE ASPHALT CONCRETE DI KE M 510 17.00 8, 670. 00

41 394002 PLACE ASPHALT CONCRETE (M SCELLANEOUS MR 9 450. 00 4, 050. 00
AREA)

42 (S) 498027 400 MM CAST- | N- DRI LLED- HOLE CONCRETE M 68 406. 00 27, 608. 00
Pl LI NG ( SOUND WALL)

43 510700 M NOR CONCRETE (PI LE CAP) VB 18 2, 830. 00 50, 940. 00

44 511048 APPLY ANTI - GRAFFI TI  COATI NG M2 200 12.00 2, 400. 00

45 (SF)034938 SOUND WAL L MR 140 991. 00 138, 740. 00
( MASONRY BLOCK/ TRANSPARENT PANEL)

46 (F) 560218 FURNI SH SI GN STRUCTURE ( TRUSS) KG 5, 460 11. 00 60, 060. 00

47 (SF) 560219 I NSTALL SI GN STRUCTURE ( TRUSS) KG 5, 460 1.10 6, 006. 00

48 (S) 034939 1524 MM CAST- | N- DRI LLED- HOLE CONCRETE M 6.7 3, 870. 00 25, 929. 00
PI LE (S| GN FOUNDATI ON)

49 566011 ROADSI DE SI GN - ONE POST EA 2 511. 00 1, 022. 00

50 664097 600 MM BI TUM NOUS COATED CORRUGATED M 10 1, 183. 00 11, 830. 00
STEEL PIPE (2.77 MV THI CK)

51 034940 CSP DOARNDRAI N ANCHOR ASSEMBLY EA 4 192. 00 768. 00

52 705056 600 MM BI TUM NOUS COATED STEEL EA 4 320. 00 1, 280. 00
FLARED END SECTI ON

53 727901 M NOR CONCRETE (DI TCH LI NI NG) VB 1.1 3, 860. 00 4, 246. 00

54 (S) 802945 1.8 M CHAIN LINK GATE (TYPE CL-2.4) EA 2 1, 670. 00 3, 340. 00

55 820107 DELI NEATOR ( CLASS 1) EA 11 53. 00 583. 00

56 (S) 832001 METAL BEAM GUARD RAI LI NG M 330 78. 00 25, 740. 00

57 (S) 839581 END ANCHOR ASSEMBLY ( TYPE SFT) EA 1 1, 040. 00 1, 040. 00

58 (S) 839584 ALTERNATI VE | N- LI NE TERM NAL SYSTEM EA 1 5, 010. 00 5, 010. 00

59 (S) 840515 THERVOPLASTI C PAVEMENT MARKI NG M2 12 77.00 924. 00

60 (S) 840570 100 MM THERMOPLASTI C TRAFFI C STRI PE M 650 1.30 845. 00
(BROKEN 10.98 M - 3.66 M

61 (S) 840656 PAI NT TRAFFI C STRI PE ( 2- COAT) M 1, 880 1. 40 2,632.00

62 (S) 850101 PAVEMENT MARKER ( NON- REFLECTI VE) EA 530 2.70 1, 431. 00

63 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 200 5. 10 1, 020. 00

64 (S) 860460 LI GHTI NG AND SI GN | LLUM NATI ON LS LUMP SUM 64, 000. 00 64, 000. 00

65 999990 MOBI LI ZATI ON LS LUMP SUM 100, 000. 00 100, 000. 00

TOTAL 1,182, 485. 80



11- 003204 Bl D245

11-SD-78-1 SUMMARY OF REMAI NI NG BI DDERS PAGE 6
08/ 25/ 05 08/ 29/ 05
| TEM SECOND
Bl D AMOUNT

1 10. 00 8300. 00

2 4,500. 00 4500. 00

3 12, 000. 00 12000. 00

4 .50 2265. 00

5 5, 000. 00 10000. 00

6 1, 100. 00 1100. 00

7 5, 500. 00 5500. 00

8 10, 000. 00 10000. 00

9 30, 000. 00 30000. 00
10 1.00 1020. 00
11 4.00 2640. 00
12 10, 000. 00 20000. 00
13 100. 00 86000. 00
14 40. 00 34400. 00
15 200. 00 1400. 00
16 500. 00 7000. 00
17 85. 00 1955. 00
18 3. 00 6510. 00
19 5, 000. 00 5000. 00
20 175. 00 350. 00
21 1, 750. 00 1750. 00
22 10, 000. 00 5000. 00
23 10, 000. 00 10000. 00
24 80. 00 171200. 00
25 35. 00 315. 00
26 20. 00 15400. 00
27 40. 00 960. 00
28 2.00 1680. 00
29 9. 00 12060. 00
30 140. 00 252. 00
31 200. 00 4920. 00
32 1, 200. 00 240. 00
33 2.00 18. 00
34 3. 00 279. 00
35 10. 00 500. 00
36 61. 00 73200. 00
37 80. 00 60800. 00
38 2,500. 00 1500. 00
39 100. 00 184000. 00




11- 003204 Bl D245

11-SD-78-1 SUMMARY OF REMAI NI NG BI DDERS PAGE 7
08/ 25/ 05 08/ 29/ 05
| TEM SECOND
Bl D AMOUNT
40 15. 00 7650. 00
41 800. 00 7200. 00
42 1, 200. 00 81600. 00
43 1, 700. 00 30600. 00
44 85. 00 17000. 00
45 620. 00 86800. 00
46 9. 00 49140. 00
47 1.00 5460. 00
48 2,500. 00 16750. 00
49 200. 00 400. 00
50 700. 00 7000. 00
51 550. 00 2200. 00
52 1, 400. 00 5600. 00
53 2, 000. 00 2200. 00
54 1, 600. 00 3200. 00
55 50. 00 550. 00
56 75. 00 24750. 00
57 1, 000. 00 1000. 00
58 4, 500. 00 4500. 00
59 60. 00 720. 00
60 1.00 650. 00
61 1.00 1880. 00
62 3.00 1590. 00
63 4.00 800. 00
64 67, 000. 00 67000. 00
65 136, 000. 00 136000. 00

TOT 1, 356, 254. 00



