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43401 TUL 065 TCRP $15,000 $5,730 $6,023 WIDEN 2 LANE CONVENTIONAL 
HIGHWAY TO 4 LANE EXPRESSWAY 06/27/05 12/01/15 07/20/15 12/14/15 06/01/16 N/A N/A R/W CONDEMNATION, R/W 

CERT 3W MAY BE REQUIRED.

0H642 KER 099 SHOPP MAJOR $4,875 $150 $1,926 ADA COMPLIANCE UPGRADES 02/02/15 12/01/15 09/01/15 12/15/15 06/01/16 1 STRUCTURE RR C&M AGREEMENT, R/W 
CERT 3W MAY BE REQUIRED.

45711 KER 014 STIP $27,988 $9,500 $4,300 CONVERT EXISTING 2-LANE TO 4-LANE 
EXPRESSWAY 10/29/07 12/01/15 02/04/15 01/11/16 12/01/16 N/A N/A

0L340 FRE 168 SHOPP MAJOR $2,208 $72 $1,281 INTERSECTION IMPROVEMENT 05/30/14 01/04/16 09/15/15 01/15/16 05/02/16 23 COLLISIONS 
REDUCED

R/W CONDEMNATION, R/W 
CERT 3W MAY BE REQUIRED.

0S650 KER 005 SHOPP MAJOR $1,800 $10 $720 INSTALL MEDIAN BARRIER 02/27/15 01/04/16 08/31/15 01/15/16 05/02/16 42 COLLISIONS 
REDUCED

0M370 KIN 043 SHOPP MAJOR $1,919 $452 $1,376 CONSTRUCT ROUNDABOUT 07/16/14 03/01/16 09/24/15 03/01/16 09/01/16 16 COLLISIONS 
REDUCED

R/W CONDEMNATION, R/W 
CERT 3W MAY BE REQUIRED.

0N990 FRE 041 SHOPP MAJOR $2,779 $65 $1,936 BRIDGE SEISMIC RETROFIT 10/15/14 01/26/16 10/01/15 03/01/16 09/01/16 4 BRIDGE ENV PERMITS
0G851 KER 058 SHOPP MAJOR $21,370 $30 $1,806 PAVEMENT PRESERVATION 09/30/13 02/05/16 11/01/15 04/01/16 09/01/16 12 LANE MILES

0R230 FRE 041 SHOPP MAJOR $1,781 $0 $801 INSTALL HIGH FRICTION SURFACE 
TREATMENT 01/30/15 01/15/16 12/01/15 03/01/16 09/01/16 484 COLLISIONS 

REDUCED

46150 TUL 190 SHOPP MAJOR $17,000 $6,000 $5,660
AC OVERLAY, SHOULDER WIDENING, 
LEFT TURN CHANNELIZATION & UTIL 
RELOCAT

01/02/14 02/22/16 08/21/15 03/01/16 09/01/16 16 LANE MILES R/W CONDEMNATION, R/W 
CERT 3W MAY BE REQUIRED.

47150 TUL 099 STIP $40,000 $16,000 $5,720 RECONSTRUCT INTERCHANGE BETTY 
DRIVE 06/29/12 03/01/16 09/01/15 03/01/16 09/01/16

R/W CONDEMNATION, RR 
C&M AGREEMENT, R/W CERT 
3W MAY BE REQUIRED.

0P270 KER 043 SHOPP MAJOR $1,206 $255 $1,160 ADA CURB RAMPS 07/20/12 03/07/16 10/15/15 03/14/16 09/01/16 56 CURB RAMPS R/W CONDEMNATION, R/W 
CERT 3W MAY BE REQUIRED.

0M250 FRE 198 SHOPP MAJOR $2,082 $33 $879 BRIDGE DECK REPLACEMENT 06/26/13 02/29/16 11/02/15 03/15/16 09/01/16 1 BRIDGE

0P590 TUL 190 SHOPP MAJOR $2,481 $1,387 $2,148 CONSTRUCT ROUNDABOUT 09/03/14 03/01/16 10/30/15 03/15/16 08/18/16 22 COLLISIONS 
REDUCED

34235 FRE 180 STIP $4,110 $0 $550 HIGHWAY PLANTING 12/20/13 09/01/15 12/01/15 03/15/16 09/01/16 N/A N/A
0K800 FRE VAR SHOPP MAJOR $8,220 $873 $2,981 BRIDGE SEISMIC RESTORATION 02/11/15 02/15/16 11/15/15 03/30/16 09/01/16 5 BRIDGE
0R070 MAD 099 SHOPP MAJOR $8,688 $100 $1,018 PAVEMENT PRESERVATION (CAPM) 05/30/14 02/01/16 12/01/15 03/30/16 09/01/16 34 LANE MILES

0S350 VAR 005 SHOPP MAJOR $6,367 $47 $849 CONSTRUCT HIGH TENSION CABLE 
MEDIAN BARRIER 09/10/14 03/01/16 11/30/15 03/30/16 09/01/16 115 COLLISIONS 

REDUCED

0Q630 VAR 041 SHOPP MAJOR $2,688 $12 $973 ROADSIDE SAFETY IMPROVEMENTS 11/19/14 03/01/16 12/01/15 04/01/16 09/01/16 25 LOCATIONS
0K810 KER 099 SHOPP MAJOR $6,980 $45 $1,614 SEISMIC RESTORATION 03/13/14 04/01/16 12/11/15 04/15/16 10/12/16 4 BRIDGE

0K460 KER 099 SHOPP MAJOR $19,375 $1,265 $4,521 BRIDGE REPLACEMENT 07/16/14 04/23/16 10/30/15 04/30/16 10/02/16 1 BRIDGE
R/W CONDEMNATION, RR 
SERVICE AGREEMENT, R/W 
CERT 3W MAY BE REQUIRED.

SECOND QUARTER - October 1, 2015 to December 31, 2015

THIRD QUARTER - January 1, 2016 to March 31, 2016

FOURTH QUARTER - April 1, 2016 to June 30, 2016
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