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STANDARD PLANS LIST 
 
The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below.  The Revised 

Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the 
project plans. 

 
A10A Acronyms and Abbreviations (Sheet 1 of 2) 
A10B Acronyms and Abbreviations (Sheet 2 of 2) 
A10C Symbols (Sheet 1 of 2) 
A10D Symbols (Sheet 2 of 2) 
A20A Pavement Markers and Traffic Lines, Typical Details 
A20B Pavement Markers and Traffic Lines, Typical Details 
A24B Pavement Markings – Arrows 
A62F Excavation and Backfill – Metal and Plastic Culverts 
A73B Markers 
D94A Metal and Plastic Flared End Sections 
D97A Corrugated Metal Pipe Coupling Details No. 1 – Annular Coupling Band Bar and Strap and 

Angle Connections 
D97B Corrugated Metal Pipe Coupling Details No. 2 – Hat Band Coupler and Flange Details 
D97C Corrugated Metal Pipe Coupling Details No. 3 – Helical and Universal Couplers 
D97D Corrugated Metal Pipe Coupling Details No. 4 – Hugger Coupling Bands 
D97E Corrugated Metal Pipe Coupling Details No. 5 – Standard Joint 
T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations) 
T3 Temporary Railing (Type K) 
T13 Traffic Control System for Lane Closure on Two Lane Conventional Highways 
T17 Traffic Control System for Moving Lane Closure on Two Lane Highways 
T56 Temporary Water Pollution Control Details (Temporary Fiber Roll) 
RS1 Roadside Signs, Typical Installation Details No. 1 
RS2 Roadside Signs – Wood Post, Typical Installation Details No. 2 
S89 Roadside Sign – Formed Single Sheet Aluminum Panel 
S93 Framing Details for Framed Single Sheet Aluminum Signs, Rectangular Shape 
S94 Roadside Framed Single Sheet Aluminum Signs, Rectangular Shape 
S95 Roadside Single Sheet Aluminum Signs, Diamond Shape 
ES-1A Electrical Systems (Symbols and Abbreviations) 
ES-1B Electrical Systems (Symbols and Abbreviations) 
ES-1C Electrical Systems (Symbols and Abbreviations) 
ES-2C Electrical Systems (Service Equipment Notes, Type III Series) 
ES-2D Electrical Systems (Service Equipment and Typical Wiring Diagram, Type III – A Series) 
ES-4A Electrical Systems (Signal Heads and Mountings) 
ES-4C Electrical Systems (Signal Heads and Mountings) 
ES-6E Electrical Systems (Lighting Standard, Types 30 and 31) 
ES-6F Electrical Systems (Lighting Standard, Types 30 and 31, Slip Base Plate Details) 
ES-6G Electrical Systems (Lighting Standard, Type 32) 
ES-7M Electrical Systems (Signal and Lighting Standards – Details No. 1) 
ES-7N Electrical Systems (Signal and Lighting Standards – Details No. 2) 
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DEPARTMENT OF TRANSPORTATION 

_________________________ 

 

NOTICE TO CONTRACTORS 
 

_________________________ 

 

CONTRACT NO. 02-1C9704 

02-Sha-299-60.4/60.8 
 

Sealed proposals for the work shown on the plans entitled: 
 

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION 
ON STATE HIGHWAY IN SHASTA COUNTY NEAR MONTGOMERY CREEK FROM 0.2 MILE WEST OF 
HILLCREST SAFETY ROADSIDE REST AREA TO 0.2 MILE EAST OF HILLCREST SAFETY ROADSIDE 

REST AREA 
 
will be received at the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, CA  95814, until 
2 o'clock p.m. on October 31, 2007, at which time they will be publicly opened and read in Room 0100 at the same address. 

Proposal forms for this work are included in a separate book entitled: 
 

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR 
CONSTRUCTION ON STATE HIGHWAY IN SHASTA COUNTY NEAR MONTGOMERY CREEK FROM 0.2 

MILE WEST OF HILLCREST SAFETY ROADSIDE REST AREA TO 0.2 MILE EAST OF HILLCREST SAFETY 
ROADSIDE REST AREA 

 
General work description:  Construct Left Turn Lane (W/B) and Install Highway Safety Lighting 
 
This project has a goal of 3 percent disabled veteran business enterprise (DVBE) participation. 
No prebid meeting is scheduled for this project. 
Bids are required for the entire work described herein. 
At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C 

licenses: C-12.  
The Contractor must also be properly licensed at the time the bid is submitted, except that on a joint venture bid a joint 

venture license may be obtained by a combination of licenses after bid opening but before award in conformance with 
Business and Professions Code, Section 7029.1. 

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code, 
Section 12990. 

This project is subject to the State Small Business Preference, Non-Small Business Subcontractor Preference, and 
California Company Reciprocal Preference. 

The District in which the work for this project is located has been incorporated into the Department's Northern Region.  
References in the Instruction to Bidders or the General Conditions or in the special provisions to the district shall be deemed 
to mean the Northern Region.  The office of the District Director for the Northern Region is located at Marysville. 

Inquiries or questions based on alleged patent ambiguity of the plans, specifications or estimate must be communicated 
as a bidder inquiry prior to bid opening.  Any such inquiries or questions, submitted after bid opening, will not be treated as a 
bid protest. 

The Department will consider bidder inquiries only when made in writing and shall be submitted to CALTRANS North 
Region Construction Office by either E-mail or Fax: 

 
E-mail:  inquiry_nr_bid@dot.ca.gov 
FAX  Number:  (530) 822-4324 
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Responses to the bidder will be posted on the Internet at: 
 

www.dot.ca.gov/dist3/departments/construction/bidders/find_res.htm 
 

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of 
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento, 
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490.  Use FAX orders to expedite orders for project 
plans, special provisions and proposal forms.  FAX orders must include credit card charge number, card expiration date and 
authorizing signature.  Project plans, special provisions, and proposal forms may be seen at the above Department of 
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which 
the work is situated.  Standard Specifications and Standard Plans are available through the State of California, Department of 
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA  95815, Telephone No. (916) 445-3520. 

The successful bidder shall furnish a payment bond and a performance bond. 
Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the 

work is to be done have been determined by the Director of the California Department of Industrial Relations.  These wages 
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of 
the District Director of Transportation for the district in which the work is situated, and available from the California 
Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov.  Future effective general prevailing wage 
rates which have been predetermined and are on file with the Department of Industrial Relations are referenced but not 
printed in the general prevailing wage rates. 

 
 
 

 DEPARTMENT OF TRANSPORTATION 
  
  
  
 Deputy Director Transportation Engineering 
  
Dated  October 1, 2007 
 
D02 
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COPY OF ENGINEER'S ESTIMATE 

(NOT TO BE USED FOR BIDDING PURPOSES) 

02-1C9704 
Item 
No. 

Item Code Item Description Unit of Measure Estimated Quantity 

1 012726 PROTECTION OF MIGRATORY BIRDS  LS LUMP SUM 

2 071325 TEMPORARY FENCE (TYPE ESA)  LF 1,700 

3 074016 CONSTRUCTION SITE MANAGEMENT  LS LUMP SUM 

4 074019 PREPARE STORM WATER POLLUTION 
PREVENTION PLAN 

LS LUMP SUM 

5 074026 TEMPORARY MULCH  CY 2 

6 074028 TEMPORARY FIBER ROLL  LF 1,950 

7 074042 TEMPORARY CONCRETE WASHOUT (PORTABLE)  LS LUMP SUM 

8 
(S) 

120090 CONSTRUCTION AREA SIGNS  LS LUMP SUM 

9 
(S) 

120100 TRAFFIC CONTROL SYSTEM  LS LUMP SUM 

10 
(S) 

128650 PORTABLE CHANGEABLE MESSAGE SIGN  EA 2 

11 150668 REMOVE FLARED END SECTION  EA 2 

12 150722 REMOVE PAVEMENT MARKER  EA 160 

13 152386 RELOCATE ROADSIDE SIGN-ONE POST  EA 1 

14 152387 RELOCATE ROADSIDE SIGN-TWO POST  EA 3 

15 160101 CLEARING AND GRUBBING  LS LUMP SUM 

16 170101 DEVELOP WATER SUPPLY  LS LUMP SUM 

17 190101 ROADWAY EXCAVATION  CY 780 

18 198001 IMPORTED BORROW  CY 900 

19 198007 IMPORTED MATERIAL (SHOULDER BACKING)  TON 150 

20 
(S) 

203016 EROSION CONTROL (TYPE D)  ACRE 1 
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Item 
No. 

Item Code Item Description Unit of Measure Estimated Quantity 

21 
(S) 

208213 3/4" PLASTIC PIPE (IRRIGATION LINE)  LF 280 

22 260201 CLASS 2 AGGREGATE BASE  CY 560 

23 390101 ASPHALT CONCRETE  TON 710 

24 394002 PLACE ASPHALT CONCRETE (MISCELLANEOUS 
AREA) 

SQYD 15 

25 665017 18" CORRUGATED STEEL PIPE 
 (.079" THICK)   

LF 21 

26 705011 18" STEEL FLARED END SECTION  EA 2 

27 721012 ROCK SLOPE PROTECTION (BACKING NO. 3, 
METHOD B) 

CY 2.8 

28 729010 ROCK SLOPE PROTECTION FABRIC  SQFT 150 

29 820108 DELINEATOR (CLASS 2)  EA 2 

30 820110 MILEPOST MARKER  EA 1 

31 820112 MARKER (CULVERT)  EA 3 

32 
(S) 

840515 THERMOPLASTIC PAVEMENT MARKING  SQFT 84 

33 
(S) 

840560 THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE) LF 6,020 

34 
(S) 

850122 PAVEMENT MARKER (RETROREFLECTIVE-
RECESSED) 

EA 180 

35 
(S) 

860603 FLASHING BEACON AND LIGHTING  LS LUMP SUM 
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STATE OF CALIFORNIA 

DEPARTMENT OF TRANSPORTATION 

_____________________________ 

 

SPECIAL PROVISIONS  
 

Annexed to Contract No. 02-1C9704 

 
SECTION 1.  SPECIFICATIONS AND PLANS 

 
The work embraced herein shall conform to the provisions in the Standard Specifications dated May 2006 and the 

Standard Plans dated May 2006 of the Department of Transportation insofar as the same may apply and these special 
provisions. 

 

AMENDMENTS TO MAY 2006 STANDARD SPECIFICATIONS 
 

UPDATED AUGUST 17, 2007 
 

SECTION 0:  GLOBAL REVISIONS 
 
Issue Date:  August 17, 2007 
 
Blank 
 

SECTION 1:  DEFINITIONS AND TERMS 
 
Issue Date:  August 17, 2007 
 
Section 1-1.01, "General," of the Standard Specifications is amended by adding the following: 
 
• The Department is gradually changing the style and language of the specifications.  The new style and language 

includes: 
 
1. Use of: 
 

1.1. Imperative mood 
1.2. Introductory modifiers 
1.3. Conditional clauses 

2. Elimination of: 
 

2.1. Language variations 
2.2. Definitions for industry-standard terms 
2.3. Redundant specifications 
2.4. Needless cross-references 
 

• The use of this new style does not change the meaning of a specification not yet using this style. 
• The specifications are written to the Bidder before award and the Contractor after.  Before award, interpret sentences 

written in the imperative mood as starting with "The Bidder must" and interpret "you" as "the Bidder" and "your" as "the 
Bidder's."  After award, interpret sentences written in the imperative mood as starting with "The Contractor must" and 
interpret "you" as "the Contractor" and "your" as "the Contractor's." 

• Unless an object or activity is specified to be less than the total, the quantity or amount is all of the object or activity. 
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• All items in a list apply unless the items are specified as choices. 
• Interpret terms as defined in the Contract documents.  A term not defined in the Contract documents has the 

meaning defined in Means Illustrated Construction Dictionary, Condensed Version, Second Edition. 
 
Section 1, "Definitions and Terms," of the Standard Specifications is amended by adding the following sections: 
 

1-1.082  BUSINESS DAY 

• Day on the calendar except Saturday or holiday. 
 

1-1.084  CALIFORNIA MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES 
• The California Manual on Uniform Traffic Control Devices for Streets and Highways (California MUTCD) is issued 

by the Department of Transportation and is the Federal Highway Administration's MUTCD 2003 Edition, as amended for use 
in California. 

 
1-1.125  DEDUCTION 

• Amount of money permanently taken from progress payment and final payment. Deductions are cumulative and are 
not retentions under Pub Cont Code § 7107. 

 
1-1.205 FEDERAL-AID CONTRACT 

• Contract that has a Federal-aid project number on the cover of the Notice to Contractors and Special Provisions. 
 

1-1.245  HOLIDAY 

• Day designated as a State holiday under Govt Code § 6700 et seq. except September 9th, "Admission Day."  The 
day after Thanksgiving Day is a non–working day.  Interpret "legal holiday" as "holiday."  (Sunday is a State holiday under 
Govt Code § 6700.) 

 
1-1.475  WITHHOLD 

• Money temporarily or permanently taken from progress payment.  Withholds are cumulative and are not retentions 
under Pub Cont Code § 7107. 

 
Section 1-1.255, "Legal Holidays," of the Standard Specifications is deleted. 
 
Section 1-1.265, "Manual on Uniform Traffic Control Devices," of the Standard Specifications is deleted. 
 
Section 1-1.266, "Manual on Uniform Traffic Control Devices California Supplement," of the Standard Specifications is 

deleted. 
 
Section 1-1.39 "State," of the Standard Specifications is amended to read: 
 

1-1.39  STATE 
• The State of California, including its agencies, departments, or divisions, whose conduct or action is related to the 

work. 
 

SECTION 3:  AWARD AND EXECUTION OF CONTRACT 
 
Issue Date:  August 17, 2007 
 
Section 3-1.025, "Insurance Policies," of the Standard Specifications is amended to read: 
 

3-1.025  INSURANCE POLICIES 
• The successful bidder shall submit: 
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1. Copy of its commercial general liability policy and its excess policy or binder until such time as a policy is 
available, including the declarations page, applicable endorsements, riders, and other modifications in effect at the 
time of contract execution.  Standard ISO form No. CG 0001 or similar exclusions are allowed if not inconsistent 
with Section 7-1.12, "Indemnification and Insurance."  Allowance of additional exclusions is at the discretion of the 
Department. 

2. Certificate of insurance showing all other required coverages.  Certificates of insurance, as evidence of required 
insurance for the auto liability and any other required policy, shall set forth deductible amounts applicable to each 
policy and all exclusions that are added by endorsement to each policy.  The evidence of insurance shall provide that 
no cancellation, lapse, or reduction of coverage will occur without 10 days prior written notice to the Department. 

3. A declaration under the penalty of perjury by a certified public accountant certifying the accountant has applied 
Generally Accepted Accounting Principles (GAAP) guidelines confirming the successful bidder has sufficient funds 
and resources to cover any self-insured retentions if the self-insured retention is $50,000 or higher. 

 
• If the successful bidder uses any form of self-insurance for workers compensation in lieu of an insurance policy, it 

shall submit a certificate of consent to self-insure in accordance with the provisions of Section 3700 of the Labor Code. 
 
Section 3-1.03, "Execution of Contract," of the Standard Specifications is amended to read: 
 

3-1.03  EXECUTION OF CONTRACT 
• The contract shall be signed by the successful bidder and returned, together with the contract bonds and the 

documents identified in Section 3-1.025, "Insurance Policies," within 10 business days of receiving the contract for 
execution. 

 
Section 3-1.04, "Failure to Execute Contract," of the Standard Specifications is amended to read: 
 

3-1.04  FAILURE TO EXECUTE CONTRACT 
• Failure of the lowest responsible bidder, the second lowest responsible bidder, or the third lowest responsible bidder 

to execute the contract as required in Section 3-1.03, "Execution of Contract," within 10 business days of receiving the 
contract for execution shall be just cause for the forfeiture of the proposal guaranty.  The successful bidder may file with the 
Department a written notice, signed by the bidder or the bidder's authorized representative, specifying that the bidder will 
refuse to execute the contract if it is presented.  The filing of this notice shall have the same force and effect as the failure of 
the bidder to execute the contract and furnish acceptable bonds within the time specified. 

 
Section 3-1.05, "Return of Proposal Guaranties," of the Standard Specifications is amended to read: 
 

3-1.05  RETURN OF PROPOSAL GUARANTIES 
• The Department keeps the proposal guaranties of the 1st, 2nd and 3rd lowest responsible bidders until the contract 

has been executed.  The other bidders' guaranties, other than bidders' bonds, are returned upon determination of the 1st, 2nd, 
and 3rd apparent lowest bidders, and their bidders' bonds are of no further effect. 

 
SECTION 4:  SCOPE OF WORK 

 
Issue Date:  August 17, 2007 
 
Section 4-1.01, "Intent of Plans and Specifications," of the Standard Specifications is amended by adding the following: 
 
• Nothing in the specifications voids the Contractor's public safety responsibilities. 
 

SECTION 5:  CONTROL OF WORK 
 
Issue Date:  August 17, 2007 
 
Section 5, "Control of Work," of the Standard Specifications is amended by adding the following sections: 
 

5-1.005  GENERAL 
• Failure to comply with any specification part is a breach of the contract and a waiver of your right to time or 

payment adjustment. 
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• After contract approval, submit documents and direct questions to the Engineer.  Orders, approvals, and requests to 
the Contractor are by the Engineer. 

 
• The Engineer furnishes the following in writing: 
 
1. Approvals 
2. Notifications 
3. Orders 
 
• The Contractor must furnish the following in writing: 
 
1. Assignments 
2. Notifications 
3. Proposals 
4. Requests for information, sequentially numbered 
5. Subcontracts 
6. Test results 
 
• The Department rejects a form if it has any error or any omission. 
• Convert foreign language documents to English. 
• Use contract administration forms available at the Department's Web site. 
 

5-1.015  RECORD RETENTION, INSPECTION, COPYING, AND AUDITING 
• Retain project records and make them available for inspection, copying, and auditing by State representatives from 

bid preparation through: 
 
1. Final payment 
2. Resolution of claims, if any 
 
• For at least 3 years after the later of these, retain and make available for inspection, copying, and auditing cost 

records by State representatives including: 
 
1. Records pertaining to bid preparation 
2. Overhead 
3. Payroll records and certified payroll 
4. Payments to suppliers and subcontractors 
5. Cost accounting records 
6. Records of subcontractors and suppliers 
 
• Maintain the records in an organized way in the original format, electronic and hard copy, conducive to professional 

review and audit. 
• Before contract acceptance, the State representative notifies the Contractor, subcontractor, or supplier 5 days before 

inspection, copying, or auditing. 
• If an audit is to start more than 30 days after contract acceptance, the State representative notifies the Contractor, 

subcontractor, or supplier when the audit is to start. 
 
Section 5-1.01, "Authority of Engineer," of the Standard Specifications is amended by adding: 
 
• Failure to enforce a contract provision does not waive enforcement of any contract provision. 
 
Section 5-1.04, "Coordination and Interpretation of Plans, Standard Specifications, and Special Provisions," of the 

Standard Specifications is amended to read: 
 

5-1.04  CONTRACT COMPONENTS 
• A component in one contract part applies as if appearing in each.  The parts are complementary and describe and 

provide for a complete work. 
• If a discrepancy exists: 
 



 

Contract No.  02-1C9704 
9 

1. The governing ranking of contract parts in descending order is: 
 

1.1. Special provisions 
1.2. Project plans 
1.3. Revised Standard Plans 
1.4. Standard Plans 
1.5. Amendments to the Standard Specifications 
1.6. Standard Specifications 
1.7. Project information 
 

2. Written numbers and notes on a drawing govern over graphics 
3. A detail drawing governs over a general drawing 
4. A detail specification governs over a general specification 
5. A specification in a section governs over a specification referenced by that section 
 
• If a discrepancy is found or confusion arises, request correction or clarification. 
 
Section 5-1.07, "Lines and Grades," of the Standard Specifications is replaced with the following: 
 

5-1.07  LINES AND GRADES 
• The Engineer places stakes and marks under Chapter 12, "Construction Surveys," of the Department's Surveys 

Manual. 
• Submit your request for Department-furnished stakes: 
 
1. On a Request for Construction Stakes form.  Ensure: 
 

1.1. Requested staking area is ready for stakes 
1.2. You use the stakes in a reasonable time 
 

2. A reasonable time before starting an activity using the stakes 
 
• Establish priorities for stakes and note priorities on the request. 
• Preserve stakes and marks placed by the Engineer. If the stakes or marks are destroyed, the Engineer replaces them 

at the Engineer's earliest convenience and deducts the cost. 
 

SECTION 6:  CONTROL OF MATERIALS 
 
Issue Date:  August 17, 2007 
 
Section 6-1.05, "Trade Names and Alternatives," of the Standard Specifications is amended to read: 
 

6-1.05  Specific Brand or Trade Name and Substitution 
• A reference to a specific brand or trade name establishes a quality standard and is not intended to limit competition.  

You may use a product that is equal to or better than the specified brand or trade name if approved. 
• Submit a substitution request within a time period that: 
 
1. Follows Contract award 
2. Allows 30 days for review 
3. Causes no delay 
 
• Include substantiating data with the substitution request that proves the substitution: 
 
1. Is of equal or better quality and suitability 
2. Causes no delay in product delivery and installation 
 
Section 6, "Control of Materials," of the Standard Specifications is amended by adding the following sections: 
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6-1.085  BUY AMERICA (23 CFR 635.410) 
• For a Federal-aid contract, furnish steel and iron materials to be incorporated into the work that are produced in the 

United States except: 
 
1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic production of the steel 

and iron materials [60 Fed Reg 15478 (03/24/1995)] 
2. If the total combined cost of the materials does not exceed the greater of 0.1 percent of the total bid or $2,500, 

material produced outside the United States may be used 
 
• Production includes: 
 
1. Processing steel and iron materials, including smelting or other processes that alter the physical form or shape (such 

as rolling, extruding, machining, bending, grinding, and drilling) or chemical composition 
2. Coating application, including epoxy coating, galvanizing, and painting, that protects or enhances the value of steel 

and iron materials 
 
• For steel and iron materials to be incorporated into the work, submit a Certificate of Compliance under Section 6-

1.07, "Certificates of Compliance," of the Standard Specifications that certifies all production processes occurred in the 
United States except for the above exceptions. 

 
6-1.087  BUY AMERICA (PUB RES CODE § 42703(d)) 

• Furnish crumb rubber to be incorporated into the work that is produced in the United States and is derived from 
waste tires taken from vehicles owned and operated in the United States. 

• For crumb rubber to be incorporated into the work, submit a Certificate of Compliance under Section 6-1.07, 
"Certificates of Compliance," of the Standard Specifications that certifies only crumb rubber manufactured in the United 
States and derived from waste tires taken from vehicles owned and operated in the United States is used. 

 
The 7th and 8th paragraph of Section 6-2.01, "General," of the Standard Specifications are amended to read: 
 
• Upon the Contractor's written request, the Department tests materials from an untested local source.  If satisfactory 

material from that source is used in the work, the Department does not charge the Contractor for the tests; otherwise, the 
Department deducts the test cost. 

 
The 2nd sentence of the 7th paragraph of Section 6-2.02, "Possible Local Material Sources," of the Standard 

Specifications is amended to read: 
 
• The Department deducts the charges for the removed material. 
 

SECTION 7:  LEGAL RELATIONS AND RESPONSIBILITIES 
 
Issue Date:  August 17, 2007 
 
Section 7-1.01, "Laws To Be Observed," of the Standard Specifications is amended to read: 
 

7-1.01  LAWS TO BE OBSERVED 
• Comply with laws, orders, decrees, and permits.  Indemnify and defend the State against any claim or liability 

arising from the violation of a law, order, decree, or permit by you or your employees. Immediately report to the Engineer in 
writing a discrepancy or inconsistency between the contract and a law, order, decree, or permit. 

 
The 3rd listed requirement of the 1st paragraph of Section 7-1.01A(2), "Prevailing Wage," of the Standard Specifications 

is amended to read: 
 
3. Upon becoming aware of the subcontractor's failure to pay the specified prevailing rate of wages to the 

subcontractor's workers, the Contractor must diligently take corrective action to stop or rectify the failure, including 
withholding sufficient funds due the subcontractor for work performed on the public works project. 

 
The 2nd paragraph of Section 7-1.01A(2), "Prevailing Wage," of the Standard Specifications is amended to read: 
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• Pursuant to Section 1775 of the Labor Code, the Division of Labor Standards Enforcement must notify the 

Contractor on a public works project within 15 days of the receipt by the Division of Labor Standards Enforcement of a 
complaint of the failure of a subcontractor on that public works project to pay workers the general prevailing rate of per diem 
wages.  If the Division of Labor Standards Enforcement determines that employees of a subcontractor were not paid the 
general prevailing rate of per diem wages and if the Department did not withhold sufficient money under the contract to pay 
those employees the balance of wages owed under the general prevailing rate of per diem wages, the Contractor must 
withhold an amount of moneys due the subcontractor sufficient to pay those employees the general prevailing rate of per 
diem wages if requested by the Division of Labor Standards Enforcement.  The Contractor must pay any money withheld 
from and owed to a subcontractor upon receipt of notification by the Division of Labor Standards Enforcement that the wage 
complaint has been resolved.  If notice of the resolution of the wage complaint has not been received by the Contractor within 
180 days of the filing of a valid notice of completion or acceptance of the public works project, whichever occurs later, the 
Contractor must pay all moneys withheld from the subcontractor to the Department.  The Department withholds these 
moneys pending the final decision of an enforcement action. 

 
The 2nd paragraph of Section 7-1.01A(3), "Payroll Records," of the Standard Specifications is amended to read: 
 
• The Department withholds the penalties specified in subdivision (g) of Labor Code § 1776 for noncompliance with 

the requirements in Section 1776. 
 
The 4th paragraph of Section 7-1.01A(3), "Payroll Records," of the Standard Specifications is amended to read: 
 
• The Department withholds for delinquent or inadequate payroll records (Labor Code § 1771.5).  If the Contractor 

has not submitted an adequate payroll record by the month's 15th day for the period ending on or before the 1st of that month, 
the Department withholds 10 percent of the monthly progress estimate, exclusive of mobilization.  The Department does not 
withhold more than $10,000 or less than $1,000. 

 
The 5th paragraph of Section 7-1.01A(3), "Payroll Records," of the Standard Specifications is deleted. 
 
Section 7-1.01A(6), "Workers' Compensation," of the Standard Specifications is amended to read: 
 
7-1.101A(6)  (Blank) 
 
The first sentence of the eighth paragraph of Section 7-1.09, "Public Safety," of the Standard Specifications is amended 

to read: 
 
• Signs, lights, flags, and other warning and safety devices and their use shall conform to the requirements set forth in 

Part 6 of the California MUTCD. 
 
The sixteenth paragraph of Section 7-1.09, "Public Safety," of the Standard Specifications is amended to read: 
 
• When vertical clearance is temporarily reduced to 15.5 feet or less, low clearance warning signs shall be placed in 

accordance with Part 2 of the California MUTCD and as directed by the Engineer.  Signs shall conform to the dimensions, 
color, and legend requirements of the California MUTCD and these specifications except that the signs shall have black 
letters and numbers on an orange retroreflective background.  W12-2P signs shall be illuminated so that the signs are clearly 
visible. 

 
The last sentence of the 2nd paragraph of Section 7-1.11, "Preservation of Property," of the Standard Specifications is 

amended to read: 
 
• The cost of the repairs must be borne by the Contractor and will be deducted. 
 
Section 7-1.12, "Indemnification and Insurance," of the Standard Specifications is amended to read: 
 
7-1.12   INDEMNIFICATION AND INSURANCE 
• The Contractor's obligations regarding indemnification of the State of California and the requirements for insurance 

shall conform to the provisions in Section 3-1.025, "Insurance Policies," and Sections 7-1.12A, "Indemnification," and 
7-1.12B, "Insurance," of this Section 7-1.12. 
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7-1.12A   Indemnification 
• The Contractor shall defend, indemnify, and save harmless the State, including its officers, employees, and agents 

(excluding agents who are design professionals) from any and all claims, demands, causes of action, damages, costs, 
expenses, actual attorneys' fees, losses or liabilities, in law or in equity (Section 7-1.12A Claims) arising out of or in 
connection with the Contractor's performance of this contract for: 

 
1. Bodily injury including, but not limited to, bodily injury, sickness or disease, emotional injury or death to persons, 

including, but not limited to, the public, any employees or agents of the Contractor, the State, or any other 
contractor; and 

2. Damage to property of anyone including loss of use thereof; caused or alleged to be caused in whole or in part by 
any negligent or otherwise legally actionable act or omission of the Contractor or anyone directly or indirectly 
employed by the Contractor or anyone for whose acts the Contractor may be liable. 

 
• Except as otherwise provided by law, these requirements apply regardless of the existence or degree of fault of the 

State.  The Contractor is not obligated to indemnify the State for Claims arising from conduct delineated in Civil Code 
Section 2782 and to Claims arising from any defective or substandard condition of the highway that existed at or before the 
start of work, unless this condition has been changed by the work or the scope of the work requires the Contractor to maintain 
existing highway facilities and the Claim arises from the Contractor's failure to maintain.  The Contractor's defense and 
indemnity obligation shall extend to Claims arising after the work is completed and accepted if the Claims are directly related 
to alleged acts or omissions by the Contractor that occurred during the course of the work.  State inspection is not a waiver of 
full compliance with these requirements. 

• The Contractor's obligation to defend and indemnify shall not be excused because of the Contractor's inability to 
evaluate liability or because the Contractor evaluates liability and determine that the Contractor is not liable.  The Contractor 
shall respond within 30 days to the tender of any Claim for defense and indemnity by the State, unless this time has been 
extended by the State.  If the Contractor fails to accept or reject a tender of defense and indemnity within 30 days, in addition 
to any other remedy authorized by law, the Department may withhold such funds the State reasonably considers necessary for 
its defense and indemnity until disposition has been made of the Claim or until the Contractor accepts or rejects the tender of 
defense, whichever occurs first. 

• With respect to third-party claims against the Contractor, the Contractor waives all rights of any type to express or 
implied indemnity against the State, its officers, employees, or agents (excluding agents who are design professionals). 

• Nothing in the Contract is intended to establish a standard of care owed to any member of the public or to extend to 
the public the status of a third-party beneficiary for any of these indemnification specifications. 

 
7-1.12B  Insurance 
7-1.12B(1)  General 
• Nothing in the contract is intended to establish a standard of care owed to any member of the public or to extend to 

the public the status of a third-party beneficiary for any of these insurance specifications. 
 
7-1.12B(2)  Casualty Insurance 
• The Contractor shall procure and maintain insurance on all of its operations with companies acceptable to the State 

as follows: 
 
1. The Contractor shall keep all insurance in full force and effect from the beginning of the work through contract 

acceptance. 
2. All insurance shall be with an insurance company with a rating from A.M. Best Financial Strength Rating of A- or 

better and a Financial Size Category of VII or better. 
3. The Contractor shall maintain completed operations coverage with a carrier acceptable to the State through the 

expiration of the patent deficiency in construction statute of repose set forth in Code of Civil Procedure 
Section 337.1. 

 
7-1.12B(3)  Workers' Compensation and Employer's Liability Insurance 
• In accordance with Labor Code Section 1860, the Contractor shall secure the payment of worker's compensation in 

accordance with Labor Code Section 3700. 
• In accordance with Labor Code Section 1861, the Contractor shall submit to the Department the following 

certification before performing the work: 
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 I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be insured against 
liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that code, and 
I will comply with such provisions before commencing the performance of the work of this contract. 

 
• Contract execution constitutes certification submittal. 
• The Contractor shall provide Employer's Liability Insurance in amounts not less than: 
 
1. $1,000,000 for each accident for bodily injury by accident 
2. $1,000,000 policy limit for bodily injury by disease 
3. $1,000,000 for each employee for bodily injury by disease 
 
• If there is an exposure of injury to the Contractor's employees under the U.S. Longshoremen's and Harbor Workers' 

Compensation Act, the Jones Act, or under laws, regulations, or statutes applicable to maritime employees, coverage shall be 
included for such injuries or claims. 

 
7-1.12B(4)  Liability Insurance 
7-1.12B(4)(a)  General 
• The Contractor shall carry General Liability and Umbrella or Excess Liability Insurance covering all operations by 

or on behalf of the Contractor providing insurance for bodily injury liability and property damage liability for the following 
limits and including coverage for: 

 
1. Premises, operations, and mobile equipment 
2. Products and completed operations 
3. Broad form property damage (including completed operations) 
4. Explosion, collapse, and underground hazards 
5. Personal injury 
6. Contractual liability 
 
7-1.12B(4)(b)  Liability Limits/Additional Insureds 
• The limits of liability shall be at least the amounts shown in the following table: 
 

Total Bid For Each 
Occurrence1 

Aggregate for 
Products/Completed 

Operation 

General 
Aggregate2 

Umbrella or 
Excess Liability3 

≤$1,000,000 $1,000,000 $2,000,000 $2,000,000 $5,000,000 
 >$1,000,000 
 ≤$5,000,000 

 
$1,000,000 

 
$2,000,000 

 
$2,000,000 

 
$10,000,000 

 >$5,000,000 
≤$25,000,000 

 
$2,000,000 

 
$2,000,000 

 
$4,000,000 

 
$15,000,000 

>$25,000,000 $2,000,000 $2,000,000 $4,000,000 $25,000,000 
1. Combined single limit for bodily injury and property damage. 
2. This limit shall apply separately to the Contractor's work under this contract. 
3. The umbrella or excess policy shall contain a clause stating that it takes effect (drops 
down) in the event the primary limits are impaired or exhausted. 

 
• The Contractor shall not require certified Small Business subcontractors to carry Liability Insurance that exceeds the 

limits in the table above.  Notwithstanding the limits specified herein, at the option of the Contractor, the liability insurance 
limits for certified Small Business subcontractors of any tier may be less than those limits specified in the table.  For Small 
Business subcontracts, "Total Bid" shall be interpreted as the amount of subcontracted work to a certified Small Business.  

• The State, including its officers, directors, agents (excluding agents who are design professionals), and employees, 
shall be named as additional insureds under the General Liability and Umbrella Liability Policies with respect to liability 
arising out of or connected with work or operations performed by or on behalf of the Contractor under this contract.  
Coverage for such additional insureds does not extend to liability: 
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1. Arising from any defective or substandard condition of the roadway which existed at or before the time the 
Contractor started work, unless such condition has been changed by the work or the scope of the work requires the 
Contractor to maintain existing roadway facilities and the claim arises from the Contractor's failure to maintain; 

2. For claims occurring after the work is completed and accepted unless these claims are directly related to alleged acts 
or omissions of the Contractor that occurred during the course of the work; or 

3. To the extent prohibited by Insurance Code Section 11580.04 
 
• Additional insured coverage shall be provided by a policy provision or by an endorsement providing coverage at 

least as broad as Additional Insured (Form B) endorsement form CG 2010, as published by the Insurance Services Office 
(ISO), or other form designated by the Department. 

 
7-1.12B(4)(c)  Contractor's Insurance Policy is Primary 
• The policy shall stipulate that the insurance afforded the additional insureds applies as primary insurance. Any other 

insurance or self-insurance maintained by the State is excess only and shall not be called upon to contribute with this 
insurance. 

 
7-1.12B(5)  Automobile Liability Insurance 
• The Contractor shall carry automobile liability insurance, including coverage for all owned, hired, and nonowned 

automobiles.  The primary limits of liability shall be not less than $1,000,000 combined single limit each accident for bodily 
injury and property damage.  The umbrella or excess liability coverage required under Section 7-1.12B(4)(b) also applies to 
automobile liability. 

 
7-1.12B(6)  Policy Forms, Endorsements, and Certificates 
• The Contractor shall provide its General Liability Insurance under Commercial General Liability policy form 

No. CG0001 as published by the Insurance Services Office (ISO) or under a policy form at least as broad as policy form 
No. CG0001. 

 
7-1.12B(7)  Deductibles 
• The State may expressly allow deductible clauses, which it does not consider excessive, overly broad, or harmful to 

the interests of the State. Regardless of the allowance of exclusions or deductions by the State, the Contractor is responsible 
for any deductible amount and shall warrant that the coverage provided to the State is in accordance with Section 7-1.12B, 
"Insurance." 

 
7-1.12B(8)  Enforcement 
• The Department may assure the Contractor's compliance with its insurance obligations.  Ten days before an 

insurance policy lapses or is canceled during the contract period, the Contractor shall submit to the Department evidence of 
renewal or replacement of the policy. 

• If the Contractor fails to maintain any required insurance coverage, the Department may maintain this coverage and 
withhold or charge the expense to the Contractor or terminate the Contractor's control of the work in accordance with 
Section 8-1.08, "Termination of Control." 

• The Contractor is not relieved of its duties and responsibilities to indemnify, defend, and hold harmless the State, its 
officers, agents, and employees by the Department's acceptance of insurance policies and certificates. 

• Minimum insurance coverage amounts do not relieve the Contractor for liability in excess of such coverage, nor do 
they preclude the State from taking other actions available to it, including the withholding of funds under this contract. 

 
7-1.12B(9)  Self-Insurance 
• Self-insurance programs and self-insured retentions in insurance policies are subject to separate annual review and 

approval by the State. 
• If the Contractor uses a self-insurance program or self-insured retention, the Contractor shall provide the State with 

the same protection from liability and defense of suits as would be afforded by first-dollar insurance.  Execution of the 
contract is the Contractor's acknowledgement that the Contractor will be bound by all laws as if the Contractor were an 
insurer as defined under Insurance Code Section 23 and that the self-insurance program or self-insured retention shall operate 
as insurance as defined under Insurance Code Section 22. 
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SECTION 8:  PROSECUTION AND PROGRESS 
 
Issue Date:  August 17, 2007 
 
The 2nd paragraph of Section 8-1.02, "Assignment," of the Standard Specifications is amended to read: 
 
• If the Contractor assigns the right to receive contract payments, the Department accepts the assignment upon the 

Engineer's receipt of a notice.  Assigned payments remain subject to deductions and withholds described in the contract.  The 
Department may use withheld payments for work completion whether payments are assigned or not. 

 
SECTION 9:  MEASUREMENT AND PAYMENT 

 
Issue Date:  August 17, 2007 
 
The last sentence of the 1st paragraph of Section 9-1.02, "Scope of Payment," of the Standard Specifications is amended 

to read: 
• Neither the payment of any estimate nor of any retained percentage or withhold relieves the Contractor of any 

obligation to make good any defective work or material. 
 
The 6th paragraph of Section 9-1.03C, "Records," of the Standard Specifications is deleted. 
 
The 2nd sentence of the 14th paragraph of Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications is 

amended to read: 
 
• Administrative disputes are disputes of administrative deductions or withholds, contract item quantities, contract 

item adjustments, interest payments, protests of contract change orders as provided in Section 4-1.03A, "Procedure and 
Protest," and protests of the Weekly Statement of Working Days as provided in Section 8-1.06, "Time of Completion." 

 
Section 9-1.05, "Stop Notices," of the Standard Specifications is amended to read: 
 

9-1.05  STOP NOTICE WITHHOLDS 
• The Department may withhold payments to cover claims filed under Civ Code § 3179 et seq. 
 
Section 9, "Measurement and Payment," of the Standard Specifications is amended by adding the following sections: 
 

9-1.053  PERFORMANCE FAILURE WITHHOLDS 
• During each estimate period you fail to comply with a contract part, including submittal of a document as specified, 

the Department withholds a part of the progress payment.  The documents include quality control plans, schedules, traffic 
control plans, and water pollution control submittals. 

• For 1 performance failure, the Department withholds 25 percent of the progress payment but does not withhold more 
than 10 percent of the total bid. 

• For multiple performance failures, the Department withholds 100 percent of the progress payment but does not 
withhold more than 10 percent of the total bid. 

• The Department returns performance-failure withholds in the progress payment following the correction of 
noncompliance. 

 
9-1.055  PENALTY WITHHOLDS 

• Penalties include fines and damages that are proposed, assessed, or levied against you or the Department by a 
governmental agency or citizen lawsuit.  Penalties are also payments made or costs incurred in settling alleged permit 
violations of Federal, State, or local laws, regulations, or requirements.  The cost incurred may include the amount spent for 
mitigation or correcting a violation. 

• If you or the Department is assessed a penalty, the Department may withhold the penalty amount until the penalty 
disposition has been resolved.  The Department may withhold penalty funds and notify you within 15 days of the withhold.  
If the penalty amount is less than the amount being withheld from progress payments for retentions, the Department will not 
withhold the penalty amount. 

• If the penalty is resolved for less than the amount withheld, the Department pays interest at a rate of 6 percent per 
year on the excess withhold. If the penalty is not resolved, the withhold becomes a deduction. 
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• Instead of the withhold, you may provide a bond payable to the Department of Transportation equal to the highest 
estimated liability for any disputed penalties proposed. 

 
9-1.057  PROGRESS WITHHOLDS FOR FEDERAL-AID CONTRACTS 

• Section 9-1.057, "Progress Withholds for Federal-Aid Contracts," applies to a Federal-aid contract. 
• The Department withholds 10 percent of a partial payment for noncompliant progress. Noncompliant progress 

occurs when: 
 
1. Total days to date exceed 75 percent of the revised contract working days 
2. Percent of working days elapsed exceeds the percent of value of work completed by more than 15 percent 
 
• The Engineer determines the percent of working days elapsed by dividing the total days to date by the revised 

contract working days and converting the quotient to a percentage. 
• The Engineer determines the percent of value of work completed by summing payments made to date and the 

amount due on the current progress estimate, dividing this sum by the current total estimated value of the work, and 
converting the quotient to a percentage.  These amounts are shown on the Progress Payment Voucher. 

• When the percent of working days elapsed minus the percent of value of work completed is less than or equal to 15 
percent, the Department returns the withhold in the next progress payment. 

 
The 3rd paragraph of Section 9-1.06, "Partial Payments," of the Standard Specifications is amended to read: 
 
• For a non-Federal-aid project, the Department retains 10 percent of the estimated value of the work done and 10 

percent of the value of materials estimated to have been furnished and delivered and unused or furnished and stored as part 
security for the fulfillment of the contract by the Contractor, except that at any time after 20 percent of the work has been 
completed, if the Engineer finds that satisfactory progress is being made, the Department may reduce the total amount being 
retained from payment pursuant to the above requirements to 5 percent of the total estimated value of the work and materials 
and may also reduce the amount retained from any of the remaining partial payments to 5 percent of the estimated value of 
the work and materials.  In addition, on any partial payment made after 95 percent of the work has been completed, the 
Department may reduce the amount retained from payment pursuant to the requirements of this Section 9-1.06, to such lesser 
amount as the Department determines is adequate security for the fulfillment of the balance of the work and other 
requirements of the contract, but in no event is that amount reduced to less than 125 percent of the estimated value of the 
work yet to be completed as determined by the Engineer.  The reduction is made only upon the request of the Contractor and 
must be approved in writing by the surety on the performance bond and by the surety on the payment bond.  The approval of 
the surety must be submitted to the Disbursing Officer of the Department; the signature of the person executing the approval 
for the surety must be properly acknowledged and the power of attorney authorizing the person to give that consent must 
either accompany the document or be on file with the Department.  The retentions specified in this paragraph are those 
defined in Pub Cont Code § 7107(b). 

 
The 1st sentence of the 4th paragraph of Section 9-1.06, "Partial Payments," of the Standard Specifications is amended to 

read: 
 
• The Department shall pay monthly to the Contractor, while carrying on the work, the balance not retained, as 

aforesaid, after deducting therefrom all previous payments and all sums to be deducted or withheld under the provisions of 
the contract. 

 
The title and 1st and 2nd paragraphs of Section 9-1.065, "Payment of Withheld Funds," of the Standard Specifications 

are amended to read: 
 

9-1.065  RELEASE OF RETAINED FUNDS 
• The Department releases retained funds if you: 
 
1. Request release of the retention (Pub Cont Code § 10263) in writing 
2. Deposit securities equivalent to the funds you want released into escrow with the State Treasurer or with a bank 

acceptable to the Department 
3. Are the beneficial owner of and receive interest on the deposited securities substituted for the retained funds 
 
The 2nd sentence Section 9-1.07A, "Payment Prior to Proposed Final Estimate," of the Standard Specifications is 

amended to read: 
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• The Department pays the balance due less previous payments, deductions, withholds, and retentions under the 

provisions of the contract and those further amounts that the Engineer determines to be necessary pending issuance of the 
proposed final estimate and payment thereon. 

 
The 1st paragraph of Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications is amended to read: 
 
• After acceptance by the Director, the Engineer makes a proposed final estimate of the total amount payable to the 

Contractor, including an itemization of the total amount, segregated by contract item quantities, extra work, and other basis 
for payment, and shows each deduction made or to be made for prior payments and amounts to be deducted, withheld, or 
retained under the provisions of the contract.  Prior estimates and payments are subject to correction in the proposed final 
estimate.  The Contractor must submit written approval of the proposed final estimate or a written statement of claims arising 
under or by virtue of the contract so that the Engineer receives the written approval or statement of claims no later than close 
of business of the 30th day after receiving the proposed final estimate.  The Contractor's receipt of the proposed final estimate 
must be evidenced by postal receipt.  The Engineer's receipt of the Contractor's written approval or statement of claims must 
be evidenced by postal receipt or the Engineer's written receipt if delivered by hand. 

 
SECTION 12:  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES 

 
Issue Date:  October 6, 2006 
 
The first sentence of the second paragraph of Section 12-1.01, "Description," of the Standard Specifications is amended 

to read: 
 
• Attention is directed to Part 6 of the California MUTCD. 
 
Section 12-2.01, "Flaggers," of the Standard Specifications is amended to read: 
 

12-2.01  FLAGGERS 
• Flaggers while on duty and assigned to traffic control or to give warning to the public that the highway is under 

construction and of any dangerous conditions to be encountered as a result thereof, shall perform their duties and shall be 
provided with the necessary equipment in conformance with Part 6 of the California MUTCD.  The equipment shall be 
furnished and kept clean and in good repair by the Contractor at the Contractor's expense. 

 
The first paragraph of Section 12-3.01, "General," of the Standard Specifications is amended to read: 
 
• In addition to the requirements in Part 6 of the California MUTCD, all devices used by the Contractor in the 

performance of the work shall conform to the provisions in this Section 12-3. 
 
The second sentence of the first paragraph of Section 12-3.06, "Construction Area Signs," of the Standard Specifications 

is amended to read: 
 
• Construction area signs are shown in or referred to in Part 6 of the California MUTCD. 
 
The first sentence of the fourth paragraph of Section 12-3.06, "Construction Area Signs," of the Standard Specifications 

is amended to read: 
 
• All construction area signs shall conform to the dimensions, color and legend requirements of the plans, Part 6 of the 

California MUTCD and these specifications. 
 
The first sentence of the eighth paragraph of Section 12-3.06, "Construction Area Signs," of the Standard Specifications 

is amended to read: 
 
• Used signs with the specified sheeting material will be considered satisfactory if they conform to the requirements 

for visibility and legibility and the colors conform to the requirements in Part 6 of the California MUTCD. 
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SECTION 19: EARTHWORK 
 
Issue Date:  January 5, 2007 
 
The first paragraph of Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications is amended to read: 
 
• Cementitious material used in soil cement bedding shall conform to the provisions in Section 90-2.01, 

"Cementitious Materials."  Supplementary cementitious material will not be required. 
 
The fourth paragraph of Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications is amended to read: 
 
• The aggregate, cementitious material, and water shall be proportioned either by weight or by volume.  Soil cement 

bedding shall contain not less than 282 pounds of cementitious material per cubic yard.  The water content shall be sufficient 
to produce a fluid, workable mix that will flow and can be pumped without segregation of the aggregate while being placed. 

 
The first paragraph of Section 19-3.062, "Slurry Cement Backfill," of the Standard Specifications is amended to read: 
 
• Slurry cement backfill shall consist of a fluid, workable mixture of aggregate, cementitious material, and water. 
 
The fifth paragraph of Section 19-3.062, "Slurry Cement Backfill," of the Standard Specifications is amended to read: 
 
• Cementitious material shall conform to the provisions in Section 90-2.01, "Cementitious Materials."  Supplementary 

cementitious material will not be required. 
 
The eighth paragraph of Section 19-3.062, "Slurry Cement Backfill," of the Standard Specifications is amended to read: 
 
• The aggregate, cementitious material, and water shall be proportioned either by weight or by volume.  Slurry cement 

backfill shall contain not less than 188 pounds of cementitious material per cubic yard.  The water content shall be sufficient 
to produce a fluid, workable mix that will flow and can be pumped without segregation of the aggregate while being placed. 

 
SECTION 20:  EROSION CONTROL AND HIGHWAY PLANTING 

 
Issue Date: August 17, 2007 
 
Section 20-2.03, "Soil Amendment," of the Standard Specifications is amended to read: 
 

20-2.03 SOIL AMENDMENT 
• Soil amendment shall comply with the requirements in the California Food and Agricultural Code. 
• Soil amendment producers shall comply with the following: 
 
1. Be fully permitted to produce compost as specified under the California Integrated Waste Management Board, Local 

Enforcement Agencies and any other State and Local Agencies that regulate Solid Waste Facilities.  If exempt from 
State permitting requirements, the composting facility must certify that it follows guidelines and procedures for 
production of compost meeting the environmental health standards of Title 14, California Code of Regulations, 
Division 7, Chapter 3.1, Article 7. 

2. Be a participant in United States Composting Council's Seal of Testing Assurance program. 
 
• Soil amendment shall be composted and may be derived from any single, or mixture of any of the following 

feedstock materials: 
 
1. Green material consisting of chipped, shredded, or ground vegetation; or clean processed recycled wood products 
2. Biosolids 
3. Manure 
4. Mixed food waste 
 
• Soil amendment feedstock materials shall be composted to reduce weed seeds, pathogens and deleterious materials 

as specified under Title 14, California Code of Regulations, Division 7, Chapter 3.1, Article 7, Section 17868.3 
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• Soil amendment shall not be derived from mixed municipal solid waste and must be reasonably free of visible 
contaminates.  Soil amendment must not contain paint, petroleum products, pesticides or any other chemical residues harmful 
to animal life or plant growth.  Soil amendment must not possess objectionable odors. 

• Metal concentrations in soil amendment must not exceed the maximum metal concentrations listed in Title 14, 
California Code of Regulations, Division 7, Chapter 3.1, Section 17868.2. 

• Soil amendment must comply with the following: 
 

Physical/Chemical Requirements 
Property Test Method Requirement 

pH *TMECC 04.11-A, Elastometric pH 1:5 Slurry 
Method, pH Units 6.0–8.0 

Soluble Salts TMECC 04.10-A, Electrical Conductivity 1:5 Slurry 
Method dS/m (mmhos/cm) 0-10.0 

Moisture Content TMECC 03.09-A, Total Solids & Moisture at 70+/- 5 
deg C, % Wet Weight Basis 30–60 

Organic Matter 
Content 

TMECC 05.07-A, Loss-On-Ignition Organic Matter 
Method (LOI), % Dry Weight Basis 30–65 

Maturity TMECC 05.05-A, Germination and Vigor 
Seed Emergence 
Seedling Vigor 
% Relative to Positive Control 

80 or Above 
80 or Above 

Stability TMECC 05.08-B, Carbon Dioxide Evolution Rate 
mg CO2-C/g OM per day 8 or below 

Particle Size TMECC 02.02-B Sample Sieving for Aggregate Size 
Classification % Dry Weight Basis 

95% Passing 5/8 inch 
70% Passing 3/8 inch 

Pathogen TMECC 07.01-B, Fecal Coliform Bacteria < 1000 
MPN/gram dry wt. 

 
Pass 

Pathogen TMECC 07.01-B, Salmonella < 3 MPN/4 grams dry 
wt. 

 
Pass 

Physical 
Contaminants 

TMECC 02.02-C, Man Made Inert Removal and 
Classification: 
Plastic, Glass and Metal, % > 4mm fraction 

 
 

Combined Total: < 1.0 
Physical 
Contaminants 

TMECC 02.02-C, Man Made Inert Removal and 
Classification: 
Sharps (Sewing needles, straight pins and hypodermic 
needles), % > 4mm fraction 

 
None Detected  

*TMECC refers to "Test Methods for the Examination of Composting and Compost," published by the 
United States Department of Agriculture and the United States Compost Council (USCC). 

 
• Prior to application, the Contractor shall provide the Engineer with a copy of the soil amendment producer's 

Compost Technical Data Sheet and a copy of the compost producers STA certification. The Compost Technical Data Sheet 
shall include laboratory analytical test results, directions for product use, and a list of product ingredients. 

• Prior to application, the Contractor shall provide the Engineer with a Certificate of Compliance in conformance with 
the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. 

 
The last 3 paragraphs of Section 20-2.10, "Seed," of the Standard Specifications are deleted. 
 
The last paragraph of Section 20-3.04A, "General," of the Standard Specifications is deleted. 
 
Section 20-4.055, "Pruning," of the Standard Specifications is amended to read: 
 

20-4.055 PRUNING 
• Pruning of plants shall be consistent with American National Standards Institute (ANSI), "Tree, Shrub and Other 

Woody Plant Maintenance Standard Practices," ANSI 300 (Part 1)-2001 and "Best Management Practices Tree Pruning," 
2002 (ISBN 1-881956318), published by the International Society of Arboriculture, P.O. Boc 3129, Champaign, IL 61826. 
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SECTION 25:  AGGREGATE SUBBASES 
 
Issue Date:  February 16, 2007 
 
The first paragraph of Section 25-1.02A, "Class 1, Class 2, and Class 3 Aggregate Subbases," of the Standard 

Specifications is amended to read: 
 
• Aggregate must be clean and free from organic matter and other deleterious substances.  Aggregate must consist of 

any combination of: 
 
1. Broken stone 
2. Crushed gravel 
3. Natural rough surfaced gravel 
4. Sand 
5. Up to 100 percent of any combination of processed: 
 

5.1. Asphalt concrete 
5.2. Portland cement concrete 
5.3. Lean concrete base 
5.4. Cement treated base 
 

The first paragraph of Section 25-1.02B, "Class 4 Aggregate Subbase," of the Standard Specifications is amended to 
read: 

 
• Aggregate must be clean and free from organic matter and other deleterious substances.  Aggregate must consist of 

any combination of: 
 
1. Broken stone 
2. Crushed gravel 
3. Natural rough surfaced gravel 
4. Sand 
5. Up to 100 percent of any combination of processed: 
 

5.1. Asphalt concrete 
5.2. Portland cement concrete 
5.3. Lean concrete base 
5.4. Cement treated base 
 

SECTION 26:  AGGREGATE BASE 
 
Issue Date:  February 16, 2007 
 
The first paragraph of Section 26-1.02A, "Class 2 Aggregate Base," of the Standard Specifications is amended to read: 
 
• Aggregate must be clean and free from organic matter and other deleterious substances.  Aggregate must consist of 

any combination of: 
 
1. Broken stone 
2. Crushed gravel 
3. Natural rough surfaced gravel 
4. Sand 
5. Up to 100 percent of any combination of processed: 
 

5.1. Asphalt concrete 
5.2. Portland cement concrete 
5.3. Lean concrete base 
5.4. Cement treated base 
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The first paragraph of Section 26-1.02B, "Class 3 Aggregate Base," of the Standard Specifications is amended to read: 
 
• Aggregate must be clean and free from organic matter and other deleterious substances.  Aggregate must consist of 

any combination of: 
 
1. Broken stone 
2. Crushed gravel 
3. Natural rough surfaced gravel 
4. Sand 
5. Up to 100 percent of any combination of processed: 
 

5.1. Asphalt concrete 
5.2. Portland cement concrete 
5.3. Lean concrete base 
5.4. Cement treated base 
 

SECTION 27: CEMENT TREATED BASES 
 
Issue Date:  January 5, 2007 
 
The first paragraph of Section 27-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Cement shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement." 
 
The third paragraph of Section 27-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Aggregate for use in Class A cement treated base shall be of such quality that when mixed with cement in an amount 

not to exceed 5 percent by weight of the dry aggregate and compacted at optimum moisture content, the compressive strength 
of a sample of the compacted mixture shall not be less than 750 pounds per square inch at 7 days, when tested by California 
Test 312. 

 
The fourth paragraph of Section 27-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Aggregate for use in Class B cement treated base shall have a Resistance (R-value) of not less than 60 before mixing 

with cement and a Resistance (R-value) of not less than 80 after mixing with cement in an amount not to exceed 2.5 percent 
by weight of the dry aggregate. 

 
SECTION 28: LEAN CONCRETE BASE 

 
Issue Date:  January 5, 2007 
 
The first paragraph of Section 28-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Cement shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement." 
 
The sixth paragraph of Section 28-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Aggregate shall be of such quality that, when mixed with cement in an amount not to exceed 300 pounds per cubic 

yard, and tested in conformance with the requirements in California Test 548, the compressive strength of a sample will be 
not less than 700 pounds per square inch at 7 days. 

 
SECTION 29: TREATED PERMEABLE BASES 

 
Issue Date:  January 5, 2007 
 
The second paragraph of Section 29-1.02B, "Cement Treated Permeable Base," of the Standard Specifications is 

amended to read: 
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• Cement shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement." 
 
The second paragraph of Section 29-1.04B, "Cement Treated Permeable Base," of the Standard Specifications is 

amended to read: 
 
• Cement treated permeable base shall contain not less than 287 pounds of cement per cubic yard. 
 

SECTION 37:  BITUMINOUS SEALS 
 
Issue Date:  August 17, 2007 
 
The fourth through sixth paragraphs in Section 37-1.03, "Maintaining Traffic," of the Standard Specifications are 

amended to read: 
 
• On 2-lane two-way roadways, W8-7 "LOOSE GRAVEL" signs and W13-1 (35) speed advisory signs shall be 

furnished and placed adjacent to both sides of the traveled way where screenings are being spread on a traffic lane.  The first 
W8-7 sign in each direction shall be placed where traffic first encounters loose screenings, regardless of which lane the 
screenings are being spread on.  The W13-1 (35) signs need not be placed in those areas with posted speed limits of less than 
40 MPH.  The signs shall be placed at maximum 2,000-foot intervals along each side of the traveled way and at public roads 
or streets entering the seal coat area as directed by the Engineer. 

• On multilane roadways (freeways, expressways and multilane conventional highways) where screenings are being 
spread on a traffic lane, W8-7 "LOOSE GRAVEL" signs and W13-1 (35) speed advisory signs shall be furnished and placed 
adjacent to the outside edge of the traveled way nearest to the lane being worked on.  The first W8-7 sign shall be placed 
where the screenings begin with respect to the direction of travel on that lane.  The W13-1 (35) signs need not be placed in 
those areas with posted speed limits of less than 40 MPH.  The signs shall be placed at maximum 2,000-foot intervals along 
the edge of traveled way and at on-ramps, public roads or streets entering the seal coat area as directed by the Engineer. 

• The W8-7 and W13-1 signs shall be maintained in place at each location until final brooming of the seal coat surface 
at that location is completed.  The W8-7 and W13-1 signs shall conform to the provisions for construction area signs in 
Section 12, "Construction Area Traffic Control Devices."  The signs may be set on temporary portable supports with the 
W13-1 below the W8-7 or on barricades with the W13-1 sign alternating with the W8-7 sign. 

 
The second paragraph in Section 37-1.09, "Payment," of the Standard Specifications is amended to read: 
 
• The above prices and payments shall include full compensation for furnishing all labor, materials, tools, equipment 

and incidentals, and for doing all the work involved in applying seal coat, complete in place, including furnishing, placing, 
maintaining, and removing W8-7 and W13-1 signs, when required, and temporary supports or barricades for the signs, as 
shown on the plans, and as specified in these specifications and the special provisions, and as directed by the Engineer. 

 
SECTION 40: PORTLAND CEMENT CONCRETE PAVEMENT 

 
Issue Date:  January 5, 2007 
 
Section 40-1.015, "Cement Content," is deleted. 
 
Section 40-1.05, "Proportioning," of the Standard Specifications is amended to read: 
 
• Aggregate and cementitious material proportioning shall conform to the provisions in Section 90-5, "Proportioning." 
 
The first paragraph in Section 40-1.105, "Exit Ramp Termini," of the Standard Specifications is amended to read: 
 
• Concrete pavement shall be constructed at the ends of exit ramps when required by the plans or the special 

provisions.  Texturing for exit ramp termini shall be by means of heavy brooming in a direction normal to ramp centerline.  
The hardened surface shall have a coefficient of friction not less than 0.35 as determined by California Test 342.  Minimum 
cementitious material content of concrete in pavement for exit ramp termini shall be 590 pounds per cubic yard. 

 
The first paragraph in Section 40-1.14, "Payment," of the Standard Specifications is amended to read: 
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• The contract price paid per cubic yard for concrete pavement shall include full compensation for furnishing all labor, 
materials (including cementitious material in the amount specified), tools, equipment, and incidentals, and for doing all the 
work involved in constructing the portland cement concrete pavement, complete in place, as shown on the plans, and as 
specified in these specifications and the special provisions, and as directed by the Engineer. 

 
SECTION 41: PAVEMENT SUBSEALING AND JACKING 

 
Issue Date:  January 5, 2007 
 
The second paragraph of Section 41-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Cement for grout shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement." 
 
The third paragraph of Section 41-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Fly ash shall conform to the requirements in AASHTO Designation:  M 295 for either Class C or for Class F.  The 

brand of fly ash used in the work shall conform to the provisions for approval of admixture brands in Section 90-4.03, 
"Admixture Approval." 

 
The fifth paragraph of Section 41-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Chemical admixtures and calcium chloride may be used.  Chemical admixtures in the grout mix shall conform to the 

provisions in Section 90-4, "Admixtures."  Calcium chloride shall conform to ASTM Designation:  D 98. 
 

SECTION 49:  PILING 
 
Issue Date:  January 5, 2007 
 
The first sentence of the sixth paragraph of Section 49-1.03, "Determination of Length," of the Standard Specifications is 

amended to read: 
 
• Indicator compression pile load testing shall conform to the requirements in ASTM Designation:  D 1143-81. 
 
The first sentence of the seventh paragraph of Section 49-1.03, "Determination of Length," of the Standard 

Specifications is amended to read: 
 
• Indicator tension pile load testing shall conform to the requirements in ASTM Designation:  D 3689-90. 
 
The sixth paragraph in Section 49-1.04, "Load Test Piles," of the Standard Specifications is amended to read: 
 
• The Contractor may use additional cementitious material in the concrete for the load test and anchor piles. 

 
SECTION 50: PRESTRESSING CONCRETE 

 
Issue Date:  January 5, 2007 
 
The seventh paragraph in Section 50-1.07, "Ducts," of the Standard Specifications is amended to read: 
 
• All ducts with a total length of 400 feet or more shall be vented.  Vents shall be placed at intervals of not more than 

400 feet and shall be located within 6 feet of every high point in the duct profile.  Vents shall be 1/2 inch minimum diameter 
standard pipe or suitable plastic pipe.  Connections to ducts shall be made with metallic or plastic structural fasteners.  Plastic 
components, if selected, shall not react with the concrete or enhance corrosion of the prestressing steel and shall be free of 
water soluble chlorides.  The vents shall be mortar tight, taped as necessary, and shall provide means for injection of grout 
through the vents and for sealing the vents.  Ends of vents shall be removed one inch below the roadway surface after 
grouting has been completed. 

 
Item B of the eleventh paragraph in Section 50-1.08, "Prestressing," of the Standard Specifications is amended to read: 
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B. When the concrete is designated by class or cementitious material content, either the concrete compressive strength 
shall have reached the strength shown on the plans at the time of stressing or at least 28 days shall have elapsed 
since the last concrete to be prestressed has been placed, whichever occurs first. 

 
The second and third paragraphs in Section 50-1.09, "Bonding and Grouting," of the Standard Specifications are 

amended to read: 
 
• Grout shall consist of cement and water and may contain an admixture if approved by the Engineer. 
• Cement shall conform to the provisions in Section 90-2.01A, "Cement." 
 
The first paragraph in Section 50-1.11, "Payment," of the Standard Specifications is amended to read: 
 
• No separate payment will be made for pretensioning precast concrete members.  Payment for pretensioning precast 

concrete members shall be considered as included in the contract price paid for furnish precast members as provided for in 
Section 51, "Concrete Structures." 
 

SECTION 51:  CONCRETE STRUCTURES 
 
Issue Date:  July 6, 2007 
 
The first sentence of the eleventh paragraph of Section 51-1.05, "Forms," of the Standard Specifications is amended to 

read: 
 
• Form panels for exposed surfaces shall be furnished and placed in uniform widths of not less than 3 feet and in 

uniform lengths of not less than 6 feet, except at the end of continuously formed surfaces where the final panel length 
required is less than 6 feet. 

 
The first sentence of the eleventh paragraph of Section 51-1.06C, "Removing Falsework," of the Standard Specifications 

is amended to read: 
 
• Falsework for box culverts and other structures with decks lower than the roadway pavement and with span lengths 

of 14 feet or less shall not be released until the last placed concrete has attained a compressive strength of 1,600 psi, provided 
that curing of the concrete is not interrupted. 

 
The fourth paragraph in Section 51-1.12D, "Sheet Packing, Preformed Pads, and Board Fillers," of the Standard 

Specifications is amended to read: 
 
• Expanded polystyrene shall be a commercially available polystyrene board.  Expanded polystyrene shall have a 

minimum flexural strength of 35 psi determined in conformance with the requirements in ASTM Designation:  C 203 and a 
compressive yield strength of between 16 and 40 psi at 5 percent compression. Surfaces of expanded polystyrene against 
which concrete is placed shall be faced with hardboard.  Hardboard shall be 1/8 inch minimum thickness, conforming to 
ANSI A135.4, any class.  Other facing materials may be used provided they furnish equivalent protection.  Boards shall be 
held in place by nails, waterproof adhesive, or other means approved by the Engineer. 

 
The table in the sixth paragraph of Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended to read: 
 

Movement Rating (MR) Seal Type 
MR ≤ 5/8 inch Type A or Type B 
5/8 inch < MR ≤ 1-1/4 inches Type A (silicone only) or Type B 
1-1/4 inches < MR ≤ 2 inches Type B 
2 inches < MR ≤ 4 inches Joint Seal Assembly (Strip Seal) 
MR > 4 inches Joint Seal Assembly (Modular Unit) 

or Seismic Joint 
 
The first sentence of the eleventh paragraph of Section 51-1.12F(3)(b), "Type B Seal," of the Standard Specifications is 

amended to read: 
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• Samples of the prefabricated joint seals, not less than 3 feet in length, will be taken by the Engineer from each lot of 
material. 

 
The fourth and fifth sentences of the sixth paragraph of Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric 

Bearing Pads," of the Standard Specifications are amended to read: 
 
• Each ply of fabric shall have a breaking strength of not less than 800 pounds per inch of width in each thread 

direction when 3" x 36" samples are tested on split drum grips.  The bond between double plies shall have a minimum peel 
strength of 20 pounds per inch. 

 
The hardness (Type A) requirement in the table in the eighth paragraph of Section 51-1.12H(1), "Plain and Fabric 

Reinforced Elastomeric Bearing Pads," of the Standard Specifications is amended to read: 
 

Hardness (Type A) D 2240 with 2kg mass. 55 ±5 
 
The first sentence of subparagraph A of the first paragraph of Section 51-1.12H(2), "Steel Reinforced Elastomeric 

Bearings," of the Standard Specifications is amended to read: 
 
• The bearings shall consist of alternating steel laminates and internal elastomer laminates with top and bottom 

elastomer covers.  Steel laminates shall have a nominal thickness of 0.075 inch (14 gage). 
 
The first paragraph in Section 51-1.135, "Mortar," of the Standard Specifications is amended to read: 
 
• Mortar shall be composed of cementitious material, sand, and water proportioned and mixed as specified in this 

Section 51-1.135. 
 
The third paragraph in Section 51-1.135, "Mortar," of the Standard Specifications is amended to read: 
 
• The proportion of cementitious material to sand, measured by volume, shall be one to 2 unless otherwise specified. 

 
The third sentence of the fourth paragraph of Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications 

is amended to read: 
 
• The surfaces shall have a profile trace showing no high points in excess of 0.25 inch, and the portions of the surfaces 

within the traveled way shall have a profile count of 5 or less in any 100-foot section. 
 
Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications is amended by adding the following 

subsection: 
 

51-1.17A  DECK CRACK TREATMENT 
• The Contractor shall use all means necessary to minimize the development of shrinkage cracks. 
• The Contractor shall remove all equipment and materials from the deck and clean the surface as necessary for the 

Engineer to measure the surface crack intensity.  Surface crack intensity will be determined by the Engineer after completion 
of concrete cure, before prestressing, and before the release of falsework.  In any 500 square foot portion of deck within the 
limits of the new concrete deck, should the intensity of cracking be such that there are more than 16 feet of cracks whose 
width at any location exceeds 0.02 inch, the deck shall be treated with methacrylate resin.  The area of deck to be treated shall 
have a width that extends for the entire width of new deck inside the concrete barriers and a length that extends at least 5 feet 
beyond the furthest single continuous crack outside the 500 square foot portion, measured from where that crack exceeds 
0.02 inch in width, as determined by the Engineer. 

• Deck crack treatment shall include furnishing, testing, and application of methacrylate resin and sand.  If grinding is 
required, deck treatment shall take place before grinding. 

 
51-1.17A(1)  Submittals 

• Before starting deck treatment, the Contractor shall submit plans in conformance with Section 5-1.02, "Plans and 
Working Drawings," for the following: 

 
1. Public safety plan for the use of methacrylate resin 
2. Placement plan for the construction operation 
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• The plans shall identify materials, equipment, and methods to be used. 
• The public safety plan for the use of methacrylate resin shall include details for the following: 
 
1. Shipping 
2. Storage 
3. Handling 
4. Disposal of residual methacrylate resin and the containers 
 
• The placement plan for construction shall include the following: 
 
1. Schedule of deck treatment for each bridge.  The schedule shall be consistent with "Maintaining Traffic" of the 

special provisions and shall include time for the Engineer to perform California Test 342. 
2. Methods and materials to be used, including the following: 
 

2.1. Description of equipment for applying the resin 
2.2. Description of equipment for applying the sand 
2.3. Gel time range and final cure time for the resin 
 

• If the measures proposed in the safety plan are inadequate to provide for public safety associated with the use of 
methacrylate resin, the Engineer will reject the plan and direct the Contractor to revise the plan.  Directions for revisions will 
be in writing and include detailed comments.  The Engineer will notify the Contractor of the approval or rejection of a 
submitted or revised plan within 15 days of receipt of that plan. 

• In the event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, 
completion of the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the 
Contractor will be compensated for any resulting loss, and an extension of time will be granted, in the same manner as 
provided for in Section 8-1.09, "Right of Way Delays." 

 
51-1.17A(2)  Materials 

• Before using methacrylate resin, a Material Safety Data Sheet shall be submitted for each shipment of resin. 
• Methacrylate resin shall be low odor and have a high molecular weight.  Before adding initiator, the resin shall have 

a maximum volatile content of 30 percent when tested in conformance with the requirements in ASTM Designation:  D 2369, 
and shall conform to the following: 

 
PROPERTY REQUIREMENT TEST METHOD 

* Viscosity 
 

25 cP, maximum, 
(Brookfield RVT 
with UL adaptor, 
50 RPM at 77°F 

ASTM D 2196 

* Specific Gravity 
 

0.90 minimum, 
at 77°F 

ASTM D 1475 

* Flash Point 
 

180°F, minimum ASTM D 3278 

* Vapor Pressure 
 

1.0 mm Hg, 
maximum, at 77°F 

ASTM D 323 

Tack-free Time 
 

400 minutes, 
maximum at 25°C 

Specimen prepared 
per California 
Test 551 

PCC Saturated 
Surface-Dry Bond 
Strength 

3.5 MPa, minimum 
at 24 hours and 
21±1°C 

California Test 551 

*  Test shall be performed before adding initiator. 
 
51-1.17A(3)  Testing 

• The Contractor shall allow 20 days for sampling and testing by the Engineer of the methacrylate resin before 
proposed use. If bulk resin is to be used, the Contractor shall notify the Engineer in writing at least 15 days before the 
delivery of the bulk resin to the job site.  Bulk resin is any resin stored in containers in excess of 55 gallons. 



 

Contract No.  02-1C9704 
27 

• Before starting production treatment, the Contractor shall treat a test area of approximately 500 square feet that is 
within the project limits and at a location approved by the Engineer.  When available the test area shall be outside of the 
traveled way.  Weather and pavement conditions during the test treatment shall be similar to those expected on the deck.  
Equipment used for testing shall be similar to those used for deck treating operations. 

• During test and production deck treatment, test tiles shall be used to evaluate the resin cure time.  The Contractor 
shall coat at least one 4" x 4" commercial quality smooth glazed tile for each batch of methacrylate resin.  The coated tile 
shall be placed adjacent to the corresponding treated area.  Sand shall not be applied to the test tiles. 

• The acceptance criteria for a treated area is as follows: 
 

1. The test tiles are dry to the touch. 
2. The treated deck surface is tack free (non-oily). 
3. The sand cover adheres and resists brushing by hand. 
4. Excess sand has been removed by vacuuming or sweeping. 
5. The coefficient of friction is at least 0.35 when tested in conformance with California Test 342. 

 
• Deck treatment on the test area shall demonstrate that the methods and materials meet the acceptance criteria and 

that the production work will be completed within the specified time for maintaining traffic. 
• If a test or production area fails to meet the acceptance criteria, as determined by the Engineer, the treatment will be 

rejected, and the treatment shall be removed and replaced until the area complies with the acceptance criteria. 
 

51-1.17A(4)  Construction 
• Equipment shall be fitted with suitable traps, filters, drip pans, or other devices as necessary to prevent oil or other 

deleterious material from being deposited on the deck. 
• Before deck treatment with methacrylate resin, the bridge deck surface shall be cleaned by abrasive blasting, and all 

loose material shall be blown from visible cracks using high-pressure air.  Concrete curing seals shall be cleaned from the 
deck surface to be treated, and the deck shall be dry when blast cleaning is performed.  If the deck surface becomes 
contaminated at any time before placing the resin, the deck surface shall be cleaned by abrasive blasting. 

• Where abrasive blasting is being performed within 10 feet of a lane occupied by public traffic, the residue including 
dust shall be removed immediately after contact between the abrasive and the surface being treated.  The removal shall be by 
a vacuum attachment operating concurrently with the abrasive blasting operation. 

• A compatible promoter/initiator system shall be capable of providing the resin gel time range shown on the 
placement plan.  Gel time shall be adjusted to compensate for the changes in temperature throughout treatment application. 

• Resin shall be applied by machine and by using a two-part resin system with a promoted resin for one part and an 
initiated resin for the other part.  This two-part resin system shall be combined at equal volumes to the spray bars through 
separate positive displacement pumps.  Combining of the 2 components shall be by either static in-line mixers or by external 
intersecting spray fans.  The pump pressure at the spray bars shall not be great enough to cause appreciable atomization of the 
resin.  Compressed air shall not be used to produce the spray.  A shroud shall be used to enclose the spray bar apparatus. 

• At the Contractor's option, manual application may be used.  For manual application, (1) the quantity of resin mixed 
with promoter and initiator shall be limited to 5 gallons at a time, and (2) the resin shall be distributed by squeegees and 
brooms within 10 minutes after application. 

• The Contractor shall apply methacrylate resin only to the specified area.  Barriers, railing, joints, and drainage 
facilities shall be adequately protected to prevent contamination by the treatment material.  Contaminated items shall be 
repaired at the Contractor's expense. 

• The relative humidity shall be less than 90 percent at the time of treatment.  The prepared area shall be dry and the 
surface temperature shall be at least 50°F and not more than 100°F when the resin is applied.  The rate of application of 
promoted/initiated resin shall be approximately 90 square feet per gallon; the exact rate shall be determined by the Engineer. 

• The deck surfaces to be treated shall be completely covered with resin so the resin penetrates and fills all cracks.  
The resin shall be applied within 5 minutes after complete mixing.  A significant increase in viscosity shall be cause for 
rejection.  Excess material shall be redistributed by squeegees or brooms within 10 minutes after application.  For textured 
deck surfaces, including grooved surfaces, excess material shall be removed from the texture indentations. 

• After the resin has been applied, at least 20 minutes shall elapse before applying sand.  The sand shall be 
commercial quality dry blast sand.  At least 95 percent of the sand shall pass the No. 8 sieve and at least 95 percent shall be 
retained on the  No. 20 sieve.  The sand shall be applied at a rate of approximately 2 pounds per square yard or until refusal 
as determined by the Engineer. 

• Traffic will not be allowed on treated areas until the acceptance criteria has been met as determined by the Engineer. 
 

The second paragraph in Section 51-1.18C, "Class 2 Surface Finish (Gun Finish)," of the Standard Specifications is 
amended to read: 
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• When Class 2 surface finish (gun finish) is specified, ordinary surface finish shall first be completed.  The concrete 

surfaces shall then be abrasive blasted to a rough texture and thoroughly washed down with water.  While the washed 
surfaces are damp, but not wet, a finish coating of machine applied mortar, approximately 1/4 inch thick, shall be applied in 
not less than 2 passes.  The coating shall be pneumatically applied and shall consist of either (1) sand, cementitious material, 
and water mechanically mixed prior to its introduction to the nozzle, or (2) premixed sand and cementitious material to which 
water is added prior to its expulsion from the nozzle.  The use of admixtures shall be subject to the approval of the Engineer 
as provided in Section 90, "Portland Cement Concrete."  Unless otherwise specified, supplementary cementitious materials 
will not be required.  The proportion of cementitious material to sand shall be not less than one to 4, unless otherwise directed 
by the Engineer.  Sand shall be of a grading suitable for the purpose intended.  The machines shall be operated and the 
coating shall be applied in conformance with standard practice.  The coating shall be firmly bonded to the concrete surfaces 
on which it is applied. 

 
The fifth paragraph in Section 51-1.18C, "Class 2 Surface Finish (Gun Finish)," of the Standard Specifications is 

amended to read: 
 
• When surfaces to be finished are in pedestrian undercrossings, the sand shall be silica sand and the cementitious 

material shall be standard white portland cement. 
 
Section 51-1.23, "Payment," of the Standard Specifications is amended by adding the following: 
 
• Full compensation for deck crack treatment, including execution of the public safety plan, shall be considered as 

included in the contract price paid per cubic yard for structural concrete, bridge, and no additional compensation will be 
allowed therefor. 

 
SECTION 52:  REINFORCEMENT 

 
Issue Date:  May 30, 2006 
 
The table in the eleventh paragraph of Section 52-1.07, "Placing," of the Standard Specifications is amended to read: 
 

Height Zone (H) 
(Feet above ground) 

Wind Pressure Value 
(psf) 

H ≤ 30 20 
30 < H ≤ 50 25 

50 < H ≤ 100 30 
H > 100 35 

 
The table in the second paragraph of Section 52-1.08B(1), "Mechanical Splices," of the Standard Specifications is 

amended to read: 
 

Reinforcing Bar Number Total Slip 
4 0.010-inch 
5 0.010-inch 
6 0.010-inch 
7 0.014-inch 
8 0.014-inch 
9 0.014-inch 

10 0.018-inch 
11 0.018-inch 
14 0.024-inch 
18 0.030-inch 

 
The subparagraph under the sixth paragraph of Section 52-1.08B(2), "Butt Welded Splices," of the Standard 

Specifications is amended to read: 
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• The minimum preheat and interpass temperatures shall be 400º F for Grade 40 bars and 600º F for Grade 60 bars.  
Immediately after completing the welding, at least 6 inches of the bar on each side of the splice shall be covered by an 
insulated wrapping to control the rate of cooling.  The insulated wrapping shall remain in place until the bar has cooled below 
200º F. 

 
The first sentence of the fifth paragraph of Section 52-1.08C, "Service Splice and Ultimate Butt Splice Testing 

Requirements," of the Standard Specifications is amended to read: 
 
• Prequalification and production sample splices shall be 1) a minimum length of 5 feet for reinforcing bars No. 9 and 

smaller, and 6.5 feet for reinforcing bars No. 10 and larger, with the splice located at mid-point; and 2) suitably identified 
before shipment with weatherproof markings that do not interfere with the Engineer's tamper-proof markings or seals. 

 
The second sentence of the second paragraph of Section 52-1.08C(3), "Ultimate Butt Splice Test Criteria," of the 

Standard Specifications is amended to read: 
 
• Control bars shall be 1) a minimum length of 5 feet for reinforcing bars No. 9 and smaller, and 6.5 feet for 

reinforcing bars No. 10 and larger, and 2) suitably identified before shipment with weatherproof markings that do not 
interfere with the Engineer's tamper-proof markings or seals. 

 
SECTION 53:  SHOTCRETE 

 
Issue Date:  January 5, 2007 
 
The third paragraph in Section 53-1.01, "Description," of the Standard Specifications is amended to read: 
 
• The dry-mix process shall consist of delivering dry mixed aggregate and cementitious material pneumatically or 

mechanically to the nozzle body and adding water and mixing the materials in the nozzle body.  The wet-mix process shall 
consist of delivering mixed aggregate, cement, and water pneumatically to the nozzle and adding any admixture at the nozzle. 

 
The first through fourth paragraphs in Section 53-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Cementitious material, fine aggregate, and mixing water shall conform to the provisions in Section 90, "Portland 

Cement Concrete." 
• Shotcrete to be mixed and applied by the dry-mix process shall consist of one part cementitious material to not more 

than 4.5 parts fine aggregate, thoroughly mixed in a dry state before being charged into the machine.  Measurement may be 
either by volume or by weight.  The fine aggregate shall contain not more than 6 percent moisture by weight. 

• Shotcrete to be mixed and applied by the wet-mix process shall consist of cementitious material, fine aggregate, and 
water and shall contain not less than 632 pounds of cementitious material per cubic yard.  A maximum of 30 percent pea 
gravel may be substituted for fine aggregate.  The maximum size of pea gravel shall be such that 100 percent passes the 
1/2 inch screen and at least 90 percent passes the 3/8 inch screen. 

• Admixtures may be added to shotcrete and shall conform to the provisions in Section 90-4, "Admixtures." 
 
Item C of the third paragraph in Section 53-1.04, "Placing Shotcrete," of the Standard Specifications is amended to read: 

 
C. Aggregate and cementitious material that have been mixed for more than 45 minutes shall not be used unless 

otherwise permitted by the Engineer. 
 

SECTION 55:  STEEL STRUCTURES 
 
Issue Date:  January 5, 2007 
 
The CVN impact value for Grade HPS 50W in the table in the fifth paragraph of Section 55-2.01, "Description," of the 

Standard Specifications is amended to read: 
 

Grade HPS 50W* (4 inches and under in 
thickness) 

20 at 10º F 
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The first paragraph in Section 55-3.05, "Flatness of Faying and Bearing Surfaces," of the Standard Specifications is 
amended to read: 

 
• Surfaces of bearing and base plates and other metal surfaces that are to come in contact with each other or with 

ground concrete surfaces or with asbestos sheet packing shall be flat to within 1/32-inch tolerance in 12 inches and to within 
1/16-inch tolerance overall.  Surfaces of bearing and base plates and other metal bearing surfaces that are to come in contact 
with preformed fabric pads, elastomeric bearing pads, or mortar shall be flat to within 1/8-inch tolerance in 12 inches and to 
within 3/16-inch tolerance overall. 

 
Item B of the first paragraph of Section 55-3.10, "Fastener Threads," of the Standard Specifications is amended to read: 
 
B. Internal threads shall conform to the requirements in ASTM Designation:  A 563. 
 
The third paragraph in Section 55-3.19, "Bearings and Anchorages," of the Standard Specifications is amended to read: 
 
• Immediately before setting bearing assemblies or masonry plates directly on ground concrete surfaces, the 

Contractor shall thoroughly clean the surfaces of the concrete and the metal to be in contact and shall apply a coating of 
nonsag polysulfide or polyurethane caulking conforming to the requirements in ASTM Designation:  C 920 to contact areas 
to provide full bedding. 

 
The fifth paragraph in Section 55-3.19, "Bearings and Anchorages," of the Standard Specifications is amended to read: 

 
• Mortar to be placed below masonry plates or bearing plates of the bearing assemblies and in anchor bolt sleeves or 

canisters shall conform to the provisions in Section 51-1.135, "Mortar," except that the proportion of cementitious material to 
sand shall be 1:3. 

 
Item D of the first paragraph of Section 55-4.01, "Measurement," of the Standard Specifications is amended to read: 
 
D. To determine the pay quantities of galvanized metal, the weight to be added to the calculated weight of the base 

metal for the galvanizing will be determined from the table of weights of zinc coatings specified in ASTM 
Designation:  A 153/A 153M. 

 
SECTION 56:  SIGNS 

 
Issue Date:  March 16, 2007 
 
The fifth paragraph in Section 56-1.03, "Fabrication," of the Standard Specifications is amended to read: 
 
• Clips, eyes, or removable brackets shall be affixed to all signs and all posts and shall be used to secure the sign 

during shipping and for lifting and moving during erection as necessary to prevent damage to the finished galvanized or 
painted surfaces.  Brackets on tubular sign structures shall be removed after erection.  Details of the devices shall be shown 
on the working drawings. 

 
The fourth paragraph of Section 56-1.10, "Payment," of the Standard Specifications is amended to read: 
 
• The contract price paid per pound for install sign structure of the type or types designated in the Engineer's Estimate 

shall include full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all the work 
involved in installing sign structures, complete in place, including installing anchor bolt assemblies, removable sign panel 
frames, and sign panels and performing any welding, painting or galvanizing required during installation, as shown on the 
plans, as specified in these specifications and the special provisions, and as directed by the Engineer. 

 
The fourth paragraph in Section 56-2.03, "Construction," of the Standard Specifications is amended to read: 
 
• Backfill material for metal posts shall consist of minor concrete conforming to the provisions in Section 90-10, 

"Minor Concrete," and shall contain not less than 463 pounds of cementitious material per cubic yard. 
 
 
 



 

Contract No.  02-1C9704 
31 

SECTION 59:  PAINTING 
 
Issue Date: May 1, 2006 
 
The third paragraph of Section 59-2.12, "Painting," of the Standard Specifications is amended to read: 
 
• Contact surfaces of stiffeners, railings, built up members or open seam exceeding 6 mils in width that would retain 

moisture, shall be caulked with polysulfide or polyurethane sealing compound conforming to the requirements in ASTM 
Designation:  C 920, Type S, Grade NS, Class 25, Use O, or other approved material. 

 
The fourth paragraph of Section 59-2.12, "Painting," of the Standard Specifications is amended to read: 
 
• The dry film thickness of the paint will be measured in place with a calibrated Type 2 magnetic film thickness gage 

in conformance with the requirements in SSPC-PA 2, "Measurement of Dry Coating Thickness with Magnetic Gages," of the 
"SSPC: The Society for Protective Coatings," except that there shall be no limit to the number or location of spot 
measurements to verify compliance with specified thickness requirements. 

 
SECTION 64: PLASTIC PIPE 

 
Issue Date:  January 5, 2007 
 
The first paragraph of Section 64-1.06, "Concrete Backfill," of the Standard Specifications is amended to read: 
 
• At locations where pipe is to be backfilled with concrete as shown on the plans, the concrete backfill shall be 

constructed of minor concrete or Class 4 concrete conforming to the provisions in Section 90, "Portland Cement Concrete."  
Minor concrete shall contain not less than 380 pounds of cementitious material per cubic yard.  The concrete to be used will 
be designated in the contract item or shown on the plans. 

 
SECTION 65: REINFORCED CONCRETE PIPE 

 
Issue Date:  January 5, 2007 
 
The first paragraph of Section 65-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Cementitious material and aggregate shall conform to the provisions in Section 90-2, "Materials" except that mortar 

strengths relative to Ottawa sand and grading requirements shall not apply to the aggregate.  Use of supplemental 
cementitious material shall conform to AASHTO Designation:  M 170. 

 
Subparagraph "c" of the eleventh paragraph of Section 65-1.02A(1) "Circular Reinforced Concrete Pipe (Designated or 

Selected by Class)," of the Standard Specifications is amended to read: 
 
c. Cementitious material and aggregate for non-reinforced concrete pipe shall conform to the provisions in 

Section 65-1.02, "Materials." 
 
The first paragraph of Section 65-1.035, "Concrete Backfill," of the Standard Specifications is amended to read: 
 
• At locations where pipe is to be backfilled with concrete as shown on the plans, the concrete backfill shall be 

constructed of minor concrete or Class 4 concrete in conformance with the provisions in Section 90, "Portland Cement 
Concrete."  Minor concrete shall contain not less than 380 pounds of cementitious material per cubic yard.  The concrete to 
be used will be designated in the contract item. 

 
The first subparagraph of the second paragraph of Section 65-1.06, "Joints," of the Standard Specifications is amended to 

read: 
 
Cement Mortar.- Mortar shall be composed of one part cementitious material and 2 parts sand by volume.  

Supplementary cementitious material will not be required. 
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SECTION 66: CORRUGATED METAL PIPE 
 
Issue Date:  January 5, 2007 
 
The first paragraph of Section 66-1.045, "Concrete Backfill," of the Standard Specifications is amended to read: 
 
• At locations where pipe is to be backfilled with concrete as shown on the plans, the concrete backfill shall be 

constructed of minor concrete or Class 4 concrete conforming to the provisions in Section 90, "Portland Cement Concrete."  
Minor concrete shall contain not less than 380 pounds of cementitious material per cubic yard.  The concrete to be used will 
be designated in the contract item or shown on the plans. 

 
SECTION 68: SUBSURFACE DRAINS 

 
Issue Date:  January 5, 2007 
 
The first and second paragraphs of Section 68-3.02D, "Miscellaneous," of the Standard Specifications are amended to 

read: 
 
• Concrete for splash pads shall be produced from minor concrete conforming to the provisions in Section 90-10, 

"Minor Concrete."  Minor concrete shall contain not less than 470 pounds of cementitious material per cubic yard. 
• Mortar placed where edge drain outlets and vents connect to drainage pipe and existing drainage inlets shall conform 

to the provisions in Section 51-1.135, "Mortar." 
 

SECTION 70: MISCELLANEOUS FACILITIES 
 
Issue Date:  January 5, 2007 
 
The second paragraph of Section 70-1.02C, "Flared End Sections," of the Standard Specifications is amended to read: 
 
• Precast concrete flared end sections shall conform to the requirements for Class III Reinforced Concrete Pipe in 

AASHTO Designation:  M 170M.  Cementitious materials and aggregate shall conform to the provisions in Section 90-2, 
"Materials," except that mortar strengths relative to Ottawa sand and grading requirements shall not apply to the aggregate.  
Use of supplementary cementitious material shall conform to the requirements in AASHTO Designation:  M 170.  The area 
of steel reinforcement per meter of flared end section shall be at least equal to the minimum steel requirements for circular 
reinforcement in circular pipe for the internal diameter of the circular portion of the flared end section.  The basis of 
acceptance of the precast concrete flared end section shall conform to the requirements of Section 5.1.2 of AASHTO 
Designation:  M 170. 

 
The first paragraph of Section 70-1.02H, "Precast Concrete Structures," of the Standard Specifications is amended to 

read: 
 
• Precast concrete pipe risers and pipe reducers, and precast concrete pipe sections, adjustment rings and tapered 

sections for pipe energy dissipators, pipe inlets and pipe manholes shall conform to the requirements in AASHTO 
Designation:  M 199M/M 199, except that the cementitious material and aggregate shall conform to the provisions in 
Section 90-2, "Materials," except that mortar strengths relative to Ottawa sand and grading requirements shall not apply to 
the aggregate.  Use of supplementary cementitious material shall conform to the requirements in AASHTO Designation:  
M 170. 

 
The second paragraph of Section 70-1.03, "Installation," of the Standard Specifications is amended to read: 
 
• Cutoff walls for precast concrete flared end sections shall be constructed of minor concrete conforming to the 

provisions in Section 90-10, "Minor Concrete."  Minor concrete shall contain not less than 470 pounds of cementitious 
material per cubic yard. 
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SECTION 73:  CONCRETE CURBS AND SIDEWALKS 
 
Issue Date:  January 5, 2007 
 
The second subparagraph of the second paragraph of Section 73-1.01, "Description," of the Standard Specifications is 

amended to read: 
 

2. Minor concrete shall contain not less than 463 pounds of cementitious material per cubic yard except that when 
extruded or slip-formed curbs are constructed using 3/8-inch maximum size aggregate, minor concrete shall 
contain not less than 548 pounds of cementitious material per cubic yard. 

 
SECTION 75:  MISCELLANEOUS METAL 

 
Issue Date:  August 17, 2007 
 
The last sentence of the thirteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard 

Specifications is amended to read: 
 
• Thread dimensions for internally threaded concrete anchorage devices shall conform to the requirements in ASTM 

Designation:  A 563. 
 
The twenty-fourth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is 

amended to read: 
 
• Sealing compound, for caulking and adhesive sealing, shall be a polysulfide or polyurethane material conforming to 

the requirements in ASTM Designation:  C 920, Type S, Grade NS, Class 25, Use O. 
 
Item C of the fourth paragraph of Section 75-1.035, "Bridge Joint Restrainer Units," of the Standard Specifications is 

amended to read: 
 
C. Nuts shall conform to the requirements in ASTM Designation:  A 563 including Appendix X1, except lubrication is 

not required. 
 
The 1st sentence of the 3rd paragraph of Section 75-1.035, "Bridge Joint Restrainer Units." of the Standard 

Specifications is amended to read: 
 
Cables shall be 3/4 inch preformed, 6 x 19, wire strand core or independent wire rope core (IWRC), galvanized in 

conformance with the requirements in Federal Specification RR-W-410, right regular lay, manufactured of improved plow 
steel with a minimum breaking strength of 23 tons. 

 
The twelfth paragraph in Section 75-1.035, "Bridge Joint Restrainer Units," of the Standard Specifications is amended to 

read: 
 
• Concrete for filling cable drum units shall conform to the provisions in Section 90-10, "Minor Concrete," or at the 

option of the Contractor, may be a mix with 3/8-inch maximum size aggregate and not less than 675 pounds of cementitious 
material per cubic yard. 

 
The sixth paragraph of Section 75-1.05, "Galvanizing," of the Standard Specifications is amended to read: 
 
• Galvanizing of iron and steel hardware and nuts and bolts, when specified or shown on the plans, shall conform to 

the requirements in ASTM Designation:  A 153/A 153M, except whenever threaded studs, bolts, nuts, and washers are 
specified to conform to the requirements in ASTM Designation:  A 307, A 325, A 449, A 563, or F 436 and zinc coating is 
required, they shall be hot-dip zinc coated or mechanically zinc coated in conformance with the requirements in the ASTM 
Designations.  Unless otherwise specified, galvanizing shall be performed after fabrication. 

 
The eighth paragraph of Section 75-1.05, "Galvanizing," of the Standard Specifications is amended to read: 
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• Tapping of nuts or other internally threaded parts to be used with zinc coated bolts, anchor bars or studs shall be 
done after galvanizing and shall conform to the requirements for thread dimensions and overtapping allowances in ASTM 
Designation:  A 563. 

 
SECTION 80: FENCES 

 
Issue Date:  January 5, 2007 
 
The fourth paragraph of Section 80-3.01F, "Miscellaneous," of the Standard Specifications is amended to read: 
 
• Portland cement concrete for metal post and brace footings and for deadmen shall be minor concrete conforming to 

the provisions in Section 90-10, "Minor Concrete."  Minor concrete shall contain not less than 470 pounds of cementitious 
material per cubic yard. 

 
The fourth paragraph of Section 80-4.01C, "Miscellaneous," of the Standard Specifications is amended to read: 
 
• Portland cement concrete for metal post and for deadmen shall be produced from minor concrete conforming to the 

provisions in Section 90-10, "Minor Concrete."  Minor concrete shall contain not less than 470 pounds of cementitious 
material per cubic yard. 

 
SECTION 83: RAILINGS AND BARRIERS 

 
Issue Date:  August 17, 2007 
 
The seventh paragraph in Section 83-1.02, "Materials and Construction," of the Standard Specifications is amended to 

read: 
 
• Mortar shall conform to the provisions in Section 51-1.135, "Mortar," and shall consist of one part by volume of 

cementitious material and 3 parts of clean sand. 
 
The 1st sentence of the 8th subparagraph of the 24th paragraph of Section 83-1.02B, "Metal Beam Guard Railing," of the 

Standard Specifications is amended to read: 
 
Anchor cable shall be 3/4 inch preformed, 6 x 19, wire strand core or independent wire rope core (IWRC), galvanized in 

conformance with the requirements in Federal Specification RR-W-410, right regular lay, manufactured of improved plow 
steel with a minimum breaking strength of 23 tons. 

 
Item b of the first paragraph in Section 83-2.02D(2), "Materials," of the Standard Specifications is amended to read: 
 
b. If the 3/8-inch maximum size aggregate grading is used to construct extruded or slip-formed concrete barriers, the 

cementitious material content of the minor concrete shall be not less than 675 pounds per cubic yard. 
 
The third paragraph in Section 83-2.02D(2), "Materials," of the Standard Specifications is amended to read: 
 
• The concrete paving between the tops of the 2 walls of concrete barrier (Types 50E, 60E, 60GE, and 60SE) and the 

optional concrete slab at the base between the 2 walls of concrete barrier (Types 50E, 60E, 60GE, and 60SE) shall be 
constructed of minor concrete conforming to the provisions of Section 90-10, "Minor Concrete," except that the minor 
concrete shall contain not less than 505 pounds of cementitious material per cubic yard. 

 
The 2nd sentence of the 6th paragraph of Section 83-1.02E, "Cable Railing," of the Standard Specifications is amended 

to read: 
 
Cable shall be galvanized in conformance with the requirements in Federal Specification RR-W-410. 
 
The 5th paragraph of Section 83-1.02I, "Chain Link Railing," of the Standard Specifications is amended to read: 
 
Where shown on the plans, cables used in the frame shall be 5/16 inch in diameter, wire rope, with a minimum breaking 

strength of 5,000 pounds and shall be galvanized in conformance with the requirements in Federal Specification RR-W-410. 
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The 14th paragraph of Section 83-1.02I, "Chain Link Railing," of the Standard Specifications is amended to read: 
 
Chain link fabric shall be either 11-gage Type I zinc-coated fabric conforming to the requirements in AASHTO M 181 

or 11-gage Type IV polyvinyl chloride (PVC) coated fabric conforming to the requirements in Federal Specification RR-F-
191/1. 

 
SECTION 86:  SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS 

 
Issue Date:  January 5, 2007 
 
The fourth paragraph in Section 86-2.03, "Foundations," of the Standard Specifications is amended to read: 
 
• After each post, standard, and pedestal on structures is in proper position, mortar shall be placed under the base plate 

as shown on the plans.  The exposed portions shall be formed to present a neat appearance.  Mortar shall conform to Section 
51-1.135, "Mortar," except the mortar shall consist of one part by volume of cementitious material and 3 parts of clean sand 
and shall contain only sufficient moisture to permit packing.  Mortar shall be cured by keeping it damp for 3 days. 

 
Item D of the eighteenth paragraph in Section 86-2.05C, "Installation," of the Standard Specifications is amended to 

read: 
 
D. The conduit shall be placed in the bottom of the trench, and the trench shall be backfilled with minor concrete 

conforming to the provisions in Section 90-10, "Minor Concrete."  Minor concrete shall contain not less than 
590 pounds of cementitious material per cubic yard.  Concrete backfill shall be placed to the pavement surface 
except, when the trench is in asphalt concrete pavement and additional pavement is not being placed, the top 
0.10 foot of the trench shall be backfilled with asphalt concrete produced from commercial quality paving asphalt 
and aggregates. 

 
Item C of the twenty-third paragraph in Section 86-2.05C, "Installation," of the Standard Specifications is amended to 

read: 
 
C. Precast concrete conduit cradles shall conform to the dimensions shown on the plans and shall be constructed of 

minor concrete and commercial quality welded wire fabric.  Minor concrete shall conform to the provisions in 
Section 90-10, "Minor Concrete," and shall contain not less than 590 pounds of cementitious material per cubic 
yard.  The cradles shall be moist cured for not less than 3 days. 

 
Item G of the twenty-third paragraph in Section 86-2.05C, "Installation," of the Standard Specifications is amended to 

read: 
 
G. The space around conduits through bridge abutment walls shall be filled with mortar conforming to the provisions in 

Section 51-1.135, "Mortar," except that the proportion of cementitious material to sand shall be one to 3. 
 
The fifth paragraph in Section 86-2.07, "Traffic Pull Boxes," of the Standard Specifications is amended to read: 
 
• Concrete placed around and under traffic pull boxes as shown on the plans shall be minor concrete conforming to 

the provisions in Section 90-10, "Minor Concrete." 
 
The traffic signal controller cabinet requirement in the table in Section 86-2.08A, "Conductor Identification," of the 

Standard Specifications is amended to read: 
 

Ungrounded Circuit Conductor Blk None CON-1 6 Traffic Signal  
Controller Cabinet Grounded Circuit Conductor Wht None CON-2 6 

 
The first sentence of the first paragraph of Section 86-4.06, "Pedestrian Signal Faces," of the Standard Specifications is 

amended to read: 
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• Message symbols for pedestrian signal faces shall be white WALKING PERSON and Portland orange UPRAISED 
HAND conforming to the requirements in the Institute of Transportation Engineers Standards:  "Pedestrian Traffic Control 
Signal Indications" and the "California MUTCD." 

 
The second sentence of the tenth paragraph of Section 86-4.07, "Light Emitting Diode Pedestrian Signal Face 'Upraised 

Hand' Module," of the Standard Specifications is amended to read: 
 
• The color of "UPRAISED HAND" shall be Portland orange conforming to the requirements of the Institute of 

Transportation Engineers Standards:  "Pedestrian Traffic Control Signal Indications" and the "California MUTCD." 
 
The first paragraph in Section 86-5.01D, "Removing or Abandoning Existing Pressure-Sensitive Detectors," of the 

Standard Specifications is amended to read: 
 
• When a foundation for a pressure-sensitive vehicle detector is to be removed, the hole left by removing the detector 

frame and foundation shall be filled with minor concrete, except the roadway surface shall be reconstructed with material to 
match existing surfacing.  Minor concrete shall conform to the provisions in Section 90-10, "Minor Concrete," except that the 
concrete shall contain not less than 420 pounds of cementitious material per cubic yard for asphalt concrete surfaced 
roadways and not less than 590 pounds of cementitious material per cubic yard for portland cement concrete surfaced 
roadways. 

 
The first paragraph of Section 86-8.01, "Payment," of the Standard Specifications is amended to read: 
 
• The contract lump sum price or prices paid for signal, ramp metering, flashing beacon, lighting, sign illumination, 

traffic monitoring station, highway advisory radio systems, closed circuit television systems, or combinations thereof; for 
modifying or removing those systems; for temporary systems; or the lump sum or unit prices paid for various units of those 
systems; or the lump sum or per foot price paid for conduit of the various sizes, types and installation methods listed in the 
Engineer's Estimate shall include full compensation for furnishing all labor, materials, tools, equipment and incidentals, and 
for doing all the work involved in furnishing and installing, modifying, or removing the systems, combinations or units 
thereof, as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer, 
including any necessary pull boxes (except when the type required is shown as a separate contract item); excavation and 
backfill; concrete foundations (except when shown as a separate contract item); pedestrian barricades; furnishing and 
installing illuminated street name signs; installing sign panels on pedestrian barricades, on flashing beacon standards, and on 
traffic signal mast arms; restoring sidewalk, pavement and appurtenances damaged or destroyed during construction; 
salvaging existing materials; and making all required tests. 

 
SECTION 90:  PORTLAND CEMENT CONCRETE 

 
Issue Date:  January 5, 2007 
 
Section 90, "Portland Cement Concrete," of the Standard Specifications is amended to read: 
 

SECTION 90:  PORTLAND CEMENT CONCRETE 
 

90-1 GENERAL 
 

90-1.01   DESCRIPTION 
• Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures 

if used, and water, proportioned and mixed as specified in these specifications. 
• The Contractor shall determine the mix proportions for concrete in conformance with these specifications. 
• Class 1 concrete shall contain not less than 675 pounds of cementitious material per cubic yard. 
• Class 2 concrete shall contain not less than 590 pounds of cementitious material per cubic yard. 
• Class 3 concrete shall contain not less than 505 pounds of cementitious material per cubic yard. 
• Class 4 concrete shall contain not less than 420 pounds of cementitious material per cubic yard. 
• Minor concrete shall contain not less than 550 pounds of cementitious material per cubic yard unless otherwise 

specified in these specifications or the special provisions. 
• Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of 

cementitious material used per cubic yard of concrete in structures or portions of structures shall conform to the following: 
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Use Cementitious Material Content 

(Pounds/CY) 
Concrete designated by compressive strength: 

Deck slabs and slab spans of bridges 
Roof sections of exposed top box culverts 
Other portions of structures 

 
675 min., 800 max. 
675 min., 800 max. 
590 min., 800 max. 

Concrete not designated by compressive strength: 
Deck slabs and slab spans of bridges 
Roof sections of exposed top box culverts 
Prestressed members 
Seal courses 
Other portions of structures 

 
675 min. 
675 min. 
675 min. 
675 min. 
590 min. 

Concrete for precast members 590 min., 925 max. 
 
• Whenever the 28-day compressive strength shown on the plans is greater than 3,600 pounds per square inch, the 

concrete shall be designated by compressive strength.  If the plans show a 28-day compressive strength that is 4,000 pounds 
per square inch or greater, an additional 14 days will be allowed to obtain the specified strength.  The 28-day compressive 
strengths shown on the plans that are 3,600 pounds per square inch or less are shown for design information only and are not 
a requirement for acceptance of the concrete. 

• Concrete designated by compressive strength shall be proportioned such that the concrete will attain the strength 
shown on the plans or specified in the special provisions. 

• Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of 
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design. 

• Compliance with cementitious material content requirements will be verified in conformance with procedures 
described in California Test 518 for cement content.  For testing purposes, supplementary cementitious material shall be 
considered to be cement.  Batch proportions shall be adjusted as necessary to produce concrete having the specified 
cementitious material content. 

• If any concrete has a cementitious material, portland cement, or supplementary cementitious material content that is 
less than the minimum required, the concrete shall be removed.  However, if the Engineer determines that the concrete is 
structurally adequate, the concrete may remain in place and the Contractor shall pay to the State $0.25 for each pound of 
cementitious material, portland cement, or supplementary cementitious material that is less than the minimum required.  The 
Department may deduct the amount from any moneys due, or that may become due, the Contractor under the contract.  The 
deductions will not be made unless the difference between the contents required and those actually provided exceeds the 
batching tolerances permitted by Section 90-5, "Proportioning."  No deductions will be made based on the results of 
California Test 518. 

• The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete. 
 

90-2  MATERIALS 
 

90-2.01   CEMENTITIOUS MATERIALS 
• Unless otherwise specified, cementitious material shall be either a combination of Type II or Type V portland 

cement and a supplementary cementitious material, or a blended cement. 
• Cementitious materials used in cast-in-place concrete for exposed surfaces of like elements of a structure shall be 

from the same sources and of the same proportions. 
• Cementitious materials shall be protected from moisture until used.  Sacked cementitious materials shall be piled to 

permit access for tallying, inspecting, and identifying each shipment. 
• Facilities shall be provided to ensure that cementitious materials meeting this Section 90-2.01 are kept separate from 

other cementitious materials.  Sampling cementitious materials shall be in conformance with California Test 125. 
• The Contractor shall furnish a Certificate of Compliance for cementious materials in conformance with the 

provisions in Section 6-1.07, "Certificates of Compliance."  The Certificate of Compliance shall indicate the source by name 
and location (including country, state, and city).  If cementitious material is delivered directly to the job site, the Certificate of 
Compliance shall be signed by the cementitious material supplier.  If the cementitious material is used in ready-mixed 
concrete or in precast concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed 
by the manufacturer of the concrete or product. 
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90-2.01A   CEMENT 
• Portland cement shall conform to the requirements in ASTM Designation:  C 150 except, using a 10-sample moving 

average, limestone shall not exceed 2.5 percent.  The C3S content of Type II cement shall not exceed 65 percent. 
• Blended cement shall conform to the requirements for Portland Blast-Furnace Slag, Cement Type IS (MS) or 

Portland-Pozzolan Cement, Type IP (MS) in AASHTO Designation:  M 240 and shall be comprised of an intimate and 
uniform blend of Type II or Type V cement and supplementary cementitious material in an amount conforming to the 
requirements in Section 90-2.01C, "Required Use of Supplementary Cementitious Materials." 

• In addition, blended cement, Type II portland cement, and Type V portland cement shall conform to the following 
requirements: 

 
A. The cement shall not contain more than 0.60-percent by mass of alkalies, calculated as the percentage of Na2O plus 

0.658 times the percentage of K2O, when determined by methods as required in AASHTO Designation:  T 105; 
B. The autoclave expansion shall not exceed 0.50-percent; and 
C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527, 

shall not expand in water more than 0.010-percent and shall not contract in air more than 0.048-percent, except that 
when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members, or steam 
cured concrete products, the mortar shall not contract in air more than 0.053-percent. 

 
• Type III portland cement shall be used only as specified in the special provisions or with the approval of the 

Engineer.  Type III portland cement shall conform to the additional requirements listed above for Type II portland cement, 
except when tested in conformance with California Test 527, mortar containing Type III portland cement shall not contract in 
air more than 0.075-percent. 

 
90-2.01B   SUPPLEMENTARY CEMENTITIOUS MATERIALS (SCM) 
• Fly ash shall conform to the requirements in AASHTO Designation:  M 295, Class F, and the following: 
 
A. Calcium oxide content shall not exceed 10 percent.   
B. The available alkali, as sodium oxide equivalent, shall not exceed 1.5 percent when determined in conformance with 

the requirements in ASTM Designation:  C 311 or the total alkali, as sodium oxide equivalent, shall not exceed 
5.0 percent when determined in conformance with the requirements in AASHTO Designation:  T 105. 

C. Commingling of fly ash from different sources at uncontrolled ratios is permissible only if the following criteria are 
satisfied: 

 
1. Sources of fly ash to be commingled shall be on the approved list of materials for use in concrete. 
2. Testing of the commingled product is the responsibility of the fly ash supplier. 
3. Each fly ash's running average of density shall not differ from any other by more than 0.01-pound per cubic 

inch at the time of commingling. 
4. Each fly ash's running average of loss on ignition shall not differ from any other by more than one percent at the 

time of commingling. 
5. The final product of commingled fly ash shall conform to the requirement in AASHTO Designation:  M 295. 

 
• Raw or calcined natural pozzolans shall conform to the requirements in AASHTO Designation:  M 295, Class N and 

the following requirements: 
 
A. Calcium oxide content shall not exceed 10 percent. 
B. The available alkali, as sodium oxide equivalent, shall not exceed 1.5 percent when determined in conformance with 

the requirements in ASTM Designation:  C 311 or the total alkali, as sodium oxide equivalent, shall not exceed 
5.0 percent when determined in conformance with the requirements in AASHTO Designation:  T 105. 

 
• Ground Granulated Blast Furnace Slag (GGBFS) shall conform to the requirements in AASHTO Designation:  

M 302, Grade 100 or Grade 120. 
• Silica Fume shall conform to the requirements of AASHTO Designation:  M 307, with reduction in mortar 

expansion of 80 percent, minimum, using the cement from the proposed mix design. 
 

90-2.01C   REQUIRED USE OF SUPPLEMENTARY CEMENTITIOUS MATERIALS 
• The amount of portland cement and SCM used in portland cement concrete shall conform to the minimum 

cementitious material content provisions in Section 90-1.01, "Description," or Section 90-4.05, "Optional Use of Chemical 
Admixtures," and the following: 
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A. If a blended cement conforming to the provisions in Section 90-2.01A, "Cement," is used, the minimum amount of 

SCM incorporated into the cement shall conform to the provisions in this Section 90-2.01C. 
B. Fly ash or natural pozzolan, silica fume, or GGBFS shall not be used with Type IP or Type IS cements. 
 
• Use of SCMs shall conform to the following: 
 
A. If fly ash or natural pozzolan is used: 
 

1. The minimum amount of portland cement shall not be less than 75 percent by weight of the specified minimum 
cementitious material content. 

2. The minimum amount of fly ash or natural pozzolan shall be: 
 

a. Fifteen percent by weight of the total amount of cementitious material if the calcium oxide 
content of fly ash or natural pozzolan is equal to or less than 2 percent by weight; 

b. Twenty-five percent by weight of the total amount of cementitious material if the calcium 
oxide content of fly ash or natural pozzolan is greater than 2 percent by weight. 

 
3. The total amount of fly ash or natural pozzolan shall not exceed 35 percent by weight of the total amount of 

cementitious material to be used in the mix.  If Section 90-1.01, "Description," specifies a maximum 
cementitious material content in pounds per cubic yard, the total weight of portland cement and fly ash or 
natural pozzolan per cubic yard shall not exceed the specified maximum cementitious material content. 

 
B. If silica fume is used: 
 

1. The amount of silica fume shall not be less than 10 percent by weight of the total amount of cementitious 
material. 

2. The amount of portland cement shall not be less than 75 percent by weight of the specified minimum 
cementitious material content. 

3. If Section 90-1.01, "Description," specifies a maximum cementitious material content in pounds per cubic yard, 
the total weight of portland cement and silica fume per cubic yard shall not exceed the specified maximum 
cementitious material content. 

 
C. If GGBFS is used: 
 

1. The minimum amount of GGBFS shall be either: 
 

a. Forty percent of the total cementitious material to be used, if the aggregates used in the 
concrete are on the Department's list of "Approved Aggregates For Use in Concrete with 
Reduced Fly Ash." 

b. No less than 50 percent. 
 
2. The amount of GGBFS shall not exceed 60 percent by weight of the total amount of cementitious materials to 

be used. 
 

90-2.02   AGGREGATES 
• Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, and other extraneous material. 
• The Contractor shall provide safe and suitable facilities, including necessary splitting devices for obtaining samples 

of aggregates, in conformance with California Test 125. 
• Aggregates shall be of such character that it will be possible to produce workable concrete within the limits of water 

content provided in Section 90-6.06, "Amount of Water and Penetration." 
• Aggregates shall have not more than 10 percent loss when tested for soundness in conformance with the 

requirements in California Test 214.  The soundness requirement for fine aggregate will be waived, provided that the 
durability index, Df, of the fine aggregate is 60 or greater when tested for durability in conformance with California Test 229. 

• If the results of any one or more of the Cleanness Value, Sand Equivalent, or aggregate grading tests do not meet the 
requirements specified for "Operating Range" but all meet the "Contract Compliance" requirements, the placement of 
concrete shall be suspended at the completion of the current pour until tests or other information indicate that the next 
material to be used in the work will comply with the requirements specified for "Operating Range." 
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• If the results of either or both the Cleanness Value and coarse aggregate grading tests do not meet the requirements 
specified for "Contract Compliance," the concrete that is represented by the tests shall be removed.  However, if the Engineer 
determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the 
State $3.50 per cubic yard for paving concrete and $5.50 per cubic yard for all other concrete for the concrete represented by 
these tests and left in place.  The Department may deduct the amount from any moneys due, or that may become due, the 
Contractor under the contract. 

• If the results of either or both the Sand Equivalent and fine aggregate grading tests do not meet the requirements 
specified for "Contract Compliance," the concrete which is represented by the tests shall be removed.  However, if the 
Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay 
to the State $3.50 per cubic yard for paving concrete and $5.50 per cubic yard for all other concrete for the concrete 
represented by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may 
become due, the Contractor under the contract. 

• The 2 preceding paragraphs apply individually to the "Contract Compliance" requirements for coarse aggregate and 
fine aggregate.  When both coarse aggregate and fine aggregate do not conform to the "Contract Compliance" requirements, 
both paragraphs shall apply.  The payments specified in those paragraphs are in addition to any payments made in 
conformance with the provisions in Section 90-1.01, "Description." 

• No single Cleanness Value, Sand Equivalent, or aggregate grading test shall represent more than 300 cubic yards of 
concrete or one day's pour, whichever is smaller. 

• When the source of an aggregate is changed, the Contractor shall adjust the mix proportions and submit in writing to 
the Engineer a copy of the mix design before using the aggregates. 

 
90-2.02A   COARSE AGGREGATE 
• Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, reclaimed aggregate, crushed air-cooled iron 

blast furnace slag or combinations thereof.  Crushed air-cooled blast furnace slag shall not be used in reinforced or 
prestressed concrete. 

• Reclaimed aggregate is aggregate that has been recovered from plastic concrete by washing away the cementitious 
material.  Reclaimed aggregate shall conform to all aggregate requirements. 

• Coarse aggregate shall conform to the following quality requirements: 
 

 
Tests 

California 
Test 

 
Requirements 

Loss in Los Angeles Rattler (after 500 
revolutions) 

211 45% max. 

Cleanness Value   
Operating Range 227 75 min. 
Contract Compliance 227 71 min. 

 
• In lieu of the above Cleanness Value requirements, a Cleanness Value "Operating Range" limit of 71, minimum, and 

a Cleanness Value "Contract Compliance" limit of 68, minimum, will be used to determine the acceptability of the coarse 
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of 
Compliance," certifying that: 

 
A. Coarse aggregate sampled at the completion of processing at the aggregate production plant had a Cleanness Value 

of not less than 82 when tested in conformance with the requirements in California Test 227; and 
B. Prequalification tests performed in conformance with the requirements in California Test 549 indicated that the 

aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not 
greater than 105 percent, based on concrete. 

 
90-2.02B   FINE AGGREGATE 
• Fine aggregate shall consist of natural sand, manufactured sand produced from larger aggregate or a combination 

thereof.  Manufactured sand shall be well graded. 
• Fine aggregate shall conform to the following quality requirements: 
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Test 

California 
Test 

 
Requirements 

Organic Impurities 213 Satisfactorya 
Mortar Strengths Relative to Ottawa Sand 515 95%, min. 
Sand Equivalent:   

Operating Range 217 75, min. 
Contract Compliance 217 71, min. 

a Fine aggregate developing a color darker than the reference standard color 
solution may be accepted if it is determined by the Engineer, from mortar 
strength tests, that a darker color is acceptable. 

 
• In lieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" limit of 71, minimum, and 

a Sand Equivalent "Contract Compliance" limit of 68, minimum, will be used to determine the acceptability of the fine 
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of 
Compliance," certifying that: 

 
A. Fine aggregate sampled at the completion of processing at the aggregate production plant had a Sand Equivalent 

value of not less than 82 when tested by California Test 217; and 
B. Prequalification tests performed in conformance with California Test 549 indicated that the aggregate would 

develop a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 
105 percent, based on concrete. 

 
90-2.03   WATER 

• In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be 
free from oil and shall not contain more than 1,000 parts per million of chlorides as Cl, when tested in conformance with 
California Test 422, nor more than 1,300 parts per million of sulfates as SO4, when tested in conformance with California 
Test 417.  In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil 
and shall not contain more than 650 parts per million of chlorides as Cl, when tested in conformance with California 
Test 422, nor more than 1,300 parts per million of sulfates as SO4, when tested in conformance with California Test 417.  In 
no case shall the water contain an amount of impurities that will cause either:  1) a change in the setting time of cement of 
more than 25 percent when tested in conformance with the requirements in ASTM Designation:  C 191 or ASTM 
Designation:  C 266 or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in 
conformance with the requirements in ASTM Designation:  C 109, when compared to the results obtained with distilled 
water or deionized water, tested in conformance with the requirements in ASTM Designation:  C 109. 

• In nonreinforced concrete work, the water for curing, for washing aggregates and for mixing shall be free from oil 
and shall not contain more than 2,000 parts per million of chlorides as Cl, when tested in conformance with California 
Test 422, or more than 1,500 parts per million of sulfates as SO4, when tested in conformance with California Test 417. 

• In addition to the above provisions, water for curing concrete shall not contain impurities in a sufficient amount to 
cause discoloration of the concrete or produce etching of the surface. 

• Water reclaimed from mixer wash-out operations may be used in mixing concrete.  The water shall not contain 
coloring agents or more than 300 parts per million of alkalis (Na2O + 0.658 K2O) as determined on the filtrate.  The specific 
gravity of the water shall not exceed 1.03 and shall not vary more than ±0.010 during a day's operations. 

 
90-2.04   ADMIXTURE MATERIALS 

• Admixture materials shall conform to the requirements in the following ASTM Designations: 
 
A. Chemical Admixtures—ASTM Designation:  C 494. 
B. Air-entraining Admixtures—ASTM Designation:  C 260. 
 

90-3  AGGREGATE GRADINGS 
 

90-3.01   GENERAL 
• Before beginning concrete work, the Contractor shall submit in writing to the Engineer the gradation of the primary 

aggregate nominal sizes that the Contractor proposes to furnish.  If a primary coarse aggregate or the fine aggregate is 
separated into 2 or more sizes, the proposed gradation shall consist of the gradation for each individual size, and the proposed 
proportions of each individual size, combined mathematically to indicate one proposed gradation.  The proposed gradation 
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shall meet the grading requirements shown in the table in this section, and shall show the percentage passing each of the sieve 
sizes used in determining the end result. 

• The Engineer may waive, in writing, the gradation requirements in this Section 90-3.01 and in Sections 90-3.02, 
"Coarse Aggregate Grading," 90-3.03, "Fine Aggregate Grading," and 90-3.04, "Combined Aggregate Gradings," if, in the 
Engineer's opinion, furnishing the gradation is not necessary for the type or amount of concrete work to be constructed. 

• Gradations proposed by the Contractor shall be within the following percentage passing limits: 
 

Primary Aggregate Nominal Size Sieve Size Limits of Proposed Gradation 

1 1/2" x 3/4" 1" 19 - 41 
1" x No. 4 3/4" 52 - 85 
1" x No. 4 3/8" 15 - 38 
1/2" x No. 4 3/8" 40 - 78  
3/8" x No. 8 3/8" 50 - 85  
Fine Aggregate No. 16 55 - 75 
Fine Aggregate No. 30 34 - 46 
Fine Aggregate No. 50 16 - 29 

 
• Should the Contractor change the source of supply, the Contractor shall submit in writing to the Engineer the new 

gradations before their intended use. 
 

90-3.02   COARSE AGGREGATE GRADING 
• The grading requirements for coarse aggregates are shown in the following table for each size of coarse aggregate: 
 

 Percentage Passing Primary Aggregate Nominal Sizes 
 1 1/2" x 3/4" 1" x No. 4 1/2" x No. 4 3/8" x No. 8 
 Operating Contract Operating Contract Operating Contract Operating Contract 

Sieve Sizes Range Compliance Range Compliance Range Compliance Range Compliance
2" 100 100 — — — — — — 
1 1/2" 88 - 100 85 - 100 100 100 — — — — 
1" X ±18 X ±25 88 - 100 86 - 100 — — — — 
3/4" 0 - 17 0 - 20 X ±15 X ±22 100 100 — — 
1/2" — — — — 82 - 100 80 - 100 100 100 
3/8" 0 - 7 0 - 9 X ±15 X ±22 X ±15 X ±22 X ±15 X ±20 
No. 4 — — 0 - 16 0 - 18 0 - 15 0 - 18 0 - 25 0 - 28 
No. 8 — — 0 - 6 0 - 7 0 - 6 0 - 7 0 - 6 0 - 7 

 
• In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as 

provided in Section 90-3.01, "General." 
• Coarse aggregate for the 1 1/2 inch, maximum, combined aggregate grading as provided in Section 90-3.04, 

"Combined Aggregate Gradings," shall be furnished in 2 or more primary aggregate nominal sizes.  Each primary aggregate 
nominal size may be separated into 2 sizes and stored separately, provided that the combined material conforms to the 
grading requirements for that particular primary aggregate nominal size. 

• When the one inch, maximum, combined aggregate grading as provided in Section 90-3.04, "Combined Aggregate 
Gradings," is to be used, the coarse aggregate may be separated into 2 sizes and stored separately, provided that the combined 
material shall conform to the grading requirements for the 1" x No. 4 primary aggregate nominal size. 
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90-3.03   FINE AGGREGATE GRADING 
• Fine aggregate shall be graded within the following limits: 
 

 Percentage Passing 
Sieve Sizes Operating Range Contract Compliance 

3/8" 100 100 
No. 4 95 - 100 93 - 100 
No. 8 65 - 95 61 - 99 
No. 16 X ±10 X ±13 
No. 30 X ±9 X ±12 
No. 50 X ±6 X ±9 
No. 100 2 - 12 1 - 15 
No. 200 0 - 8 0 - 10 

 
• In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as 

provided in Section 90-3.01, "General." 
• In addition to the above required grading analysis, the distribution of the fine aggregate sizes shall be such that the 

difference between the total percentage passing the No. 16 sieve and the total percentage passing the No. 30 sieve shall be 
between 10 and 40, and the difference between the percentage passing the No. 30 and No. 50 sieves shall be between 10 and 
40. 

• Fine aggregate may be separated into 2 or more sizes and stored separately, provided that the combined material 
conforms to the grading requirements specified in this Section 90-3.03. 

 
90-3.04   COMBINED AGGREGATE GRADINGS 

• Combined aggregate grading limits shall be used only for the design of concrete mixes.  Concrete mixes shall be 
designed so that aggregates are combined in proportions that shall produce a mixture within the grading limits for combined 
aggregates as specified herein. 

• The combined aggregate grading, except when otherwise specified in these specifications or the special provisions, 
shall be either the 1 1/2 inch, maximum grading, or the 1 inch, maximum grading, at the option of the Contractor. 

 
Grading Limits of Combined Aggregates 

 Percentage Passing 
Sieve Sizes 1 1/2" Max. 1" Max. 1/2" Max. 3/8" Max. 

2" 100 — — — 
1 1/2" 90 - 100 100 — — 
1" 50 - 86 90 - 100 — — 
3/4" 45 - 75 55 - 100 100 — 
1/2" — — 90 - 100 100 
3/8" 38 - 55 45 - 75 55 - 86 50 - 100 
No. 4 30 - 45 35 - 60 45 - 63 45 - 63 
No. 8 23 - 38 27 - 45 35 - 49 35 - 49 
No. 16 17 - 33 20 - 35 25 - 37 25 - 37 
No. 30 10 - 22 12 - 25 15 - 25 15 - 25 
No. 50 4 - 10 5 - 15 5 - 15 5 - 15 
No. 100 1 - 6 1 - 8 1 - 8 1 - 8 
No. 200 0 - 3 0 - 4 0 - 4 0 - 4 

 
• Changes from one grading to another shall not be made during the progress of the work unless permitted by the 

Engineer. 
 

90-4  ADMIXTURES 
 

90-4.01   GENERAL 
• Admixtures used in portland cement concrete shall conform to and be used in conformance with the provisions in 

this Section 90-4 and the special provisions.  Admixtures shall be used when specified or ordered by the Engineer and may be 
used at the Contractor's option as provided herein. 
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• Chemical admixtures and air-entraining admixtures containing chlorides as Cl in excess of one percent by weight of 
admixture, as determined by California Test 415, shall not be used. 

• Admixtures shall be uniform in properties throughout their use in the work.  Should it be found that an admixture as 
furnished is not uniform in properties, its use shall be discontinued. 

• If more than one admixture is used, the admixtures shall be compatible with each other so that the desirable effects 
of all admixtures used will be realized. 

• Chemical admixtures shall be used in conformance with the manufacturer's written recommendations. 
 

90-4.02   MATERIALS 
• Admixture materials shall conform to the provisions in Section 90–2.04, "Admixture Materials." 
 

90-4.03   ADMIXTURE APPROVAL 
• No admixture brand shall be used in the work unless it is on the Department's current list of approved brands for the 

type of admixture involved. 
• Admixture brands will be considered for addition to the approved list if the manufacturer of the admixture submits 

to the Transportation Laboratory a sample of the admixture accompanied by certified test results demonstrating that the 
admixture complies with the requirements in the appropriate ASTM Designation and these specifications.  The sample shall 
be sufficient to permit performance of all required tests.  Approval of admixture brands will be dependent upon a 
determination as to compliance with the requirements, based on the certified test results submitted, together with tests the 
Department may elect to perform. 

• If the Contractor proposes to use an admixture of a brand and type on the current list of approved admixture brands, 
the Contractor shall furnish a Certificate of Compliance from the manufacturer, as provided in Section 6-1.07, "Certificates of 
Compliance," certifying that the admixture furnished is the same as that previously approved.  If a previously approved 
admixture is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work until the Engineer 
has had sufficient time to make the appropriate tests and has approved the admixture for use.  The Engineer may take samples 
for testing at any time, whether or not the admixture has been accompanied by a Certificate of Compliance. 

 
90-4.04   REQUIRED USE OF CHEMICAL ADMIXTURES 

• If the use of a chemical admixture is specified, the admixture shall be used at the dosage specified, except that if no 
dosage is specified, the admixture shall be used at the dosage normally recommended by the manufacturer of the admixture. 

 
90-4.05   OPTIONAL USE OF CHEMICAL ADMIXTURES 

• The Contractor may use Type A or F, water-reducing; Type B, retarding; or Type D or G, water-reducing and 
retarding admixtures as described in ASTM Designation:  C 494 to conserve cementitious material or to facilitate any 
concrete construction application subject to the following conditions: 

 
A. If a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material content 

specified or ordered may be reduced by a maximum of 5 percent by weight, except that the resultant cementitious 
material content shall be not less than 505 pounds per cubic yard; and 

B. When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in 
determining approval of the admixture. 

 
• Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM 

Designation:  C 494, may be used in portland cement concrete.  Inclusion in the mix design submitted for approval will not 
be required provided that the admixture is added to counteract changing conditions that contribute to delayed setting of the 
portland cement concrete, and the use or change in dosage of the admixture is approved in writing by the Engineer. 

 
90-4.06   REQUIRED USE OF AIR-ENTRAINING ADMIXTURES 

• When air-entrainment is specified or ordered by the Engineer, the air-entraining admixture shall be used in amounts 
to produce a concrete having the specified air content as determined by California Test 504. 

 
90-4.07   OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES 

• When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an 
air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air 
content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent, and no single test value 
exceeds 5.5 percent.  If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall 
so indicate at the time the Contractor designates the source of aggregate. 
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90-4.08   BLANK 

 
90-4.09   BLANK 

 
90-4.10   PROPORTIONING AND DISPENSING LIQUID ADMIXTURES 

• Chemical admixtures and air-entraining admixtures shall be dispensed in liquid form.  Dispensers for liquid 
admixtures shall have sufficient capacity to measure at one time the prescribed quantity required for each batch of concrete.  
Each dispenser shall include a graduated measuring unit into which liquid admixtures are measured to within ±5 percent of 
the prescribed quantity for each batch.  Dispensers shall be located and maintained so that the graduations can be accurately 
read from the point at which proportioning operations are controlled to permit a visual check of batching accuracy prior to 
discharge.  Each measuring unit shall be clearly marked for the type and quantity of admixture. 

• Each liquid admixture dispensing system shall be equipped with a sampling device consisting of a valve located in a 
safe and readily accessible position such that a sample of the admixture may be withdrawn slowly by the Engineer. 

• If more than one liquid admixture is used in the concrete mix, each liquid admixture shall  have a separate 
measuring unit and shall be dispensed by injecting equipment located in such a manner that the admixtures are not mixed at 
high concentrations and do not interfere with the effectiveness of each other.  When air-entraining admixtures are used in 
conjunction with other liquid admixtures, the air-entraining admixture shall be the first to be incorporated into the mix, unless 
it is demonstrated that a different sequence improves performance. 

• When automatic proportioning devices are required for concrete pavement, dispensers for liquid admixtures shall 
operate automatically with the batching control equipment.  The dispensers shall be equipped with an automatic warning 
system in good operating condition that will provide a visible or audible signal at the point at which proportioning operations 
are controlled when the quantity of admixture measured for each batch of concrete varies from the preselected dosage by 
more than 5 percent, or when the entire contents of the measuring unit are not emptied from the dispenser into each batch of 
concrete. 

• Unless liquid admixtures are added to premeasured water for the batch, their discharge into the batch shall be 
arranged to flow into the stream of water so that the admixtures are well dispersed throughout the batch, except that 
air-entraining admixtures may be dispensed directly into moist sand in the batching bins provided that adequate control of the 
air content of the concrete can be maintained. 

• Liquid admixtures requiring dosages greater than one-half gallon per cubic yard shall be considered to be water 
when determining the total amount of free water as specified in Section 90-6.06, "Amount of Water and Penetration." 

 
90-4.11   BLANK 

 
90-5  PROPORTIONING 

 
90-5.01   STORAGE OF AGGREGATES 

• Aggregates shall be stored or stockpiled in such a manner that separation of coarse and fine particles of each size 
shall be avoided and the various sizes shall not become intermixed before proportioning. 

• Aggregates shall be stored or stockpiled and handled in a manner that prevent contamination by foreign materials.  
In addition, storage of aggregates at batching or mixing facilities that are erected subsequent to the award of the contract and 
that furnish concrete to the project shall conform to the following: 

 
A. Intermingling of the different sizes of aggregates shall be positively prevented.  The Contractor shall take the 

necessary measures to prevent intermingling.  The preventive measures may include, but are not necessarily limited 
to, physical separation of stockpiles or construction of bulkheads of adequate length and height; and  

B. Contamination of aggregates by contact with the ground shall be positively prevented.  The Contractor shall take the 
necessary measures to prevent contamination.  The preventive measures shall include, but are not necessarily limited 
to, placing aggregates on wooden platforms or on hardened surfaces consisting of portland cement concrete, asphalt 
concrete, or cement treated material. 

 
• In placing aggregates in storage or in moving the aggregates from storage to the weigh hopper of the batching plant, 

any method that may cause segregation, degradation, or the combining of materials of different gradings that will result in 
any size of aggregate at the weigh hopper failing to meet the grading requirements, shall be discontinued.  Any method of 
handling aggregates that results in excessive breakage of particles shall be discontinued.  The use of suitable devices to 
reduce impact of falling aggregates may be required by the Engineer. 
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90-5.02   PROPORTIONING DEVICES 
• Weighing, measuring, or metering devices used for proportioning materials shall conform to the requirements in 

Section 9-1.01, "Measurement of Quantities," and this Section 90-5.02.  In addition, automatic weighing systems shall 
comply with the requirements for automatic proportioning devices in Section 90-5.03A, "Proportioning for Pavement." 
Automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates, 
cement, and supplementary cementitious material for one batch of concrete is a single operation of a switch or starter. 

• Proportioning devices shall be tested as frequently as the Engineer may deem necessary to ensure their accuracy. 
• Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.  

When the plant is in operation, the weight of each batch of material shall not vary from the weight designated by the 
Engineer by more than the tolerances specified herein. 

• Equipment for cumulative weighing of aggregate shall have a zero tolerance of ±0.5 percent of the designated total 
batch weight of the aggregate.  For systems with individual weigh hoppers for the various sizes of aggregate, the zero 
tolerance shall be ±0.5 percent of the individual batch weight designated for each size of aggregate.  Equipment for 
cumulative weighing of cement and supplementary cementitious material shall have a zero tolerance of ±0.5 percent of the 
designated total batch weight of the cement and supplementary cementitious material.  Equipment for weighing cement or 
supplementary cementitious material separately shall have a zero tolerance of ±0.5 percent of their designated individual 
batch weights.  Equipment for measuring water shall have a zero tolerance of ±0.5 percent of its designated weight or 
volume. 

• The weight indicated for any batch of material shall not vary from the preselected scale setting by more than the 
following: 

 
A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch weight of the aggregate.  

Aggregates weighed individually shall be within 1.5 percent of their respective designated batch weights; and 
B. Cement shall be 99 to 102 percent of its designated batch weight.  When weighed individually, supplementary 

cementitious material shall be 99 to 102 percent of its designated batch weight.  When supplementary cementitious 
material and cement are permitted to be weighed cumulatively, cement shall be weighed first to 99 to 102 percent of 
its designated batch weight, and the total for cement and supplementary cementitious material shall be 99 to 102 
percent of the sum of their designated batch weights; and 

C. Water shall be within 1.5 percent of its designated weight or volume. 
 
• Each scale graduation shall be approximately 0.001 of the total capacity of the scale.  The capacity of scales for 

weighing cement, supplementary cementitious material, or cement plus supplementary cementitious material and aggregates 
shall not exceed that of commercially available scales having single graduations indicating a weight not exceeding the 
maximum permissible weight variation above, except that no scale shall be required having a capacity of less than 
1,000 pounds, with one pound graduations. 

 
90-5.03   PROPORTIONING 

• Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and 
combining them with cementitious material and water as provided in these specifications.  Aggregates shall be proportioned 
by weight. 

• At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content 
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to 
the point of mixing.  In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent 
of its saturated, surface-dry weight. 

• Should separate supplies of aggregate material of the same size group, but of different moisture content or specific 
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made 
from one supply exclusively and the materials therein completely exhausted before starting upon another. 

• Bulk Type IP (MS) cement shall be weighed in an individual hopper and shall be kept separate from the aggregates 
until the ingredients are released for discharge into the mixer. 

• Bulk cement and supplementary cementitious material may be weighed in separate, individual weigh hoppers or 
may be weighed in the same weigh hopper and shall be kept separate from the aggregates until the ingredients are released 
for discharge into the mixer.  If the cement and supplementary cementitious material are weighed cumulatively, the cement 
shall be weighed first. 

• If cement and supplementary cementitious material are weighed in separate weigh hoppers, the weigh systems for 
the proportioning of the aggregate, the cement, and the supplementary cementitious material shall be individual and distinct 
from all other weigh systems.  Each weigh system shall be equipped with a hopper, a lever system, and an indicator to 
constitute an individual and independent material-weighing device.  The cement and the supplementary cementitious material 
shall be discharged into the mixer simultaneously with the aggregate. 
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• The scales and weigh hoppers for bulk weighing cement, supplementary cementitious material, or cement plus 
supplementary cementitious material shall be separate and distinct from the aggregate weighing equipment. 

• For batches of one cubic yard or more, the batching equipment shall conform to one of the following combinations: 
 
A. Separate boxes and separate scale and indicator for weighing each size of aggregate. 
B. Single box and scale indicator for all aggregates. 
C. Single box or separate boxes and automatic weighing mechanism for all aggregates. 
 
• In order to check the accuracy of batch weights, the gross weight and tare weight of batch trucks, truck mixers, truck 

agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer.  The equipment shall be 
weighed on scales designated by the Engineer. 

 
90-5.03A   PROPORTIONING FOR PAVEMENT 
• Aggregates and bulk supplementary cementitious material for use in pavement shall be proportioned by weight by 

means of automatic proportioning devices of approved type conforming to these specifications. 
• The Contractor shall install and maintain in operating condition an electronically actuated moisture meter that will 

indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of 
0.5 percent by weight of the fine aggregate. 

• The batching of cement, supplementary cementitious material, or cement plus supplementary cementitious material 
and aggregate shall be interlocked so that a new batch cannot be started until all weigh hoppers are empty, the proportioning 
devices are within zero tolerance, and the discharge gates are closed.  The interlock shall permit no part of the batch to be 
discharged until all aggregate hoppers and the cement and supplementary cementitious material hoppers or the cement plus 
supplementary cementitious material hopper are charged with weights that are within the tolerances specified in 
Section 90-5.02, "Proportioning Devices." 

• If interlocks are required for cement and supplementary cementitious material charging mechanisms and cement and 
supplementary cementitious material are weighed cumulatively, their charging mechanisms shall be interlocked to prevent 
the introduction of mineral admixture until the weight of cement in the cement weigh hopper is within the tolerances 
specified in Section 90-5.02, "Proportioning Devices." 

• If concrete is completely mixed in stationary paving mixers, the supplementary cementitious materials shall be 
weighed in a separate weigh hopper and the supplementary cementitious material and cement shall be introduced 
simultaneously into the mixer proportionately with the aggregate.  If the Contractor provides certification that the stationary 
mixer is capable of mixing the cement, supplementary cementitious material, aggregates, and water uniformly before 
discharge, weighing the supplementary cementitious material cumulatively with the cement is permitted.  Certification shall 
contain the following: 

 
A. Test results for 2 compressive strength test cylinders of concrete taken within the first one-third and 2 compressive 

strength test cylinders of concrete taken within the last one-third of the concrete discharged from a single batch from 
the stationary paving mixer.  Strength tests and cylinder preparation will be in conformance with the provisions of 
Section 90-9, "Compressive Strength"; 

B. Calculations demonstrating that the difference in the averages of 2 compressive strengths taken in the first one-third 
is no greater than 7.5 percent different than the averages of 2 compressive strengths taken in the last one-third of the 
concrete discharged from a single batch from the stationary paving mixer.  Strength tests and cylinder preparation 
will be in conformance with the provisions of Section 90-9, "Compressive Strength;" and 

C. The mixer rotation speed and time of mixing before discharge that are required to produce a mix that meets the 
requirements above. 

 
• The discharge gate on the cement and supplementary cementitious material hoppers or the cement plus 

supplementary cementitious material hopper shall be designed to permit regulating the flow of cement, supplementary 
cementitious material, or cement plus supplementary cementitious material into the aggregate as directed by the Engineer. 

• If separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow of 
each size of aggregate as directed by the Engineer. 

• Material discharged from the several bins shall be controlled by gates or by mechanical conveyors.  The means of 
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can 
discharge at a time, and so that the weigh box cannot be tripped until the required quantity from each of the several bins has 
been deposited therein.  Should a separate weigh box be used for each size of aggregate, all may be operated and discharged 
simultaneously. 

• If the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the 
required mass is discharged into the weigh box, after which the gate shall automatically close and lock. 
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• The automatic weighing system shall be designed so that all proportions required may be set on the weighing 
controller at the same time. 

 
90-6  MIXING AND TRANSPORTING 

 
90-6.01   GENERAL 

• Concrete shall be mixed in mechanically operated mixers, except that when permitted by the Engineer, batches not 
exceeding 1/3 cubic yard may be mixed by hand methods in conformance with the provisions in Section 90-6.05, 
"Hand-Mixing." 

• Equipment having components made of aluminum or magnesium alloys that would have contact with plastic 
concrete during mixing, transporting, or pumping of portland cement concrete shall not be used. 

• Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed 
cementitious material. 

• Uniformity of concrete mixtures will be determined by differences in penetration as determined by California 
Test 533, or slump as determined by ASTM Designation:  C 143, and by variations in the proportion of coarse aggregate as 
determined by California Test 529. 

• When the mix design specifies a penetration value, the difference in penetration, determined by comparing 
penetration tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 1/2-inch.  When 
the mix design specifies a slump value, the difference in slump, determined by comparing slump tests on 2 samples of mixed 
concrete from the same batch or truck mixer load, shall not exceed the values given in the table below.  Variation in the 
proportion of coarse aggregate will be determined by comparing the results of tests of 2 samples of mixed concrete from the 
same batch or truck mixer load and the difference between the 2 results shall not exceed 170 pounds per cubic yard of 
concrete. 

 
Average Slump Maximum Permissible Difference 

Less than 4" 1" 
4" to 6" 1 1/2" 
Greater than 6" to 9" 2" 

 
• The Contractor shall furnish samples of the freshly mixed concrete and provide satisfactory facilities for obtaining 

the samples. 
 

90-6.02   MACHINE MIXING 
• Concrete mixers may be of the revolving drum or the revolving blade type, and the mixing drum or blades shall be 

operated uniformly at the mixing speed recommended by the manufacturer.  Mixers and agitators that have an accumulation 
of hard concrete or mortar shall not be used. 

• The temperature of mixed concrete, immediately before placing, shall be not less than 50° F or more than 90° F.  
Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature limits.  Neither 
aggregates nor mixing water shall be heated to exceed 150° F.  If ice is used to cool the concrete, discharge of the mixer will 
not be permitted until all ice is melted. 

• The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and 
aggregates.  All water shall be in the drum by the end of the first one-fourth of the specified mixing time. 

• Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of 
cementitious materials due to the effect of wind, in accumulation of cementitious materials on surfaces of conveyors or 
hoppers, or in other conditions that reduce or vary the required quantity of cementitious material in the concrete mixture. 

• Paving and stationary mixers shall be operated with an automatic timing device.  The timing device and discharge 
mechanism shall be interlocked so that during normal operation no part of the batch will be discharged until the specified 
mixing time has elapsed. 

• The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of 
mixing shall not exceed 30 minutes. 

• The size of batch shall not exceed the manufacturer's guaranteed capacity. 
• When producing concrete for pavement or base, suitable batch counters shall be installed and maintained in good 

operating condition at job site batching plants and stationary mixers.  The batch counters shall indicate the exact number of 
batches proportioned and mixed. 

• Concrete shall be mixed and delivered to the job site by means of one of the following combinations of operations: 
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A. Mixed completely in a stationary mixer and the mixed concrete transported to the point of delivery in truck agitators 
or in nonagitating hauling equipment (central-mixed concrete). 

B. Mixed partially in a stationary mixer, and the mixing completed in a truck mixer (shrink-mixed concrete). 
C. Mixed completely in a truck mixer (transit-mixed concrete). 
D. Mixed completely in a paving mixer. 
 
• Agitators may be truck mixers operating at agitating speed or truck agitators.  Each mixer and agitator shall have 

attached thereto in a prominent place a metal plate or plates on which is plainly marked the various uses for which the 
equipment is designed, the manufacturer's guaranteed capacity of the drum or container in terms of the volume of mixed 
concrete and the speed of rotation of the mixing drum or blades. 

• Truck mixers shall be equipped with electrically or mechanically actuated revolution counters by which the number 
of revolutions of the drum or blades may readily be verified. 

• When shrink-mixed concrete is furnished, concrete that has been partially mixed at a central plant shall be 
transferred to a truck mixer and all requirements for transit-mixed concrete shall apply.  No credit in the number of 
revolutions at mixing speed will be allowed for partial mixing in a central plant. 

 
90-6.03   TRANSPORTING MIXED CONCRETE 

• Mixed concrete may be transported to the delivery point in truck agitators or truck mixers operating at the speed 
designated by the manufacturer of the equipment as agitating speed, or in non-agitating hauling equipment, provided the 
consistency and workability of the mixed concrete upon discharge at the delivery point is suitable for adequate placement and 
consolidation in place, and provided the mixed concrete after hauling to the delivery point conforms to the provisions in 
Section 90-6.01, "General." 

• Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and shall maintain the mixed 
concrete in a thoroughly mixed and uniform mass during hauling. 

• Bodies of nonagitating hauling equipment shall be constructed so that leakage of the concrete mix, or any part 
thereof, will not occur at any time. 

• Concrete hauled in open-top vehicles shall be protected during hauling against rain or against exposure to the sun for 
more than 20 minutes when the ambient temperature exceeds 75° F. 

• No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery 
point, unless authorized by the Engineer.  If the Engineer authorizes additional water to be incorporated into the concrete, the 
drum shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is 
commenced. 

• The rate of discharge of mixed concrete from truck mixer-agitators shall be controlled by the speed of rotation of the 
drum in the discharge direction with the discharge gate fully open. 

• If a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed 
within 1.5 hours or before 250 revolutions of the drum or blades, whichever occurs first, after the introduction of the cement 
to the aggregates.  Under conditions contributing to quick stiffening of the concrete, or if the temperature of the concrete is 
85° F or above, the time allowed may be less than 1.5 hours.  If an admixture is used to retard the set time, the temperature of 
the concrete shall not exceed 85° F, the time limit shall be 2 hours, and the revolution limitation shall be 300. 

• If nonagitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be 
completed within one hour after the addition of the cement to the aggregates.  Under conditions contributing to quick 
stiffening of the concrete, or when the temperature of the concrete is 85° F or above, the time between the introduction of 
cement to the aggregates and discharge shall not exceed 45 minutes. 

• Each load of concrete delivered at the job site shall be accompanied by a weighmaster certificate showing the mix 
identification number, nonrepeating load number, date and time at which the materials were batched, the total amount of 
water added to the load, and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is 
charged with cement.  This weighmaster certificate shall also show the actual scale weights (pounds) for the ingredients 
batched.  Theoretical or target batch weights shall not be used as a substitute for actual scale weights. 

• Weighmaster certificates shall be provided in printed form, or if approved by the Engineer, the data may be 
submitted in electronic media. Electronic media shall be presented in a tab-delimited format on a 3 1/2-inch diskette with a 
capacity of at least 1.4 megabytes.  Captured data, for the ingredients represented by each batch shall be "line feed, carriage 
return" (LFCR) and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data required by 
these specifications. 

• The Contractor may furnish a weighmaster certificate accompanied by a separate certificate that lists the actual 
batch weights or measurements for a load of concrete provided that both certificates are imprinted with the same 
nonrepeating load number that is unique to the contract and delivered to the jobsite with the load. 

• Weighmaster certificates furnished by the Contractor shall conform to the provisions in Section 9-1.01, 
"Measurement of Quantities." 
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90-6.04   TIME OR AMOUNT OF MIXING 

• Mixing of concrete in paving or stationary mixers shall continue for the required mixing time after all ingredients, 
except water and admixture, if added with the water, are in the mixing compartment of the mixer before any part of the batch 
is released.  Transfer time in multiple drum mixers shall not be counted as part of the required mixing time. 

• The required mixing time, in paving or stationary mixers, of concrete used for concrete structures, except minor 
structures, shall be not less than 90 seconds or more than 5 minutes, except that when directed by the Engineer in writing, the 
requirements of the following paragraph shall apply. 

• The required mixing time, in paving or stationary mixers, except as provided in the preceding paragraph, shall be not 
less than 50 seconds or more than 5 minutes. 

• The minimum required revolutions at the mixing speed for transit-mixed concrete shall not be less than that 
recommended by the mixer manufacturer, but in no case shall the number of revolutions be less than that required to 
consistently produce concrete conforming to the provisions for uniformity in Section 90-6.01, "General." 

• When a high range water-reducing admixture is added to the concrete at the job site, the total number of revolutions 
shall not exceed 300. 

 
90-6.05   HAND-MIXING 

• Hand-mixed concrete shall be made in batches of not more than 1/3 cubic yard and shall be mixed on a watertight, 
level platform.  The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and 
the fine aggregate shall be spread on this layer, the 2 layers being not more than one foot in total depth.  On this mixture shall 
be spread the dry cementitious materials and the whole mass turned no fewer than 2 times dry; then sufficient clean water 
shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the 
carriers or forms. 

 
90-6.06   AMOUNT OF WATER AND PENETRATION 

• The amount of water used in concrete mixes shall be regulated so that the penetration of the concrete as determined 
by California Test 533 or the slump of the concrete as determined by ASTM Designation:  C 143 is within the nominal values 
shown in the following table.  When the penetration or slump of the concrete is found to exceed the nominal values listed, the 
mixture of subsequent batches shall be adjusted to reduce the penetration or slump to a value within the nominal range 
shown.  Batches of concrete with a penetration or slump exceeding the maximum values listed shall not be used in the work.  
If Type F or Type G chemical admixtures are added to the mix, the penetration requirements shall not apply and the slump 
shall not exceed 9 inches after the chemical admixtures are added. 

 
Type of Work Nominal Maximum 

 Penetration Slump Penetration Slump 
 (inches) (inches) (inches) (inches) 

Concrete Pavement 0 - 1 — 1 1/2 — 
Non-reinforced concrete facilities 0 - 1 1/2 — 2 — 
Reinforced concrete structures     

Sections over 12 inches thick 0 - 1 1/2 — 2 1/2 — 
Sections 12 inches thick or less 0 - 2 — 3 — 

Concrete placed under water — 6 - 8 — 9 
Cast-in-place concrete piles 2 1/2 - 3 1/2 5 - 7 4 8 

 
• The amount of free water used in concrete shall not exceed 310 pounds per cubic yard, plus 20 pounds for each 

required 100 pounds of cementitious material in excess of 550 pounds per cubic yard. 
• The term free water is defined as the total water in the mixture minus the water absorbed by the aggregates in 

reaching a saturated surface-dry condition. 
• If there are adverse or difficult conditions that affect the placing of concrete, the above specified penetration and free 

water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing to 
increase the cementitious material content per cubic yard of concrete.  The increase in water and cementitious material shall 
be at a ratio not to exceed 30 pounds of water per added 100 pounds of cementitious material per cubic yard.  Full 
compensation for additional cementitious material and water added under these conditions shall be considered as included in 
the contract price paid for the concrete work involved and no additional compensation will be allowed therefor. 
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• The equipment for supplying water to the mixer shall be constructed and arranged so that the amount of water added 
can be measured accurately.  Any method of discharging water into the mixer for a batch shall be accurate within 1.5 percent 
of the quantity of water required to be added to the mix for any position of the mixer.  Tanks used to measure water shall be 
designed so that water cannot enter while water is being discharged into the mixer and discharge into the mixer shall be made 
rapidly in one operation without dribbling.  All equipment shall be arranged so as to permit checking the amount of water 
delivered by discharging into measured containers. 

 
90-7  CURING CONCRETE 

 
90-7.01   METHODS OF CURING 

• Newly placed concrete shall be cured by the methods specified in this Section 90-7.01 and the special provisions. 
 
90-7.01A   WATER METHOD 
• The concrete shall be kept continuously wet by the application of water for a minimum curing period of 7 days after 

the concrete has been placed. 
• Cotton mats, rugs, carpets, or earth or sand blankets may be used as a curing medium to retain the moisture during 

the curing period. 
• If a curing medium consisting of cotton mats, rugs, carpets, polyethylene sheeting, polyethylene sheeting on burlap, 

or earth or sand blankets is to be used to retain the moisture, the entire surface of the concrete shall be kept damp by applying 
water with a nozzle that so atomizes the flow that a mist and not a spray is formed, until the surface of the concrete is covered 
with the curing medium.  The moisture from the nozzle shall not be applied under pressure directly upon the concrete and 
shall not be allowed to accumulate on the concrete in a quantity sufficient to cause a flow or wash the surface.  At the 
expiration of the curing period, the concrete surfaces shall be cleared of all curing media. 

• At the option of the Contractor, a curing medium consisting of white opaque polyethylene sheeting extruded onto 
burlap may be used to cure concrete structures.  The polyethylene sheeting shall have a minimum thickness of 4-mil, and 
shall be extruded onto 10-ounce burlap. 

• At the option of the Contractor, a curing medium consisting of polyethylene sheeting may be used to cure concrete 
columns.  The polyethylene sheeting shall have a minimum thickness of 10-mil achieved in a single layer of material. 

• If the Contractor chooses to use polyethylene sheeting or polyethylene sheeting on burlap as a curing medium, these 
media and any joints therein shall be secured as necessary to provide moisture retention and shall be within 3 inches of the 
concrete at all points along the surface being cured.  When these media are used, the temperature of the concrete shall be 
monitored during curing.  If the temperature of the concrete cannot be maintained below 140° F, use of these curing media 
shall be disallowed. 

• When concrete bridge decks and flat slabs are to be cured without the use of a curing medium, the entire surface of 
the bridge deck or slab shall be kept damp by the application of water with an atomizing nozzle as specified above, until the 
concrete has set, after which the entire surface of the concrete shall be sprinkled continuously with water for a period of not 
less than 7 days. 

 
90-7.01B   CURING COMPOUND METHOD 
• Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a curing compound. 
 
• Curing compounds to be used shall be as follows: 
1. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B, except 

the resin type shall be poly-alpha-methylstyrene. 
2. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B. 
3. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class A. 
4. Nonpigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class B. 
5. Nonpigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class A. 
6. Nonpigmented curing compound with fugitive dye conforming to the requirements in ASTM Designation:  C 309, 

Type 1-D, Class A. 
 
• The infrared scan for the dried vehicle from curing compound (1) shall match the infrared scan on file at the 

Transportation Laboratory. 
• The loss of water for each type of curing compound, when tested in conformance with the requirements in California 

Test 534, shall not be more than 0.28-pounds per square yard in 24 hours. 
• The curing compound to be used will be specified elsewhere in these specifications or in the special provisions. 
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• If the use of curing compound is required or permitted elsewhere in these specifications or in the special provisions 
and no specific kind is specified, any of the curing compounds listed above may be used. 

• Curing compound shall be applied at a nominal rate of one gallon per 150 square feet, unless otherwise specified. 
• At any point, the application rate shall be within ±50 square feet per gallon of the nominal rate specified, and the 

average application rate shall be within ±25 square feet per gallon of the nominal rate specified when tested in conformance 
with the requirements in California Test 535.  Runs, sags, thin areas, skips, or holidays in the applied curing compound shall 
be evidence that the application is not satisfactory. 

• Curing compounds shall be applied using power operated spray equipment.  The power operated spraying 
equipment shall be equipped with an operational pressure gage and a means of controlling the pressure.  Hand spraying of 
small and irregular areas that are not reasonably accessible to mechanical spraying equipment, in the opinion of the Engineer, 
may be permitted. 

• The curing compound shall be applied to the concrete following the surface finishing operation, immediately before 
the moisture sheen disappears from the surface, but before any drying shrinkage or craze cracks begin to appear.  In the event 
of any drying or cracking of the surface, application of water with an atomizing nozzle as specified in Section 90-7.01A, 
"Water Method," shall be started immediately and shall be continued until application of the compound is resumed or started; 
however, the compound shall not be applied over any resulting freestanding water.  Should the film of compound be 
damaged from any cause before the expiration of 7 days after the concrete is placed in the case of structures and 72 hours in 
the case of pavement, the damaged portion shall be repaired immediately with additional compound. 

• At the time of use, compounds containing pigments shall be in a thoroughly mixed condition with the pigment 
uniformly dispersed throughout the vehicle.  A paddle shall be used to loosen all settled pigment from the bottom of the 
container, and a power driven agitator shall be used to disperse the pigment uniformly throughout the vehicle. 

• Agitation shall not introduce air or other foreign substance into the curing compound. 
• The manufacturer shall include in the curing compound the necessary additives for control of sagging, pigment 

settling, leveling, de-emulsification, or other requisite qualities of a satisfactory working material.  Pigmented curing 
compounds shall be manufactured so that the pigment does not settle badly, does not cake or thicken in the container, and 
does not become granular or curdled.  Settlement of pigment shall be a thoroughly wetted, soft, mushy mass permitting the 
complete and easy vertical penetration of a paddle.  Settled pigment shall be easily redispersed, with minimum resistance to 
the sideways manual motion of the paddle across the bottom of the container, to form a smooth uniform product of the proper 
consistency. 

• Curing compounds shall remain sprayable at temperatures above 40° F and shall not be diluted or altered after 
manufacture. 

• The curing compound shall be packaged in clean 274-gallon totes, 55-gallon barrels or 5-gallon pails shall be 
supplied from a suitable storage tank located at the jobsite.  The containers shall comply with "Title 49, Code of Federal 
Regulations, Hazardous Materials Regulations."  The 274-gallon totes and the 55-gallon barrels shall have removable lids and 
airtight fasteners.  The 5-gallon pails shall be round and have standard full open head and bail.  Lids with bungholes will not 
be permitted.  Settling or separation of solids in containers, except tanks, must be completely redispersed with low speed 
mixing prior to use, in conformance with these specifications and the manufacturer's recommendations.  Mixing shall be 
accomplished either manually by use of a paddle or by use of a mixing blade driven by a drill motor, at low speed.  Mixing 
blades shall be the type used for mixing paint.  On-site storage tanks shall be kept clean and free of contaminants.  Each tank 
shall have a permanent system designed to completely redisperse settled material without introducing air or other foreign 
substances. 

• Steel containers and lids shall be lined with a coating that will prevent destructive action by the compound or 
chemical agents in the air space above the compound.  The coating shall not come off the container or lid as skins.  
Containers shall be filled in a manner that will prevent skinning.  Plastic containers shall not react with the compound. 

• Each container shall be labeled with the manufacturer's name, kind of curing compound, batch number, volume, date 
of manufacture, and volatile organic compound (VOC) content.  The label shall also warn that the curing compound 
containing pigment shall be well stirred before use.  Precautions concerning the handling and the application of curing 
compound shall be shown on the label of the curing compound containers in conformance with the Construction Safety 
Orders and General Industry Safety Orders of the State. 

• Containers of curing compound shall be labeled to indicate that the contents fully comply with the rules and 
regulations concerning air pollution control in the State. 

• When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall accompany each load.  The 
invoice shall contain the same information as that required herein for container labels. 

• Curing compound will be sampled by the Engineer at the source of supply, at the job site, or at both locations. 
• Curing compound shall be formulated so as to maintain the specified properties for a minimum of one year.  The 

Engineer may require additional testing before use to determine compliance with these specifications if the compound has not 
been used within one year or whenever the Engineer has reason to believe the compound is no longer satisfactory. 
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• Tests will be conducted in conformance with the latest ASTM test methods and methods in use by the 
Transportation Laboratory. 

 
90-7.01C   WATERPROOF MEMBRANE METHOD 
• The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that so atomizes the flow that 

a mist and not a spray is formed, until the concrete has set, after which the curing membrane, shall be placed.  The curing 
membrane shall remain in place for a period of not less than 72 hours. 

• Sheeting material for curing concrete shall conform to the requirements in AASHTO Designation:  M 171 for white 
reflective materials. 

• The sheeting material shall be fabricated into sheets of such width as to provide a complete cover for the entire 
concrete surface.  Joints in the sheets shall be securely cemented together in such a manner as to provide a waterproof joint.  
The joint seams shall have a minimum lap of 0.33-foot. 

• The sheets shall be securely weighted down by placing a bank of earth on the edges of the sheets or by other means 
satisfactory to the Engineer. 

• Should any portion of the sheets be broken or damaged before the expiration of 72 hours after being placed, the 
broken or damaged portions shall be immediately repaired with new sheets properly cemented into place. 

• Sections of membrane that have lost their waterproof qualities or have been damaged to such an extent as to render 
them unfit for curing the concrete shall not be used. 

 
90-7.01D   FORMS-IN-PLACE METHOD 
• Formed surfaces of concrete may be cured by retaining the forms in place.  The forms shall remain in place for a 

minimum period of 7 days after the concrete has been placed, except that for members over 20 inches in least dimension the 
forms shall remain in place for a minimum period of 5 days. 

• Joints in the forms and the joints between the end of forms and concrete shall be kept moisture tight during the 
curing period.  Cracks in the forms and cracks between the forms and the concrete shall be resealed by methods subject to the 
approval of the Engineer. 

 
90-7.02   CURING PAVEMENT 

• The entire exposed area of the pavement, including edges, shall be cured by the waterproof membrane method, or 
curing compound method using curing compound (1) or (2) as the Contractor may elect.  Should the side forms be removed 
before the expiration of 72 hours following the start of curing, the exposed pavement edges shall also be cured.  If the 
pavement is cured by means of the curing compound method, the sawcut and all portions of the curing compound that have 
been disturbed by sawing operations shall be restored by spraying with additional curing compound. 

• Curing shall commence as soon as the finishing process provided in Section 40-1.10, "Final Finishing," has been 
completed.  The method selected shall conform to the provisions in Section 90-7.01, "Methods of Curing." 

• When the curing compound method is used, the compound shall be applied to the entire pavement surface by 
mechanical sprayers.  Spraying equipment shall be of the fully atomizing type equipped with a tank agitator that provides for 
continual agitation of the curing compound during the time of application.  The spray shall be adequately protected against 
wind, and the nozzles shall be so oriented or moved mechanically transversely as to result in the minimum specified rate of 
coverage being applied uniformly on exposed faces.  Hand spraying of small and irregular areas, and areas inaccessible to 
mechanical spraying equipment, in the opinion of the Engineer, will be permitted.  When the ambient air temperature is 
above 60° F, the Contractor shall fog the surface of the concrete with a fine spray of water as specified in Section 90-7.01A, 
"Water Method."  The surface of the pavement shall be kept moist between the hours of 10:00 a.m. and 4:30 p.m. on the day 
the concrete is placed.  However, the fogging done after the curing compound has been applied shall not begin until the 
compound has set sufficiently to prevent displacement.  Fogging shall be discontinued if ordered in writing by the Engineer. 

 
90-7.03   CURING STRUCTURES 

• Newly placed concrete for cast-in-place structures, other than highway bridge decks, shall be cured by the water 
method, the forms-in-place method, or, as permitted herein, by the curing compound method, in conformance with the 
provisions in Section 90-7.01, "Methods of Curing." 

• The curing compound method using a pigmented curing compound may be used on concrete surfaces of 
construction joints, surfaces that are to be buried underground, and surfaces where only ordinary surface finish is to be 
applied and on which a uniform color is not required and that will not be visible from a public traveled way.  If the 
Contractor elects to use the curing compound method on the bottom slab of box girder spans, the curing compound shall be 
curing compound (1). 

• The top surface of highway bridge decks shall be cured by both the curing compound method and the water method.  
The curing compound shall be curing compound (1). 
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• Concrete surfaces of minor structures, as defined in Section 51-1.02, "Minor Structures," shall be cured by the water 
method, the forms-in-place method or the curing compound method. 

• When deemed necessary by the Engineer during periods of hot weather, water shall be applied to concrete surfaces 
being cured by the curing compound method or by the forms-in-place method, until the Engineer determines that a cooling 
effect is no longer required.  Application of water for this purpose will be paid for as extra work as provided in 
Section 4-1.03D, "Extra Work." 

 
90-7.04   CURING PRECAST CONCRETE MEMBERS 

• Precast concrete members shall be cured in conformance with any of the methods specified in Section 90-7.01, 
"Methods of Curing."  Curing shall be provided for the minimum time specified for each method or until the concrete reaches 
its design strength, whichever is less.  Steam curing may also be used for precast members and shall conform to the following 
provisions: 

 
A. After placement of the concrete, members shall be held for a minimum 4-hour presteaming period.  If the ambient 

air temperature is below 50° F, steam shall be applied during the presteaming period to hold the air surrounding the 
member at a temperature between 50° F and 90° F. 

B. To prevent moisture loss on exposed surfaces during the presteaming period, members shall be covered as soon as 
possible after casting or the exposed surfaces shall be kept wet by fog spray or wet blankets. 

C. Enclosures for steam curing shall allow free circulation of steam about the member and shall be constructed to 
contain the live steam with a minimum moisture loss.  The use of tarpaulins or similar flexible covers will be 
permitted, provided they are kept in good repair and secured in such a manner as to prevent the loss of steam and 
moisture. 

D. Steam at the jets shall be at low pressure and in a saturated condition.  Steam jets shall not impinge directly on the 
concrete, test cylinders, or forms.  During application of the steam, the temperature rise within the enclosure shall 
not exceed 40° F per hour.  The curing temperature throughout the enclosure shall not exceed 150° F and shall be 
maintained at a constant level for a sufficient time necessary to develop the required transfer strength.  Control 
cylinders shall be covered to prevent moisture loss and shall be placed in a location where temperature is 
representative of the average temperature of the enclosure. 

E. Temperature recording devices that will provide an accurate, continuous, permanent record of the curing 
temperature shall be provided.  A minimum of one temperature recording device per 200 feet of continuous bed 
length will be required for checking temperature. 

F. Members in pretension beds shall be detensioned immediately after the termination of steam curing while the 
concrete and forms are still warm, or the temperature under the enclosure shall be maintained above 60° F until the 
stress is transferred to the concrete. 

G. Curing of precast concrete will be considered completed after termination of the steam curing cycle. 
 

90-7.05   CURING PRECAST PRESTRESSED CONCRETE PILES 
• Newly placed concrete for precast prestressed concrete piles shall be cured in conformance with the provisions in 

Section 90-7.04, "Curing Precast Concrete Members," except that piles in a corrosive environment shall be cured as follows: 
 
A. Piles shall be either steam cured or water cured.  If water curing is used, the piles shall be kept continuously wet by 

the application of water in conformance with the provisions in Section 90-7.01A, "Water Method." 
B. If steam curing is used, the steam curing provisions in Section 90-7.04, "Curing Precast Concrete Members," shall 

apply except that the piles shall be kept continuously wet for their entire length for a period of not less than 3 days, 
including the holding and steam curing periods. 

 
90-7.06   CURING SLOPE PROTECTION 

• Concrete slope protection shall be cured in conformance with any of the methods specified in Section 90-7.01, 
"Methods of Curing." 

• Concreted-rock slope protection shall be cured in conformance with any of the methods specified in 
Section 90-7.01, "Methods of Curing," with a blanket of earth kept wet for 72 hours, or by sprinkling with a fine spray of 
water every 2 hours during the daytime for a period of 3 days. 

 
90-7.07   CURING MISCELLANEOUS CONCRETE WORK 

• Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in Section 90-7.01B, "Curing 
Compound Method." 

• Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other miscellaneous concrete 
areas shall be cured in conformance with any of the methods specified in Section 90-7.01, "Methods of Curing." 
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• Shotcrete shall be cured for at least 72 hours by spraying with water, by a moist earth blanket, or by any of the 
methods provided in Section 90-7.01, "Methods of Curing." 

• Mortar and grout shall be cured by keeping the surface damp for 3 days. 
• After placing, the exposed surfaces of sign structure foundations, including pedestal portions, if constructed, shall be 

cured for at least 72 hours by spraying with water, by a moist earth blanket, or by any of the methods provided in 
Section 90-7.01, "Methods of Curing." 

 
90-8  PROTECTING CONCRETE 

 
90-8.01   GENERAL 

• In addition to the provisions in Section 7-1.16, "Contractor's Responsibility for the Work and Materials," the 
Contractor shall protect concrete as provided in this Section 90-8.  If required by the Engineer, the Contractor shall submit a 
written outline of the proposed methods for protecting the concrete.  

• The Contractor shall protect concrete from damage from any cause, which shall include, but not be limited to:  rain, 
heat, cold, wind, Contractor's actions, and actions of others.  

• Concrete shall not be placed on frozen or ice-coated ground or subgrade nor on ice-coated forms, reinforcing steel, 
structural steel, conduits, precast members, or construction joints. 

• Under rainy conditions, placing of concrete shall be stopped before the quantity of surface water is sufficient to 
damage surface mortar or cause a flow or wash of the concrete surface, unless the Contractor provides adequate protection 
against damage. 

• Concrete that has been frozen or damaged by other causes, as determined by the Engineer, shall be removed and 
replaced by the Contractor at the Contractor's expense. 

 
90-8.02   PROTECTING CONCRETE STRUCTURES 

• Structure concrete and shotcrete used as structure concrete shall be maintained at a temperature of not less than 
45° F for 72 hours after placing and at not less than 40° F for an additional 4 days. 

 
90-8.03   PROTECTING CONCRETE PAVEMENT 

• Pavement concrete shall be maintained at a temperature of not less than 40° F for 72 hours.  
• Except as provided in Section 7-1.08, "Public Convenience," the Contractor shall protect concrete pavement against 

construction and other activities that abrade, scar, discolor, reduce texture depth, lower coefficient of friction, or otherwise 
damage the surface.  Stockpiling, drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt 
mixes on the surface of concrete pavement is prohibited unless otherwise specified in these specifications, the special 
provisions or permitted by the Engineer. 

• If ordered by the Engineer or shown on the plans or specified in the special provisions, pavement crossings shall be 
constructed for the convenience of public traffic.  The material and work necessary for the construction of the crossings, and 
their subsequent removal and disposal, will be paid for at the contract unit prices for the items of work involved and if there 
are no contract items for the work involved, payment for pavement crossings will be made by extra work as provided in 
Section 4-1.03D, "Extra Work.".  Where public traffic will be required to cross over the new pavement, Type III portland 
cement may be used in concrete, if permitted in writing by the Engineer.  The pavement may be opened to traffic as soon as 
the concrete has developed a modulus of rupture of 550 pounds per square inch.  The modulus of rupture will be determined 
by California Test 523. 

• No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on the pavement before a 
period of 10 days has elapsed after the concrete has been placed, nor before the concrete has developed a modulus of rupture 
of at least 550 pounds per square inch.  Concrete that fails to attain a modulus of rupture of 550 pounds per square inch 
within 10 days shall not be opened to traffic until directed by the Engineer. 

• Equipment for sawing weakened plane joints will be permitted on the pavement as specified in Section 40-1.08B, 
"Weakened Plane Joints." 

• When requested in writing by the Contractor, the tracks on one side of paving equipment will be permitted on the 
pavement after a modulus of rupture of 350 pounds per square inch has been attained, provided that: 

 
A. Unit pressure exerted on the pavement by the paver shall not exceed 20 pounds per square inch; 
B. Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on planks or equivalent 

protective material, so that the pavement is not damaged; and 
C. No part of the track shall be closer than one foot from the edge of pavement. 
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• In case of visible cracking of, or other damage to the pavement, operation of the paving equipment on the pavement 
shall be immediately discontinued. 

• Damage to the pavement resulting from early use of pavement by the Contractor's equipment as provided above 
shall be repaired by the Contractor. 

• The State will furnish the molds and machines for testing the concrete for modulus of rupture, and the Contractor, at 
the Contractor's expense, shall furnish the material and whatever labor the Engineer may require. 

 
90-9  COMPRESSIVE STRENGTH 

 
90-9.01   GENERAL 

• Concrete compressive strength requirements consist of a minimum strength that shall be attained before various 
loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of 
28 days or at the age otherwise allowed in Section 90-1.01, "Description."  The various strengths required are specified in 
these specifications or the special provisions or are shown on the plans. 

• The compressive strength of concrete will be determined from test cylinders that have been fabricated from concrete 
sampled in conformance with the requirements of California Test 539.  Test cylinders will be molded and initially field cured 
in conformance with California Test 540.  Test cylinders will be cured and tested after receipt at the testing laboratory in 
conformance with the requirements of California Test 521.  A strength test shall consist of the average strength of 2 cylinders 
fabricated from material taken from a single load of concrete, except that, if any cylinder should show evidence of improper 
sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the 
remaining cylinder. 

• When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete 
structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of 
California Test 540.  The compressive strength of concrete determined for these purposes will be evaluated on the basis of 
individual tests. 

• When concrete is designated by 28-day compressive strength rather than by cementitious material content, the 
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders 
cured in conformance with Method 1 of California Test 540.  If the result of a single compressive strength test at the 
maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the 
Contractor shall make corrective changes, subject to approval of the Engineer, in the mix proportions or in the concrete 
fabrication procedures, before placing additional concrete, and shall pay to the State $10 for each in-place cubic yard of 
concrete represented by the deficient test.  If the result of a single compressive strength test at the maximum age specified or 
allowed is below 95 percent of the specified strength, but is 85 percent or more of the specified strength, the Contractor shall 
make the corrective changes specified above, and shall pay to the State $15 for each in-place cubic yard of concrete 
represented by the deficient test.  In addition, such corrective changes shall be made when the compressive strength of 
concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not attain the required compressive 
strength at the maximum age specified or allowed.  Concrete represented by a single test that indicates a compressive strength 
of less than 85 percent of the specified 28-day compressive strength will be rejected in conformance with the provisions in 
Section 6-1.04, "Defective Materials." 

• If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the 
specified strength, but is 85 percent or more of the specified strength, payments to the State as required above shall be made, 
unless the Contractor, at the Contractor's expense, obtains and submits evidence acceptable to the Engineer that the strength 
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength.  If the test result indicates a 
compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test 
will be rejected, unless the Contractor, at the Contractor's expense, obtains and submits evidence acceptable to the Engineer 
that the strength and quality of the concrete placed in the work are acceptable.  If the evidence consists of tests made on cores 
taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation:  
C 42. 

• No single compressive strength test shall represent more than 320 cubic yards. 
• If a precast concrete member is steam cured, the compressive strength of the concrete will be determined from test 

cylinders that have been handled and stored in conformance with Method 3 of California Test 540.  The compressive strength 
of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of production.  If the 
concrete is designated by 28-day compressive strength rather than by cementitious material content, the concrete shall be 
considered to be acceptable whenever its compressive strength reaches the specified 28-day compressive strength provided 
that strength is reached in not more than the maximum number of days specified or allowed after the member is cast. 
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• When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing 
equipment, and procedures proposed for use will be required prior to placement of the concrete.  Prequalification shall be 
accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor.  Prequalification data 
shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for use in 
the work. 

• Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of at least 20 consecutive 
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less 
than 95 percent of specified strength.  Strength tests included in the data shall be the most recent tests made on concrete of 
the proposed mix design and all shall have been made within one year of the proposed use of the concrete. 

• Trial batch test reports, in order to be acceptable, shall indicate that the average compressive strength of 
5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after 
molding shall be at least 580 pounds per square inch greater than the specified 28-day compressive strength, and no 
individual cylinder shall have a strength less than the specified strength at the maximum age specified or allowed.  Data 
contained in the report shall be from trial batches that were produced within one year of the proposed use of specified 
strength concrete in the project.  Whenever air-entrainment is required, the air content of trial batches shall be equal to or 
greater than the air content specified for the concrete without reduction due to tolerances. 

• Tests shall be performed in conformance with either the appropriate California Test methods or the comparable 
ASTM test methods.  Equipment employed in testing shall be in good condition and shall be properly calibrated.  If the tests 
are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in 
order to witness the test procedures. 

 
• The certified test data and trial batch test reports shall include the following information: 
 
A. Date of mixing. 
B. Mixing equipment and procedures used. 
C. The size of batch in cubic yards and the weight, type, and source of all ingredients used. 
D. Penetration or slump (if the concrete will be placed under water or placed in cast-in-place concrete piles) of the 

concrete. 
E. The air content of the concrete if an air-entraining admixture is used. 
F. The age at time of testing and strength of all concrete cylinders tested. 
 
• Certified test data and trial batch test reports shall be signed by an official of the firm that performed the tests. 
• When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of 

a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location. 
• After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use, 

additional prequalification by testing of trial batches will be required prior to making changes that, in the judgment of the 
Engineer, could result in a strength of concrete below that specified. 

• The Contractor's attention is directed to the time required to test trial batches and the Contractor shall be responsible 
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed. 

• When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete 
members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of 
the materials, mix proportions, mixing equipment, and procedures will not be required. 

 
90-10  MINOR CONCRETE 

 
90-10.01   GENERAL 

• Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, when designated as minor 
concrete on the plans, in the specifications, or in the contract item, shall conform to the provisions specified herein. 

• The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials and methods for producing 
the concrete to ensure that minor concrete of the quality suitable for use in the work is obtained. 

 
90-10.02   MATERIALS 

• Minor concrete shall conform to the following requirements: 
 
90-10.02A   CEMENTITIOUS MATERIAL 
• Cementitious material shall conform to the provisions in Section 90-1.01, "Description." 
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90-10.02B   AGGREGATE 
• Aggregate shall be clean and free from deleterious coatings, clay balls, roots, and other extraneous materials. 
• Use of crushed concrete or reclaimed aggregate is acceptable only if the aggregate satisfies all aggregate 

requirements. 
• The Contractor shall submit to the Engineer for approval, a grading of the combined aggregate proposed for use in 

the minor concrete.  After acceptance of the grading, aggregate furnished for minor concrete shall conform to that grading, 
unless a change is authorized in writing by the Engineer. 

• The Engineer may require the Contractor to furnish periodic test reports of the aggregate grading furnished.  The 
maximum size of aggregate used shall be at the option of the Contractor, but in no case shall the maximum size be larger than 
1 1/2-inch or smaller than 3/4-inch. 

• The Engineer may waive, in writing, the gradation requirements in this Section 90-10.02B, if, in the Engineer's 
opinion, the furnishing of the gradation is not necessary for the type or amount of concrete work to be constructed. 

 
90-10.02C   WATER 
• Water used for washing, mixing, and curing shall be free from oil, salts, and other impurities that would discolor or 

etch the surface or have an adverse affect on the quality of the concrete. 
 
90-10.02D   ADMIXTURES 
• The use of admixtures shall conform to the provisions in Section 90-4, "Admixtures." 
 

90-10.03   PRODUCTION 
• Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and 

discharged in conformance with recognized standards of good practice that will result in concrete that is thoroughly and 
uniformly mixed, that is suitable for the use intended, and that conforms to requirements specified herein. Recognized 
standards of good practice are outlined in various industry publications such as are issued by American Concrete Institute, 
AASHTO, or the Department. 

• The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01, 
"Description." 

• The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06, 
"Amount of Water and Penetration."  Additional mixing water shall not be incorporated into the concrete during hauling or 
after arrival at the delivery point, unless authorized by the Engineer. 

• Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and 
before stiffening occurs.  An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than 
250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature 
of concrete of more than 90° F will be considered conditions contributing to the quick stiffening of concrete.  The Contractor 
shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted. 

• The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes. 
• The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that 

recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed 
concrete. 

• When a high range water-reducing admixture is added to the concrete at the job site, the total number of revolutions 
shall not exceed 300. 

• Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate that shall be delivered to the 
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer.  The weighmaster certificate 
shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or 
agitators, the time the mixing cycle started. 

• A Certificate of Compliance conforming to the provisions in Section 6–1.07, "Certificates of Compliance," shall be 
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that 
minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified. 

 
90-10.04   CURING MINOR CONCRETE 

• Curing minor concrete shall conform to the provisions in Section 90-7, "Curing Concrete." 
 

90-10.05   PROTECTING MINOR CONCRETE 
• Protecting minor concrete shall conform to the provisions in Section 90-8, "Protecting Concrete," except the 

concrete shall be maintained at a temperature of not less than 40° F for 72 hours after placing. 
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90-10.06   MEASUREMENT AND PAYMENT 
• Minor concrete will be measured and paid for in conformance with the provisions specified in the various sections 

of these specifications covering concrete construction when minor concrete is specified in the specifications, shown on the 
plans, or indicated by contract item in the Engineer's Estimate. 

 
90-11   MEASUREMENT AND PAYMENT 

 
90-11.01   MEASUREMENT 

• Portland cement concrete will be measured in conformance with the provisions specified in the various sections of 
these specifications covering construction requiring concrete. 

• For concrete measured at the mixer, the volume in cubic feet  shall be computed as the total weight of the batch in 
pounds divided by the density of the concrete in pounds per cubic foot.  The total weight of the batch shall be calculated as 
the sum of all materials, including water, entering the batch.  The density of the concrete will be determined in conformance 
with the requirements in California Test 518. 

 
90-11.02   PAYMENT 

• Portland cement concrete will be paid for in conformance with the provisions specified in the various sections of 
these specifications covering construction requiring concrete. 

• Full compensation for furnishing and incorporating admixtures required by these specifications or the special 
provisions will be considered as included in the contract prices paid for the concrete involved and no additional compensation 
will be allowed therefor. 

• Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not 
required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be 
paid for as extra work as provided in Section 4-1.03D, "Extra Work." 

• Should the Contractor use admixtures in conformance with the provisions in Section 90-4.05, "Optional Use of 
Chemical Admixtures," or Section 90-4.07, "Optional Use of Air-entraining Admixtures," or should the Contractor request 
and obtain permission to use other admixtures for the Contractor's benefit, the Contractor shall furnish those admixtures and 
incorporate them into the concrete at the Contractor's expense and no additional compensation will be allowed therefor. 

 
SECTION 91:  PAINT 

 
Issue Date: May 1, 2006 
 
Section 91-3, "Paints for Timber," of the Standard Specifications is amended to read: 
 

91-3  PAINTS FOR TIMBER 
 

91-3.01  WOOD PRIMER, LATEX-BASE 
Classification: 

• This specification covers a ready-mixed priming paint for use on unpainted wood or exterior woodwork.  It shall 
conform with the requirements in the Detailed Performance Standards of the Master Painters Institute (MPI) for exterior 
wood primers, and be listed on the Exterior Latex Wood Primer MPI List Number 6. 

 
91-3.02  PAINT; LATEX-BASE FOR EXTERIOR WOOD, WHITE AND TINTS 
Classification: 

• This specification covers a ready-mixed paint for use on wood surfaces subject to outside exposures.  This paint 
shall conform to the requirements in the Detailed Performance Standards of the Master Painters Institute (MPI) for Paint, 
Latex, Exterior, and shall be listed on the following MPI Approved Products List: 

 
A. Exterior Latex, Flat MPI Gloss Level 1, MPI List Number 10. 
B. Exterior Latex, Semi-Gloss, MPI Gloss Level 5, MPI List Number 11. 
C. Exterior Latex, Gloss, MPI Gloss Level 6, MPI List Number 119. 
 
• Unpainted wood shall first be primed with wood primer conforming to the provisions in Section 91-3.01, "Wood 

Primer, Latex-Base." 
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Section 91-4, "Miscellaneous Paints," of the Standard Specifications is amended to read: 
 

91-4  MISCELLANEOUS PAINTS 
 

91-4.01  THROUGH   91-4.04 (BLANK) 
 

91-4.05  PAINT; ACRYLIC EMULSION, EXTERIOR WHITE AND LIGHT AND MEDIUM TINTS 
Classification: 

• This specification covers an acrylic emulsion paint designed for use on exterior masonry.  This paint shall conform 
to the requirements in the Detailed Performance Standards of the Master Painters Institute (MPI) for Paint, Latex, Exterior, 
and shall be listed on the following MPI Approved Products Lists: 

 
A. Exterior Latex, Flat MPI Gloss Level 1, MPI List Number 10. 
B. Exterior Latex, Semi-Gloss, MPI Gloss Level 5, MPI List Number 11. 
C. Exterior Latex, Gloss, MPI Gloss Level 6, MPI List Number 119. 
 
• This paint may be tinted by using "universal" or "all purpose" concentrates. 
 

SECTION 92:  ASPHALTS 
 
Issue Date:  February 2, 2007 
 
Section 92, "Asphalts," of the Standard Specifications is amended to read: 
 

92-1.01   DESCRIPTION 
• Asphalt is refined petroleum or a mixture of refined liquid asphalt and refined solid asphalt that are prepared from 

crude petroleum.  Asphalt is: 
 
1. Free from residues caused by the artificial distillation of coal, coal tar, or paraffin 
2. Free from water 
3. Homogeneous 
 

92-1.02   MATERIALS 
GENERAL 
• Furnish asphalt under the Department's "Certification Program for Suppliers of Asphalt."  The Department maintains 

the program requirements, procedures, and a list of approved suppliers at: 
 
http://www.dot.ca.gov/hq/esc/Translab/fpmcoc.htm 
 
• Transport, store, use, and dispose of asphalt safely. 
• Prevent the formation of carbonized particles caused by overheating asphalt during manufacturing or construction. 
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GRADES 
• Performance graded (PG) asphalt binder is: 
 

Performance Graded Asphalt Binder 
  Specification 

 
    Grade   

Property AASHTO 
Test 

Method 

 
PG 

58-22 a 

 
PG 

64-10 

 
PG 

64-16 

 
PG 

64-28 

 
PG 

70-10 
Original Binder 

Flash Point, Minimum °C T 48 230 230 230 230 230 
Solubility, Minimum % b T 44 99 99 99 99 99 
Viscosity at 135°C, c 

Maximum, Pa·s 
T 316  

3.0 
 

3.0 
 

3.0 
 

3.0 
 

3.0 
Dynamic Shear, 

Test Temp. at 10 rad/s, °C 
Minimum G*/sin(delta), kPa 

T 315  
58 

1.00 

 
64 

1.00 

 
64 

1.00 

 
64 

1.00 

 
70 

1.00 
RTFO Test, e 

Mass Loss, Maximum, % 
T 240  

1.00 
 

1.00 
 

1.00 
 

1.00 
 

1.00 
RTFO Test Aged Binder 

Dynamic Shear, 
Test Temp. at 10 rad/s, °C 
Minimum G*/sin(delta), kPa 

T 315  
58 

2.20 

 
64 

2.20 

 
64 

2.20 

 
64 

2.20 

 
70 

2.20 
Ductility at 25°C 

Minimum, cm 
T 51  

75 
 

75 
 

75 
 

75 
 

75 
PAV f  Aging, 

Temperature, °C 
R 28  

100 
 

100 
 

100 
 

100 
 

110 
RTFO Test and PAV Aged Binder 

Dynamic Shear, 
Test Temp. at 10 rad/s, °C 
Maximum G*sin(delta), kPa 

T 315  
22 d 
5000 

 
31 d 
5000 

 
28 d 
5000 

 
22 d 
5000 

 
34 d 
5000 

Creep Stiffness, 
Test Temperature, °C 
Maximum S-value, Mpa 
Minimum M-value 

T 313  
-12 
300 

0.300 

 
0 

300 
0.300 

 
-6 

300 
0.300 

 
-18 
300 

0.300 

 
0 

300 
0.300 

Notes:  
a. Use as asphalt rubber base stock for high mountain and high desert area. 
b. The Engineer waives this specification if the supplier is a Quality Supplier as defined by the Department's 

"Certification Program for Suppliers of Asphalt." 
c. The Engineer waives this specification if the supplier certifies the asphalt binder can be adequately pumped and 

mixed at temperatures meeting applicable safety standards. 
d. Test the sample at 3°C higher if it fails at the specified test temperature.  G*sin(delta) remains 5000 kPa 

maximum. 
e. "RTFO Test" means the asphaltic residue obtained using the Rolling Thin Film Oven Test, AASHTO Test 

Method T 240 or ASTM Designation: D 2872.  The residue from mass change determination may be used for 
other tests. 

f. "PAV" means Pressurized Aging Vessel. 
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• Performance graded polymer modified asphalt binder (PG Polymer Modified) is: 
 

Performance Graded Polymer Modified Asphalt Binder a 
  Specification 
   Grade  

Property AASHTO Test Method  
PG 

58-34 PM 

 
PG 

64-28 PM 

 
PG 

76-22 PM 
Original Binder 

Flash Point, Minimum °C T 48 230 230 230 
Solubility, Minimum % b T 44c 98.5 98.5 98.5 
Viscosity at 135°C, d 

Maximum, Pa·s 
T 316  

3.0 
 

3.0 
 

3.0 
Dynamic Shear, 

Test Temp. at 10 rad/s, °C 
Minimum G*/sin(delta), kPa 

T 315  
58 

1.00 

 
64 

1.00 

 
76 

1.00 
RTFO Test ,  

Mass Loss, Maximum, % 
T 240  

1.00 
 

1.00 
 

1.00 
RTFO Test Aged Binder 

Dynamic Shear, 
Test Temp. at 10 rad/s, °C 
Minimum G*/sin(delta), kPa 

T 315  
58 

2.20 

 
64 

2.20 

 
76 

2.20 
Dynamic Shear, 

Test Temp. at 10 rad/s, °C 
Maximum (delta), % 

T 315  
Note e 

80 

 
Note e 

80 

 
Note e 

80 
Elastic Recoveryf, 

Test Temp., °C 
Minimum recovery, % 

T 301  
25 
75 

 
25 
75 

 
25 
65 

PAVg Aging, 
Temperature, °C 

R 28  
100 

 
100 

 
110 

RTFO Test and PAV Aged Binder 
Dynamic Shear, 

Test Temp. at 10 rad/s, °C 
Maximum G*sin(delta), kPa 

T 315  
16 

5000 

 
22 

5000 

 
31 

5000 
Creep Stiffness, 

Test Temperature, °C 
Maximum S-value, MPa 
Minimum M-value 

T 313  
-24 
300 

0.300 

 
-18 
300 

0.300 

 
-12 
300 

0.300 
Notes:  
a. Do not modify PG Polymer Modified using acid modification.  
b. The Engineer waives this specification if the supplier is a Quality Supplier as defined by the 

Department's "Certification Program for Suppliers of Asphalt." 
c. The Department allows ASTM D 5546 instead of AASHTO T 44 
d. The Engineer waives this specification if the supplier certifies the asphalt binder can be adequately 

pumped and mixed at temperatures meeting applicable safety standards. 
e. Test temperature is the temperature at which G*/sin(delta) is 2.2 kPa.  A graph of log G*/sin(delta) 

plotted against temperature may be used to determine the test temperature when G*/sin(delta) is 
2.2 kPa.  A graph of (delta) versus temperature may be used to determine delta at the temperature 
when G*/sin(delta) is 2.2 kPa.  The Engineer also accepts direct measurement of (delta) at the 
temperature when G*/sin(delta) is 2.2 kPa. 

f. Tests without a force ductility clamp may be performed. 
g. "PAV" means Pressurized Aging Vessel. 

 
SAMPLING 
• Provide a sampling device in the asphalt feed line connecting the plant storage tanks to the asphalt weighing system 

or spray bar.  Make the sampling device accessible between 24 and 30 inches above the platform.  Provide a receptacle for 
flushing the sampling device. 
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• Include with the sampling device a valve: 
 
1. Between 1/2 and 3/4 inch in diameter 
2. Manufactured in a manner that a one-quart sample may be taken slowly at any time during plant operations 
3. Maintained in good condition 
 
• Replace failed valves. 
• In the Engineer's presence, take 2 one-quart samples per operating day.  Provide round, friction top, one-quart 

containers for storing samples. 
 

92-1.03  EXECUTION 
• If asphalt is applied, you must comply with the heating and application specifications for liquid asphalt in 

Section 93, "Liquid Asphalts." 
 

92-1.04  MEASUREMENT 
• If the contract work item for asphalt is paid by weight, the Department measures asphalt tons by complying with the 

specifications for weight determination of liquid asphalt in Section 93, "Liquid Asphalts." 
• The Engineer determines the asphalt weight from volumetric measurements if you: 
 
1. Use a partial asphalt load 
2. Use asphalt at a location other than a mixing plant and no scales within 20 miles are available and suitable 
3. Deliver asphalt in either of the following: 
 

3.1. A calibrated truck with each tank accompanied by its measuring stick and calibration card 
3.2. A truck equipped with a calibrated thermometer that determines the asphalt temperature at the delivery time 

and with a vehicle tank meter complying with the specifications for weighing, measuring, and metering 
devices in Section 9-1.01, "Measurement of Quantities" 

 
• If you furnish asphalt concrete from a mixing plant producing material for only one project, the Engineer determines 

the asphalt quantity by measuring the volume in the tank at the project's start and end provided the tank is calibrated and 
equipped with its measuring stick and calibration card. 

• The Engineer determines pay quantities from volumetric measurements as follows: 
 
1. Before converting the volume to weight, the Engineer reduces the measured volume to that which the asphalt would 

occupy at 60 °F. 
2. The Engineer uses 235 gallons per ton and 8.51 pounds per gallon for the average weight and volume for PG and PG 

Polymer Modified asphalt grades at 60 °F. 
3. The Engineer uses the Conversion Table in Section 93, "Liquid Asphalts." 
 

SECTION 93:  LIQUID ASPHALTS 
 
Issue Date:  November 3, 2006 
 
The ninth paragraph of Section 93-1.04, "Measurement," of the Standard Specifications is amended to read: 
 
• The following Legend and Conversion Table is to be used for converting volumes of liquid asphalt products, 

Grades 70 to 3000, inclusive, and paving asphalt Grades PG 58-22, PG 64-10, PG 64-16, PG 64-28, and PG 70-10, and 
Grades PG 58-34 PM, PG 64-28 PM, and PG  76-22 PM. 

 
END OF AMENDMENTS 
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SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS 
 

2-1.01  GENERAL 
The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard 

Specifications and these special provisions for the requirements and conditions which the bidder must observe in the 
preparation of the proposal form and the submission of the bid. 

The bidder shall complete the "List of Subcontractors" form in the Proposal and Contract book, listing the name, address, 
and portion of work to be performed by each subcontractor listed.  In addition to the subcontractors required to be listed in 
conformance with Section 2-1.054, "Required Listing of Proposed Subcontractors," of the Standard Specifications, the bidder 
shall list on this form each first tier Disabled Veteran Business Enterprise subcontractor to be used for credit in meeting the 
goal.  A first tier subcontractor is one to whom the bidder proposes to directly subcontract portions of the work. 

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard 
Specifications will be found following the signature page of the Proposal. 

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of 
Transportation, P.O. Box 911, Marysville, CA  95901, Attn: NRCO/Contract Administration Engineer, so that the request is 
received by the Department by close of business on the fourth business day following bid opening. 

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing 
the Proposal shall also constitute signature of the Noncollusion Affidavit. 

Failure of the bidder to fulfill the requirements of the Special Provisions for submittals required to be furnished after bid 
opening, (including but not limited to DVBE submittals, and escrowed bid documents or prequalification materials when 
required), may subject the bidder to a determination of the bidder's responsibility in the event it is the apparent low bidder on 
any subsequent public works contracts. 

 
2-1.02  DISABLED VETERAN BUSINESS ENTERPRISE (DVBE) 

It is the policy of the Department that Disabled Veteran Business Enterprises (DVBEs) shall be provided the opportunity 
for full participation in the performance of contracts financed solely with state funds.  The Contractor shall take all necessary 
and reasonable steps to ensure that DVBEs have such opportunity to participate in the performance of this contract.   The 
Contractor shall not discriminate on the basis of race, color, national origin, or sex in the award and performance of 
subcontracts. 

It is the bidder's responsibility to make a sufficient portion of the work available to subcontractors and suppliers and to 
select those portions of the work or material needs consistent with the available DVBE subcontractors and suppliers, so as to 
assure meeting the goal for DVBE participation or to provide information to establish that, prior to bidding, the bidder made 
good faith efforts to do so. 

Section 999, et seq., of the Military and Veterans Code sets forth requirements for DVBE participation goals, 
summarized as follows:  

 
A. "Disabled Veteran Business Enterprise" (DVBE) means a business concern certified as a DVBE by the Office of 

Small Business and DVBE Services, Department of General Services. 
B. DVBEs must be certified on the date bids for the project are opened before credit may be allowed toward the DVBE 

goal.  It is the Contractor's responsibility to verify that DVBEs are certified. 
C. The disabled veteran business owner must be domiciled in the State of California. 
D. A DVBE may participate as a prime contractor, as a subcontractor, as a joint venture partner with a prime or 

subcontractor, or as a vendor of material or supplies. 
E. The DVBE must perform a commercially useful function, that is, be responsible for the execution of a distinct 

element of the work and carry out its responsibility by actually performing, managing, or supervising the work.  An 
extra participant will not be considered to perform a commercially useful function. 

F. Credit for DVBE prime contractors will be 100 percent of the contract price. 
G. Credit for participation of a DVBE subcontractor, supplier, or broker will be 100 percent provided such DVBE is 

performing a commercially useful function. 
H. A DVBE broker shall submit the required declarations and federal tax returns at the time of performance. 
 
Failure to carry out the requirements of Section 999, et seq., of the Military and Veterans Code shall constitute a material 

breach of this contract and may result in termination of the contract or other remedy the Department deems appropriate. 
A DVBE joint venture partner must be responsible for specific contract items of work, or portions thereof.  The DVBE 

joint venture partner must share in the ownership, control, management responsibilities, risks, and profits of the joint venture.  
The DVBE joint venture must submit the joint venture agreement with the Caltrans Bidder DVBE Information form required 
in Section 2-1.02B, "Submission of DVBE Information," elsewhere in these special provisions. 
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Section 10115 of the Public Contract Code requires the Department to establish a goal for Disabled Veteran Business 
Enterprise (DVBE) participation in contracts. 

 
2-1.02A  DVBE GOAL FOR THIS PROJECT 
The Disabled Veteran Business Enterprise (DVBE) participation goal for this project: 3 percent. 
The Office of Small Business and DVBE Services, Department of General Services, is located at 707 Third Street, West 

Sacramento, CA  95605.  It may be contacted at (800) 559-5529 or (916) 375-4940 or its internet web site at 
http://www.pd.dgs.ca.gov/smbus/default.htm for program information. 

 
2-1.02B  SUBMISSION OF DVBE INFORMATION 
The required DVBE information shall be submitted on the "CALTRANS BIDDER - DVBE INFORMATION" form 

included in the Proposal.  If this information is not submitted with the bid, the DVBE information forms shall be removed 
from the documents prior to submitting the bid. 

If the DVBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low 
bidder and the third low bidder shall submit the DVBE information to the following address: Department of Transportation, 
MS 43, Attn: Office Engineer, 1727 30th Street, Sacramento, California 95816 so the information is received by the 
Department no later than 4:00 p.m. on the fourth business day following bid opening.  The Department will not accept 
facsimile submittals of DVBE information.  Failure to submit the required DVBE information by the time specified will be 
grounds for finding the bid or proposal nonresponsive.  Other bidders need not submit DVBE information unless requested to 
do so by the Department. 

The bidder's DVBE information shall establish that either it met the goal or that, prior to bidding, it made good faith 
efforts to meet the goal.  Information demonstrating that a good faith effort to meet the DVBE goal has been made by the 
bidder shall be submitted on the "DVBE INFORMATION GOOD FAITH EFFORTS" form included in the Proposal. 

Bidders are cautioned that even though their submittal indicates they will meet the stated DVBE goal, their submittal 
should also include their good faith efforts information along with their DVBE goal information to protect their eligibility for 
award of the contract in the event the Department, in its review, finds that the goal has not been met. 

The bidder's DVBE information shall include the names of all DVBE firms that will participate, with a complete 
description of work or supplies to be provided by each and the dollar value of each DVBE transaction.  When 100 percent of 
a contract item of work is not to be performed or furnished by a DVBE, a description of the exact portion of that work to be 
performed or furnished by that DVBE shall be included in the DVBE information, including the planned location of that 
work. 

A bidder shall be deemed to have made good faith efforts if, within the time specified by the Department, it submits 
documentary evidence that all of the following actions were taken: 

 
A. Contact was made with the Office of Small Business and DVBE Services, Department of General Services or their 

web site at http://www.pd.dgs.ca.gov/smbus/default.htm to identify Disabled Veteran Business Enterprises. 
B. Advertising was published in trade media and media focusing on Disabled Veteran Business Enterprises, unless time 

limits imposed by the Department do not permit that advertising. 
C. Invitations to bid were submitted to potential Disabled Veteran Business Enterprise contractors. 
D. Available Disabled Veteran Business Enterprises were considered. 
 

2-1.03  SMALL BUSINESS AND NON-SMALL BUSINESS SUBCONTRACTOR PREFERENCES 
Attention is directed to the Small Business Procurement and Contract Act, Government Code Section 14835, et seq. and 

to the Small Business regulations at Title 2, California Code of Regulations, Section 1896, et seq. 
Bidders, subcontractors, and suppliers who wish to be certified as Small Businesses under the provisions of those laws 

and regulations, shall be certified as Small Business by the Office of Small Business and DVBE Services, Department of 
General Services, 707 Third Street, West Sacramento, CA  95605. 

Attention is directed to "Award and Execution of Contract" of these special provisions. 
 
2-1.03A  SMALL BUSINESS PREFERENCE 
To request Small Business Preference, bidders shall fill out and sign the "Request for Small Business Preference and 

Non-Small Business Subcontractor Preference" form in the Proposal and shall attach a copy of their Office of Small Business 
and DVBE Services Small Business Certification letter to the form.  The bidder's signature on the "Request for Small 
Business Preference" certifies that the bidder is certified as a Small Business at the time and day of bid opening or has 
applied for certification and is subsequently certified by the Department of General Services. 
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2-1.03B  NON-SMALL BUSINESS SUBCONTRACTOR PREFERENCE 
To request Non-Small Business Subcontractor Preference, bidders shall fill out and sign the "Request for Small Business 

Preference and Non-Small Business Subcontractor Preference" form in the Proposal.  The bidder's signature certifies that the 
bidder commits to subcontract at least 25 percent of its bid amount with one or more subcontractors or suppliers that are 
certified as Small Businesses. 

The bidder shall also fill out the "CALTRANS BIDDER – SMALL BUSINESS SUBCONTRACTOR - 
INFORMATION" form.  If the Small Business Subcontractor information is not submitted with the bid, the form shall be 
removed from the documents and submitted in the same time and manner specified for DVBE Information in "Submission of 
DVBE Information" of these special provisions.  The bidder shall attach a copy of the Office of Small Business and DVBE 
Services small business certification letter for each listed subcontractor or supplier, to the form.  The listed subcontractors 
and suppliers shall be certified as Small Business at the time and day of bid opening or have applied for certification and are 
subsequently certified by the Department of General Services.  Each listed subcontractor or supplier shall be designated to 
perform a commercially useful function. 

 
2-1.04  CALIFORNIA COMPANY PREFERENCE 

Attention is directed to "Award and Execution of Contract" of these special provisions. 
In conformance with the requirements of Section 6107 of the Public Contract Code, a "California company" will be 

granted a reciprocal preference for bid comparison purposes as against a nonresident contractor from any state that gives or 
requires a preference to be given contractors from that state on its public entity construction contracts. 

A "California company" means a sole proprietorship, partnership, joint venture, corporation, or other business entity that 
was a licensed California contractor on the date when bids for the public contract were opened and meets one of the 
following: 

 
A. Has its principal place of business in California. 
B. Has its principal place of business in a state in which there is no local contractor preference on construction 

contracts. 
C. Has its principal place of business in a state in which there is a local contractor construction preference and the 

Contractor has paid not less than $5000 in sales or use taxes to California for construction related activity for each of 
the five years immediately preceding the submission of the bid. 

 
To carry out the "California company" reciprocal preference requirements of Section 6107 of the Public Contract Code, 

all bidders shall fill out and sign the California Company Preference form in the Proposal.  The bidder's signature on the 
California Company Preference form certifies, under penalty of perjury, that the bidder is or is not a "California company" 
and if not, the amount of the preference applied by the state of the nonresident Contractor. 

A nonresident Contractor shall disclose any and all bid preferences provided to the nonresident Contractor by the state or 
country in which the nonresident Contractor has its principal place of business. 

Proposals without the California Company Preference form filled out and signed may be rejected. 
 

SECTION 3.  AWARD AND EXECUTION OF CONTRACT 
The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard 

Specifications and these special provisions for the requirements and conditions concerning award and execution of contract. 
Requests for relief of bid and bid protests are to be delivered to the following address:  Department of Transportation, 

MS 43, Attn: Office Engineer, 1727 30th Street, Sacramento, CA 95816 or by facsimile to the Office Engineer at (916) 227-
6282. 

The award of the contract, if made, will be to the lowest responsible bidder whose proposal complies with all the 
requirements prescribed and who has met the goal for DVBE participation or has demonstrated, to the satisfaction of the 
Department, good faith efforts to do so. 

The contract shall be executed by the successful bidder and shall be returned, together with the contract bonds and the 
documents identified in Section 3-1.025, "Insurance Policies," of the Standard Specifications, to the Department so that it is 
received within 10 business days after the bidder has received the contract for execution.  Failure to do so shall be just cause 
for forfeiture of the proposal guaranty.  The executed contract documents shall be delivered to the following address:  
Department of Transportation MS 43, Attn:  Office Engineer, 1727 30th Street, Sacramento, CA  95816. 

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The 
purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to 
the Department by the successful bidder with the executed contract, contract bonds and the documents identified in Section 
3-1.025, "Insurance Policies," of the Standard Specifications,.  For the purposes of the form, payee shall be deemed to mean 
the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to complete and return the 
"Payee Data Record" form to the Department as provided herein will result in the retention of 20 percent of payments due the 
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Contractor and penalties of up to $20,000.  This retention of payments for failure to complete the "Payee Data Record" form 
is in addition to any other retention of payments due the Contractor. 

Attention is also directed to "Small Business and Non-Small Business Subcontractor Preferences" of these special 
provisions. 

A bidder who is certified as a Small Business by the Office of Small Business and DVBE Services, Department of 
General Services, will be allowed a preference in the award of this contract under the following conditions: 

 
A. The bidder filled out and signed the "Request for Small Business Preference and Non-Small Business Subcontractor 

Preference" form, requesting Small Business preference, and attached a copy of its Office of Small Business and 
DVBE Services small business certification letter to the form; and 

B. The apparent low bidder is not certified as a Small Business. 
 
A bidder who is not certified as a Small Business by the Office of Small Business and DVBE Services, Department of 

General Services, will be allowed a preference in the award of this contract under the following conditions: 
 
A. The bidder filled out and signed the "Request for Small Business Preference and Non-Small Business Subcontractor 

Preference" form, requesting Non-Small Business Subcontractor preference and notifying the Department that it 
commits to subcontract at least 25 percent of its bid amount with one or more Small Businesses, and submitted the 
"CALTRANS BIDDER – SMALL BUSINESS SUBCONTRACTOR – INFORMATION" form listing the 
subcontractors and suppliers it commits to subcontract with; and 

B. The apparent low bidder is not certified as a Small Business, and has not filled out and signed the "Request for 
Small Business Preference and Non-Small Business Subcontractor Preference." 

 
The Small Business preference will be a reduction in the bid submitted by the Small Business contractor, for bid 

comparison purposes, by an amount equal to 5 percent of the amount bid by the apparent low bidder, the amount not to 
exceed $50,000.  If this reduction results in the Small Business contractor becoming the low bidder, or in a precise tie with a 
Non-Small Business apparent low bidder, then the contract will be awarded to the Small Business contractor on the basis of 
the actual bid of the Small Business contractor notwithstanding the reduced bid price used for bid comparison purposes. 

The Non-Small Business Subcontractor preference will be a reduction in the bid submitted by the Non-Small Business 
contractor requesting the preference, for bid comparison purposes, by an amount equal to 5 percent of the amount bid by the 
apparent low bidder, the amount not to exceed $50,000.  If this reduction results in the Non-Small Business contractor 
requesting the preference becoming the low bidder, or in a precise tie with a Non-Small Business apparent low bidder not 
requesting the preference, then the contract will be awarded to the Non-Small Business contractor requesting the preference 
on the basis of its actual bid notwithstanding the reduced bid price used for bid comparison purposes.  Application of the 
Non-Small Business Subcontractor preference shall not result in the displacement of a Small Business in winning the award. 

Attention is also directed to "California Company Preference" of these special provisions. 
The amount of the California company reciprocal preference shall be equal to the amount of the preference applied by 

the state of the nonresident contractor with the lowest responsive bid, except where the "California company" is eligible for a 
California Small Business Preference or a California Non-Small Business Subcontractor Preference, in which case the 
preference applied shall be the greater of the two, but not both. 

If the bidder submitting the lowest responsive bid is not a "California company" and with the benefit of the reciprocal 
preference, a "California company's" responsive bid is equal to or less than the original lowest responsive bid, the "California 
company" will be awarded the contract at its submitted bid price except as provided below. 

Small Business bidders shall have precedence over Non-Small Business bidders in that the application of the "California 
company" preference for which Non-Small Business bidders may be eligible shall not result in the denial of the award to a 
Small Business bidder. 

DVBE bidders shall have precedence over Non-DVBE bidders in that in the event the application of the Small Business 
preference to more than one bidder results in a precise tie in the bid amounts used for comparison purposes, the award shall 
go to the DVBE that is also a small business.  This precedence shall not apply to the application of the California company 
reciprocal preference. 

 
SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES 

The first working day is the 120th day after contract approval. 
Within 15 days after approval of the contract, the Contractor shall furnish the Engineer a statement from the vendor that 

the order for electrical materials has been received and accepted by the vendor.  The statement shall give the dates that the 
electrical materials will be shipped.  If the Contractor has the materials on hand, a vendor's statement will not be required. 

The Contractor shall not begin work at the job site, except for measuring controlling field dimensions and locating 
utilities, until the electrical materials have been received. 
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The Contractor may begin work at the job site before the first working day if: 
 
1. The electrical materials are received before the first working day or the Contractor has the materials on hand 
2. Authorized by the Engineer in writing 
 
The 72-hour advance notice specified in Section 8-1.03, "Beginning of Work," of the Standard Specifications is changed 

to 5 days. 
The work shall be diligently prosecuted to completion before the expiration of 45 WORKING DAYS. 
The Contractor shall pay to the State of California the sum of $1500 per day for each day's delay in finishing the work in 

excess of the number of working days specified above. 
 

SECTION 5.  GENERAL 
 

SECTION 5-1.  MISCELLANEOUS 
 

5-1.01  GUARANTEE 
GENERAL 
The Contractor shall guarantee the work is in accordance with contract requirements and remains free from substantial 

defects in materials and workmanship for a period of one year after contract acceptance.  For certain portions of the work 
where the Director relieves the Contractor of responsibility in accordance with Section 7-1.15, "Relief from Maintenance and 
Responsibility," of the Standard Specifications, the guarantee period starts on the relief date and ends one year therefrom. 

Substantial defects in materials and workmanship means defective work objectively manifested by damaged, displaced, 
or missing parts or components and workmanship resulting in improper function of materials, components, equipment, or 
systems, as installed or manufactured by the Contractor, subcontractor, supplier, or manufacturer. 

During the guarantee period, the Contractor shall repair or replace contract work and associated work which is not in 
accordance with contract requirements or has substantial defects in materials and workmanship.  The Contractor shall 
perform the corrective work with no expense to the Department other than State-provided field inspection services. 

The guarantee of work excludes damage or displacement that is outside the control of the Contractor and caused by 
normal wear and tear, improper operation, insufficient maintenance, abuse, unauthorized modification, or natural disaster as 
described in Section 7-1.165, "Damage by Storm, Flood, Tsunami or Earthquake," of the Standard Specifications. 

The Contractor shall have the same insurance coverage during corrective work operations as prior to contract acceptance, 
in accordance with Section 7-1.12, "Indemnification and Insurance," of the Standard Specifications. 

The contract bonds furnished in accordance with Section 3-1.02, "Contract Bonds," of the Standard Specifications must 
remain in full force and effect during the guarantee period and until all corrective work is complete. 

In the case of conflict between this guarantee provision and any warranty provision included in the contract, the warranty 
provision shall govern for the specific construction product or feature covered. 

 
CORRECTIVE WORK 
During the guarantee period, the Department will monitor performance of the highway facilities completed by the 

Contractor and will perform a thorough review of the contract work at least 60 days before the expiration of the one-year 
guarantee. 

If the Engineer discovers contract work not in compliance with contract requirements or that has substantial defects in 
materials and workmanship, at any time during the guarantee period, a list of items that require corrective work will be 
developed and forwarded to the Contractor.  Within 15 days of receipt of a list, the Contractor shall submit to the Engineer a 
detailed plan for performing corrective work.  The work plan shall include a start to finish schedule.  It shall include a list of 
labor, equipment, materials, and any special services intended to be used.  It shall clearly show related work including traffic 
control, temporary delineation, and permanent delineation. 

The Contractor shall start the corrective and related work within 15 days of receiving notice from the Engineer that the 
Contractor’s work plan is approved.  The corrective work shall be diligently prosecuted and completed within the time 
allotted in the approved work plan. 

If the Engineer determines that corrective work, covered by the guarantee, is urgently needed to prevent injury or 
property damage, the Engineer will give the Contractor a request to start emergency repair work and a list of items that 
require repair work.  The Contractor shall mobilize within 24 hours and diligently perform emergency repair work on the 
damaged highway facilities.  The Contractor shall submit a work plan within 5 days of starting emergency repair work. 
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If the Contractor fails to commence and execute, with due diligence, corrective work and related work required under the 
guarantee in the time allotted, the Engineer may proceed to have the work performed by State forces or other forces at the 
Contractor's expense.  Upon demand, the Contractor shall pay all costs incurred by the Department for work performed by 
State forces or other forces including labor, equipment, material, and special services. 

 
PAYMENT 
Full compensation for performing corrective work; and related work such as traffic control, temporary delineation, and 

permanent delineation, and to maintain insurance coverage and bonds, shall be considered as included in the contract prices 
paid for the various contract items of work and no separate payment will be made therefor. 

 
5-1.019  COST REDUCTION INCENTIVE 

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications. 
Prior to preparing a written cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss 

the proposal in concept.  Items of discussion will also include permit issues, impact on other projects, impact on the project 
schedule, peer reviews, overall merit of the proposal, and review times required by the Department and other agencies. 

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a 
reduction in contract time, 50 percent of that contract time reduction shall be credited to the State by reducing the contract 
working days, not including plant establishment.  Attention is directed to "Beginning of Work, Time of Completion and 
Liquidated Damages" of these special provisions regarding the working days. 

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a 
reduction in traffic congestion or avoids traffic congestion during construction, 60 percent of the estimated net savings in 
construction costs attributable to the cost reduction proposal will be paid to the Contractor.  In addition to the requirements in 
Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications, the Contractor shall provide detailed comparisons 
of the traffic handling between the existing contract and the proposed change, and estimates of the traffic volumes and 
congestion. 

 
5-1.02  LABOR NONDISCRIMINATION 

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of 
Regulations. 

 
NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM 

(GOV. CODE, SECTION 12990) 
Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of 
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard 
California Nondiscrimination Construction Contract Specifications" set forth therein.  The specifications are applicable to all 
nonexempt State construction contracts and subcontracts of $5,000 or more. 

 
5-1.03  INTEREST ON PAYMENTS 

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and 
claim payments as follows: 

 
A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after 

the Engineer prepares the payment estimate. 
B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following 

receipt of a properly submitted and undisputed extra work bill.  To be properly submitted, the bill must be submitted 
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C, 
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications.  An undisputed extra work bill 
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the 
preparation of the second pay estimate following submittal of the bill. 

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra 
work payments shall be 10 percent per annum. 

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent 
per annum.  Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in 
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute. 
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The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of 
Civil Code Section 3289. 

 
5-1.04  PUBLIC SAFETY 

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09, 
"Public Safety," of the Standard Specifications and these special provisions. 

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle 
or storage area when the following conditions exist: 

 
A. Excavations-The near edge of the excavation is 12 feet or less from the edge of the lane, except: 
 

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by 
traffic or the public. 

2. Excavations less than one foot deep. 
3. Trenches less than one foot wide for irrigation pipe or electrical conduit, or excavations less than one foot in 

diameter. 
4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction. 
5. Excavations in side slopes, where the slope is steeper than 4:1 (horizontal:vertical). 
6. Excavations protected by existing barrier or railing. 
 

B. Temporarily Unprotected Permanent Obstacles-The work includes the installation of a fixed obstacle together with a 
protective system, such as a sign structure together with protective railing, and the Contractor elects to install the 
obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with 
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace 
such railing complete in place during the same day. 

C. Storage Areas-Material or equipment is stored within 12 feet of the lane and the storage is not otherwise prohibited 
by the provisions of the Standard Specifications and these special provisions. 

 
The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public 

Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 15 feet from the 
edge of the traffic lane open to public traffic.  The temporary railing shall be installed on a skew toward the edge of the traffic 
lane of not more than one foot transversely to 10 feet longitudinally with respect to the edge of the traffic lane.  If the 15-foot 
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum 
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash 
cushion modules shall be installed at the approach end of the temporary railing. 

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is 
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the 
Standard Specifications and these special provisions: 

 
Approach Speed of Public Traffic (Posted Limit) 

 (Miles Per Hour) 
Work Areas 

Over 45  Within 6 feet of a traffic lane but not on a traffic lane 
35 to 45  Within 3 feet of a traffic lane but not on a traffic lane 

 
The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing 

or barrier. 
When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators 

shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to 
less than 10 feet without written approval from the Engineer. 

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones 
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way.  The 
spacing of the cones or delineators shall be not more than the spacing used for the lane closure. 

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians. 
Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing 

temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid 
for the various items of work involved and no additional compensation will be allowed therefor. 
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5-1.05  TESTING 
Testing of materials and work shall conform to the provisions in Section 6-3, "Testing," of the Standard Specifications 

and these special provisions. 
Whenever the provisions of Section 6-3.01, "General," of the Standard Specifications refer to tests or testing, it shall 

mean tests to assure the quality and to determine the acceptability of the materials and work. 
The Engineer will deduct the costs for testing of materials and work found to be unacceptable, as determined by the tests 

performed by the Department, and the costs for testing of material sources identified by the Contractor which are not used for 
the work, from moneys due or to become due to the Contractor.  The amount deducted will be determined by the Engineer. 

 
5-1.06  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES 

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and 
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as 
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered 
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  The Contractor shall 
immediately cease work in the affected area and report the condition to the Engineer in writing. 

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances 
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by 
separate contract. 

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and 
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way 
Delays," of the Standard Specifications. 

 
5-1.065  SOLID WASTE DISPOSAL AND RECYCLING REPORT 

This work shall consist of reporting disposal and recycling of construction solid waste, as specified in these special 
provisions.  For the purposes of this section, solid waste includes construction and demolition waste debris, but not hazardous 
waste. 

Annually by the fifteenth day of January, the Contractor shall complete and certify Form CEM-4401, "Solid Waste 
Disposal and Recycling Report," which quantifies solid waste generated by the work performed and disposed of in landfills 
or recycled during the previous calendar year.  The amount and type of solid waste disposed of or recycled shall be reported 
in tons.  The Contractor shall also complete and certify Form CEM-4401 within 5 days following contract acceptance. 

Form CEM-4401, "Solid Waste Disposal and Recycling Report" can be downloaded at: 
 
http://www.dot.ca.gov/hq/construc/manual2001 
 
If the Contractor has not submitted Form CEM-4401, by the dates specified above, the Department will withhold the 

amount of $10,000 for each missing or incomplete report.  The moneys withheld will be released for payment on the next 
monthly estimate for partial payment following the date that a complete and acceptable Form CEM-4401 is submitted to the 
Engineer.  Upon completion of all contract work and submittal of the final Form CEM-4401, remaining withheld funds 
associated with this section, "Solid Waste Disposal and Recycling Report," will be released for payment.  Withheld funds in 
conformance with this section shall be in addition to other moneys withheld provided for in the contract.  No interest will be 
due the Contractor on withheld amounts. 

Full compensation for preparing and submitting Form CEM-4401, "Solid Waste Disposal and Recycling Report," shall 
be considered as included in the contract price for the various items of work involved and no additional compensation will be 
allowed therefor. 

 
5-1.07  (BLANK) 

 
5-1.08  (Blank) 

 
5-1.09  SUBCONTRACTING 

Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, Section 2, 
"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions. 

Pursuant to the provisions in Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list 
of contractors ineligible to perform work as a subcontractor on a public works project.  This list of debarred contractors is 
available from the Department of Industrial Relations web site at: 

 
http://www.dir.ca.gov/DLSE/Debar.html 
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Unauthorized substitution of a listed subcontractor may constitute a violation of the "Subletting and Subcontracting Fair 

Practices Act" and may subject the Contractor to the penalties imposed therein. 
 
5-1.09A  DVBE SUBCONTRACTING 
The DVBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DVBE 

Information," and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the 
Department to be certified DVBEs, shall perform the work and supply the materials for which they are listed, unless the 
Contractor has received prior written authorization to perform the work with other forces or to obtain the materials from other 
sources. 

Unauthorized substitution of a DVBE may also constitute a violation of California Code of Regulations Section 1896.64.  
The Contractor shall not be entitled to payment for the work or material unless it is performed or supplied by the listed 
DVBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer. 

The provisions in Section 2-1.02, "Disabled Veteran Business Enterprise (DVBE)," of these special provisions that 
DVBEs shall be certified on the date bids are opened does not apply to substitutions after award of the contract. 

The Contractor shall maintain records of all subcontracts entered into with certified DVBE subcontractors and records of 
materials purchased from certified DVBE suppliers.  The records shall show the name and business address of each DVBE 
subcontractor or vendor and the total dollar amount actually paid each DVBE subcontractor or vendor. 

The Contractor agrees that the awarding department will have the right to review, obtain and copy all records pertaining 
to performance of DVBEs during the contract.  The Contractor agrees to provide the awarding department with any relevant 
information requested and shall permit access to its premises, upon reasonable notice, during normal business hours for the 
purpose of interviewing employees and inspecting and copying such books, records, accounts and other material that may be 
relevant to a matter under investigation for the purpose of determining compliance with Public Contract Code Section 10115 
et seq.  The Contractor further agrees to maintain such records for a period of three (3) years after final payment under the 
contract. 

 
5-1.09B  NON-SMALL BUSINESS SUBCONTRACTING 
The Small Business subcontractors listed by the Contractor in response to the provisions in Section 2-1.03B, "Non-small 

Business Subcontractor Preference," and Section 3, "Award and Execution of Contract," of these special provisions, which 
are determined by the Department to be certified as Small Business, shall perform the work and supply the materials for 
which they are listed, unless the Contractor has received prior written authorization to perform the work with other forces or 
to obtain the materials from other sources. 

Unauthorized substitution of a Small Business subcontractor may also constitute a violation of California Code of 
Regulations Section 1896.10 and may subject the Contractor to the sanctions referenced therein. 

The provisions in Section 2-1.03B, "Non-small Business Subcontractor Preference," of these special provisions that 
Small Business subcontractors shall be certified on the date bids are opened does not apply to substitutions after award of the 
contract. 

The Contractor shall maintain records of all subcontracts entered into with certified Small Business subcontractors and 
records of materials purchased from certified Small Business suppliers.  The records shall show the name and business 
address of each Small Business subcontractor or vendor and the total dollar amount actually paid each Small Business 
subcontractor or vendor. 

The Contractor agrees that the awarding department will have the right to review, obtain and copy all records pertaining 
to performance of Small Businesses during the contract.  The Contractor agrees to provide the awarding department with any 
relevant information requested and shall permit access to its premises, upon reasonable notice, during normal business hours 
for the purpose of interviewing employees and inspecting and copying such books, records, accounts and other material that 
may be relevant to a matter under investigation for the purpose of determining compliance with California Code of 
Regulations Section 1896, et seq.  The Contractor further agrees to maintain such records for a period of three (3) years after 
final payment under the contract. 

 
5-1.10  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS 

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code concerning prompt 
payment to subcontractors. 

 
5-1.103  RECORDS 

The Contractor shall maintain cost accounting records for the contract pertaining to, and in such a manner as to provide a 
clear distinction between, the following 6 categories of costs of work during the life of the contract: 
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A. Direct costs of contract item work. 
B. Direct costs of changes in character in conformance with Section 4-1.03C, "Changes in Character of Work," of the 

Standard Specifications. 
C. Direct costs of extra work in conformance with Section 4-1.03D, "Extra Work," of the Standard Specifications. 
D. Direct costs of work not required by the contract and performed for others. 
E. Direct costs of work performed under a notice of potential claim in conformance with the provisions in 

Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications. 
F. Indirect costs of overhead. 
 
Cost accounting records shall include the information specified for daily extra work reports in Section 9-1.03C, 

"Records," of the Standard Specifications.  The requirements for furnishing the Engineer completed daily extra work reports 
shall only apply to work paid for on a force account basis. 

The cost accounting records for the contract shall be maintained separately from other contracts, during the life of the 
contract, and for a period of not less than 3 years after the date of acceptance of the contract.  If the Contractor intends to file 
claims against the Department, the Contractor shall keep the cost accounting records specified above until complete 
resolution of all claims has been reached. 

 
5-1.104  INTERNET DAILY EXTRA WORK REPORT 

When extra work is being paid for on a force account basis, the Contractor shall submit daily extra work reports in 
conformance with the provisions in Section 9-1.03C, "Records," of the Standard Specifications and these special provisions. 

The Contractor shall send daily extra work reports to the Engineer using the Department's Internet extra work billing 
system.  The reports shall conform to the requirements in the "iCAS User's Guide" (Guide).  The Guide is available from the 
Department, and is also found at: 

 
http://www.dot.ca.gov/hq/construc/ewb/EWB_INSTRUCTION.pdf 
 
The Department will provide system accounts to the Contractor's authorized representatives when at least one of the 

representatives has received training.  The Department will provide system training to at least one of the Contractor's 
authorized representatives within 30 days of the Contractor's request for training.  The Department will assign an account and 
user identification to the Contractor's authorized representatives, and each Contractor's authorized representative shall 
maintain a unique password.  A daily extra work report that the Contractor's authorized representative sends to the 
Department using the Internet extra work billing system will be considered signed by the Contractor.  A daily extra work 
report that the Engineer approves using the Internet extra work billing system will be considered signed by the Engineer. 

Daily extra work reports that include billing for materials shall be substantiated by a valid copy of a vendor's invoice in 
conformance to the requirements in Section 9-1.03C, "Records," of the Standard Specifications.  Each materials invoice shall 
clearly identify the relative daily extra work report and the associated cost of the materials.  In addition to postal service and 
parcel service and if approved by the Engineer, invoices may be sent by facsimile or as an electronic-mail attachment. 

The Contractor shall maintain the Contractor's interface with the Department's Internet extra work billing system.  If the 
Contractor is using the file transfer process to submit extra work reports, it shall conform to the file transfer format and 
process defined in the Guide. 

 
5-1.105  ARCHAEOLOGICAL DISCOVERIES 

If archaeological materials, including but not limited to human skeletal material and disarticulated human bone, are 
discovered at the job site, protect and leave undisturbed and in place archaeological materials in accordance with the 
following codes and these special provisions: 

 
1. California Public Resources Code, Division 5, Chapter 1.7 § 5097.5 
2. California Public Resources Code, Division 5, Chapter 1.75 § 5097.98 and § 5097.99 
3. California Administrative Code, Title 14 § 4308 
4. California Penal Code, Part 1, Title 14 § 622-1/2 
5. California Health and Safety Code, Division 7, Part 1, Chapter 2, § 7050.5 
 
Archaeological materials are the physical remains of past human activity and include historic-period archaeological 

materials and prehistoric Native American archaeological materials.  Nonhuman fossils are not considered to be 
archaeological except when showing direct evidence of human use or alteration or when found in direct physical association 
with archaeological materials as described in these special provisions. 

Historic-period archaeological materials include cultural remains beginning with initial European contact in California, 
but at least 50 years old.  Historical archaeological materials include: 
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1. Trash deposits or clearly defined disposal pits containing tin cans, bottles, ceramic dishes, or other refuse indicating 

previous occupation or use of the site 
2. Structural remains of stone, brick, concrete, wood, or other building material found above or below ground or 
3. Human skeletal remains from the historic period, with or without coffins or caskets, including any associated grave 

goods 
 

Prehistoric Native American archaeological materials include: 
 
1. Human skeletal remains or associated burial goods such as beads or ornaments 
2. Evidence of tool making or hunting such as arrowheads and associated chipping debris of fine-grained materials 

such as obsidian, chert, or basalt 
3. Evidence of plant processing such as pestles, grinding slabs, or stone bowls 
4. Evidence of habitation such as cooking pits, stone hearths, packed or burnt earth floors or 
5. Remains from food processing such as concentrations of discarded or burnt animal bone, shellfish remains, or burnt 

rocks used in cooking 
 
Immediately upon discovery of archaeological materials, stop all work within a 60-foot radius of the archaeological 

materials and immediately notify the Engineer.  Archaeological materials found during construction are the property of the 
State.  Do not resume work within the 60-foot radius of the find until the Engineer gives you written approval.  If, in the 
opinion of the Engineer, completion of the work is delayed or interfered with by reason of an archeological find or 
investigation or recovery of archeological materials, you will be compensated for resulting losses and an extension of time 
will be granted in the same manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications. 

The Department may use other forces to investigate and recover archaeological materials from the location of the find.  
When ordered by the Engineer furnish labor, material, tools and equipment, to secure the location of the find, and assist in the 
investigation or recovery of archaeological materials and the cost will be paid for as extra work as provided in Section 
4-1.03D, "Extra Work," of the Standard Specifications. 

Full compensation for immediately notifying the Engineer upon discovery of archaeological materials and leaving 
undisturbed and in place archaeological materials discovered on the job site shall be considered as included in the contract 
price paid for various items of work involved and no additional compensation will be allowed therefor. 

 
5-1.11  COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS 

The provisions of this section shall apply only to the following contract item: 
 

ITEM CODE ITEM 
390101 ASPHALT CONCRETE 

 
The compensation payable for paving asphalt used in asphalt concrete will be increased or decreased in conformance 

with the provisions of this section for paving asphalt price fluctuations exceeding 10 percent (Iu/Ib is greater than 1.10 or less 
than 0.90) which occur during performance of the work. 

The Contractor shall provide a weight slip, certified by a weighmaster, for each load of asphalt concrete.  The scales used 
to determine the weight will be considered "commercial devices" and shall be sealed by the Division of Measurement 
Standards or its authorized representative as often as the Engineer may deem necessary.  The scales shall be operated by a 
weighmaster licensed in conformance with the requirements in the California Business and Professional Code, Division 5, 
Chapter 7. 

The quantity of paving asphalt used in asphalt concrete will be calculated by the Engineer using the percentage of asphalt 
binder determined by the Engineer multiplied by the tons of asphalt concrete shown on certified load weight slips.  Quantities 
of asphalt concrete wasted or disposed of will not be included in any adjustment of compensation. 

The adjustment in compensation will be determined in conformance with the following formulae when the item of 
asphalt concrete is included in a monthly estimate: 

 
A. Total monthly adjustment = AQ 
B. For an increase in paving asphalt price index exceeding 10 percent: 
 

 A = 0.90 (Iu/Ib - 1.10) Ib 
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C. For a decrease in paving asphalt price index exceeding 10 percent: 
 

 A = 0.90 (Iu/Ib - 0.90) Ib 
 

D. Where: 
 

A = Adjustment in dollars per ton of paving asphalt used to produce asphalt concrete rounded to the nearest $0.01. 
Iu = The California Statewide Paving Asphalt Price Index which is in effect on the first business day of the month 

within the pay period in which the quantity subject to adjustment was included in the estimate. 
Ib = The California Statewide Paving Asphalt Price Index for the month in which the bid opening for the project 

occurred. 
Q = Quantity in tons of paving asphalt that was used in producing the quantity of asphalt concrete used in asphalt 

concrete shown under "This Estimate" on the monthly estimate using the amount of asphalt determined by the 
Engineer. 

The adjustment in compensation will also be subject to the following: 
 
A. The compensation adjustments provided herein will be shown separately on payment estimates.  The Contractor 

shall be liable to the State for decreased compensation adjustments and the Department may deduct the amount 
thereof from moneys due or that may become due the Contractor. 

B. Compensation adjustments made under this section will be taken into account in making adjustments in 
conformance with the provisions in Section 4-1.03B, "Increased or Decreased Quantities," of the Standard 
Specifications. 

C. In the event of an overrun of contract time, adjustment in compensation for paving asphalt included in estimates 
during the overrun period will be determined using the California Statewide Paving Asphalt Price Index in effect on 
the first business day of the month within the pay period in which the overrun began. 

 
The California Statewide Paving Asphalt Price Index is determined each month on the first business day of the month by 

the Department using the median of posted prices in effect as posted by Chevron, ExxonMobil, and Union 76 for the Buena 
Vista, Huntington Beach, and Midway Sunset fields. 

In the event that the companies discontinue posting their prices for a field, the Department will determine an index from 
the remaining posted prices.  The Department reserves the right to include in the index determination the posted prices of 
additional fields. 

The California Statewide Paving Asphalt Price Index is available on the Division of Engineering Services website at: 
 
http://www.dot.ca.gov/hq/esc/oe/asphalt_index/astable.html 
 

5-1.12  AREAS FOR CONTRACTOR'S USE 
Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard 

Specifications and these special provisions. 
The highway right of way shall be used only for purposes that are necessary to perform the required work.  The 

Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary 
to perform the required work. 

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the 
contract limits.  The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of 
equipment or materials, or for other purposes. 

No area is available within the contract limits for the exclusive use of the Contractor.  However, temporary storage of 
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State 
maintenance forces and to other contract requirements.  Use of the Contractor's work areas and other State-owned property 
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment 
located within such areas. 

 
5-1.13  PAYMENTS 

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard 
Specifications and these special provisions. 

For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard 
Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum 
value of the contract item of work which will be recognized for progress payment purposes: 
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A. Clearing and Grubbing     $24,000  
B. Develop Water Supply     $  5,000  
 
After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard 

Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment 
purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the 
contract. 

No partial payment will be made for any materials on hand which are furnished but not incorporated in the work. 
 

5-1.14  PROJECT INFORMATION 
The information in this section has been compiled specifically for this project and is made available for bidders and 

Contractors.  Other information referenced in the Standard Specifications and these special provisions do not appear in this 
section.  The information is subject to the conditions and limitations set forth in Section 2-1.03, "Examination of Plans, 
Specifications, Contract, and Site of Work," and Section 6-2, "Local Materials," of the Standard Specifications.  Bidders and 
Contractors shall be responsible for knowing the procedures for obtaining information. 

Data and information available for inspection and/or purchase, at the North Region Construction Office, are as follows: 
 
A. Cross Sections. 
 
Cross sections are available in paper copy. 
The _North Region Construction Office is located at 379 Colusa Highway Yuba City, Ca 95991. 
 

5-1.15  RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD 
This project lies within the boundaries of the Central Valley Regional Water Quality Control Board (RWQCB). 
The State Water Resources Control Board (SWRCB) has issued to the Department a permit that governs storm water and 

non-storm water discharges from the Department's properties, facilities, and activities.  The Department's permit is entitled 
"Order No. 99 - 06 - DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination System (NPDES) Permit, 
Statewide Storm Water Permit and Waste Discharge Requirements (WDRs) for the State of California, Department of 
Transportation (Caltrans)."  Copies of the Department's permit are available for review from the SWRCB, Storm Water 
Permit Unit, 1001 "I" Street, P.O. Box 1977, Sacramento, California 95812-1977, Telephone:  (916) 341-5254, and may also 
be obtained at: 

 
http://www.swrcb.ca.gov/stormwtr/caltrans.html 
 
The Department's permit references and incorporates by reference the current statewide general permit issued by the 

SWRCB entitled "Order No. 99-08-DWQ, National Pollutant Discharge Elimination System (NPDES) General Permit 
No. CAS000002, Waste Discharge Requirements (WDRs) for Discharges of Storm Water Runoff Associated with 
Construction Activity" that regulates discharges of storm water and non-storm water from construction activities disturbing 
one acre or more of soil in a common plan of development.  Sampling and analysis requirements as specified in SWRCB 
Resolution No. 2001-46 are added to the statewide general permit.  Copies of the statewide permit and modifications thereto 
are available for review from the SWRCB, Storm Water Permit Unit, 1001 "I" Street, P.O. Box 1977, Sacramento, California 
95812-1977, Telephone:  (916) 341-5254 and may also be obtained at: 

 
http://www.swrcb.ca.gov/stormwtr/construction.html 
 
The NPDES permits that regulate this project, as referenced above, are collectively referred to in this section as the 

"permits." 
This project shall conform to the permits and modifications thereto.  The Contractor shall maintain copies of the permits 

at the project site and shall make them available during construction. 
The Contractor shall know and comply with provisions of Federal, State, and local regulations and requirements that 

govern the Contractor's operations and storm water and non-storm water discharges from the project site and areas of 
disturbance outside the project limits during construction.  Attention is directed to Sections 7-1.01, "Laws to be Observed," 
7-1.11, "Preservation of Property," and 7-1.12, "Indemnification and Insurance," of the Standard Specifications. 

The Contractor shall be responsible for penalties assessed on the Contractor or the Department as a result of the 
Contractor's failure to comply with the provisions in "Water Pollution Control" of these special provisions or with the 
applicable provisions of the Federal, State, and local regulations and requirements. 
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Penalties as used in this section shall include fines, penalties, and damages, whether proposed, assessed, or levied against 
the Department or the Contractor, including those levied under the Federal Clean Water Act and the State Porter-Cologne 
Water Quality Control Act, by governmental agencies or as a result of citizen suits.  Penalties shall also include payments 
made or costs incurred in settlement for alleged violations of applicable laws, regulations, or requirements.  Costs incurred 
could include sums spent instead of penalties, in mitigation or to remediate or correct violations. 

 
WITHHOLDS 
The Department will withhold money due the Contractor, in an amount estimated by the Department, to include the full 

amount of penalties and mitigation costs proposed, assessed, or levied as a result of the Contractor's violation of the permits, 
or Federal or State law, regulations, or requirements.  Funds will be withheld by the Department until final disposition of 
these costs has been made.  The Contractor shall remain liable for the full amount until the potential liability is finally 
resolved with the entity seeking the penalties.  Instead of the withhold, the Contractor may provide a suitable bond in favor of 
the Department to cover the highest estimated liability for any disputed penalties proposed as a result of the Contractor's 
violation of the permits, law, regulations, or requirements. 

If a regulatory agency identifies a failure to comply with the permits and modifications thereto, or other Federal, State, or 
local requirements, the Department will withhold money due the Contractor, subject to the following: 

 
A. The Department will give the Contractor 30 days notice of the Department's intention to withhold funds from 

payments which may become due to the Contractor before acceptance of the contract.  Funds withheld after 
acceptance of the contract will be made without prior notice to the Contractor. 

B. No withholds of additional amounts out of payments will be made if the amount to be withheld does not exceed the 
amount being withheld from partial payments in accordance with Section 9-1.06, "Partial Payments," of the 
Standard Specifications. 

C. If the Department has withheld funds and it is subsequently determined that the State is not subject to the entire 
amount of the costs and liabilities assessed or proposed in connection with the matter for which the withhold was 
made, the Department will return the excess amount withheld to the Contractor in the progress payment following 
the determination.  If the matter is resolved for less than the amount withheld, the Department will pay interest at a 
rate of 6 percent per year on the excess withhold. 

 
The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect, 

sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.  
The Contractor and the Department shall provide copies of correspondence, notices of violation, enforcement actions, or 
proposed fines by regulatory agencies to the requesting regulatory agency. 

 
5-1.16  ENVIRONMENTALLY SENSITIVE AREA 

An environmentally sensitive area (ESA) shall consist of an area within and near the limits of construction where access 
is prohibited or limited for the preservation of archeological site or existing vegetation, or protection of biological habitat as 
shown on the plans.  The Engineer will determine the exact location of the boundaries of the ESA.  No work shall be 
conducted within the ESA. 

Attention is directed to Section 7—1.01 "Laws to be Observed," and Section 7—1.04 "Permits and Licenses," of the 
Standard Specifications regarding State and Federal regulations, permits, or agreements which pertain to an ESA. 

Prior to beginning work, the boundaries of the ESA shall be clearly delineated by the placement of temporary fence 
(Type ESA) in conformance with the provisions in "Temporary Fence (Type ESA)" of these special provisions. 

Vehicle access, storage or transport of materials or equipment, or other project related activities are prohibited within the 
boundaries of the ESA. 

The Contractor shall mitigate damage or impacts to the ESA caused by the Contractor's operations, at the Contractor's 
expense.  If the Engineer determines mitigation work will be performed by others, or if mitigation fees are assessed the 
Department, deductions from moneys due or to become due the Contractor will be made for the mitigation costs. 

 
SECTION 6.  (BLANK) 

 
SECTION 7.  (BLANK) 



 

Contract No.  02-1C9704 
78 

SECTION 8.  MATERIALS 
 

SECTION 8-1.  MISCELLANEOUS 
 

8-1.01  PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS 
The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials.  The 

Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and 
Delineation Materials. 

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the 
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of 
the Standard Specifications for each type of traffic product supplied. 

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation Materials, only 
those products shown within the listing may be used in the work.  Other categories of products, not included on the list of 
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the 
requirements of the Standard Specifications. 

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the 
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.  
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.  
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to 
perform. 

 
PAVEMENT MARKERS, PERMANENT TYPE 

Retroreflective With Abrasion Resistant Surface (ARS) 
1. Apex, Model 921AR (4" x 4") 
2. Ennis Paint, Models C88 (4" x 4"), 911 (4" x 4") and 953 (2.75" x 4.5") 
3. Ray-O-Lite, Model "AA" ARS (4" x 4") 
4. 3M Series 290 (3.5" x 4") 
5. 3M Series 290 PSA,  with pressure sensitive adhesive pad (3.5" x 4") 
 

Retroreflective With Abrasion Resistant Surface (ARS) 
(for recessed applications only) 

1. Ennis Paint, Model 948 (2.3" x 4.7") 
2. Ennis Paint, Model 944SB (2" x 4")* 
3. Ray-O-Lite, Model 2002 (2" x 4.6") 
4. Ray-O-Lite, Model 2004 ARS (2" x 4")* 

*For use only in 4.5 inch wide (older) recessed slots 
 
Non-Reflective, 4-inch Round 

1. Apex Universal (Ceramic) 
2. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene) 
3. Glowlite, Inc. (Ceramic) 
4. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS) 
5. Interstate Sales, "Diamond Back" (Polypropylene) 
6. Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic 
7. Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene 
8. Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene) 
 
PAVEMENT MARKERS, TEMPORARY TYPE 

Temporary Markers For Long Term Day/Night Use (180 days or less) 
1. Vega Molded Products "Temporary Road Marker" (3" x 4") 
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Temporary Markers For Short Term Day/Night Use (14 days or less) 
(For seal coat or chip seal applications, clear protective covers are required) 

1. Apex Universal, Model 932 
2. Filtrona Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat) 
3. Hi-Way Safety, Inc., Model 1280/1281 
4. Glowlite, Inc., Model 932 
 
STRIPING AND PAVEMENT MARKING MATERIAL 

Permanent Traffic Striping and Pavement Marking Tape 
1. Advanced Traffic Marking, Series 300 and 400 
2. Brite-Line, Series 1000 
3. Brite-Line, "DeltaLine XRP" 
4. Swarco Industries, "Director 35" (For transverse application only) 
5. Swarco Industries, "Director 60" 
6. 3M, "Stamark" Series 380 and 5730 
7. 3M, "Stamark" Series 420 (For transverse application only) 
 

Temporary (Removable) Striping and Pavement Marking Tape (180 days or less) 
1. Advanced Traffic Marking, Series 200 
2. Brite-Line, Series 100 
3. Garlock Rubber Technologies, Series 2000 
4. P.B. Laminations, Aztec, Grade 102 
5. Swarco Industries, "Director-2" 
6. Trelleborg Industries, R140 Series 
7. 3M Series 620 "CR", and Series A750 
8. 3M Series A145, Removable Black Line Mask 

(Black Tape: for use only on Asphalt Concrete Surfaces) 
9. Advanced Traffic Marking Black "Hide-A-Line" 

(Black Tape: for use only on Asphalt Concrete Surfaces) 
10. Brite-Line "BTR" Black Removable Tape 

(Black Tape: for use only on Asphalt Concrete Surfaces) 
11. Trelleborg Industries, RB-140 

(Black Tape: for use only on Asphalt Concrete Surfaces) 
 
Preformed Thermoplastic (Heated in place) 

1. Flint Trading Inc., "Hot Tape" 
2. Flint Trading Inc., "Premark Plus" 
3. Ennis Paint Inc., "Flametape" 
 

Ceramic Surfacing Laminate, 6" x 6" 
1. Highway Ceramics, Inc. 
 
CLASS 1 DELINEATORS 

One Piece Driveable Flexible Type, 66-inch 
1. Filtrona Extrusion, "Flexi-Guide Models 400 and 566" 
2. Carsonite, Curve-Flex CFRM-400 
3. Carsonite, Roadmarker CRM-375 
4. FlexStake, Model 654 TM 
5. GreenLine Model CGD1-66 
 

Special Use Type, 66-inch 
1. Filtrona Extrusion, Model FG 560 (with 18-inch U-Channel base) 
2. Carsonite, "Survivor" (with 18-inch U-Channel base) 
3. Carsonite, Roadmarker CRM-375 (with 18-inch U-Channel base) 
4. FlexStake, Model 604 
5. GreenLine Model CGD (with 18-inch U-Channel base) 
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6. Impact Recovery Model D36, with #105 Driveable Base 
7. Safe-Hit with 8-inch pavement anchor (SH248-GP1) 
8. Safe-Hit with 15-inch soil anchor (SH248-GP2) and with 18-inch soil anchor (SH248-GP3) 
 

Surface Mount Type, 48-inch 
1. Bent Manufacturing Company, Masterflex Model MF-180EX-48 
2. Carsonite, "Channelizer" 
3. FlexStake, Models 704, 754 TM, and EB4 
4. Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base 
5. Three D Traffic Works "Channelflex" ID No. 522248W 
 
CHANNELIZERS 

Surface Mount Type, 36-inch 
1. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat) 
2. Filtrona Extrusion, Flexi-Guide Models FG300PE, FG300UR, and FG300EFX 
3. Carsonite, "Super Duck" (Round SDR-336) 
4. Carsonite, Model SDCF03601MB "Channelizer" 
5. FlexStake, Models 703, 753 TM, and EB3 
6. GreenLine, Model SMD-36 
7. Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36 
8. Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base 
9. Safe-Hit, Guide Post, Model SH236SMA 
10. Three D Traffic Works "Boomerang" ID No. 522053W 
 

Lane Separation System 
1. Filtrona Extrusion, "Flexi-Guide (FG) 300 Curb System" 
2. Qwick Kurb, "Klemmfix Guide System" 
3. Dura-Curb System 
 
CONICAL DELINEATORS, 42-inch 
(For 28-inch Traffic Cones, see Standard Specifications) 
1. Bent Manufacturing Company "T-Top" 
2. Plastic Safety Systems "Navigator-42" 
3. TrafFix Devices "Grabber" 
4. Three D Traffic Works "Ringtop" TD7000, ID No. 742143 
5. Three D Traffic Works, TD7500 
 
OBJECT MARKERS 

Type "K", 18-inch 
1. Filtrona Extrusion, Model FG318PE 
2. Carsonite, Model SMD 615 
3. FlexStake, Model 701 KM 
4. Safe-Hit, Model SH718SMA 
 

Type "K-4" / "Q" Object Markers, 24-inch 
1. Bent Manufacturing "Masterflex" Model MF-360-24 
2. Filtrona Extrusion, Model FG324PE 
3. Carsonite, "Channelizer" 
4. FlexStake, Model 701KM 
5. Safe-Hit, Models SH824SMA_WA and SH824GP3_WA 
6. Three D Traffic Works ID No. 531702W and TD 5200 
7. Three D Traffic Works ID No. 520896W 
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CONCRETE BARRIER MARKERS AND  
TEMPORARY RAILING (TYPE K) REFLECTORS 

Impactable Type 
1. ARTUK, "FB" 
2. Filtrona Extrusion, Models PCBM-12 and PCBM-T12 
3. Duraflex Corp., "Flexx 2020" and "Electriflexx" 
4. Hi-Way Safety, Inc., Model GMKRM100 
5. Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR 
6. Three D Traffic Works "Roadguide" Model TD 9304 
 

Non-Impactable Type 
1. ARTUK, JD Series 
2. Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA 
3. Vega Molded Products, Models GBM and JD 
4. Plastic Vacuum Forming, "Cap-It C400" 
 
METAL BEAM GUARD RAIL POST MARKERS 
(For use to the left of traffic) 
1. Filtrona Extrusion, "Mini" (3" x 10") 
2. Creative Building Products, "Dura-Bull, Model 11201" 
3. Duraflex Corp., "Railrider" 
4. Plastic Vacuum Forming, "Cap-It C300" 
 
CONCRETE BARRIER DELINEATORS, 16-inch 
(For use to the right of traffic) 
1. Filtrona Extrusion, Model PCBM T-16 
2. Safe-Hit, Model SH216RBM 
 
CONCRETE BARRIER-MOUNTED MINI-DRUM (10" x 14" x 22") 
1. Stinson Equipment Company "SaddleMarker" 
 
GUARD RAILING DELINEATOR 
(Place top of reflective element at 48 inches above plane of roadway) 

Wood Post Type, 27-inch 
1. Filtrona Extrusion, FG 427 and FG 527 
2. Carsonite, Model 427 
3. FlexStake, Model 102 GR 
4. GreenLine GRD 27 
5. Safe-Hit, Model SH227GRD 
6. Three D Traffic Works "Guardflex" TD9100 
7. New Directions Mfg, NDM27 
 

Steel Post Type 
1. Carsonite, Model CFGR-327 
 
RETROREFLECTIVE SHEETING 

Channelizers, Barrier Markers, and Delineators 
1. Avery Dennison T-6500 Series (For rigid substrate devices only) 
2. Avery Dennison WR-7100 Series 
3. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II 
4. Reflexite, PC-1000 Metalized Polycarbonate 
5. Reflexite, AC-1000 Acrylic 
6. Reflexite, AP-1000 Metalized Polyester 
7. Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating 
8. 3M, High Intensity 
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Traffic Cones, 4-inch and 6-inch Sleeves 

1. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II 
2. Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight" 
3. 3M Series 3840 
4. Avery Dennison S-9000C 
 

Drums 
1. Avery Dennison WR-6100 
2. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II 
3. Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting" 
4. 3M Series 3810 
 

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element) 
1. Nippon Carbide Industries, CN8117 
2. Avery Dennison, W 1100 series 
3. 3M Series CW 44 
 

Barricades: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element) 
1. Avery Dennison, W-2100 Series 
 

Signs: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element) 
1. Avery Dennison, T-2500 Series 
2. Nippon Carbide Industries, Nikkalite 18000 
 

Signs: Type III, High-Intensity (Typically Encapsulated Glass-Bead Element) 
1. Avery Dennison, T-5500A and T-6500 Series 
2. Nippon Carbide Industries, Nikkalite Brand Ultralite Grade II 
3. 3M 3870 and 3930 Series 
 

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element) 
1. Avery Dennison, T-6500 Series 
2. Nippon Carbide Industries, Crystal Grade, 94000 Series 
3. Nippon Carbide Industries, Model No. 94847 Fluorescent Orange 
4. 3M Series 3930 and Series 3924S 
 

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive 
1. Avery Dennison, WU-6014 
2. Novabrite LLC, "Econobrite" 
3. Reflexite "Vinyl" 
4. Reflexite "SuperBright" 
5. Reflexite "Marathon" 
6. 3M Series RS20 
 

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic Element) 
1. 3M Series 3924S, Fluorescent Orange 
2. 3M LDP Series 3970 
 

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element) 
1. Avery Dennison, T-7500 Series 
2. Avery Dennison, T-7511 Fluorescent Yellow 
3. Avery Dennison, T-7513 Fluorescent Yellow Green 
4. Avery Dennison, W-7514 Fluorescent Orange 
5. Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800 
6. Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange 
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Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element) 
1. 3M VIP Series 3981 Diamond Grade Fluorescent Yellow 
2. 3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green 
3. 3M VIP Series 3990 Diamond Grade 
4. Avery Dennison T-9500 Series 
5. Avery Dennison, T9513, Fluorescent Yellow Green 
6. Avery Dennison, W9514, Fluorescent Orange 
 
SPECIALTY SIGNS 
1. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate) 
 
ALTERNATIVE SIGN SUBSTRATES 

Fiberglass Reinforced Plastic (FRP) and Expanded Foam PVC 
1. Fiber-Brite (FRP) 
2. Sequentia, "Polyplate" (FRP) 
3. Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48-inch or less)(PVC) 
 

Aluminum Composite, Temporary Construction Signs Only 
1. Alcan Composites "Dibond Material, 80 mils" 
2. Mitsubishi Chemical America, Alpolic 350 
 

8-1.02  STATE-FURNISHED MATERIALS 
Attention is directed to Section 6-1.02, "State-Furnished Materials," of the Standard Specifications and these special 

provisions. 
The following materials will be furnished to the Contractor: 
 
A. LED  signal modules for flashing beacon units. 
B. Snow Poles 
The Contractor shall notify the the Engineer not less than 48 hours before State-furnished material is to be picked up by 

the Contractor.  A full description of the material and the time the material will be picked up shall be provided. 
 

8-1.03  ENGINEERING FABRICS 
Engineering fabrics shall conform to the provisions in Section 88, "Engineering Fabrics," of the Standard Specifications 

and these special provisions. 
The requirement that ultraviolet (UV) treated fabrics be submitted to the Transportation Laboratory at least 45 days prior 

to use shall not apply. 
 

SECTION 8-2.  CONCRETE 
 

8-2.01  PORTLAND CEMENT CONCRETE 
Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard 

Specifications and these special provisions. 
The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced 

amount of supplementary cementitious material in the total amount of cementitious material to be used.  A source of 
aggregate will be considered for addition to the approved list if the producer of the aggregate submits to the Transportation 
Laboratory certified test results from a qualified testing laboratory that verify the aggregate complies with the requirements.  
Before the testing starts, the aggregate test shall be registered with the Department.  A registration number can be obtained by 
calling (916) 227-7228.  The registration number shall be used as the identification for the aggregate sample in 
correspondence with the Department.  Upon request, a split of the tested sample shall be provided to the Department.  
Approval of aggregate will depend upon compliance with the specifications, based on the certified test results submitted, 
together with any replicate testing the Department may elect to perform.  Approval will expire 3 years from the date the most 
recent registered and evaluated sample was collected from the aggregate source. 

Qualified testing laboratories shall conform to the following requirements: 
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1. Laboratories performing ASTM Designation:  C 1293 shall participate in the Cement and Concrete Reference 
Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on each test 
of the previous 2 sets of concrete samples. 

2. Laboratories performing ASTM Designation:  C 1260 shall participate in the Cement and Concrete Reference 
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the 
shrinkage and soundness tests of the previous 2 sets of pozzolan samples. 

 
Aggregates on the list shall conform to one of the following requirements: 
 
1. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:  

C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or  
2. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:  

C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent. 
 
If the aggregates used in the concrete are on the Department's list, the minimum amount of supplementary cementitious 

material shall conform to the following: 
 
1. If fly ash or natural pozzolan conforming to the provisions in Section 90-2.01C, "Required Use of Supplementary 

Cementitious Materials," of the Standard Specifications is used, the minimum amount of supplementary 
cementitious material shall be 15 percent by weight of the total cementitious material; or  

2. If silica fume conforming to the provisions in Section 90-2.01C, "Required Use of Supplementary Cementitious 
Materials," of the Standard Specifications is used, the minimum amount of supplementary cementitious material 
shall be 7 percent by weight of the total cementitious material. 

 
The limitation on tricalcium silicate (C3S) content in Type II cement specified in Section 90-2.01A, "Cement," of the 

Standard Specifications shall not apply. 
 

8-2.02  FREEZING CONDITION REQUIREMENTS 
Portland cement concrete shall contain not less than 590 pounds of cementious material per cubic yard unless a higher 

cementitious material content is required elsewhere in these special provisions. 
An air-entraining admixture conforming to the provisions in Section 90-4, "Admixtures," of the Standard Specifications 

shall be added to the concrete at the rate required to result in an air content of 6.0 ± 1.5 percent in the freshly mixed concrete, 
unless a different air content is specified in these special provisions. 

 
SECTION 8-3.  WELDING 

 
8-3.01  WELDING 

GENERAL 
Flux cored welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to 

perform welding for this project. 
Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans, or in these 

special provisions, the year of adoption for these codes shall be as listed: 
 

AWS Code Year of Adoption 
D1.1 2006 
D1.4 2005 
D1.5 2002 
D1.6 1999 

 
Requirements of the AWS welding codes shall apply unless otherwise specified in the Standard Specifications, on the 

plans, or in these special provisions.  Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations 
ANSI/AWS or AASHTO/AWS. 

Section 6.1.1.1 of AWS D1.5 is replaced with the following: 
 
Quality Control (QC) shall be the responsibility of the Contractor.  As a minimum, the Contractor shall perform 

inspection and testing of each weld joint prior to welding, during welding, and after welding as specified in this section and 
as necessary to ensure that materials and workmanship conform to the requirements of the contract documents. 
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Unless otherwise specified, Sections 6.1.3 through 6.1.4.3 of AWS D1.1, Section 7.1.2 of AWS D1.4, and 
Sections 6.1.1.2 through 6.1.3.3 of AWS D1.5 are replaced with the following: 

 
The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for inspection, testing, 

and quality related matters for all welding. 
Quality Assurance (QA) is the prerogative of the Engineer.  The QA Inspector is the duly designated person who acts for 

and on behalf of the Engineer. 
The QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship, and 

shall be currently certified as an AWS Certified Welding Inspector (CWI) in conformance with the requirements in 
AWS QC1, "Standard for AWS Certification of Welding Inspectors." 

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as an 
AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QC1, "Standard for 
AWS Certification of Welding Inspectors."  The Assistant QC Inspector may perform inspection under the direct supervision 
of the QC Inspector provided the assistant is always within visible and audible range of the QC Inspector.  The QC Inspector 
shall be responsible for signing all reports and for determining if welded materials conform to workmanship and acceptance 
criteria.  The ratio of QC Assistants to QC Inspectors shall not exceed 5 to 1. 

When the term "Inspector" is used without further qualification, it shall refer to the QC Inspector. 
 
When any work is welded in conformance with the provisions in Section 75, "Miscellaneous Metal," of the Standard 

Specifications, not including Section 75-1.035, "Bridge Joint Restrainer Units," of the Standard Specifications, Section 6.1.4 
of AWS D1.1 is replaced with the following: 

 
The QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship and shall 

be currently certified as an AWS CWI in conformance with the requirements in AWS QC1, "Standard for AWS Certification 
of Welding Inspectors," or as a Welding Inspector Specialist (WIS) in conformance with the requirements in AWS B5.2, 
"Specification for the Qualification of Welding Inspector Specialists and Welding Inspector Assistants." 

 
Section 6.14.6, "Personnel Qualification," of AWS D1.1, Section 7.8, "Personnel Qualification," of AWS D1.4, and 

Section 6.1.3.4, "Personnel Qualification," of AWS D1.5 are replaced with the following: 
 
Personnel performing nondestructive testing (NDT) shall be qualified and certified in conformance with the requirements 

of the American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and the Written 
Practice of the NDT firm.  The Written Practice of the NDT firm shall meet or exceed the guidelines of the ASNT 
Recommended Practice No. SNT-TC-1A.  Individuals who perform NDT, review the results, and prepare the written reports 
shall be either: 

 
A. Certified NDT Level II technicians, or; 
B. Level III technicians who hold a current ASNT Level III certificate in that discipline and are authorized and certified 

to perform the work of Level II technicians. 
 
Section 6.5.4 of AWS D1.5 is replaced with the following: 
 
The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique, joint fit-up, 

and the performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of 
this code and the approved Welding Procedure Specification (WPS) are met.  The QC Inspector shall examine the work to 
make certain that it meets the requirements of Sections 3 and 6.26.  The size and contour of all welds shall be measured using 
suitable gages.  Visual inspection for cracks in welds and base metal, and for other discontinuities shall be aided by strong 
light, magnifiers, or such other devices as may be helpful.  Acceptance criteria different from those specified in this code may 
be used when approved by the Engineer. 

Section 6.6.5, "Nonspecified NDT Other than Visual," of AWS D1.1, Section 7.6.5 of AWS D1.4 and Section 6.6.5 of 
AWS D1.5 shall not apply. 

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or 
NDT specified in the AWS or other specified welding codes, in the Standard Specifications, or in these special provisions.  
Except as provided for in these special provisions, additional NDT required by the Engineer, and associated repair work, will 
be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications.  Prior to release of 
welded material by the Engineer, if testing by NDT methods other than those originally specified discloses an attempt to 
defraud or reveals a gross nonconformance, all costs associated with the repair of the deficient area, including NDT of the 
weld and of the repair, and any delays caused by the repair, shall be at the Contractor’s expense.  A gross nonconformance is 
defined as the sum of planar type rejectable indications in more than 20 percent of the tested length. 
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When less than 100 percent of NDT is specified for any weld, it is expected that the entire length of weld meet the 
specified acceptance-rejection criteria.  Should any welding deficiencies be discovered by additional NDT directed or 
performed by the Engineer that utilizes the same NDT method as that originally specified, all costs associated with the repair 
of the deficient area, including NDT of the weld and of the weld repair, and any delays caused by the repair, shall be at the 
Contractor's expense. 

Repair work to correct welding deficiencies discovered by visual inspection directed or performed by the Engineer, and 
any associated delays or expenses caused to the Contractor by performing these repairs, shall be at the Contractor's expense. 

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector, or NDT 
personnel to specified levels by retests or other means approved by the Engineer. 

Inspection and approval of all joint preparations, assembly practices, joint fit-ups, welding techniques, and the 
performance of each welder, welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for 
each day welding is performed.  For each inspection, including fit-up, Welding Procedure Specification (WPS) verification, 
and final weld inspection, the QC Inspector shall confirm and document compliance with the requirements of the AWS or 
other specified code criteria and the requirements of these special provisions on all welded joints before welding, during 
welding, and after the completion of each weld. 

In addition to the requirements specified in the applicable code, the period of effectiveness for a welder's or welding 
operator's qualification shall be a maximum of 3 years for the same weld process, welding position, and weld type.  If 
welding will be performed without gas shielding, then qualification shall also be without gas shielding.  Excluding welding of 
fracture critical members, a valid qualification at the beginning of work on a contract will be acceptable for the entire period 
of the contract, as long as the welder's or welding operator's work remains satisfactory. 

In addition to the requirements of AWS D1.1, welding procedures qualification for work welded in conformance with 
that code shall conform to the following requirements: 

 
A. The travel speed, amperage, and voltage values that are used for tests conducted per AWS D1.1, Section 4.1.1, shall 

be consistent for each pass in a weld joint and shall in no case vary by more than ±10 percent for travel speed, 
±10 percent for amperage, and ±7 percent for voltage as measured from a predetermined target value or average 
within each weld pass.  The travel speed shall in no case vary by more than ±15 percent when using submerged arc 
welding. 

B. When a nonstandard weld joint is to be made using a combination of WPSs, a single test may be conducted 
combining the WPSs to be used in production, provided the essential variables, including weld bead placement, of 
each process are limited to those established in Table 4.5. 

 
In addition to the requirements of AWS D1.5, Section 5.12 or 5.13, welding procedures qualification for work welded in 

conformance with that code shall conform to the following requirements: 
 
A. Unless considered prequalified, fillet welds shall be qualified in each position.  The fillet weld soundness test shall 

be conducted using the essential variables of the WPS as established by the Procedure Qualification Record (PQR). 
B. For qualification of joints that do not conform to Figures 2.4 and 2.5 of AWS D1.5, a minimum of two WPS 

qualification tests are required.  The tests shall be conducted using both Figure 5.1 and Figure 5.3.  The test 
conforming to Figure 5.1 shall be conducted in conformance with AWS D1.5, Section 5.12 or 5.13.  The test 
conforming to Figure 5.3 shall be conducted using the welding electrical parameters that were established for the 
test conducted conforming to Figure 5.1.  The ranges of welding electrical parameters established during welding 
per Figure 5.1 in conformance with AWS D1.5, Section 5.12, shall be further restricted according to the limits in 
Table 5.3 during welding per Figure 5.3. 

C. Multiple zones within a weld joint may be qualified.  The travel speed, amperage, and voltage values that are used 
for tests conducted per AWS D1.5 Section 5.13 shall be consistent for each pass in a weld joint, and shall in no case 
vary by more than ±10 percent for travel speed, ±10 percent for amperage, and ±7 percent for voltage as measured 
from a predetermined target value or average within each weld pass or zone.  The travel speed shall in no case vary 
by more than ±15 percent when using submerged arc welding. 

D. For a WPS qualified in conformance with AWS D1.5 Section 5.13, the values to be used for calculating ranges for 
current and voltage shall be based on the average of all weld passes made in the test.  Heat input shall be calculated 
using the average of current and voltage of all weld passes made in the test for a WPS qualified in conformance with 
Section 5.12 or 5.13. 

E. Macroetch tests are required for WPS qualification tests, and acceptance shall be per AWS D1.5 Section 5.19.3. 
F. When a nonstandard weld joint is to be made using a combination of WPSs, a test conforming to Figure 5.3 may be 

conducted combining the WPSs to be used in production, provided the essential variables, including weld bead 
placement, of each process are limited to those established in Table 5.3. 
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G. Prior to preparing mechanical test specimens, the PQR welds shall be inspected by visual and radiographic tests.  
Backing bar shall be 3 inches in width and shall remain in place during NDT testing.  Results of the visual and 
radiographic tests shall comply with AWS D1.5 Section 6.26.2, excluding Section 6.26.2.2.  Test plates that do not 
comply with both tests shall not be used. 

 
WELDING QUALITY CONTROL 
Welding quality control shall conform to the requirements in the AWS or other specified welding codes, the Standard 

Specifications, and these special provisions. 
All welding will require inspection by the Engineer.  The Contractor shall request inspection at least 3 working days 

prior to the beginning of welding for locations within California and 5 working days for locations outside of California.  The 
Contractor shall request inspection at: 

 
http://www.dot.ca.gov/hq/esc/Translab/smbforms.htm 
 
Continuous inspection shall be provided when any welding is being performed.  Continuous inspection, as a minimum, 

shall include having a QC Inspector within such close proximity of all welders or welding operators so that inspections by the 
QC Inspector of each welding operation at each welding location does not lapse for a period exceeding 30 minutes. 

When joint weld details that are not prequalified to the details of Section 3 of AWS D1.1 or to the details of Figure 2.4 or 
2.5 of AWS D1.5 are proposed for use in the work, the joint details, their intended locations, and the proposed welding 
parameters and essential variables, shall be approved by the Engineer.  The Contractor shall allow the Engineer 2 weeks to 
complete the review of the proposed joint detail locations.  In the event the Engineer fails to complete the review within the 
time allowed, and if, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the 
Engineer's delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of 
time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard 
Specifications.  Upon approval of the proposed joint detail locations and qualification of the proposed joint details, welders 
and welding operators using these details shall perform a qualification test plate using the WPS variables and the joint detail 
to be used in production.  The test plate shall have the maximum thickness to be used in production and a minimum length of 
18 inches.  The test plate shall be mechanically and radiographically tested.  Mechanical and radiographic testing and 
acceptance criteria shall be as specified in the applicable AWS codes. 

The Engineer will witness all qualification tests for WPSs that were not previously approved by the Department.  Unless 
otherwise specified, an approved independent third party will witness the qualification tests for welders or welding operators.  
The independent third party shall be a current CWI and shall not be an employee of the contractor performing the welding.  
The Contractor shall allow the Engineer 2 weeks to review the qualifications and copy of the current certification of the 
independent third party.  In the event the Engineer fails to complete the review within the time allowed, and if, in the opinion 
of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in completing the 
review, the Contractor will be compensated for any resulting loss, and an extension of time will be granted, in the same 
manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.  The Contractor shall notify 
the Engineer one week prior to performing any qualification tests.  Witnessing of qualification tests by the Engineer shall not 
constitute approval of the intended joint locations, welding parameters, or essential variables. 

The Contractor shall designate in writing a welding Quality Control Manager (QCM).  The QCM shall be responsible 
directly to the Contractor for the quality of welding, including materials and workmanship, performed by the Contractor and 
subcontractors. 

The QCM shall be the sole individual responsible to the Contractor for submitting, receiving, reviewing, and approving 
all correspondence, required submittals, and reports to and from the Engineer.  The QCM shall be a registered professional 
engineer or shall be currently certified as a CWI. 

Unless the QCM is hired by a subcontractor providing only QC services, the QCM shall not be employed or 
compensated by any subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or 
materials for the project.  The QCM may be an employee of the Contractor. 

Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by any 
subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the 
project, except for the following conditions: 

 
A. The work is welded in conformance with AWS D1.5 and is performed at a permanent fabrication or manufacturing 

facility that is certified under the AISC Quality Certification Program, Category Cbr, Major Steel Bridges and 
Fracture Critical endorsement F, when applicable. 

B. The welding is performed on pipe pile material at a permanent pipe manufacturing facility authorized to apply the 
American Petroleum Institute (API) monogram for API 5L pipe. 
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For welding performed at such facilities, the inspection personnel or NDT firms may be employed or compensated by 
the facility performing the welding provided the facility maintains a QC program that is independent from production. 

Prior to submitting the Welding Quality Control Plan (WQCP) required herein, a prewelding meeting between the 
Engineer, the Contractor's QCM, and a representative from each entity performing welding or inspection for this project, 
shall be held to discuss the requirements for the WQCP. 

The Contractor shall submit to the Engineer, in conformance with the provisions in Section 5-1.02, "Plans and Working 
Drawings," of the Standard Specifications, 2 copies of a separate WQCP for each subcontractor or supplier for each item of 
work for which welding is to be performed. 

The Contractor shall allow the Engineer 2 weeks to review the WQCP submittal after a complete plan has been received.  
No welding shall be performed until the WQCP is approved in writing by the Engineer.  In the event the Engineer fails to 
complete the review within the time allowed, and if, in the opinion of the Engineer, completion of the work is delayed or 
interfered with by reason of the Engineer's delay in completing the review, the Contractor will be compensated for any 
resulting loss, and an extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way 
Delays," of the Standard Specifications. 

An amended WQCP or any addendum to the approved WQCP shall be submitted to, and approved in writing by the 
Engineer, for proposed revisions to the approved WQCP.  An amended WQCP or addendum will be required for revisions to 
the WQCP, including but not limited to a revised WPS; additional welders; changes in NDT firms, QC, or NDT personnel or 
procedures; or updated systems for tracking and identifying welds.  The Engineer shall have one week to complete the review 
of the amended WQCP or addendum.  Work affected by the proposed revisions shall not be performed until the amended 
WQCP or addendum has been approved.  In the event the Engineer fails to complete the review within the time allowed, and 
if, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in 
completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be granted, in 
the same manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications. 

Information regarding the contents, format, and organization of a WQCP, is available at the Transportation Laboratory 
and at: 

 
http://www.dot.ca.gov/hq/esc/Translab/smbresources.htm 
 
After final approval of the WQCP, amended WQCP, or addendum, the Contractor shall submit 7 copies to the Engineer 

of the approved documents.  A copy of the Engineer approved document shall be available at each location where welding is 
to be performed. 

A daily production log for welding shall be kept for each day that welding is performed.  The log shall clearly indicate 
the locations of all welding.  The log shall include the welders' names, amount of welding performed, any problems or 
deficiencies discovered, and any testing or repair work performed, at each location.  The daily report from each QC Inspector 
shall also be included in the log. 

The following items shall be included in a Welding Report that is to be submitted to the Engineer within 2 weeks 
following the performance of any welding: 

 
A. A daily production log. 
B. Reports of all visual weld inspections and NDT. 
C. Radiographs and radiographic reports, and other required NDT reports. 
D. A summary of welding and NDT activities that occurred during the reporting period. 
E. Reports of each application of heat straightening. 
F. A summarized log listing the rejected lengths of weld by welder, position, process, joint configuration, and piece 

number. 
G. Documentation that the Contractor has evaluated all radiographs and other nondestructive tests and corrected all 

rejectable deficiencies, and that all repaired welds have been reexamined using the required NDT and found 
acceptable. 

 
The following information shall be clearly written on the outside of radiographic envelopes:  name of the QCM, name of 

the nondestructive testing firm, name of the radiographer, date, contract number, complete part description, and all included 
weld numbers, report numbers, and station markers or views, as detailed in the WQCP.  In addition, all interleaves shall have 
clearly written on them the part description and all included weld numbers and station markers or views, as detailed in the 
WQCP.  A maximum of 2 pieces of film shall be used for each interleave. 

Reports of all visual inspections and NDT shall be signed by the inspector or technician and submitted daily to the QCM 
for review and signature prior to submittal to the Engineer.  Corresponding names shall be clearly printed or typewritten next 
to all signatures.  Reports of all NDT, whether specified, additional, or informational, performed by the Contractor shall be 
submitted to the Engineer. 
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The Engineer will review the Welding Report to determine if the Contractor is in conformance with the WQCP.  Unless 
otherwise specified, the Engineer shall be allowed 2 weeks to review the report and respond in writing after the complete 
Welding Report has been received.  Prior to receiving notification from the Engineer of the Contractor's conformance with 
the WQCP, the Contractor may encase in concrete or cover welds for which the Welding Report has been submitted.  
However, should the Contractor elect to encase or cover those welds prior to receiving notification from the Engineer, it is 
expressly understood that the Contractor shall not be relieved of the responsibility for incorporating material in the work that 
conforms to the requirements of the plans and specifications.  Material not conforming to these requirements will be subject 
to rejection.  Should the Contractor elect to wait to encase or cover welds pending notification by the Engineer, and in the 
event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of 
the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be 
compensated for any resulting loss, and an extension of time will be granted, in the same manner as provided for in 
Section 8-1.09, "Right of Way Delays," of the Standard Specifications. 

In addition to the requirements in AWS D1.1 and AWS D1.5, second-time excavations of welds or base metal to repair 
unacceptable discontinuities, regardless of NDT method, and all repairs of cracks require prior approval of the Engineer. 

The Engineer shall be notified immediately in writing when welding problems, deficiencies, base metal repairs, or any 
other type of repairs not submitted in the WQCP are discovered, and also of the proposed repair procedures to correct them.  
For requests to perform second-time repairs or repairs of cracks, the Contractor shall include an engineering evaluation of the 
proposed repair.  The engineering evaluation, at a minimum, shall address the following: 

 
A. What is causing each defect? 
B. Why the repair will not degrade the material properties? 
C. What steps are being taken to prevent similar defects from happening again? 
 
The Contractor shall allow the Engineer one week to review these procedures.  No remedial work shall begin until the 

repair procedures are approved in writing by the Engineer.  In the event the Engineer fails to complete the review within the 
time allowed, and if, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the 
Engineer's delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of 
time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard 
Specifications. 

The QCM shall sign and furnish to the Engineer, a Certificate of Compliance in conformance with the provisions in 
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each item of work for which welding was 
performed.  The certificate shall state that all of the materials and workmanship incorporated in the work, and all required 
tests and inspections of this work, have been performed in conformance with the details shown on the plans, the Standard 
Specifications, and these special provisions. 

 
WELDING FOR OVERHEAD SIGN AND POLE STRUCTURES 
The Contractor shall meet the following requirements for any work welded in conformance with the provisions in 

Section 56-1, "Overhead Sign Structures," or Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard 
Specifications. 

Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by any 
subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the 
project, except for when the welding is performed at a permanent fabrication or manufacturing facility which is certified 
under the AISC Quality Certification Program, Category Sbd, Conventional Steel Building Structures. 

 
Welding Qualification Audit 

Contractors or subcontractors performing welding operations for overhead sign and pole structures shall not deliver 
materials to the project without having successfully completed the Department's "Manufacturing Qualification Audit for 
Overhead Sign and Pole Structures," hereinafter referred to as the audit, not more than one year prior to the delivery of the 
materials.  The Engineer will perform the audit.  Copies of the audit form, and procedures for requesting and completing the 
audit, are available at the Transportation Laboratory or at: 

 
http://www.dot.ca.gov/hq/esc/Translab/smbresources.htm 
 
An audit that was approved by the Engineer no more than one year prior to the beginning of work on this contract will be 

acceptable for the entire period of this contract, provided the Engineer determines the audit was for the same type of work 
that is to be performed on this contract. 

Successful completion of an audit shall not relieve the Contractor of the responsibility for furnishing materials or 
producing finished work of the quality specified in these special provisions and as shown on the plans. 
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Welding Report 

For work welded in conformance with the provisions in Section 56-1, "Overhead Sign Structures," or Section 86-2.04, 
"Standards, Steel Pedestals and Posts," of the Standard Specifications, a Welding Report shall be submitted in conformance 
with the provisions in "Welding Quality Control" of these special provisions. 

 
PAYMENT 
Full compensation for conforming to the requirements of "Welding" shall be considered as included in the contract 

prices paid for the various items of work involved and no additional compensation will be allowed therefor. 
 

SECTION 9.  (BLANK) 
 

SECTION 10.  CONSTRUCTION DETAILS 
 

SECTION 10-1.  GENERAL 
 

10-1.01  ORDER OF WORK 
Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and 

these special provisions. 
Attention is directed to "Protection of Migratory Birds" of theses special provisions regarding time constraints on 

construction operations. 
All tree removal shall take place between September 15 and March 15 to avoid disturbing nesting birds. 
The Safety Roadside Rest Area may not be closed to the public. 
Attention is directed to "Environmentally Sensitive Area" and "Temporary Fence (Type ESA)" of these special 

provisions.  Prior to beginning work, the boundaries of the Environmentally Sensitive Areas (ESA) shall be clearly delineated 
in the field.  The boundaries shall be delineated by the installation of temporary fence (Type ESA). 

Attention is directed to "Water Pollution Control" of these special provisions regarding the submittal and approval of the 
Storm Water Pollution Prevention Plan prior to performing work having potential to cause water pollution. 

The first order of work shall be to place the order for the lighting poles.  The Engineer shall be furnished a statement 
from the vendor that the order for the lighting poles has been received and accepted by the vendor. 

The uppermost layer of new pavement shall not be placed until all underlying conduits have been installed. 
At the end of each working day if a difference in excess of 0.15 foot exists between the elevation of the existing 

pavement and the elevation of excavations within 8 feet of the traveled way, material shall be placed and compacted against 
the vertical cuts adjacent to the traveled way.  During excavation operations, native material may be used for this purpose; 
however, once placing of the structural section commences, structural material shall be used.  The material shall be placed as 
shown on the “Open Trench Signing and Marking” detail of the plans.  Full compensation for placing the material on a 4:1 
slope, regardless of the number of times the material is required, and subsequent removing or reshaping of the material to the 
lines and grades shown on the plans shall be considered as included in the contract price paid for the materials involved and 
no additional compensation will be allowed therefor.  No payment will be made for material placed in excess of that required 
for the structural section. 

At least 15 days before applying seeds, furnish the Engineer a statement from the vendor that the order for the seed 
required for this contract has been received and accepted by the vendor.  The statement from the vendor must include the 
names and quantity of seed ordered and the anticipated date of delivery. 

The Engineer designates ground locations of erosion control by directing the placing of stakes or other suitable markers 
before application of erosion control materials as specified under "Erosion Control (Type D)," of these special provisions. 

 
10-1.02  PROTECTION OF MIGRATORY BIRDS 

The Contractor shall protect migratory birds, their occupied nests, and their eggs as specified in these special provisions. 
Attention is directed to "Project Information" of these special provisions regarding environmental permits, agreements, 

biological opinions or additional information. 
The Federal Migratory Bird Treaty Act (16 U.S.C. 703 et seq.), Title 50 Code of Federal Regulations part 10, and 

California Department of Fish and Game Code Sections 3503, 3513, and 3800, protect migratory birds, their occupied nests, 
and their eggs. 

Nesting or attempted nesting by migratory birds is anticipated to occur between, but not limited to, March 15 and 
September 15. 
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When evidence of migratory birds, or their occupied nests, is discovered that may be adversely affected by construction 
activities, or when birds are injured or killed as a result of construction activities, the Contractor shall immediately stop work 
within 3 m of the occupied nests and notify the Engineer. Work shall not resume until the Engineer provides written 
notification that work may begin in this location. 

 
GENERAL CONSTRUCTION ACTIVITES 

For the purposes of this section, general construction activities are those activities that could disturb migratory birds, and 
their occupied nests. General construction activities include, but are not limited to; clearing and grubbing. General 
construction activities shall not include structure construction activities. 

General construction activities shall be scheduled outside the anticipated nesting dates whenever possible. This may 
require performing general construction activities out of normal sequence and may require additional mobilizations and other 
additional costs. 

When general construction activities are performed during the anticipated nesting dates, the Contractor shall provide a 
biologist to inspect the project area just prior to and during the performance of general construction activities to ensure 
migratory birds, or their occupied nests, are not present. 

At the Contractor’s option, an alternate migratory bird protection program (MBPP) for general construction activities 
may be proposed and shall conform to the requirements of this section.  

If general construction activities are stopped because migratory birds, or their occupied nests, are discovered and if, in 
the opinion of the Engineer, the Contractor could not have avoided the stoppage by performing the general construction 
activities outside of the anticipated nesting dates, the Contractor shall be compensated for the stoppage in accordance with 
Section 8-1.05 “Temporary Suspension of Work,” of the Standard Specifications. If, in the opinion of the Engineer, the 
Contractor could have avoided the stoppage by prosecuting the general construction activities outside of the anticipated 
nesting dates, the Contractor shall not be entitled to additional compensation for the stoppage. In either case, if the general 
construction activities are the controlling operation, the days on which the stoppage is in effect shall not be considered 
working days as defined in Section 8-1.06 “Time of Completion,” of the Standard Specifications. 

 
STRUCTURE CONSTRUCTION ACTIVITES 

For the purposes of this section, structure construction activities are those activities that could disturb migratory birds, 
and their occupied nests. Structure construction activities shall include the removal, painting and construction of buildings, 
retaining walls, box culverts and bridges. 

When the project includes structure construction activities, the Contractor shall provide a migratory bird protection 
program (MBPP) conforming to the requirements of this section.  

If structure construction activities are stopped because migratory birds, or their occupied nests, are discovered and if, in 
the opinion of the Engineer, the Contractor could not have avoided the stoppage by implementing an effective MBPP within 
30 days after contract approval, the Contractor shall be compensated for the stoppage in accordance with Section 8-1.05 
“Temporary Suspension of Work,” of the Standard Specifications. If, in the opinion of the Engineer, the Contractor could 
have avoided the stoppage by implementing an effective MBPP within 30 days after contract approval, the Contractor shall 
not be entitled to additional compensation for the stoppage. In either case, if the structure construction activities are the 
controlling operation, the days on which the stoppage is in effect shall not be considered working days as defined in Section 
8-1.06 “Time of Completion,” of the Standard Specifications. 

 
MIGRATORY BIRD PROTECTION PROGRAM (MBPP) 

When required, the Contractor shall submit a migratory bird protection program (MBPP) for the protection of migratory 
birds and their occupied nests. The MBPP shall show the Contractor’s schedule of work, the nesting prevention measures that 
the Contractor proposes to take corresponding to the work schedule, and a regular inspection, maintenance and reporting 
schedule. The Contractor shall modify the MBPP when nesting prevention measures are not effective as determined by the 
Engineer. 

Nesting prevention measures may include scheduling activities outside of the anticipated nesting dates, removing 
partially constructed and unoccupied nests prior to and during the anticipated nesting dates, shielding the work area from bird 
access prior to the anticipated nesting dates and other measures approved by the Engineer. 

Inspections shall be conducted prior to removal of partially constructed and unoccupied nests or the installation of 
shielding and thereafter on a weekly basis, at a minimum, to ensure eggs or nestlings are not present. Inspections shall be 
performed by the Contractor’s biologist.  The findings of the inspections shall be documented in writing and provided to the 
Engineer within 2 working days.  

Within 15 days of contract approval, the Contractor shall submit the MBPP for acceptance by the Engineer. The 
Contractor shall allow 15 days after the MBPP is submitted for review and acceptance by the Engineer. The Contractor shall 
not perform construction activities, other than that specifically authorized in writing by the Engineer, until the MBPP has 
been accepted.   



 

Contract No.  02-1C9704 
92 

BIOLOGIST QUALIFICATIONS 

When required, the Contractor shall provide a biologist to conduct bird nesting surveys. The biologist shall possess a degree 
in biological or natural science from an accredited college or university and have 1-year experience in performing bird 
nesting surveys or as approved by the Engineer.   

 
PENALTIES 

The Contractor shall be responsible for penalties assessed or levied on the Contractor or the Department as a result of the 
Contractor's failure to comply with the provisions in this section "Protection of Migratory Birds" including, but not limited to, 
compliance with the applicable provisions of Federal, State and local regulations and requirements as set forth therein.  

Penalties as used in this section, "Protection of Migratory Birds," shall include fines, penalties, and damages; whether 
proposed, assessed, or levied against the Department or the Contractor.  Penalties shall also include payments made or costs 
incurred in settlement for alleged violations of applicable laws, regulations, or requirements.  Costs incurred could include 
sums spent instead of penalties, in mitigation or to remediate or correct violations. 

Notwithstanding any other remedies authorized by law, the Department may retain or withhold monies due the 
Contractor under the contract, in an amount determined by the Department, up to and including the entire amount of penalties 
proposed, assessed, or levied as a result of the Contractor's violation of Federal or State law, regulations or requirements.  
Funds may be retained by the Department until final disposition has been made as to the penalties.  The Contractor shall 
remain liable for the full amount of penalties until such time as they are finally resolved with the entity seeking the penalties.  
Upon final disposition, the Department shall inform the Contractor of the withheld amount. 

 
PAYMENT 

The contract lump sum price paid for protection of migratory birds shall include full compensation for furnishing all 
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in protection of migratory birds 
including additional mobilizations, and other additional costs; biologist inspections; and development, submittal and 
implementation of the MBPP as specified in the Standard Specifications and these special provisions, and as directed by the 
Engineer.  

 
10-1.03  WATER POLLUTION CONTROL 

GENERAL 
Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard 

Specifications, section of these special provisions entitled "Relations With California Regional Water Quality Control 
Board," and these special provisions. 

The Contractor may obtain other National Pollutant Discharge Elimination System (NPDES) permits that apply to 
activities and mobile operations within or outside of the project limits including asphalt batch plants, material borrow areas, 
concrete plants, staging areas, storage yards, or access roads. 

The Contractor shall perform water pollution control work in conformance with the requirements in the "Storm Water 
Pollution Prevention Plan (SWPPP) and Water Pollution Control Program (WPCP) Preparation Manual" and its addenda in 
effect on the day the Notice to Contractors is dated.  This manual is referred to as the "Preparation Manual."  Copies of the 
Preparation Manual may be obtained from: 

 
State of California 
Department of Transportation 
Publication Distribution Unit 
1900 Royal Oaks Drive 
Sacramento, California 95815 
Telephone:  (916) 445-3520 
 
The Preparation Manual and other references for performing water pollution control work are available from the 

Department's Construction Storm Water and Water Pollution Control web site at: 
 
http://www.dot.ca.gov/hq/construc/stormwater/stormwater1.htm 
 
Before the start of job site activities, the Contractor shall provide training for project managers, supervisory personnel, 

and employees involved with water pollution control work.  The training shall include: 
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A. Rules and regulations 
B. Implementation and maintenance for: 
 

1. Temporary Soil Stabilization 
2. Temporary Sediment Control 
3. Tracking Control 
4. Wind Erosion Control 

 
The Contractor shall designate in writing a Water Pollution Control Manager (WPCM).  The Contractor shall submit a 

statement of qualifications describing the training, work history, and expertise of the proposed WPCM.  The qualifications 
shall include either: 

 
A. A minimum of 24 hours of Department approved storm water management training described at Department's 

Construction Storm Water and Water Pollution Control web site. 
B. Certification as a Certified Professional in Erosion and Sediment Control (CPESC). 
 
The WPCM shall be: 
 
A. Responsible for water pollution control work. 
B. The primary contact for water pollution control work. 
C. Have authority to mobilize crews to make immediate repairs to water pollution control practices. 
 
The Contractor may designate one manager to prepare the SWPPP and a different manager to implement the plan.  The 

WPCP preparer shall meet the training requirements for the WPCM. 
 
STORM WATER POLLUTION PREVENTION PLAN 
The Contractor shall submit a Storm Water Pollution Prevention Plan (SWPPP) to the Engineer for approval.  The 

SWPPP shall conform to the requirements in the Preparation Manual, the NPDES permit, and these special provisions.  The 
SWPPP shall be submitted in place of the water pollution control program required by the provisions in Section 7-1.01G, 
"Water Pollution," of the Standard Specifications. 

The SWPPP shall include water pollution control practices: 
 
A. For storm water and non-storm water from areas outside of the job site related to construction activities for this 

contract such as: 
 

1. Staging areas. 
2. Storage yards. 
3. Access roads. 

 
B. Appropriate for each season as described in "Implementation Requirements" of these special provisions. 
C. For activities or mobile operations related to all NPDES permits. 
 
The SWPPP shall include a schedule that: 
 
A. Describes when work activities that could cause water pollution will be performed. 
B. Identifies soil stabilization and sediment control practices for disturbed soil area. 
C. Includes dates when these practices will be 25, 50, and 100 percent complete. 
D. Shows 100 percent completion of these practices before the rainy season. 
 
The SWPPP shall include the following temporary water pollution control practices and their associated contract items of 

work as shown on the plans or specified in these special provisions: 
 
A. Temporary Soil Stabilization 
 

1. Temporary Mulch 
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B. Temporary Sediment Control 
 

1. Temporary Fiber Rolls 
 
C. Waste Management and Materials Pollution Control 
 

1. Temporary Concrete Washout Facility (Portable) 
 

 
The SWPPP shall include the following contract items of work for permanent water pollution control as shown on the 

plans or as specified in these special provisions: 
 
A. Erosion Control (Type D) 
 
Within 20 days after contract approval, the Contractor shall submit 3 copies of the SWPPP to the Engineer.  The 

Contractor shall allow 20 days for the Engineer's review.  If revisions are required, the Engineer will provide comments and 
specify the date that the review stopped.  The Contractor shall revise and resubmit the SWPPP within 15 days of receipt of 
the Engineer's comments.  The Engineer's review will resume when the complete SWPPP is resubmitted.  When the Engineer 
approves the SWPPP, the Contractor shall submit 4 copies of the approved SWPPP to the Engineer.  The Contractor may 
proceed with construction activities if the Engineer conditionally approves the SWPPP while minor revisions are being 
completed.  If the Engineer fails to complete the review within the time allowed and if, in the opinion of the Engineer, 
completion of the work is delayed or interfered with by reason of the Engineer's delay, the Contractor will be compensated 
for resulting losses, and an extension of time will be granted, as provided for in Section 8-1.09, "Right of Way Delays," of the 
Standard Specifications. 

Within 20 days after contract approval, the Contractor shall submit 3 copies of the SWPPP to the Engineer.  The 
Contractor shall allow 20 days for the Engineer's review.  If revisions are required, the Engineer will provide comments and 
specify the date that the review stopped.  The Contractor shall revise and resubmit the SWPPP within 15 days of receipt of 
the Engineer's comments.  The Engineer's review will resume when the complete SWPPP is resubmitted.  When the Engineer 
approves the SWPPP, the Contractor shall submit 4 copies of the approved SWPPP to the Engineer.  After approval, the 
Engineer will submit one copy of the approved SWPPP to the Lahontan RWQCB for their review and comment.  If the 
Lahontan RWQCB provides comments to the SWPPP, the Contractor shall amend the SWPPP.  Construction activities shall 
begin no sooner than 30 days after the Engineer approves the SWPPP.  If the Engineer fails to complete the review within the 
time allowed and if, in the opinion of the Engineer, completion of the work is delayed or interfered with because of the 
Engineer's or the RWQCB's review, the Contractor will be compensated for resulting losses, and an extension of time will be 
granted, as provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications. 

The SWPPP shall include a copy of the Notice of Construction. 
The Contractor shall not perform work that may cause water pollution until the SWPPP has been approved by the 

Engineer.  The Engineer's review and approval shall not waive any contract requirements and shall not relieve the Contractor 
from complying with Federal, State and local laws, regulations, and requirements. 

If there is a change in construction schedule or activities, the Contractor shall prepare an amendment to the SWPPP to 
identify additional or revised water pollution control practices.  The Contractor shall submit the amendment to the Engineer 
for review within a time agreed to by the Engineer not to exceed the number of days specified for the initial submittal of the 
SWPPP.  The Engineer will review the amendment within the same time allotted for the review of the initial submittal of the 
SWPPP. 

If directed by the Engineer or requested in writing by the Contractor and approved by the Engineer, changes to the water 
pollution control work specified in these special provisions will be allowed.  Changes may include addition of new water 
pollution control practices.  The Contractor shall incorporate these changes in the SWPPP.  Additional water pollution 
control work will be paid for as extra work in accordance with Section 4-1.03, "Extra work," of the Standard Specifications. 

The Contractor shall keep a copy of the approved SWPPP at the job site.  The SWPPP shall be made available when 
requested by a representative of the Regional Water Quality Control Board, State Water Resources Control Board, United 
States Environmental Protection Agency, or the local storm water management agency.  Requests from the public shall be 
directed to the Engineer. 

 
IMPLEMENTATION REQUIREMENTS 
The Contractor's responsibility for SWPPP implementation shall continue throughout any temporary suspension of work 

ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard 
Specifications. 
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If the Contractor or the Engineer identifies a deficiency in the implementation of the approved SWPPP, the deficiency 
shall be corrected immediately, unless an agreed date for correction is approved in writing by the Engineer.  The deficiency 
shall be corrected before the onset of precipitation.  If the Contractor fails to correct the deficiency by the agreed date or 
before the onset of precipitation, the Department may correct the deficiency and deduct the cost of correcting deficiencies 
from payments. 

If the Contractor fails to conform to the provisions of this section, "Water Pollution Control," the Engineer may order the 
suspension of work until the project complies with the requirements of this section. 

The Contractor shall construct permanent water pollution control items identified in the SWPPP as specified in "Order of 
Work" of these special provisions.  The Contractor shall maintain the permanent water pollution control items in the locations 
and condition shown on the plans throughout the duration of the project. 

 
Year-Round 

The Contractor shall monitor the National Weather Service weather forecast on a daily basis during the contract.  The 
Contractor may use an alternative weather forecasting service if approved by the Engineer.  Appropriate water pollution 
control practices shall be in place before precipitation. 

The Contractor may discontinue earthwork operations for a disturbed area for up to 21 days and the disturbed soil area 
will still be considered active.  When earthwork operations in the disturbed area have been completed, the Contractor shall 
implement appropriate water pollution control practices within 15 days, or before predicted precipitation, whichever occurs 
first. 

 
Rainy Season 

The Contractor shall provide soil stabilization and sediment control practices during the rainy season between October 
15 and April 15. 

The Contractor shall implement soil stabilization and sediment control practices a minimum of 10 days before the start of 
the rainy season. 

During the defined rainy season, the active disturbed soil area of the project site shall be not more than 1 acres.  The 
Engineer may approve expansions of the active disturbed soil area limit if requested in writing.  The Contractor shall 
maintain soil stabilization and sediment control materials on site to protect disturbed soil areas. 

 
INSPECTION AND MAINTENANCE 
The WPCM shall inspect the water pollution control practices identified in the SWPPP as follows: 
 
A. Before a forecasted storm, 
B. After precipitation that causes site runoff, 
C. At 24-hour intervals during extended precipitation, 
D. On a predetermined schedule, a minimum of once every 2 weeks outside of the defined rainy season, and 
E. On a predetermined schedule, a minimum of once a week during the defined rainy season. 
 
The WPCM shall oversee the maintenance of the water pollution control practices. 
The WPCM shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation 

Manual or an alternative inspection checklist provided by the Engineer.  A copy of the completed site inspection checklist 
shall be submitted to the Engineer within 24 hours of finishing the inspection. 

 
REPORTING REQUIREMENTS 
If the Contractor identifies discharges into surface waters or drainage systems causing or potentially causing pollution, or 

if the project receives a written notice or order from a regulatory agency, the Contractor shall immediately inform the 
Engineer.  The Contractor shall submit a written report to the Engineer within 7 days of the discharge, notice or order.  The 
report shall include the following information: 

 
A. The date, time, location, and nature of the operation, type of discharge and quantity, and the cause of the notice or 

order. 
B. The water pollution control practices used before the discharge, or before receiving the notice or order. 
C. The date of placement and type of additional or altered water pollution control practices placed after the discharge, 

or after receiving the notice or order. 
D. A maintenance schedule for affected water pollution control practices. 



 

Contract No.  02-1C9704 
96 

 
Annual Certifications 

By June 15 of each year, the Contractor shall complete and submit to the Engineer an Annual Certification of 
Compliance, as contained in the Preparation Manual. 

 
PAYMENT 
During each estimate period the Contractor fails to conform to the provisions in this section, "Water Pollution Control," 

or fails to implement the water pollution control practices shown on the plans or specified elsewhere in these special 
provisions as items of work, the Department will withhold 25 percent of the progress payment. 

Withholds for failure to perform water pollution control work will be in addition to all other withholds provided for in 
the contract.  The Department will return performance-failure withholds in the progress payment following the correction of 
noncompliance. 

The contract lump sum price paid for prepare storm water pollution prevention plan shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in preparing, obtaining 
approval of, and amending the SWPPP, as specified in the Standard Specifications and these special provisions, and as 
directed by the Engineer. 

Payments for prepare storm water pollution prevention plan will be made as follows: 
 
A. After the SWPPP has been approved by the Engineer, 75 percent of the contract item price for prepare storm water 

pollution prevention plan will be included in the monthly progress estimate. 
B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of 

the Standard Specifications, payment for the remaining percentage of the contract item price for prepare storm water 
pollution prevention plan will be made in conformance with the provisions in Section 9-1.07A, "Payment Prior to 
Proposed Final Estimate." 

 
Implementation of water pollution control practices in areas outside the highway right of way not specifically provided 

for in the SWPPP or in these special provisions will not be paid for. 
Water pollution control practices for which there are separate contract items of work will be measured and paid for as 

those contract items of work. 
 

10-1.04  CONSTRUCTION SITE MANAGEMENT 
Construction site management shall consist of controlling potential sources of water pollution before they come in 

contact with storm water systems or watercourses.  The Contractor shall control material pollution and manage waste and 
non-storm water existing at the construction site by implementing effective handling, storage, use, and disposal practices. 

Attention is directed to "Water Pollution Control" of these special provisions regarding the Contractor's appointment of a 
water pollution control manager (WPCM) for the project. 

The Contractor shall train all employees and subcontractors regarding: 
 
A. Material pollution prevention and control; 
B. Waste management; 
C. Non-storm water management; 
D. Identifying and handling hazardous substances; and 
E. Potential dangers to humans and the environment from spills and leaks or exposure to toxic or hazardous substances. 
 
Training shall take place before starting work on this project.  New employees shall receive the complete training before 

starting work on this project.  The Contractor shall have regular meetings to discuss and reinforce spill prevention and 
control; material delivery, storage, use, and disposal; waste management; and non-storm water management procedures. 

Instructions for material and waste handling, storage, and spill reporting and cleanup shall be posted at all times in an 
open, conspicuous, and accessible location at the construction site. 

Nonhazardous construction site waste and excess material shall be recycled when practical or disposed of in accordance 
with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard 
Specifications, unless otherwise specified. 

Vehicles and equipment at the construction site shall be inspected by the WPCM on a frequent, predetermined schedule, 
and by the operator each day of use.  Leaks shall be repaired immediately, or the vehicle or equipment shall be removed from 
the construction site. 
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SPILL PREVENTION AND CONTROL 
The Contractor shall implement spill and leak prevention procedures when chemicals or hazardous substances are stored.  

Spills of petroleum products; substances listed under CFR Title 40, Parts 110, 117, and 302; and sanitary and septic waste 
shall be contained and cleaned up as soon as is safe. 

Minor spills involve small quantities of oil, gasoline, paint, or other material that can be controlled by the first responder 
upon discovery of the spill.  Cleanup of minor spills includes: 

 
A. Containing the spread of the spill, 
B. Recovering the spilled material using absorption, 
C. Cleaning the contaminated area, and 
D. Disposing of contaminated material promptly and properly. 
 
Semi-significant spills are those that can be controlled by the first responder with the help of other personnel.  Cleanup 

of semi-significant spills shall be immediate.  Cleanup of semi-significant spills includes: 
 
A. Containing the spread of the spill; 
B. Recovering the spilled material using absorption if the spill occurs on paved or an impermeable surface; 
C. Containing the spill with an earthen dike and digging up contaminated soil for disposal if the spill occurs on dirt; 
D. Covering the spill with plastic or other material to prevent contaminating runoff if the spill occurs during 

precipitation; and 
E. Disposing of contaminated material promptly and properly. 
 
Significant or hazardous spills are those that cannot be controlled by construction personnel.  Notifications of these spills 

shall be immediate.  The following steps shall be taken: 
 
A. Construction personnel shall not attempt to cleanup the spill until qualified staff have arrived; 
B. Notify the Engineer and follow up with a written report; 
C. Obtain the services of a spills contractor or hazardous material team immediately; 
D. Notify the local emergency response team by dialing 911 and county officials at the emergency phone numbers kept 

on the construction site; 
E. Notify the Governor's Office of Emergency Services Warning Center at (805) 852-7550; 
F. Notify the National Response Center at (800) 424-8802 regarding spills of Federal reportable quantities in 

conformance with CFR Title 40, Parts 110, 119, and 302; 
G. Notify other agencies as appropriate, including: 
 

1. Fire Department, 
2. Public Works Department, 
3. Coast Guard, 
4. Highway Patrol, 
5. City Police or County Sheriff Department, 
6 Department of Toxic Substances, 
7. California Division of Oil and Gas, 
8. Cal OSHA, or 
9. Regional Water Resources Control Board. 

 
The WPCM shall oversee and enforce proper spill prevention and control measures.  Minor, semi-significant, and 

significant spills shall be reported to the Contractor's WPCM who shall notify the Engineer immediately. 
The Contractor shall prevent spills from entering storm water runoff before and during cleanup.  Spills shall not be 

buried or washed with water. 
The Contractor shall keep material or waste storage areas clean, well organized, and equipped with enough cleanup 

supplies for the material being stored.  Plastic shall be placed under paving equipment when not in use to catch drips. 
 
MATERIAL MANAGEMENT 
Material shall be delivered, used, and stored for this contract in a manner that minimizes or eliminates discharge of 

material into the air, storm drain systems, or watercourses. 
The Contractor shall implement the practices described in this section when taking delivery of, using, or storing the 

following materials: 
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A. Hazardous chemicals including: 
 

1. Acids, 
2. Lime, 
3. Glues, 
4. Adhesives, 
5. Paints, 
6. Solvents, and 
7. Curing compounds; 

 
B. Soil stabilizers and binders; 
C. Fertilizers; 
D. Detergents; 
E. Plaster; 
F. Petroleum products including: 
 

1. Fuel, 
2. Oil, and 
3. Grease; 

 
G. Asphalt components and concrete components; and 
H. Pesticides and herbicides. 
 
The Contractor shall supply the Material Safety Data Sheet to the Engineer for material used or stored.  The Contractor 

shall keep an accurate inventory of material delivered and stored at the construction site. 
Employees trained in emergency spill cleanup procedures shall be present when hazardous materials or chemicals are 

unloaded. 
The Contractor shall use recycled or less hazardous products when practical. 
 

Material Storage 
The Contractor shall store liquids, petroleum products, and substances listed in CFR Title 40, Parts 110, 117, and 302 in 

containers or drums approved by the United States Environmental Protection Agency, and place them in secondary 
containment facilities. 

Secondary containment facilities shall be impervious to the materials stored there for a minimum contact time of 72 
hours. 

Throughout the rainy season secondary containment facilities shall be covered during non-working days and when 
precipitation is predicted.  Secondary containment facilities shall be adequately ventilated. 

The Contractor shall keep the secondary containment facility free of accumulated rainwater or spills.  After precipitation, 
or in the event of spills or leaks, accumulated liquid shall be collected and placed into drums within 24 hours.  These liquids 
shall be handled as hazardous waste in accordance with the provisions in "Hazardous Waste" of these special provisions, 
unless testing determines them to be nonhazardous. 

Incompatible materials, such as chlorine and ammonia, shall not be stored in the same secondary containment facility. 
Materials shall be stored in the original containers with the original product labels maintained in legible condition.  

Damaged or illegible labels shall be replaced immediately. 
The secondary containment facility shall have the capacity to contain precipitation from a 24-hour-long, 25-year storm; 

and 10 percent of the aggregate volume of all containers, or all of the volume of the largest container within the facility, 
whichever is greater. 

The Contractor shall store bagged or boxed material on pallets.  Throughout the rainy season, bagged or boxed material 
shall be protected from wind and rain during non-working days and when precipitation is predicted. 

The Contractor shall provide sufficient separation between stored containers to allow for spill cleanup or emergency 
response access.  Storage areas shall be kept clean, well organized, and equipped with cleanup supplies appropriate for the 
materials being stored. 

The Contractor shall repair or replace perimeter controls, containment structures, covers, and liners as needed.  Storage 
areas shall be inspected before and after precipitation, and at least weekly during other times. 
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Stockpile Management 
The Contractor shall reduce or eliminate potential air and water pollution from stockpiled material including soil, paving 

material, or pressure treated wood.  Stockpiles shall be located out of floodplains when possible, and at least 50 feet from 
concentrated flows of storm water, drainage courses, or inlets unless written approval is obtained from the Engineer. 

The Contractor may discontinue adding or removing material for up to 21 days and a stockpile will still be considered 
active. 

The Contractor shall protect active stockpiles with plastic or geotextile cover, soil stabilization measures, or with linear 
sediment barrier when precipitation is predicted.  Active stockpiles of cold mix asphalt concrete shall be placed on an 
impervious surface and covered with plastic when precipitation is predicted. 

The Contractor shall protect inactive soil stockpiles with a plastic or geotextile cover, or with soil stabilization measures 
at all times during the rainy season.  A linear sediment barrier around the perimeter of the stockpile shall also be used.  
During the non-rainy season soil stockpiles shall be covered and protected with a linear sediment barrier when precipitation is 
predicted.  The Contractor shall control wind erosion during dry weather as provided in Section 10, "Dust Control," of the 
Standard Specifications. 

Stockpiles of portland cement concrete rubble, asphalt concrete, asphalt concrete rubble, aggregate base, or aggregate 
subbase shall be covered with plastic or geotextile, or protected with a linear sediment barrier at all times during the rainy 
season, and when precipitation is predicted during the non-rainy season. 

Stockpiles of cold mix asphalt concrete shall be placed on and covered with impermeable material at all times during the 
rainy season, and when precipitation is predicted during the non-rainy season. 

Stockpiles of pressure treated wood shall be covered with impermeable material and placed on pallets at all times during 
the rainy season, and when precipitation is predicted during the non-rainy season. 

The Contractor shall repair or replace linear sediment barriers and covers as needed or as directed by the Engineer to 
keep them functioning properly.  Sediment shall be removed when it accumulates to 1/3 of the linear sediment barrier height. 

 
WASTE MANAGEMENT 

Solid Waste 
The Contractor shall not allow litter or debris to accumulate anywhere on the construction site, including storm drain 

grates, trash racks, and ditch lines.  The Contractor shall pick up and remove trash and debris from the construction site at 
least once a week.  The WPCM shall monitor solid waste storage and disposal procedures on the construction site.  The 
Contractor shall provide enough dumpsters of sufficient size to contain the solid waste generated by the project.  Dumpsters 
shall be emptied when refuse reaches the fill line.  Dumpsters shall be watertight.  The Contractor shall not wash out 
dumpsters on the construction site.  The Contractor shall provide additional containers and more frequent pickup during the 
demolition phase of construction 

Solid waste includes: 
 
A. Brick, 
B. Mortar, 
C. Timber, 
D. Metal scraps, 
E. Sawdust, 
F. Pipe, 
G. Electrical cuttings, 
H. Non-hazardous equipment parts, 
I. Styrofoam and other packaging materials, 
J. Vegetative material and plant containers from highway planting, and 
K. Litter and smoking material, including litter generated randomly by the public. 
 
Trash receptacles shall be provided and used in the Contractor's yard, field trailers, and locations where workers gather 

for lunch and breaks. 
 

Hazardous Waste 
The Contractor shall implement hazardous waste management practices when waste is generated on the construction site 

from the following substances: 
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A. Petroleum products, 
B. Asphalt products, 
C. Concrete curing compound, 
D. Pesticides, 
E. Acids, 
F. Paints, 
G. Stains, 
H. Solvents, 
I. Wood preservatives, 
J. Roofing tar, and 
K. Materials classified as hazardous by California Code of Regulations, Title 22, Division 4.5; or listed in CFR Title 

40, Parts 110, 117, 261, or 302. 
 
Nothing in these special provisions shall relieve the Contractor of the responsibility for compliance with Federal, State, 

and local laws regarding storage, handling, transportation, and disposal of hazardous wastes. 
The WPCM shall oversee and enforce hazardous waste management practices.  Production of hazardous materials and 

hazardous waste on the construction site shall be kept to a minimum.  Perimeter controls, containment structures, covers, and 
liners shall be repaired or replaced when damaged. 

The Contractor shall have a laboratory certified by the Department of Health Services (DHS) sample and test waste when 
hazardous material levels are unknown to determine safe methods for storage and disposal. 

The Contractor shall segregate potentially hazardous waste from nonhazardous waste at the construction site.  Hazardous 
waste shall be handled, stored, and disposed of as required in California Code of Regulations, Title 22, Division 4.5, 
Section 66262.34; and in CFR Title 49, Parts 261, 262, and 263. 

The Contractor shall store hazardous waste in sealed containers constructed and labeled with the contents and date 
accumulated as required in California Code of Regulations, Title 22, Division 4.5; and in CFR Title 49, Parts 172, 173, 178, 
and 179.  Hazardous waste containers shall be kept in temporary containment facilities conforming to the provisions in 
"Material Storage" of these special provisions. 

There shall be adequate storage volume and containers shall be conveniently located for hazardous waste collection.  
Containers of hazardous waste shall not be overfilled and hazardous wastes shall not be mixed.  Containers of dry waste that 
are not watertight shall be stored on pallets.  The Contractor shall not allow potentially hazardous waste to accumulate on the 
ground.  Hazardous waste shall be stored away from storm drains, watercourses, moving vehicles, and equipment. 

The Contractor shall clean water based or oil based paint from brushes or equipment within a contained area and shall 
not contaminate soil, watercourses, or storm drain systems.  Paints, thinners, solvents, residues, and sludges that cannot be 
recycled or reused shall be disposed of as hazardous waste.  When thoroughly dry, latex paint and paint cans, used brushes, 
rags, absorbent materials, and drop cloths shall be disposed of as solid waste. 

The Contractor shall dispose of hazardous waste within 90 days of being generated.  Hazardous waste shall be disposed 
of by a licensed hazardous waste transporter using uniform hazardous waste manifest forms and taken to a Class I Disposal 
Site.  A copy of the manifest shall be provided to the Engineer. 

 
Contaminated Soil 

The Contractor shall identify contaminated soil from spills or leaks by noticing discoloration, odors, or differences in soil 
properties.  Soil with evidence of contamination shall be sampled and tested by a laboratory certified by DHS.  If levels of 
contamination are found to be hazardous, the soil shall be handled and disposed of as hazardous waste. 

The Contractor shall prevent the flow of water, including ground water, from mixing with contaminated soil by using 
one or a combination of the following measures: 

 
A. Berms, 
B. Cofferdams, 
C. Grout curtains, 
D. Freeze walls, or 
E. Concrete seal course. 
 
If water mixes with contaminated soil and becomes contaminated, the water shall be sampled and tested by a laboratory 

certified by the DHS.  If levels of contamination are found to be hazardous, the water shall be handled and disposed of as 
hazardous waste. 
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Concrete Waste 
The Contractor shall implement practices to prevent the discharge of portland cement concrete or asphalt concrete waste 

into storm drain systems or watercourses. 
Portland cement concrete or asphalt concrete waste shall be collected at the following locations and disposed of: 
 
A. Where concrete material, including grout, is used; 
B. Where concrete dust and debris result from demolition; 
C. Where sawcutting, coring, grinding, grooving, or hydro-concrete demolition of portland cement concrete or asphalt 

concrete creates a residue or slurry; or 
D. Where concrete trucks or other concrete-coated equipment is cleaned at the construction site. 
 

Sanitary and Septic Waste 
Wastewater from sanitary or septic systems shall not be discharged or buried within the Department right of way.  The 

WPCM shall inspect sanitary or septic waste storage and monitor disposal procedures at least weekly.  Sanitary facilities that 
discharge to the sanitary sewer system shall be properly connected and free from leaks. 

The Contractor shall obtain written approval from the local health agency, city, county, and sewer district before 
discharging from a sanitary or septic system directly into a sanitary sewer system, and provide a copy to the Engineer.  The 
Contractor shall comply with local health agency requirements when using an on-site disposal system. 

 
Liquid Waste 

The Contractor shall not allow construction site liquid waste, including the following, to enter storm drain systems or 
watercourses: 

 
A. Drilling slurries or fluids, 
B. Grease-free or oil-free wastewater or rinse water, 
C. Dredgings, 
D. Liquid waste running off a surface including wash or rinse water, or 
E. Other non-storm water liquids not covered by separate permits. 
 
The Contractor shall hold liquid waste in structurally sound, leak proof containers such as: 
 
A. Sediment traps, 
B. Roll-off bins, or 
C. Portable tanks. 
 
Liquid waste containers shall be of sufficient quantity and volume to prevent spills and leaks.  The containers shall be 

stored at least 50 feet from storm drains, watercourses, moving vehicles, and equipment. 
The Contractor shall remove and dispose of deposited solids from sediment traps as provided in "Solid Waste" of these 

special provisions, unless determined infeasible by the Engineer. 
Liquid waste may require testing to determine hazardous material content before disposal. 
Drilling fluids and residue shall be disposed of outside the highway right of way.  If the Engineer determines that an 

appropriate location is available, fluids and residue exempt under California Code of Regulations, Title 23, Section 2511(g) 
may be dried by infiltration and evaporation in a leak proof container.  The remaining solid waste may be disposed of as 
provided in "Solid Waste" of these special provisions. 

 
NON-STORM WATER MANAGEMENT 

Water Control and Conservation 
The Contractor shall prevent erosion or the discharge of pollutants into storm drain systems or watercourses by 

managing the water used for construction operations.  The Contractor shall obtain the Engineer's approval before washing 
anything on the construction site with water that could discharge into a storm drain system or watercourse.  Discharges shall 
be reported to the Engineer immediately. 

The Contractor shall implement water conservation practices when water is used on the construction site.  Irrigation 
areas shall be inspected and watering schedules shall be adjusted to prevent erosion, excess watering, or runoff.  The 
Contractor shall shut off the water source to broken lines, sprinklers, or valves, and they shall be repaired as soon as possible.  
When possible, water from waterline flushing shall be reused for landscape irrigation.  Paved areas shall be swept and 
vacuumed, not washed with water. 
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Construction water runoff, including water from water line repair, shall be directed to areas to infiltrate into the ground 
and shall not be allowed to enter storm drain systems or watercourses.  Spilled water shall not be allowed to escape water 
truck filling areas.  When possible, the Contractor shall direct water from off-site sources around the construction site, or 
shall minimize contact with the construction site. 

 
Illegal Connection and Discharge Detection and Reporting 

The Contractor shall inspect the construction site and the site perimeter before beginning work for evidence of illegal 
connections, discharges, or dumping.  Subsequently, the construction site and perimeter shall be inspected on a frequent, 
predetermined schedule. 

The Contractor shall immediately notify the Engineer when illegal connections, discharges, or dumping are discovered.  
The Contractor shall take no further action unless directed by the Engineer.  Unlabeled or unidentifiable material shall be 
assumed to be hazardous. 

The Contractor shall look for the following evidence of illegal connections, discharges, or dumping: 
 
A. Debris or trash piles, 
B. Staining or discoloration on pavement or soils, 
C. Pungent odors coming from drainage systems, 
D. Discoloration or oily sheen on water, 
E. Stains or residue in ditches, channels or drain boxes, 
F. Abnormal water flow during dry weather, 
G. Excessive sediment deposits, 
H. Nonstandard drainage junction structures, or 
I. Broken concrete or other disturbances near junction structures. 
 

Vehicle and Equipment Cleaning 
The Contractor shall limit vehicle and equipment cleaning or washing on the construction site to that necessary to control 

vehicle tracking or hazardous waste.  Vehicles and equipment shall not be cleaned on the construction site with soap, 
solvents, or steam until the Engineer has been notified.  The resulting waste shall be contained and recycled, or disposed of as 
provided in "Liquid Waste" or "Hazardous Waste" of these special provisions, whichever is applicable.  The Contractor shall 
not use diesel to clean vehicles or equipment, and shall minimize the use of solvents. 

The Contractor shall clean or wash vehicles and equipment in a structure equipped with disposal facilities.  If using a 
structure is not possible, vehicles and equipment shall be cleaned or washed in an outside area with the following 
characteristics: 

 
A. Located at least 50 feet from storm drainage systems or watercourses, 
B. Paved with asphalt concrete or portland cement concrete, 
C. Surrounded by a containment berm, and 
D. Equipped with a sump to collect and dispose of wash water. 
 
When washing vehicles or equipment with water, the Contractor shall use as little water as possible.  Hoses shall be 

equipped with a positive shutoff valve. 
Wash racks shall discharge to a recycle system or to another system approved by the Engineer.  Sumps shall be inspected 

regularly, and liquids and sediments shall be removed as needed. 
 

Vehicle and Equipment Fueling and Maintenance 
The Contractor shall fuel or perform maintenance on vehicles and equipment off the construction site whenever 

practical.  When fueling or maintenance must be done at the construction site, the Contractor shall designate a site, or sites, 
and obtain approval from the Engineer before using.  The fueling or maintenance site shall be protected from storm water, 
shall be on level ground, and shall be located at least 50 feet from drainage inlets or watercourses.  The WPCM shall inspect 
the fueling or maintenance site regularly.  Mobile fueling or maintenance shall be kept to a minimum. 

The Contractor shall use containment berms or dikes around the fueling and maintenance area.  Adequate amounts of 
absorbent spill cleanup material and spill kits shall be kept in the fueling and maintenance area and on fueling trucks.  Spill 
cleanup material and kits shall be disposed of immediately after use.  Drip pans or absorbent pads shall be used during 
fueling or maintenance unless performed over an impermeable surface. 

Fueling or maintenance operations shall not be left unattended.  Fueling nozzles shall be equipped with an automatic 
shutoff control.  Vapor recovery fueling nozzles shall be used where required by the Air Quality Management District.  
Nozzles shall be secured upright when not in use.  Fuel tanks shall not be topped-off. 

The Contractor shall recycle or properly dispose of used batteries and tires. 
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Material and Equipment Used Over Water 

Drip pans and absorbent pads shall be placed under vehicles or equipment used over water, and an adequate supply of 
spill cleanup material shall be kept with the vehicle or equipment.  Drip pans or plastic sheeting shall be placed under 
vehicles or equipment on docks, barges, or other surfaces over water when the vehicle or equipment will be idle for more 
than one hour. 

The Contractor shall provide watertight curbs or toe boards on barges, platforms, docks, or other surfaces over water to 
contain material, debris, and tools.  Material shall be secured to prevent spills or discharge into water due to wind. 

 
Structure Removal Over or Adjacent to Water 

The Contractor shall not allow demolished material to enter storm water systems or watercourses.  The Contractor shall 
use covers and platforms approved by the Engineer to collect debris.  Attachments shall be used on equipment to catch debris 
on small demolition operations.  Debris catching devices shall be emptied regularly and debris shall be handled as provided 
in "Waste Management" of these special provisions. 

The WPCM shall inspect demolition sites within 50 feet of storm water systems or watercourses every day. 
 

Paving, Sealing, Sawcutting, and Grinding Operations 
The Contractor shall prevent the following material from entering storm drain systems or water courses: 
 
A. Cementitious material, 
B. Asphaltic material, 
C. Aggregate or screenings, 
D. Grinding or sawcutting residue, 
E. Pavement chunks, or 
F. Shoulder backing. 
 
The Contractor shall cover drainage inlets and use linear sediment barriers to protect downhill watercourses until paving, 

sealing, sawcutting, or grinding operations are completed and excess material has been removed.  Drainage inlets and 
manholes shall be covered during the application of seal coat, tack coat, slurry seal, or fog seal. 

During the rainy season or when precipitation is predicted, paving, sawcutting, and grinding operations shall be limited 
to places where runoff can be captured.  Seal coat, tack coat, slurry seal, or fog seal operations shall not begin if precipitation 
is predicted for the application or the curing period.  The Contractor shall not excavate material from existing roadways 
during precipitation. 

The Contractor shall vacuum up slurry from sawcutting operations immediately after the slurry is produced.  Slurry shall 
not be allowed to run onto lanes open to public traffic or off the pavement. 

The Contractor shall collect residue from portland cement concrete grinding operations with a vacuum attachment on the 
grinding machine.  The residue shall not be left on the pavement or allowed to flow across the pavement. 

Material excavated from existing roadways may be stockpiled as provided in "Stockpile Management" of these special 
provisions if approved by the Engineer.  Asphalt concrete chunks used in embankment shall be placed above the water table 
and covered by at least one foot of material. 

Substances used to coat asphalt trucks and equipment shall not contain soap, foaming agents, or toxic chemicals. 
 

Thermoplastic Striping and Pavement Markers 
Thermoplastic striping and preheating equipment shutoff valves shall work properly at all times when on the 

construction site.  The Contractor shall not preheat, transfer, or load thermoplastic within 50 feet of drainage inlets or 
watercourses.  The Contractor shall not fill the preheating container to more than 6 inches from the top.  Truck beds shall be 
cleaned daily of scraps or melted thermoplastic. 

The Contractor shall not unload, transfer, or load bituminous material for pavement markers within 50 feet of drainage 
inlets or watercourses.  All pressure shall be released from melting tanks before removing the lid to fill or service.  Melting 
tanks shall not be filled to more than 6 inches from the top. 

The Contractor shall collect bituminous material from the roadway after marker removal. 
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Pile Driving 
The Contractor shall keep spill kits and cleanup material at pile driving locations.  Pile driving equipment shall be parked 

over drip pans, absorbent pads, or plastic sheeting where possible.  When not in use, pile driving equipment shall be stored at 
least 50 feet from concentrated flows of storm water, drainage courses, or inlets.  The Contractor shall protect pile driving 
equipment by parking it on plywood and covering it with plastic when precipitation is predicted.  The WPCM shall inspect 
the pile driving area every day for leaks and spills. 

The Contractor shall use vegetable oil instead of hydraulic fluid when practical. 
 

Concrete Curing 
The Contractor shall not overspray chemical curing compound.  Drift shall be minimized by spraying as close to the 

concrete as possible.  Drainage inlets shall be covered before applying curing compound. 
The Contractor shall minimize the use and discharge of water by using wet blankets or similar methods to maintain 

moisture when curing concrete. 
 

Concrete Finishing 
The Contractor shall collect and dispose of water and solid waste from high-pressure water blasting.  Drainage inlets 

within 50 feet shall be covered before sandblasting.  The nozzle shall be kept as close to the surface of the concrete as 
possible to minimize drift of dust and blast material.  Blast residue may contain hazardous material. 

Containment structures for concrete finishing operations shall be inspected for damage before each day of use and before 
predicted precipitation.  Liquid and solid waste shall be removed from the containment structure after each work shift. 

 
DEWATERING 
Dewatering shall consist of discharging accumulated storm water, ground water, or surface water from excavations or 

temporary containment facilities.  The Contractor shall discharge water within the limits of the project. 
Dewatering discharge shall not cause erosion, scour, or sedimentary deposits that impact natural bedding materials. 
The Contractor shall conduct dewatering activities in accordance with the Field Guide for Construction Dewatering 

available at: 
 
http://www.dot.ca.gov/hq/construc/stormwater/manuals.htm 
 
Before dewatering the Contractor shall submit a Dewatering and Discharge Plan to the Engineer in conformance with the 

provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications and "Water Pollution Control," 
of these special provisions.  At a minimum, the Dewatering and Discharge Plan shall include the following: 

 
A. A title sheet and table of contents; 
B. A description of the dewatering and discharge operations detailing the locations, quantity of water, equipment, and 

discharge point; 
C. The estimated schedule for dewatering and discharge (begin and end dates, intermittent or continuous); 
D. Discharge alternatives such as dust control or percolation; and 
E. Visual monitoring procedures with inspection log. 
 
The Contractor shall not discharge storm water or non-storm water that has an odor, discoloration other than sediment, 

an oily sheen, or foam on the surface and shall notify the Engineer immediately upon discovery. 
If water cannot be discharged within the project limits due to site constraints it shall be disposed of in the same manner 

specified for material in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard 
Specifications. 

 
PAYMENT 
The contract lump sum price paid for construction site management shall include full compensation for furnishing all 

labor, materials, tools, equipment, and incidentals and for doing all the work involved in spill prevention and control, 
material management, waste management, non-storm water management, and dewatering and identifying, sampling, testing, 
handling, and disposing of hazardous waste, as specified in the Standard Specifications and these special provisions, and as 
directed by the Engineer. 

 
10-1.05  TEMPORARY MULCH 

Temporary mulch shall conform to the provisions for mulch in Section 20-4, "Highway Planting," of the Standard 
Specifications and these special provisions. 
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Temporary mulch shall consist of applying mulch at the rate specified herein to excavation slopes, embankment slopes 
and areas disturbed during tree removal operations.  Temporary mulch shall extend to the edge of retaining walls, dikes and 
paving, and to within 4 feet of the flow line of unpaved drainage ditches. 

Attention is directed to "Water Pollution Control" of these special provisions. 
 
MATERIALS 
Materials shall conform to the provisions in Section 20-2, "Materials," of the Standard Specifications and these special 

provisions. 
 

Mulch 
Mulch shall be wood chips.  Wood chips produced from tree trimmings may contain leaves and small twigs. 
Plant material that has been reduced to chips, as provided in "Clearing and Grubbing" elsewhere in these special 

provisions, may be substituted for mulch. 
 
APPLICATION 
Temporary mulch shall be applied as follows: 
 
A. Mulch shall be applied at a uniform depth of 4 inches. 
 
MEASUREMENT AND PAYMENT 
Temporary mulch will be measured and paid for by the cubic yard in the same manner specified for mulch in 

Section 20-4.09, "Measurement," and Section 20-4.10, "Payment," of the Standard Specifications. 
Temporary mulch placed at locations other than as shown on the project plans or directed by the Engineer, in 

conformance with the Contractor's Storm Water Pollution Prevention Plan, will not be measured and will be paid for as 
specified in "Water Pollution Control" of these special provisions. 

 
10-1.06  TEMPORARY CONCRETE WASHOUT (PORTABLE) 

A portable temporary concrete washout shall be furnished, maintained, and removed as specified in the approved Storm 
Water Pollution Prevention Plan in conformance with "Water Pollution Control" of these special provisions and as directed 
by the Engineer. 

A portable temporary concrete washout shall consist of a commercially available drum at a minimum size of 55 gallons 
or alternate container upon written approval from the Engineer.  The drum shall be stenciled "Concrete Waste Material."  The 
letters shall be black and 4 inches in height on a white background.  The top of the stenciling shall be 12 inches from the top 
of the barrel. 

 
PLACEMENT 
A portable temporary concrete washout shall be as follows: 
 
A. A portable temporary concrete washout shall be in place prior to placement of concrete and shall be located in the 

immediate area of the concrete work as approved by the Engineer.  The temporary concrete washout shall be located 
away from construction traffic or public access areas.  After initial placement, temporary concrete washout shall be 
moved as needed for concrete construction work.  When the temporary concrete washout is no longer required, as 
determined by the Engineer, it shall be removed and disposed of in conformance with the provisions in 
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications. 

B. A sign shall be installed adjacent to each washout at a location determined by the Contractor and approved by the 
Engineer.  Signs shall be installed in conformance with the provisions in Section 12-3.06B, "Portable Signs" of the 
Standard Specifications.  Each portable sign shall consist of a base, framework and a sign panel.  The sign panel 
shall be made out of plywood and shall have a minimum size of 48" x 24".  The sign panel shall read "Concrete 
Washout" with black letters, 6 inches in height, on a white background. 

C. The Contractor shall provide sufficient temporary concrete washout capacity to contain liquid and concrete waste 
generated by washout operations without seepage or spills. 

 
Maintaining the portable temporary concrete washout shall include removing and disposing of concrete waste.  Concrete 

waste material generated shall be removed each day and disposed of in conformance with the provisions in Section 7-1.13, 
"Disposal of Material Outside the Highway Right of Way" of the Standard Specifications. 
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The Contractor shall provide the name and location of the disposal facility to the Engineer before disposal of solid and 
liquid concrete waste.  The Contractor shall provide verification that the off-site commercial or noncommercial disposal site 
has a permit issued by the California Regional Water Quality Control Board (RWQCB).  If the disposal site is located outside 
of the State of California, the Contractor shall provide a copy of the permit issued by the state or local agency having 
jurisdiction over the disposal site. 

When relocating or transporting a portable temporary concrete washout, the portable washout shall be properly secured 
to prevent spilling of concrete waste material. 

 
PAYMENT 

The contract lump sum price paid for temporary concrete washout (portable) shall include full compensation for 
furnishing all labor, materials, tools, equipment, including the sign, and incidentals, and for doing all the work involved in 
furnishing, placing, maintaining, repairing, replacing, transporting, disposing of concrete waste, and removing the washout, 
as specified in the Standard Specifications and these special provisions, and as directed by the Engineer. 

 
10-1.07  TEMPORARY FIBER ROLL 

Temporary fiber roll shall be furnished, installed, maintained, and later removed at the locations shown on the approved 
Storm Water Pollution Prevention Plan (SWPPP) in conformance with "Water Pollution Control" of these special provisions, 
and in conformance with details shown on the plans and these special provisions. 

Temporary fiber roll shall be installed on excavation and embankment slopes and other disturbed soil areas, active or 
nonactive. 

Temporary fiber roll shall be one of the water pollution control practices for sediment control.  The SWPPP shall include 
the use of temporary fiber roll. 

Temporary fiber roll shall be either Type 1 or Type 2. 
 
MATERIALS 

Fiber Roll 
Fiber roll shall be either: 
 
1. Constructed with a premanufactured blanket consisting of either wood excelsior, rice or wheat straw, or coconut 

fibers or a combination of these materials.  The blanket shall be between 6 feet and 8 feet in width and between 
65 feet and 95 feet in length.  Wood excelsior shall be individual fibers, of which 80 percent shall be 6 inches or 
longer in length.  The blanket shall have a photodegradable plastic netting or biodegradable jute, sisal, or coir fiber 
netting on at least one side.  The blanket shall be rolled along the width and secured with jute twine spaced 6 feet 
apart along the full length of the roll and placed 6 inches from the ends of each roll.  The finished roll shall be 
between 8 inches and 10 inches in diameter, a minimum of 20 feet in length, and shall weigh a minimum of 
0.5 pound per linear foot.  More than one blanket may be required to achieve the finished roll diameter.  When more 
than one blanket is required, blankets shall be jointed longitudinally with an overlap of 6 inches along the length of 
the blanket. 

2. A premanufactured roll of rice or wheat straw, wood excelsior, or coconut fiber encapsulated within a 
photodegradable plastic or biodegradable jute, sisal, or coir fiber netting.  The netting shall have a minimum 
durability of one year after installation.  The netting shall be secured tightly at each end of the roll.  Rolls shall be 
between 8 inches and 12 inches in diameter.  Rolls between 8 inches and 10 inches in diameter shall have a 
minimum weight of 1 pound per linear foot and a minimum length of 20 feet.  Rolls between 10 inches and 
12 inches in diameter shall have a minimum weight of 3 pounds per linear foot and a minimum length of 10 feet. 

 
Stakes 

Wood stakes shall be a minimum of 1" x 1" x 24" in size for Type 1 installation, or a minimum of 1" x 2" x 24" in size 
for Type 2 installation.  Wood stakes shall be untreated fir, redwood, cedar, or pine and cut from sound timber.  They shall be 
straight and free of loose or unsound knots and other defects which would render them unfit for the purpose intended.  Metal 
stakes shall not be used. 

 
Rope 

Rope shall be biodegradable, such as sisal or manila, with a minimum diameter of 1/4 inch. 
 
INSTALLATION 
Temporary fiber roll shall be installed as follows: 
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1. Temporary fiber roll (Type 1):  Furrows shall be constructed to a depth between 2 inches and 4 inches, and to a 
sufficient width to hold the fiber roll.  Stakes shall be installed 24 inches apart along the length of the fiber rolls and 
stopped at 12 inches from each end of the rolls.  Stakes shall be driven to a maximum of 2 inches above, or flush 
with the top of the roll. 

2. Temporary fiber roll (Type 2):  Rope and notched stakes shall be used to restrain the fiber rolls against the slope.  
Stakes shall be driven into the slope until the notch is even with the top of the fiber roll.  Rope shall be knotted at 
each stake and laced between stakes.  After installation of the rope, stakes shall be driven into the slope such that the 
rope will hold the fiber roll tightly to the slope.  Furrows will not be required. 

3. Temporary fiber rolls shall be placed 10 feet apart along the slope for slope inclination (horizontal:vertical) of 2:1 
and steeper, 15 feet apart along the slope for slope inclination between 2:1 and 4:1, 20 feet apart along the slope for 
slope inclination between 4:1 and 10:1, and a maximum of 50 feet apart along the slope for slope inclination of 10:1 
and flatter. 

4. The bedding area for the fiber roll shall be cleared of obstructions including rocks, clods, and debris greater than one 
inch in diameter before installation. 

5. Temporary fiber rolls shall be installed approximately parallel to the slope contour. 
6. Temporary fiber rolls shall be installed before the application of other temporary erosion control or soil stabilization 

materials in the same area. 
 
When no longer required, as determined by the Engineer, temporary fiber rolls shall be removed and disposed of in 

conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the 
Standard Specifications.  Temporary fiber rolls may be abandoned in place when approved in writing by the Engineer. 

Ground disturbances including holes and depressions caused by the installation and removal of the temporary fiber roll 
shall be backfilled and repaired in conformance with the provisions in Section 15-1.02, "Preservation of Property," of the 
Standard Specifications. 

 
MAINTENANCE 
Temporary fiber rolls shall be maintained to disperse concentrated water runoff and to reduce runoff velocities.  Split, 

torn, or unraveling rolls shall be repaired or replaced.  Broken or split stakes shall be replaced.  Sagging or slumping fiber 
rolls shall be repaired with additional stakes or replaced.  Locations where rills and other evidence of concentrated runoff 
have occurred beneath the rolls shall be corrected.  Temporary fiber rolls shall be repaired or replaced within 24 hours of 
identifying the deficiency. 

 
MEASUREMENT AND PAYMENT 
Quantities of temporary fiber rolls to be paid for will be determined by the linear foot measured along the centerline of 

the installed roll.  Where temporary fiber rolls are joined and overlapped, the overlap will be measured as a single installed 
roll. 

The contract price paid per linear foot for temporary fiber roll shall include full compensation for furnishing all labor, 
materials, tools, equipment, and incidentals, and for doing all the work involved in installing temporary fiber rolls, complete 
in place, including furrow excavation and backfill, maintenance, and removal, as shown on the plans, as specified in the 
Standard Specifications and these special provisions, and as directed by the Engineer. 

Damage to temporary fiber rolls resulting from the Contractor's vehicles, equipment, or operations shall be repaired at 
the Contractor's expense. 

 
10-1.08  TEMPORARY FENCE (TYPE ESA) 

Temporary fence (Type ESA) shall be furnished, installed, maintained, and later removed in conformance with the 
details shown on the plans, as specified in these special provisions and as directed by the Engineer. 

 
MATERIALS 
Used materials may be installed provided the used materials conform to these special provisions. 
 

High Visibility Fabric 
High visibility fabric shall be machine produced, orange colored mesh manufactured from polypropylene or 

polyethylene.  High visibility fabric may be made of recycled materials.  Materials shall not contain biodegradable filler 
materials that can degrade the physical or chemical characteristics of the finished fabric.  High visibility fabric shall be fully 
stabilized ultraviolet resistant, shall be a minimum of 4 feet in width with a maximum mesh opening of 2" x 2".  High 
visibility fabric shall be furnished in one continuous width and shall not be spliced to conform to the specified width 
dimension. 
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Posts 

Posts for temporary fence (Type ESA) shall be of one of the following: 
 
A. Wood posts shall be fir or pine, shall have a minimum cross section of 2" x 2", and a minimum length of 5.25 feet.  

The end of the post to be embedded in the soil shall be pointed.  Wood posts shall not be treated with wood 
preservative. 

B. Steel posts shall have a "U," "T," "L," or other cross sectional shape that resists failure from lateral loads.  Steel 
posts shall have a minimum weight of 0.75 pounds per linear foot and a minimum length of 5.25 feet.  One end of 
the steel post shall be pointed and the other end shall have a high visibility colored top. 

 
Fasteners 

Fasteners for attaching high visibility fabric to the posts shall be as follows: 
 
A. The high visibility fabric shall be attached to wooden posts with commercial quality nails or staples, or as 

recommended by the manufacturer or supplier. 
B. Tie wire or locking plastic fasteners shall be used for attaching the high visibility fabric to steel posts.  Maximum 

spacing of tie wire or fasteners shall be 24 inches along the length of the steel post. 
 
INSTALLATION 
Temporary fence (Type ESA) shall be installed as follows: 
 
A. All fence construction activities shall be conducted from outside the ESA as shown on the plans or as staked. 
B. Posts shall be embedded in the soil a minimum of 16 inches.  Post spacing shall be 8 feet maximum from center to 

center and shall at all times support the fence in a vertical position. 
C. Temporary fence (Type ESA) shall be constructed prior to clearing and grubbing work, shall enclose the foliage 

canopy (drip line) of protected plants, and shall not encroach upon visible roots of the plants. 
D. Temporary fence (Type ESA) shall be located so that it is visible, as determined by the Engineer. 
 
When Type ESA temporary fence is no longer required, as determined by the Engineer, the temporary fence shall be 

removed and disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway 
Right of Way," of the Standard Specifications, except when reused as provided in this section. 

Holes caused by the removal of temporary fence (Type ESA) shall be backfilled in conformance with the provisions in 
Section 15-1.02, "Preservation of Property," of the Standard Specifications. 

 
MAINTENANCE 
Temporary fence (Type ESA) that is damaged during the progress of the work shall be repaired or replaced by the 

Contractor the same day the damage occurs. 
 
MEASUREMENT AND PAYMENT 
Temporary fence (Type ESA) shall be measured and paid for in the same manner specified for fence (Type BW or WM, 

wood or metal posts) as provided in Section 80, "Fences," of the Standard Specifications. 
Full compensation for maintaining, removing, and disposing of temporary fence (Type ESA) shall be considered as 

included in the contract price paid per linear foot for temporary fence (Type ESA) and no additional compensation will be 
allowed therefor. 

 
10-1.09  OBSTRUCTIONS 

Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway 
Facilities," of the Standard Specifications and these special provisions. 

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface 
installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work 
close to any underground pipeline, conduit, duct, wire or other structure.  Regional notification centers include, but are not 
limited to, the following: 
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Notification Center Telephone Number 
Underground Service Alert-Northern California (USA) (800) 642-2444 

(800) 227-2600 
Underground Service Alert-Southern California (USA) (800) 422-4133 

(800) 227-2600 
 

10-1.10  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES 
Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no longer 

required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard 
Specifications and these special provisions. 

Category 1 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices.  These 
devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of demonstrable safe 
performance.  Category 1 temporary traffic control devices include traffic cones, plastic drums, portable delineators, and 
channelizers. 

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1 
temporary traffic control devices at least 5 days before beginning any work using the devices or within 2 days after the 
request if the devices are already in use.  Self-certification shall be provided by the manufacturer or Contractor and shall 
include the following: 

 
A. Date, 
B. Federal Aid number (if applicable), 
C. Contract number, district, county, route and post mile of project limits, 
D. Company name of certifying vendor, street address, city, state and zip code, 
E. Printed name, signature and title of certifying person; and 
F. Category 1 temporary traffic control devices that will be used on the project. 
 
The Contractor may obtain a standard form for self-certification from the Engineer. 
Category 2 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices that are 

not expected to produce significant vehicular velocity change, but may cause potential harm to impacting vehicles.  
Category 2 temporary traffic control devices include barricades and portable sign supports. 

Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of 
Acceptable Crashworthy Category 2 Hardware for Work Zones.  This list is maintained by FHWA and can be located at: 

 
http://safety.fhwa.dot.gov/roadway_dept/road_hardware/listing.cfm?code=workzone 
 
The Department also maintains this list at: 
 
http://www.dot.ca.gov/hq/traffops/signtech/signdel/pdf/Category2.pdf 
 
Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used.  Category 2 

temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance 
letter number and the name of the manufacturer.  The label shall be readable and permanently affixed by the manufacturer.  
Category 2 temporary traffic control devices without a label shall not be used. 

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control devices to 
be used on the project at least 5 days before beginning any work using the devices or within 2 days after the request if the 
devices are already in use. 

Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that weigh 
100 pounds or more and are expected to produce significant vehicular velocity change to impacting vehicles.  Temporary 
traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary railing, temporary 
barrier, and end treatments for temporary railing and barrier. 

Type III barricades may be used as sign supports if the barricades have been successfully crash tested, meeting the 
NCHRP Report 350 criteria, as one unit with a construction area sign attached. 

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway Safety 
Features list.  This list is maintained by the Division of Engineering Services and can be found at: 

 
http://www.dot.ca.gov/hq/esc/approved_products_list/HighwaySafe.htm 
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Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's Highway 
Safety Features list shall not be used. 

Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control devices 
and for providing a list of Category 2 temporary traffic control devices used on the project shall be considered as included in 
the prices paid for the various items of work requiring the use of the Category 1 or Category 2 temporary traffic control 
devices and no additional compensation will be allowed therefor. 

 
10-1.11  CONSTRUCTION AREA SIGNS 

Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed when no 
longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the 
Standard Specifications and these special provisions. 

Attention is directed to "Furnish Sign" of these special provisions. 
Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special 

provisions.  Type II retroreflective sheeting shall not be used on construction area sign panels.  Type III, IV, VII, VIII, or IX 
retroreflective sheeting shall be used for stationary mounted construction area sign panels. 

Unless otherwise shown on the plans or specified in these special provisions, the color of construction area warning and 
guide signs shall have black legend and border on orange background, except W10-1 or W47(CA) (Highway-Rail Grade 
Crossing Advance Warning) sign shall have black legend and border on yellow background. 

Orange background on construction area signs shall be fluorescent orange. 
Repair to construction area sign panels will not be allowed, except when approved by the Engineer.  At nighttime under 

vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark blotches shall be 
immediately replaced at the Contractor's expense. 

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least 
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts.  The 
regional notification centers include, but are not limited to, the following: 

 
Notification Center Telephone Number 

Underground Service Alert-Northern California (USA) (800) 642-2444 
(800) 227-2600 

Underground Service Alert-Southern California (USA) (800) 422-4133 
(800) 227-2600 

 
Excavations required to install construction area signs shall be performed by hand methods without the use of power 

equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the 
proposed post holes.  The post hole diameter, if backfilled with portland cement concrete, shall be at least 4 inches greater 
than the longer dimension of the post cross section. 

Construction area signs placed within 15 feet from the edge of the travel way shall be mounted on stationary mounted 
sign supports as specified in "Construction Area Traffic Control Devices" of these special provisions. 

The Contractor shall maintain accurate information on construction area signs.  Signs that are no longer required shall be 
immediately covered or removed.  Signs that convey inaccurate information shall be immediately replaced or the information 
shall be corrected.  Covers shall be replaced when they no longer cover the signs properly.  The Contractor shall immediately 
restore to the original position and location any sign that is displaced or overturned, from any cause, during the progress of 
work. 

 
10-1.12  MAINTAINING TRAFFIC 

Maintaining traffic shall conform to the provisions in Sections 7-1.08, "Public Convenience," Section 7-1.09, "Public 
Safety," and Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, "Public Safety" of 
these special provisions and these special provisions. 

Closure is defined as the closure of a traffic lane or lanes, including shoulder, within a single traffic control system. 
Closures shall conform to the provisions in "Traffic Control System for Lane Closure" of these special provisions. 
The full width of the traveled way shall be open for use by public traffic on Saturdays, Sundays, and designated legal 

holidays as shown in the table "Lane Closure Restriction for Designated Legal Holidays" included in this section 
"Maintaining Traffic"; after 3:00 p.m. on Fridays  and when construction operations are not actively in progress. 

Under one-way reversing traffic control operations, public traffic may be stopped in one direction for periods not to 
exceed 5 minutes.  After each stoppage, all accumulated traffic for that direction shall pass through the work before another 
stoppage is made.  The Contractor shall conduct operations so that the delay to public traffic shall not exceed 6 minutes.   



 

Contract No.  02-1C9704 
111 

Delay is defined as the difference between the time it takes traffic to travel through the project when no work is in 
progress, at the posted speed limit, and the time it takes traffic to travel through the project when the Contractor's operations 
are in progress. 

The maximum length of a single stationary lane closure shall be 0.5 mile. 
Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including sections 

closed to public traffic. 
When work vehicles or equipment are parked within 6 feet of a traffic lane, the shoulder area shall be closed with 

fluorescent orange traffic cones or portable delineators placed on a taper in advance of the parked vehicles or equipment and 
along the edge of the pavement at 25-foot intervals to a point not less than 25 feet past the last vehicle or piece of equipment.  
A minimum of 9 traffic cones or portable delineators shall be used for the taper.  A W20-1 (ROAD WORK AHEAD) or 
W21-5b (RIGHT/LEFT SHOULDER CLOSED AHEAD) or C24(CA) (SHOULDER WORK AHEAD) sign shall be 
mounted on a crashworthy portable sign support with flags.  The sign shall be placed where designated by the Engineer.  The 
sign shall be a minimum of 48" x 48" in size.  The Contractor shall immediately restore to the original position and location a 
traffic cone or delineator that is displaced or overturned, during the progress of work. 

A minimum of one paved traffic lane, not less than 12 feet wide, plus the adjacent 4 foot wide paved shoulder, shall be 
open for use by public traffic. 

Designated legal holidays are:  January 1st, the third Monday in February, the last Monday in May, July 4th, the first 
Monday in September, November 11th, Thanksgiving Day, and December 25th.  When a designated legal holiday falls on a 
Sunday, the following Monday shall be a designated legal holiday.  When November 11th falls on a Saturday, the preceding 
Friday shall be a designated legal holiday. 

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the W20-1, W21-5b, and 
C24(CA) signs shall be considered as included in the contract lump sum price paid for construction area signs and no 
additional compensation will be allowed therefor. 
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x The full width of the traveled way shall be open for use by public traffic after  3 pm. 
xx The full width of the traveled way shall be open for use by public traffic. 
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10-1.13  CLOSURE REQUIREMENTS AND CONDITIONS 

Closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special 
provisions. 

 
CLOSURE SCHEDULE 
By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period, 

defined as Sunday noon through the following Sunday noon.  Closures involving work (temporary barrier placement and 
paving operations) that will reduce horizontal clearances, traveled way inclusive of shoulders, to 2 lanes or less shall be 
submitted not less than 25 days and not more than 125 days before the anticipated start of operation.  Closures involving 
work (pavement overlay, overhead sign installation, falsework and girder erection) that will reduce the vertical clearances 
available to the public, shall be submitted not less than 25 days and not more than 125 days before the anticipated start of 
operation. 

The Closure Schedule shall show the locations and times of the proposed closures.  The Closure Schedule request forms 
furnished by the Engineer shall be used.  Closure Schedules submitted to the Engineer with incomplete or inaccurate 
information will be rejected and returned for correction and resubmittal.  The Contractor will be notified of disapproved 
closures or closures that require coordination with other parties as a condition of approval. 

The Engineer shall be notified of cancelled closures 2 business days before the date of closure. 
Closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer. 
 
CONTINGENCY PLAN 
A detailed contingency plan shall be prepared for reopening closures to public traffic.  If required by "Beginning of 

Work, Time of Completion and Liquidated Damages" of these special provisions, the contingency plan shall be submitted to 
the Engineer before work at the job site begins.  Otherwise, the contingency plan shall be submitted to the Engineer within 
one business day of the Engineer's request. 

 
LATE REOPENING OF CLOSURES 
If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the 

provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  No further closures are to be 
made until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future closures will be 
reopened to public traffic at the specified time.  The Engineer will have 2 business days to accept or reject the Contractor's 
proposed work plan.  The Contractor will not be entitled to compensation for the suspension of work resulting from the late 
reopening of closures. 

 
COMPENSATION 
The Engineer shall be notified of delays in the Contractor's operations due to the following conditions, and if, in the 

opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those conditions, and 
the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by judicious 
handling of forces, equipment and plant, the delay will be considered a right of way delay and will be compensated in 
conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications: 

 
1. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed 

for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to 
compensation for amendments to the Closure Schedule that are not approved. 

2. The Contractor is denied a confirmed closure. 
 
Should the Engineer direct the Contractor to remove a closure before the time designated in the approved Closure 

Schedule, delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay and 
compensation for the delay will be determined in conformance with the provisions in Section 8-1.09, "Right of Way Delays," 
of the Standard Specifications. 

 
10-1.14  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE 

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans, the 
provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under 
"Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions. 
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The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take 
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard 
Specifications. 

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be 
controlled, at the option of the Contractor, with either stationary or moving lane closures.  During other operations, traffic 
shall be controlled with stationary lane closures.  Attention is directed to the provisions in Section 84-1.04, "Protection From 
Damage," and Section 85-1.06, "Placement," of the Standard Specifications. 

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause, 
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace 
the components and shall restore the components to the original location. 

 
STATIONARY LANE CLOSURE 
When lane closures are made for work periods only, at the end of each work period, all components of the traffic control 

system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed 
from the traveled way and shoulder.  If the Contractor so elects, the components may be stored at selected central locations 
designated by the Engineer within the limits of the highway right of way. 

One-way traffic shall be controlled through the project in conformance with the plan entitled "Traffic Control System for 
Lane Closure on Two Lane Conventional Highways" and these special provisions. 

Utilizing a pilot car will be at the option of the Contractor.  If the Contractor elects to use a pilot car, the cones shown 
along the centerline on the plan need not be placed.  The pilot car shall have radio contact with personnel in the work area.  
The maximum speed of the pilot car through the traffic control zone shall be 25 miles per hour. 

 
MOVING LANE CLOSURE 
Flashing arrow signs used in moving lane closures shall be truck-mounted.  Flashing arrow signs shall be in the caution 

display mode when used on 2-lane highways.  Changeable message signs used in moving lane closure operations shall 
conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the Standard Specifications, except 
the signs shall be truck-mounted.  The full operation height of the bottom of the sign may be less than 7 feet above the 
ground, but should be as high as practicable. 

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or 
equal: 

 
1. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000, and Alpha 2001 TMA Series 2001, manufactured by 

Energy Absorption Systems, Inc., 35 East Wacker Drive, Suite 1100, Chicago, IL  60601: 
 

1.1. Northern California:  Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA  95828, telephone 
(800) 884-8274, FAX (916) 387-9734 

1.2. Southern California:  Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA  92831-5324, 
telephone (800) 222-8274, FAX (714) 526-9501 

 
2. Cal T–001 Model 2 or Model 3, manufacturer and distributor: Hexcel Corporation, 11711 Dublin Boulevard, P.O. 

Box 2312, Dublin, CA  94568, telephone (925) 551–4900 
3. Renco Rengard Model Nos. CAM 8–815 and RAM 8–815, manufacturer and distributor: Renco Inc., 

1582 Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX  78660–0730, telephone (800) 654–8182 
 
Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific 

serial number.  The names and numbers shall each be a minimum 1/2 inch high and located on the left (street) side at the 
lower front corner.  The TMA shall have a message next to the name and model number in 1/2 inch high letters which states, 
"The bottom of this TMA shall be _____ inches ± _____ inch above the ground at all points for proper impact performance."  
A TMA which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer.  The 
Engineer shall be the sole judge whether used TMAs supplied under this contract need recertification.  Each unit shall be 
certified by the manufacturer to meet the requirements for TMAs in conformance with the standards established by the 
Transportation Laboratory. 

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the 
procedures (including crash testing) established by the Transportation Laboratory.  For information regarding submittal of 
new designs for evaluation contact:  Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, CA  95819. 

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need recertification 
shall not be used until approved or recertified by the Transportation Laboratory. 
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PAYMENT 
The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor 

(except for flagging costs), materials (including signs), tools, equipment, and incidentals, and for doing all the work involved 
in placing, removing, storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic 
control system and for furnishing and operating the pilot car, (including driver, radios, other equipment, and labor required), 
as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the 
Engineer.  Flagging costs will be paid for as provided in Section 12-2.02, "Flagging Costs," of the Standard Specifications. 

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of 
traffic control system.  Adjustments in compensation for traffic control system will be made only for increased or decreased 
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased 
or decreased traffic control necessary.  The adjustment will be made on a force account basis as provided in Section 9-1.03, 
"Force Account Payment," of the Standard Specifications for increased work, and estimated on the same basis in the case of 
decreased work. 

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard 
Specifications, will be paid for as a part of the extra work. 

 
10-1.15  PORTABLE CHANGEABLE MESSAGE SIGN 

Portable changeable message signs shall be furnished, placed, operated, and maintained at locations shown on the plans, 
described in these special provisions, or where designated by the Engineer and shall conform to the provisions in Section 12, 
"Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.  Messages 
displayed on the portable changeable message signs shall be as specified by the Engineer and shall conform to 
Section 12-3.12 "Portable Changeable Message Signs," of the Standard Specifications. 

Two portable changeable message signs shall be placed, one for each direction of travel, in advance of the first warning 
sign for each stationary lane closure. 

 
10-1.16  TEMPORARY CRASH CUSHION MODULE 

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in 
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the 
Engineer.  The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in 
conformance with the details shown on the plans and these special provisions. 

Attention is directed to "Public Safety" of these special provisions. 
Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be 

protected with a sand filled temporary crash cushion.  The sand filled temporary crash cushion shall be in place prior to 
opening the lanes adjacent to the fixed obstacle to public traffic. 

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not 
actively in progress.  Sand filled temporary crash cushions may be removed during a work period for access to the work 
provided that the exposed fixed obstacle is 15 feet or more from a lane carrying public traffic and the temporary crash 
cushion is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed.  When no 
longer required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the 
work. 

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial 
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal: 

 
1. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems, Inc., 35 East Wacker Drive, 

Suite 1100, Chicago, IL  60601: 
 

1.1. Northern California:  Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA  95828, telephone 
(800) 884-8274, FAX (916) 387-9734 

1.2. Southern California:  Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA  92831-5324, 
telephone (800) 222-8274, FAX (714) 526-9501 
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2. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San 
 Clemente, CA  92672, telephone (949) 361-5663, FAX (949) 361-9205 
 

2.1. Northern California:  United Rentals, Inc., 1533 Berger Drive, San Jose, CA  95112, telephone 
(408) 287-4303, FAX (408) 287-1929 

2.2. Southern California:  Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach, CA  93448, telephone 
(800) 559-7080, FAX (805) 929-5786 

 
Modules contained in each temporary crash cushion shall be of the same type at each location.  The color of the modules 

shall be the standard yellow color, as furnished by the vendor, with black lids.  The modules shall exhibit good workmanship 
free from structural flaws and objectionable surface defects.  The modules need not be new.  Good used undamaged modules 
conforming to color and quality of the types specified herein may be utilized.  If used Fitch modules requiring a seal are 
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty 
tape. 

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in pounds 
for each module shown on the plans.  Sand for filling the modules shall be clean washed concrete sand of commercial 
quality.  At the time of placing in the modules, the sand shall contain not more than 7 percent water as determined by 
California Test 226. 

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's 
expense.  Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be 
removed and replaced by the Contractor at the Contractor's expense. 

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on 
the plans.  The pallets or frames shall provide a full bearing base beneath the modules.  The modules and supporting pallets 
or frames shall not be moved by sliding or skidding along the pavement or bridge deck. 

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest 
point of the crash cushion array is within 12 feet of the traveled way.  The marker panel, when required, shall be firmly 
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer. 

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels 
shall become the property of the Contractor and shall be removed from the site of the work.  Temporary crash cushion 
modules shall not be installed in the permanent work. 

Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special 
provisions will not be measured nor paid for. 

 
10-1.17  EXISTING HIGHWAY FACILITIES 

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15, 
"Existing Highway Facilities," of the Standard Specifications and these special provisions. 

 
REMOVE PAVEMENT MARKER 
Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation as 

determined by the Engineer, shall be removed and disposed of. 
 
REMOVE DRAINAGE FACILITY 
Existing flared end sections, where any portion of these structures is within 3 feet of the grading plane in excavation 

areas, or within one foot of original ground in embankment areas, or where shown on the plans to be removed, shall be 
completely removed and disposed of. 

 
RELOCATE ROADSIDE SIGN 
Existing roadside signs shall be removed and relocated to the new locations shown on the plans. 
Each roadside sign shall be installed at the new location on the same day that the sign is removed from its original 

location. 
Two holes shall be drilled in each existing post as required to provide the breakaway feature shown on the plans. 
 

10-1.18  CLEARING AND GRUBBING 
Clearing and grubbing shall conform to the provisions in Section 16, "Clearing and Grubbing," of the Standard 

Specifications and these special provisions. 
Vegetation shall be cleared and grubbed only within the excavation and embankment slope lines. 
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At locations where there is no grading adjacent to a bridge or other structure, clearing and grubbing of vegetation shall 
be limited to 5 feet outside the physical limits of the bridge or structure. 

Existing vegetation outside the areas to be cleared and grubbed shall be protected from injury or damage resulting from 
the Contractor's operations. 

Trees measuring 3 inches to 8 inches in diameter at breast height and other non-merchantable wood within the clearing 
and grubbing limits shall remain property of the State.  In addition, the trees measuring 3 inches to 8 inches in diameter at 
breast height and other non-merchantable wood shall be limbed, cut to lengths not greater than 12 feet, and stockpiled at a 
location within the project limits designated by the Engineer. 

Activities controlled by the Contractor, except cleanup or other required work, shall be confined within the graded areas 
of the roadway. 

Nothing herein shall be construed as relieving the Contractor of the Contractor's responsibility for final cleanup of the 
highway as provided in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications. 

Full compensation for falling, limbing, and stockpiling trees measuring 3 inches to 8 inches in diameter at breast height 
shall be considered as included in the contract lump sum price paid for clearing and grubbing and no separate 
payment/additional compensation will be made/allowed therefor. 

 
10-1.19  WATERING 

Developing a water supply and applying watering shall conform to the provisions in Section 17, "Watering," of the 
Standard Specifications and these special provisions. 

 
10-1.20  EARTHWORK 

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special 
provisions. 

Where a portion of the existing surfacing is to be removed, the outline of the area to be removed shall be cut on a neat 
line with a power-driven saw to a minimum depth of 0.17-foot before removing the surfacing.  Full compensation for cutting 
the existing surfacing shall be considered as included in the contract price paid per cubic yard for roadway excavation and no 
additional compensation will be allowed therefor. 

The portion of imported borrow placed within 4 feet of the finished grade shall have a Resistance (R-Value) of not less 
than 35. 

Reinforcement or metal attached to reinforced concrete rubble placed in embankments shall not protrude above the 
grading plane.  Prior to placement within 2 feet below the grading plane of embankments, reinforcement or metal shall be 
trimmed to no greater than 3/4 inch from the face of reinforced concrete rubble.  Full compensation for trimming 
reinforcement or metal shall be considered as included in the contract prices paid per cubic yard for the types of excavation 
shown in the Engineer's estimate, or the contract prices paid for furnishing and placing imported borrow or embankment 
material, as the case may be, and no additional compensation will be allowed therefor. 

Imported borrow shall be mineral material including rock, sand, gravel, or earth.  The Contractor shall not use man-made 
refuse in imported borrow including: 

 
A. Portland cement concrete 
B. Asphalt concrete 
C. Material planed from roadway surfaces 
D. Residue from grooving or grinding operations 
E. Metal 
F. Rubber 
G. Mixed debris 
H. Rubble 
 

10-1.21  CONTROLLED LOW STRENGTH MATERIAL 
Controlled low strength material shall consist of a workable mixture of aggregate, cementitious materials, and water and 

shall conform to the provisions for slurry cement backfill in Section 19-3.062, "Slurry Cement Backfill," of the Standard 
Specifications and these special provisions. 

At the option of the Contractor, controlled low strength material may be used as structure backfill for pipe culverts, 
except that controlled low strength material shall not be used as structure backfill for culverts having a diameter or span 
greater than 20 feet. 

When controlled low strength material is used for structure backfill, the width of the excavation shown on the plans may 
be reduced so that the clear distance between the outside of the pipe and the side of the excavation, on each side of the pipe, 
is a minimum of 12 inches.  This minimum may be reduced to 6 inches when the height of cover is less than or equal to 
20 feet or the pipe diameter or span is less than 42 inches. 
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Controlled low strength material in new construction shall not be permanently placed higher than the basement soil.  For 
trenches in existing pavements, permanent placement shall be no higher than the bottom of the existing pavement permeable 
drainage layer.  If a drainage layer does not exist, permanent placement in existing pavements shall be no higher than 
one inch below the bottom of the existing asphalt concrete surfacing or no higher than the top of base below the existing 
portland cement concrete pavement.  The minimum height that controlled low strength material shall be placed, relative to 
the culvert invert, is 0.5 diameter or 0.5 height for rigid culverts and 0.7 diameter or 0.7 height for flexible culverts. 

When controlled low strength material is proposed for use, the Contractor shall submit a mix design and test data to the 
Engineer for approval prior to excavating the trench for which controlled low strength material is proposed for use.  The test 
data and mix design shall provide for the following: 

 
A. A 28-day compressive strength between 50 pounds per square inch and 100 pounds per square inch for pipe culverts 

having a height of cover of 20 feet or less and a minimum 28-day compressive strength of 100 pounds per square 
inch for pipe culverts having a height of cover greater than 20 feet.  Compressive strength shall be determined in 
conformance with the requirements in ASTM Designation:  D 4832. 

B. Cement shall be any type of portland cement conforming to the requirements in ASTM Designation:  C 150; or any 
type of blended hydraulic cement conforming to the requirements in ASTM Designation:  C 595M or the physical 
requirements in ASTM Designation:  C 1157M.  Testing of cement will not be required. 

C. Admixtures may be used in conformance with the provisions in Section 90-4, "Admixtures," of the Standard 
Specifications.  Chemical admixtures containing chlorides as Cl in excess of one percent by weight of admixture, as 
determined in conformance with the requirements of California Test 415, shall not be used.  If an air-entraining 
admixture is used, the maximum air content shall be limited to 20 percent.  Mineral admixtures shall be used at the 
Contractor's option. 

 
Materials for controlled low strength material shall be thoroughly machine-mixed in a pugmill, rotary drum or other 

approved mixer.  Mixing shall continue until the cementitious material and water are thoroughly dispersed throughout the 
material.  Controlled low strength material shall be placed in the work within 3 hours after introduction of the cement to the 
aggregates. 

When controlled low strength material is to be placed within the traveled way or otherwise to be covered by paving or 
embankment materials, the material shall achieve a maximum indentation diameter of 3 inches prior to covering and opening 
to public traffic.  Penetration resistance shall be measured in conformance with the requirements in ASTM 
Designation:  D 6024. 

Controlled low strength material used as structure backfill for pipe culverts will be considered structure backfill for 
compensation purposes. 

 
10-1.22  SHOULDER BACKING 

This work shall consist of constructing shoulder backing adjacent to the edge of new pavement surfacing in conformance 
with the details shown on the plans and these special provisions. 

Material for shoulder backing shall be imported material or material processed from reclaimed portland cement concrete, 
lean concrete base, cement treated base, or a combination of any of these materials, conforming to the following grading and 
quality: 

 
Grading Requirements Quality Requirements 

Sieve Sizes Percentage Passing Specification California Test Requirement 
2" 100 Sand Equivalent 217 10 minimum-30 maximum 
1" 75 - 100 Resistance (R-value) 301 50 minimum 

No. 4 40 - 60 Percentage Crushed 
Particles 

205 75% minimum 

No. 30 12 - 35 Durability Index 229 20 minimum 
No. 200 5 - 20    

 
At the option of the Contractor, aggregate for shoulder backing may consist of material processed from reclaimed asphalt 

concrete conforming to the following grading and quality requirements: 
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Grading Requirements Quality Requirements 
Sieve Sizes Percentage Passing Specification California Test Requirement 

2" 100 Resistance (R-value) 301 50 minimum 
3/4" 70 - 100 Percentage Crushed 

Particles 
205 75% minimum

No. 4 30 - 80 Durability Index 229 20 minimum 
 
Coarse aggregate consisting of material retained on the No. 4 sieve, shall consist of material of which at least 75 percent 

by weight shall be crushed particles with a minimum of two fractured faces, as determined in conformance with California 
Test 205. 

Shoulder backing material shall have a minimum unit weight of 135 pounds per cubic foot as determined in conformance 
with California Test 212. 

Shoulder backing material shall not be treated with lime, cement, or other chemical mixtures. 
Shoulder backing material consisting of reclaimed asphalt concrete, shall not be placed within 100 feet measured 

horizontally of any culvert, watercourse, or bridge within the project limits. 
The areas where shoulder backing is to be constructed shall be cleared of weeds, grass, and debris.  Removed weeds 

grass and debris shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the 
Highway Right of Way," of the Standard Specifications. 

Prior to placement of shoulder backing material, basement material shall be scarified to a minimum depth of 3 inches.  
Immediately prior to placement of shoulder backing material, scarified material shall be watered.  Shoulder backing material 
shall be placed, watered, and rolled a minimum of two passes with a steel tired roller weighing not less than 8 tons to form a 
smooth, compacted surface.  Watering shall conform to the provisions in Section 17, "Watering," of the Standard 
Specifications. 

Shoulder backing material shall not be deposited on new pavement surfacing prior to placing the material in the final 
position, nor shall the material be deposited onto new pavement surfacing during mixing, watering, and blading operations. 

Shoulder backing construction shall be completed along the edges of any portion of new pavement surfacing within 
5 days after completion of that portion of the new surfacing.  Prior to opening a lane adjacent to uncompleted shoulder 
backing to uncontrolled public traffic, the Contractor shall furnish, place, and maintain portable delineators and W8-9 (LOW 
SHOULDER) signs off of and adjacent to the new pavement surfacing.  Portable delineators shall be placed at the beginning 
and along the drop-off of the edge of pavement, in the direction of travel, at successive maximum intervals of 500 feet on 
tangents and 200 feet on curves.  W8-9 (LOW SHOULDER) signs shall be placed at the beginning and along the drop-off at 
successive maximum intervals of 2,000 feet.  The portable delineators and W8-9 (LOW SHOULDER) signs shall be 
maintained in place at each location until the shoulder backing is completed at that location.  Portable delineators and signs 
shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, 
except the signs may be set on temporary portable supports or on barricades. 

Quantities of imported material (shoulder backing) will be measured by the ton in conformance with the provisions in 
Section 9-1.01, "Measurement of Quantities," of the Standard Specifications, except that the weight of water in the aggregate 
will not be determined and no deduction will be made from the weight of material delivered to the work. 

The contract price paid per ton for imported material (shoulder backing) shall include full compensation for furnishing 
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing shoulder backing, 
complete in place, including furnishing, placing, maintaining, and removing portable delineators, W8-9 (LOW 
SHOULDER) signs, and temporary supports or barricades for the signs, as shown on the plans, as specified in the Standard 
Specifications and these special provisions, and as directed by the Engineer. 

 
10-1.23  EROSION CONTROL (TYPE D) 

Erosion control (Type D) includes applying erosion control materials to embankment and excavation slopes and other 
areas disturbed by construction activities.  Erosion control (Type D) must comply with Section 20-3, "Erosion Control," of 
the Standard Specifications and these special provisions. 

If the slope on which the erosion control to be placed is finished during the rainy season as specified under "Water 
Pollution Control" of these special provisions, apply erosion control to the slope immediately. 

Before applying erosion control materials, prepare soil surface under Section 19-2.05, "Slopes," of the Standard 
Specifications, except that rills and gullies exceeding 2 inches in depth or width must be leveled.  Remove vegetative growth, 
temporary erosion control materials, and other debris from areas to receive erosion control. 

Before applying erosion control materials, the Engineer designates the ground location of erosion control (Type D) in 
increments of one acre or smaller for smaller areas.  Place stakes or other suitable markers at the locations designated by the 
Engineer.  Furnish all tools, labor and materials required to adequately indicate the various locations. 
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MATERIALS 
Materials must comply with Section 20-2, "Materials," of the Standard Specifications and these special provisions. 
 

Seed 
Seed must comply with Section 20-2.10, "Seed," of the Standard Specifications.  Seed not required to be labeled under 

the California Food and Agricultural Code shall be tested for purity and germination by a seed laboratory certified by the 
Association of Official Seed Analysts or by a seed technologist certified by the Society of Commercial Seed Technologists.  
Measure and mix individual seed species in the presence of the Engineer. 

Seed must contain at most 1.0 percent total weed seed by weight. 
Deliver seed to the job site in unopened separate containers with the seed tag attached.  Containers without a seed tag 

attached are not accepted.  The Engineer takes a sample of approximately 1 ounce or 0.25 cup of seed for each seed lot 
greater than 2 pounds. 

Seed must comply with the following: 
 

Seed 
Botanical Name 

(Common Name) 
Percent Germination 

(Minimum) 
Pounds Pure Live Seed Per Acre 

 (Slope Measurement) 
Lotus scoparius 
(Deerweed) 

50% 21 

Trifolium hirtum 
 (Rose Clover) 

50% 25 

Achillea millefolium 
(Yarrow) 

50% 10 

Bromus carinatus 
(California Brome) 

50% 36 

Eschscholzia californica 
(California poppy) 

50% 4 

Festuca idahoenis 
(Idaho Fescue) 

50% 27 

Achillea millefolium 
(Yarrow) 

50% 10 

Triticum X elymus 
Sterile Wheatgrass 

50% 45 

*Seed produced in California only. 
 

Seed Sampling Supplies 
At the time of seed sampling, provide the Engineer a glassine lined bag and custody seal tag for each seed lot sample. 
 

Commercial Fertilizer 
Commercial fertilizer must comply with Section 20-2.02, "Commercial Fertilizer," of the Standard Specifications and 

have a guaranteed chemical analysis within 2 percent of 15 percent nitrogen, 15 percent phosphoric acid and 15 percent water 
soluble potash. 

 
Straw 

Straw must comply with Section 20-2.06, "Straw," of the Standard Specifications and these special provisions. 
Straw must be derived from rice. 
Straw must be free of plastic, glass, metal, rocks, and refuse or other deleterious material. 
 

Compost 
The compost producer must be fully permitted as specified under the California Integrated Waste Management Board, 

Local Enforcement Agencies and any other State and Local Agencies that regulate Solid Waste Facilities.  If exempt from 
State permitting requirements, the composting facility must certify that it follows guidelines and procedures for production of 
compost meeting the environmental health standards of Title 14, California Code of Regulations, Division 7, Chapter 3.1, 
Article 7. 

The compost producer must be a participant in United States Composting Council's Seal of Testing Assurance program. 
Compost may be derived from any single, or mixture of any of the following feedstock materials: 
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1. Green material consisting of chipped, shredded, or ground vegetation; or clean processed recycled wood products 
2. Biosolids 
3. Manure 
4. Mixed food waste 
 
Compost feedstock materials to reduce weed seeds, pathogens and deleterious materials as specified under Title 14, 

California Code of Regulations, Division 7, Chapter 3.1, Article 7, Section 17868.3 
Compost must not be derived from mixed municipal solid waste and must be reasonably free of visible contaminates.  

Compost must not contain paint, petroleum products, pesticides or any other chemical residues harmful to animal life or plant 
growth.  Compost must not possess objectionable odors. 

Metal concentrations in compost must not exceed the maximum metal concentrations listed in Title 14, California Code 
of Regulations, Division 7, Chapter 3.1, Section 17868.2. 

Compost must comply with the following: 
 

Physical/Chemical Requirements 
Property Test Method Requirement 

pH *TMECC 04.11-A, Elastometric pH 1:5 Slurry 
Method, pH Units 6.0–8.0 

Soluble Salts TMECC 04.10-A, Electrical Conductivity 1:5 Slurry 
Method dS/m (mmhos/cm) 0-10.0 

Moisture Content TMECC 03.09-A, Total Solids & Moisture at 70+/- 5 
deg C, % Wet Weight Basis N/A 

Organic Matter 
Content 

TMECC 05.07-A, Loss-On-Ignition Organic Matter 
Method (LOI), % Dry Weight Basis 30–65 

Maturity TMECC 05.05-A, Germination and Vigor 
Seed Emergence 
Seedling Vigor 
% Relative to Positive Control 

80 or Above 
80 or Above 

Stability TMECC 05.08-B, Carbon Dioxide Evolution Rate 
mg CO2-C/g OM per day 8 or below 

Particle Size TMECC 02.02-B Sample Sieving for Aggregate Size 
Classification % Dry Weight Basis 

95% Passing 5/8 inch 
70% Passing 3/8 inch 

Pathogen TMECC 07.01-B, Fecal Coliform Bacteria < 1000 
MPN/gram dry wt. 

 
Pass 

Pathogen TMECC 07.01-B, Salmonella < 3 MPN/4 grams dry 
wt. 

 
Pass 

Physical 
Contaminants 

TMECC 02.02-C, Man Made Inert Removal and 
Classification: 
Plastic, Glass and Metal, % > 4mm fraction 

 
 

Combined Total: < 1.0 
Physical 
Contaminants 

TMECC 02.02-C, Man Made Inert Removal and 
Classification: 
Sharps (Sewing needles, straight pins and hypodermic 
needles), % > 4mm fraction 

 
None Detected  

*TMECC refers to "Test Methods for the Examination of Composting and Compost," published by the 
United States Department of Agriculture and the United States Compost Council (USCC). 

 
Before compost application, provide the Engineer with a copy of the compost producer's compost technical data sheet 

and a copy of the compost producers Seal of Testing Assurance certification.  The compost technical data sheet includes: 
 
1. Laboratory analytical test results 
2. Directions for product use 
3. List of product ingredients 
 
Before compost application, provide the Engineer with a Certificate of Compliance under Section 6-1.07, "Certificates of 

Compliance," of the Standard Specifications. 
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APPLICATION 
Apply erosion control materials in separate applications in the following sequence: 
1. Apply the following mixture shall be dry applied by hand or by mechanical means: 
 

Material 
 

Pounds Per Acre 
(Slope Measurement) 

Seed 178 
Commercial Fertilizer 500 

 
Material 

 
Cubic Yards Per Acre 
(Slope Measurement) 

Compost 1.6 
 
2. Apply straw by hand at the rate of 1.8 tons per acre based on slope measurements.  Incorporation of straw will not 

be required.  Distribute straw evenly without clumping or piling. 
 
The Engineer may change the rates of erosion control materials to meet field conditions. 
 
MEASUREMENT AND PAYMENT 
Erosion control (Type D) will be measured by the square yard or by the acre, whichever is designated in the Engineer's 

Estimate.  The area will be calculated on the basis of actual or computed slope measurements. 
The contract price paid per square yard or acre for erosion control (Type D) includes full compensation for furnishing all 

labor, materials, tools, equipment, and incidentals, and for doing all the work involved in applying erosion control (Type D) 
complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as 
directed by the Engineer. 

 
10-1.24  IRRIGATION PIPE 

Irrigation pipes shall be polyvinyl chloride (PVC) plastic pipe and shall conform to the provisions in 
Section 20-2.15B(1), "Plastic Pipe Supply Line," of the Standard Specifications and these special provisions. 

Irrigation pipes shall have a pressure rating (PR) 315. 
Fittings shall be Schedule 40. 
Irrigation pipes shall be installed where shown on the plans. 
Irrigation pipes shall be installed 8 inchesbelow finished grade measured to the top of the pipe.  The end of the pipe shall 

be capped until use. 
Quantities of irrigation pipes to be paid will be determined from the slope length designated by the Engineer.  Irrigation 

pipes placed in excess of the lengths designated will not be paid for. 
The contract price paid per linear foot for irrigation pipes shall include full compensation for furnishing all labor, 

materials, tools, equipment, and incidentals, and for doing all the work involved in irrigation pipes, complete in place, as 
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer. 

 
10-1.25  AGGREGATE BASE 

Aggregate base must comply with Section 26, "Aggregate Bases," of the Standard Specifications and these special 
provisions. 

Aggregate base must be Class 2. 
Do not store reclaimed asphalt concrete or aggregate base with reclaimed asphalt concrete within 100 feet measured 

horizontally of any culvert, watercourse, or bridge. 
 

10-1.26  ASPHALT CONCRETE 
This work shall consist of furnishing and placing asphalt concrete in conformance with these special provisions. 
Asphalt concrete shall be produced at an established commercial mixing plant.  The aggregate and asphalt binder shall be 

heated and mixed thoroughly. 
The maximum size aggregate shall be 3/4 inch or 1/2 inch. 
Prior to spreading asphalt concrete, a paint binder of asphaltic emulsion or of paving asphalt shall be furnished and 

applied uniformly to the pavement to be surfaced and to contact surfaces of cold pavement joints, curbs, gutters and to other 
surfaces designated by the Engineer.  If paving asphalt is furnished, the paving asphalt shall be applied at a temperature of 
not less than 285° F or more than 345° F. 

Asphalt concrete shall be spread and compacted in conformance with the following: 
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A. Asphalt concrete shall be spread with a self-propelled spreader ready for compaction without further shaping. 
B. Compaction shall be performed with a steel-tired tandem roller weighing not less than 8 tons and shall consist of not 

less than 3 complete coverages of the roller over each layer, with proper overlap to prevent displacement.  The first 
coverage shall be completed before the temperature of the mixture drops below 250° F, unless a lower temperature 
is directed by the Engineer. 

C. The completed surfacing shall be true to grade and cross section, of uniform smoothness and texture, compacted 
firmly, and free from depressions, humps or irregularities. 

 
Compensation for the work performed under this section "Asphalt Concrete," including the asphalt concrete,  and paint 

binder, shall conform to the provisions in Section 39-8.01, "Measurement," and Section 39-8.02, "Payment," of the Standard 
Specifications. 

 
10-1.27  PILING 

GENERAL 
Piling shall conform to the provisions in Section 49, "Piling," of the Standard Specifications, and these special 

provisions. 
Unless otherwise specified, welding of any work performed in conformance with the provisions in Section 49, "Piling," 

of the Standard Specifications, shall be in conformance with the requirements in AWS D1.1. 
Attention is directed to "Project Information," and "Welding"of these special provisions. 
 
CAST-IN-DRILLED-HOLE CONCRETE PILES 
Cast-in-drilled-hole concrete piling shall conform to the provisions in Section 49-4, "Cast-In-Place Concrete Piles," of 

the Standard Specifications and these special provisions. 
The provisions of "Welding" of these special provisions shall not apply to temporary steel casings. 
Cast-in-drilled-hole concrete piles 24 inches in diameter or larger may be constructed by excavation and depositing 

concrete under slurry. 
 

Materials 
Concrete deposited under slurry shall have a nominal penetration equal to or greater than 3-1/2 inches.  Concrete shall be 

proportioned to prevent excessive bleed water and segregation. 
Concrete deposited under slurry shall contain not less than 675 pounds of cementitious material per cubic yard. 
The combined aggregate grading used in concrete for cast-in-drilled-hole concrete piling shall be either the one-inch 

maximum grading, the 1/2-inch maximum grading, or the 3/8-inch maximum grading and shall conform to the requirements 
in Section 90-3, "Aggregate Gradings," of the Standard Specifications. 

 
Construction 

The Contractor shall submit a placing plan to the Engineer for approval prior to producing the test batch for cast-in-
drilled-hole concrete piling and at least 10 working days prior to constructing piling.  The plan shall include complete 
descriptions, details, and supporting calculations as listed below: 

 
A. Requirements for all cast-in-drilled-hole concrete piling: 
 

1. Concrete mix design, certified test data, and trial batch reports. 
2. Drilling or coring methods and equipment. 
3. Proposed method for casing installation and removal when necessary. 
4. Plan view drawing of pile showing reinforcement and inspection pipes, if required. 
5. Methods for placing, positioning, and supporting bar reinforcement. 
6. Methods and equipment for accurately determining the depth of concrete and actual and theoretical volume 

placed, including effects on volume of concrete when any casings are withdrawn. 
7. Methods and equipment for verifying that the bottom of the drilled hole is clean prior to placing concrete. 
8. Methods and equipment for preventing upward movement of reinforcement, including the Contractor's means 

of detecting and measuring upward movement during concrete placement operations. 
 

B. Additional requirements when concrete is placed under slurry: 
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1. Concrete batching, delivery, and placing systems, including time schedules and capacities therefor.  Time 
schedules shall include the time required for each concrete placing operation at each pile. 

2. Concrete placing rate calculations.  When requested by the Engineer, calculations shall be based on the initial 
pump pressures or static head on the concrete and losses throughout the placing system, including anticipated 
head of slurry and concrete to be displaced. 

3. Suppliers’ test reports on the physical and chemical properties of the slurry and any proposed slurry chemical 
additives, including Material Safety Data Sheet. 

4. Slurry testing equipment and procedures. 
5. Methods of removal and disposal of excavation, slurry, and contaminated concrete, including removal rates. 
6. Methods and equipment for slurry agitating, recirculating, and cleaning. 
 

In addition to compressive strength requirements, the consistency of the concrete to be deposited under slurry shall be 
verified before use by producing a test batch.  The test batch shall be produced and delivered to the project under conditions 
and in time periods similar to those expected during the placement of concrete in the piles.  Concrete for the test batch shall 
be placed in an excavated hole or suitable container of adequate size to allow for testing as specified herein.  Depositing of 
test batch concrete under slurry will not be required.  In addition to meeting the specified nominal penetration, the test batch 
shall meet the following requirements: 

 
A. For piles where the time required for each concrete placing operation, as submitted in the placing plan, will be 

2 hours or less, the test batch shall demonstrate that the proposed concrete mix design achieves either a penetration 
of at least 2 inches or a slump of at least 5 inches after twice that time has elapsed. 

B. For piles where the time required for each concrete placing operation, as submitted in the placing plan, will be more 
than 2 hours, the test batch shall demonstrate that the proposed concrete mix design achieves either a penetration of 
at least 2 inches or a slump of at least 5 inches after that time plus 2 hours has elapsed. 

 
The time period shall begin at the start of placement.  The concrete shall not be vibrated or agitated during the test 

period.  Penetration tests shall be performed in conformance with the requirements in California Test 533.  Slump tests shall 
be performed in conformance with the requirements in ASTM Designation:  C 143/C143M.  Upon completion of testing, the 
concrete shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the 
Highway Right of Way," of the Standard Specifications. 

The concrete deposited under slurry shall be carefully placed in a compact, monolithic mass and by a method that will 
prevent washing of the concrete.  Concrete deposited under slurry need not be vibrated.  Placing concrete shall be a 
continuous operation lasting not more than the time required for each concrete placing operation at each pile, as submitted in 
the placing plan, unless otherwise approved in writing by the Engineer.  The concrete shall be placed with concrete pumps 
and delivery tube system of adequate number and size to complete the placing of concrete in the time specified.  The delivery 
tube system shall consist of one of the following: 

 
A. A tremie tube or tubes, each of which are at least 10 inches in diameter, fed by one or more concrete pumps. 
B. One or more concrete pump tubes, each fed by a single concrete pump. 
 
The delivery tube system shall consist of watertight tubes with sufficient rigidity to keep the ends always in the mass of 

concrete placed.  If only one delivery tube is utilized to place the concrete, the tube shall be placed near the center of the 
drilled hole.  Multiple tubes shall be uniformly spaced in the hole.  Internal bracing for the steel reinforcing cage shall 
accommodate the delivery tube system.  Tremies shall not be used for piles without space for a 10-inch tube. 

Spillage of concrete into the slurry during concrete placing operations shall not be allowed.  Delivery tubes shall be 
capped with a watertight cap, or plugged above the slurry level with a good quality, tight fitting, moving plug that will expel 
the slurry from the tube as the tube is charged with concrete.  The cap or plug shall be designed to be released as the tube is 
charged.  The pump discharge or tremie tube shall extend to the bottom of the hole before charging the tube with concrete.  
After charging the delivery tube system with concrete, the flow of concrete through a tube shall be induced by slightly raising 
the discharge end.  During concrete placement, the tip of the delivery tube shall be maintained as follows to prevent reentry 
of the slurry into the tube.  Until at least 10 feet of concrete has been placed, the tip of the delivery tube shall be within 
6 inches of the bottom of the drilled hole, and then the embedment of the tip shall be maintained at least 10 feet below the top 
surface of the concrete.  Rapid raising or lowering of the delivery tube shall not be permitted.  If the seal is lost or the 
delivery tube becomes plugged and must be removed, the tube shall be withdrawn, the tube cleaned, the tip of the tube 
capped to prevent entrance of the slurry, and the operation restarted by pushing the capped tube 10 feet into the concrete and 
then reinitiating the flow of concrete. 

When slurry is used, a fully operational standby concrete pump, adequate to complete the work in the time specified, 
shall be provided at the site during concrete placement.  The slurry level shall be maintained within 12 inches of the top of 
the drilled hole. 
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A log of concrete placement for each drilled hole shall be maintained by the Contractor when concrete is deposited under 
slurry.  The log shall show the pile location, tip elevation, dates of excavation and concrete placement, total quantity of 
concrete deposited, length and tip elevation of any casing, and details of any hole stabilization method and materials used.  
The log shall include a 8-1/2" x 11" sized graph of the concrete placed versus depth of hole filled.  The graph shall be plotted 
continuously throughout placing of concrete.  The depth of drilled hole filled shall be plotted vertically with the pile tip 
oriented at the bottom and the quantity of concrete shall be plotted horizontally.  Readings shall be made at least at each 5 
feet of pile depth, and the time of the reading shall be indicated.  The graph shall be labeled with the pile location, tip 
elevation, cutoff elevation, and the dates of excavation and concrete placement.  The log shall be delivered to the Engineer 
within one working day of completion of placing concrete in the pile. 

After placing reinforcement and prior to placing concrete in the drilled hole, if drill cuttings settle out of the slurry, the 
bottom of the drilled hole shall be cleaned.  The Contractor shall verify that the bottom of the drilled hole is clean. 

If temporary casing is used, concrete placed under slurry shall be maintained at a level at least 5 feet above the bottom of 
the casing.  The withdrawal of casings shall not cause contamination of the concrete with slurry. 

 
Acceptance Testing and Mitigation 

Vertical inspection pipes for acceptance testing shall be provided in all cast-in-drilled-hole concrete piles that are 
24 inches in diameter or larger, except when the holes are dry or when the holes are dewatered without the use of temporary 
casing to control ground water. 

Inspection pipes shall be Schedule 40 polyvinyl chloride pipes with a nominal inside diameter of 2 inches.  Each 
inspection pipe shall be capped top and bottom and shall have watertight couplers to provide a clean, dry and unobstructed 
2-inch-diameter clear opening from 3 feet above the pile cutoff down to the bottom of the reinforcing cage. 

If the Contractor drills the hole below the specified tip elevation, the reinforcement and the inspection pipes shall be 
extended to 3 inches clear of the bottom of the drilled hole. 

Inspection pipes shall be placed around the pile, inside the outermost spiral or hoop reinforcement, and 3 inches clear of 
the vertical reinforcement, at a uniform spacing not exceeding 2 feet 9 inches measured along the circle passing through the 
centers of inspection pipes.  A minimum of 2 inspection pipes per pile shall be used.  When the vertical reinforcement is not 
bundled and each bar is not more than one inch in diameter, inspection pipes may be placed 2 inches clear of the vertical 
reinforcement.  The inspection pipes shall be placed to provide the maximum diameter circle that passes through the centers 
of the inspection pipes while maintaining the clear spacing required herein.  The pipes shall be installed in straight alignment, 
parallel to the main reinforcement, and securely fastened in place to prevent misalignment during installation of the 
reinforcement and placing of concrete in the hole. 

The Contractor shall log the location of the inspection pipe couplers with respect to the plane of pile cut off, and these 
logs shall be delivered to the Engineer upon completion of the placement of concrete in the drilled hole. 

After placing concrete and before requesting acceptance tests, each inspection pipe shall be tested by the Contractor in 
the presence of the Engineer by passing a 1.9-inch-diameter rigid cylinder 2 feet long through the complete length of pipe.   If 
the 1.9-inch-diameter rigid cylinder fails to pass any of the inspection pipes, the Contractor shall attempt to pass a 
1-1/4-inch-diameter rigid cylinder 4.5 feet long through the complete length of those pipes in the presence of the Engineer.  If 
an inspection pipe fails to pass the 1-1/4-inch-diameter cylinder, the Contractor shall immediately fill all inspection pipes in 
the pile with water. 

The Contractor shall replace each inspection pipe that does not pass the 1-1/4-inch-diameter cylinder with a 
2-inch-diameter hole cored through the concrete for the entire length of the pile.  Cored holes shall be located as close as 
possible to the inspection pipes they are replacing and shall be no more than 6 inches inside the reinforcement.  Coring shall 
not damage the pile reinforcement.  Cored holes shall be made with a double wall core barrel system utilizing a split tube 
type inner barrel.  Coring with a solid type inner barrel will not be allowed.  Coring methods and equipment shall provide 
intact cores for the entire length of the pile concrete.  The coring operation shall be logged by an Engineering Geologist or 
Civil Engineer licensed in the State of California and experienced in core logging.  Coring logs shall include complete 
descriptions of inclusions and voids encountered during coring, and shall be delivered to the Engineer upon completion.  
Concrete cores shall be preserved, identified with the exact location the core was recovered from within the pile, and made 
available for inspection by the Engineer. 

Acceptance tests of the concrete will be made by the Engineer, without cost to the Contractor.  Acceptance tests will 
evaluate the homogeneity of the placed concrete.  Tests will include gamma-gamma logging.  Tests may also include 
crosshole sonic logging and other means of inspection selected by the Engineer.  The Contractor shall not conduct operations 
within 25 feet of the gamma-gamma logging operations.  The Contractor shall separate reinforcing steel as necessary to allow 
the Engineer access to the inspection pipes to perform gamma-gamma logging or other acceptance testing.  After requesting 
acceptance tests and providing access to the piling, the Contractor shall allow 3 weeks for the Engineer to conduct these tests 
and make determination of acceptance if the 1.9-inch-diameter cylinder passed all inspection pipes, and 4 weeks if only the 
1-1/4-inch-diameter cylinder passed all inspection pipes.  Should the Engineer fail to complete these tests within the time 
allowance, and if in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason 
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of the delay in inspection, the delay will be considered a right of way delay as specified in Section 8-1.09, "Right of Way 
Delays," of the Standard Specifications. 

All inspection pipes and cored holes in a pile shall be dewatered and filled with grout after notification by the Engineer 
that the pile is acceptable.  Placement and removal of water in the inspection pipes shall be at the Contractor’s expense.  
Grout shall conform to the provisions in Section 50-1.09, "Bonding and Grouting," of the Standard Specifications.  The 
inspection pipes and holes shall be filled using grout tubes that extend to the bottom of the pipe or hole or into the grout 
already placed. 

If acceptance testing performed by the Engineer determines that a pile does not meet the requirements of the 
specifications, then that pile will be rejected and all depositing of concrete under slurry or concrete placed using temporary 
casing for the purpose of controlling groundwater shall be suspended until written changes to the methods of pile 
construction are approved in writing by the Engineer. 

The Contractor shall submit to the Engineer for approval a mitigation plan for repair, supplementation, or replacement 
for each rejected cast-in-drilled-hole concrete pile, and this plan shall conform to the provisions in Section 5-1.02, "Plans and 
Working Drawings," of the Standard Specifications.  Prior to submitting this mitigation plan, the Engineer will hold a repair 
feasibility meeting with the Contractor to discuss the feasibility of repairing rejected piling.  The Engineer will consider the 
size of the defect, the location of the defect, and the design information and corrosion protection considerations for the pile.  
This information will be made available to the Contractor, if appropriate, for the development of the mitigation plan.  If the 
Engineer determines that it is not feasible to repair the rejected pile, the Contractor shall not include repair as a means of 
mitigation and shall proceed with the submittal of a mitigation plan for replacement or supplementation of the rejected pile. 

If the Engineer determines that a rejected pile does not require mitigation due to structural, geotechnical, or corrosion 
concerns, the Contractor may elect to 1) repair the pile per the approved mitigation plan, or 2) not repair anomalies found 
during acceptance testing of that pile.  For such unrepaired piles, the Contractor shall pay to the State, $300 per cubic yard for 
the portion of the pile affected by the anomalies.  The volume, in cubic yards, of the portion of the pile affected by the 
anomalies, shall be calculated as the area of the cross section of the pile affected by each anomaly, in square yards, as 
determined by the Engineer, multiplied by the distance, in yards, from the top of each anomaly to the specified tip of the pile.  
If the volume calculated for one anomaly overlaps the volume calculated for additional anomalies within the pile, the 
calculated volume for the overlap shall only be counted once.  In no case shall the amount of the payment to the State for any 
such pile be less than $300.  The Department may deduct the amount from any moneys due, or that may become due the 
Contractor under the contract. 

Pile mitigation plans shall include the following: 
 
A. The designation and location of the pile addressed by the mitigation plan. 
B. A review of the structural, geotechnical, and corrosion design requirements of the rejected pile. 
C. A step by step description of the mitigation work to be performed, including drawings if necessary. 
D. An assessment of how the proposed mitigation work will address the structural, geotechnical, and corrosion design 

requirements of the rejected pile. 
E. Methods for preservation or restoration of existing earthen materials. 
F. A list of affected facilities, if any, with methods and equipment for protection of these facilities during mitigation. 
G. The State assigned contract number, bridge number, full name of the structure as shown on the contract plans, 

District-County-Route-Post Mile, and the Contractor's (and Subcontractor's if applicable) name on each sheet. 
H. A list of materials, with quantity estimates, and personnel, with qualifications, to be used to perform the mitigation 

work. 
I. The seal and signature of an engineer who is licensed as a Civil Engineer by the State of California. 
 
For rejected piles to be repaired, the Contractor shall submit a pile mitigation plan that contains the following additional 

information: 
 
A. An assessment of the nature and size of the anomalies in the rejected pile. 
B. Provisions for access for additional pile testing if required by the Engineer. 
 
For rejected piles to be replaced or supplemented, the Contractor shall submit a pile mitigation plan that contains the 

following additional information: 
 
A. The proposed location and size of additional piling. 
B. Structural details and calculations for any modification to the structure to accommodate the replacement or 

supplemental piling. 
 
All provisions for cast-in-drilled-hole concrete piling shall apply to replacement piling. 
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The Contractor shall allow the Engineer 3 weeks to review the mitigation plan after a complete submittal has been 
received. 

Should the Engineer fail to review the complete pile mitigation submittal within the time specified, and if, in the opinion 
of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in reviewing the 
pile mitigation plan, an extension of time commensurate with the delay in completion of the work thus caused will be granted 
in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications. 

When repairs are performed, the Contractor shall submit a mitigation report to the Engineer within 10 days of 
completion of the repair.  This report shall state exactly what repair work was performed and quantify the success of the 
repairs relative to the submitted mitigation plan.  The mitigation report shall be stamped and signed by an engineer that is 
licensed as a Civil Engineer by the State of California.  The mitigation report shall show the State assigned contract number, 
bridge number, full name of the structure as shown on the contract plans, District-County-Route-Post Mile, and the 
Contractor (and subcontractor if applicable) name on each sheet.  The Engineer will be the sole judge as to whether a 
mitigation proposal is acceptable, the mitigation efforts are successful, and to whether additional repairs, removal and 
replacement, or construction of a supplemental foundation is required. 

 
10-1.28  CONCRETE STRUCTURES 

Portland cement concrete structures shall conform to the provisions in Section 51, "Concrete Structures," of the Standard 
Specifications and these special provisions. 

Portland cement concrete shall conform to the provisions in "Freezing Condition Requirements" of these special 
provisions. 

 
10-1.29  STEEL STRUCTURES 

Construction of steel structures shall conform to the provisions in Section 55, "Steel Structures," of the Standard 
Specifications and these special provisions. 

 
Attention is directed to "Welding" in Section 8, "Materials," of these special provisions. 
 
MATERIALS 
Structural steel rolled shapes used in signal and lighting standards shall conform to the Charpy V-notch impact values 

specified for steel plate in Section 55-2, "Materials," of the Standard Specifications. 
High-strength fastener assemblies and other bolts attached to structural steel with nuts and washers shall be zinc coated.  

When direct tension indicators are used in these assemblies, the direct tension indicator and all components of the fastener 
assembly shall be zinc coated by the mechanical deposition process. 

 
ROTATIONAL CAPACITY TESTING PRIOR TO SHIPMENT TO JOB SITE 
Rotational capacity tests shall be performed on all lots of high-strength fastener assemblies prior to shipment of these lots 

to the project site.  Zinc-coated assemblies shall be tested after all fabrication, coating, and lubrication of components has 
been completed.  One hardened washer shall be used under each nut for the tests. 

The requirements of this section do not apply to high-strength cap screws or high-strength bolts used for slip base plates. 
Each combination of bolt production lot, nut lot, and washer lot shall be tested as an assembly. 
A rotational capacity lot number shall be assigned to each combination of lots tested.  Each shipping unit of fastener 

assemblies shall be plainly marked with the rotational capacity lot number. 
Two fastener assemblies from each rotational capacity lot shall be tested. 
The following equipment, procedure, and acceptance criteria shall be used to perform rotational capacity tests on and 

determine acceptance of long bolts.  Fasteners are considered to be long bolts when full nut thread engagement can be 
achieved when installed in a bolt tension measuring device: 

 
A. Long Bolt Test Equipment: 
 

1. Calibrated bolt tension measuring device with adequate tension capacity for the bolts being tested. 
2. Calibrated dial or digital torque wrench.  Other suitable tools will be required for performing Steps 7 and 8 of 

the Long Bolt Test Procedure.  A torque multiplier may be required for large diameter bolts. 
3. Spacer washers or bushings. When spacer washers or bushings are required, they shall have the same inside 

diameter and equal or larger outside diameter as the appropriate hardened washers conforming to the 
requirements in ASTM Designation:  F 436. 

4. Steel beam or member, such as a girder flange or cross frame, to which the bolt tension measuring device will 
be attached.  The device shall be accessible from the ground. 
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B Long Bolt Test Procedure: 
 

1. Measure the bolt length.  The bolt length is defined as the distance from the end of the threaded portion of the 
shank to the underside of the bolt head. 

2. Install the nut on the bolt so that 3 to 5 full threads of the bolt are located between the bearing face of the nut 
and the underside of the bolt head.  Measure and record the thread stickout of the bolt.  Thread stickout is 
determined by measuring the distance from the outer face of the nut to the end of the threaded portion of the 
shank. 

3. Insert the bolt into the bolt tension measuring device and install the required number of washers, and additional 
spacers as needed, directly beneath the nut to produce the thread stickout measured in Step 2 of this procedure. 

4. Tighten the nut using a hand wrench to a snug-tight condition.  The snug tension shall not be less than the 
Table A value but may exceed the Table A value by a maximum of 2 kips. 

 
Table A 

High-Strength Fastener Assembly Tension Values to Approximate Snug-Tight Condition 
Bolt Diameter 

(inches) 
Snug Tension 

(kips) 
1/2 1 
5/8 2 
3/4 3 
7/8 4 
1 5 

1-1/8 6 
1-1/4 7 
1-3/8 9 
1-1/2 10 

 
5. Match-mark the assembly by placing a heavy reference start line on the face plate of the bolt tension measuring 

device which aligns with (1) a mark placed on one corner of the nut and (2) a radial line placed across the flat 
on the end of the bolt or on the exposed portions of the threads of tension control bolts.  Place an additional 
mark on the outside of the socket that overlays the mark on the nut corner such that this mark will be visible 
while turning the nut.  Make an additional mark on the face plate, either 2/3 of a turn, one turn, or 1-1/3 turn 
clockwise from the heavy reference start line, depending on the bolt length being tested as shown in Table B. 

 
Table B 

Required Nut Rotation for Rotational Capacity Tests(a) (b) 
Bolt Length (measured in Step 1) Required Rotation (turn) 

4 bolt diameters or less 2/3 
Greater than 4 bolt diameters but no more than 8 bolt diameters 1 
Greater than 8 bolt diameters, but no more than 12 bolt diameters(c)  1-1/3 
(a)  Nut rotation is relative to bolt, regardless of the element (nut or bolt) being turned.  For bolts 
installed by 1/2 turn and less, the tolerance shall be plus or minus 30 degrees; for bolts installed 
by 2/3 turn and more, the tolerance shall be plus or minus 45 degrees. 
(b)  Applicable only to connections in which all material within grip of the bolt is steel. 
(c)  When bolt length exceeds 12 diameters, the required rotation shall be determined by actual 
tests in a suitable tension device simulating the actual conditions. 



 

Contract No.  02-1C9704 
129 

6. Turn the nut to achieve the applicable minimum bolt tension value listed in Table C.  After reaching this 
tension, record the moving torque, in foot-pounds, required to turn the nut, and also record the corresponding 
bolt tension value in pounds.  Torque shall be measured with the nut in motion.  Calculate the value, T, where 
T = [(the measured tension in pounds) x (the bolt diameter in inches) / 48]. 

 
Table C 

Minimum Tension Values for High-Strength Fastener Assemblies 
Bolt Diameter 

(inches) 
Minimum Tension 

(kips) 
1/2 12 
5/8 19 
3/4 28 
7/8 39 
1 51 

1-1/8 56 
1-1/4 71 
1-3/8 85 
1-1/2 103 

 
7. Turn the nut further to increase bolt tension until the rotation listed in Table B is reached.  The rotation is 

measured from the heavy reference line made on the face plate after the bolt was snug-tight.  Record this bolt 
tension. 

8. Loosen and remove the nut and examine the threads on both the nut and bolt. 
 

C. Long Bolt Acceptance Criteria: 
 

1. An assembly shall pass the following requirements to be acceptable:  (1) the measured moving torque (Step 6) 
shall be less than or equal to the calculated value, T (Step 6), (2) the bolt tension measured in Step 7 shall be 
greater than or equal to the applicable turn test tension value listed in Table D, (3) the nut shall be able to be 
removed from the bolt without signs of thread stripping or galling after the required rotation in Step 7 has been 
achieved, (4) the bolt does not shear from torsion or fail during the test, and (5) the assembly does not seize 
before the final rotation in Step 7 is reached.  Elongation of the bolt in the threaded region between the bearing 
face of the nut and the underside of the bolt head is expected and will not be considered a failure.  Both fastener 
assemblies tested from one rotational capacity lot shall pass for the rotational capacity lot to be acceptable. 

 
Table D 

Turn Test Tension Values 
Bolt Diameter 

(inches) 
Turn Test Tension 

(kips) 
1/2 14 
5/8 22 
3/4 32 
7/8 45 
1 59 

1-1/8 64 
1-1/4 82 
1-3/8 98 
1-1/2 118 

 
The following equipment, procedure, and acceptance criteria shall be used to perform rotational capacity tests on and 

determine acceptance of short bolts.  Fasteners are considered to be short bolts when full nut thread engagement cannot be 
achieved when installed in a bolt tension measuring device: 
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A. Short Bolt Test Equipment: 
 

1. Calibrated dial or digital torque wrench.  Other suitable tools will be required for performing Steps 7 and 8 of 
the Short Bolt Test Procedure.  A torque multiplier may be required for large diameter bolts. 

2. Spud wrench or equivalent. 
3. Spacer washers or bushings. When spacer washers or bushings are required, they shall have the same inside 

diameter and equal or larger outside diameter as the appropriate hardened washers conforming to the 
requirements in ASTM Designation:  F 436. 

4. Steel plate or girder with a hole to install bolt.  The hole size shall be 1/16 inch greater than the nominal 
diameter of the bolt to be tested.  The grip length, including any plates, washers, and additional spacers as 
needed, shall provide the proper number of threads within the grip, as required in Step 2 of the Short Bolt Test 
Procedure. 

 
B. Short Bolt Test Procedure: 
 

1. Measure the bolt length.  The bolt length is defined as the distance from the end of the threaded portion of the 
shank to the underside of the bolt head. 

2. Install the nut on the bolt so that 3 to 5 full threads of the bolt are located between the bearing face of the nut 
and the underside of the bolt head.  Measure and record the thread stickout of the bolt.  Thread stickout is 
determined by measuring the distance from the outer face of the nut to the end of the threaded portion of the 
shank. 

3. Install the bolt into a hole on the plate or girder and install the required number of washers and additional 
spacers as needed between the bearing face of the nut and the underside of the bolt head to produce the thread 
stickout measured in Step 2 of this procedure. 

4. Tighten the nut using a hand wrench to a snug-tight condition.  The snug condition shall be the full manual 
effort applied to the end of a 12-inch long wrench.  This applied torque shall not exceed 20 percent of the 
maximum allowable torque in Table E. 

 
Table E 

Maximum Allowable Torque for High-Strength Fastener Assemblies 
Bolt Diameter 

(inches) 
Torque 
(ft-lb) 

1/2 145 
5/8 285 
3/4 500 
7/8 820 
1 1220 

1-1/8 1500 
1-1/4 2130 
1-3/8 2800 
1-1/2 3700 

 
5. Match-mark the assembly by placing a heavy reference start line on the steel plate or girder which aligns with 

(1) a mark placed on one corner of the nut and (2) a radial line placed across the flat on the end of the bolt or on 
the exposed portions of the threads of tension control bolts.  Place an additional mark on the outside of the 
socket that overlays the mark on the nut corner such that this mark will be visible while turning the nut. Make 
2 additional small marks on the steel plate or girder, one 1/3 of a turn and one 2/3 of a turn clockwise from the 
heavy reference start line on the steel plate or girder. 

6. Using the torque wrench, tighten the nut to the rotation value listed in Table F.  The rotation is measured from 
the heavy reference line described in Step 5 made after the bolt was snug-tight.  A second wrench shall be used 
to prevent rotation of the bolt head during tightening.  Measure and record the moving torque after this rotation 
has been reached.  The torque shall be measured with the nut in motion. 
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Table F 
Nut Rotation Required for Turn-of-Nut Installation(a) (,b) 

Bolt Length (measured in Step 1) Required Rotation (turn) 
4 bolt diameters or less 1/3 

(a)  Nut rotation is relative to bolt, regardless of the element 
(nut or bolt) being turned.  For bolts installed by 1/2 turn and 
less, the tolerance shall be plus or minus 30 degrees. 
(b)  Applicable only to connections in which all material 
within grip of the bolt is steel. 

 
7. Tighten the nut further to the 2/3-turn mark as indicated in Table G.  The rotation is measured from the heavy 

reference start line made on the plate or girder when the bolt was snug-tight.  Verify that the radial line on the 
bolt end or on the exposed portions of the threads of tension control bolts is still in alignment with the start line. 

 
Table G 

Required Nut Rotation for Rotational Capacity Test 
Bolt Length (measured in Step 1) Required Rotation (turn) 

4 bolt diameters or less 2/3 
 
8. Loosen and remove the nut and examine the threads on both the nut and bolt. 
 

C. Short Bolt Acceptance Criteria: 
 

1. An assembly shall pass the following requirements to be acceptable:  (1) the measured moving torque from 
Step 6 shall be less than or equal to the maximum allowable torque from Table E, (2) the nut shall be able to be 
removed from the bolt without signs of thread stripping or galling after the required rotation in Step 7 has been 
achieved, (3) the bolt does not shear from torsion or fail during the test, and (4) the assembly shall not seize 
before the final rotation in Step 7 is reached.  Elongation of the bolt in the threaded region between the bearing 
face of the nut and the underside of the bolt head will not be considered a failure.  Both fastener assemblies 
tested from one rotational capacity lot shall pass for the rotational capacity lot to be acceptable. 

 
INSTALLATION TENSION TESTING AND ROTATIONAL CAPACITY TESTING AFTER ARRIVAL ON 
THE JOB SITE 
Installation tension tests and rotational capacity tests on high-strength fastener assemblies shall be performed by the 

Contractor prior to acceptance or installation and after arrival of the fastener assemblies on the project site.  Installation 
tension tests and rotational capacity tests shall be performed at the job site, in the presence of the Engineer, on each rotational 
capacity lot of fastener assemblies. 

The requirements of this section do not apply to high-strength cap screws or high-strength bolts used for slip base plates. 
Installation tension tests shall be performed on 3 representative fastener assemblies in conformance with the provisions 

in Section 8, "Installation," of the RCSC Specification.  For short bolts, Section 8.2, "Pretensioned Joints," of the RCSC 
Specification shall be replaced by the "Pre-Installation Testing Procedures," of the "Structural Bolting Handbook," published 
by the Steel Structures Technology Center, Incorporated. 

The rotational capacity tests shall be performed in conformance with the requirements for rotational capacity tests in 
"Rotational Capacity Testing Prior to Shipment to Job Site" of these special provisions. 

At the Contractor's expense, additional installation tension tests, tests required to determine job inspecting torque, and 
rotational capacity tests shall be performed by the Contractor on each rotational capacity lot, in the presence of the Engineer, 
if: 

 
1. Any fastener is not used within 3 months after arrival on the job site, 
2. Fasteners are improperly handled, stored, or subjected to inclement weather prior to final tightening, 
3. Significant changes are noted in original surface condition of threads, washers, or nut lubricant, or 
4. The Contractor's required inspection is not performed within 48 hours after all fasteners in a joint have been 

tensioned. 
 
Failure of a job-site installation tension test or a rotational capacity test will be cause for rejection of unused fasteners 

that are part of the rotational capacity lot. 
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When direct tension indicators are used, installation verification tests shall be performed in conformance with Appendix 
Section X1.4 of ASTM Designation:  F 959, except that bolts shall be initially tensioned to a value 5 percent greater than the 
minimum required bolt tension. 

 
SEALING 
The perimeter around all direct tension indicator gaps shall be completely sealed with non-silicone type sealing 

compound conforming to the provisions in Federal Specification TT-S-230, Type II.  The sealant shall be gray in color and 
have a minimum thickness of 50 mils.  If painting is required, the sealing compound shall be applied prior to painting. 

When zinc-coated tension control bolts are used, the sheared end of each fastener shall be completely sealed with non-
silicone type sealing compound conforming to the provisions in Federal Specification TT-S-230, Type II.  The sealant shall 
be gray in color and shall have a minimum thickness of 50 mils.  The sealant shall be applied to a clean sheared surface on 
the same day that the splined end is sheared off. 

 
WELDING 
Dimensional details and workmanship for welded joints in tubular and pipe connections shall conform to the provisions 

in Part A, "Common Requirements of Nontubular and Tubular Connections," and Part D, "Specific Requirements for Tubular 
Connections," in Section 2 of AWS D1.1. 

The requirement of conformance with AWS D1.5 shall not apply to work conforming to Section 56-1, "Overhead Sign 
Structures," or Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications. 

 
10-1.30  FURNISH SIGN 

Signs shall be fabricated and furnished in accordance with details shown on the plans, the Traffic Sign Specifications, 
and these special provisions. 

Traffic Sign Specifications for California sign codes are available for review at: 
 
http://www.dot.ca.gov/hq/traffops/signtech/signdel/specs.htm 
 
Traffic Sign Specifications for signs referenced with Federal MUTCD sign codes can be found in Standard Highway 

Signs Book, administered by the Federal Highway Administration, which is available for review at: 
 
http://mutcd.fhwa.dot.gov/ser-shs_millennium.htm 
 
Information on cross-referencing California sign codes with the Federal MUTCD sign codes is available at: 
 
http://www.dot.ca.gov/hq/traffops/signtech/signdel/specs.htm 
 
Temporary or permanent signs shall be free from blemishes that may affect the serviceability and detract from the 

general sign color and appearance when viewing during daytime and nighttime from a distance of 25 feet.  The face of each 
finished sign shall be uniform, flat, smooth, and free of defects, scratches, wrinkles, gel, hard spots, streaks, extrusion marks, 
and air bubbles.  The front, back, and edges of the sign panels shall be free of router chatter marks, burns, sharp edges, loose 
rivets, delaminated skins, excessive adhesive over spray and aluminum marks. 

 
SHEET ALUMINUM 
Alloy and temper designations for sheet aluminum shall be in accordance with ASTM Designation:  B 209. 
The Contractor shall furnish the Engineer a Certificate of Compliance in conformance with Section 6-1.07, "Certificates 

of Compliance," of the Standard Specifications for the sheet aluminum. 
Sheet aluminum shall be pretreated in accordance to ASTM Designation:  B 449.  Surface of the sheet aluminum shall be 

cleaned, deoxidized, and coated with a light and tightly adherent chromate conversion coating free of powdery residue.  The 
conversion coating shall be Class 2 with a weight between 10 milligrams per square foot and 35 milligrams per square foot, 
and an average weight of 25 milligrams per square foot.  Following the cleaning and coating process, the sheet aluminum 
shall be protected from exposure to grease, oils, dust, and contaminants. 

Sheet aluminum shall be free of buckles, warps, dents, cockles, burrs, and defects resulting from fabrication. 
Base plate for standard route marker shall be die cut. 
 
RETROREFLECTIVE SHEETING 
The Contractor shall furnish retroreflective sheeting for sign background and legend in conformance with ASTM 

Designation:  D 4956 and "Prequalified and Tested Signing and Delineation Materials" of these special provisions. 
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Retroreflective sheeting shall be applied to sign panels as recommended by the retroreflective sheeting manufacturer 
without stretching, tearing, and damage. 

Class 1, 3, or 4 adhesive backing shall be used for Type II, III, IV, VII, VIII, and IX retroreflective sheeting.  Class 2 
adhesive backing may also be used for Type II retroreflective sheeting.  The adhesive backing shall be pressure sensitive and 
fungus resistant. 

When the color of the retroreflective sheeting determined from instrumental testing is in dispute, the Engineer's visual 
test will govern. 

 
PROCESS COLOR AND FILM 
The Contractor shall furnish and apply screened process color, non-reflective opaque black film, and protective overlay 

film of the type, kind, and product that are approved by the manufacturer of the retroreflective sheeting. 
The Contractor shall furnish the Engineer a Certificate of Compliance in accordance to Section 6-1.07, "Certificates of 

Compliance," of the Standard Specifications for the screened process color, non-reflective opaque black film, and protective 
overlay film. 

The surface of the screened process color shall be flat and smooth.  When the screened process colors determined from 
the instrumental testing in accordance to ASTM Designation:  D 4956 are in dispute, the Engineer's visual test will govern. 

The Contractor shall provide patterns, layouts, and set-ups necessary for the screened process. 
The Contractor may use green, red, blue, and brown reverse-screened process colors for background and non-reflective 

opaque black film or black screened process color for legend.  The coefficient of retroreflection for reverse-screened process 
colors on white retroreflective sheeting shall not be less than 70 percent of the coefficient of retroreflection specified in 
ASTM Designation:  D 4956. 

The screened process colors and non-reflective opaque black film shall have the same outdoor weatherability as that of 
the retroreflective sheeting. 

After curing, screened process colors shall withstand removal when tested by applying 3M Company Scotch Brand 
Cellophane Tape No. 600 or equivalent tape over the color and removing with one quick motion at 90° angle. 

 
SINGLE SHEET ALUMINUM SIGN 
Single sheet aluminum signs shall be fabricated and furnished with or without frame.  The Contractor shall furnish the 

sheet aluminum in accordance to "Sheet Aluminum" of these special provisions.  Single sheet aluminum signs shall be 
fabricated from sheet aluminum alloy 6061-T6 or 5052-H38. 

Single sheet aluminum signs shall not have a vertical splice in the sheet aluminum.  For signs with depth greater than 
48 inches, one horizontal splice will be allowed in the sheet aluminum. 

Framing for single sheet aluminum signs shall consist of aluminum channel or rectangular aluminum tubing.  The 
framing shall have a length tolerance of ±1/8 inch.  The face sheet shall be affixed to the frame with rivets of 3/16-inch 
diameter.  Rivets shall be placed within the web of channels and shall not be placed less than 1/2 inch from edges of the sign 
panels.  Rivets shall be made of aluminum alloy 5052 and shall be anodized or treated with conversion coating to prevent 
corrosion.  The exposed portion of rivets on the face of signs shall be the same color as the background or legend where the 
rivets are placed. 

Finished signs shall be flat within a tolerance of ±1/32 inch per linear foot when measured across the plane of the sign in 
all directions.  The finished signs shall have an overall tolerance within ±1/8 inch of the detailed dimensions. 

Aluminum channels or rectangular aluminum tubings shall be welded together with the inert gas shielded-arc welding 
process using E4043 aluminum electrode filler wires as shown on the plans.  Width of the filler shall be equal to wall 
thickness of smallest welded channel or tubing. 

 
FIBERGLASS REINFORCED PLASTIC PANEL SIGN 
The Contractor shall furnish fiberglass reinforced plastic panel sign in accordance with ASTM Designation:  D 3841 and 

"Prequalified and Tested Signing and Delineation Materials" of these special provisions. 
Fiberglass reinforced plastic shall be acrylic modified and ultraviolet stabilized for outdoor weatherability.  The plastic 

shall contain additives designed to suppress fire ignition and flame propagation.  When tested in accordance with the 
requirements in the ASTM Designation:  D 635, the extent of burning shall not exceed one inch. 

Fiberglass reinforced plastic shall be stabilized to prevent the release solvents and monomers.  The front and back 
surfaces of the laminate shall be clean and free of constituents and releasing agents that can interfere with the bonding of 
retroreflective sheeting. 

The fiberglass reinforced plastic panel sign shall be weather resistant Grade II thermoset polyester laminate. 
The fiberglass reinforced plastic panels shall be minimum 0.135-inch thick.  Finished fiberglass reinforced plastic panel 

signs shall be flat within a tolerance of ±1/32 inch per linear foot when measured across the plane of the sign in all directions.  
The finished signs shall have an overall tolerance within ±1/8 inch of the specified dimensions. 
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Color of fiberglass reinforced plastic panels shall be uniform gray within Munsel color range of N7.5 to N8.5. 
Fiberglass reinforced plastic panels shall be cut from a single piece of laminate.  Bolt holes shall be predrilled.  The 

predrilled bolt holes, panel edges, and the front and back surfaces of the panels shall be true and smooth.  The panel surfaces 
shall be free of visible cracks, pinholes, foreign inclusions, warping and wrinkles that can affect performance and 
serviceability. 

 
10-1.31  CORRUGATED METAL PIPE 

Corrugated steel culverts shall conform to the provisions in Section 66, "Corrugated Metal Pipe," of the Standard 
Specifications and these special provisions. 

Corrugated steel pipe shall be fabricated from zinc-coated steel sheet. 
 

10-1.32  MISCELLANEOUS FACILITIES 
Steel flared end sections shall conform to the provisions in Section 70, "Miscellaneous Facilities," of the Standard 

Specifications. 
 

10-1.33  SLOPE PROTECTION 
Slope protection shall be placed or constructed in conformance with the provisions in Section 72, "Slope Protection," of 

the Standard Specifications. 
Rock slope protection fabric shall be woven or nonwoven type fabric, Type A or Type B, at the option of the Contractor. 
 

10-1.34  MARKERS AND DELINEATORS 
Markers and delineators shall conform to the provisions in Section 82, "Markers and Delineators," of the Standard 

Specifications and these special provisions.  
Markers and delineators on flexible posts shall conform to the provisions in "Prequalified and Tested Signing and 

Delineation Materials" of these special provisions.  Flexible posts shall be made from a flexible white plastic which shall be 
resistant to impact, ultraviolet light, ozone, and hydrocarbons.  Flexible posts shall resist stiffening with age and shall be free 
of burns, discoloration, contamination, and other objectionable marks or defects which affect appearance or serviceability. 

Retroreflective sheeting for metal and flexible target plates shall be the retroreflective sheeting designated for 
channelizers, markers, and delineators conforming to the requirements in ASTM Designation:  D 4956-95 and in 
conformance with the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions. 

Full compensation for placing the state furnished snow poles shall be considered as included in the contract item price 
paid per marker or delineator and no separate payment/additional compensation will be made/allowed therefor. 

 
10-1.35  THERMOPLASTIC PAVEMENT MARKING 

Thermoplastic pavement markings shall be applied in conformance with the provisions in Section 84, "Traffic Stripes 
and Pavement Markings," of the Standard Specifications and these special provisions. 

Thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in State Specification 
PTH-02ALKYD. 

Retroreflectivity of the thermoplastic pavement markings shall conform to the requirements in ASTM Designation:  
D 6359-99.  White thermoplastic pavement markings shall have a minimum initial retroreflectivity of 250 mcd m-2 lx-1.  
Yellow thermoplastic pavement markings shall have a minimum initial retroreflectivity of 150 mcd m-2 lx-1. 

Thermoplastic pavement markings shall be free of runs, bubbles, craters, drag marks, stretch marks, and debris. 
At the option of the Contractor, permanent traffic pavement marking tape conforming to the provisions in "Prequalified 

and Tested Signing and Delineation Materials" of these special provisions may be placed instead of the thermoplastic 
pavement markings specified herein.  Permanent tape, if used, shall be installed in conformance with the manufacturer's 
specifications. 

If permanent tape is placed instead of thermoplastic traffic pavement markings, the tape will be measured and paid for by 
the square foot as thermoplastic pavement marking. 

 
10-1.36  THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE) 

Sprayable thermoplastic traffic stripes (traffic lines) shall be applied in conformance with the provisions in Section 84, 
"Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions. 

Sprayable thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in State 
Specification No. PTH-02SPRAY. 

Retroreflectivity of the sprayable traffic stripes shall conform to the requirements in ASTM Designation:  D 6359-99.  
White sprayable thermoplastic traffic stripes shall have a minimum initial retroreflectivity of 250 mcd m-2 lx-1.  Yellow 
sprayable thermoplastic traffic stripes shall have a minimum initial retroreflectivity of 150 mcd m-2 lx-1. 
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At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in 
"Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed instead of the 
sprayable thermoplastic traffic stripes.  Permanent tape, if used, shall be installed in conformance with the manufacturer's 
specifications. 

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the 
existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern. 

Sprayable thermoplastic material shall be applied to the pavement at a minimum thickness of 0.039-inch and a minimum 
rate of 0.13-lb/ft.  The minimum application rate is based on a solid stripe of 4 inches in width. 

Sprayable thermoplastic material shall be applied to the pavement at a temperature between 351° F and 401° F, unless a 
different temperature is recommended by the manufacturer. 

Sprayable thermoplastic traffic stripes shall be free of runs, bubbles, craters, drag marks, stretch marks, and debris. 
If permanent tape is placed instead of sprayable thermoplastic traffic stripes, the tape will be measured and paid for by 

the linear foot as thermoplastic traffic stripe (sprayable). 
Sprayable thermoplastic traffic stripes will be measured by the linear foot along the line of the traffic stripes, without 

deductions for gaps in broken traffic stripes.  A double traffic stripe, consisting of two 4-inch wide yellow stripes, will be 
measured as one traffic stripe. 

The contract price paid per linear foot for thermoplastic traffic stripe (sprayable) shall include full compensation for 
furnishing all labor, materials, tools, equipment and incidentals, and for doing all the work involved in applying sprayable 
thermoplastic traffic stripes (regardless of the number, widths, and patterns of individual stripes involved in each traffic 
stripe) including establishing alignment for stripes, and layout work, complete in place, as shown on the plans, as specified in 
the Standard Specifications and these special provisions, and as directed by the Engineer. 

 
10-1.37  PAVEMENT MARKERS 

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the 
Standard Specifications and these special provisions. 

Attention is directed to "Traffic Control System For Lane Closure" of these special provisions regarding the use of 
moving lane closures during placement of pavement markers with bituminous adhesive. 

The Contractor shall furnish the Engineer certificates of compliance for the pavement markers in conformance with the 
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. 

Retroreflective pavement markers shall be marked as abrasion resistant on the body of the markers. 
Retroreflective pavement markers placed in pavement recesses shall be cemented with a flexible, polymer-modified, 

hot-melt asphaltic adhesive conforming to the following requirements: 
 

Specification ASTM Designation Requirement 
Penetration, mm, 100 g, 5 seconds, 25°C D 5 3.0 Maximum 
Softening Point, °C D 36 93 Minimum 
Brookfield Thermosel Viscosity, Pa s, 
No. 27 Spindle, 20 RPM, 191°C 

 
D 4402 

 
2.5 - 6 

Ductility, cm, 5 cm/min, 25°C D 113 15 Minimum 
Ductility, cm, 1 cm/min, 4°C D 113 5 Minimum 
Flexibility D 31111, 2, 3, 4 No breaks or cracks 
Notes: 
1.  Modify ASTM Designation:  D 3111, Paragraph 6, to "The test apparatus consists of  
     a mandrel one inch in diameter by 3 inch to 6 inch in length, supported at each end." 
2.  Modify ASTM Designation:  D 3111, Paragraph 7, to "The test specimen dimensions are 
     one inch wide, 6 inch long, and 1/8 inch thick." 
3.  Modify ASTM Designation:  D 3111, Paragraph 8, to "Condition the test specimens and apparatus 
     for 4 hours at 19° F before testing. 
4.  Modify ASTM Designation:  D 3111, Paragraph 10.5, to "Bend the test specimens 90° over the  
     mandrel at a uniform rate in 10 seconds while maintaining intimate contact with the mandrel." 
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Testing of adhesive bond strength will be performed on sandblasted concrete brick surface in conformance with the 
requirements in California Test 669 and these special provisions.  The concrete brick surface will be sandblasted in 
conformance with the requirements in California Test 423.  The test plugs of 2-inch diameter will be conditioned at 221° F 
for a minimum of 2 hours before bonding to the sandblasted concrete surface.  The adhesive sample will be heated to the 
application temperature as recommended by the manufacturer and a sample of 3 inch diameter in area will be poured onto the 
sandblasted concrete surface.  The heated plug will immediately be pressed onto the puddle of hot adhesive to squeeze out 
excess adhesive.  The excess adhesive extruding from under the plug will be removed.  The assembly will be allowed to cure 
for 24 hours at 73° F ± 3.6° F and then be tested to bond failure at a crosshead speed of 2 inches per minute.  The reported 
peak load and the bond strength value will be the average of 3 tests, respectively.  The same bond strength test will be 
performed on retroreflective pavement markers.  Instead of placing the heated adhesive sample on the sandblasted concrete 
surface, it will be placed on the bottom of the pavement markers. 

Minimum bond strength to the sandblasted concrete brick surface shall be 100 psi and minimum bond strength to 
retroreflective pavement markers shall be 119 psi. 

Adhesive placed in pavement recesses shall be applied as recommended by the manufacturer. 
Retroreflective pavement markers placed in pavement recesses will be measured and paid for as pavement marker 

(retroreflective-recessed). 
 

SECTION 10-2.  (BLANK) 
 

SECTION 10-3.  SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS 
 

10-3.01  DESCRIPTION 
Flashing beacons and lightingshall conform to the provisions in Section 86, "Signals, Lighting and Electrical Systems," 

of the Standard Specifications and these special provisions. 
 

10-3.02  COST BREAK-DOWN 
Cost break-downs shall conform to the provisions in Section 86-1.03, "Cost Break-Down," of the Standard 

Specifications and these special provisions. 
The Engineer shall be furnished a cost break-down for each contract lump sum item of work described in this 

Section 10-3. 
The cost break-down shall be submitted to the Engineer for approval within 15 days after the contract has been approved.  

The cost break-down shall be approved, in writing, by the Engineer before any partial payment for the items of electrical 
work will be made. 

The cost break-down shall include the following items in addition to those listed in the Standard Specifications: 
 
A. Object marker (Type PB) 
 

10-3.03  FOUNDATIONS 
Reinforced cast-in-drilled-hole concrete pile foundations for traffic signal and lighting standards shall conform to the 

provisions in "Piling" of these special provisions. 
 

10-3.04  STANDARDS, STEEL PEDESTALS, AND POSTS 
Standards, steel pedestals, and posts for traffic signal and lighting standards shall conform to the provisions in 

Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications, "Steel Structures" of these special 
provisions, and the following requirements. 

Steel bolts not designated on the plans as high-strength (HS) or stainless steel shall be for general applications and shall 
conform to the requirements in ASTM Designation:  A 307. 

Handhole reinforcement rings for standards, steel pedestals, and posts shall be continuous around the handholes. 
 

10-3.05  CONDUIT 
Conduit to be installed underground shall be Type 1 or Type 3 unless otherwise specified.  The conduit in a foundation 

and between a foundation and the nearest pull box shall be Type 1. 
When a standard coupling cannot be used for joining Type 1 conduit, a UL listed threaded union coupling conforming to 

the provisions in Section 86-2.05C, "Installation," of the Standard Specifications shall be used. 
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When Type 3 conduit is placed in a trench (not in pavement or under portland cement concrete sidewalk), after the 
bedding material is placed and the conduit is installed, the trench shall be backfilled to not less than 4 inches above the 
conduit with minor concrete conforming to the provisions in Section 90-10, "Minor Concrete," of the Standard Specificaions, 
except the concrete shall contain not less than 421 pounds of cementitious material per cubic yard.  The remaining trench 
shall be backfilled to finished grade with backfill material. Detectable underground tape, as described in these special 
provisions, shall be installed 300 mm directly above buried Type 3 conduit runs. 

 
DETECTABLE UNDERGROUND TAPE 
Detectable underground tape, conforming to NTSB PSS-73-1, GSA Public Buildings Service Guide, American Gas 

Association 72-D-56, API RP 1109, OSHA 1926.956 (c) (1), APWA Uniform Color  Code, and DOT Office of Pipeline 
Safety USAS B31.8, shall be 150 mm wide and shall have a printed warning in black letters on APWA approved color 
background. The printed warning shall be non-erasable when submerged under water and resistant to insects, acids, alkali, 
and other corrosive elements in the soil. 

The tape shall have a minimum thickness of 4 mil and shall be either foil backed, have a solid aluminum core, or have a 
metallic coating.  The tape shall be suitable for detection using a non-ferrous metal detector. 

After conductors have been installed, the ends of conduits terminating in pull boxes, service equipment enclosures, and 
controller cabinets shall be sealed with an approved type of sealing compound. 

 
10-3.06  CONDUCTORS AND WIRING 

Splices shall be insulated by "Method B" or, at the Contractor's option, splices of conductors shall be insulated with 
heat-shrink tubing of the appropriate size after thoroughly painting the spliced conductors with electrical insulating coating.  
The completed splice shall be dipped in electrical insulating coating 

The minimum insulation thickness, at any point, for Type USE, RHH or RHW wire shall be 39 mils for conductor sizes 
No. 14 to No. 10, inclusive, and 51 mils for No. 8 to No. 2, inclusive.  The minimum insulation thickness, at any point, for 
Type THW and TW wires shall be 27 mils for conductor sizes No. 14 to No. 10, inclusive, 40 mils for No. 8, and 54 mils for 
No. 6 to No. 2, inclusive. 

 
10-3.07  BONDING AND GROUNDING 

Bonding and grounding shall conform to the provisions in Section 86-2.10, "Bonding and Grounding," of the Standard 
Specifications and these special provisions. 

Bonding jumpers in standards with handholes and traffic pull box lid covers shall be attached by a UL listed lug using 
3/16-inch diameter or larger brass or bronze bolts and shall run to the conduit or bonding wire in the adjacent pull box.  The 
grounding jumper shall be visible after the standard has been installed and the mortar pad and cap have been placed on the 
foundation. 

Standards without handholes shall have bonding accomplished by jumpers attached to UL listed ground clamps on each 
anchor bolt. 

For slip base standards or slip base inserts, bonding shall be accomplished by jumpers attached to UL listed ground 
clamps on each anchor bolt, or a UL listed lug attached to the bottom slip base plate with a 3/16-inch diameter or larger brass 
or bronze bolt. 

Equipment bonding and grounding conductors are required in conduits, except when the conduits contain combinations 
of loop lead-in cable, fiber optic cable, or signal interconnect cable.  A No. 8 minimum, bare copper wire shall run 
continuously in circuits, except for series lighting circuits, where No. 6 bare copper wire shall run continuously.  The bonding 
wire size shall be increased to match the circuit breaker size in conformance with the Code, or shall be as shown on the plans.  
Conduits to be installed for future conductors, may omit the copper wire. 

Bonding of metallic conduits in metal pull boxes shall be by means of bonding bushings and bonding jumpers connected 
to the bonding wire running in the conduit system. 

 
10-3.08  SERVICE 

Continuous welding of exterior seams in service equipment enclosures is not required.  Minimum height for service 
equipment enclosures without metering sections shall be 55 inches. 

 
Type III service equipment enclosures shall be the aluminum type. 
Branch circuit breakers shall be the plug-in type, mounted on energized clips.  All circuit breakers shall be mounted 

vertically with the up position of the handle being the "ON" position. 
 

10-3.09  NUMBERING ELECTRICAL EQUIPMENT 
The placement of numbers on electrical equipment will be done by others. 
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10-3.10  LUMINAIRES 

Ballasts shall be the lag or lead regulator type of construction for use with 120 or 240 V supply. 
 

10-3.11  PHOTOELECTRIC CONTROLS 
Contactors shall be the mercury   type. 

 
10-3.12  PAYMENT 

The contract lump sum price or prices paid for signal and lighting shall include highway lighting at intersections in 
connection with signals only. 

Other roadway lighting on the project shall be considered as included in the contract lump sum price paid for lighting 
and sign illumination. 

Full compensation for hauling and stockpiling electrical materials shall be considered as included in the contract price 
paid for the item requiring the material to be salvaged and no additional compensation will be allowed therefor. 

Full compensation for object marker (type pb), including installing the state furnished snow poles, shall be considered as 
included in the contract lump sum price paid for work requiring the object marker and no separate payment will be made 
therefor. 

If any of the fabrication sites for the materials listed are located more than 300 air line miles from both Sacramento and 
Los Angeles, additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impractical and 
difficult to determine the actual increase in these expenses, it is agreed that payment to the Contractor for furnishing these 
listed materials from each fabrication site located more than 300 air line miles from both Sacramento and Los Angeles will be 
reduced $1,500: 

 
1. Service equipment enclosures 
 
 
 
 
 




