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STANDARD PLANSLIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below. The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the
project plans.

A10A Acronyms and Abbreviations (A-L)

A10B Acronyms and Abbreviations (M-Z)

A10C Symbols (Sheet 1 of 2)

A10D Symbols (Sheet 2 of 2)

A20A Pavement Markers and Traffic Lines, Typical Details
A20B Pavement Markers and Traffic Lines, Typical Details
A20D Pavement Markers and Traffic Lines, Typical Details
A24A Pavement Markings - Arrows

AB2A Excavation and Backfill — Miscellaneous Details
AB2F Excavation and Backfill — Metal And Plastic Culverts
AT73A Object Markers

A73B Markers

A73C Delineators, Channelizers and Barricades

AT7A1 Metal Beam Guard Railing — Standard Railing Section (Wood Post With Wood Block)
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A77B1
A77IC1
AT77C3
ATTEA
ATT7ES
A7T7H1
AT7H2
AT7H3
AT7L1
AT7L3
A87B
D73
D74C
D75A
D75C
D77A
D77B
D97A

D97B
D97C
D97D
D97F
D97G
D99B
D102
T1A
T1B
T2

T3
T13
T51
T56
T59
RS1
RS2
ES-1A
ES-1B
ES1C
ES-5D
ES8

Metal Beam Guard Railing — Standard Hardware

Metal Beam Guard Railing — Wood Post and Wood Block Details

Metal Beam Guard Railing — Typical Line Post Embedment and Hinge Point Offset Details
Metal Beam Guard Railing — Typical Layouts for Embankments

Metal Beam Guard Railing — Typical Layouts for Embankments

Metal Railing End Anchor Assembly (Type SFT)

Metal Railing Rail Tensioning Assembly

Metal Railing Anchor Cable and Anchor Plate Details

Metal Beam Railing Terminal System (Type SRT)

Metal Beam Railing Terminal System (Type ET)

Asphalt Concrete Dikes

Drainage Inlets

Drainage Inlets Details

Pipe Inlets

Pipe Inlets

Grate Details

Bicycle Proof Grate Details

Corrugated Metal Pipe Coupling Details No. 1- Annular Coupling Band Bar And Strap and
Angle Connections

Corrugated Metal Pipe Coupling Details No. 2- Hat Band Coupler and Flange Details
Corrugated Metal Pipe Coupling Details No. 3- Helical and Universal Couplers
Corrugated Metal Pipe Coupling Details No. 4- Hugger Coupling Bands
Corrugated Metal Pipe Coupling Details No. 6- Positive Joint

Corrugated Metal Pipe Coupling Details No. 7- Positive Joints and Downdrain
Edge Drain Outlet and Vent Details

Underdrains

Temporary Crash Cushion, Sand Filled (Unidirectional)

Temporary Crash Cushion, Sand Filled (Bidirectional)

Temporary Crash Cushion, Sand Filled (Shoulder Installations)

Temporary Railing (Type K)

Traffic Control System for Lane Closure On Two lane Conventional Highways
Temporary Water Pollution Control Details (Temporary Silt Fence)

Temporary Water Pollution Control Details (Temporary Fiber Roll)

Temporary Water Pollution Control Details (Temporary Concrete Washout Facility)
Roadside Signs, Typical Installation Details No. 1

Roadside Signs - Wood Post, Typical Installation Details No. 2

Electrical Systems (Symbols And Abbreviations)

Electrical Systems (Symbols And Abbreviations)

Electrical Systems (Symbols And Abbreviations)

Electrical Systems (Detectors)

Electrical Systems (Pull Box Details)
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Federal Project with DBE Goals (12-01-99)
DEPARTMENT OF TRANSPORTATION

NOTICE TO CONTRACTORS

CONTRACT NO. 02-384404
02-Tri-299-112.0/112.5

Sedled proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANSFOR CONSTRUCTION
ON STATE HIGHWAY IN TRINITY COUNTY ABOUT 19KM EAST OF DOUGLASCITY FROM 43KM TO 3.8
KM WEST OF SHASTA COUNTY LINE

will be received at the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, CA 95814, until
2 o'clock p.m. on April 5, 2005, at which time they will be publicly opened and read in Room 0100 at the same address.
Proposal forms for thiswork are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN TRINITY COUNTY ABOUT 19KM EAST OF DOUGLASCITY
FROM 43KM TO 3.8 KM WEST OF SHASTA COUNTY LINE

General work description: Realign Curve

This project has agoal of 9 percent disadvantaged business enterprise (DBE) participation.
No prebid meeting is scheduled for this project.

THISPROJECT ISSUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE
TRANSPORTATION ASSISTANCE ACT OF 1982 ASAMENDED BY THE INTERMODAL SURFACE
TRANSPORTATION EFFICIENCY ACT OF 1991.

Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C
licenses. C-12.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

The District in which the work for this project is located has been incorporated into the Department's Northern Region.
References in the Standard Specifications or in the specia provisions to the district shall be deemed to mean the Northern
Region. The office of the District Director for the Northern Region islocated at Marysville.

Inquiries or questions based on alleged patent ambiguity of the plans, specifications or estimate must be communicated
as ahidder inquiry prior to bid opening. Any such inquiries or questions, submitted after bid opening, will not be treated as a
bid protest.

The Department will consider bidder inquiries only when made in writing and shall be submitted to CALTRANS North
Region Construction Office by either E-mail or Fax:

E-mail: inquiry_nr_bid@dot.ca.gov
FAX Number: (530) 822-4324

Responses to the bidder will be posted on the Internet at:

www.dot.ca.gov/dist3/departments/construction/bidders/find_res.htm

Contract No. 02-384404
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Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS#26, Transportation Building, 1120 N Street, Sacramento,
Cdlifornia 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490. Use FAX orders to expedite orders for project
plans, special provisions and proposal forms. FAX orders must include credit card charge number, card expiration date and
authorizing signature. Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated. Standard Specifications and Standard Plans are available through the State of California, Department of
Transportation, Publications Unit, 1900 Roya Oaks Drive, Sacramento, CA 95815, Telephone No. (916) 445-3520.

The successful bidder shall furnish a payment bond and a performance bond.

The Department of Transportation hereby notifies all bidders that it will affirmatively ensure that in any contract entered
into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in
response to thisinvitation.

The U.S. Department of Transportation (DOT) provides a toll-free "hotling" service to report bid rigging activities. Bid
rigging activities can be reported Mondays through Fridays, between 8:00 am. and 5:00 p.m., eastern time, Telephone No.
1-800-424-9071. Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use
the "hotline" to report these activities. The "hotling" is part of the DOT's continuing effort to identify and investigate
highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General. All
information will be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the genera prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations. These wages
are set forth in the Genera Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations' internet web site at: http://www.dir.cagov. The Federal minimum wage rates for this
project as predetermined by the United States Secretary of Labor are available through the California Department of
Transportation's Electronic Project Document Distribution Site on the internet at http://hgidocl.dot.ca.gov/. Addenda to
modify the Federal minimum wage rates, if necessary, will be issued to holders of "Proposal and Contract" books. Future
effective general prevailing wage rates which have been predetermined and are on file with the California Department of
Industrial Relations are referenced but not printed in the general prevailing wage rates.

If there is a difference between the minimum wage rates predetermined by the United States Secretary of Labor and the
genera prevailing wage rates determined by the Director of the California Department of Industrial Relations for similar
classifications of labor, the Contractor and subcontractors shall pay not less than the higher wage rate. The Department will
not accept lower State wage rates not specifically included in the Federal minimum wage determinations. This includes
"helper" (or other classifications based on hours of experience) or any other classification not appearing in the Federal wage
determinations. Where Federal wage determinations do not contain the State wage rate determination otherwise available for
use by the Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum
wage rate which most closely approximates the duties of the employees in question.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering

Dated March 14, 2005

RAP
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COPY OF ENGINEER'SESTIMATE
(NOT TO BE USED FOR BIDDING PURPOSEYS)

02-384404
Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
1 071325 TEMPORARY FENCE (TYPE ESA) M 200
2 074019 PREPARE STORM WATER POLLUTION LS LUMP SUM
PREVENTION PLAN
3 074020 WATER POLLUTION CONTROL LS LUMP SUM
4 074028 TEMPORARY FIBER ROLL M 100
5 074029 TEMPORARY SILT FENCE M 300
6 074032 TEMPORARY CONCRETE WASHOUT FACILITY EA 1
7 034193 PORTABLE RADAR TRAILER LS LUMP SUM
)
8 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM
)
9 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM
©
10 120159 TEMPORARY TRAFFIC STRIPE (PAINT) M 1000
11 120165 CHANNELIZER (SURFACE MOUNTED) EA 6
12 120300 TEMPORARY PAVEMENT MARKER EA 160
13 128650 PORTABLE CHANGEABLE MESSAGE SIGN EA 5
14 128660 TEMPORARY FLASHING BEACON LS LUMP SUM
15 129000 TEMPORARY RAILING (TYPEK) M 380
16 034194 PULVERIZE ROADBED STA 7
17 150206 ABANDON CULVERT EA 1
18 150710 REMOVE TRAFFIC STRIPE M 500
19 150742 REMOVE ROADSIDE SIGN EA 3
20 150801 REMOVE OVERSIDE DRAIN EA 1

Contract No. 02-384404
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Item Item Code Item Description Unit of Measure | Estimated Quantity

No.

21 150820 REMOVE INLET EA 1

22 152473 ADJUST UNDERDRAIN RISER EA 1

23 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 140

©

24 160101 CLEARING AND GRUBBING LS LUMP SUM

25 170101 DEVELOP WATER SUPPLY LS LUMP SUM

26 190101 ROADWAY EXCAVATION M3 25 600

27 194001 DITCH EXCAVATION M3 60

28 197030 EARTH RETAINING STRUCTURE (GUARD M2 80

) RAILING)

29 198007 IMPORTED MATERIAL (SHOULDER BACKING) TONN 530

30 034195 MINOR CONCRETE (WEED BARRIER) M3 20

31 203003 STRAW (EROSION CONTROL) TONN 2

)

32 203014 FIBER (EROSION CONTROL) KG 800

)

33 203024 COMPOST (EROSION CONTROL) M3 16

)

34 203045 PURE LIVE SEED (EROSION CONTROL) KG 69

)

35 203056 COMMERCIAL FERTILIZER (EROSION CONTROL) |KG 130

©

36 203061 STABILIZING EMULSION (EROSION CONTROL) KG 140

©

37 260201 CLASS2 AGGREGATE BASE M3 540

38 390102 ASPHALT CONCRETE (TYPE A) TONN 4600

39 394002 PLACE ASPHALT CONCRETE (MISCELLANEOUS M2 10
AREA)

40 394046 PLACE ASPHALT CONCRETE DIKE (TYPE D) M 220

®
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Item Item Code Item Description Unit of Measure | Estimated Quantity

No.

41 510502 MINOR CONCRETE (MINOR STRUCTURE) M3 16.5

)

42 566011 ROADSIDE SIGN - ONE POST EA 1

43 664016 450 MM CORRUGATED STEEL PIPE (2.77 MM M 14
THICK)

44 680933 200 MM PERFORATED PLASTIC PIPE M 230
UNDERDRAIN

45 700659 900 MM CORRUGATED STEEL PIPE INLET (2.77 EA 1
MM THICK)

46 721012 ROCK SLOPE PROTECTION (BACKING NO. 3, TONN 96
METHOD B)

47 750001 MISCELLANEOUS IRON AND STEEL KG 278

)

438 820108 DELINEATOR (CLASS 2) EA 30

49 820112 MARKER (CULVERT) EA 5

50 820130 OBJECT MARKER EA 4

51 832002 METAL BEAM GUARD RAILING (STEEL POST) M 99

)

52 839559 TERMINAL SYSTEM (TYPEET) EA 1

)

53 839565 TERMINAL SYSTEM (TYPE SRT) EA 1

)

54 840515 THERMOPLASTIC PAVEMENT MARKING M2 8

)

55 840560 THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE) | M 2330

©

56 850122 PAVEMENT MARKER (RETROREFLECTIVE- EA 180

9 RECESSED)

57 034196 ROADSIDE WEATHER INFORMATION SY STEM LS LUMP SUM

)

58 999990 MOBILIZATION LS LUMP SUM

Contract No. 02-384404
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISIONS

Annexed to Contract No. 02-384404

SECTION 1. SPECIFICATIONSAND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 2004, of the Department of Transportation insofar as the same may apply, and these specia
provisions.

In case of conflict between the Standard Specifications and these specia provisions, the specia provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

AMENDMENTSTO JULY 1999 STANDARD
SPECIFICATIONS

UPDATED JANUARY 28, 2005

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Specia Provisions," of the Standard Specifications. Whenever either the term "Standard Specificationsis
amended” or the term "Standard Specifications are amended" is used in the special provisions, the text or table following the
term shall be considered an amendment to the Standard Specifications. In case of conflict between such amendments and the
Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions.

SECTION 1: DEFINITIONSAND TERMS

Issue Date: January 28, 2005
Section 1-1.265, "Manual of Traffic Controls," of the Standard Specifications is amended to read:

1-1.265 MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES

e The Manual on Uniform Traffic Control Devices for Streets and Highways, 2003 Edition (MUTCD) is administered
by the Federal Highway Administration.

Section 1, "Definitions and Terms," of the Standard Specificationsis amended by adding the following section:

1-1.266 MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES CALIFORNIA SUPPLEMENT

e The MUTCD 2003 Cadlifornia Supplement (MUTCD California Supplement) is issued by the Department of
Transportation to provide amendments to the MUTCD. The MUTCD and MUTCD California Supplement supersede the
Department's Manual of Traffic Controls.

Contract No. 02-384404
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SECTION 2: PROPOSAL REQUIREMENTSAND CONDITIONS

Issue Date: June 19, 2003

Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications is
amended to read:

2-1.03 Examination of Plans, Specifications, Contract, and Site of Work

»  The bidder shall examine carefully the site of the work contemplated, the plans and specifications, and the proposal
and contract forms therefor. The submission of a bid shall be conclusive evidence that the bidder has investigated and is
satisfied as to the general and local conditions to be encountered, as to the character, quality and scope of work to be
performed, the quantities of materials to be furnished and as to the requirements of the proposal, plans, specifications and the
contract.

» The submission of abid shall aso be conclusive evidence that the bidder is satisfied as to the character, quality and
quantity of surface and subsurface materials or obstacles to be encountered insofar as this information was reasonably
ascertainable from an inspection of the site and the records of exploratory work done by the Department as shown in the bid
documents, as well as from the plans and specifications made a part of the contract.

»  Where the Department has made investigations of site conditions including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material sources,
bidders or contractors may, upon written request, inspect the records of the Department as to those investigations subject to
and upon the conditions hereinafter set forth.

*  Where there has been prior construction by the Department or other public agencies within the project limits,
records of the prior construction that are currently in the possession of the Department and which have been used by, or are
known to, the designers and administrators of the project will be made available for inspection by bidders or contractors,
upon written request, subject to the conditions hereinafter set forth. The records may include, but are not limited to, as-built
drawings, design calculations, foundation and site studies, project reports and other data assembled in connection with the
investigation, design, construction and maintenance of the prior projects.

e Inspection of the records of investigations and project records may be made at the office of the district in which the
work is situated, or in the case of records of investigations related to structure work, at the Transportation Laboratory in
Sacramento, California.

»  When alog of test borings or other record of geotechnical data obtained by the Department's investigation of surface
and subsurface conditions is included with the contract plans, it is furnished for the bidders' or Contractor's information and
its use shall be subject to the conditions and limitations set forth in this Section 2-1.03.

* Insomeinstances, information considered by the Department to be of possible interest to bidders or contractors has
been compiled as "Materias Information.” The use of the "Materias Information” shall be subject to the conditions and
limitations set forth in this Section 2-1.03 and Section 6-2, "Loca Materials.”

*  When cross sections are not included with the plans, but are available, bidders or contractors may inspect the cross
sections and obtain copies for their use, at their expense.

e When cross sections are included with the contract plans, it is expressly understood and agreed that the cross
sections do not constitute part of the contract, do not necessarily represent actual site conditions or show location, character,
dimensions and details of work to be performed, and are included in the plans only for the convenience of bidders and their
use is subject to the conditions and limitations set forth in this Section 2-1.03.

*  When contour maps were used in the design of the project, the bidders may inspect those maps, and if available,
they may obtain copies for their use.

» Theavailability or use of information described in this Section 2-1.03 is not to be construed in any way as a waiver
of the provisions of the first paragraph in this Section 2-1.03 and bidders and contractors are cautioned to make independent
investigations and examinations as they deem necessary to be satisfied as to conditions to be encountered in the performance
of the work and, with respect to possible local material sources, the quality and quantity of material available from the
property and the type and extent of processing that may be required in order to produce materia conforming to the
requirements of the specifications.

e The Department assumes no responsibility for conclusions or interpretations made by a bidder or contractor based
on the information or data made available by the Department. The Department does not assume responsibility for
representation made by its officers or agents before the execution of the contract concerning surface or subsurface conditions,
unless that representation is expressly stated in the contract.

* No conclusions or interpretations made by a bidder or contractor from the information and data made available by
the Department will relieve abidder or contractor from properly fulfilling the terms of the contract.

Contract No. 02-384404
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SECTION 5: CONTROL OF WORK

Issue Date: December 31, 2001
Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

5-1.02A Excavation Safety Plans

» The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to al excavations.
For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the design
and details of the protective systems to be provided for worker protection from the hazard of caving ground during
excavation. The detailed plan shall include any tabulated data and any design calculations used in the preparation of the plan.
Excavation shall not begin until the detailed plan has been reviewed and approved by the Engineer.

» Detaled plans of protective systems for which the Construction Safety Orders require design by a registered
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of
Cdlifornia, and shall include the soil classification, soil properties, soil design calculations that demonstrate adequate stability
of the protective system, and any other design calculations used in the preparation of the plan.

* No plan shall alow the use of a protective system less effective than that required by the Construction Safety
Orders.

« If the detailed plan includes designs of protective systems developed only from the allowable configurations and
dlopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before the
Contractor intends to begin excavation. If the detailed plan includes designs of protective systems developed from tabulated
data, or designs for which design by a registered professiona engineer is required, the plan shall be submitted at least 3
weeks before the Contractor intends to begin excavation.

»  Attention is directed to Section 7-1.01E, "Trench Safety."

SECTION 7: LEGAL RELATIONSAND RESPONSIBILITY

Issue Date: January 28, 2005
The eighth paragraph of Section 7-1.09, "Public Safety" of the Standard Specifications is amended to read:

* Signs, lights, flags, and other warning and safety devices and their use shall conform to the requirements set forth in
Part 6 of the MUTCD and of the MUTCD California Supplement. Signs or other protective devices furnished and erected by
the Contractor, at the Contractor's expense, as above provided, shall not obscure the visihility of, nor conflict in intent,
meaning and function of either existing signs, lights and traffic control devices or any construction area signs and traffic
control devices for which furnishing of, or payment for, is provided elsewhere in the specifications. Signs furnished and
erected by the Contractor, at the Contractor's expense, shall be approved by the Engineer as to size, wording and location.

The fourteenth paragraph of Section 7-1.09, "Public Safety," of the Standard Specifications is amended to read:

»  The Contractor shall notify the Engineer not less than 18 days and no more than 90 days prior to the anticipated start
of an operation that will change the vertical or horizontal clearance available to public traffic (including shoulders).

The sixteenth paragraph of Section 7-1.09, "Public Safety,” of the Standard Specifications is amended to read:

e When vertica clearance is temporarily reduced to 4.72 m or less, low clearance warning signs shall be placed in
accordance with Part 2 of the MUTCD and the MUTCD California Supplement, and as directed by the Engineer. Signs shall
conform to the dimensions, color, and legend requirements of the MUTCD, the MUTCD California Supplement, and these
specifications except that the signs shall have black letters and numbers on an orange retroreflective background. W12-2P
signs shall be illuminated so that the signs are clearly visible.
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SECTION 9: MEASUREMENT AND PAYMENT

Issue Date: November 17, 2004
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications is amended to read:

9-1.04 NOTICE OF POTENTIAL CLAIM

» It is the intention of this section that disputes between the parties arising under and by virtue of the contract be
brought to the attention of the Engineer at the earliest possible time in order that the matters may be resolved, if possible, or
other appropriate action promptly taken.

» Disputes will not be considered unless the Contractor has first complied with specified notice or protest
requirements, including Section 4-1.03, "Changes," Section 5-1.116, "Differing Site Conditions,” Section 8-1.06, "Time of
Completion," Section 8-1.07, "Liquidated Damages," and Section 8-1.10, "Utility and Non-Highway Facilities."

» For disputes arising under and by virtue of the contract, including an act or failure to act by the Engineer, the
Contractor shall provide a signed written initial notice of potential claim to the Engineer within 5 days from the date the
dispute first arose. The initial notice of potential claim shall provide the nature and circumstances involved in the dispute
which shall remain consistent through the dispute. The initial notice of potential claim shall be submitted on Form
CEM-6201A furnished by the Department and shall be certified with reference to the California False Claims Act,
Government Code Sections 12650-12655. The Contractor shall assign an exclusive identification number for each dispute,
determined by chronological sequencing, based on the date of the dispute.

» Theexclusive identification number for each dispute shall be used on the following corresponding documents:

Initial notice of potentia claim.

Supplemental notice of potential claim.

Full and final documentation of potential claim.

Corresponding claim included in the Contractor's written statement of claims.

oo w>»

e The Contractor shall provide the Engineer the opportunity to examine the site of work within 5 days from the date of
the initial notice of potential claim. The Contractor shall proceed with the performance of contract work unless otherwise
specified or directed by the Engineer.

»  Throughout the disputed work, the Contractor shall maintain records that provide a clear distinction between the
incurred direct costs of disputed work and that of undisputed work. The Contractor shall allow the Engineer access to the
Contractor's project records deemed necessary by the Engineer to evaluate the potential claim within 20 days of the date of
the Engineer's written request.

*  Within 15 days of submitting the initial notice of potentia claim, the Contractor shall provide a signed supplemental
notice of potential claim to the Engineer that provides the following information:

A. The complete nature and circumstances of the dispute which caused the potential claim.

B. The contract provisions that provide the basis of claim.

C. Theestimated cost of the potential claim, including an itemized breakdown of individual costs and how the estimate
was determined.

D. A time impact analysis of the project schedule that illustrates the effect on the scheduled completion date due to
schedule changes or disruptions where arequest for adjustment of contract time is made.

» Theinformation provided in items A and B above shall provide the Contractor's complete reasoning for additional
compensation or adjustments.

» The supplemental notice of potential claim shall be submitted on Form CEM-6201B furnished by the Department
and shall be certified with reference to the California False Claims Act, Government Code Sections 12650-12655. The
Engineer will evaluate the information presented in the supplemental notice of potential claim and provide a written response
to the Contractor within 20 days of its receipt. If the estimated cost or effect on the scheduled completion date changes, the
Contractor shall update information in items C and D above as soon as the change is recognized and submit this information
to the Engineer.

e Within 30 days of the completion of work related to the potentia claim, the Contractor shall provide the full and
final documentation of potential claim to the Engineer that provides the following information:

A. A detailed factual narration of events fully describing the nature and circumstances that caused the dispute,
including, but not limited to, necessary dates, locations, and items of work affected by the dispute.

Contract No. 02-384404
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B. The specific provisions of the contract that support the potential claim and a statement of the reasons these
provisions support and provide a basis for entitlement of the potential claim.

C. When additional monetary compensation is requested, the exact amount requested calculated in conformance with
Section 9-1.03, "Force Account Payment,” or Section 8-1.09, "Right of Way Delays,” including an itemized
breakdown of individual costs. These costs shall be segregated into the following cost categories:

1. Labor — A listing of individuals, classifications, regular hours and overtime hours worked, dates worked, and
other pertinent information related to the requested reimbursement of labor costs.

2. Materias — Invoices, purchase orders, location of materials either stored or incorporated into the work, dates
materials were transported to the project or incorporated into the work, and other pertinent information related
to the requested reimbursement of material costs.

3. Equipment — Listing of detailed description (make, model, and serial number), hours of use, dates of use and
equipment rates. Equipment rates shall be at the applicable State rental rate as listed in the Department of
Transportation publication entitled "Labor Surcharge and Equipment Rental Rates,” in effect when the affected
work related to the dispute was performed.

4. Other categories as specified by the Contractor or the Engineer.

D. When an adjustment of contract time is requested the following information shall be provided:

The specific dates for which contract time is being requested.

The specific reasons for entitlement to a contract time adjustment.

The specific provisions of the contract that provide the basis for the requested contract time adjustment.

A detailed time impact analysis of the project schedule. The time impact analysis shall show the effect of
changes or disruptions on the scheduled completion date to demonstrate entitlement to a contract time
adjustment.

PoODNPE

E. Theidentification and copies of the Contractor's documents and the substance of oral communications that support
the potential claim.

e Thefull and final documentation of the potential claim shall be submitted on Form CEM-6201C furnished by the
Department and shall be certified with reference to the Caifornia False Claims Act, Government Code Sections
12650-12655.

» Pertinent information, references, arguments, and data to support the potential claim shall be included in the full and
final documentation of potential claim. Information submitted subsequent to the full and final documentation submittal will
not be considered. Information required in the full and final documentation of potential claim, as listed in items A to E
above, that is not applicable to the dispute may be exempted as determined by the Engineer. No full and final documentation
of potential claim will be considered that does not have the same nature and circumstances, and basis of claim as those
specified on the initial and supplemental notices of potential claim.

e The Engineer will evaluate the information presented in the full and final documentation of potential claim and
provide a written response to the Contractor within 30 days of its receipt unless otherwise specified. The Engineer's receipt
of the full and final documentation of potential claim shall be evidenced by postal receipt or the Engineer's written receipt if
delivered by hand. If the full and final documentation of potential claim is submitted by the Contractor after acceptance of
the work by the Director, the Engineer need not provide a written response.

» Provisionsin this section shall not apply to those claims for overhead costs and administrative disputes that occur
after issuance of the proposed final estimate. Administrative disputes are disputes of administrative deductions or retentions,
contract item quantities, contract item adjustments, interest payments, protests of contract change orders as provided in
Section 4-1.03A, "Procedure and Protest,” and protests of the weekly statement of working days as provided in Section
8-1.06, "Time of Completion." Administrative disputes that occur prior to issuance of the proposed final estimate shall
follow applicable requirements of this section. Information listed in the supplemental notice and full and final documentation
of potential claim that is not applicable to the administrative dispute may be exempted as determined by the Engineer.

» Unless otherwise specified in the special provisions, the Contractor may pursue the administrative claim process
pursuant to Section 9-1.07B, "Final Payment and Claims," for any potential claim found by the Engineer to be without merit.

» Failure of the Contractor to conform to specified dispute procedures shall constitute afailure to pursue diligently and
exhaust the administrative procedures in the contract, and is deemed as the Contractor's waiver of the potential claim and a
waiver of the right to a corresponding claim for the disputed work in the administrative claim process in conformance with
Section 9-1.07B, "Final Payment of Claims," and shall operate as a bar to arbitration pursuant to Section 10240.2 of the
Cadlifornia Public Contract Code.
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Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications is amended to read:

9-1.07B Final Payment and Claims

»  After acceptance by the Director, the Engineer will make a proposed final estimate in writing of the total amount
payable to the Contractor, including an itemization of the total amount, segregated by contract item quantities, extrawork and
other bases for payment, and shall also show each deduction made or to be made for prior payments and amounts to be kept
or retained under the provisions of the contract. Prior estimates and payments shall be subject to correction in the proposed
final estimate. The Contractor shall submit written approval of the proposed final estimate or a written statement of claims
arising under or by virtue of the contract so that the Engineer receives the written approval or statement of claims no later
than close of business of the thirtieth day after receiving the proposed final estimate. If the thirtieth day falls on a Saturday,
Sunday or legal holiday, then receipt of the written approval or statement of claims by the Engineer shall not be later than
close of business of the next business day. The Contractor's receipt of the proposed final estimate shall be evidenced by
postal receipt. The Engineer's receipt of the Contractor's written approval or statement of claims shall be evidenced by postal
receipt or the Engineer's written receipt if delivered by hand.

*  On the Contractor's approval, or if the Contractor files no claim within the specified period of 30 days, the Engineer
will issue afina estimate in writing in conformance with the proposed final estimate submitted to the Contractor, and within
30 days thereafter the State will pay the entire sum so found to be due. That final estimate and payment thereon shall be
conclusive and binding against both parties to the contract on all questions relating to the amount of work done and the
compensation payable therefor, except as otherwise provided in Sections 9-1.03C, "Records,” and 9-1.09, "Clerical Errors.”

» If the Contractor within the specified period of 30 days files claims, the Engineer will issue a semifinal estimate in
conformance with the proposed final estimate submitted to the Contractor and within 30 days thereafter the State will pay the
sum found to be due. The semifinal estimate and corresponding payment shall be conclusive and binding against both parties
to the contract on each question relating to the amount of work done and the compensation payabl e therefor, except insofar as
affected by the claims filed within the time and in the manner required hereunder and except as otherwise provided in
Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."

e Except for claims for overhead costs and administrative disputes that occur after issuance of the proposed final
estimate, the Contractor shall only provide the following two items of information for each claim:

A. The exclusive identification number that corresponds to the supporting full and final documentation of potential
claim.
B. Thefinal amount of requested additional compensation.

e |If the final amount of requested additional compensation is different than the amount of requested compensation
included in the full and final documentation of potential claim, the Contractor shall provide in the written statement of claims
the reasons for the changed amount, the specific provisions of the contract which support the changed amount, and a
statement of the reasons the provisions support and provide a basis for the changed amount. |If the Contractor's claim fails to
provide an exclusive identification number or if there is a disparity in the provided exclusive identification number, the
Engineer will notify the Contractor of the omission or disparity. The Contractor shall have 15 days after receiving
notification from the Engineer to correct the omission or disparity. If after the 15 days has elapsed, there is still an omission
or disparity of the exclusive identification number assigned to the claim, the Engineer will assign the number. No claim will
be considered that has any of the following deficiencies:

A. Theclaim does not have the same nature, circumstances, and basis as the corresponding full and final documentation
of potential claim.

The claim does not have a corresponding full and final documentation of potential claim.

The claim was not included in the written statement of claims.

The Contractor did not comply with applicable notice or protest requirements of Sections 4-1.03, "Changes,"
5-1.116, "Differing Site Condition," 8-1.06, "Time of Completion," 8-1.07, "Liquidated Damages," 8-1.10, "Utility
and Non-Highway Facilities," and 9-1.04, "Notice of Potential Claim."

OOow

» Administrative disputes that occur after issuance of the proposed final estimate shall be included in the Contractor's
written statement of claimsin sufficient detail to enable the Engineer to ascertain the basis and amounts of those claims.

»  The Contractor shall keep full and complete records of the costs and additional time incurred for work for which a
claim for additional compensation is made. The Engineer or designated claim investigators or auditors shall have access to
those records and any other records as may be required by the Engineer to determine the facts or contentions involved in the
claims. Failureto permit access to those records shall be sufficient cause for denying the claims.
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» The written statement of claims submitted by the Contractor shall be accompanied by a notarized certificate
containing the following language:

Under the penalty of law for perjury or falsification and with specific
reference to the California False Claims Act, Government Code Section
12650 et. seq., the undersigned,

(name)
of

(title)

(company)

hereby certifies that the claim for the additional compensation and time, if
any, made herein for the work on this contract is a true statement of the
actual costs incurred and time sought, and is fully documented and supported
under the contract between parties.

Dated
/s
Subscribed and sworn before me this day

of

(Notary Public)
My Commission
Expires

»  Failure to submit the notarized certificate will be sufficient cause for denying the claim.

» Claims for overhead type expenses or costs, in addition to being certified as stated above, shall be supported and
accompanied by an audit report of an independent Certified Public Accountant. Omission of a supporting audit report of an
independent Certified Public Accountant shall result in denial of the claim and shall operate as a bar to arbitration, as to the
claim, in conformance with the requirementsin Section 10240.2 of the California Public Contract Code. Claims for overhead
type expenses or costs shall be subject to audit by the State at its discretion. The costs of performing an audit examination
and submitting the report shall be borne by the Contractor. The Certified Public Accountant’s audit examination shall be
performed in conformance with the requirements of the American Institute of Certified Public Accountants Attestation
Standards. The audit examination and report shall depict the Contractor's project and company-wide financial records and
shall specify the actual overall average daily rates for both field and home office overhead for the entire duration of the
project, and whether the costs have been properly alocated. The rates of field and home office overhead shall exclude
unalowable costs as determined in Title 48 of the Federal Acquisition Regulations, Chapter 1, Part 31. The audit
examination and report shall determine if the rates of field and home office overhead are:

A. Allowable in conformance with the requirements in Title 48 of the Federal Acquisition Regulations, Chapter 1, Part
31.

B. Adequately supported by reliable documentation.

C. Related solely to the project under examination.

e Costs or expenses incurred by the State in reviewing or auditing claims that are not supported by the Contractor's
cost accounting or other records shall be deemed to be damages incurred by the State within the meaning of the California
False Claims Act.

» |If the Engineer determines that a claim requires additional analysis, the Engineer will schedule a board of review
meeting. The Contractor shall meet with the review board or person and make a presentation in support of the claim.
Attendance by the Contractor at the board of review meeting shall be mandatory.

» The District Director of the District that administered the contract will make the final determination of any claims
which remain in dispute after completion of claim review by the Engineer or board of review meeting.

The final determination of claims will be sent to the Contractor by hand delivery or deposit in the U.S. mail. The
Engineer will then make and issue the Engineer's final estimate in writing and within 30 days thereafter the State will pay the
entire sum, if any, found due thereon. That final estimate shall be conclusive and binding against both parties to the contract
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on al questions relating to the amount of work done and the compensation payabl e therefor, except as otherwise provided in
Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."

» Failure of the Contractor to conform to the specified dispute procedures shall constitute a failure to pursue diligently
and exhaust the administrative procedures in the contract and shall operate as a bar to arbitration in conformance with the
requirements in Section 10240.2 of the California Public Contract Code.

SECTION 12: CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Issue Date: November 2, 2004
The second paragraph of Section 12-1.01, "Description," of the Standard Specifications is amended to read:

e Attention is directed to Part 6 of the MUTCD and of the MUTCD California Supplement. Nothing in this
Section 12 is to be construed as to reduce the minimum standards in these manuals.

Section 12-2.01, "Flaggers," of the Standard Specifications is amended to read:

» Flaggers while on duty and assigned to traffic control or to give warning to the public that the highway is under
construction and of any dangerous conditions to be encountered as a result thereof, shall perform their duties and shall be
provided with the necessary equipment in conformance with Part 6 of the MUTCD and of the MUTCD California
Supplement. The equipment shall be furnished and kept clean and in good repair by the Contractor at the Contractor's
expense.

Thefirst paragraph of Section 12-3.01, "General," of the Standard Specifications is amended to read:

* Inaddition to the requirementsin Part 6 of the MUTCD and of the MUTCD California Supplement, all devices used
by the Contractor in the performance of the work shall conform to the provisionsin this Section 12-3.

Thefirst paragraph of Section 12-3.06, "Construction Area Signs,” of the Standard Specifications is amended to read:

* The term "Construction Area Signs" shall include all temporary signs required for the direction of public traffic
through or around the work during construction. Construction area signs are shown in or referred to in Part 6 of the MUTCD
and of the MUTCD California Supplement.

The fourth paragraph of Section 12-3.06, "Construction Area Signs," of the Standard Specifications is amended to read:

» All construction area signs shall conform to the dimensions, color and legend requirements of the plans, Part 6 of the
MUTCD, Part 6 of the MUTCD California Supplement, and these specifications. All sign panels shall be the product of a
commercia sign manufacturer, and shall be as specified in these specifications.

The eighth paragraph of Section 12-3.06, "Construction Area Signs,” of the Standard Specificationsis amended to read:

» Usad signs with the specified sheeting material will be considered satisfactory if they conform to the requirements
for visibility and legibility and the colors conform to the requirements in Part 6 of the MUTCD and of the MUTCD
Cadlifornia Supplement. A significant difference between day and nighttime retroreflective color will be grounds for rejecting
signs.

Section 12-3.06A, "Stationary Mounted Signs," of the Standard Specifications is amended by deleting the third, fourth,
fifth, and sixth paragraphs.

SECTION 15: EXISTING HIGHWAY FACILITIES

Issue Date: November 2, 2004
The sixth paragraph of Section 15-2.07, "Payment," of the Standard Specifications is amended to read:

» Full compensation for removing, salvaging, reconstructing, relocating or resetting end caps, return caps, terminal
sections, and buried post anchors, for metal beam guard railings and thrie beam barriers, and for connecting reconstructed,
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relocated or reset railings and barriers to new and existing facilities, including connections to concrete, shall be considered as
included in the contract price paid per meter for the type of railing or barrier work involved and no additional compensation
will be allowed therefor.

SECTION 19: EARTHWORK

Issue Date: December 31, 2001
The third paragraph of Section 19-1.02, "Preservation of Property,” of the Standard Specifications is amended to read:

e In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation Safety
Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be reviewed for
adequacy of protection provided for railroad facilities, property, and traffic. These plans shall be submitted at least 9 weeks
before the Contractor intends to begin excavation requiring the protective systems. Approval by the Engineer of the detailed
plans for the protective systems will be contingent upon the plans being satisfactory to the railroad company involved.

SECTION 42: GROOVE AND GRIND PAVEMENT

Issue Date: December 31, 2001

The last sentence of the first subparagraph of the third paragraph in Section 42-2.02, "Construction," of the Standard
Specifications is amended to read:

» After grinding has been completed, the pavement shall conform to the straightedge and profile requirements
specified in Section 40-1.10, "Final Finishing."

SECTION 49: PILING

Issue Date: November 2, 2004
Thefirst paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read:

e Foundation piles of any material shall be of such length as is required to obtain the specified penetration, and to
extend into the cap or footing block as shown on the plans, or specified in the special provisions.

The fourth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specificationsis amended to read:

* Maodification to the specified installation methods and specified pile tip elevation will not be considered at |ocations
where tension or lateral load demands control design pile tip elevations or when the plans state that specified pile tip
elevation shall not be revised.

The sixth and seventh paragraphs in Section 49-1.03, "Determination of Length," of the Standard Specifications are
amended to read:

e Indicator compression pile load testing shall conform to the requirements in ASTM Designation: D 1143. The pile
shall sustain the first compression test load applied which is equal to the nominal resistance in compression, as shown on the
plans, with no more than 13 mm total vertical movement at the top of the pile measured relative to the top of the pile prior to
the start of compression load testing.

» Indicator tension pile load testing shall conform to the requirements in ASTM Designation: D 3689. The loading
apparatus described as "Load Applied to Pile by Hydraulic Jack(s) Acting at One End of Test Beam(s) Anchored to the Pile"
shall not be used. The pile shall sustain the first tension test load applied which is equal to the nominal resistance in tension,
as shown on the plans, with no more than 13 mm total vertical movement at the top of the pile measured relative to the top of
the pile prior to the start of tension load testing.

The ninth paragraph in Section 49-1.03, "Determination of Length,” of the Standard Specifications is amended to read:

e For driven piling, the Contractor shall furnish piling of sufficient length to obtain the specified tip elevation shown
on the plans or specified in the special provisions. For cast-in-drilled-hole concrete piling, the Contractor shall construct
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piling of such length to develop the nominal resistance in compression and to obtain the specified tip elevation shown on the
plans or specified in the special provisions.

The tenth paragraph in Section 49-1.03, "Determination of Length,” of the Standard Specificationsis del eted.
The fourth paragraph in Section 49-1.04, "Load Test Piles," of the Standard Specifications is amended to read:

e Load test piles and anchor piles which are not to be incorporated in the completed structure shall be removed in
conformance with the provisions in Section 15-4.02, "Removal Methods," and the remaining holes shall be backfilled with
earth or other suitable material approved by the Engineer.

Thefifth paragraph in Section 49-1.04, "Load Test Piles," of the Standard Specifications is amended to read:
» Load test anchoragesin piles used as anchor piles shall conform to the following requirements:

A. High strength threaded stedl rods shall conform to the provisions for bars in Section 50-1.05, "Prestressing Stedl,"
except Type |l bars shall be used.

B. High strength steel plates shall conform to the requirementsin ASTM Designation: A 709/A 709M, Grade 345.

C. Anchor nuts shall conform to the provisions in the second paragraph in Section 50-1.06, "Anchorages and
Distribution."

Thefirst paragraph in Section 49-1.05, "Driving Equipment,” of the Standard Specifications is amended to read:

» Driven piles shall be installed with impact hammers that are approved in writing by the Engineer. Impact hammers
shall be steam, hydraulic, air or diesel hammers. Impact hammers shall develop sufficient energy to drive the piles at a
penetration rate of not less than 3 mm per blow at the specified nominal resistance.

The seventh paragraph in Section 49-1.05, "Driving Equipment,” of the Standard Specifications is amended to read:

e When necessary to obtain the specified penetration and when authorized by the Engineer, the Contractor may supply
and operate one or more water jets and pumps, or furnish the necessary drilling apparatus and drill holes not greater than the
least dimension of the pile to the proper depth and drive the piles therein. Jets shall not be used at locations where the
stability of embankments or other improvements would be endangered. In addition, for steel piles, steel shells, or steel
casings, when necessary to obtain the specified penetration or to prevent damage to the pile during installation, the Contractor
shall provide special driving tips or heavier pile sections or take other measures as approved by the Engineer.

* The use of followers or underwater hammers for driving piles will be permitted if authorized in writing by the
Engineer. When afollower or underwater hammer is used, its efficiency shall be verified by furnishing the first pile in each
bent or footing sufficiently long and driving the pile without the use of afollower or underwater hammer.

The second paragraph in Section 49-1.07, "Driving," of the Standard Specifications is amended to read:

e Timber piles shall be fresh-headed and sguare and when permitted by the Engineer, the heads of the piles may be
protected by means of heavy steel or wrought iron rings. During driving operations timber piling shall be restrained from
lateral movement at intervals not to exceed 6 m over the length between the driving head and the ground surface. During
driving operations, the timber pile shall be kept moving by continuous operation of the hammer. When the blow count
exceeds either 2 times the blow count required in 300 mm, or 3 times the blow count required in 75 mm for the nominal
resistance as shown on the plans, computed in conformance with the provisions in Section 49-1.08, "Pile Driving Acceptance
Criteria," additional aids shall be used to obtain the specified penetration. These aids may include the use of water jets or
drilling, where permitted, or the use of alarger hammer employing a heavy ram striking with alow velocity.

Section 49-1.08, "Bearing Value and Penetration," of the Standard Specifications is amended to read:

49-1.08 PILE DRIVING ACCEPTANCE CRITERIA

» Except for piles to be load tested, driven piles shall be driven to a value of not less than the nominal resistance
shown on the plans unless otherwise specified in the specia provisions or permitted in writing by the Engineer. In addition,
when a pile tip elevation is specified, driven piles shall penetrate at least to the specified tip elevation, unless otherwise
permitted in writing by the Engineer. Pilesto be load tested shall be driven to the specified tip elevation.

Contract No. 02-384404
15



*  When the pile nominal resistance is omitted from the plans or the specia provisions, timber piles shall be drivento a
nominal resistance of 800 kN, and steel and concrete piles shall be driven to anominal resistance of 1250 kN.

» Thenomina resistance for driven piles shall be determined from the following formulain which "R," is the nominal
resistance in kilonewtons, "E;" is the manufacturer's rating for joules of energy developed by the hammer at the observed

field drop height, and "N" is the number of hammer blows in the last 300 millimeters. (maximum value to be used for N is
100):

R, = (7* (E)"*log (0.83* N)) - 550
Thefirst paragraph in Section 49-2.03, "Requirements,” of the Standard Specifications is amended to read:

*  When preservative treatment of timber piles is required by the plans or specified in the specia provisions, the
treatment shall conform to the provisions in Section 58, "Preservative Treatment of Lumber, Timber and Piling," and the
applicable AWPA Use Category.

Thefirst paragraph in Section 49-2.04, "Treatment of Pile Heads," of the Standard Specifications is amended to read:

A. An application of wood preservative conforming to the provisions in Section 58-1.04, "Wood Preservative for
Manua Treatment,” shall first be applied to the head of the pile and a protective cap shall then be built up by
applying alternate layers of loosely woven fabric and hot asphalt or tar similar to membrane waterproofing, using 3
layers of asphalt or tar and 2 layers of fabric. The fabric shall measure at least 150 mm more in each direction than
the diameter of the pile and shall be turned down over the pile and the edges secured by binding with 2 turns of No.
10 galvanized wire. The fabric shall be wired in advance of the application of the final layer of asphalt or tar, which
shall extend down over the wiring.

B. The sawed surface shall be covered with 3 applications of a hot mixture of 60 percent creosote and 40 percent
roofing pitch, or thoroughly brushcoated with 3 applications of hot creosote and covered with hot roofing pitch. A
covering of 3.50-mm nominal thickness galvanized steel sheet shall be placed over the coating and bent down over
the sides of each pile to shed water.

Section 49-3.01, "Description,” of the Standard Specifications is amended by deleting the fifth paragraph.
The sixth and seventh paragraphs in Section 49-3.01, "Description," of the Standard Specifications are amended to read:

»  Except for precast prestressed concrete piles in a corrosive environment, lifting anchors used in precast prestressed
concrete piles shall be removed, and the holes filled in conformance with the provisions in Section 51-1.18A, "Ordinary
Surface Finish."

» Lifting anchors used in precast prestressed concrete pilesin a corrosive environment shall be removed to a depth of
at least 25 mm below the surface of the concrete, and the resulting hole shall be filled with epoxy adhesive before the piles
are delivered to the job site. The epoxy adhesive shall conform to the provisions in Sections 95-1, "General," and 95-2.01,
"Binder (Adhesive), Epoxy Resin Base (State Specification 8040-03)."

Thefirst and second paragraphs in Section 49-4.01, "Description,” of the Standard Specifications are amended to read:
e Cast-in-place concrete piles shall consist of one of the following:

A. Sted shellsdriven permanently to the required nominal resistance and penetration and filled with concrete.
B. Steel casingsinstalled permanently to the required penetration and filled with concrete.

C. Drilled holesfilled with concrete.

D. Rock socketsfilled with concrete.

» The drilling of holes shall conform to the provisions in these specifications. Concrete filling for cast-in-place
concrete piles is designated by compressive strength and shall have a minimum 28-day compressive strength of 25 MPa. At
the option of the Contractor, the combined aggregate grading for the concrete shall be either the 25-mm maximum grading,
the 12.5-mm maximum grading, or the 9.5-mm maximum grading. Concrete shall conform to the provisions in Section 90,
"Portland Cement Concrete," and Section 51, "Concrete Structures." Reinforcement shall conform to the provisions in
Section 52, "Reinforcement.”

The fourth paragraph in Section 49-4.03, "Drilled Holes," of the Standard Specifications is amended to read:

Contract No. 02-384404
16



» After placing reinforcement and prior to placing concrete in the drilled hole, if caving occurs or deteriorated
foundation material accumulates on the bottom of the hole, the bottom of the drilled hole shall be cleaned. The Contractor
shall verify that the bottom of the drilled hole is clean.

Thefirst and second paragraphs in Section 49-4.04, "Steel Shells," of the Standard Specifications are amended to read:

» Steel shells shall be sufficiently watertight to exclude water during the placing of concrete. The shells may be
cylindrical or tapered, step-tapered, or a combination of either, with cylindrical sections.

Thefirst paragraph in Section 49-4.05, "Inspection,” of the Standard Specifications is amended to read:

» After being driven and prior to placing reinforcement and concrete therein, the steel shells shall be examined for
collapse or reduced diameter at any point. Any shell which isimproperly driven or broken or shows partial collapse to such
an extent as to materially decrease its nominal resistance will be regjected. Rejected shells shall be removed and replaced, or a
new shell shall be driven adjacent to the rejected shell. Rejected shells which cannot be removed shall be filled with concrete
by the Contractor at the Contractor's expense. When a new shell is driven to replace a rejected shell, the Contractor, at the
Contractor's expense, shall enlarge the footing as determined necessary by the Engineer.

The third paragraph in Section 49-5.01, "Description," of the Standard Specificationsis amended to read:
»  Steel pipe piles shal conform to the following requirements:

1. Steel pipe pilesless than 360 mm in diameter shall conform to the requirements in ASTM Designation: A 252,
Grade 2 or 3.

2. Steel pipe piles 360 mm and greater in diameter shall conform to the requirements in ASTM Designation:
A 252, Grade 3.

3. Steel pipe piles shall be of the nominal diameter and nominal wall thickness shown on the plans or specified in
the special provisions.

4. The carbon equivalency (CE) of steel for stedl pipe piles, as defined in AWSD 1.1, Section X15.1, shall not
exceed 0.45.

5. Thesulfur content of steel for steel pipe piles shall not exceed 0.05-percent.

6. Seamsin steel pipe piles shall be complete penetration welds.

Thefirst paragraph in Section 49-6.01, "Measurement,” of the Standard Specifications is amended to read:

e The length of timber, steel, and precast prestressed concrete piles, and of cast-in-place concrete piles consisting of
driven shellsfilled with concrete, shall be the greater of the following:

A. Thetotal length in place in the completed work, measured along the longest side, from the tip of the pile to the plane
of pile cut-off.

B. Thelength measured along the longest side, from the tip elevation shown on the plans or the tip elevation ordered by
the Engineer, to the plane of pile cut-off.

The third paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read:

* The contract price paid per meter for cast-in-drilled-hole concrete piling shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in drilling holes, disposing
of material resulting from drilling holes, temporarily casing holes and removing water when necessary, furnishing and
placing concrete and reinforcement, and constructing reinforced concrete extensions, complete in place, to the required
penetration, as shown on the plans, as specified in these specifications and in the specia provisions, and as directed by the
Engineer.

The seventh paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read
*  The contract unit price paid for drive pile shall include full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in driving timber, concrete and stedl piles, driving steel shells

for cast-in-place concrete piles, placing filling materials for cast-in-place concrete piles and cutting off piles, all complete in
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place to the required nominal resistance and penetration as shown on the plans and as specified in these specifications and the
special provisions, and as directed by the Engineer.

The ninth paragraph in Section 49-6.02, "Payment,” of the Standard Specifications is amended to read:

e Full compensation for al jetting, drilling, providing special driving tips or heavier sections for steel piles or shells,
or other work necessary to obtain the specified penetration and nominal resistance of the piles, for predrilling holes through
embankment and filling the space remaining around the pile with sand or pea gravel, for disposing of material resulting from
jetting, drilling or predrilling holes, and for all excavation and backfill involved in constructing concrete extensions as shown
on the plans, and as specified in these specifications and the special provisions, and as directed by the Engineer shall be
considered as included in the contract unit price paid for drive pile or in the contract price paid per meter for
cast-in-drilled-hole concrete piling, and no additional compensation will be allowed therefor.

Section 49-6.02, "Payment,” of the Standard Specifications is amended by adding the following paragraphs:

Full compensation for furnishing and placing additional testing reinforcement, for load test anchorages, and for cutting
off test piles, shall be considered as included in the contract price paid for piling of the type or class shown in the Engineer's
Estimate, and no additional compensation will be allowed.

No additional compensation or extension of time will be made for additional foundation investigation, installation and
testing of indicator piling, cutting off piling and restoring the foundation investigation and indicator pile sites, and review of
request by the Engineer

SECTION 50: PRESTRESSING CONCRETE

Issue Date: November 18, 2002

Section 50-1.02, "Drawings," of the Standard Specifications is amended by adding the following paragraph after the
second paragraph:

» Each working drawing submittal shall consist of plans for a single bridge or portion thereof. For multi-frame
bridges, each frame shall require a separate working drawing submittal.

Section 50-1.05, "Prestressing Steel," of the Standard Specifications is amended to read:

» Prestressing steel shall be high-tensile wire conforming to the requirementsin ASTM Designation: A 421, including
Supplement |; high-tensile seven-wire strand conforming to the requirements in ASTM Designation: A 416; or uncoated
high-strength steel bars conforming to the requirements in ASTM Designation: A 722, including all supplementary
requirements. The maximum mass requirement of ASTM Designation: A 722 will not apply.

* In addition to the requirements of ASTM Designation: A 722, for deformed bars, the reduction of area shall be
determined from a bar from which the deformations have been removed. The bar shall be machined no more than necessary
to remove the deformations over alength of 300 mm, and reduction will be based on the area of the machined portion.

* In addition to the requirements specified herein, epoxy-coated seven-wire prestressing steel strand shall be grit
impregnated and filled in conformance with the requirementsin ASTM Designation: A 882/A 882M, including Supplement
[, and the following:

A. The coating material shall be on the Department's list of approved coating materials for epoxy-coated strand,
available from the Transportation Laboratory.

B. Thefilm thickness of the coating after curing shall be 381 um to 1143 um.

C. Prior to coating the strand, the Contractor shall furnish to the Transportation Laboratory a representative 230-g
sample from each batch of epoxy coating material to be used. Each sample shall be packaged in an airtight
container identified with the manufacturer's name and batch number.

D. Prior to use of the epoxy-coated strand in the work, written certifications referenced in ASTM Designation:
A 882/A 882M, including a representative load-elongation curve for each size and grade of strand to be used and a
copy of the quality control tests performed by the manufacturer, shall be furnished to the Engineer.

E. Inaddition to the requirements in Section 50-1.10, "Samples for Testing," four 1.5-m long samples of coated strand
and one 1.5-m long sample of uncoated strand of each size and reel shall be furnished to the Engineer for testing.
These samples, as selected by the Engineer, shall be representative of the material to be used in the work.
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F. Epoxy-coated strand shall be cut using an abrasive saw.

G. All visible damage to coatings caused by shipping and handling, or during installation, including cut ends, shall be
repaired in conformance with the requirementsin ASTM Designation: A 882/A 882M. The patching material shall
be furnished by the manufacturer of the epoxy powder and shall be applied in conformance with the manufacturer's
written recommendations. The patching material shall be compatible with the original epoxy coating material and
shall beinert in concrete.

» All barsin any individual member shall be of the same grade, unless otherwise permitted by the Engineer.

»  When bars are to be extended by the use of couplers, the assembled units shall have a tensile strength of not less
than the manufacturer's minimum guaranteed ultimate tensile strength of the bars. Failure of any one sample to meet this
requirement will be cause for rejection of the heat of bars and lot of couplers. The location of couplers in the member shall
be subject to approval by the Engineer.

*  Wires shall be straightened if necessary to produce equal stressin all wires or wire groups or parallel lay cables that
are to be stressed simultaneously or when necessary to ensure proper positioning in the ducts.

*  Where wires are to be button-headed, the buttons shall be cold formed symmetrically about the axes of the wires.
The buttons shall develop the minimum guaranteed ultimate tensile strength of the wire. No cold forming process shall be
used that causes indentations in the wire. Buttonheads shall not contain wide open splits, more than 2 splits per head, or
splits not parallel with the axis of the wire.

» Prestressing steel shall be protected against physical damage and rust or other results of corrosion at all times from
manufacture to grouting or encasing in concrete. Prestressing steel that has sustained physical damage at any time shall be
rejected. The development of visible rust or other results of corrosion shall be cause for rejection, when ordered by the
Engineer.

» Epoxy-coated prestressing steel strand shall be covered with an opaque polyethylene sheeting or other suitable
protective materia to protect the strand from exposure to sunlight, salt spray, and weather. For stacked coils, the protective
covering shall be draped around the perimeter of the stack. The covering shall be adequately secured; however, it should
allow for air circulation around the strand to prevent condensation under the covering. Epoxy-coated strand shall not be
stored within 300 m of ocean or tidal water for more than 2 months.

* Prestressing steel shall be packaged in containers or shipping forms for the protection of the steel against physical
damage and corrosion during shipping and storage. Except for epoxy-coated strand, a corrosion inhibitor which prevents rust
or other results of corrosion, shall be placed in the package or form, or shall be incorporated in a corrosion inhibitor carrier
type packaging material, or when permitted by the Engineer, may be applied directly to the steel. The corrosion inhibitor
shall have no deleterious effect on the steel or concrete or bond strength of steel to concrete. Packaging or forms damaged
from any cause shall be immediately replaced or restored to original condition.

»  The shipping package or form shall be clearly marked with a statement that the package contains high-strength
prestressing steel, and the type of corrosion inhibitor used, including the date packaged.

* Prestressing steel for post-tensioning which is installed in members prior to placing and curing of the concrete, and
which is not epoxy-coated, shall be continuously protected against rust or other results of corrosion, until grouted, by means
of a corrosion inhibitor placed in the ducts or applied to the steel in the duct. The corrosion inhibitor shall conform to the
provisions specified herein.

e When steam curing is used, prestressing steel for post-tensioning shall not be installed until the steam curing is
compl eted.

»  Water used for flushing ducts shall contain either quick lime (calcium oxide) or slaked lime (calcium hydroxide) in
the amount of 0.01-kg/L. Compressed air used to blow out ducts shall be ail free.

*  When prestressing steel for post-tensioning is installed in the ducts after completion of concrete curing, and if
stressing and grouting are completed within 10 days after the installation of the prestressing steel, rust which may form
during those 10 days will not be cause for rejection of the steel. Prestressing steel installed, tensioned, and grouted in this
manner, al within 10 days, will not require the use of a corrosion inhibitor in the duct following instalation of the
prestressing steel. Prestressing steel installed as above but not grouted within 10 days shall be subject to all the requirements
in this section pertaining to corrosion protection and rejection because of rust. The requirements in this section pertaining to
tensioning and grouting within 10 days shall not apply to epoxy-coated prestressing steel strand.

* Any time prestressing steel for pretensioning is placed in the stressing bed and is exposed to the elements for more
than 36 hours prior to encasement in concrete, adequate measures shall be taken by the Contractor, as approved by the
Engineer, to protect the steel from contamination or corrosion.

» After fina fabrication of the seven-wire prestressing steel strand, no electric welding of any form shall be performed
on the prestressing steel. Whenever electric welding is performed on or near members containing prestressing steel, the
welding ground shall be attached directly to the steel being welded.

* Pretensioned prestressing steel shall be cut off flush with the end of the member. For epoxy-coated prestressing
steel, only abrasive saws shall be used to cut the steel. The exposed ends of the prestressing steel and a 25-mm strip of
adjoining concrete shall be cleaned and painted. Cleaning shall be by wire brushing or abrasive blast cleaning to remove al

Contract No. 02-384404
19



dirt and residue on the metal or concrete surfaces. Immediately after cleaning, the surfaces shall be covered with one
application of unthinned zinc-rich primer (organic vehicle type) conforming to the provisions in Section 91, "Paint," except
that 2 applications shall be applied to surfaces which will not be covered by concrete or mortar. Aerosol cans shall not be
used. The paint shall be thoroughly mixed at the time of application and shall be worked into any voids in the prestressing
tendons.

The thirteenth paragraph in Section 50-1.08, "Prestressing," of the Standard Specifications is amended to read:

* Prestressing stedl in pretensioned members shall not be cut or released until the concrete in the member has attained
a compressive strength of not less than the value shown on the plans or 28 MPa, whichever is greater. In addition to these
concrete strength requirements, when epoxy-coated prestressing steel strand is used, the steel shall not be cut or released until
the temperature of the concrete surrounding the strand is less than 65°C, and falling.

The fifth paragraph in Section 50-1.10, "Samples for Testing," of the Standard Specifications is amended to read:

» Thefollowing samples of materials and tendons, selected by the Engineer from the prestressing steel at the plant or
jobsite, shall be furnished by the Contractor to the Engineer well in advance of anticipated use:

A. For wire or bars, one 2-m long sample and for strand, one 1.5-m long sample, of each size shall be furnished for
each heat or reel.

B. For epoxy-coated strand, one 1.5-m long sample of uncoated strand of each size shall be furnished for each reel.

C. If the prestressing tendon is a bar, one 2-m long sample shall be furnished and in addition, if couplers are to be used
with the bar, two 1.25-m long samples of bar, equipped with one coupler and fabricated to fit the coupler, shall be
furnished.

The second paragraph in Section 50-1.11, "Payment,” of the Standard Specifications is amended to read:

* The contract lump sum prices paid for prestressing cast-in-place concrete of the types listed in the Engineer's
Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing
all work involved in furnishing, placing, and tensioning the prestressing steel in cast-in-place concrete structures, completein
place, as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer.

SECTION 51: CONCRETE STRUCTURES

Issue Date: January 28, 2005
The eleventh paragraph in Section 51-1.05, "Forms," of the Standard Specifications is amended to read:

» Form panels for exposed surfaces shall be furnished and placed in uniform widths of not less than 0.9-m and in
uniform lengths of not less than 1.8 m, except at the end of continuously formed surfaces where the final panel length
required is less than 1.8 m. Where the width of the member formed is less than 0.9-m, the width of the panels shall be not
less than the width of the member. Panels shall be arranged in symmetrical patterns conforming to the general lines of the
structure. Except when otherwise provided herein or shown on the plans, panels for vertical surfaces shall be placed with the
long dimension horizontal and with horizontal joints level and continuous. Form panels for curved surfaces of columns shall
be continuous for a minimum of one quarter of the circumference, or 1.8 m. For walls with sloping footings which do not
abut other walls, panels may be placed with the long dimension parallel to the footing. Form panels on each side of the panel
joint shall be precisely aligned, by means of supports or fasteners common to both panels, to result in a continuous unbroken
concrete plane surface. When prefabricated soffit panels are used, form filler panels joining prefabricated panels shall have a
uniform minimum width of 0.3-m and shall produce a smooth uniform surface with consistent longitudinal joint lines
between the prefabricated panels.

The first and second paragraph in Section 51-1.06A, "Falsework Design and Drawings,” of the Standard Specifications
are amended to read:

» The Contractor shall submit to the Engineer working drawings and design calculations for falsework proposed for
use at bridges. For bridges where the height of any portion of the falsework, as measured from the ground line to the soffit of
the superstructure, exceeds 4.25 m; or where any individual falsework clear span length exceeds 4.85 m; or where provision
for vehicular, pedestrian, or railroad traffic through the falsework is made; the drawings shall be signed by an engineer who is
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registered as a Civil Engineer in the State of California. Six sets of the working drawings and 2 copies of the design
calculations shall be furnished. Additional working drawings and design calculations shall be submitted to the Engineer
when specified in "Railroad Relations and Insurance” of the special provisions.

» Thefalsework drawings shall include details of the falsework erection and removal operations showing the methods
and sequences of erection and removal and the equipment to be used. The details of the falsework erection and removal
operations shall demonstrate the stability of all or any portions of the falsework during all stages of the erection and removal
operations.

The seventh paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is
amended to read:

* Inthe event that severa falsework plans are submitted simultaneously, or an additional plan is submitted for review
before the review of a previously submitted plan has been completed, the Contractor shall designate the sequence in which
the plans are to be reviewed. In such event, the time to be provided for the review of any plan in the sequence shall be not
less than the review time specified above for that plan, plus 2 weeks for each plan of higher priority which is still under
review. A falsework plan submittal shall consist of plans for a single bridge or portion thereof. For multi-frame bridges,
each frame shall require a separate falsework plan submittal.

Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is amended by adding the following
paragraphs:

o If structural composite lumber is proposed for use, the falsework drawings shall clearly identify the structura
composite lumber members by grade (E value), species, and type. The Contractor shall provide technical data from the
manufacturer showing the tabulated working stress values of the composite lumber. The Contractor shall furnish a certificate
of compliance as specified in Section 6-1.07, "Certificates of Compliance," for each delivery of structural composite lumber
to the project site.

» For falsework piles with a calculated loading capacity greater than 900 kN, the falsework piles shall be designed by
an engineer who is registered as either a Civil Engineer or a Geotechnical Engineer in the State of California, and the
calculations shall be submitted to the Engineer.

Thefirst paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specificationsis amended to read:

* Thedesign load for falsework shall consist of the sum of dead and live vertical loads, and an assumed horizontal
load. The minimum total design load for any falsework, including members that support walkways, shall be not less than
4800 N/m? for the combined live and dead load regardless of slab thickness.

The eighth paragraph in Section 51-1.06A (1), "Design Loads," of the Standard Specifications is amended to read:

e Inaddition to the minimum requirements specified in this Section 51-1.06A, falsework for box girder structures with
internal falsework bracing systems using flexible members capable of withstanding tensile forces only, shall be designed to
include the vertical effects caused by the elongation of the flexible member and the design horizontal 1oad combined with the
dead and live loads imposed by concrete placement for the girder stems and connected bottom slabs. Falsework comprised of
individual steel towers with bracing systems using flexible members capable of withstanding tensile forces only to resist
overturning, shall be exempt from these additional requirements.

The third paragraph in Section 51-1.06B, "Falsework Construction,” of the Standard Specifications is amended to read:

*  When falsework is supported on piles, the piles shall be driven and the actual nominal resistance assessed in
conformance with the provisionsin Section 49, "Piling."

Section 51-1.06B, "Falsework Construction,” of the Standard Specifications is amended by adding the following
paragraphs:

» For falsework piles with a calculated nominal resistance greater than 1800 kN, the Contractor shall conduct dynamic
monitoring of pile driving and generate field acceptance criteria based on a wave equation analysis. These analyses shall be
signed by an engineer who is registered as a Civil Engineer in the State of California and submitted to the Engineer prior to
completion of falsework erection.
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»  Prior to the placement of falsework members above the stringers, the final bracing system for the falsework shall be
installed.

Section 51-1.06C, "Removing Falsework," of the Standard Specifications is amended by adding the following paragraph:

e The falsework removal operation shall be conducted in such a manner that any portion of the falsework not yet
removed remains in a stable condition at al times.

The sixth paragraph in Section 51-1.09, "Placing Concrete," of the Standard Specificationsis amended to read:

» Vibrators used to consolidate concrete containing epoxy-coated bar reinforcement or epoxy-coated prestressing steel
shall have aresilient covering to prevent damage to the epoxy-coating on the reinforcement or prestressing steel.

The third sentence of the fourth paragraph in Section 51-1.12D, "Sheet Packing, Preformed Pads and Board Fillers," of
the Standard Specifications is amended to read:

Surfaces of expanded polystyrene against which concrete is placed shall be faced with hardboard.
Section 51-1.12F, "Sealed Joints," of the Standard Specificationsis amended by adding the following paragraph:

»  The opening of the joints at the time of placing shall be that shown on the plans adjusted for temperature. Care shall
be taken to avoid impairment of the clearance in any manner.

Thefirst paragraph in Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended to read:

*  Where shown on the plans, joints in structures shall be sealed with joint seals, joint seal assemblies, or seismic joints
in conformance with the details shown on the plans, the provisions in these specifications, and the special provisions.

The fourth paragraph in Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended to read:

e Joint seal assemblies and seismic joints shall consist of metal or metal and elastomeric assemblies which are
anchored or cast into a recess in the concrete over the joint. Strip seal joint seal assemblies consist of only one joint cell.
Modular unit joint seal assemblies consist of more than onejoint cell.

The fifth paragraph in Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended to read:

» The Movement Rating (MR) shall be measured normal to the longitudinal axis of the joint. The type of seal to be
used for the MR shown on the plans shall be as follows:

Movement Rating (MR) Seal Type
MR<15mm TypeA or Type B
1I5mm<MR<30mm | TypeA (siliconeonly) or Type B
30mm<MR<50mm | TypeB

50 mm < MR < 100 mm | Joint Seal Assembly (Strip Seal)

MR > 100 mm Joint Seal Assembly (Modular Unit)
or Seismic Joint

The second paragraph in Section 51-1.12F(3)(b), "Type B Seal," of the Standard Specificationsis amended to read:

* The preformed elastomeric joint seal shall conform to the requirements in ASTM Designation: D 2628 and the
following:

A. Theseal shall consist of a multi-channel, nonporous, homogeneous material furnished in afinished extruded form.

B. The minimum depth of the seal, measured at the contact surface, shall be at least 95 percent of the minimum
uncompressed width of the seal as designated by the manufacturer.

C. When tested in conformance with the requirements in California Test 673 for Type B seals, joint seals shall provide
aMovement Rating (MR) of not less than that shown on the plans.
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D. The top and bottom edges of the joint seal shall maintain continuous contact with the sides of the groove over the
entire range of joint movement.

E. The seal shall be furnished full length for each joint with no more than one shop splicein any 18-m length of seal.

F. The Contractor shall demonstrate the adequacy of the procedures to be used in the work before installing sealsin the
joints.

G. Shop splices and field splices shall have no visible offset of exterior surfaces, and shall show no evidence of bond
failure.

H. At al open ends of the seal that would admit water or debris, each cell shal be filled to a depth of 80 mm with
commercia quality open cell polyurethane foam, or closed by other means subject to approval by the Engineer.

Section 51-1.12F(3)(c), "Joint Seal Assemblies,”" of the Standard Specifications is amended to read:

(¢) Joint Seal Assemblies and Seismic Joints

e Joint seal assemblies and seismic joints shall be furnished and installed in joints in bridge decks as shown on the
plans and as specified in the special provisions.

The eighth paragraph in Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads,” of the Standard
Specifications is amended to read:

* Theelastomer, as determined from test specimens, shall conform to the following:

ASTM
Test Designation Requirement
Tensile strength, MPa D 412 15.5 Min.
Elongation at break, percent D 412 350 Min.
Compression set, 22 h at D 395 (Method B) 25 Max.
70°C, percent
Tear strength, KN/m D 624 (Die C) 31.5 Min.
Hardness (Type A) D 2240 with 2 kg. mass 555
Ozone resistance 20% strain, | D 1149 (except 100 £20
100 h at 40°C £2°C parts per 100 000 000) No cracks
I nstantaneous thermal D 1043 Shall not exceed 4
stiffening at -40°C times the iffness
measured at 23°C
Low temperature brittleness | D 746 (Procedure B) Pass
at -40°C

The table in the ninth paragraph of Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads," of the
Standard Specifications is amended to read:

Tensile strength, percent -15

Elongation at break, percent | -40; but not less than 300% total
elongation of the material
Hardness, points +10

The first paragraph in Section 51-1.12H(2), "Steel Reinforced Elastomeric Bearings,” of the Standard Specifications is
amended to read:

e Steel reinforced elastomeric bearings shall conform to the requirements for steel-laminated elastomeric bearings in
ASTM Designation: D 4014 and the following:

A. The bearings shall consist of alternating steel laminates and internal elastomer laminates with top and bottom
elastomer covers. Steel laminates shall have a nominal thickness of 1.9 mm (14 gage). Internal elastomer laminates
shall have a thickness of 12 mm, and top and bottom elastomer covers shall each have a thickness of 6 mm. The
combined thickness of internal elastomer laminates and top and bottom elastomer covers shall be equa to the
bearing pad thickness shown on the plans. The elastomer cover to the steel laminates at the sides of the bearing
shall be 3 mm. If guide pins or other devices are used to control the side cover over the steel laminates, any exposed
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portions of the steel laminates shall be sealed by vulcanized patching. The length, width, or diameter of the bearings
shall be as shown on the plans.

The total thickness of the bearings shall be equal to the thickness of elastomer laminates and covers plus the
thickness of the steel laminates.

Elastomer for sted reinforced elastomeric bearings shall conform to the provisions for elastomer in
Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads."

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall be
furnished to the Engineer certifying that the bearings to be furnished conform to all of the above provisions. The
Certificate of Compliance shall be supported by a certified copy of the results of tests performed by the
manufacturer on the bearings.

One sample bearing shall be furnished to the Engineer from each lot of bearings to be furnished for the contract.
Samples shall be available at least 3 weeks in advance of intended use. The sample bearing shall be one of the
following:

Bearing Pad Thickness

as Shown on the Plans Sample Bearing
<50 mm Smallest complete bearing shown on the plans
> 50 mm * 57 £ 3 mm thick sample not less than 200 mm x 305 mm

in plan and cut by the manufacturer from the center of one
of the thickest complete bearings
* The sample bearing plus remnant parts of the complete bearing shall be furnished to the Engineer.

F. A test specimen taken from the sample furnished to the Engineer will be tested in conformance with the

requirements in California Test 663. Specimens tested shall show no indication of loss of bond between the
elastomer and steel laminates.

The fourth paragraph in Section 51-1.14, "Waterstops," of the Standard Specificationsis amended to read:

Neoprene shall be manufactured from a vul canized elastomeric compound containing neoprene as the sole elastomer

and shall conform to the following:

ASTM
Test Designation Requirement
Tensile strength, MPa D 412 13.8 Min.
Elongation at break, percent D 412 300 Min.
Compression set, 22 h at 70°C, D 395 (Method B) 30 Max.
percent
Tear strength, KN/m D 624 (Die C) 26.3 Min.
Hardness (Type A) D 2240 55+5
Ozone resistance 20% strain, 100 h | D 1149 (except 100+
at 38°C +1°C 20 No cracks
parts per
100 000 000)

Low temperature brittleness at D 746 (Procedure B) Pass
-40°C
Flame resistance C 542 Must not propagate

flame
Oil Swell, ASTM Oil #3, 70 h at
100°C, volume change, percent D 471 80 Max.
Water absorption, immersed 7 days
at 70°C, change in mass, percent D 471 15 Max.

The first sentence of the fourth paragraph in Section 51-1.17, "Finish Bridge Decks," of the Standard Specifications is
amended to read:

The smoothness of completed roadway surfaces of structures, approach slabs and the adjacent 15 m of approach

pavement, and the top surfaces of concrete decks which are to be covered with another material, will be tested by the

Contract No. 02-384404
24



Engineer with a bridge profilograph in conformance with the requirements in California Test 547 and the requirements
herein.

Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications is amended by deleting the seventh, thirteenth
and fourteenth paragraphs.

The fourteenth paragraph in Section 51-1.23, "Payment," of the Standard Specifications is amended by deleting "and
injecting epoxy in cracks".

SECTION 52: REINFORCEMENT

Issue Date: November 2, 2004
Thefirst paragraph in Section 52-1.02A, "Bar Reinforcement,” of the Standard Specificationsis amended to read:

» Reinforcing bars shall be low-alloy steel deformed bars conforming to the requirements in ASTM Designation:
A 706/A 706M, except that deformed or plain billet-steel bars conforming to the requirements in ASTM Designation:
A 615/A 615M, Grade 280 or 420, may be used as reinforcement in the following 5 categories:

Slope and channel paving,

Minor structures,

Sign and signal foundations (pile and spread footing types),
Roadside rest facilities, and

Concrete barrier Type 50 and Type 60 series and temporary railing.

moow>»

The third paragraph in Section 52-1.04, "Inspection,” of the Standard Specifications is amended to read:

* A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall also
be furnished for each shipment of epoxy-coated bar reinforcement or wire reinforcement certifying that the coated
reinforcement conforms to the requirements in ASTM Designation: A 775/A 775M or A 884/A 884M respectively, and the
provisions in Section 52-1.02B, "Epoxy-coated Reinforcement." The Certificate of Compliance shall include all of the
certifications specified in ASTM Designation: A 775/A 775M or A 884/A 884M respectively.

Section 52-1.07 "Placing,” of the Standard Specifications is amended by deleting item C of the third paragraph.
The eleventh paragraph in Section 52-1.07, "Placing," of the Standard Specifications is amended to read:

» Attention is directed to the provisions in Section 7-1.09, "Public Safety." Whenever a portion of an assemblage of
bar reinforcing steel that is not encased in concrete exceeds 6 m in height, the Contractor shall submit to the Engineer for
approval, in accordance with the provisions in Section 5-1.02, "Plans and Working Drawings," working drawings and design
calculations for the temporary support system to be used. The working drawings and design calculations shall be signed by
an engineer who is registered as a Civil Engineer in the State of California. The temporary support system shall be designed
to resist al expected loads and shall be adequate to prevent collapse or overturning of the assemblage. If the installation of
forms or other work requires revisions to or temporary release of any portion of the temporary support system, the working
drawings shall show the support system to be used during each phase of construction. The minimum horizontal wind load to
be applied to the bar reinforcing steel assemblage, or to a combined assemblage of reinforcing steel and forms, shall be the
sum of the products of the wind impact area and the applicable wind pressure value for each height zone. The wind impact
area is the total projected area of the cage normal to the direction of the applied wind. Wind pressure values shall be
determined from the following table:

Height Zone Wind Pressure Value
(Meters above ground) (Pa)
0-9.0 960
9.1-15.0 1200
15.1-30.0 1440
Over 30 1675

Section 52-1.08 "Splicing," of the Standard Specifications is amended to read:
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52-1.08 SPLICING

e Splices of reinforcing bars shall consist of lap splices, service splices, or ultimate butt splices.

» Splicing of reinforcing bars will not be permitted at a location designated on the plans as a "No-Splice Zone." At
the option of the Contractor, reinforcing bars may be continuous at locations where splices are shown on the plans. The
location of splices, except where shown on the plans, shall be determined by the Contractor using available commercial
lengths where practicable.

»  Unless otherwise shown on the plans, splices in adjacent reinforcing bars at any particular section shall be staggered.
The minimum distance between staggered lap splices or mechanical lap splices shall be the same as the length required for a
lap splice in the largest bar. The minimum distance between staggered butt splices shall be 600 mm, measured between the
midpoints of the splices along a line which is centered between the axes of the adjacent bars.

52-1.08A Lap Splicing Requirements

»  Splices made by lapping shall consist of placing reinforcing bars in contact and wiring them together, maintaining
the alignment of the bars and the minimum clearances. Should the Contractor elect to use a butt welded or mechanical splice
at alocation not designated on the plans as requiring a service or ultimate butt splice, this splice shall conform to the testing
requirements for service splice.

» Reinforcing bars shall not be spliced by lapping at locations where the concrete section is not sufficient to provide a
minimum clear distance of 50 mm between the splice and the nearest adjacent bar. The clearance to the surface of the
concrete specified in Section 52-1.07, "Placing,”" shall not be reduced.

» Reinforcing bars Nos. 43 and 57 shall not be spliced by lapping.

*  Where ASTM Designations. A 615/A 615M, Grade 420 or A 706/A 706M reinforcing bars are required, the length
of lap splices shall be as follows. Reinforcing bars No. 25 or smaller shall be lapped at least 45 diameters of the smaller bar
joined; and reinforcing bars Nos. 29, 32, and 36 shall be lapped at least 60 diameters of the smaller bar joined, except when
otherwise shown on the plans.

*  Where ASTM Designation: A 615/A 615M, Grade 280 reinforcing bars are permitted, the length of lap splices shall
be as follows: Reinforcing bars No. 25 or smaller shall be lapped at least 30 diameters of the smaller bar joined; and
reinforcing bars Nos. 29, 32, and 36 shall be lapped at least 45 diameters of the smaller bar joined, except when otherwise
shown on the plans.

e Splicesin bundled bars shall conform to the following:

A Inbundles of 2 bars, the length of the lap splice shall be the same as the length of asingle bar lap splice.
B. Inbundlesof 3 bars, the length of the lap splice shall be 1.2 times the length of asingle bar lap splice.

*  Welded wire fabric shall be lapped such that the overlap between the outermost cross wires is not less than the larger
of:

150 mm,

The spacing of the cross wires plus 50 mm, or

The numerical value of the longitudinal wire size (MW-Size Number) times 370 divided by the spacing of the
longitudinal wiresin millimeters.

oOw>

52-1.08B Service Splicing and Ultimate Butt Splicing Requirements

»  Service splices and ultimate butt splices shall be either butt welded or mechanical splices, shall be used at the
locations shown on the plans, and shall conform to the requirements of these specifications and the special provisions.

52-1.08B(1) Mechanical Splices
»  Mechanical splices to be used in the work shall be on the Department's current prequalified list before use. The
prequalified list can be obtained from the Department's internet site listed in the specia provisions or by contacting the
Transportation Laboratory directly.
*  When tested in conformance with the requirements in California Test 670, the total slip shall not exceed the values
listed in the following table:

Contract No. 02-384404
26



Reinforcing Bar Number Total Slip (um)
13 250
16 250
19 250
22 350
25 350
29 350
32 450
36 450
43 600
57 750

e Slip requirements shall not apply to mechanical lap splices, splices that are welded, or splices that are used on
hoops.

e Splicing procedures shall be in conformance with the manufacturer's recommendations, except as modified in this
section. Splices shall be made using the manufacturer's standard equipment, jigs, clamps, and other required accessories.

» Splice devices shall have a clear coverage of not less than 40 mm measured from the surface of the concrete to the
outside of the splice device. Stirrups, ties, and other reinforcement shall be adjusted or relocated, and additional
reinforcement shall be placed, if necessary, to provide the specified clear coverage to reinforcement.

»  The Contractor shall furnish the following information for each shipment of splice material in conformance with the
provisionsin Section 6-1.07, " Certificates of Compliance:"

A. Thetypeor seriesidentification of the splice material including tracking information for traceahility.

B. The bar grade and size number to be spliced.

C. A copy of the manufacturer's product literature giving complete data on the splice material and installation

procedures.

D. A statement that the splicing systems and materials used in conformance with the manufacturer's installation
procedures will develop the required tensile strengths, based on the nomina bar area, and will conform to the total
dip requirements and the other requirements in these specifications.

E. A statement that the splice material conforms to the type of mechanical splice in the Department's current

prequalified list.

52-1.08B(2) Butt Welded Splices

» Except for resistance butt welds, butt welded splices of reinforcing bars shall be complete joint penetration butt
welds conforming to the requirementsin AWS D 1.4, and these specifications.

e Welders and welding procedures shall be qualified in conformance with the requirementsin AWS D 1.4.

e Only the joint details and dimensions as shown in Figure 3.2, "Direct Butt Joints," of AWS D 1.4, shall be used for
making complete joint penetration butt welds of bar reinforcement. Split pipe backing shall not be used.

e Butt welds shall be made with multiple weld passes using a stringer bead without an appreciable weaving motion.
The maximum stringer bead width shall be 2.5 times the diameter of the electrode and slagging shall be performed between
each weld pass. Weld reinforcement shall not exceed 4 mm in convexity.

»  Electrodes used for welding shall meet the minimum Charpy V-notch impact requirement of 27°J at —20°C.

» For welding of bars conforming to the requirements of ASTM Designation: A 615/A 615M, Grade 280 or
Grade 420, the requirements of Table 5.2, "Minimum Preheat and Interpass Temperatures,” of AWS D 1.4 are superseded by
the following:

The minimum preheat and interpass temperatures shall be 200°C for Grade 280 bars and 300°C for Grade 420 bars.
Immediately after completing the welding, at least 150 mm of the bar on each side of the splice shall be covered by an
insulated wrapping to control the rate of cooling. The insulated wrapping shall remain in place until the bar has cooled
below 90°C.

*  When welding different grades of reinforcing bars, the electrode shall conform to Grade 280 bar requirements and
the preheat shall conform to the Grade 420 bar requirements.

* Intheevent that any of the specified preheat, interpass, and post weld cooling temperatures are not met, all weld and
heat affected zone metal shall be removed and the splice rewel ded.

* Welding shall be protected from air currents, drafts, and precipitation to prevent loss of heat or loss of arc shielding.
The method of protecting the welding area from loss of heat or loss of arc shielding shall be subject to approva by the
Engineer.
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* Reinforcing bars shall not be direct butt spliced by thermite welding.

*  Procedures to be used in making welded splices in reinforcing bars, and welders employed to make splices in
reinforcing bars, shall be qualified by tests performed by the Contractor on sample splices of the type to be used, before
making splices to be used in the work.

52-1.08B(3) Resistance Butt Welds
e Shop produced resistance butt welds shall be produced by a fabricator who is approved by the Transportation
Laboratory. The list of approved fabricators can be obtained from the Department’s internet site or by contacting the
Transportation Laboratory directly.
» Before manufacturing hoops using resistance butt welding, the Contractor shall submit to the Engineer the
manufacturer's Quality Control (QC) manual for the fabrication of hoops. As a minimum, the QC manual shall include the
following:

The pre-production procedures for the qualification of material and equipment.
The methods and frequencies for performing QC procedures during production.
The calibration procedures and calibration frequency for al equipment.

The welding procedure specification (WPS) for resistance welding.

The method for identifying and tracking lots.

moow>»

52-1.08C Service Splice and Ultimate Butt Splice Testing Requirements

» The Contractor shall designate in writing a splicing Quality Control Manager (QCM). The QCM shal be
responsible directly to the Contractor for 1) the quality of all service and ultimate butt splicing including the inspection of
materials and workmanship performed by the Contractor and all subcontractors; and 2) submitting, receiving, and approving
all correspondence, required submittals, and reports regarding service and ultimate splicing to and from the Engineer.

« The QCM shal not be employed or compensated by any subcontractor, or by other persons or entities hired by
subcontractors, who will provide other services or materials for the project. The QCM may be an employee of the
Contractor.

* Testing on prequalification and production sample splices shall be performed at the Contractor's expense, at an
independent qualified testing laboratory. The laboratory shall not be employed or compensated by any subcontractor, or by
other persons or entities hired by subcontractors who will provide other services or materials for the project, and shall have
the following:

A. Proper facilities, including a tensile testing machine capable of breaking the largest size of reinforcing bar to be
tested with minimum lengths as shown in this section.

B. A devicefor measuring the total slip of the reinforcing bars across the splice to the nearest 25 um, that, when placed
parallel to the longitudinal axis of the bar is able to simultaneously measure movement across the splice at
2 locations 180 degrees apart.

C. Operators who have received formal training for performing the testing requirements of ASTM Designation: A 370
and Cdlifornia Test 670.

D. A record of annual calibration of testing equipment performed by an independent third party that has 1) standards
that are traceable to the Nationa Ingtitute of Standards and Technology, and 2) a formal reporting procedure,
including published test forms.

» The Contractor shall provide samples for quality assurance testing in conformance with the provisions in these
specifications and the special provisions.

e Prequalification and production sample splices shall be 1) a minimum length of 1.5 meters for reinforcing bars
No. 25 or smaller, and 2 meters for reinforcing bars No. 29 or larger, with the splice located at mid-point; and 2) suitably
identified before shipment with weatherproof markings that do not interfere with the Engineer's tamper-proof markings or
seals. Splicesthat show signs of tampering will be rejected.

»  Shorter length sample splice bars may be furnished if approved in writing by the Engineer.

»  The Contractor shall ensure that sample splices are properly secured and transported to the testing laboratory in such
amanner that no aterations to the physical conditions occur during transportation. Sample splices shall be tested in the same
condition asreceived. No modifications to the sample splices shall be made before testing.

» Each set or sample splice, as defined herein, shall be identified as representing either a prequalification or
production test sample splice.

»  For the purpose of production testing, a lot of either service splices or ultimate butt splices is defined as 1) 150, or
fraction thereof, of the same type of mechanical splices used for each bar size and each bar deformation pattern that is used in
the work, or 2) 150, or fraction thereof, of complete joint penetration butt welded splices or resistance butt welded splices for
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each bar size used in the work. If different diameters of hoop reinforcement are shown on the plans, separate lots shall be
used for each different hoop diameter.

*  Whenever alot of splices is rejected, the regjected lot and subsequent lots of splices shall not be used in the work
until 1) the QCM performs a complete review of the Contractor's quality control process for these splices, 2) a written report
is submitted to the Engineer describing the cause of failure for the splices in this lot and provisions for preventing similar
failuresin future lots, and 3) the Engineer has provided the Contractor with written notification that the report is acceptable.
The Engineer shall have 3 working days after receipt of the report to provide notification to the Contractor. In the event the
Engineer fails to provide natification within the time alowed, and if, in the opinion of the Engineer, completion of the work
is delayed or interfered with by reason of the Engineer's delay in providing notification, the Contractor will be compensated
for any resulting loss, and an extension of time will be granted in the same manner as provided for in Section 8-1.09, "Right
of Way Delays."

52-1.08C(1) Splice Prequalification Report

» Before using any service splices or ultimate butt splices in the work, the Contractor shall submit a Splice
Prequalification Report. The report shall include splice material information, names of the operators who will be performing
the splicing, and descriptions of the positions, locations, equipment, and procedures that will be used in the work.

e The Splice Prequdlification Report shall also include certifications from the fabricator for prequalifications of
operators and procedures based on sample tests performed no more than 2 years before submitting the report. Each operator
shall be certified by performing 2 sample splices for each bar size of each splice type that the operator will be performing in
the work. For deformation-dependent types of splice devices, each operator shall be certified by performing 2 additional
samples for each bar size and deformation pattern that will be used in the work.

» Prequdlification sample splices shall be tested by an independent qualified testing laboratory and shall conform to
the appropriate production test criteria and slip requirements specified herein. When epoxy-coated reinforcement is required,
resistance butt welded sample splices shall have the weld flash removed by the same procedure as will be used in the work,
before coating and testing. The Splice Prequalification Report shall include the certified test results for all prequalification
sample splices.

 The QCM shall review and approve the Splice Prequalification Report before submitting it to the Engineer for
approval. The Contractor shall allow 2 weeks for the review and approval of a complete report before performing any service
splicing or ultimate butt splicing in the work. In the event the Engineer fails to complete the review within the time allowed,
and in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in
completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be granted, in
the same manner as provided for in Section 8-1.09, "Right of Way Delays."

52-1.08C(2) Service Splice Test Criteria
*  Service production and quality assurance sample splices shall be tensile tested in conformance with the requirements
in ASTM Designation: A 370 and California Test 670 and shal develop a minimum tensile strength of not less than
550 M Pa.

52-1.08C(2)(a) Production Test Requirementsfor Service Splices

e Production tests shall be performed by the Contractor's independent laboratory for all service splices used in the
work. A production test shall consist of testing 4 sample splices prepared for each ot of completed splices. The samples
shall be prepared by the Contractor using the same splice material, position, operators, location, and equipment, and
following the same procedure as used in the work.

» At least oneweek before testing, the Contractor shall notify the Engineer in writing of the date when and the
location where the testing of the sampleswill be performed.

» The 4 samples from each production test shall be securely bundled together and identified with a completed sample
identification card before shipment to the independent laboratory. The card will be furnished by the Engineer. Bundles of
samples containing fewer than 4 samples of splices shall not be tested.

» Before performing any tensile tests on production test sample splices, one of the 4 samples shall be tested for, and
shall conform to, the requirements for total slip. Should this sample not meet the total dlip requirements, one retest, in which
the 3 remaining samples are tested for total slip, will be allowed. Should any of the 3 remaining samples not conform to the
total slip requirements, all splicesin the lot represented by this production test will be rejected.

e |f 3 or more sample splices from a production test conform to the provisions in this Section 52-1.08C(2)," Service
Splice Test Criteria," al splices in the lot represented by this production test will be considered acceptable, provided each of
the 4 samples develop a minimum tensile strength of not less than 420 MPa.

»  Should only 2 sample splices from a production test conform to the provisions in this Section 52-1.08C(2), "Service
Splice Test Criteria," one additional production test shall be performed on the same lot of splices. This additional production
test shall consist of testing 4 samples splices that have been randomly selected by the Engineer and removed by the
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Contractor from the actual completed lot of splices. Should any of the 4 splices from this additional test fail to conform to
these provisions, all splicesin the lot represented by these production tests will be rejected.

* If only one sample splice from a production test conforms to the provisions in this Section 52-1.08C(2), "Service
Splice Test Criteria,” all splicesin the lot represented by this production test will be rejected.

e |If a production test for a lot fails, the Contractor shall repair or replace al reinforcing bars from which sample
splices were removed before the Engineer selects additional splices from this ot for further testing.

52-1.08C(2)(b) Quality Assurance Test Requirementsfor Service Splices

e For the first production test performed, and for at least one, randomly selected by the Engineer, of every
5 subsequent production tests, or portion thereof, the Contractor shall concurrently prepare 4 additional service quality
assurance sample splices. These service quality assurance sample splices shall be prepared in the same manner as specified
herein for service production sample splices.

» These 4 additional quality assurance sample splices shall be shipped to the Transportation Laboratory for quality
assurance testing. The 4 sample splices shall be securely bundled together and identified by location and contract number
with weatherproof markings before shipment. Bundles containing fewer than 4 samples of splices will not be tested. Sample
splices not accompanied by the supporting documentation required in Section 52-1.08B(1), for mechanical splices, or in
Section 52-1.08B(3), for resistance butt welds, will not be tested.

e Quality assurance testing will be performed in conformance with the requirements for service production sample
splicesin Section 52-1.08C(2)(a), "Production Test Requirements for Service Splices."

52-1.08C(3) Ultimate Butt Splice Test Criteria

e Ultimate production and quality assurance sample splices shall be tensile tested in conformance with the
requirements described in ASTM Designation: A 370 and California Test 670.

* A minimum of one control bar shall be removed from the same bar as, and adjacent to, al ultimate production, and
quality assurance sample splices. Control bars shall be 1) a minimum length of one meter for reinforcing bars No. 25 or
smaller and 1.5 meters for reinforcing bars No. 29 or larger, and 2) suitably identified before shipment with weatherproof
markings that do not interfere with the Engineer's tamper-proof markings or seals. The portion of adjacent bar remaining in
the work shall also be identified with weatherproof markings that correspond to its adjacent control bar.

e Each sample splice and its associated control bar shall be identified and marked as a set. Each set shall be identified
as representing a prequalification, production, or quality assurance sample splice.

» The portion of hoop reinforcing bar, removed to obtain a sample splice and control bar, shall be replaced using a
prequalified ultimate mechanical butt splice, or the hoop shall be replaced in kind.

» Reinforcing bars, other than hoops, from which sample splices are removed, shall be repaired using ultimate
mechanical butt splices conforming to the provisions in Section 52-1.08C(1), "Splice Prequalification Report," or the bars
shall be replaced in kind. These bars shall be repaired or replaced such that no splices are located in any "No Splice Zone'"
shown on the plans.

» Ultimate production and quality assurance sample splices shall rupture in the reinforcing bar either: 1) outside of
the affected zone or 2) within the affected zone, provided that the sample splice has achieved at least 95 percent of the
ultimate tensile strength of the control bar associated with the sample splice. In addition, necking of the bar, as defined in
Cdlifornia Test 670, shall be evident at rupture regardless of whether the bar breaks inside or outside the affected zone.

e The affected zone is the portion of the reinforcing bar where any properties of the bar, including the physical,
metallurgical, or material characteristics, have been altered by fabrication or installation of the splice.

e The ultimate tensile strength shall be determined for al control bars by tensile testing the bars to rupture, regardless
of where each sample splice ruptures. |f 2 control bars are tested for one sample splice, the bar with the lower ultimate
tensile strength shall be considered the control bar.

52-1.08C(3)(a) Production Test Requirementsfor Ultimate Butt Splices

*  Production tests shall be performed for all ultimate butt splices used in the work. A production test shall consist of
testing 4 sets of sample splices and control bars removed from each lot of completed splices, except when quality assurance
tests are performed.

» After the splices in alot have been completed, and the bars have been epoxy-coated when required, the QCM shall
notify the Engineer in writing that the splices in this lot conform to the specifications and are ready for testing. Except for
hoops, sample splices will be selected by the Engineer at the job site. Sample splices for hoops will be selected by the
Engineer either at the job site or afabrication facility.

» After notification has been received, the Engineer will randomly select the 4 sample splices to be removed from the
lot and place tamper-proof markings or seals on them. The Contractor shall select the adjacent control bar for each sample
splice bar, and the Engineer will place tamper-proof markings or seals on them. These ultimate production sample splices
and control bars shall be removed by the Contractor, and tested by an independent qualified testing laboratory.
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» At least oneweek before testing, the Contractor shall notify the Engineer in writing of the date when and the
location where the testing of the samples will be performed.

» A sample splice or control bar from any set will be rejected if a tamper-proof marking or sea is disturbed before
testing.

e The 4 sets from each production test shall be securely bundled together and identified with a completed sample
identification card before shipment to the independent laboratory. The card will be furnished by the Engineer. Bundles of
samples containing fewer than 4 sets of splices shall not be tested.

» Before performing any tensile tests on production test sample splices, one of the 4 sample splices shall be tested for,
and shall conform to, the requirements for total slip. Should this sample splice not meet these requirements, one retest, in
which the 3 remaining sample splices are tested for total dip, will be allowed. Should any of the 3 remaining sample splices
not conform to these requirements, all splicesin the lot represented by this production test will be rejected.

» If 3 or more sample splices from a production test conform to the provisions in Section 52-1.08C(3), "Ultimate Buitt
Splice Test Criteria,” all splicesin the lot represented by this production test will be considered acceptable.

»  Should only 2 sample splices from a production test conform to the provisions in Section 52-1.08C(3), "Ultimate
Butt Splice Test Criteria," one additional production test shall be performed on the same lot of splices. Should any of the
4 sample splices from this additional test fail to conform to these provisions, all splices in the lot represented by these
production tests will be rejected.

e |If only one sample splice from a production test conforms to the provisions in Section 52-1.08C(3), "Ultimate Buitt
Splice Test Criteria,” all splicesin the lot represented by this production test will be rejected.

» |If a production test for a lot fails, the Contractor shall repair or replace al reinforcing bars from which sample
splices were removed, complete in place, before the Engineer selects additional splices from this ot for further testing.

*  Production tests will not be required on repaired splices from a lot, regardless of the type of prequalified ultimate
mechanical butt splice used to make the repair. However, should an additional production test be required, the Engineer may
select any repaired splice for the additional production test.

52-1.08C(3)(b) Quality Assurance Test Requirementsfor Ultimate Butt Splices

» For the first production test performed, and for at least one, randomly selected by the Engineer, of every
5 subsequent production tests, or portion thereof, the Contractor shall concurrently prepare 4 additional ultimate quality
assurance sample splices along with associated control bars.

e Each time 4 additional ultimate quality assurance sample splices are prepared, 2 of these quality assurance sample
splice and associated control bar sets and 2 of the production sample splice and associated control bar sets, together, shall
conform to the requirements for ultimate production sample splices in Section 52-1.08C(3)(a),"Production Test Requirements
for Ultimate Butt Splices.”

 The 2remaining quality assurance sample splice and associated control bar sets, along with the 2 remaining
production sample splice and associated control bar sets shall be shipped to the Transportation Laboratory for quality
assurance testing. The 4 sets shall be securely bundled together and identified by location and contract number with
weatherproof markings before shipment. Bundles containing fewer than 4 setswill not be tested.

* Quality assurance testing will be performed in conformance with the requirements for ultimate production sample
splicesin Section 52-1.08C(3)(a), "Production Test Requirements for Ultimate Butt Splices.”

52-1.08C(3)(c) Nondestructive Splice Tests

»  When the specifications alow for welded sample splices to be taken from other than the completed lot of splices, the
Contractor shall meet the following additional requirements.

» Except for resistance butt welded splices, radiographic examinations shall be performed on 25 percent of all
complete joint penetration butt welded splices from a production lot. The size of a production lot will be a maximum of
150 splices. The Engineer will select the splices which will compose the production lot and also the splices within each
production lot to be radiographically examined.

» All required radiographic examinations of complete joint penetration butt welded splices shall be performed by the
Contractor in conformance with the requirementsin AWS D 1.4 and these specifications.

» Before radiographic examination, welds shall conform to the requirements in Section 4.4, "Quality of Welds," of
AWSD 14.

e Should more than 12 percent of the splices which have been radiographically examined in any production lot be
defective, an additional 25 percent of the splices, selected by the Engineer from the same production lot, shall be
radiographically examined. Should more than 12 percent of the cumulative total of splices tested from the same production
lot be defective, al remaining splicesin the lot shall be radiographically examined.

» Additional radiographic examinations performed due to the identification of defective splices shall be at the
Contractor's expense.

» All defects shal be repaired in conformance with the requirementsin AWSD 1.4.

»  The Contractor shall notify the Engineer in writing 48 hours before performing any radiographic examinations.
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*  Theradiographic procedure used shall conform to the requirementsin AWS D1.1, AWS D1.4, and the following:

Two exposures shall be made for each complete joint penetration butt welded splice. For each of the 2 exposures,
the radiation source shall be centered on each bar to be radiographed. The first exposure shall be made with the radiation
source placed at zero degrees from the top of the weld and perpendicular to the weld root and identified with a station
mark of "0." The second exposure shall be at 90 degrees to the "0" station mark and shall be identified with a station
mark of "90." When obstructions prevent a 90 degree placement of the radiation source for the second exposure, and
when approved in writing by the Engineer, the source may be rotated, around the centerline of the reinforcing bar, a
maximum of 25 degrees.

For field produced complete joint penetration butt welds, no more than one weld shall be radiographed during one
exposure. For shop produced complete joint penetration butt welds, if more than one weld is to be radiographed during
one exposure, the angle between the root line of each weld and the direction to the radiation source shall be not less than
65 degrees.

Radiographs shall be made by either X-ray or gammaray. Radiographs made by X-ray or gamma rays shall have
densities of not less than 2.3 nor more than 3.5 in the area of interest. A tolerance of 0.05 in density is allowed for
densitometer variations. Gamma rays shall be from the iridium 192 isotope and the emitting specimen shall not exceed
4.45 mm in the greatest diagonal dimension.

Theradiographic film shall be placed perpendicular to the radiation source at al times; parallel to the root line of the
weld unless source placement determines that the film must be turned; and as close to the root of the weld as possible.

The minimum source to film distance shall be maintained so as to ensure that all radiographs maintain a maximum
geometric unsharpness of 0.020 at all times, regardless of the size of the reinforcing bars.

Penetrameters shall be placed on the source side of the bar and perpendicular to the radiation source at al times.
One penetrameter shall be placed in the center of each bar to be radiographed, perpendicular to the weld root, and
adjacent to the weld. Penetrameter images shall not appear in the weld area.

When radiography of more than one weld is being performed per exposure, each exposure shall have a minimum of
one penetrameter per bar, or 3 penetrameters per exposure. When 3 penetrameters per exposure are used, one
penetrameter shall be placed on each of the 2 outermost bars of the exposure, and the remaining penetrameter shall be
placed on a centrally located bar.

An alowable weld buildup of 4 mm may be added to the total material thickness when determining the proper
penetrameter selection. No image quality indicator equivalency will be accepted. Wire penetrameters or penetrameter
blocks shall not be used.

Penetrameters shall be sufficiently shimmed using a radiographically identical material. Penetrameter image
densities shall be a minimum of 2.0 and a maximum of 3.6.

Radiographic film shall be Class 1, regardless of the size of reinforcing bars.

Radiographs shall be free of film artifacts and processing defects, including, but not limited to, streaks, scratches,
pressure marks or marks made for the purpose of identifying film or welding indications.

Each splice shall be clearly identified on each radiograph and the radiograph identification and marking system shall
be established between the Contractor and the Engineer before radiographic inspection begins. Film shall be identified
by lead numbers only; etching, flashing or writing in identifications of any type will not be permitted. Each piece of film
identification information shall be legible and shall include, as a minimum, the following information: Contractor's
name, date, name of nondestructive testing firm, initials of radiographer, contract number, part number and weld number.
The letter "R" and repair number shall be placed directly after the weld number to designate a radiograph of a repaired
weld.

Radiographic film shall be developed within a time range of one minute less to one minute more than the film
manufacturer's recommended maximum development time. Sight development will not be allowed.

Processing chemistry shall be done with a consistent mixture and quality, and processing rinses and tanks shall be
clean to ensure proper results. Records of all developing processes and any chemical changes to the developing
processes shall be kept and furnished to the Engineer upon request. The Engineer may request, at any time, that a sheet
of unexposed film be processed in the presence of the Engineer to verify processing chemical and rinse quality.

The results of all radiographic interpretations shall be recorded on a signed certification and a copy kept with the
film packet.

Technique sheets prepared in conformance with the requirements in ASME Boiler and Pressure Vessels Code,
Section V, Article 2 Section T-291 shall also contain the developer temperature, developing time, fixing duration and all
rinse times.

52-1.08D Reporting Test Results

e A Production Test Report for all testing performed on each lot shall be prepared by the independent testing
laboratory performing the testing and submitted to the QCM for review and approval. The report shall be signed by an

Contract No. 02-384404
32



engineer who represents the laboratory and is registered as a Civil Engineer in the State of California. The report shall
include, as a minimum, the following information for each test: contract number, bridge number, lot number and location,
bar size, type of splice, length of mechanical splice, length of test specimen, physical condition of test sample splice and any
associated control bar, any notable defects, total measured dlip, ultimate tensile strength of each splice, and for ultimate butt
splices, limits of affected zone, location of visible necking area, ultimate tensile strength and 95 percent of this ultimate
tensile strength for each control bar, and a comparison between 95 percent of the ultimate tensile strength of each control bar
and the ultimate tensile strength of its associated splice.

 The QCM must review, approve, and forward each Production Test Report to the Engineer for review before the
splices represented by the report are encased in concrete. The Engineer will have 3 working days to review each Production
Test Report and respond in writing after a complete report has been received. Should the Contractor elect to encase any
splices before receiving notification from the Engineer, it is expressly understood that the Contractor will not be relieved of
the responsibility for incorporating material in the work that conforms to the requirements of the plans and specifications.
Material not conforming to these requirements will be subject to rejection. Should the Contractor elect to wait to encase
splices pending notification by the Engineer, and in the event the Engineer fails to complete the review and provide
notification within the time allowed, and if, in the opinion of the Engineer, the work is delayed or interfered with by reason of
the Engineer's delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of
time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays."

e Quality assurance test results for each bundle of 4 sets or 4 samples of splices will be reported in writing to the
Contractor within 3 working days after receipt of the bundle by the Transportation Laboratory. In the event that more than
one bundle is received on the same day, 2 additional working days shall be allowed for providing test results for each
additional bundle received. A test report will be made for each bundle received. Should the Contractor elect to encase
splices before receiving notification from the Engineer, it is expressly understood that the Contractor will not be relieved of
the responsibility for incorporating material in the work that conforms to the requirements of the plans and specifications.
Material not conforming to these requirements will be subject to rejection. Should the Contractor elect to wait to encase
splices pending notification by the Engineer, and in the event the Engineer fails to complete the review within the time
allowed, and in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's
delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be
granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays."

Section 52-1.11, "Payment,” of the Standard Specifications is amended by adding the following paragraph after the
seventh paragraph:

» If aportion or al of the reinforcing steel is epoxy-coated more than 480 air line kilometers from both Sacramento
and Los Angeles, additional shop inspection expenses will be sustained by the State. Whereas it is and will be impracticable
and extremely difficult to ascertain and determine the actual increase in these expenses, it is agreed that payment to the
Contractor for furnishing the epoxy-coated reinforcement will be reduced $5000 for each epoxy-coating facility located more
than 480 air line kilometers from both Sacramento and Los Angeles and an additional $3000 ($8000 total) for each
epoxy-coating facility located more than 4800 air line kilometers from both Sacramento and Los Angeles.

SECTION 55: STEEL STRUCTURES

Issue Date: December 31, 2001

Section 55-3.14, "Bolted Connections,” of the Standard Specifications is amended by adding the following after the ninth
paragraph:

e |If atorque multiplier is used in conjunction with a calibrated wrench as a method for tightening fastener assemblies
to the required tension, both the multiplier and the wrench shall be calibrated together as a system. The same length input
and output sockets and extensions that will be used in the work shall also be included in the calibration of the system. The
manufacturer's torque multiplication ratio shall be adjusted during calibration of the system, such that when this adjusted ratio
ismultiplied by the actual input calibrated wrench reading, the product is a calculated output torque that is within 2 percent of
the true output torque. When this system is used in the work to perform any installation tension testing, rotational capacity
testing, fastener tightening, or tension verification, it shall be used, intact as calibrated.

The sixth paragraph of Section 55-4.02, "Payment,” of the Standard Specifications is amended to read:

e |If aportion or all of the structural steel is fabricated more than 480 air line kilometers from both Sacramento and
Los Angeles, additional shop inspection expenses will be sustained by the State. Whereas it is and will be impracticable and
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extremely difficult to ascertain and determine the actual increase in these expenses, it is agreed that payment to the
Contractor for furnishing the structural steel from each fabrication site located more than 480 air line kilometers from both
Sacramento and Los Angeles will be reduced $5000 or by an amount computed at $0.044 per kilogram of structural steel
fabricated, whichever is greater, or in the case of each fabrication site located more than 4800 air line kilometers from both
Sacramento and Los Angeles, payment will be reduced $8000 or by $0.079 per kilogram of structural steel fabricated,
whichever is greater.

SECTION 56: SIGNS

Issue Date: November 2, 2004
Section 56-1.01, "Description,” of the Standard Specifications is amended by deleting the third paragraph.
Section 56-1.02A, "Bars, Plates and Shapes," of the Standard Specifications is amended to read:

56-1.02A Bars, Plates, Shapes, and Structural Tubing

e Bars, plates, and shapes shall be structural steel conforming to the requirements in ASTM Designation:
A 36/A 36M, except, at the option of the Contractor, the light fixture mounting channel shall be continuous-slot steel channel
conforming to the requirements in ASTM Designation: A 1011/A 1011M, Designation SS, Grade 33[230], or aluminum
Alloy 6063-T6 extruded aluminum conforming to the requirementsin ASTM Designation: B 221 or B 221M.

e Structural tubing shall be structural steel conforming to the requirementsin ASTM Designation: A 500, Grade B.

*  Removable sign panel frames shall be constructed of structural steel conforming to the requirements in ASTM
Designation: A 36/A 36M.

Section 56-1.02B, "Sheets," of the Standard Specifications is amended to read:

56-1.02B Sheets

e Sheets shall be carbon-steel sheets conforming to the requirements in ASTM Designation: A 1011/A 1011M,
Designation SS, Grade 33[230].

* Ribbed sheet metal for box beam-closed truss sign structures shall be fabricated from galvanized sheet steel
conforming to the requirements in ASTM Designation: A 653/A 653M, Designation SS, Grade 33[230]. Sheet metal panels
shall be G 165 coating designation in conformance with the requirementsin ASTM Designation: A 653/A 653M.

Section 56-1.02F, "Steel Walkway Gratings," of the Standard Specifications is amended to read:

56-1.02F Steel Walkway Gratings

»  Steel walkway gratings shall be furnished and installed in conformance with the details shown on the plans and the
following provisions:

A. Gratings shall be the standard product of an established grating manufacturer.

B. Materia for gratings shall be structural steel conforming to the requirements in ASTM Designation: A 1011/A
1011M, Designation CS, Type B.

C. For welded type gratings, each joint shall be full resistance welded under pressure, to provide a sound, completely
beaded joint.

D. For mechanically locked gratings, the method of fabrication and interlocking of the members shall be approved by
the Engineer, and the fabricated grating shall be equa in strength to the welded type.

E. Gratings shall be accurately fabricated and free from warps, twists, or other defects affecting their appearance or
serviceability. Ends of all rectangular panels shall be square. The tops of the bearing bars and cross members shall
be in the same plane. Gratings distorted by the galvanizing process shall be straightened.

The sixth through the thirteenth paragraphs in Section 56-1.03, "Fabrication," of the Standard Specifications are
amended to read:

» High-strength bolted connections, where shown on the plans, shall conform to the provisions in Section 55-3.14,
"Bolted Connections," except that only fastener assemblies consisting of a high-strength bolt, nut, hardened washer, and
direct tension indicator shall be used.

* High-strength fastener assemblies, and any other bolts, nuts, and washers attached to sign structures shall be zinc-
coated by the mechanical deposition process.
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* Nutsfor high-strength bolts designated as snug-tight shall not be lubricated.

» An alternating snugging and tensioning pattern for anchor bolts and high-strength bolted splices shall be used. Once
tensioned, high-strength fastener components and direct tension indicators shall not be reused.

» For bolt diameters less than 10 mm, the diameter of the bolt hole shall be not more than 0.80-mm larger than the
nominal bolt diameter. For bolt diameters greater than or equal to 10 mm, the diameter of the bolt hole shall be not more
than 1.6 mm larger than the nominal bolt diameter.

e Sign structures shall be fabricated into the largest practical sections prior to galvanizing.

» Ribbed sheet metal panels for box beam closed truss sign structures shall be fastened to the truss members by cap
screws or bolts as shown on the plans, or by 4.76 mm stainless steel blind rivets conforming to Industrial Fasteners Institute,
Standard IFI-114, Grade 51. The outside diameter of the large flange rivet head shall be not less than 15.88 mm in diameter.
Web splices in ribbed sheet metal panels may be made with similar type blind rivets of a size suitable for the thickness of
material being connected.

»  Spalling or chipping of concrete structures shall be repaired by the Contractor at the Contractor's expense.

*  Overhead sign supports shall have an aluminum identification plate permanently attached near the base, adjacent to
the traffic side on one of the vertical posts, using either stainless steel rivets or stainless steel screws. As a minimum, the
information on the plate shall include the name of the manufacturer, the date of manufacture and the contract number.

The fifth paragraph of Section 56-2.02B, "Wood Posts," of the Standard Specifications is amended to read:

» Douglas fir and Hem-Fir posts shall be treated in conformance with the provisions in Section 58, "Preservative
Treatment of Lumber, Timber and Piling," and in conformance with AWPA Use Category System: UC4A, Commodity
Specification A. Posts shall be incised and the minimum retention of preservative shall be as specified in AWPA Standards.

SECTION 57: TIMBER STRUCTURES

Issue Date: October 12, 2004

The second paragraph of Section 57-1.02A, "Structural Timber and Lumber," of the Standard Specifications is amended
to read:

*  When preservative treatment of timber and lumber is required, the treatment shall conform to the provisions in
Section 58, "Preservative Treatment of Lumber, Timber and Piling," and AWPA's Use Category 4B. The type of treatment
to be used will be shown on the plans or specified in the special provisions.

SECTION 58: PRESERVATIVE TREATMENT OF LUMBER, TIMBER AND PILING

Issue Date: November 2, 2004

Thefirst paragraph of Section 58-1.02, "Treatment and Retention,” of the Standard Specifications is amended to read:

e Unless otherwise permitted by the Engineer or otherwise specified in the special provisions, the timber, lumber and
piling shall be pressure treated after all millwork is completed. The preservatives, treatment and results of treatment shall be
in conformance with AWPA Standards U1-03, "User Specification for Treated Wood," and T1-03, "Processing and
Treatment." Except as provided below, treatment of lumber and timber shall conform to the specified AWPA Use Category.
The type of treatment to be used shall be one of those named in the specia provisions, on the plans, or elsewhere in these
specifications.

The second paragraph of Section 58-1.02, "Treatment and Retention," of the Standard Specificationsis deleted.

SECTION 59: PAINTING

Issue Date: December 31, 2001

Section 59-2.01, "General," of the Standard Specifications is amended by adding the following paragraphs after the first
paragraph:
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*  Unless otherwise specified, no painting Contractors or subcontractors will be permitted to commence work without
having the following current "SSPC: The Society for Protective Coatings' (formerly the Steel Structures Painting Council)
certifications in good standing:

A. For cleaning and painting structural stedl in the field, certification in conformance with the requirements in
Qualification Procedure No. 1, "Standard Procedure For Evaluating Painting Contractors (Field Application to
Complex Industrial Structures)" (SSPC-QP 1).

B. For removing paint from structura steel, certification in conformance with the regquirements in Qualification
Procedure No. 2, "Standard Procedure For Evaluating Painting Contractors (Field Removal of Hazardous Coatings
from Complex Structures)" (SSPC-QP 2).

C. For cleaning and painting structural steel in a permanent painting facility, certification in conformance with the
requirements in Qualification Procedure No. 3, "Standard Procedure For Evaluating Qualifications of Shop Painting
Applicators' (SSPC-QP 3). The AISC's Sophisticated Paint Endorsement (SPE) quality program will be considered
equivalent to SSPC-QP 3.

The third paragraph of Section 59-2.03, "Blast Cleaning," of the Standard Specifications is amended to read:

e Exposed steel or other metal surfaces to be blast cleaned shall be cleaned in conformance with the requirements in
Surface Preparation Specification No. 6, "Commercial Blast Cleaning," of the "SSPC: The Society for Protective Coatings."
Blast cleaning shall leave all surfaces with a dense, uniform, angular anchor pattern of not less than 35 pum as measured in
conformance with the requirementsin ASTM Designation: D 4417.

Thefirst paragraph of Section 59-2.06, "Hand Cleaning," of the Standard Specifications is amended to read:

» Dirt, loose rust and mill scale, or paint which is not firmly bonded to the surfaces shall be removed in conformance
with the requirements in Surface Preparation Specification No. 2, "Hand Tool Cleaning,” of the "SSPC: The Society for
Protective Coatings." Edges of old remaining paint shall be feathered.

The fourth paragraph of Section 59-2.12, "Painting," of the Standard Specifications is amended to read:

» Thedry film thickness of the paint will be measured in place with a calibrated Type 2 magnetic film thickness gage
in conformance with the requirements of specification SSPC-PA?2 of the "SSPC: The Society for Protective Coatings."

SECTION 75: MISCELLANEOUSMETAL

Issue Date: November 2, 2004

The table in the tenth paragraph of Section 75-1.02, "Miscellaneous Iron and Steel," of the Standard Specifications is
amended to read:
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read:

Materia

Specification

Steel bars, plates and
shapes

ASTM Designation: A 36/A 36M or A 575,
A 576 (AlSl or M Grades 1016 through 1030)

Steel fastener components

for general applications:

Bolts and studs

ASTM Designation: A 307

Headed anchor bolts

ASTM Designation: A 307, Grade B, including
S1 supplementary requirements

Nonheaded anchor
bolts

ASTM Designation: A 307, Grade C, including
S1 supplementary requirements and S1.6 of
AASHTO Designation: M 314 supplementary
requirements

or AASHTO Designation: M 314, Grade 36 or
55, including S1 supplementary reguirements

High-strength  bolts
and studs, threaded
rods, and nonheaded

ASTM Designation: A 449, Type 1

anchor bolts
Nuts ASTM Designation: A 563, including
Appendix X1*
Washers ASTM Designation: F 844
Components of high-strength stedl fastener assemblies for use in structural
sted joints:
Bolts ASTM Designation: A 325, Type 1

Tension control bolts

ASTM Designation: F 1852, Type 1

Nuts

ASTM Designation: A 563, including
Appendix X1*

Hardened washers ASTM Designation: F 436, Type 1, Circular,

including S1 supplementary requirements
Direct tension | ASTM Designation: F 959, Type 325,
indicators zinc-coated

Stainless sted fasteners (A

lloys 304 & 316) for general applications:

Bolts, screws, studs,
threaded rods, and
nonheaded  anchor
bolts

ASTM Designation: F 593 or F 738M

Nuts

ASTM Designation: F 594 or F 836M

Washers

ASTM Designation: A 240/A 240M and
ANSI B 18.22M

Carbon-steel castings

ASTM Designation: A 27/A 27M, Grade 65-35
[450-24Q], Class 1

Malleable iron castings

ASTM Designation: A 47, Grade 32510 or
A 47M, Grade 22010

Gray iron castings

ASTM Designation: A 48, Class 30B

Ductile iron castings

ASTM Designation: A 536, Grade 65-45-12

Cast iron pipe Commercial quality

Steel pipe Commercial quality, welded or extruded
Other parts for general Commercial quality

applications

* Zinc-coated nuts that wi

[l be tightened beyond snug or wrench tight shall

be furnished with a dyed dry lubricant conforming to Supplementary

Requirement S2in AST

Facilities," and in the special provisions:

M Designation: A 563.

The second paragraph in Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is amended to

Miscellaneous bridge metal shall consist of the following, except as further provided in Section 51-1.19, "Utility
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Bearing assemblies, equalizing bolts and expansion joint armor in concrete structures.

Expansion joint armor in steel structures.

Manhole frames and covers, frames and grates, ladder rungs, guard posts and access door assemblies.

Deck drains, area drains, retaining wall drains, and drainage piping, except drainage items identified as "Bridge
Deck Drainage System™ in the special provisions.

oow>»

The table in the eighteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Sustained Tension
Stud Diameter Test Load
(millimeters) (kilonewtons)
29.01-33.00 137.9
23.01-29.00 79.6
21.01-23.00 64.1
* 18.01-21.00 22.2
15.01-18.00 18.2
12.01-15.00 14.2
9.01-12.00 9.34
6.00-9.00 4.23
*  Maximum stud diameter permitted for mechanical expansion
anchors.

The table in the nineteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Ultimate

Stud Diameter Tensile Load

(millimeters) (kilonewtons)
30.01-33.00 112.1
27.01-30.00 88.1
23.01-27.00 71.2
20.01-23.00 51.6
16.01-20.00 32.0
14.01-16.00 29.4
12.00-14.00 18.7

The table in the twenty-second paragraph of Section 75-1.03, "Miscellaneous Bridge Meta," of the Standard
Specifications is amended to read:

Installation Torque Values, (newton meters)

Shell Type | Integral Stud Type Resin Capsule
Mechanica Mechanica Anchors
Stud Diameter | Expansion Expansion and
(millimeters) Anchors Anchors Cast-in-Place Inserts
29.01-33.00 — — 540
23.01-29.00 — — 315
21.01-23.00 — — 235
18.01-21.00 110 235 200
15.01-18.00 45 120 100
12.01-15.00 30 65 40
9.01-12.00 15 35 24
6.00-9.00 5 10 —

read:

The third paragraph in Section 75-1.035, "Bridge Joint Restrainer Units," of the Standard Specifications is amended to
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» Cables shall be 19 mm preformed, 6 x 19, wire strand core or independent wire rope core (IWRC), galvanized, and
in conformance with the requirements in Federal Specification RR-W-410D, right regular lay, manufactured of improved
plow steel with a minimum breaking strength of 200 kN. Two certified copies of mill test reports of each manufactured
length of cable used shall be furnished to the Engineer.

The second paragraph in Section 75-1.05, "Galvanizing," of the Standard Specifications is amended to read:

At the option of the Contractor, material thinner than 3.2 mm shall be galvanized either before fabrication in
conformance with the requirements of ASTM Designation: A 653/A 653M, Coating Designation Z600, or after fabrication
in conformance with the requirements of ASTM Designation: A 123, except that the weight of zinc coating shall average not
less than 365 g per square meter of actual surface area with no individual specimen having a coating weight of less than
305 g per square meter.

SECTION 80: FENCES

Issue Date: October 12, 2004

The second paragraph of Section 80-3.01B(2), "Treated Wood Posts and Braces," of the Standard Specifications is
amended to read:

e Posts and braces to be treated shall be pressure treated in conformance with the provisions in Section 58,
"Preservative Treatment of Lumber, Timber and PFiling," and AWPA Use Category System: UC4A, Commodity
Specification A or B.

SECTION 83: RAILINGSAND BARRIERS

Issue Date: January 28, 2005

The first paragraph of Section 83-1.02B, "Meta Beam Guard Railing," of the Standard Specifications is amended to
read:

* Therail elements, backup plates, terminal sections, end and return caps, bolts, nuts and other fittings shall conform
to the reguirements in AASHTO Designation: M 180, except as modified in this Section 83-1.02B and as specified in
Section 83-1.02. The rail elements, backup plates, terminal sections, end and return caps shall conform to Class A, Type 1
W-Beam guard railing as shown in AASHTO Designation: M 180. The edges and center of the rail element shall contact
each post block. Rail element joints shall be lapped not less than 316 mm and bolted. The rail metal, in addition to
conforming to the requirements in AASHTO Designation: M 180, shall withstand a cold bend, without cracking, of
180 degrees around a mandrel of adiameter equal to 2.5 times the thickness of the plate.

The ninth paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:

» The grades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir
or No. 1 timbers Southern yellow pine. Wood posts and blocks shall be graded in conformance with the provisions in
Section 57-2, "Structural Timber," of the Standard Specifications, except allowances for shrinkage after mill cutting shall in
no case exceed 5 percent of the American Lumber Standards minimum sizes, at the time of installation.

The eleventh paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:

e After fabrication, wood posts and blocks shall be pressure treated in conformance with Section 58, "Preservative
Treatment of Lumber, Timber and Piling," and AWPA Use Category System: UC4A, Commoadity Specification A.

The twelfth paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:
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» |If copper naphthenate, ammoniacal copper arsenate, chromated copper arsenate, ammoniacal copper zinc arsenate,
ammoniacal copper quat or copper azoleis used to treat the wood posts and blocks, the bolt holes shall be treated as follows:

A. Before the bolts are inserted, bolt holes shall be filled with a grease, recommended by the manufacturer for corrosion
protection, which will not melt or run at atemperature of 65°C.

The twenty-fourth paragraph of Section 83-1.02B, "Meta Beam Guard Railing," of the Standard Specifications is
amended to read:

e End anchor assemblies and rail tensioning assemblies for metal beam guard railing shall be constructed as shown on
the plans and shall conform to the following provisions:

An end anchor assembly (Type SFT) for metal beam guard railing shall consist of an anchor cable, an anchor
plate, awood post, a steel foundation tube, a steel soil plate and hardware.

An end anchor assembly (Type CA) for metal beam guard railing shall consist of an anchor cable, an anchor
plate, a single anchor rod or double anchor rods, hardware and one concrete anchor.

A rail tensioning assembly for metal beam guard railing shall consist of an anchor cable, an anchor plate, and
hardware.

The anchor plate, metal plates, steel foundation tubes and steel soil plate shall be fabricated of steel conforming
to the requirementsin ASTM Designation: A 36/A 36M.

The anchor rods shall be fabricated of steel conforming to the requirements in ASTM Designation:
A 36/A 36M, A 441 or A 572, or ASTM Designation: A 576, Grades 1018, 1019, 1021 or 1026. The eyes shall be
hot forged or formed with full penetration welds. After fabrication, anchor rods with eyes that have been formed
with any part of the eye below 870°C during the forming operation or with eyes that have been closed by welding
shall be thermally stress relieved prior to galvanizing. The completed anchor rod, after galvanizing, shall develop a
strength of 220 kN.

In lieu of built-up fabrication of anchor plates as shown on the plans, anchor plates may be press-formed from
sted plate, with or without welded seams.

All bolts and nuts shall conform to the requirements in ASTM Designation: A 307, unless otherwise specified
in the specia provisions or shown on the plans.

Anchor cable shall be 19-mm preformed, 6 x 19, wire strand core or independent wire rope core (IWRC),
galvanized in conformance with the requirements in Federal Specification RR-W-410D, right regular lay,
manufactured of improved plow steel with a minimum breaking strength of 200 kN. Two certified copies of mill
test reports of each manufactured length of cable used shall be furnished to the Engineer. The overall length of each
cable anchor assembly shall be as shown on the plans, but shall be a minimum of 2 m.

Where shown on the plans, cable clips and a cable thimble shall be used to attach cable to the anchor rod.
Thimbles shall be commercial quality, galvanized steel. Cable clips shall be commercia quality drop forged
galvanized steel.

The swaged fitting shall be machined from hot-rolled bars of steel conforming to AISI Designation: C 1035,
and shall be annealed suitable for cold swaging. The swaged fitting shall be galvanized before swaging. A lock pin
hole to accommodate a 6-mm, plated, spring stedl pin shall be drilled through the head of the swage fitting to retain
the stud in proper position. The manufacturer's identifying mark shall be stamped on the body of the swage fitting.

The 25-mm nominal diameter stud shall conform to the requirements in ASTM Designation: A 449 after
galvanizing. Prior to galvanizing, a10-mm dlot for the locking pin shall be milled in the stud end.

The swaged fittings, stud and nut assembly shall devel op the specified breaking strength of the cable.

The cable assemblies shall be shipped as a complete unit including stud and nut.

Clevises shall be drop forged galvanized steel and shall develop the specified breaking strength of the cable.

One sample of cable properly fitted with swaged fitting and right hand thread stud at both ends as specified
above, including a clevis when shown on the plans, one meter in total length, shall be furnished the Engineer for
testing.

The portion of the anchor rod to be buried in earth shall be coated with a minimum 0.5-mm thickness of coal tar
enamel conforming to AWWA Standard: C203 or a coa tar epoxy conforming to the requirements in Steel
Structures Painting Council Paint Specification No. 16, Coal-Tar Epoxy-Polymide Black Paint or Corps of
Engineers Specification, Formula C-200a, Coal-Tar Epoxy Paint.

Metal components of the anchor assembly shall be fabricated in conformance with good shop practice and shall
be hot-dip galvanized in conformance with the provisionsin Section 75-1.05, "Galvanizing."

Anchor cables shall be tightened after the concrete anchor has cured for at least 5 days.

Concrete used to construct anchors for end anchor assemblies shall be Class 3 or minor concrete conforming to
the provisions in Section 90, "Portland Cement Concrete.”
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Concrete shall be placed against undisturbed material of the excavated holes for end anchors. The top 300 mm
of holes shall be formed, if required by the Engineer.

Reinforcing steel in concrete anchors for end anchor assemblies shall conform to the provisions in Section 52,
"Reinforcement.”

The second paragraph in Section 83-1.02D, "Steel Bridge Railing," of the Standard Specifications is amended to read:

e Structural shapes, tubing, plates, bars, bolts, nuts, and washers shall be structural steel conforming to the provisions
in Section 55-2, "Materials." Other fittings shall be commercial quality.

The second and third paragraphs in Section 83-1.02E, "Cable Railing," of the Standard Specifications are replaced with
the following paragraph:

» Pipe for posts and braces shall be standard steel pipe or pipe that conforms to the provisions in Section 80-4.01A,
"Posts and Braces."

The fourteenth paragraph in Section 83-1.02I, "Chain Link Railing," of the Standard Specifications is amended to read:

e Chain link fabric shall be either 11-gage Type|l zinc coated fabric conforming to the requirements in AASHTO
Designation: M 181 or 11-gage Type IV polyvinyl chloride (PVC) coated fabric conforming to the requirements in Federal
Specification RR-F-191/1D.

The second paragraph of Section 83-1.03, "Measurement,” of the Standard Specifications is amended to read:

»  Except for metal beam guard railing within the pay limits of a terminal system end treatment or transition railing
(Type WB), metal beam guard railing will be measured by the meter along the face of the rail element from end post to end
post of the completed railing at each installation. The point of measurement at each end post will be the center of the bolt
attaching the rail element to the end post.

The seventh paragraph of Section 83-1.03, "Measurement,” of the Standard Specifications is amended to read:

»  The quantities of end anchor assemblies (Type SFT or Type CA) and rail tensioning assemblies will be measured as
units determined from actual count. An end anchor assembly (Type CA) with 2 cables attached to one concrete anchor will
be counted as one terminal anchor assembly (Type CA)for measurement and payment.

The eighth paragraph of Section 83-1.03, "Measurement,” of the Standard Specifications is amended to read:

»  The quantities of return and end caps and the various types of terminal sections for metal beam guard railing will be
determined as units from actual count.

The third paragraph of Section 83-1.04, "Payment," of the Standard Specifications is amended to read:

e The contract unit prices paid for end anchor assembly (Type SFT), end anchor assembly (Type CA), and rall
tensioning assembly shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and
for doing all work involved in constructing the end anchor assemblies, complete in place, including drilling anchor plate bolt
holesin rail elements, driving steel foundation tubes, excavating for concrete anchor holes and disposing of surplus material,
as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer.

The fourth paragraph of Section 83-1.04, "Payment," of the Standard Specifications is amended to read:

e The contract unit prices paid for return caps, end caps, and the various types of termina sections for metal beam
guard railing shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for
doing al the work involved in installing terminal sections, return and end caps, complete in place, as shown on the plans, as
specified in these specifications and the specia provisions, and as directed by the Engineer.

The second paragraph of Section 83-2.02B, "Thrie Beam Barrier," of the Standard Specificationsis amended to read:

* Rail elements, backup plates, termina connectors, terminal sections, and return caps shall conform to ClassA,
Type 1 thrie beam guard railing as shown in AASHTO Designation: M 180.
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The fourteenth paragraph of Section 83-2.02B, "Thrie Beam Barrier,” of the Standard Specifications is amended to read:

» All metal work shall be fabricated in the shop, and no punching, cutting or welding will be permitted in the field.
Rail elements shall be lapped so that the exposed ends will not face approaching traffic. Terminal sections and return caps
shall be installed in conformance with the manufacturer's recommendation.

Thefirst paragraph in Section 83-2.02D(2), "Materials," of the Standard Specifications is amended to read:

 Type 50 and 60 series concrete barriers shall be constructed of minor concrete conforming to the provisions in
Section 90-10, "Minor Concrete," except as follows:

a. The maximum size of aggregate used for extruded or dlip-formed concrete barriers shall be at the option of the
Contractor, but in no case shall the maximum size be larger than 37.5-mm or smaller than 9.5-mm.

b. If the 9.5-mm maximum size aggregate grading is used to construct extruded or dlip-formed concrete barriers, the
cementitious material content of the minor concrete shall be not less than 400 kg/m3.

The third paragraph in Section 83-2.02D(2), "Materials," of the Standard Specifications is amended to read:

»  The concrete paving between the tops of the 2 walls of concrete barrier (Types 50E, 60E, 60GE, and 60SE) and the
optional concrete slab at the base between the 2 walls of concrete barrier (Types 50E, 60E, 60GE, and 60SE) shall be
constructed of minor concrete conforming to the provisions of Section 90-10, except that the minor concrete shall contain not
less than 300 kg of cementitious material per cubic meter.

Thefirst paragraph of Section 83-2.03, "Measurement,” of the Standard Specifications is amended to read:

e Except for single thrie beam barrier within the pay limits of transition railing (Type STB), single thrie beam barrier
will be measured by the meter from end post to end post along the face of the rail element of the installed barrier. Single
thrie beam barriers constructed on each side of piers under structures or other obstructions will be measured for payment
along each line of theinstalled barrier.

The second paragraph of Section 83-2.03, "Measurement," of the Standard Specifications is amended to read:

» Except for double thrie beam barrier within the pay limits of transition railing (Type DTB), double thrie beam
barrier will be measured by the meter from end post to end post along the center line of the installed barrier.

The fifth paragraph of Section 83-2.03, "Measurement," of the Standard Specifications is amended to read:

e The quantity of return caps, terminal connectors and the various types of terminal sections for single and double
thrie beam barriers will be determined as units from actual count.

The sixth paragraph of Section 83-2.03, "Measurement," of the Standard Specifications is amended to read:

*  Thequantity of end anchor assemblies will be paid for as units determined from actual count.

Thefirst paragraph of Section 83-2.04, "Payment,” of the Standard Specifications is amended to read:

» The various types of thrie beam barrier, measured as specified in Section 83-2.03, "Measurement,” will be paid for
at the contract price per meter for single or double thrie beam barrier, whichever applies, and the contract unit price or prices
for end anchor assemblies, return caps, terminal connectors and the various types of terminal sections.

The second paragraph of Section 83-2.04, "Payment," of the Standard Specifications is amended to read:

»  The above prices and payments shall include full compensation for furnishing all labor, materials, tools, equipment
and incidentals, and for doing all the work involved in constructing the barrier, complete in place, including drilling holes for
wood posts, driving posts, backfilling the space around posts, excavating and backfilling end anchor assembly holes,
connecting thrie beam barrier to concrete surfaces and disposing of surplus excavated material, and for furnishing, placing,

removing and disposing of the temporary railing for closing the gap between existing barrier and the barrier being

Contract No. 02-384404
42



constructed as shown on the plans, and as specified in these specifications and the special provisions, and as directed by the
Engineer.

The fourth paragraph in Section 83-2.04, "Payments,” of the Standard Specifications is amended to read:

e Steel plate barrier attached to concrete barrier at overhead sign foundations, electroliers, drainage structures, and
other locations shown on the plans will be measured and paid for as the type of concrete barrier attached thereto.

SECTION 85: PAVEMENT MARKERS

Issue Date: May 16, 2003

The second through fifth paragraphs in Section 85-1.03, "Sampling, Tolerances and Packaging," of the Standard
Specifications are amended to read:

Sampling
e Twenty markers selected at random will constitute a representative sample for each lot of markers.
» Thelot size shal not exceed 25000 markers.

Tolerances

»  Three test specimens will be randomly selected from the sample for each test and tested in conformance with these
specifications. Should any one of the 3 specimens fail to conform with the requirements in these specifications, 6 additional
specimens will be tested. The failure of any one of these 6 specimens shall be cause for rejection of the entire lot or shipment
represented by the sample.

» The entire sample of retroreflective pavement markers will be tested for reflectance. The failure of 10 percent or
more of the original sampling shall be cause for rejection.

Section 85-1.04, "Non-Reflective Pavement Markers," of the Standard Specifications is amended to read:

85-1.04 Non-Reflective Pavement Markers

* Non-reflective pavement markers (Types A and AY) shall be, at the option of the Contractor, either ceramic or
plastic conforming to these specifications.

» The top surface of the marker shall be convex with a gradua change in curvature. The top, bottom and sides shall
be free of objectionable marks or discoloration that will affect adhesion or appearance.

» The bottom of markers shall have areas of integraly formed protrusions or indentations, which will increase the
effective bonding surface area of adhesive. The bottom surface of the marker shall not deviate more than 1.5 mm from a flat
surface. The areas of protrusion shall have faces parallel to the bottom of the marker and shall project approximately one mm
from the bottom.

The second through fourth paragraphs of Section 85-1.04A, "Non-Reflective Pavement Markers (Ceramic)," of the
Standard Specifications are deleted.

The table in the fifth paragraph in Section 85-1.04A, "Non-Reflective Pavement Markers (Ceramic)," of the Standard
Specifications is amended to read:

Testing
e Testsshall be performed in conformance with the requirementsin California Test 669.
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Test Test Description Requirement
a | Bond strength 4.8 MPa, min.
b | Glazethickness 180 um, min.
c Hardness 6 Moh, min.
d Luminance factor, Type A, white markers only, 75, min.

glazed surface
e | Ydlownessindex, Type A, white markers only, 7, max.
glazed surface
f Color-yellow, Type AY, yellow markers only. Pass
The chromaticity coordinates shall be within a
color box defined in CTM 669
g Compressive strength 6700 N, min.
h | Water absorption 2.0 %, max.
i Artificial weathering, 500 hours exposure, 20, max.
yellowness index

Section 85-1.04B, "Non-Reflective Pavement Markers (Plastic),” of the Standard Specifications is amended to read:

85-1.04B Non-Reflective Pavement Markers (Plastic)

» Plastic non-reflective pavement markers TypesA and AY shal be, at the option of the Contractor, either
polypropylene or acrylonitrile-butadiene-styrene (ABS) plastic type.

» Plastic markers shall conform to the testing requirements specified in Section 85-1.04A, "Non-Reflective Pavement
Markers (Ceramic)," except that Tests a, b, ¢, and h shall not apply. The plastic markers shall not be coated with substances
that interfere with the ability of the adhesive bonding to the marker.

The sixth and seventh paragraphs in Section 85-1.05, "Retroreflective Pavement Markers," of the Standard
Specifications are amended to read:

Testing
* Testsshall be performed in conformance with the requirementsin California Test 669.

Test Description Requirement
Bond strength? 3.4 MPa, min.
Compressive strengthP 8900 N, min.
Abrasion resistance, marker must meet the Pass

respective specific intensity minimum

requirements after abrasion.

Water Soak Resistance No delamination of the body

or lens system of the marker

nor loss of reflectance
Specific Intensity

Reflectance Clear | Ydlow Red
0° Incidence Angle, min. 3.0 15 0.75
20° Incidence Angle, min. 1.2 0.60 0.30
After one year field evaluation 0.30 0.15 0.08

a Failure of the marker body or filler material prior to reaching 3.4 MPashall constitute a
failing bond strength test.

b Deformation of the marker of more than 3 mm at aload of less than 8900 N or
delamination of the shell and the filler material of more than 3 mm regardless of the load
required to break the marker shall be cause for rejection of the markers as specified in
Section 85-1.03, "Sampling, Tolerances and Packaging.”

» Pavement markers to be placed in pavement recesses shall conform to the above requirements for retroreflective
pavement markers except that the minimum compressive strength requirement shall be 5338 N.

The eighth paragraph of Section 85-1.05, "Retroreflective Pavement Markers' of the Standard Specifications is deleted.

Contract No. 02-384404
44



The eighth paragraph in Section 85-1.06, "Replacement," of the Standard Specifications is amended to read:
»  Epoxy adhesive shall not be used to apply non-reflective plastic pavement markers.

SECTION 86: SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS

Issue Date: January 28, 2005
Thefirst paragraph of Section 86-2.03, "Foundations,” of the Standard Specifications is amended to read:

e Except for concrete for cast-in-drilled-hole concrete pile foundations, portland cement concrete shall conform to
Section 90-10, "Minor Concrete."

The fifth paragraph of Section 86-2.03, "Foundations,”" of the Standard Specifications is amended to read:

» Reinforced cast-in-drilled-hole concrete pile foundations for traffic signal and lighting standards shall conform to
the provisions in Section 49, "Piling," with the following exceptions: 1) Material resulting from drilling holes shall be
disposed of in conformance with the provisions in Section 86-2.01, "Excavating and Backfilling," and 2) Concrete filling for
cast-in-drilled-hole concrete piles will not be considered as designated by compressive strength.

The seventh paragraph of Section 86-2.03, "Foundations," of the Standard Specificationsis amended to read:

e Formsshall betrue to line and grade. Tops of foundations for posts and standards, except specia foundations, shall
be finished to curb or sidewalk grade or as directed by the Engineer. Forms shall be rigid and securely braced in place.
Conduit ends and anchor bolts shall be placed in proper position and to proper height, and anchor bolts shall be held in place
by means of rigid top and bottom templates. The bottom template shall be made of steel. The bottom template shall provide
proper spacing and alignment of the anchor bolts near their bottom embedded end. The bottom template shall be installed
before placing footing concrete. Anchor bolts shall not be installed more than 1:40 from vertical.

Section 86-2.03, "Foundations,”" of the Standard Specificationsis amended by deleting the eighth paragraph.
The twelfth paragraph of Section 86-2.03, "Foundations,” of the Standard Specifications is amended to read:

e Plumbing of the standards shall be accomplished by adjusting the leveling nuts before placing the mortar or before
the foundation is finished to final grade. Shims or other similar devices shall not be used for plumbing or raking of posts,
standards, or pedestals. After final adjustments of both top nuts and leveling nuts on anchorage assemblies have been made,
firm contact shall exist between al bearing surfaces of the anchor bolt nuts, washers, and the base plates.

The first paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is amended
to read:

86-2.04 STANDARDS, STEEL PEDESTALS, AND POSTS

e Standards for traffic signals and lighting, and steel pedestals for cabinets and other similar equipment, shall be
located as shown on the plans. Bolts, nuts and washers, and anchor bolts for use in signal and lighting support structures
shall conform to the provisions in Section 55-2, "Materials." Except when bearing-type connections or dipbases are
specified, high-strength bolted connections shall conform to the provisions in Section 55-3.14, "Bolted Connections."
Welding, nondestructive testing (NDT) of welds, and acceptance and repair criteriafor NDT of steel members shall conform
to the requirements of AWS D1.1 and the contract special provisions.

The second paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts,” of the Standard Specifications is
amended to read:

e On each lighting standard except Typel, one rectangular corrosion resistant metal identification tag shall be
permanently attached above the hand hole, near the base of the standard, using stainless stedl rivets. On each signa pole
support, two corrosion resistant metal identification tags shall be attached, one above the hand hole near the base of the
vertical standard and one on the underside of the signal mast arm near the arm plate. Asaminimum, the information on each
identification tag shall include the name of the manufacturer, the date of manufacture, the identification number as shown on
the plans, the contract number, and a unique identification code assigned by the fabricator. This number shall be traceable to
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aparticular contract and the welds on that component, and shall be readable after the support structure is coated and installed.
The lettering shall be aminimum of 7 mm high. The information may be either depressed or raised, and shall be legible.

The fourth paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts,” of the Standard Specifications is
amended to read:

e Ferrous metal parts of standards, with shaft length of 4.6 m and longer, shall conform to the details shown on the
plans, the provisionsin Section 55-2, "Materials," except as otherwise noted, and the following requirements:

Except as otherwise specified, standards shall be fabricated from sheet steel of weldable grade having a minimum
yield strength, after fabrication, of 276 MPa.

Certified test reports which verify conformance to the minimum yield strength requirements shall be submitted to
the Engineer. The test reports may be the mill test reports for the as-received stedl or, when the as-received steel has a
lower yield strength than required, the Contractor shall provide supportive test data which provides assurance that the
Contractor's method of cold forming will consistently increase the tensile properties of the steel to meet the specified
minimum yield strength. The supportive test data shall include tensile properties of the steel after cold forming for
specific heats and thicknesses.

When asingle-ply 8-mm thick pole is specified, a 2-ply pole with equivalent section modulus may be substituted.

Standards may be fabricated of full-length sheets or shorter sections. Each section shall be fabricated from not more
than 2 pieces of sheet steel. Where 2 pieces are used, the longitudina welded seams shall be directly opposite one
another. When the sections are butt-welded together, the longitudinal welded seams on adjacent sections shall be placed
to form continuous straight seams from base to top of standard.

Butt-welded circumferential joints of tubular sections requiring CJP groove welds shall be made using a metal
deeve backing ring inside each joint. The sleeve shall be 3-mm nominal thickness, or thicker, and manufactured from
steel having the same chemical composition as the steel in the tubular sections to be joined. When the sections to be
joined have different specified minimum yield strengths, the steel in the sleeve shall have the same chemical composition
as the tubular section having the higher minimum yield strength. The width of the metal sleeve shall be consistent with
the type of NDT chosen and shall be a minimum width of 25 mm. The seeve shall be centered at the joint and be in
contact with the tubular section at the point of the weld at time of fit-up.

Welds shall be continuous.

Theweld metal at the transverse joint shall extend to the sleeve, making the sleeve an integral part of the joint.

During fabrication, longitudinal seams on vertical tubular members of cantilevered support structures shall be
centered on and aong the side of the pole that the pole plate is located. Longitudinal seams on horizontal tubular
members, including signal and luminaire arms, shall be within +/-45 degrees of the bottom of the arm.

The longitudinal seam weldsin steel tubular sections may be made by the el ectric resistance welding process.

Longitudinal seam welds shall have 60 percent minimum penetration, except that within 150 mm of circumferential
welds, longitudinal seam welds shall be CJP groove welds. In addition, longitudinal seam welds on lighting support
structures having telescopic pole segment splices shall be CJP groove welds on the female end for a length on each end
equal to the designated dlip fit splice length plus 150 mm.

Exposed circumferential welds, except fillet and fatigue-resistant welds, shall be ground flush (-0, +2mm) with the
base metal prior to galvanizing or painting.

Circumferential welds and base plate-to-pole welds may be repaired only one time without written permission from
the Engineer.

Exposed edges of the plates that make up the base assembly shall be finished smooth and exposed corners of the
plates shall be broken unless otherwise shown on the plans. Shafts shall be provided with dlip-fitter shaft caps.

Flatness of surfaces of 1) base plates that are to come in contact with concrete, grout, or washers and leveling nuts;
2) plates in high-strength bolted connections; 3) plates in joints where cap screws are used to secure luminaire and signal
arms; and 4) plates used for breakaway dlip base assemblies shall conform to the requirementsin ASTM AB6.

Standards shall be straight, with a permissive variation not to exceed 25 mm measured at the midpoint of a 9-m or
11-m standard and not to exceed 20 mm measured at the midpoint of a 5-m through 6-m standard. Variation shall not
exceed 25 mm at a point 4.5 m above the base plate for Type 35 and Type 36 standards.

Zinc-coated nuts used on fastener assemblies having a specified preload (obtained by specifying a prescribed
tension, torque value, or degree of turn) shall be provided with a colored lubricant that is clean and dry to the touch. The
color of the lubricant shall be in contrast to the zinc coating on the nut so that the presence of the lubricant is visually
obvious. In addition, either the lubricant shall be insoluble in water, or fastener components shall be shipped to the job
Sitein a sealed container.

No holes shall be made in structural members unless the holes are shown on the plans or are approved in writing by
the Engineer.
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Standards with an outside diameter of 300 mm or less shall be round. Standards with an outside diameter greater
than 300 mm shall be round or multisided. Multisided standards shall have a minimum of 12 sides which shall be
convex and shall have a minimum bend radius of 100 mm.

Mast arms for standards shall be fabricated from material as specified for standards, and shall conform to the
dimensions shown on the plans.

The cast steel option for dip bases shall be fabricated from material conforming to the requirements in ASTM
Designation: A 27/A 27M, Grade 70-40. Other comparable material may be used if written permission is given by the
Engineer. The casting tolerances shall be in conformance with the Steel Founder's Society of America recommendations
(green sand molding).

One casting from each lot of 50 castings or less shall be subject to radiographic inspection, in conformance with the
requirements in ASTM Designation: E 94. The castings shall comply with the acceptance criteria severity level 3 or
better for the types and categories of discontinuities in conformance with the requirements in ASTM Designations:
E 186 and E 446. If the one casting fails to pass the inspection, 2 additional castings shall be radiographed. Both of
these castings shall pass the inspection, or the entire lot of 50 will be rejected.

Material certifications, consisting of physical and chemical properties, and radiographic films of the castings shall be
filed at the manufacturer's office. These certifications and films shall be available for inspection upon request.

High-strength bolts, nuts, and flat washers used to connect dip base plates shall conform to the requirements in
ASTM Designation: A 325 or A 325M and shall be galvanized in conformance with the provisions in Section 75-1.05,
"Galvanizing."

Plate washers shall be fabricated by saw cutting and drilling steel plate conforming to the requirements in AlS|
Designation: 1018, and be galvanized in conformance with the provisions in Section 75-1.05, "Galvanizing." Prior to
galvanizing, burrs and sharp edges shall be removed and holes shall be chamfered sufficiently on each side to alow the
bolt head to make full contact with the washer without tension on the bolt.

High-strength cap screws shown on the plans for attaching arms to standards shall conform to the requirements in
ASTM Designation: A 325, A 325M, or A 449, and shall comply with the mechanical requirements in ASTM
Designation: A 325 or A 325M after galvanizing. The cap screws shall be galvanized in conformance with the
provisionsin Section 75-1.05, "Galvanizing." The threads of the cap screws shall be coated with a colored lubricant that
is clean and dry to the touch. The color of the lubricant shall be in contrast to the color of the zinc coating on the cap
screw so that presence of the lubricant is visually obvious. In addition, either the lubricant shall be insoluble in water, or
fastener components shall be shipped to the job site in a sealed container.

Unless otherwise specified, bolted connections attaching signal or luminaire arms to poles shall be considered slip
critical. Galvanized faying surfaces on plates on luminaire and signal arms and matching plate surfaces on poles shall be
roughened by hand using a wire brush prior to assembly and shall conform to the requirements for Class C surface
conditions for dlip-critical connections in "Specification for Structural Joints Using ASTM A 325 or A 490 Bolts," a
specification approved by the Research Council on Structural Connections (RCSC) of the Engineering Foundation. For
faying surfaces required to be painted, the paint shall be an approved type, brand, and thickness that has been tested and
approved according to the RCSC Specification as a Class B coating.

Samples of fastener components will be randomly taken from each production lot by the Engineer and submitted,
along with test reports required by appropriate ASTM fastener specifications, for QA testing and evaluation. Sample
sizes for each fastener component shall be as determined by the Engineer.

The seventh paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is
amended to read:

» To avoid interference of arm plate-to-tube welds with cap screw heads, and to ensure cap screw heads can be turned
using conventional installation tools, fabricators shall make necessary adjustments to details prior to fabrication and properly
locate the position of arm tubes on arm plates during fabrication.

The sixth and seventh paragraphs of 86-2.12, "Wood Poles," of the Standard Specifications are amended to read:

e After fabrication, wood poles shal be pressure treated in conformance with the provisions in Section 58,
"Preservative Treatment of Lumber, Timber and Piling,” and AWPA Use Category System: UC4B, Commodity
Specification D.

Wood poles, when specified in the special provisions to be painted, shall be treated with waterborne wood
preservatives.

Thefirst paragraph of Section 86-2.15, "Galvanizing," of the Standard Specifications is amended to read:
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* Gavanizing shall be in conformance with the provisions in Section 75-1.05, "Galvanizing," except that cabinets
may be constructed of material galvanized prior to fabrication in conformance with the requirements in ASTM Designation:
A 653/653M, Coating Designation G 90, in which case all cut or damaged edges shall be painted with at least 2 applications
of approved unthinned zinc-rich primer (organic vehicle type) conforming to the provisions in Section 91, "Paint.” Aerosol
cans shall not be used. Other types of protective coating must be approved by the Engineer prior to installation.

Thefirst paragraph of Section 86-4.06, "Pedestrian Signal Faces' of the Standard Specifications is amended to read:

*  Message symbols for pedestrian signal faces shall be white WALKING PERSON and Portland orange UPRAISED
HAND conforming to the requirements in the Institute of Transportation Engineers Standards. "Pedestrian Traffic Control
Signal Indications,” "Manua on Uniform Traffic Control Devices," and "MUTCD California Supplement.” The height of
each symbol shall be not less than 250 mm and the width of each symbol shall be not less than 165 mm.

The tenth paragraph of Section 86-4.07, "Light Emitting Diode Pedestrian Signal Face 'Upraised Hand' Module" of the
Standard Specifications is amended to read:

«  The luminance of the "UPRAISED HAND" symbol shall be 3750 cd/m? minimum. The color of "UPRAISED
HAND" shall be Portland orange conforming to the requirements of the Institute of Transportation Engineers Standards:
"Pedestrian Traffic Control Signal Indications," "Manua on Uniform Traffic Control Devices," and "MUTCD Cadifornia
Supplement.” The height of each symbol shall be not less than 250 mm and the width of each symbol shall be not less than
165 mm.

Section 86-8.01, "Payment," of the Standard Specifications is amended by adding the following paragraph after the first
paragraph:

» If aportion or al of the poles for signal, lighting and electrical systems pursuant to Standard Specification Section
86, "Signals, Lighting and Electrical Systems,” is fabricated more than 480 air line kilometers from both-Sacramento and Los
Angeles, additional shop inspection expenses will be sustained by the State. Whereas it is and will be impracticable and
extremely difficult to ascertain and determine the actual increase in such expenses, it is agreed that payment to the Contractor
for furnishing such items from each fabrication site located more than 480 air line kilometers from both Sacramento and Los
Angeles will be reduced $5000; in addition, in the case where a fabrication site is located more than 4800 air line kilometers
from both Sacramento and Los Angeles, payment will be reduced an additional $3000 per each fabrication site ($8000 total
per site).

SECTION 88: ENGINEERING FABRIC
Issue Date: January 15, 2002
Section 88-1.02, "Pavement Reinforcing Fabric," of the Standard Specifications is amended to read:

» Pavement reinforcing fabric shall be 100 percent polypropylene staple fiber fabric material, needle-punched,
thermally bonded on one side, and conform to the following:

Specification Reguirement
Weight, grams per square meter
ASTM Designation: D 5261 140
Grab tensile strength
(25-mm grip), kilonewtons, min. in each direction

ASTM Designation: D 4632 0.45
Elongation at break, percent min.

ASTM Designation: D 4632 50
Asphalt retention by fabric, grams per square meter. (Residual Minimum)

ASTM Designation: D 6140 900

Note: Weight, grab, elongation and asphalt retention are based on Minimum Average
Roall Value (MARV)
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SECTION 90: PORTLAND CEMENT CONCRETE

Issue Date: November 2, 2004
Section 90, "Portland Cement Concrete," of the Standard Specifications is amended to read:

SECTION 90: PORTLAND CEMENT CONCRETE
90-1 GENERAL

90-1.01 DESCRIPTION

» Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures
if used, and water, proportioned and mixed as specified in these specifications.

» The Contractor shall determine the mix proportions for concrete in conformance with these specifications. Unless
otherwise specified, cementitious material shall be a combination of cement and mineral admixture. Cementitious material
shall be either:

1. "TypelP(MS) Modified" cement; or
2. A combination of "Type Il Modified" portland cement and mineral admixture; or
3. A combination of Type V portland cement and mineral admixture.

o Typelll portland cement shall be used only as alowed in the special provisions or with the approva of the
Engineer.

* Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter.

» Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.

»  Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.

» Class4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.

e Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise
specified in these specifications or the special provisions.

»  Unless otherwise designated on the plans or specified in these specifications or the specia provisions, the amount of
cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following:

Use Cementitious Material Content
(kg/m3)

Concrete designated by compressive strength:

Deck slabs and slab spans of bridges 400 min., 475 max.

Roof sections of exposed top box culverts 400 min., 475 max.

Other portions of structures 350 min., 475 max.
Concrete not designated by compressive strength:

Deck slabs and slab spans of bridges 400 min.

Roof sections of exposed top box culverts 400 min.

Prestressed members 400 min.

Seal courses 400 min.

Other portions of structures 350 min.
Concrete for precast members 350 min., 550 max.

*  Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be
designated by compressive strength. If the plans show a 28-day compressive strength that is 28 MPa or greater, an additional
14 days will be allowed to obtain the specified strength. The 28-day compressive strengths shown on the plans that are
25 MPaor less are shown for design information only and are not a requirement for acceptance of the concrete.

e Concrete designated by compressive strength shall be proportioned such that the concrete will attain the strength
shown on the plans or specified in the special provisions.

» Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

» Compliance with cementitious material content requirements will be verified in conformance with procedures
described in California Test 518 for cement content. For testing purposes, mineral admixture shall be considered to be
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cement. Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material
content.

» If any concrete has a cementitious material, portland cement, or mineral admixture content that is less than the
minimum required, the concrete shall be removed. However, if the Engineer determines that the concrete is structurally
adequate, the concrete may remain in place and the Contractor shall pay to the State $0.55 for each kilogram of cementitious
material, portland cement, or mineral admixture that is less than the minimum required. The Department may deduct the
amount from any moneys due, or that may become due, the Contractor under the contract. The deductions will not be made
unless the difference between the contents required and those actually provided exceeds the batching tolerances permitted by
Section 90-5, "Proportioning." No deductions will be made based on the results of California Test 518.

»  Therequirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete.

90-2 MATERIALS

90-2.01 CEMENT

» Unless otherwise specified, cement shall be either "Type IP (MS) Modified" cement, "Typell Modified" portland
cement or Type V portland cement.

e "TypelP (MS) Modified" cement shall conform to the requirements for TypelP (MS) cement in ASTM
Designation: C 595, and shall be comprised of an intimate and uniform blend of Typell cement and not more than
35 percent by mass of mineral admixture. The type and minimum amount of mineral admixture used in the manufacture of
"Type P (MS) Modified" cement shall be in conformance with the provisions in Section 90-4.08, "Required Use of Mineral
Admixtures."

"Typell Modified" portland cement shall conform to the requirements for Typell portland cement in ASTM
Designation: C 150-02a.

* In addition, "TypelP (MS) Modified" cement and "Typell Modified" portland cement shal conform to the
following requirements:

A. The cement shall not contain more than 0.60-percent by mass of alkalies, calculated as the percentage of Na,O plus
0.658 times the percentage of K,O, when determined by either direct intensity flame photometry or by the atomic
absorption method. The instrument and procedure used shall be qualified as to precision and accuracy in
conformance with the requirementsin ASTM Designation: C 114;

B. The autoclave expansion shall not exceed 0.50-percent; and

C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527,
shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent, except that
when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members, or steam
cured concrete products, the mortar shall not contract in air more than 0.053 percent.

* Typelll and TypeV portland cements shall conform to the requirementsin ASTM Designation: C 150-02a and the
additional requirements listed above for "Type Il Modified" portland cement, except that when tested in conformance with
Cadlifornia Test 527, mortar containing Type |11 portland cement shall not contract in air more than 0.075 percent.

e Cement used in the manufacture of cast-in-place concrete for exposed surfaces of like elements of a structure shall
be from the same cement mill.

e Cement shall be protected from exposure to moisture until used. Sacked cement shall be piled to permit access for
tally, inspection, and identification of each shipment.

» Adequate facilities shall be provided to assure that cement meeting the provisions specified in this Section 90-2.01
shall be kept separate from other cement in order to prevent any but the specified cement from entering the work. Safe and
suitable facilities for sampling cement shall be provided at the weigh hopper or in the feed line immediately in advance of the
hopper, in conformance with California Test 125.

» |If cement is used prior to sampling and testing as provided in Section 6-1.07, "Certificates of Compliance," and the
cement is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the cement manufacturer
or supplier of the cement. If the cement is used in ready-mixed concrete or in precast concrete products purchased as such by
the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product.

e Cement furnished without a Certificate of Compliance shall not be used in the work until the Engineer has had
sufficient time to make appropriate tests and has approved the cement for use.

90-2.02 AGGREGATES

e Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, and other extraneous material.
» Natural aggregates shall be thoroughly and uniformly washed before use.
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» The Contractor, at the Contractor's expense, shall provide safe and suitable facilities, including necessary splitting
devices for obtaining samples of aggregates, in conformance with California Test 125.

» Aggregates shall be of such character that it will be possible to produce workable concrete within the limits of water
content provided in Section 90-6.06, "Amount of Water and Penetration.”

e Aggregates shal have not more than 10 percent loss when tested for soundness in conformance with the
requirements in California Test 214. The soundness requirement for fine aggregate will be waived, provided that the
durability index, Dy, of the fine aggregate is 60, or greater, when tested for durability in conformance with California
Test 229.

» |f theresults of any one or more of the Cleanness Value, Sand Equivalent, or aggregate grading tests do not meet the
requirements specified for "Operating Range' but all meet the "Contract Compliance" requirements, the placement of
concrete shall be suspended at the completion of the current pour until tests or other information indicate that the next
meaterial to be used in the work will comply with the requirements specified for "Operating Range."

» If theresults of either or both the Cleanness Vaue and coarse aggregate grading tests do not meet the requirements
specified for "Contract Compliance,” the concrete that is represented by the tests shall be removed. However, if the Engineer
determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the
State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for al other concrete for the concrete represented
by these tests and |€eft in place. The Department may deduct the amount from any moneys due, or that may become due, the
Contractor under the contract.

» |f the results of either or both the Sand Equivalent and fine aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete which is represented by the tests shall be removed. However, if the
Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay
to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for al other concrete for the concrete
represented by these tests and left in place. The Department may deduct the amount from any moneys due, or that may
become due, the Contractor under the contract.

» The 2 preceding paragraphs apply individually to the "Contract Compliance" requirements for coarse aggregate and
fine aggregate. When both coarse aggregate and fine aggregate do not conform to the "Contract Compliance" requirements,
both paragraphs shall apply. The payments specified in those paragraphs shall be in addition to any payments made in
conformance with the provisionsin Section 90-1.01, "Description."

« No single Cleanness Value, Sand Equivalent or aggregate grading test shall represent more than 250 m® of concrete
or one day's pour, whichever is smaller.

»  When the source of an aggregate is changed, the Contractor shall adjust the mix proportions and submit in writing to
the Engineer a copy of the mix design before using the aggregates.

90-2.02A Coarse Aggregate

e Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, crushed air-cooled iron blast furnace slag or
combinations thereof. Crushed air-cooled blast furnace slag shall not be used in reinforced or prestressed concrete.
»  Coarse aggregate shall conform to the following quality requirements:

Cdifornia
Tests Test Requirements
Lossin Los Angeles Rattler (after 500 211 45% max.
revolutions)
Cleanness Vaue
Operating Range 227 75 min.
Contract Compliance 227 71 min.

* Inlieu of the above Cleanness Va ue requirements, a Cleanness Value "Operating Range" limit of 71, minimum, and
a Cleanness Value "Contract Compliance” limit of 68, minimum, will be used to determine the acceptability of the coarse
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. coarse aggregate sampled at the completion of processing at the aggregate production plant had a Cleanness Value
of not less than 82 when tested by California Test 227; and

2. prequalification tests performed in conformance with the requirements in California Test 549 indicated that the
aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not
greater than 105 percent, based on concrete.
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90-2.02B Fine Aggregate

» Fine aggregate shall consist of natural sand, manufactured sand produced from larger aggregate or a combination
thereof. Manufactured sand shall be well graded.

»  Fineaggregate shall conform to the following quality requirements:

Cdifornia
Test Test Requirements
Organic Impurities 213 Satisfactory®
Mortar Strengths Relative to Ottawa Sand 515 95%, min.
Sand Equivalent:
Operating Range 217 75, min.
Contract Compliance 217 71, min.

a Fine aggregate developing a color darker than the reference standard color
solution may be accepted if it is determined by the Engineer, from mortar
strength tests, that a darker color is acceptable.

e Inlieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" limit of 71 minimum and a
Sand Equivalent "Contract Compliance" limit of 68 minimum will be used to determine the acceptability of the fine
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. fine aggregate sampled at the completion of processing at the aggregate production plant had a Sand Equivaent
value of not less than 82 when tested by California Test 217; and

2. prequalification tests performed in conformance with California Test 549 indicated that the aggregate would develop
a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 105 percent,
based on concrete.

90-2.03 WATER

* In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be
free from oil and shall not contain more than 1000 parts per million of chlorides as Cl, when tested in conformance with
Cdlifornia Test 422, nor more than 1300 parts per million of sulfates as SO,4, when tested in conformance with California
Test 417. In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from il
and shall not contain more than 650 parts per million of chlorides as Cl, when tested in conformance with California
Test 422, nor more than 1300 parts per million of sulfates as SO,4, when tested in conformance with California Test 417. In
no case shall the water contain an amount of impurities that will cause either: 1) a change in the setting time of cement of
more than 25 percent when tested in conformance with the requirements in ASTM Designation: C 191 or ASTM
Designation: C 266 or 2) areduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in
conformance with the requirements in ASTM Designation: C 109, when compared to the results obtained with distilled
water or deionized water, tested in conformance with the requirementsin ASTM Designation: C 109.

* Innon-reinforced concrete work, the water for curing, for washing aggregates and for mixing shall be free from ail
and shall not contain more than 2000 parts per million of chlorides as Cl, when tested in conformance with California
Test 422, or more than 1500 parts per million of sulfates as SO,, when tested in conformance with California Test 417.

* In addition to the above provisions, water for curing concrete shall not contain impurities in a sufficient amount to
cause discoloration of the concrete or produce etching of the surface.

e Water reclaimed from mixer wash-out operations may be used in mixing concrete. The water shall not contain
coloring agents or more than 300 parts per million of alkalis (Na,O + 0.658 K,0) as determined on the filtrate. The specific
gravity of the water shall not exceed 1.03 and shall not vary more than £0.010 during a day's operations.

90-2.04 ADMIXTURE MATERIALS
»  Admixture materials shall conform to the requirements in the following ASTM Designations:

A. Chemical Admixtures—ASTM Designation: C 494.
B. Air-entraining Admixtures—ASTM Designation: C 260.
C. Cdcium Chloride—ASTM Designation: D 98.

Contract No. 02-384404
52



D. Mineral Admixtures—Coal fly ash; raw or calcined natural pozzolan as specified in ASTM Designation: C 618;
silica fume conforming to the requirements in ASTM Designation: C 1240, with reduction of mortar expansion of
80 percent, minimum, using the cement from the proposed mix design.

e Unless otherwise specified in the special provisions, mineral admixtures shall be used in conformance with the
provisions in Section 90-4.08, "Required Use of Mineral Admixtures.”

90-3 AGGREGATE GRADINGS

90-3.01 GENERAL

» Before beginning concrete work, the Contractor shall submit in writing to the Engineer the gradation of the primary
aggregate nominal sizes that the Contractor proposes to furnish. If a primary coarse aggregate or the fine aggregate is
separated into 2 or more sizes, the proposed gradation shall consist of the gradation for each individual size, and the proposed
proportions of each individual size, combined mathematically to indicate one proposed gradation. The proposed gradation
shall meet the grading requirements shown in the table in this section, and shall show the percentage passing each of the sieve
sizes used in determining the end result.

e The Engineer may waive, in writing, the gradation requirements in this Section 90-3.01 and in Sections 90-3.02,
"Coarse Aggregate Grading," 90-3.03, "Fine Aggregate Grading," and 90-3.04, "Combined Aggregate Gradings," if, in the
Engineer's opinion, furnishing the gradation is not necessary for the type or amount of concrete work to be constructed.

»  Gradations proposed by the Contractor shall be within the following percentage passing limits:

Primary Aggregate Nominal Size | Sieve Size Limits of Proposed Gradation
37.5-mm x 19-mm 25-mm 19-41
25-mm x 4.75-mm 19-mm 52-85
25-mm X 4.75-mm 9.5-mm 15-38
12.5-mm x 4.75-mm 9.5-mm 40-78
9.5-mm x 2.36-mm 9.5-mm 50-85
Fine Aggregate 1.18-mm 55-75
Fine Aggregate 600-pum 34 - 46
Fine Aggregate 300-pm 16-29

e Should the Contractor change the source of supply, the Contractor shall submit in writing to the Engineer the new
gradations before their intended use.

90-3.02 COARSE AGGREGATE GRADING
»  Thegrading requirements for coarse aggregates are shown in the following table for each size of coarse aggregate:

Percentage Passing Primary Aggregate Nominal Sizes
37.5-mm x 19-mm 25-mm X 4.75-mm 12.5-mm x 4.75-mm 9.5-mm x 2.36-mm

Operating| Contract | Operating| Contract | Operating| Contract |Operating| Contract
Sieve Sizes| Range | Compliance| Range |Compliance| Range | Compliance| Range | Compliance
50-mm 100 100 — — — — — —
37.5-mm 88-100 85-100 100 100 — — — —
25-mm X+ 18 X+25 88-100 86-100 — — — —
19-mm 0-17 0-20 X+15 X+22 100 100 — —
12.5-mm — — — — 82-100 80-100 100 100
9.5-mm 0-7 0-9 X +15 X+22 X +15 X+22 X +15 X %20
4.75-mm — — 0-16 0-18 0-15 0-18 0-25 0-28
2.36-mm — — 0-6 0-7 0-6 0-7 0-6 0-7

» Inthe abovetable, the symbol X isthe gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."
» Coarse aggregate for the 37.5-mm, maximum, combined aggregate grading as provided in Section 90-3.04,
"Combined Aggregate Gradings," shall be furnished in 2 or more primary aggregate nominal sizes. Each primary aggregate
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nominal size may be separated into 2 sizes and stored separately, provided that the combined material conforms to the
grading requirements for that particular primary aggregate nominal size.

*  When the 25-mm, maximum, combined aggregate grading as provided in Section 90-3.04, "Combined Aggregate
Gradings," isto be used, the coarse aggregate may be separated into 2 sizes and stored separately, provided that the combined

material shall conform to the grading requirements for the 25-mm x 4.75-mm primary aggregate nominal size.

90-3.03 FINE AGGREGATE GRADING
» Fine aggregate shall be graded within the following limits:

* Inthe abovetable, the symbol X isthe gradation that the Contractor proposes to furnish for the specific sieve size as

Percentage Passing
Sieve Sizes Operating Range Contract Compliance
9.5-mm 100 100
4.75-mm 95-100 93-100
2.36-mm 65-95 61-99
1.18-mm X+10 X +13
600-pm X9 X+12
300-um X6 X+9
150-pum 2-12 1-15
75-um 0-8 0-10

provided in Section 90-3.01, "General."

« In addition to the above required grading analysis, the distribution of the fine aggregate sizes shall be such that the
difference between the total percentage passing the 1.18-mm sieve and the total percentage passing the 600-um sieve shall be
between 10 and 40, and the difference between the percentage passing the 600-um and 300-um sieves shall be between 10

and 40.

» Fine aggregate may be separated into 2 or more sizes and stored separately, provided that the combined material

conforms to the grading requirements specified in this Section 90-3.03.

90-3.04 COMBINED AGGREGATE GRADINGS

» Combined aggregate grading limits shall be used only for the design of concrete mixes. Concrete mixes shall be
designed so that aggregates are combined in proportions that shall produce a mixture within the grading limits for combined

aggregates as specified herein.

*  The combined aggregate grading, except when otherwise specified in these specifications or the special provisions,

shall be either the 37.5-mm, maximum grading, or the 25-mm, maximum grading, at the option of the Contractor.

Grading Limits of Combined Aggregates

Percentage Passing
Sieve Sizes 37.5-mm Max. 25-mm Max. 12.5-mm Max. 9.5-mm Max.

50-mm 100 — — —
37.5-mm 90-100 100 — —
25-mm 50-86 90-100 — —
19-mm 45-75 55-100 100 —
12.5-mm — — 90-100 100
9.5-mm 38-55 45-75 55-86 50 - 100
4.75-mm 30-45 35-60 45-63 45 - 63
2.36-mm 23-38 27-45 35-49 35-49
1.18-mm 17-33 20-35 25-37 25-37
600-um 10-22 12-25 15-25 15-25
300-pum 4-10 5-15 5-15 5-15
150-um 1-6 1-8 1-8 1-8
75-um 0-3 0-4 0-4 0-4

» Changes from one grading to another shall not be made during the progress of the work unless permitted by the

Engineer.
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90-4 ADMIXTURES
90-4.01 GENERAL

* Admixtures used in portland cement concrete shall conform to and be used in conformance with the provisions in
this Section 90-4 and the special provisions. Admixtures shall be used when specified or ordered by the Engineer and may be
used at the Contractor's option as provided herein.

e Chemica admixtures and air-entraining admixtures containing chlorides as Cl in excess of one percent by mass of
admixture, as determined by California Test 415, shall not be used in prestressed or reinforced concrete.

e Cadcium chloride shall not be used in concrete except when otherwise specified.

» Minera admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same
source and of the same percentage.

*  Admixtures shall be uniform in properties throughout their use in the work. Should it be found that an admixture as
furnished is not uniform in properties, its use shall be discontinued.

» If more than one admixture is used, the admixtures shall be compatible with each other so that the desirable effects
of al admixtures used will be realized.

90-4.02 MATERIALS
*  Admixture materials shall conform to the provisionsin Section 90-2.04, "Admixture Materials."

90-4.03 ADMIXTURE APPROVAL

* No admixture brand shall be used in the work unlessit is on the Department's current list of approved brands for the
type of admixture involved.

»  Admixture brands will be considered for addition to the approved list if the manufacturer of the admixture submits
to the Transportation Laboratory a sample of the admixture accompanied by certified test results demonstrating that the
admixture complies with the requirements in the appropriate ASTM Designation and these specifications. The sample shall
be sufficient to permit performance of al required tests. Approval of admixture brands will be dependent upon a
determination as to compliance with the requirements, based on the certified test results submitted, together with tests the
Department may elect to perform.

e When the Contractor proposes to use an admixture of a brand and type on the current list of approved admixture
brands, the Contractor shall furnish a Certificate of Compliance from the manufacturer, as provided in Section 6-1.07,
"Certificates of Compliance,” certifying that the admixture furnished is the same as that previously approved. If apreviously
approved admixture is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work until the
Engineer has had sufficient time to make the appropriate tests and has approved the admixture for use. The Engineer may
take samples for testing at any time, whether or not the admixture has been accompanied by a Certificate of Compliance.

» |f amineral admixture is delivered directly to the site of the work, the Certificate of Compliance shall be signed by
the manufacturer or supplier of the mineral admixture. If the mineral admixture is used in ready-mix concrete or in precast
concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of
the concrete or product.

90-4.04 REQUIRED USE OF CHEMICAL ADMIXTURESAND CALCIUM CHLORIDE

*  When the use of a chemical admixture or calcium chloride is specified, the admixture shall be used at the dosage
specified, except that if no dosage is specified, the admixture shall be used at the dosage normally recommended by the
manufacturer of the admixture.

e Cacium chloride shall be dispensed in liquid, flake, or pellet form. Calcium chloride dispensed in liquid form shall
conform to the provisions for dispensing liquid admixtures in Section 90-4.10, "Proportioning and Dispensing Liquid
Admixtures."

90-4.05 OPTIONAL USE OF CHEMICAL ADMIXTURES

» The Contractor will be permitted to use TypeA or F, water-reducing; TypeB, retarding; or TypeD or G,
water-reducing and retarding admixtures as described in ASTM Designation: C 494 to conserve cementitious material or to
facilitate any concrete construction application subject to the following conditions:

A. When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material
content specified or ordered may be reduced by a maximum of 5 percent by mass, except that the resultant
cementitious material content shall be not less than 300 kilograms per cubic meter; and

B. When areduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in
determining approval of the admixture.
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» Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM
Designation: C 494, may be used in portland cement concrete. Inclusion in the mix design submitted for approval will not
be required provided that the admixture is added to counteract changing conditions that contribute to delayed setting of the
portland cement concrete, and the use or change in dosage of the admixture is approved in writing by the Engineer.

90-4.06 REQUIRED USE OF AIR-ENTRAINING ADMIXTURES

*  When air-entrainment is specified or ordered by the Engineer, the air-entraining admixture shall be used in amounts
to produce a concrete having the specified air content as determined by California Test 504.

90-4.07 OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES

*  When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an
air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air
content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent, and no single test value
exceeds 5.5 percent. If the Contractor electsto use an air-entraining admixture in concrete for pavement, the Contractor shall
so indicate at the time the Contractor designates the source of aggregate as provided in Section 40-1.015, " Cement Content."”

90-4.08 REQUIRED USE OF MINERAL ADMIXTURES

*  Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material.

» The calcium oxide content shall not exceed 10 percent when determined in conformance with the requirements in
ASTM Designation: C 114. The available alkali content (as sodium oxide equivalent) shall not exceed 1.5 percent when
determined in conformance with the requirements in ASTM Designation: C 311, or the total alkali content (as sodium oxide
equivalent) shall not exceed 5.0 percent when determined in conformance with the requirements in ASTM
Designation: D 4326.

e The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the
minimum cementitious material content requirements specified in Section 90-1.01, "Description,” or Section 90-4.05,
"Optional Use of Chemical Admixtures," and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content;

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix;

2. When the calcium oxide content of a mineral admixture is greater than 2 percent, the amount of mineral
admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in
the mix;

3. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," is used, the amount of minera admixture shall not be less than 10 percent by mass of the total
amount of cementitious material to be used in the mix

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix. Where Section 90-1.01, "Description," specifies a maximum cementitious content in
kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the
specified maximum cementitious material content.

90-4.09 BLANK

90-4.10 PROPORTIONING AND DISPENSING LIQUID ADMIXTURES

e Chemical admixtures and air-entraining admixtures shall be dispensed in liquid form. Dispensers for liquid
admixtures shall have sufficient capacity to measure at one time the prescribed quantity required for each batch of concrete.
Each dispenser shall include a graduated measuring unit into which liquid admixtures are measured to within +5 percent of
the prescribed quantity for each batch. Dispensers shall be located and maintained so that the graduations can be accurately
read from the point at which proportioning operations are controlled to permit a visual check of batching accuracy prior to
discharge. Each measuring unit shall be clearly marked for the type and quantity of admixture.
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» Each liquid admixture dispensing system shall be equipped with a sampling device consisting of avalve located in a
safe and readily accessible position such that a sample of the admixture may be withdrawn slowly by the Engineer.

* If more than one liquid admixture is used in the concrete mix, each liquid admixture shall have a separate
measuring unit and shall be dispensed by injecting equipment located in such a manner that the admixtures are not mixed at
high concentrations and do not interfere with the effectiveness of each other. When air-entraining admixtures are used in
conjunction with other liquid admixtures, the air-entraining admixture shall be the first to be incorporated into the mix.

e When automatic proportioning devices are required for concrete pavement, dispensers for liquid admixtures shall
operate automatically with the batching control equipment. The dispensers shall be equipped with an automatic warning
system in good operating condition that will provide avisible or audible signal at the point at which proportioning operations
are controlled when the quantity of admixture measured for each batch of concrete varies from the preselected dosage by
more than 5 percent, or when the entire contents of the measuring unit are not emptied from the dispenser into each batch of
concrete.

* Unless liquid admixtures are added to premeasured water for the batch, their discharge into the batch shall be
arranged to flow into the stream of water so that the admixtures are well dispersed throughout the batch, except that
air-entraining admixtures may be dispensed directly into moist sand in the batching bins provided that adequate control of the
air content of the concrete can be maintained.

« Liquid admixtures requiring dosages greater than 2.5 L/m*® shall be considered to be water when determining the
total amount of free water as specified in Section 90-6.06, "Amount of Water and Penetration."”

»  Special admixtures, such as "high range" water reducers that may contribute to a high rate of slump loss, shall be
measured and dispensed as recommended by the admixture manufacturer and as approved by the Engineer.

90-4.11 STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES

e Minera admixtures shall be protected from exposure to moisture until used. Sacked material shall be piled to permit
access for tally, inspection and identification for each shipment.

» Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept
separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.
Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line
immediately in advance of the hopper.

» Minera admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement
weigh hoppers, and charging and discharging mechanismsin ASTM Designation: C 94, in Section 90-5.03, "Proportioning,”
and in this Section 90-4.11.

*  When concrete is completely mixed in stationary paving mixers, the mineral admixture shall be weighed in a
separate weigh hopper conforming to the provisions for cement weigh hoppers and charging and discharging mechanisms in
Section 90-5.03A, "Proportioning for Pavement," and the mineral admixture and cement shall be introduced simultaneously
into the mixer proportionately with the aggregate. If the mineral admixture is not weighed in a separate weigh hopper, the
Contractor shall provide certification that the stationary mixer is capable of mixing the cement, admixture, aggregates and
water uniformly prior to discharge. Certification shall contain the following:

A. Test results for 2 compressive strength test cylinders of concrete taken within the first one-third and 2 compressive
strength test cylinders of concrete taken within the last one-third of the concrete discharged from a single batch from
the stationary paving mixer. Strength tests and cylinder preparation will be in conformance with the provisions of
Section 90-9, "Compressive Strength;"

B. Calculations demonstrating that the difference in the averages of 2 compressive strengths taken in the first one-third
is no greater than 7.5 percent different than the averages of 2 compressive strengths taken in the last one-third of the
concrete discharged from a single batch from the stationary paving mixer. Strength tests and cylinder preparation
will bein conformance with the provisions of Section 90-9, "Compressive Strength;" and

C. The mixer rotation speed and time of mixing prior to discharge that are required to produce a mix that meets the
requirements above.

90-5 PROPORTIONING

90-5.01 STORAGE OF AGGREGATES

» Aggregates shall be stored or stockpiled in such a manner that separation of coarse and fine particles of each size
shall be avoided and also that the various sizes shall not become intermixed before proportioning.

» Aggregates shall be stored or stockpiled and handled in a manner that shall prevent contamination by foreign
materials. In addition, storage of aggregates at batching or mixing facilities that are erected subsequent to the award of the
contract and that furnish concrete to the project shall conform to the following:
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A. Intermingling of the different sizes of aggregates shall be positively prevented. The Contractor shall take the
necessary measures to prevent intermingling. The preventive measures may include, but are not necessarily limited
to, physical separation of stockpiles or construction of bulkheads of adequate length and height; and

B. Contamination of aggregates by contact with the ground shall be positively prevented. The Contractor shall take the
necessary measures to prevent contamination. The preventive measures shall include, but are not necessarily limited
to, placing aggregates on wooden platforms or on hardened surfaces consisting of portland cement concrete, asphalt
concrete, or cement treated material.

* Inplacing aggregates in storage or in moving the aggregates from storage to the weigh hopper of the batching plant,
any method that may cause segregation, degradation, or the combining of materials of different gradings that will result in
any size of aggregate at the weigh hopper failing to meet the grading requirements, shall be discontinued. Any method of
handling aggregates that results in excessive breakage of particles shall be discontinued. The use of suitable devices to
reduce impact of falling aggregates may be required by the Engineer.

90-5.02 PROPORTIONING DEVICES

*  Weighing, measuring, or metering devices used for proportioning materials shall conform to the requirements in
Section 9-1.01, "Measurement of Quantities," and this Section 90-5.02. In addition, automatic weighing systems shall
comply with the requirements for automatic proportioning devices in Section 90-5.03A, "Proportioning for Pavement."
Automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates,
cement, and mineral admixture for one batch of concrete is a single operation of aswitch or starter.

» Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem
necessary to ensure their accuracy.

e Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.
When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by
more than the tolerances specified herein.

»  Equipment for cumulative weighing of aggregate shall have a zero tolerance of +0.5 percent of the designated total
batch mass of the aggregate. For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance
shall be 0.5 percent of the individual batch mass designated for each size of aggregate. Equipment for cumulative weighing
of cement and mineral admixtures shall have a zero tolerance of +0.5 percent of the designated total batch mass of the cement
and mineral admixture. Equipment for weighing cement or mineral admixture separately shall have a zero tolerance of
+0.5 percent of their designated individual batch masses. Equipment for measuring water shall have a zero tolerance of
+0.5 percent of its designated mass or volume.

e The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the
following:

A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.
Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses; and

B. Cement shall be within 1.0 percent of its designated batch mass. When weighed individually, mineral admixture
shall be within 1.0 percent of its designated batch mass. When mineral admixture and cement are permitted to be
weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total
for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses; and

C. Water shall be within 1.5 percent of its designated mass or volume.

» Each scale graduation shall be approximately 0.001 of the total capacity of the scale. The capacity of scales for
weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially
available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above,
except that no scale shall be required having a capacity of less than 500 kg, with 0.5-kg graduations.

90-5.03 PROPORTIONING

» Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and
combining them with cement, mineral admixture, and water as provided in these specifications. Aggregates shall be
proportioned by mass.

» At thetime of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to
the point of mixing. In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent
of its saturated, surface-dry mass.
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»  Should separate supplies of aggregate material of the same size group, but of different moisture content or specific
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made
from one supply exclusively and the materials therein completely exhausted before starting upon another.

* Bulk "TypelP (MS) Modified" cement shall be weighed in an individual hopper and shall be kept separate from the
aggregates until the ingredients are released for discharge into the mixer.

e Bulk cement and mineral admixture may be weighed in separate, individual weigh hoppers or may be weighed in the
same weigh hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the
mixer. If the cement and mineral admixture are weighed cumulatively, the cement shall be weighed first.

*  When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the
proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from all other weigh
systems. Each weigh system shall be equipped with a hopper, alever system, and an indicator to constitute an individual and
independent material weighing device. The cement and the mineral admixture shall be discharged into the mixer
simultaneously with the aggregate.

» The scales and weigh hoppers for bulk weighing cement, mineral admixture, or cement plus mineral admixture shall
be separate and distinct from the aggregate weighing equipment.

e For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the following
combinations:

A. Separate boxes and separate scale and indicator for weighing each size of aggregate.
B. Single box and scaleindicator for all aggregates.
C. Single box or separate boxes and automatic weighing mechanism for all aggregates.

* In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck
agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer. The equipment shall be
weighed at the Contractor’ s expense on scales designated by the Engineer.

90-5.03A Proportioning for Pavement

* Adggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be
proportioned by mass by means of automatic proportioning devices of approved type conforming to these specifications.

» The Contractor shall install and maintain in operating condition an electronically actuated moisture meter that will
indicate, on areadily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of
0.5 percent by mass of the fine aggregate.

»  The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so
that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and
the discharge gates are closed. The interlock shall permit no part of the batch to be discharged until all aggregate hoppers and
the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses that are
within the tolerances specified in Section 90-5.02, "Proportioning Devices."

*  When interlocks are required for cement and mineral admixture charging mechanisms and cement and mineral
admixtures are weighed cumulatively, their charging mechanisms shall be interlocked to prevent the introduction of mineral
admixture until the mass of cement in the cement weigh hopper is within the tolerances specified in Section 90-5.02,
"Proportioning Devices."

» Thedischarge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall
be designed to permit regulating the flow of cement, mineral admixture, or cement plus mineral admixture into the aggregate
as directed by the Engineer.

*  When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow
of each size of aggregate as directed by the Engineer.

e Materia discharged from the several bins shall be controlled by gates or by mechanical conveyors. The means of
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can
discharge at atime, and so that the weigh box cannot be tripped until the required quantity from each of the several hins has
been deposited therein. Should a separate weigh box be used for each size of aggregate, al may be operated and discharged
simultaneously.

*  When the discharge from the several binsis controlled by gates, each gate shall be actuated automatically so that the
required mass is discharged into the weigh box, after which the gate shall automatically close and lock.

» The automatic weighing system shall be designed so that al proportions required may be set on the weighing
controller at the sametime.
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90-6 MIXING AND TRANSPORTING

90-6.01 GENERAL

e Concrete shall be mixed in mechanically operated mixers, except that when permitted by the Engineer, batches not
exceeding 0.25 m* may be mixed by hand methods in conformance with the provisions in Section 90-6.05, "Hand-Mixing."

e Equipment having components made of aluminum or magnesium alloys that would have contact with plastic
concrete during mixing, transporting, or pumping of portland cement concrete shall not be used.

e Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed
cement, mineral admixture, or cement plus mineral admixture.

e Uniformity of concrete mixtures will be determined by differences in penetration as determined by California
Test 533, or lump as determined by ASTM Designation: C 143, and by variations in the proportion of coarse aggregate as
determined by California Test 529.

* When the mix design specifies a penetration value, the difference in penetration, determined by comparing
penetration tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 10 mm. When
the mix design specifies a slump value, the difference in slump, determined by comparing slump tests on 2 samples of mixed
concrete from the same batch or truck mixer load, shall not exceed the values given in the table below. Variation in the
proportion of coarse aggregate will be determined by comparing the results of tests of 2 samples of mixed concrete from the
same batch or truck mixer load and the difference between the 2 results shall not exceed 100 kg per cubic meter of concrete.

Average Slump Maximum Permissible Difference
Lessthan 100-mm 25-mm
100-mm to 150-mm 38-mm
Greater than 150-mm to 225-mm 50-mm

e The Contractor, at the Contractor's expense, shall furnish samples of the freshly mixed concrete and provide
satisfactory facilities for obtaining the samples.

90-6.02 MACHINE MIXING

»  Concrete mixers may be of the revolving drum or the revolving blade type, and the mixing drum or blades shall be
operated uniformly at the mixing speed recommended by the manufacturer. Mixers and agitators that have an accumulation
of hard concrete or mortar shall not be used.

e The temperature of mixed concrete, immediately before placing, shall be not less than 10°C or more than 32°C.
Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature limits. Neither
aggregates nor mixing water shall be heated to exceed 65°C. If iceis used to cool the concrete, discharge of the mixer will
not be permitted until all iceis melted.

» The batch shal be so charged into the mixer that some water will enter in advance of cementitious materials and
aggregates. All water shall be in the drum by the end of the first one-fourth of the specified mixing time.

» Cementitious materials shal be batched and charged into the mixer by means that will not result either in loss of
cementitious materials due to the effect of wind, in accumulation of cementitious materials on surfaces of conveyors or
hoppers, or in other conditions that reduce or vary the required quantity of cementitious material in the concrete mixture.

» Paving and stationary mixers shall be operated with an automatic timing device. The timing device and discharge
mechanism shall be interlocked so that during normal operation no part of the batch will be discharged until the specified
mixing time has elapsed.

e Thetotal elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of
mixing shall not exceed 30 minutes.

» Thesize of batch shall not exceed the manufacturer's guaranteed capacity.

*  When producing concrete for pavement or base, suitable batch counters shall be installed and maintained in good
operating condition at jobsite batching plants and stationary mixers. The batch counters shall indicate the exact number of
batches proportioned and mixed.

*  Concrete shall be mixed and delivered to the jobsite by means of one of the following combinations of operations:

A. Mixed completely in a stationary mixer and the mixed concrete transported to the point of delivery in truck agitators
or in non-agitating hauling equipment (central-mixed concrete).

Mixed partialy in a stationary mixer, and the mixing completed in atruck mixer (shrink-mixed concrete).

Mixed completely in atruck mixer (transit-mixed concrete).

Mixed completely in a paving mixer.
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» Agitators may be truck mixers operating at agitating speed or truck agitators. Each mixer and agitator shall have
attached thereto in a prominent place a metal plate or plates on which is plainly marked the various uses for which the
equipment is designed, the manufacturer's guaranteed capacity of the drum or container in terms of the volume of mixed
concrete and the speed of rotation of the mixing drum or blades.

e Truck mixers shall be equipped with electrically or mechanically actuated revolution counters by which the number
of revolutions of the drum or blades may readily be verified.

*  When shrink-mixed concrete is furnished, concrete that has been partially mixed at a central plant shall be
transferred to a truck mixer and all requirements for transit-mixed concrete shall apply. No credit in the number of
revolutions at mixing speed shall be allowed for partial mixing in a central plant.

90-6.03 TRANSPORTING MIXED CONCRETE

» Mixed concrete may be transported to the delivery point in truck agitators or truck mixers operating at the speed
designated by the manufacturer of the equipment as agitating speed, or in non-agitating hauling equipment, provided the
consistency and workability of the mixed concrete upon discharge at the delivery point is suitable for adequate placement and
consolidation in place, and provided the mixed concrete after hauling to the delivery point conforms to the provisions in
Section 90-6.01, "General."

» Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and shall maintain the mixed
concrete in athoroughly mixed and uniform mass during hauling.

» Bodies of non-agitating hauling equipment shall be constructed so that leakage of the concrete mix, or any part
thereof, will not occur at any time.

e Concrete hauled in open-top vehicles shall be protected during hauling against rain or against exposure to the sun for
more than 20 minutes when the ambient temperature exceeds 24°C.

e No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery
point, unless authorized by the Engineer. If the Engineer authorizes additional water to be incorporated into the concrete, the
drum shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is
commenced.

» Therate of discharge of mixed concrete from truck mixer-agitators shall be controlled by the speed of rotation of the
drum in the discharge direction with the discharge gate fully open.

*  When atruck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed
within 1.5 hours or before 250 revolutions of the drum or blades, whichever occurs first, after the introduction of the cement
to the aggregates. Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete
is 30°C or above, the time allowed may be less than 1.5 hours.

e When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be
completed within one hour after the addition of the cement to the aggregates. Under conditions contributing to quick
stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time between the introduction of
cement to the aggregates and discharge shall not exceed 45 minutes.

» Each load of concrete delivered at the jobsite shall be accompanied by a weighmaster certificate showing the mix
identification number, non-repeating load number, date and time at which the materials were batched, the total amount of
water added to the load, and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is
charged with cement. This weighmaster certificate shall also show the actual scale masses (kilograms) for the ingredients
batched. Theoretical or target batch masses shall not be used as a substitute for actual scale masses.

*  Weighmaster certificates shall be provided in printed form, or if approved by the Engineer, the data may be
submitted in electronic media. Electronic media shall be presented in a tab-delimited format on a 90 mm diskette with a
capacity of at least 1.4 megabytes. Captured data, for the ingredients represented by each batch shall be "line feed, carriage
return" (LFCR) and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data required by
these specifications.

e The Contractor may furnish a weighmaster certificate accompanied by a separate certificate that lists the actua
batch masses or measurements for a load of concrete provided that both certificates are imprinted with the same
non-repeating load number that is unique to the contract and delivered to the jobsite with the load.

Weighmaster certificates furnished by the Contractor shall conform to the provisions in Section 9-1.01,
"Measurement of Quantities."

90-6.04 TIME OR AMOUNT OF MIXING

e Mixing of concrete in paving or stationary mixers shall continue for the required mixing time after all ingredients,
except water and admixture, if added with the water, are in the mixing compartment of the mixer before any part of the batch
isreleased. Transfer timein multiple drum mixers shall not be counted as part of the required mixing time.
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* The required mixing time, in paving or stationary mixers, of concrete used for concrete structures, except minor
structures, shall be not less than 90 seconds or more than 5 minutes, except that when directed by the Engineer in writing, the
requirements of the following paragraph shall apply.

» Therequired mixing time, in paving or stationary mixers, except as provided in the preceding paragraph, shall be not
less than 50 seconds or more than 5 minutes.

e The minimum required revolutions at the mixing speed for transit-mixed concrete shall not be less than that
recommended by the mixer manufacturer, but in no case shall the number of revolutions be less than that required to
consistently produce concrete conforming to the provisions for uniformity in Section 90-6.01, "General ."

90-6.05 HAND-MIXING

«  Hand-mixed concrete shall be made in batches of not more than 0.25 m® and shall be mixed on a watertight, level
platform. The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and the
fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 metersin total depth. On this mixture shall
be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then sufficient clean
water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the
carriersor forms.

90-6.06 AMOUNT OF WATER AND PENETRATION

» Theamount of water used in concrete mixes shall be regulated so that the penetration of the concrete as determined
by Cdlifornia Test 533 or the Slump of the concrete as determined by ASTM Designation: C 143 is within the "Nominal"
values shown in the following table. When the penetration or slump of the concrete is found to exceed the nominal values
listed, the mixture of subsequent batches shall be adjusted to reduce the penetration or slump to a value within the nominal
range shown. Batches of concrete with a penetration or slump exceeding the maximum values listed shall not be used in the
work. When TypeF or Type G chemical admixtures are added to the mix, the penetration requirements shall not apply and
the slump shall not exceed 225 mm after the chemical admixtures are added.

Type of Work Nominal Maximum

Penetration Slump Penetration Slump

(mm) (mm) (mm) (mm)
Concrete Pavement 0-25 — 40 —
Non-reinforced concrete facilities 0-35 — 50 —

Reinforced concrete structures

Sections over 300-mm thick 0-35 — 65 —
Sections 300-mm thick or less 0-50 — 75 —
Concrete placed under water — 150-200 — 225
Cast-in-place concrete piles 65-90 130-180 100 200

« The amount of free water used in concrete shall not exceed 183 kg/m®, plus 20 kg for each required 100 kg of
cementitious material in excess of 325 kg/m®.

* The term free water is defined as the total water in the mixture minus the water absorbed by the aggregates in
reaching a saturated surface-dry condition.

e Where there are adverse or difficult conditions that affect the placing of concrete, the above specified penetration
and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing
to increase the cementitious material content per cubic meter of concrete. The increase in water and cementitious material
shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter. The cost of
additional cementitious material and water added under these conditions shall be at the Contractor’'s expense and no
additional compensation will be allowed therefor.

*  Theequipment for supplying water to the mixer shall be constructed and arranged so that the amount of water added
can be measured accurately. Any method of discharging water into the mixer for a batch shall be accurate within 1.5 percent
of the quantity of water required to be added to the mix for any position of the mixer. Tanks used to measure water shall be
designed so that water cannot enter while water is being discharged into the mixer and discharge into the mixer shall be made
rapidly in one operation without dribbling. All equipment shall be arranged so as to permit checking the amount of water
delivered by discharging into measured containers.
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90-7 CURING CONCRETE

90-7.01 METHODSOF CURING
*  Newly placed concrete shall be cured by the methods specified in this Section 90-7.01 and the special provisions.

90-7.01A Water Method

»  The concrete shall be kept continuously wet by the application of water for a minimum curing period of 7 days after
the concrete has been placed.

*  When acuring medium consisting of cotton mats, rugs, carpets, or earth or sand blankets is to be used to retain the
moisture, the entire surface of the concrete shall be kept damp by applying water with a nozzle that so atomizes the flow that
amist and not a spray is formed, until the surface of the concrete is covered with the curing medium. The moisture from the
nozzle shall not be applied under pressure directly upon the concrete and shall not be allowed to accumulate on the concrete
in a quantity sufficient to cause aflow or wash the surface. At the expiration of the curing period, the concrete surfaces shall
be cleared of al curing mediums.

» At the option of the Contractor, a curing medium consisting of white opaque polyethylene sheeting extruded onto
burlap may be used to cure concrete structures. The polyethylene sheeting shall have a minimum thickness of 100 um, and
shall be extruded onto 283.5 gram burlap.

» At the option of the Contractor, a curing medium consisting of polyethylene sheeting may be used to cure concrete
columns. The polyethylene sheeting shall have a minimum thickness of 250 um achieved in asingle layer of material.

» |If the Contractor chooses to use polyethylene sheeting or polyethylene sheeting on burlap as a curing medium as
specified above, these mediums and any joints therein shall be secured as necessary to provide moisture retention and shall be
within 75 mm of the concrete at all points along the surface being cured. When these mediums are used, the temperature of
the concrete shall be monitored during curing. If the temperature of the concrete cannot be maintained below 60°C, this
method of curing shall be discontinued, and one of the other curing methods allowed for the concrete shall be used.

»  When concrete bridge decks and flat slabs are to be cured without the use of a curing medium, the entire surface of
the bridge deck or slab shall be kept damp by the application of water with an atomizing nozzle as specified in the preceding
paragraph, until the concrete has set, after which the entire surface of the concrete shall be sprinkled continuously with water
for aperiod of not less than 7 days.

90-7.01B Curing Compound Method

»  Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a curing compound.
e Curing compounds to be used shall be as follows:

1. Pigmented curing compound conforming to the requirementsin ASTM Designation: C 309, Type 2, Class B, except
the resin type shall be poly-alpha-methylstyrene.

Pigmented curing compound conforming to the requirementsin ASTM Designation: C 309, Type 2, Class B.
Pigmented curing compound conforming to the requirementsin ASTM Designation: C 309, Type 2, Class A.
Non-pigmented curing compound conforming to the requirementsin ASTM Designation: C 309, Type 1, Class B.
Non-pigmented curing compound conforming to the requirementsin ASTM Designation: C 309, Type 1, ClassA.
Non-pigmented curing compound with fugitive dye conforming to the requirements in ASTM Designation: C 309,
Type 1-D, Class A.

ok wnN

e The infrared scan for the dried vehicle from curing compound (1) shall match the infrared scan on file at the
Transportation Laboratory.

* Theloss of water for each type of curing compound, when tested in conformance with the requirementsin California
Test 534, shall not be more than 0.15-kg/m? in 24 hours.

*  Thecuring compound to be used will be specified elsewhere in these specifications or in the specia provisions.

*  When the use of curing compound is required or permitted elsewhere in these specifications or in the special
provisions and no specific kind is specified, any of the curing compounds listed above may be used.

«  Curing compound shall be applied at anominal rate of 3.7 m?L, unless otherwise specified.

«  Atany point, the application rate shall be within +1.2 m?/L of the nominal rate specified, and the average application
rate shall be within 0.5 m?/L of the nominal rate specified when tested in conformance with the requirements in California
Test 535. Runs, sags, thin areas, skips, or holidays in the applied curing compound shall be evidence that the application is
not satisfactory.

e Curing compounds shall be applied using power operated spray equipment. The power operated spraying
equipment shall be equipped with an operational pressure gage and a means of controlling the pressure. Hand spraying of
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small and irregular areas that are not reasonably accessible to mechanical spraying equipment, in the opinion of the Engineer,
may be permitted.

»  The curing compound shall be applied to the concrete following the surface finishing operation, immediately before
the moisture sheen disappears from the surface, but before any drying shrinkage or craze cracks begin to appear. 1n the event
of any drying or cracking of the surface, application of water with an atomizing nozzle as specified in Section 90-7.01A,
"Water Method," shall be started immediately and shall be continued until application of the compound is resumed or started;
however, the compound shall not be applied over any resulting freestanding water. Should the film of compound be
damaged from any cause before the expiration of 7 days after the concrete is placed in the case of structures and 72 hours in
the case of pavement, the damaged portion shall be repaired immediately with additional compound.

e At the time of use, compounds containing pigments shall be in a thoroughly mixed condition with the pigment
uniformly dispersed throughout the vehicle. A paddle shall be used to loosen al settled pigment from the bottom of the
container, and a power driven agitator shall be used to disperse the pigment uniformly throughout the vehicle.

» Agitation shal not introduce air or other foreign substance into the curing compound.

*  The manufacturer shal include in the curing compound the necessary additives for control of sagging, pigment
settling, leveling, de-emulsification, or other requisite qualities of a satisfactory working material. Pigmented curing
compounds shall be manufactured so that the pigment does not settle badly, does not cake or thicken in the container, and
does not become granular or curdled. Settlement of pigment shall be a thoroughly wetted, soft, mushy mass permitting the
complete and easy vertical penetration of a paddle. Settled pigment shall be easily redispersed, with minimum resistance to
the sideways manual motion of the paddle across the bottom of the container, to form a smooth uniform product of the proper
consistency.

e Curing compounds shall remain sprayable at temperatures above 4°C and shall not be diluted or altered after
manufacture.

*  Thecuring compound shall be packaged in clean 1040-L totes, 210-L barrels

or 19-L pails shall be supplied from a suitable storage tank located at the jobsite. The containers shall comply with
"Title 49, Code of Federal Regulations, Hazardous Materials Regulations.” The 1040-L totes and the 210-L barrels shall
have removable lids and airtight fasteners. The 19-L pails shall be round and have standard full open head and bail. Lids
with bungholes shall not be permitted. Settling or separation of solids in containers, except tanks, must be completely
redispersed with low speed mixing prior to use, in conformance with these specifications and the manufacturer's
recommendations. Mixing shall be accomplished either manually by use of a paddie or by use of a mixing blade driven by a
drill motor, at low speed. Mixing blades shall be the type used for mixing paint. On site storage tanks shall be kept clean and
free of contaminants. Each tank shall have a permanent system designed to completely redisperse settled material without
introducing air or other foreign substances.

»  Stedl containers and lids shall be lined with a coating that will prevent destructive action by the compound or
chemical agents in the air space above the compound. The coating shall not come off the container or lid as skins.
Containers shall befilled in a manner that will prevent skinning. Plastic containers shall not react with the compound.

» Each container shall be labeled with the manufacturer's name, kind of curing compound, batch number, volume, date
of manufacture, and volatile organic compound (VOC) content. The label shall also warn that the curing compound
containing pigment shall be well stirred before use. Precautions concerning the handling and the application of curing
compound shall be shown on the label of the curing compound containers in conformance with the Construction Safety
Orders and General Industry Safety Orders of the State of California.

e Containers of curing compound shall be labeled to indicate that the contents fully comply with the rules and
regulations concerning air pollution control in the State of California.

»  When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall accompany each load. The
invoice shall contain the same information as that required herein for container labels.

e Curing compound will be sampled by the Engineer at the source of supply or at the jobsite or at both locations.

*  Curing compound shall be formulated so as to maintain the specified properties for a minimum of one year. The
Engineer may require additional testing before use to determine compliance with these specifications if the compound has not
been used within one year or whenever the Engineer has reason to believe the compound is no longer satisfactory.

* Tests will be conducted in conformance with the latest ASTM test methods and methods in use by the
Transportation Laboratory.

90-7.01C Waterproof Membrane Method

»  The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that so atomizes the flow that
a mist and not a spray is formed, until the concrete has set, after which the curing membrane shall be placed. The curing
membrane shall remain in place for a period of not less than 72 hours.

e Sheeting material for curing concrete shall conform to the requirementsin AASHTO Designation: M 171 for white
reflective materials.
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» The sheeting material shall be fabricated into sheets of such width as to provide a complete cover for the entire
concrete surface. Joints in the sheets shall be securely cemented together in such a manner as to provide a waterproof joint.
Thejoint seams shall have a minimum lap of 100 mm.

»  The sheets shall be securely weighted down by placing a bank of earth on the edges of the sheets or by other means
satisfactory to the Engineer.

e Should any portion of the sheets be broken or damaged before the expiration of 72 hours after being placed, the
broken or damaged portions shall be immediately repaired with new sheets properly cemented into place.

e  Sections of membrane that have lost their waterproof qualities or have been damaged to such an extent as to render
them unfit for curing the concrete shall not be used.

90-7.01D Forms-In-Place Method

e Formed surfaces of concrete may be cured by retaining the forms in place. The forms shall remain in place for a
minimum period of 7 days after the concrete has been placed, except that for members over 0.5-m in least dimension the
forms shall remain in place for aminimum period of 5 days.

» Joints in the forms and the joints between the end of forms and concrete shall be kept moisture tight during the
curing period. Cracksin the forms and cracks between the forms and the concrete shall be resealed by methods subject to the
approval of the Engineer.

90-7.02 CURING PAVEMENT

» The entire exposed area of the pavement, including edges, shall be cured by the waterproof membrane method, or
curing compound method using curing compound (1) or (2) as the Contractor may elect. Should the side forms be removed
before the expiration of 72 hours following the start of curing, the exposed pavement edges shall also be cured. If the
pavement is cured by means of the curing compound method, the sawcut and all portions of the curing compound that have
been disturbed by sawing operations shall be restored by spraying with additional curing compound.

»  Curing shall commence as soon as the finishing process provided in Section 40-1.10, "Fina Finishing," has been
completed. The method selected shall conform to the provisions in Section 90-7.01, "Methods of Curing.”

*  When the curing compound method is used, the compound shall be applied to the entire pavement surface by
mechanical sprayers. Spraying equipment shall be of the fully atomizing type equipped with a tank agitator that provides for
continual agitation of the curing compound during the time of application. The spray shall be adequately protected against
wind, and the nozzles shall be so oriented or moved mechanically transversely as to result in the minimum specified rate of
coverage being applied uniformly on exposed faces. Hand spraying of small and irregular areas, and areas inaccessible to
mechanical spraying equipment, in the opinion of the Engineer, will be permitted. When the ambient air temperature is
above 15°C, the Contractor shall fog the surface of the concrete with a fine spray of water as specified in Section 90-7.01A,
"Water Method." The surface of the pavement shall be kept moist between the hours of 10:00 am. and 4:30 p.m. on the day
the concrete is placed. However, the fogging done after the curing compound has been applied shall not begin until the
compound has set sufficiently to prevent displacement. Fogging shall be discontinued if ordered in writing by the Engineer.

90-7.03 CURING STRUCTURES

* Newly placed concrete for cast-in-place structures, other than highway bridge decks, shall be cured by the water
method, the forms-in-place method, or, as permitted herein, by the curing compound method, in conformance with the
provisionsin Section 90-7.01, "Methods of Curing."

* The curing compound method using a pigmented curing compound may be used on concrete surfaces of
construction joints, surfaces that are to be buried underground, and surfaces where only Ordinary Surface Finish is to be
applied and on which a uniform color is not required and that will not be visible from a public traveled way. If the
Contractor elects to use the curing compound method on the bottom slab of box girder spans, the curing compound shall be
curing compound (1).

e Thetop surface of highway bridge decks shall be cured by both the curing compound method and the water method.
The curing compound shall be curing compound (1).

e Concrete surfaces of minor structures, as defined in Section 51-1.02, "Minor Structures," shall be cured by the water
method, the forms-in-place method or the curing compound method.

*  When deemed necessary by the Engineer during periods of hot weather, water shall be applied to concrete surfaces
being cured by the curing compound method or by the forms-in-place method, until the Engineer determines that a cooling
effect is no longer required. Application of water for this purpose will be paid for as extra work as provided in Section
4-1.03D, "ExtraWork."

90-7.04 CURING PRECAST CONCRETE MEMBERS

*  Precast concrete members shall be cured in conformance with any of the methods specified in Section 90-7.01,
"Methods of Curing." Curing shall be provided for the minimum time specified for each method or until the concrete reaches
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its design strength, whichever isless. Steam curing may also be used for precast members and shall conform to the following
provisions:

A. After placement of the concrete, members shall be held for a minimum 4-hour presteaming period. If the ambient
air temperature is below 10°C, steam shall be applied during the presteaming period to hold the air surrounding the
member at atemperature between 10°C and 32°C.

B. To prevent moisture loss on exposed surfaces during the presteaming period, members shall be covered as soon as
possible after casting or the exposed surfaces shall be kept wet by fog spray or wet blankets.

C. Enclosures for steam curing shall alow free circulation of steam about the member and shall be constructed to
contain the live steam with a minimum moisture loss. The use of tarpaulins or similar flexible covers will be
permitted, provided they are kept in good repair and secured in such a manner as to prevent the loss of steam and
moisture.

D. Steam at the jets shall be at low pressure and in a saturated condition. Steam jets shall not impinge directly on the
concrete, test cylinders, or forms. During application of the steam, the temperature rise within the enclosure shall
not exceed 22°C per hour. The curing temperature throughout the enclosure shall not exceed 65°C and shall be
maintained at a constant level for a sufficient time necessary to develop the required transfer strength. Control
cylinders shall be covered to prevent moisture loss and shall be placed in a location where temperature is
representative of the average temperature of the enclosure.

E. Temperature recording devices that will provide an accurate, continuous, permanent record of the curing
temperature shall be provided. A minimum of one temperature recording device per 60 m of continuous bed length
will be required for checking temperature.

F. Members in pretension beds shall be detensioned immediately after the termination of steam curing while the
concrete and forms are still warm, or the temperature under the enclosure shall be maintained above 15°C until the
stress is transferred to the concrete.

G. Curing of precast concrete will be considered completed after termination of the steam curing cycle.

90-7.05 CURING PRECAST PRESTRESSED CONCRETE PILES

* Newly placed concrete for precast prestressed concrete piles shall be cured in conformance with the provisions in
Section 90-7.04, "Curing Precast Concrete Members," except that pilesin acorrosive environment shall be cured as follows:

A. Piles shall be either steam cured or water cured. If water curing is used, the piles shall be kept continuously wet by
the application of water in conformance with the provisions in Section 90-7.01A, "Water Method."

B. |If steam curing is used, the steam curing provisions in Section 90-7.04, "Curing Precast Concrete Members," shall
apply except that the piles shall be kept continuously wet for their entire length for a period of not less than 3 days,
including the holding and steam curing periods.

90-7.06 CURING SLOPE PROTECTION

» Concrete slope protection shall be cured in conformance with any of the methods specified in Section 90-7.01,
"Methods of Curing."

e Concreted-rock slope protection shall be cured in conformance with any of the methods specified in Section
90-7.01, "Methods of Curing," or with a blanket of earth kept wet for 72 hours, or by sprinkling with a fine spray of water
every 2 hours during the daytime for a period of 3 days.

90-7.07 CURING MISCELLANEOUS CONCRETE WORK

e Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in Section 90-7.01B, "Curing
Compound Method."

e Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other miscellaneous concrete
areas shall be cured in conformance with any of the methods specified in Section 90-7.01, "Methods of Curing."

e  Shotcrete shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the
methods provided in Section 90-7.01, "Methods of Curing."

* Mortar and grout shall be cured by keeping the surface damp for 3 days.

»  After placing, the exposed surfaces of sign structure foundations, including pedestal portions, if constructed, shall be
cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in Section
90-7.01, "Methods of Curing."
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90-8 PROTECTING CONCRETE

90-8.01 GENERAL

e In addition to the provisions in Section 7-1.16, "Contractor's Responsibility for the Work and Materials," the
Contractor shall protect concrete as provided in this Section 90-8.

e Concrete shall not be placed on frozen or ice-coated ground or subgrade nor on ice-coated forms, reinforcing steel,
structural steel, conduits, precast members, or construction joints.

» Under rainy conditions, placing of concrete shall be stopped before the quantity of surface water is sufficient to
damage surface mortar or cause a flow or wash of the concrete surface, unless the Contractor provides adequate protection
against damage.

» Concrete that has been frozen or damaged by other causes, as determined by the Engineer, shall be removed and
replaced by the Contractor at the Contractor's expense.

90-8.02 PROTECTING CONCRETE STRUCTURES

»  Structure concrete and shotcrete used as structure concrete shall be maintained at a temperature of not less than 7°C
for 72 hours after placing and at not less than 4°C for an additional 4 days. When required by the Engineer, the Contractor
shall submit awritten outline of the proposed methods for protecting the concrete.

90-8.03 PROTECTING CONCRETE PAVEMENT

» Pavement concrete shall be maintained at a temperature of not less than 4°C for 72 hours. When required by the
Engineer, the Contractor shall submit awritten outline of the proposed methods for protecting the concrete.

» Except as provided in Section 7-1.08, "Public Convenience," the Contractor shall protect concrete pavement against
construction and other activities that abrade, scar, discolor, reduce texture depth, lower coefficient of friction, or otherwise
damage the surface. Stockpiling, drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt
mixes on the surface of concrete pavement is prohibited unless otherwise specified in these specifications, the special
provisions or permitted by the Engineer.

e When ordered by the Engineer or shown on the plans or specified in the special provisions, pavement crossings shall
be constructed for the convenience of public traffic. The material and work necessary for the construction of the crossings,
and their subsequent removal and disposal, will be paid for at the contract unit prices for the items of work involved and if
there are no contract items for the work involved, payment for pavement crossings will be made by extrawork as provided in
Section 4-1.03D, "Extra Work.". Where public traffic will be required to cross over the new pavement, Typelll portland
cement may be used in concrete, if permitted in writing by the Engineer. The pavement may be opened to traffic as soon as
the concrete has developed a modulus of rupture of 3.8 MPa. The modulus of rupture will be determined by California
Test 523.

» No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on the pavement before a
period of 10 days has elapsed after the concrete has been placed, nor before the concrete has devel oped a modulus of rupture
of at least 3.8 MPa. Concrete that fails to attain a modulus of rupture of 3.8 MPa within 10 days shall not be opened to traffic
until directed by the Engineer.

e Equipment for sawing weakened plane joints will be permitted on the pavement as specified in Section 40-1.08B,
"Weakened Plane Joints."

*  When requested in writing by the Contractor, the tracks on one side of paving equipment will be permitted on the
pavement after a modulus of rupture of 2.4 MPa has been attained, provided that:

A. Unit pressure exerted on the pavement by the paver shall not exceed 135 kPa;

B. Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on planks or equivalent
protective material, so that the pavement is not damaged; and

C. No part of the track shall be closer than 0.3-m from the edge of pavement.

* Incase of visible cracking of, or other damage to the pavement, operation of the paving equipment on the pavement
shall be immediately discontinued.

e Damage to the pavement resulting from early use of pavement by the Contractor's equipment as provided above
shall be repaired by the Contractor at the Contractor's expense.

»  The State will furnish the molds and machines for testing the concrete for modulus of rupture, and the Contractor, at
the Contractor's expense, shall furnish the material and whatever labor the Engineer may require.
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90-9 COMPRESSIVE STRENGTH

90-9.01 GENERAL

» Concrete compressive strength requirements consist of a minimum strength that shall be attained before various
loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of
28 days or at the age otherwise allowed in Section 90-1.01, "Description.” The various strengths required are specified in
these specifications or the special provisions or are shown on the plans.

»  The compressive strength of concrete will be determined from test cylinders that have been fabricated from concrete
sampled in conformance with the requirements of California Test 539. Test cylinderswill be molded and initialy field cured
in conformance with California Test 540. Test cylinders will be cured and tested after receipt at the testing laboratory in
conformance with the requirements of California Test 521. A strength test shall consist of the average strength of 2 cylinders
fabricated from material taken from a single load of concrete, except that, if any cylinder should show evidence of improper
sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the
remaining cylinder.

* When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete
structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of
Cadlifornia Test 540. The compressive strength of concrete determined for these purposes will be evaluated on the basis of
individual tests.

*  When concrete is designated by 28-day compressive strength rather than by cementitious material content, the
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders
cured in conformance with Method 1 of California Test 540. |f the result of a single compressive strength test at the
maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the
Contractor shall, at the Contractor’'s expense, make corrective changes, subject to approva of the Engineer, in the mix
proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for
each in-place cubic meter of concrete represented by the deficient test. If the result of a single compressive strength test at
the maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the
specified strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each in
place cubic meter of concrete represented by the deficient test. In addition, such corrective changes shall be made when the
compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not attain
the required compressive strength at the maximum age specified or allowed. Concrete represented by a single test that
indicates a compressive strength of less than 85 percent of the specified 28-day compressive strength will be rejected in
conformance with the provisionsin Section 6-1.04, "Defective Materias."

» |f thetest result indicates that the compressive strength at the maximum curing age specified or allowed is below the
specified strength, but is 85 percent or more of the specified strength, payments to the State as required above shall be made,
unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength. If the test result indicates a
compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test
will be rejected, unless the Contractor, at the Contractor’ s expense, obtains and submits evidence acceptable to the Engineer
that the strength and quality of the concrete placed in the work are acceptable. If the evidence consists of tests made on cores
taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation:
C 42

«  No single compressive strength test shall represent more than 250 m”.

*  When aprecast concrete member is steam cured, the compressive strength of the concrete will be determined from
test cylinders that have been handled and stored in conformance with Method 3 of California Test 540. The compressive
strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of
production. When the concrete is designated by 28-day compressive strength rather than by cementitious material content,
the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28-day compressive
strength provided that strength is reached in not more than the maximum number of days specified or alowed after the
member is cast.

*  When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing
equipment, and procedures proposed for use will be required prior to placement of the concrete. Prequalification shall be
accomplished by the submission of acceptable certified test dataor trial batch reports by the Contractor. Prequalification data
shall be based on the use of materials, mix proportions, mixing egquipment, procedures, and size of batch proposed for use in
the work.

» Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of at least 20 consecutive
tests exceed the specified strength at the maximum number of cure days specified or alowed, and none of those tests are less
than 95 percent of specified strength. Strength tests included in the data shall be the most recent tests made on concrete of
the proposed mix design and al shall have been made within one year of the proposed use of the concrete.
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e Triad batch test reports, in order to be acceptable, shall indicate that the average compressive strength of
5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after
molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall have
a strength less than the specified strength at the maximum age specified or allowed. Data contained in the report shall be
from trial batches that were produced within one year of the proposed use of specified strength concrete in the project.
Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified
for the concrete without reduction due to tolerances.

» Tests shal be performed in conformance with either the appropriate California Test methods or the comparable
ASTM test methods. Equipment employed in testing shall be in good condition and shall be properly calibrated. If the tests
are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the testsin
order to witness the test procedures.

» Thecertified test data and trial batch test reports shall include the following information:

Date of mixing.

Mixing equipment and procedures used.

The size of batch in cubic meters and the mass, type, and source of all ingredients used.
Penetration of the concrete.

The air content of the concrete if an air-entraining admixture is used.

The age at time of testing and strength of all concrete cylinders tested.

mTmoow»

» Certified test data and trial batch test reports shall be signed by an officia of the firm that performed the tests.

*  When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of
alower quality isrequired and the concrete will be paid for as the type or class of concrete required at that location.

* After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use,
additional prequalification by testing of trial batches will be required prior to making changes that, in the judgment of the
Engineer, could result in a strength of concrete below that specified.

» The Contractor’s attention is directed to the time required to test trial batches and the Contractor shall be responsible
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.

e When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete
members, the mix proportions of the concrete shall be determined by the Contractor, and atrial batch and prequalification of
the materials, mix proportions, mixing equipment, and procedures will not be required.

90-10 MINOR CONCRETE

90-10.01 GENERAL

» Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, when designated as minor
concrete on the plans, in the specifications, or in the contract item, shall conform to the provisions specified herein.

» The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials and methods for producing
the concrete to ensure that minor concrete of the quality suitable for use in the work is obtained.

90-10.02 MATERIALS
*  Minor concrete shall conform to the following requirements:

90-10.02A Cementitious M aterial
*  Cementitious material shall conform to the provisionsin Section 90-1.01, "Description."

90-10.02B Aggregate

» Aggregate shall be clean and free from del eterious coatings, clay balls, roots, and other extraneous materials.

e The Contractor shall submit to the Engineer for approval, a grading of the combined aggregate proposed for use in
the minor concrete. After acceptance of the grading, aggregate furnished for minor concrete shall conform to that grading,
unless a change is authorized in writing by the Engineer.

» The Engineer may require the Contractor to furnish periodic test reports of the aggregate grading furnished. The
maximum size of aggregate used shall be at the option of the Contractor, but in no case shall the maximum size be larger than
37.5 mm or smaller than 19 mm.

» The Engineer may waive, in writing, the gradation requirements in this Section 90-10.02B, if, in the Engineer's
opinion, the furnishing of the gradation is not necessary for the type or amount of concrete work to be constructed.
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90-10.02C Water

e Water used for washing, mixing, and curing shall be free from ail, salts, and other impurities that would discolor or
etch the surface or have an adverse affect on the quality of the concrete.

90-10.02D Admixtures
e The use of admixtures shall conform to the provisionsin Section 90-4, "Admixtures."

90-10.03 PRODUCTION

» Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and
discharged in conformance with recognized standards of good practice that will result in concrete that is thoroughly and
uniformly mixed, that is suitable for the use intended, and that conforms to requirements specified herein. Recognized
standards of good practice are outlined in various industry publications such as are issued by American Concrete Institute,
AASHTO, or the Department.

e The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01,
"Description.”

» The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06,
"Amount of Water and Penetration." Additional mixing water shall not be incorporated into the concrete during hauling or
after arrival at the delivery point, unless authorized by the Engineer.

» Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is till plastic and
before stiffening occurs. An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than
250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature
of concrete of more than 32°C will be considered conditions contributing to the quick stiffening of concrete. The Contractor
shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted.

e Therequired mixing timein stationary mixers shall be not less than 50 seconds or more than 5 minutes.

e The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that
recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed
concrete.

» Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate that shall be delivered to the
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer. The weighmaster certificate
shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or
agitators, the time the mixing cycle started.

* A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall be
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that
minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified.

90-10.04 CURING MINOR CONCRETE
e Curing minor concrete shall conform to the provisionsin Section 90-7, "Curing Concrete.”

90-10.05 PROTECTING MINOR CONCRETE

* Protecting minor concrete shall conform to the provisions in Section 90-8, "Protecting Concrete," except the
concrete shall be maintained at a temperature of not less than 4°C for 72 hours after placing.

90-10.06 MEASUREMENT AND PAYMENT

» Minor concrete will be measured and paid for in conformance with the provisions specified in the various sections
of these specifications covering concrete construction when minor concrete is specified in the specifications, shown on the
plans, or indicated by contract item in the Engineer's Estimate.

90-11 MEASUREMENT AND PAYMENT

90-11.01 MEASUREMENT

e Portland cement concrete will be measured in conformance with the provisions specified in the various sections of
these specifications covering construction requiring concrete.

 When it is provided that concrete will be measured at the mixer, the volume in cubic meters shall be computed as
the total mass of the batch in kilograms divided by the density of the concrete in kilograms per cubic meter. The total mass
of the batch shall be calculated as the sum of al materials, including water, entering the batch. The density of the concrete
will be determined in conformance with the requirementsin California Test 518.
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90-11.02 PAYMENT

» Portland cement concrete will be paid for in conformance with the provisions specified in the various sections of
these specifications covering construction requiring concrete.

* Full compensation for furnishing and incorporating admixtures required by these specifications or the specia
provisions will be considered as included in the contract prices paid for the concrete involved and no additional compensation
will be allowed therefor.

» Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not
required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be
paid for as extrawork as provided in Section 4-1.03D, "Extra Work."

e Should the Contractor use admixtures in conformance with the provisions in Section 90-4.05, "Optional Use of
Chemical Admixtures," or Section 90-4.07, "Optional Use of Air-entraining Admixtures," or should the Contractor request
and obtain permission to use other admixtures for the Contractor’ s benefit, the Contractor shall furnish those admixtures and
incorporate them into the concrete at the Contractor’ s expense and no additional compensation will be allowed therefor.

END OF AMENDMENTS

SECTION 2. PROPOSAL REQUIREMENTSAND CONDITIONS
2-1.01 GENERAL

The bidder's attention is directed to the provisionsin Section 2, "Proposal Requirements and Conditions," of the Standard
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the Proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors,” of the Standard Specifications, each proposal shall have listed therein the portion of work that will
be performed by each subcontractor listed.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of
Transportation, P.O. Box 911, Marysville, CA 95901, Attn: NRCO/Contract Administration Engineer, so that the request is
received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal holidays,
following bid opening.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal. Signing
the Proposal shall aso constitute signature of the Noncollusion Affidavit.

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in
the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and
administration of DOT-assisted contracts. Failure by the contractor to carry out these requirements is a material breach of
this contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.
Each subcontract signed by the bidder must include this assurance.

Failure of the bidder to fulfill the requirements of the Special Provisions for submittals required to be furnished after bid
opening, including but not limited to DBE or DVBE submittals, or escrowed bid documents, where applicable, may subject
the bidder to a determination of the bidder's responsibility in the event it is the apparent low bidder on a future public works
contracts.

2-1.015 FEDERAL LOBBYING RESTRICTIONS

Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower
tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or
Congress in connection with the awarding of any Federa-aid contract, the making of any Federal grant or loan, or the
entering into of any cooperative agreement.

If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract,
the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid
documents.

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency isincluded in
the Proposal. Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard
Formisalso included in the Proposal. Signing the Proposal shall constitute signature of the Certification.

The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any
lower-tier contracts exceeding $100,000. All disclosure forms, but not certifications, shall be forwarded from tier to tier until
received by the Engineer.
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The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar
quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information
contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors. An event
that materially affects the accuracy of the information reported includes:

A. A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to
influence a covered Federa action; or

B. A changein the person(s) or individual(s) influencing or attempting to influence a covered Federa action; or,

C. A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered
Federal action.

2-1.02 DISADVANTAGED BUSINESS ENTERPRI SE (DBE)

This project is subject to Part 26, Title49, Code of Federal Regulations entitled "Participation by Disadvantaged
Business Enterprises in Department of Transportation Financial Assistance Programs." The Regulations in their entirety are
incorporated herein by this reference.

Bidders shall be fully informed respecting the requirements of the Regulations and the Department's Disadvantaged
Business Enterprise (DBE) program developed pursuant to the Regulations; particular attention is directed to the following
matters:

A. A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant
regulations promulgated pursuant thereto.

B. A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
vendor of material or supplies, or as atrucking company.

C. A DBE bidder, not bidding as ajoint venture with a non-DBE, will be required to document one or a combination of
the following:

1. Thebidder will meet the goal by performing work with its own forces.

2. The bidder will meet the goal through work performed by DBE subcontractors, suppliers or trucking
companies.

3. Thebidder, prior to bidding, made adequate good faith efforts to meet the goal .

D. A DBE joint venture partner must be responsible for specific contract items of work, or portions thereof.
Responsibility means actually performing, managing and supervising the work with its own forces. The DBE joint
venture partner must share in the capital contribution, control, management, risks and profits of the joint venture.
The DBE joint venturer must submit the joint venture agreement with the proposal or the DBE Information form
required in the Section entitled " Submission of DBE Information™ of these special provisions.

E. A DBE must perform a commercialy useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

F. DBEs must be certified by the California Unified Certification Program (CUCP). It isthe contractor’s responsibility
to confirm that the firm is DBE certified as of the date of bid opening. Listings of DBEs certified by the CUCP are
available from the following sources:

1. The Department’s DBE Directory, which is published quarterly. This Directory may be obtained from the
Department of Transportation, Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks
Drive, Sacramento, California 95815, Telephone: (916) 445-3520.

2. The Department’sweb site at http://www.dot.ca.gov/hg/bep.

3. Theorganizations listed in the Section entitled "DBE Goal for this Project" of these special provisions.

G. Credit for materials or supplies purchased from DBEswill be as follows:

1. If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materias or
supplies will count toward the DBE goal. A DBE manufacturer is afirm that operates or maintains a factory or
establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the
contract and of the general character described by the specifications.

2. If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE regular dedler is a firm that owns, operates, or maintains a
store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general
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character described by the specifications and required under the contract are bought, kept in stock, and regularly
sold or leased to the public in the usual course of business. To be a DBE regular dealer, the firm must be an
established, regular business that engages, as its principal business and under its own name, in the purchase and
sale or lease of the products in question. A person may be a DBE regular dealer in such bulk items as
petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of
business as provided in this paragraph G.2. if the person both owns and operates distribution equipment for the
products. Any supplementing of regular dealers own distribution equipment shall be by a long-term lease
agreement and not on an ad hoc or contract-by-contract basis. Packagers, brokers, manufacturers
representatives, or other persons who arrange or expedite transactions are not DBE regular dealers within the
meaning of this paragraph G.2.

3. Credit for materials or supplies purchased from a DBE which is neither a manufacturer nor aregular dealer will
be limited to the entire amount of fees or commissions charged for assistance in the procurement of the
materials and supplies, or fees or transportation charges for the delivery of materials or supplies required on a
job site, provided the fees are reasonable and not excessive as compared with fees charged for similar services.

H. Credit for DBE trucking companies will be asfollows:

1. The DBE must be responsible for the management and supervision of the entire trucking operation for which it
is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting
the DBE goal.

2. The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the
contract.

3. The DBE receives credit for the total value of the transportation services it provides on the contract using trucks
its owns, insures, and operates using driversit employs.

4. The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.
The DBE who leases trucks from another DBE receives credit for the total value of the transportation services
the lessee DBE provides on the contract.

5. The DBE may aso lease trucks from a non-DBE firm, including an owner-operator. The DBE who leases
trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease
arrangement. The DBE does not receive credit for the total value of the transportation services provided by the
lessee, since these services are not provided by a DBE.

6. For the purposes of this paragraph H, a lease must indicate that the DBE has exclusive use of and control over
the truck. This does not preclude the leased truck from working for others during the term of the lease with the
consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck. Leased
trucks must display the name and identification number of the DBE.

I.  Noncompliance by the Contractor with the requirements of the regulations constitutes a breach of this contract and
may result in termination of the contract or other appropriate remedy for a breach of this contract.
J. Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs.

2-1.02A DBE GOAL FOR THISPROJECT

The Department has established the following goal for Disadvantaged Business Enterprise (DBE) participation for this
project:

Disadvantaged Business Enterprise (DBE): 9 percent

Bidders may use the services of the following firms to contact interested DBEs. These firms are available to assist DBES
in preparing bids for subcontracting or supplying materials.

The following firms may be contacted for projects in the following locations:
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Districts 04, 05 (except San Luis Obispo
and Santa Barbara Counties),

06 (except Kern County) and 10: Districts 08 and 11:
See the Department's DBE database at: Padilla& Associates
http://www.dot.ca.gov/hg/bep/ - San Diego

2725 Congress Street, Suite 1D
San Diego, CA 92110
Telephone: (619) 725-0843
FAX No.: (619) 725-0854

Districts 07, 08, and 12;
in San Luis Obispo and Santa Barbara Counties

in District 05; and in Kern County in District 06: Districts 01, 02, 03 and 09:
Padilla& Associates See the Department's DBE database at:
- Commerce http://www.dot.ca.gov/hg/bep/

5675 East Telegraph Rd., Suite A-260
Commerce, CA 90040

Telephone: (323) 728-8847

FAX No.: (323) 728-8867

2-1.02B SUBMISSION OF DBE INFORMATION

All bidders shall complete the "CALTRANS BIDDER - DBE INFORMATION" form included in the Proposal and
submit it WITH THE BID.

Failure to submit the "CALTRANS BIDDER - DBE INFORMATION" form with the bid will be grounds for finding the
bid nonresponsive.

The bidder shall submit written confirmation from each DBE that the DBE is participating in the contract, and include
the confirmation with the submittal of the bid or submit it by the time specified for submittal of the GOOD FAITH EFFORT
(GFE) DOCUMENTATION form. A copy of a DBE's quote will serve as written confirmation that the DBE is participating
in the contract.

Where the bidder has not met the designated DBE goal, it must submit good faith efforts (GFE) documentation to
establish that, prior to the bid, it made adequate good faith efforts to meet the goal .

Bidders are cautioned that even though their "CALTRANS BIDDER - DBE INFORMATION" form indicates they will
meet the stated DBE goal, they should also submit their GFE documentation within the time specified herein, to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The apparent successful bidder (low bidder), the second low bidder and the third low bidder shall complete and submit
the GOOD FAITH EFFORT (GFE) DOCUMENTATION form, if they have not met the goal, to the Department of
Transportation, 1120 N Street, Room 0200, M S #26, Sacramento, California 95814 so the information is received by the
Department no later than 4:00 p.m. ON THE FOURTH DAY, not including Saturdays, Sundays and legal holidays, following
bid opening. GFE documentation sent by U.S. Postal Service certified mail with return receipt and certificate of mailing and
mailed on or before the third day, not including Saturdays, Sundays and legal holidays, following bid opening will be
accepted even if it isreceived after the fourth day following bid opening. Other bidders need not submit GFE documentation
unless requested to do so by the Department. When a request is made by the Department, the GFE documentation of the
other bidders shall be received by the Department within 4 days of the request, not including Saturdays, Sundays and legal
holidays, unless alater time is authorized by the Department.

If it is determined that GFE documentation is needed to determine a bidder's eligibility for award, failure of the bidder to
have submitted the GFE documentation by the time specified herein will be grounds for finding the bid or proposal
nonresponsive.

It is the bidder's responsibility to make enough work available to DBEs and to select those portions of the work or
material needs consistent with the available DBES to meet the goal for DBE participation.

The bidder's "CALTRANS BIDDER - DBE INFORMATION" form shall include the names, addresses and phone
numbers of DBE firms that will participate, with a complete description of work or supplies to be provided by each, and the
dollar value of each DBE transaction. When 100 percent of a contract item of work is not to be performed or furnished by a
DBE, a description of the exact portion of that work to be performed or furnished by that DBE shall be included in the DBE
information, including the planned location of that work. The work that a DBE prime contractor has committed to
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performing with its own forces as well as the work that it has committed to be performed by DBE subcontractors, suppliers
and trucking companies will count toward the goal.

The bidder's good faith effort (GFE) documentation shall establish that good faith efforts to meet the DBE goal have
been made.

In order to establish the bidder's good faith efforts to meet the DBE goal, the bidder should include the following
information and supporting documents, as necessary:

A. Items of work the bidder has made available to DBE firms. Identify those items of work the bidder might otherwise
perform with its own forces and those items that have been broken down into economically feasible units to
facilitate DBE participation. For each item listed, show the dollar value and percentage of the total contract. It is
the bidder's responsibility to demonstrate that sufficient work to meet the goal was made available to DBE firms.

B. The names of certified DBEs and the dates on which they were solicited to bid on the project. Include the items of
work offered. Describe the methods used for following up initial solicitations to determine with certainty if the
DBEs were interested, and the dates of the follow-up. Attach supporting documents such as copies of letters,
memos, facsimiles sent, telephone logs, telephone billing statements, and other evidence of solicitation. Bidders are
reminded to solicit certified DBEs through all reasonable and available means and provide sufficient time to allow
DBEsto respond.

C. For each item of work made available, the DBES that provided quotes, the selected firm and its status as a DBE, the
price quote for each firm, and the name, address and telephone number for each firm. If the firm selected for the
itemis not a DBE, provide the reasons for the selection.

D. The names and dates of each publication in which arequest for DBE participation for the project was placed by the
bidder. Attach copies of the published advertisements.

E. The names of agencies, including the firms listed in Section 2-1.02A, "DBE Goal for this Project,” and the dates on
which they were contacted to provide assistance in contacting, recruiting and using DBE firms. If the agencies were
contacted in writing, provide copies of supporting documents.

F. Descriptions of the efforts made to provide interested DBEs with adequate information about the plans,
specifications and requirements of the contract to assist them in responding to a solicitation. Where the bidder has
provided information, identify the name of the DBE assisted, the nature of the information provided, and date of
contact. Provide copies of supporting documents, as appropriate.

G. Descriptions of any and all efforts made to assist interested DBES in obtaining bonding, lines of credit, insurance,
necessary equipment, supplies, and materials (excluding supplies and equipment which the DBE subcontractor
purchases or |eases from the prime contractor or its affiliate). Where such assistance was provided by the bidder,
identify the name of the DBE assisted, nature of the assistance offered, and date. Provide copies of supporting
documents, as appropriate.

H. Any additional datato support a demonstration of good faith efforts.

SECTION 3. AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract,” of the Standard
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

Bid protests are to be delivered to the following address: Department of Transportation, MS 43, Attn: Office Engineer,
1727 30th Street, Sacramento, CA 95816 or by facsimile to the Office Engineer at (916) 227-6282.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the
requirements prescribed and who has met the goal for DBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so. Meeting the goal for DBE participation or demonstrating, to the
satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

The contract shall be executed by the successful bidder and shall be returned, together with the contract bonds, to the
Department so that it is received within 10 days, not including Saturdays, Sundays and legal holidays, after the bidder has
received the contract for execution. Failure to do so shall be just cause for forfeiture of the proposal guaranty. The executed
contract documents shall be delivered to the following address: Department of Transportation MS 43, Attn: Office Engineer,
1727 30th Street, Sacramento, CA 95816.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder. The
purpose of the form isto facilitate the collection of taxpayer identification data. The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds. For the purposes of the form, payee
shall be deemed to mean the successful bidder. The form is not to be completed for subcontractors or suppliers. Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 31
percent of payments due the contractor and penalties of up to $20,000. This retention of payments for failure to complete the
"Payee Data Record" form isin addition to any other retention of payments due the Contractor.
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SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," Section 8-1.06, "Time of Completion,"
and Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or
the attorney appointed and authorized to represent the Department of Transportation.

This work shall be diligently prosecuted to completion before the expiration of 80 WORKING DAY S beginning on the
fifteenth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $4000 per day, for each and every calendar day's delay in
finishing the work in excess of 80 WORKING DAY S.

SECTION 5. GENERAL
SECTION 5-1. MISCELLANEOUS

5-1.01 PLANSAND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings
shall be submitted to: Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA
95816, Telephone 916 227-8252.

5-1.011 EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK

Attention is directed to "Differing Site Conditions' of these special provisions regarding physical conditions at the site
which may differ from those indicated in "Materials Information,” log of test borings or other geotechnical information
obtained by the Department's investigation of site conditions.

5-1.012 DIFFERING SITE CONDITIONS

Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications.

During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from
those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed
and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of
the Engineer shall be deemed to have been accepted by the Contractor as correct. The notice of potential claim shall set forth
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information
obtained by the Contractor, including but not limited to additional geotechnical data. The notice of potential claim shall be
accompanied by the Contractor's certification that the following were made in preparation of the bid: a review of the
contract, areview of the "Materials Information," areview of the log of test borings and other records of geotechnical datato
the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above
ground at the site. Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential
claim, shall be submitted to the Engineer in an expeditious manner.

5-1.013 LINESAND GRADES

Attention is directed to Section 5-1.07, "Lines and Grades," of the Standard Specifications.
Stakes or marks will be set by the Engineer in conformance with the requirements in Chapter 12, "Construction
Surveys," of the Department's Surveys Manual.

5-1.015 LABORATORY

When a reference is made in the specifications to the "Laboratory,” the reference shall mean Division of Engineering
Services - Materials Engineering and Testing Services and Division of Engineering Services - Geotechnical Services of the
Department of Transportation, or established laboratories of the various Districts of the Department, or other laboratories
authorized by the Department to test materials and work involved in the contract. When a reference is made in the
specifications to the "Transportation Laboratory," the reference shall mean Division of Engineering Services - Materias
Engineering and Testing Services and Division of Engineering Services - Geotechnical Services, located at 5900 Folsom
Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.
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5-1.017 CONTRACT BONDS

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the
contract.

5-1.019 COST REDUCTION INCENTIVE

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.

Prior to preparing a written cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss
the proposal in concept. Items of discussion will aso include permit issues, impact on other projects, impact on the project
schedule, peer reviews, overall merit of the proposal, and review times required by the Department and other agencies.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a
reduction in contract time, 50 percent of that contract time reduction shall be credited to the State by reducing the contract
working days, not including plant establishment. Attention is directed to "Beginning of Work, Time of Completion and
Liquidated Damages' of these special provisions regarding the working days.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a
reduction in traffic congestion or avoids traffic congestion during construction, 60 percent of the estimated net savings in
construction costs attributable to the cost reduction proposal will be paid to the Contractor. In addition to the requirementsin
Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications, the Contractor shall provide detailed comparisons
of the traffic handling between the existing contract and the proposed change, and estimates of the traffic volumes and
congestion.

5-1.02 LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM

(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause”, set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard
California Nondiscrimination Construction Contract Specifications' set forth therein. The specifications are applicable to al
nonexempt State construction contracts and subcontracts of $5000 or more.

5-1.022 EXCLUSION OF RETENTION

In conformance with 49 CFR, Part 26, Subpart B, Section 26.29 (b)(1), the retention of proceeds required by Public
Contract Code Section 10261 shall not apply. In conformance with Public Contract Code 7200 (b), in subcontracts between
the Contractor and a subcontractor and in subcontracts between a subcontractor and any subcontractor thereunder, retention
proceeds shall not be withheld, and the exceptions provided in Public Contract Code 7200 (c) shall not apply. At the option
of the Contractor, subcontractors may be required to furnish payment and performance bonds issued by an admitted surety
insurer.

The third paragraph of Section 9-1.06, "Partial Payments," of the Standard Specifications, and Section 9-1.065,
"Payment of Withheld Funds," of the Standard Specifications shall not apply.

5-1.023 UNSATISFACTORY PROGRESS

If the number of working days charged to the contract exceeds 75 percent of the working days in the current time of
completion and the percent working days el apsed exceeds the percent work completed by more than 15 percentage points, the
Department will withhold 10 percent of the amount due on the current monthly estimate.

The percent working days elapsed will be determined from the number of working days charged to the contract divided
by the number of contract working days in the current time of completion, expressed as a percentage. The number of contract
working days in the current time of completion shall consist of the original contract working days increased or decreased by
time adjustment s approved by the Engineer.

The percent work completed will be determined by the Engineer from the sum of payments made to date plus the amount
due on the current monthly estimate, divided by the current total estimated value of the work, expressed as a percentage.

When the percent of working days elapsed minus the percent of work completed is less than or equal to 15 percentage
points, the funds withheld shall be returned to the Contractor with the next monthly progress payment.
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Funds kept or withheld from payment, due to the failure of the Contractor to comply with the provisions of the contract,
will not be subject to the requirements of Public Contract Code 7107 or to the payment of interest pursuant to Public Contract
Code Section 10261.5.

5-1.03 INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, fina payments, extra work payments, and
claim payments as follows:

A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

B. Unpaid extra work hills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of aproperly submitted and undisputed extrawork bill. To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications. An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, fina payments, and extra
work payments shall be 10 percent per annum.

D. Therate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum. Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.04 PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisionsin Section 7-1.09,
"Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:

A. Excavations—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidenta entry by
traffic or the public.

2. Excavationsless than 0.3-m deep.

3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in
diameter.

4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

5. Excavationsin side slopes, where the slope is steeper than 1:4 (vertical:horizontal).

6. Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety,” of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic. Thetemporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane. If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall beinstalled at the approach end of the temporary railing.
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Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications. Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used. Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be
used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit) Work Areas

(Kilometers Per Hour)
Over 72 (45 Miles Per Hour) Within 1.8 m of atraffic lane but not on atraffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of atraffic lane but not on atraffic lane

The lane closure provisions of this section shall not apply if the work areais protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way. The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.

Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing
temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.05 TESTING

Testing of materials and work shall conform to the provisions in Section 6-3, "Testing,” of the Standard Specifications
and these special provisions.

Whenever the provisions of Section 6-3.01, "General," of the Standard Specifications refer to tests or testing, it shall
mean tests to assure the quality and to determine the acceptability of the materials and work.

The Engineer will deduct the costs for testing of materials and work found to be unacceptable, as determined by the tests
performed by the Department, and the costs for testing of material sources identified by the Contractor which are not used for
the work, from moneys due or to become due to the Contractor. The amount deducted will be determined by the Engineer.

5-1.06 REMOVAL OF ASBESTOSAND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe. The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by
separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered aright of way delay and
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

5-1.07 (BLANK)

5-1.075 BUY AMERICA REQUIREMENTS

Attention is directed to the "Buy America" requirements of the Surface Transportation Assistance Act of 1982 (Section
165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 1048(a), and the
regulations adopted pursuant thereto. In conformance with the law and regulations, al manufacturing processes for steel and
iron materials furnished for incorporation into the work on this project shall occur in the United States; with the exception
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that pig iron and processed, pelletized and reduced iron ore manufactured outside of the United States may be used in the
domestic manufacturing process for such steel and iron materials. The application of coatings, such as epoxy coating,
galvanizing, painting, and other coatings that protect or enhance the value of steel or iron materials shall be considered a
manufacturing process subject to the "Buy America" requirements.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of the
Standard Specifications shall be furnished for sted and iron materials. The certificates, in addition to certifying that the
materials comply with the specifications, shall specifically certify that all manufacturing processes for the materials occurred
in the United States, except for the above exceptions.

The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron materials if
the total combined cost of the materials used does not exceed one-tenth of one percent (0.1 percent) of the total contract cost
or $2500, whichever is greater. The Contractor shall furnish the Engineer acceptable documentation of the quantity and
value of the foreign steel and iron prior to incorporating the materials into the work.

5-1.08 SUBCONTRACTOR AND DBE RECORDS

The Contractor shall maintain records showing the name and business address of each first-tier subcontractor. The
records shall also show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE
trucking company, regardless of tier. The records shall show the date of payment and the total dollar figure paid to al of
these firms. DBE prime contractors shall also show the date of work performed by their own forces along with the
corresponding dollar value of the work.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (F) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer. The form shall
be furnished to the Engineer within 90 days from the date of contract acceptance. $10,000 will be withheld from payment
until the Form CEM-2402 (F) is submitted. The amount will be returned to the Contractor when a satisfactory Form CEM-
2402 (F) is submitted.

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid
to DBE trucking companies listed in the Contractor's DBE information. This monthly documentation shall indicate the
portion of the revenue paid to DBE trucking companies which is claimed toward DBE participation. The Contractor shall
also obtain and submit documentation to the Engineer showing the amount paid by DBE trucking companies to al firms,
including owner-operators, for the leasing of trucks. The DBE who leases trucks from a non-DBE is entitled to credit only
for the fee or commission it receives as aresult of the lease arrangement. The records must confirm that the amount of credit
claimed toward DBE participation conforms with Section 2-1.02, "Disadvantaged Business Enterprise,” of these special
provisions.

The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's name,
Cadlifornia Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all
trucks used during that month for which DBE participation will be claimed. This documentation shall be submitted on Form
CEM-2404 (F).

5-1.083 DBE CERTIFICATION STATUS

If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the
Contractor in writing with the date of decertification. If a subcontractor becomes a certified DBE during the life of the
project, the subcontractor shall notify the Contractor in writing with the date of certification. The Contractor shall furnish the
written documentation to the Engineer.

Upon completion of the contract, Form CEM-2403 (F) indicating the DBE's existing certification status shall be signed
and certified correct by the Contractor. The certified form shall be furnished to the Engineer within 90 days from the date of
contract acceptance.

5-1.086 PERFORMANCE OF DBE SUBCONTRACTORSAND SUPPLIERS

The DBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DBE Information,"
and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the Department to
be certified DBEs, shal perform the work and supply the materials for which they are listed, unless the Contractor has
received prior written authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to use other forces or sources of materials may be requested for the following reasons:

A. Thelisted DBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when such written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of such subcontractor's or supplier's written bid, is presented by the Contractor.

B. Thelisted DBE becomes bankrupt or insolvent.

C. Thelisted DBE fails or refuses to perform the subcontract or furnish the listed materials.
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D. The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DBE subcontractor
fails or refuses to meet the bond requirements of the Contractor.

E. Thework performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance
with the plans and specifications, or the subcontractor is substantialy delaying or disrupting the progress of the
work.

F. It would bein the best interest of the State.

The Contractor shall not be entitled to any payment for such work or material unlessit is performed or supplied by the
listed DBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.09 SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, and Section 2,
"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract,” of these specia provisions.

Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project. This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DL SE/Debar.html.

The provisions in the third paragraph of Section 8-1.01, "Subcontracting,” of the Standard Specifications, that the
Contractor shall perform with the Contractor's own organization contract work amounting to not less than 50 percent of the
original contract price, is not changed by the Federal Aid requirement specified under "Required Contract Provisions Federal-
Aid Construction Contracts' in Section 14 of these special provisions that the Contractor perform not less than 30 percent of
the original contract work with the Contractor's own organization.

Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required Contract
Provisions Federal-Aid Construction Contracts' in Section 14 of these special provisions. This requirement shall be enforced
asfollows:

A. Noncompliance shall be corrected. Payment for subcontracted work involved will be withheld from progress
payments due, or to become due, until correction is made. Failure to comply may result in termination of the
contract.

In conformance with the Federal DBE regulations Sections 26.53(f)(1) and 26.53(f)(2) Part 26, Title 49 CFR:

A. The Contractor shall not terminate for convenience a DBE subcontractor listed in response to Section 2-1.02B,
"Submission of DBE Information," and then perform that work with its own forces, or those of an affiliate without
the written consent of the Department, and

B. If a DBE subcontractor is terminated or fails to complete its work for any reason, the Contractor will be required to
make good faith efforts to substitute another DBE subcontractor for the original DBE subcontractor, to the extent
needed to meet the contract goal .

The requirement in Section 2-1.02, "Disadvantaged Business Enterprise (DBE)," of these specia provisions that DBEs
must be certified on the date bids are opened does not apply to DBE substitutions after award of the contract.

5-1.10 PROMPT PROGRESSPAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code concerning prompt
payment to subcontractors.

5-1.103 RECORDS

The Contractor shall maintain cost accounting records for the contract pertaining to, and in such a manner asto provide a
clear distinction between, the following six categories of costs of work during the life of the contract:

A. Direct costs of contract item work.

B. Direct costs of changes in character in conformance with Section 4-1.03C, "Changes in Character of Work," of the
Standard Specifications.

C. Direct costs of extrawork in conformance with Section 4-1.03D, "ExtraWork," of the Standard Specifications.

D. Direct costs of work not required by the contract and performed for others.
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E. Direct costs of work performed under a notice of potential claim in conformance with the provisions in Section
9-1.04, "Notice of Potential Claim," of the Standard Specifications.
F. Indirect costs of overhead.

Cost accounting records shall include the information specified for daily extra work reports in Section 9-1.03C,
"Records," of the Standard Specifications. The requirements for furnishing the Engineer completed daily extra work reports
shall only apply to work paid for on aforce account basis.

The cost accounting records for the contract shall be maintained separately from other contracts, during the life of the
contract, and for a period of not less than 3 years after the date of acceptance of the contract. If the Contractor intendsto file
clams against the Department, the Contractor shall keep the cost accounting records specified above until complete
resolution of all claims has been reached.

5-1.11 PARTNERING

The State will promote the formation of a"Partnering" relationship with the Contractor in order to effectively complete
the contract to the benefit of both parties. The purpose of this relationship is to maintain a cooperative communication and to
mutually resolve conflicts at the lowest responsible management level.

The Contractor may request the formation of a "Partnering” relationship by submitting a request in writing to the
Engineer after approval of the contract. If the Contractor's request for "Partnering” is approved by the Engineer, scheduling
of a"Partnering Workshop," selecting the "Partnering” facilitator and workshop site, and other administrative details shall be
as agreed to by both parties. If agreed to by the parties, additional "Partnering Workshops® will be conducted as needed
throughout the life of the contract.

The costs involved in providing the "Partnering Workshop" facilitator and workshop site will be borne equally by the
State and the Contractor. The division of cost will be made by determining the cost in providing the "Partnering Workshop"
facilitator and workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or
Other Specia Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups
will be allowed.

All other costs associated with "Partnering Workshops" will be borne separately by the party incurring the costs, such as
wages and travel expenses, and no additional compensation will be alowed therefor.

The establishment of a "Partnering” relationship will not change or modify the terms and conditions of the contract and
will not relieve either party of the legal requirements of the contract.

5-1.12 AREASFOR CONTRACTOR'SUSE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements,” of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow othersto occupy the right of way, for purposes which are not necessary
to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits. The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements. Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment
located within such aress.

5-1.13 PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance,”" of the Standard
Specifications and these special provisions.

For the purpose of making partiad payments pursuant to Section 9-1.06, "Partial Payments" of the Standard
Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum
value of the contract item of work which will be recognized for progress payment purposes:

A. Clearing and Grubbing $10,000
B. Develop Water Supply $10,000
C. Prepare Storm Water Pollution Prevention Plan $ 8,500
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After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard
Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment
purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the
contract.

No partial payment will be made for any materials on hand which are furnished but not incorporated in the work.

5-1.14 PROJECT INFORMATION

The information in this section has been compiled specifically for this project and is made available for bidders and
Contractors. Other information referenced in the Standard Specifications and these specia provisions do not appear in this
section. The information is subject to the conditions and limitations set forth in Section 2-1.03, "Examination of Plans,
Specifications, Contract, and Site of Work," and Section 6-2, "Local Materials," of the Standard Specifications. Bidders and
Contractors shall be responsible for knowing the procedures for obtaining information.

Information included in the Information Handout provided to bidders and Contractorsis as follows:

A. Optiona Disposal Site Information
B. Seismic Refaction Survey for Rippability and Earthwork Factors

The optional disposal site contains specia requirements such as embankment construction and drainage system
improvements. All items of work required to place excess excavated materia at the optional disposal site, will be at the
Contractor's expense should the Contractor choose to use the optional disposal site. These items of work are shown in the
optional disposal site information handout, and contain, but are not limited to: Embankment construction, drainage system
improvements, and erosion control.

Data and information available for inspection, upon written request, at the North Region Construction Office are as
follows:

Cross Sections

Cross sections are available in paper and electronic copy.
The North Region Construction Officeislocated at 379 Colusa Highway Y uba City, Ca 95991.

5-1.15 ENVIRONMENTALLY SENSITIVE AREA

An environmentally sensitive area (ESA) shall consist of an area within and near the limits of construction where access
is prohibited or limited for the preservation of archeological site or existing vegetation, or protection of biological habitat as
shown on the plans. The Engineer will determine the exact location of the boundaries of the ESA. No work shal be
conducted within the ESA.

Attention is directed to Section 7—1.01 "Laws to be Observed,” and Section 7—1.04 "Permits and Licenses,” of the
Standard Specifications regarding State and Federal regulations, permits, or agreements which pertain to an ESA.

Prior to beginning work, the boundaries of the ESA shall be clearly delineated by the placement of temporary fence
(Type ESA).

Vehicle access, storage or transport of materials or equipment, or other project related activities are prohibited within the
boundaries of ESA.

The Contractor shall mitigate damage or impacts to the ESA caused by the Contractor's operations, at the Contractor's
expense. |If the Engineer determines mitigation work will be performed by others, or if mitigation fees are assessed the
Department, deductions from moneys due or to become due the Contractor will be made for the mitigation costs.

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 SUBSTITUTION OF NON-METRIC MATERIALSAND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the United States Standard Measures which are of equal quality and of the required properties and
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characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:

A.

B.

C.

Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the
metric materials and products specified or detailed on the plans.

Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are
equal to or better than the materials and products specified or detailed on the plans. The burden of proof as to the
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary
information as required by the Engineer. The Engineer will be the sole judge as to the quality and suitability of the
substituted materials and products and the Engineer's decision will be final.

When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include alist of substitutions
to be made and contract items involved. In addition, for a change in design or details, the Contractor shall submit
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications. The plans and working drawings shall be submitted at least 7 days before the

Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT

ASTM Designation: A 82

METRIC SIZE SHOW;\I ON THE PLANS SIZETOBE ;UBSTITUTED
mm inch x 100
MW9 W14
MW10 W1.6
MW13 W2.0
MW15 W2.3
MW19 W29
MW20 W3.1
MW22 W3.5
MW?25 W3.9, except W3.5in piles only
MW26 W4.0
MW30 W4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MW50 W7.8
MW55 W8.5, except W8.0 in piles only
MW60 wWo.3
MW?70 W10.9, except W11.0 in piles only
MW80 W12.4
MW90 W14.0
MW100 W15.5
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SUBSTITUTION TABLE FOR BAR REINFORCEMENT

METRIC BAR DESIGNATION BAR DESIGNATION
NUMBER' SHOWN ON THE PLANS NUMBER? TO BE SUBSTITUTED
10 3
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18
'Bar designation numbers approximate the number of millimeters of the nominal diameter of the
bars.
’Bar numbers are based on the number of eighths of an inch included in the nominal diameter of
the bars.

No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.

SUBSTITUTION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation: A 307 or AASHTO
Designation: M 314, Grade 36 or 55), and
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation: A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm inch
6 or6.35 1/4
8or7.94 5/16
10 or 9.52 3/8
11or11.11 7/16
13, 12.70, or M12 1/2
14 or 14.29 9/16
16, 15.88, or M16 5/8
19, 19.05, or M20 3/4
22,22.22, 0r M22 7/8
24, 25, 25.40, or M24 1
29, 28.58, or M27 1-1/8
32, 31.75, or M30 1-1/4
35 or 34.93 1-3/8
38, 38.10, or M36 1-1/2
44 or 44.45 1-3/4
51 or 50.80 2
57 or 57.15 2-1/4
64 or 63.50 2-1/2
70 or 69.85 2-3/4
76 or 76.20 3
83 or 82.55 3-1/4
89 or 88.90 3-1/2
95 or 95.25 3-3/4
102 or 101.60 4

Contract No. 02-384404
85




SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL

UNCOATED HOT AND COLD ROLLED SHEETS

HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)

METRIC THICKNESS GAGE TOBE METRIC THICKNESS GAGE TOBE
SHOWN ON THE PLANS SUBSTITUTED SHOWN ON THE PLANS SUBSTITUTED

mm inch mm inch

7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4,94 0.1943 2.753 0.1084
455 0.1793 2.372 0.0934
418 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
152 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 00269 || 0 e e
0.61 00239 || 0 e s
0.53 00209 || @ e e
0.45 00179 || 0 e e
0.42 00164 || 00 e e
0.38 00149 || 0 e e
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SUBSTITUTION TABLE FOR WIRE

METRIC THICKNESS WIRE THICKNESS
SHOWN ON THE PLANS TOBE SUBSTITUTED GAGE NO.
mm inch
6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4,88 0.192 6
450 0.177 7
411 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
157 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20
SUBSTITUTION TABLE FOR PIPE PILES
METRIC SIZE SIZE
SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm inch x inch
PP 360 x 4.55 NPS 14 x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375
PP 360 x 11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500
PP460x T NPS18x T"
PP508 x T NPS20x T"
PP559 x T NPS22x T"
PP610X T NPS24 x T"
PP 660 x T NPS26 x T"
PP711x T NPS28x T"
PP762x T NPS30x T"
PP813x T NPS32x T"
PP 864 x T NPS34x T"
PP914x T NPS36x T"
PP965x T NPS38x T"
PP 1016 x T NPS40x T"
PP 1067 x T NPS42x T"
PP1118x T NPS44 x T"
PP1219x T NPS48 x T"
PP 1524 x T NPS60x T"

The thickness in millimeters (T) represents an exact conversion
of the thickness in inches (T").
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SUBSTITUTION TABLE FOR CIDH CONCRETE PILING

METRIC SIZE ACTUAL AUGER SIZE
SHOWN ON THE PLANS TO BE SUBSTITUTED
inches
350 mm 14
400 mm 16
450 mm 18
600 mm 24
750 mm 30
900 mm 36
1.0m 42
1.2m 48
15m 60
1.8m 72
21m 84
24m 96
27m 108
30m 120
3.3m 132
36m 144
40m 156

SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER

METRIC MINIMUM METRIC MINIMUM NOMINAL
DRESSED DRY, DRESSED GREEN, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm mm X mm inch x inch
19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4
140x140 143x143 6Xx6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12
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SUBSTITUTION TABLE FOR NAILS AND SPIKES

METRIC COMMON NAIL, METRIC BOX NAIL, METRIC SPIKE, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS SHOWN ON THE TOBE
PLANS SUBSTITUTED
Length, mm Length, mm Length, mm Penny-weight
Diameter, mm Diameter, mm Diameter, mm
50.80 50.80 6d
2.87 2.51
63.50 63.50 8d
3.33 2.87
76.20 76.20 76.20 10d
3.76 3.25 4.88
82.55 82.55 82.55 12d
3.76 3.25 4.88
88.90 88.90 88.90 16d
411 343 5.26
101.60 101.60 101.60 20d
4.88 3.76 5.72
114.30 114.30 114.30 30d
5.26 3.76 6.20
127.00 127.00 127.00 40d
5.72 411 6.68
139.70 50d
7.19
152.40 60d
7.19
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SUBSTITUTION TABLE FOR IRRIGATION

COMPONENTS
METRIC NOMINAL
WATER METERS, TRUCK SIZE
LOADING STANDPIPES, TOBE SUBSTITUTED

VALVES, BACKFLOW
PREVENTERS, FLOW
SENSORS, WYE
STRAINERS, FILTER
ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE
IRRIGATION SUPPLY
LINES
SHOWN ON THE PLANS
DIAMETER NOMINAL (DN)

mm inch
15 1/2
20 3/4
25 1
32 1-1/4
40 1-1/2
50 2
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to
the metric designations shown on the plans and in conformance with the requirements in ASTM Designation: A 6/A 6M,

Annex 2, will be alowed.

8-1.02 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included on the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to

perform.
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PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

Apex, Model 921AR (100 mm x 100 mm)

Avery Dennison, Models C88 (100 mm x 100 mm), 911 (100 mm x 100 mm) and 953 (70 mm x 114 mm)
Ray-O-Lite, Modd "AA" ARS (100 mm x 100 mm)

3M Series 290 (89 mm x 100 mm)

3M Series 290 PSA, with pressure sensitive adhesive pad (89 mm x 100 mm)

moow>

Retroreflective With Abrasion Resistant Surface (ARS)

(for recessed applications only)

Avery Dennison, Model 948 (58 mm x 119 mm)
Avery Dennison, Model 944SB (51 mm x 100 mm)*
Ray-O-Lite, Model 2002 (58 mm x 117 mm)
Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*
*For use only in 114 mm wide (older) recessed slots

oOoOw>»

Non-Reflective, 100 mm Round

Apex Universal (Ceramic)

Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
Glowlite, Inc., (Ceramic)

Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
Novabrite Models Cdot (White) Cdot-y (Y ellow), Ceramic
Novabrite Models Pdot-w (White) Pdot-y (Y ellow), Polypropylene
Road Creations, Model RCB4ANR (Acrylic)

Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)

TIOGMmMOOm>

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (6 months or less)

A. VegaMolded Products " Temporary Road Marker" (75 mm x 100 mm)

Temporary MarkersFor Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
Apex Universal, Model 932

Bunzl Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat)
Hi-Way Safety, Inc., Model 1280/1281

Glowlite, Inc., Model 932

oow>

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "DeltaLine XRP'

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 5730

3M, "Stamark" Series 420 (For transverse application only)

OTMoUO®p

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

Advanced Traffic Marking, Series 200
Brite-Line, Series 100

Garlock Rubber Technologies, Series 2000
P.B. Laminations, Aztec, Grade 102
Swarco Industries, "Director-2"

Trelleborg Industri, R140 Series

3M, Series 620 "CR", and Series A750

OTMUO®>
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H. 3M, Series A145, Removable Black Line Mask

(Black Tape: for use only on Asphalt Concrete Surfaces)
I.  Advanced Traffic Marking Black "Hide-A-Ling"

(Black Tape: for use only on Asphalt Concrete Surfaces)
J.  Brite-Line"BTR" Black Removable Tape

(Black Tape: for use only on Asphalt Concrete Surfaces)
K. Trelleborg Industri, RB-140

(Black Tape: for use only on Asphalt Concrete Surfaces)

Preformed Thermoplastic (Heated in place)

Avery Dennison, "Hotape"
Flint Trading, "Premark," "Premark 20/20 Flex," and "Premark 20/20 Flex Plus’

w >

Ceramic Surfacing Laminate, 150 mm x 150 mm
A. Highway Ceramics, Inc.

CLASS1DELINEATORS
One Piece Driveable Flexible Type, 1700 mm

Bunzl Extrusion, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Models HWD1-66 and CGD1-66

moow>»

Special Use Type, 1700 mm

Bunzl Extrusion, Model FG 560 (with 450 mm U-Channel base)

Carsonite, "Survivor" (with 450 mm U-Channel base)

Carsonite, Roadmarker CRM-375 (with 450 mm U-Channel base)

FlexStake, Model 604

GreenLine Models HWDU and CGD (with 450 mm U-Channel base)

Impact Recovery Model D36, with #105 Driveable Base

Safe-Hit with 200 mm pavement anchor (SH248-GP1)

Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

IOGMmMOOw>

Surface Mount Type, 1200 mm

Bent Manufacturing Company, Masterflex Model MF-180EX-48
Carsonite, "Super Duck 11"

FlexStake, Surface Mount, Models 704 and 754 TM

Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
Three D Traffic Works "Channelflex" 1D No. 522248W

moow»

CHANNELIZERS
Surface Mount Type, 900 mm

Bent Manufacturing Company, Masterflex Models M F-360-36 (Round) and M F-180-36 (Flat)
Bunzl Extrusion, Flexi-Guide Models FG300PE and FG300UR
Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)

Carsonite, "Super Duck 1" Model SDCF203601MB "The Channelizer"
FlexStake, Surface Mount, Models 703 and 753 TM

GreenLine, Model SMD-36

Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36
Impact Recovery Modedl D36, with #101 Fixed (Surface-Mount) Base
Repo, Models 300 and 400

Safe-Hit, Guide Post, Model SH236SMA

Three D Traffic Works "Channelflex”" ID No. 522053W

ARETIEMMOO®>

Lane Separation System
A. Bunzl "Flexi-Guide (FG) 300 Curb System"
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B. Qwick Kurb, "Klemmfix Guide System"
C. Recycled Technology, Inc. "Safe-L ane System”

CONICAL DELINEATORS, 1070 mm

(For 700 mm Traffic Cones, see Standard Specifications)

Bent Manufacturing Company "T-Top"

Plastic Safety Systems "Navigator-42"

Radiator Speciaty Company "Enforcer"

Roadmaker Company " Stacker"

TrafFix Devices " Grabber"

Three D Traffic Works "Ringtop” TD7000, ID No. 742143

nmo o>

OBJECT MARKERS

Type" K", 450 mm

Bunzl, Model FG318PE
Carsonite, Model SMD 615
FlexStake, Model 701 KM
Repo, Models 300 and 400
Safe-Hit, Model SH718SMA

moow>

Type"K-4" /" Q" Object Markers, 600 mm

Bent Manufacturing "Masterflex" Model MF-360-24
Bunzl Extrusion, Model FG324PE

Carsonite, Super Duck |1

FlexStake, Model 701KM

Repo, Models 300 and 400

Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA
The Line Connection, Model DP21-4Q

Three D Traffic Works "Q" Marker, ID No. 531702W

IomMmMUow>

CONCRETE BARRIER MARKERSAND
TEMPORARY RAILING (TYPE K) REFLECTORS
Impactable Type

ARTUK, "FB"

Bunzl Extrusion, Models PCBM-12 and PCBM-T12

Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Model GMKRM 100

Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR

Sun-Lab Technology, "Safety Guide Light Model TM-5"

Three D Traffic Works "Roadguide” 9304 Series, ID No. 903176 (One-Way), ID No. 903215 (Two-Way)

OTMUO®>

Non-Impactable Type
ARTUK, JD Series

Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
VegaMolded Products, Models GBM and JD

o>

METAL BEAM GUARD RAIL POST MARKERS
(For use to the left of traffic)

A. Bunzl Extrusion, "Mini" (75 mm x 254 mm)

B. Creative Building Products, "Dura-Bull, Model 11201"
C. Duraflex Corp., "Railrider"

CONCRETE BARRIER DELINEATORS, 400 mm
(For useto the right of traffic)
A. Bunzl Extrusion, Model PCBM T-16
B. Safe-Hit, Model SH216RBM
C. Sun-Lab Technology, "Safety Guide Light, Model TM16," (75 mm x 300 mm)
D. Three D Traffic Works "Roadguide” ID No. 904364 (White), ID No. 904390 (Y ellow)
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CONCRETE BARRIER-MOUNTED MINI-DRUM (260 mm x 360 mm x 570 mm)
A. Stinson Equipment Company "SaddleMarker”

SOUND WALL DELINEATOR

(Applied vertically. Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)
A. Bunzl Extrusion, PCBM S-36

B. Sun-Lab Technology, "Safety Guide Light, Model SM12," (75 mm x 300 mm)

GUARD RAILING DELINEATOR
(Place top of reflective element at 1200 mm above plane of roadway)
Wood Post Type, 686 mm

Bunzl Extrusion, FG 427 and FG 527

Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD9100 Series, ID No. 510476

nmoow»

Steel Post Type
A. Carsonite, Model CFGR-327 with CFGRBK 300 Mounting Bracket

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

A. Avery Dennison T-6500 Series (For rigid substrate devices only)
B. Avery Dennison WR-6100 Series
C. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) |1
D. Reflexite, PC-1000 Metalized Polycarbonate
E. Reflexite, AC-1000 Acrylic
F. Reflexite, AP-1000 Metalized Polyester
G. Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
H. 3M, High Intensity
Traffic Cones, 330 mm Sleeves
A. Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)
Traffic Cones, 100 mm and 150 mm Sleeves
A. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) 1l
B. Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
C. 3M Series 3840
Barrelsand Drums
A. Avery Dennison WR-6100
B. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) 11
C. Réflexite, "Conformalight", "Super High Intensity” or "High Impact Drum Sheeting"
D. 3M Series 3810
Barricades: Typel, Medium-Intensity (Typically Enclosed L ens, Glass-Bead Element)
A. American Decal, Adcolite
B. Avery Dennison, T-1500 and T-1600 series
C. 3M Engineer Grade, Series 3170
Barricades. Typell, Medium-High-Intensity (Typically Enclosed L ens, Glass-Bead Element)
A. Avery Dennison, T-2500 Series
B. Kiwalite Typell
C. Nikkalite 1800 Series
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Signs: Typell, Medium-High-Intensity (Typically Enclosed L ens, Glass-Bead Element)
Avery Dennison, T-2500 Series

Kiwalite, Typell

Nikkalite 1800 Series

o>

Signs: Typelll, High-Intensity (Typically Encapsulated Glass-Bead Element)
Avery Dennison, T-5500 and T-5500A Series

Nippon Carbide Industries, Nikkalite Brand Ultralite Grade |
3M Series 3870

o>

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element)
Avery Dennison, T-6500 Series

Nippon Carbide Industries, Crystal Grade, 94000 Series

Nippon Carbide Industries, Model No. 94847 Fluorescent Orange

Nippon Carbide Industries, Model No. 94844 Fluorescent Y ellow Green

cow»

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014

Novabrite LLC, "Econobrite"

Reflexite "Vinyl"

Reflexite " SuperBright"

Reflexite "Marathon”

3M Series RS34 Orange and RS20 Fluorescent Orange

nmoow»

Signs: Type VI, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

3M LDP Series 3924 Fluorescent Orange
3M LDP Series 3970

® >

Signs: Type VI, Super-High-Intensity (Typically Unmetallized Microprismatic Element)
Avery Dennison, T-7500 Series

Avery Dennison, T-7511 Fluorescent Y ellow

Avery Dennison, T-7513 Fluorescent Y ellow Green

Avery Dennison, W-7514 Fluorescent Orange

Nippon Carbide Industries, Nikkalite Crystal Grade Model 92802 White

Nippon Carbide Industries, Nikkalite Crystal Grade Model 92844 Fluorescent Y ellow/Green
Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange

OTMoO®P

Signs: Type |l X, Very-High-Intensity (Typically Unmetallized Microprismatic Element)
3M VIP Series 3981 Diamond Grade Fluorescent Y ellow

3M VIP Series 3983 Diamond Grade Fluorescent Y ellow/Green
3M VIP Series 3990 Diamond Grade

ow>

SPECIALTY SIGNS
A. Halmark Technologies, Inc., All Sign STOP Sign (All Plastic), 750 mm
B. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

SIGN SUBSTRATE
Fiberglass Reinfor ced Plastic (FRP)
A. Fiber-Brite
B. Sequentia, "Polyplate"
C. Inteplast Group "InteCel" (13 mm for Post-Mounted CZ Signs, 1200 mm or less)

Aluminum Composite

Alcan Composites "Dibond Material, 2 mm" (for temporary construction signs only)
Mitsubishi Chemical America, Alpolic 350 (for temporary construction signs only)

® >
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8-1.03 STATE-FURNISHED MATERIALS

Attention is directed to Section 6-1.02, "State-Furnished Materials," of the Standard Specifications and these specia
provisions.
The following materials will be furnished to the Contractor:

A. Sign panelsfor roadside signs.
B. Lampsfor Flashing Beacons.

Sign panels will be furnished to the Contractor at the District Warehouse located at 1000 Center Street, Redding, CA
96001.

The Contractor shall notify the District Warehouse Manager, Telephone 530-225-3291 and the Engineer not less than
48 hours before State-furnished material is to be picked up by the Contractor. A full description of the material and the time
the material will be picked up shall be provided. The number, type, and size of the sign panels, and the contract number shall
also be provided to the District Warehouse Manager.

8-1.04 ASPHALT

The first paragraph and tables following the first paragraph in Section 92-1.02, "Grades," of the Standard Specifications
shall not apply.

The grade of asphalt to be used will be specified in "Asphalt Concrete' of these special provisions. The safe
transportation, storage, use, and disposal of the asphalt specified shall be the responsibility of the Contractor.

A Certificate of Compliance, as specified in Section 92-1.03, "Test Report,” of the Standard Specifications, shall
accompany each shipment of asphalt to the project. When PBA Grade 6a, 6b or 7 is specified, the Certificate of Compliance
shall include actual results of tests completed by the producer in addition to the items enumerated in Section 92-1.03 of the
Standard Specifications. The Certificate of Compliance shall verify that the results of AASHTO Test Method T240 (Mass
Loss after Rolling Thin Film Oven Test) indicate a maximum mass loss of 0.6 percent and that AASHTO Test Method T48
(Flash Point, Cleveland Open Cup) indicate a minimum flash point of 232°C. The actual formulation used by the asphalt
producer shall be available to the Department upon written request. The Department will execute a non-disclosure agreement
if requested by the asphalt producer.

For PBA Grades 6a, 6b or 7, if the results of mass loss after Rolling Thin Film Oven Test (AASHTO Test Method T240)
or Flash Point, Cleveland Open Cup (AASHTO Test Method T48), shown on the Certificate of Compliance are not within
the limits specified in the table entitled "PERFORMANCE BASED ASPHALT BINDER GRADES' or if the results are not
shown on the Certificate of Compliance, the individua shipment of asphalt will be rejected. Rejected asphalt shall not be
used on the project. Should rejected asphalt be unloaded into bulk storage tanks, asphalt from the tanks shall not be used on
the project until tests and a Certificate of Compliance are furnished for the materia and indicate compliance with the
specifications.

Asphalt to be used as a binder for asphalt concrete will be sampled using the sampling device specified in Section
39-3.01C, "Asphalt Binder Storage,” of the Standard Specifications. Two samples per operating day, each consisting of 2
one-liter containers, will be taken from the bulk storage tank feeder line.

For PBA Grades 6a, 6b or 7, if the test result of samples taken from the bulk storage tank, indicate mass loss greater
than 0.6 percent, the material containing the paving asphalt represented by the tests shall be removed. However, if requested
in writing by the Contractor and approved by the Engineer, the material containing the paving asphalt with mass loss greater
than 0.6 percent may remain in place, and the Contractor shall pay to the State the amount calculated by the formulae listed
below.

A. For masslosstest results over 0.6 percent but less than or equal to 1.0 percent:
1. (25 percent multiplied by 25 tonne average multiplied by the invoice price of paving asphalt)
B. For masslosstest results over 1.0 percent:
1. (100 percent multiplied by 25 tonne average multiplied by the invoice price of paving asphalt).
C. The Department may deduct this amount from any moneys due, or that may become due, the Contractor under the

contract. Each sample from the bulk storage shall represent 25 tonne average. The delivered price of the paving
asphalt shall be based on a certified invoice provided by the Contractor.
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PERFORMANCE BASED ASPHALT BINDER GRADES

AASHTO
Test PBA Grade

Specification Designation Method 1 4 6a 6b 7
Penetration

(25°C, 100 g, 55), dmm
RTFO Aged Residue, Min (Notel) T49 25 20 — — —
Absolute Viscosity

(60°C), Paes(x10Y) (Note 2)

Original Binder, min T202 800 2800 2000 2000 1100

RTFO Aged Residue T202 2500-5000 | 14000 Max | 5000 Min | 5000 Min | 3000 Min

(Note 3)

Kinematic Viscosity

(135°C), m?/s(x10°°)

Original Binder, Max T201 — — 2000 2000 2000

RTFO Aged Residue, Min T201 275 350 275 275 275
Absolute Viscosity Ratio

(60°C), Max

RTFO Visc./Orig. Visc. — 4.0 4.0 4.0 4.0 4.0
Flash Point, Cleveland Open Cup,

°C, (Note 4)

Origina Binder, Min T48 232 232 232 232 232
Mass Loss After RTFO Test, % T240 Report Report 0.60 0.60 0.60

(Note 5) (Note 6)
Solubility in Trichloroethylene, %

Original Binder, Min T44 99.0 99.0 Report Report Report
Ductility

(25°C, 5 cm/min), cm

RTFO Aged Residue, Min T51 75 50 60 60 75
On Residue from Pav @: or PP1 90°C 100°C 100°C 100°C 110°C
Residue from Tilt Oven @

113°C for: (hours) (Note 7) 18 36 36 36 72
SSD > -115(SSV)-50.6 (Note 9) — — — — 25°C
Stiffness, 300 MPa, Max @: TP1 -6°C -6°C -24°C -30°C -6°C

and M-value, 0.30, Min

Notes.

1. "RTFO Aged Residue' means the asphaltic residue obtained using the Rolling Thin Film Oven Test
(RTFO Test), AASHTO Test Method T240 or ASTM Designation: D 2827.

2. The Absolute Viscosity (60°C) of PBA 6a, 6b, and 7 will be determined at 1 sec-1 using
ASTM Designation: D 4957 with Asphalt Institute Vacuum Capillary Viscometers.

3. Where actual limits (e.g., 2500-500) are indicated, the actual test results shall be part of the certified
copy of test results, or shall be furnished with the Certificate of Compliance.

4. Actua results of the test shall be part of the certified copy of test results and when
PBA Grade 6a, 6b, or 7 is used an additional statement verifying an acceptable flash point shall be
included with the Certificate of Compliance.

5. Actual results of the test shall be part of the certified copy of test results and when
PBA Grade 6a, 6b, or 7 is used an additional statement verifying an acceptable mass loss shall be
included with the Certificate of Compliance.

Where "Report" isindicated, there is no requirement; however the actual results of the test shall be part
of the certified copy of test results, or shall be furnished with the Certificate of Compliance.

"Tilt Oven Residue" means the asphalt obtained using California Test 374, Method B, "Method for
Determining Asphalt Durability Using the California Tilt-Oven Durability Test."

SSD = Shear susceptibility of Delta, SSV = Shear susceptibility of Viscosity.

California Test 381.
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8-1.05 ENGINEERING FABRICS

Engineering fabrics shall conform to the provisions in Section 88, "Engineering Fabrics," of the Standard Specifications
and these special provisions.
Filter fabric for this project shall be ultraviolet (UV) ray protected.

SECTION 8-2. CONCRETE

8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

References to Section 90-2.01, "Portland Cement," of the Standard Specifications shall mean Section 90-2.01, "Cement,"
of the Standard Specifications.

Mineral admixture shall be combined with cement in conformance with the provisionsin Section 90-4.08, "Required Use
of Mineral Admixtures," of the Standard Specifications for the concrete materials specified in Section 56-2, "Roadside
Signs," of the Standard Specifications.

The requirements of Section 90-4.08, "Required Use of Minera Admixture,” of the Standard Specifications shall not
apply to Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications.

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced
amount of mineral admixture in the total amount of cementitious material to be used. A source of aggregate will be
considered for addition to the approved list if the producer of the aggregate submits to the Transportation Laboratory certified
test results from a qualified testing laboratory that verify the aggregate complies with the requirements. Prior to starting the
testing, the aggregate test shall be registered with the Department. A registration number can be obtained by calling (916)
227-7228. The registration number shall be used as the identification for the aggregate sample in correspondence with the
Department. Upon request, a split of the tested sample shall be provided to the Department. Approval of aggregate will
depend upon compliance with the specifications, based on the certified test results submitted, together with any replicate
testing the Department may elect to perform. Approval will expire 3 years from the date the most recent registered and
evaluated sample was collected from the aggregate source.

Qualified testing laboratories shall conform to the following requirements:

A. Laboratories performing ASTM Designation: C 1293 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on all tests
of the previous 2 sets of concrete samples.

B. Laboratories performing ASTM Designation: C 1260 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the
shrinkage and soundness tests of the previous 2 sets of pozzolan samples.

Aggregates on the list shall conform to one of the following requirements:

A. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or

B. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent.

The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum
cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05, "Optional Use of
Chemical Admixtures,”" of the Standard Specifications and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
materia content.

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious materia to be
used in the mix.

2. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass, and any of the
aggregates used are not listed on the approved list as specified in these special provisions, then the amount of
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mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious materia to be
used in the mix.

3. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass and the fine and
coarse aggregates are listed on the approved list as specified in these special provisions, then the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix.

4. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used, the amount of mineral admixture shall not be less than
10 percent by mass of the total amount of cementitious material to be used in the mix.

5. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used and the fine and coarse aggregates are listed on the approved
list as specified in these special provisions, then the amount of mineral admixture shall not be less than
7 percent by mass of the total amount of cementitious material to be used in the mix.

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix. Where Section 90-1.01, "Description,” of the Standard Specifications specifies a
maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral admixture per
cubic meter shall not exceed the specified maximum cementitious material content.

The Contractor will be permitted to use Typelll portland cement for concrete used in the manufacture of precast
concrete members.

8-2.02 FREEZING CONDITION REQUIREMENTS

The mortar strength of fine aggregate relative to the mortar strength of Ottawa sand shall be 100 percent, minimum, as
determined by California Test 515.

Portland cement concrete and precast portland cement concrete products shall contain not less than 350 kilograms of
cement per cubic meter unless a higher cement content is required elsewhere in these special provisions.

An air-entraining admixture conforming to the provisions in Section 90-4, "Admixtures," of the Standard Specifications
shall be added to the concrete at the rate required to result in an air content of 6 £ 1.5 percent in the freshly mixed concrete,
unless adifferent air content is specified in these special provisions.

SECTION 8-3. WELDING

8-3.01 WELDING

GENERAL

Flux core welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to
perform welding for this project.

Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans, or in these
special provisions, the year of adoption for these codes shall be aslisted:

AWS Code Y ear of Adoption
D1.1 2002
D14 1998
D15 2002
D1.6 1999

Requirements of the AWS welding codes shall apply unless specified otherwise in the Standard Specifications, on the
plans, or in these special provisions. Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations
ANSI/AWS or AASHTO/AWS.

Section 6.1.1.1 of AWS D1.5 is replaced with the following:

Quality Control (QC) shall be the responsibility of the Contractor. As a minimum, the Contractor shall perform
inspection and testing of each weld joint prior to welding, during welding, and after welding as specified in this section and
as necessary to ensure that materials and workmanship conform to the requirements of the contract documents.

Sections 6.1.3 through 6.1.4.3 of AWSD1.1, Section7.1.2 of AWSD1.4, and Sections6.1.1.2 through 6.1.3.3 of
AWS D1.5 are replaced with the following:
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The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for inspection, testing,
and quality related matters for all welding.

Quality Assurance (QA) isthe prerogative of the Engineer. The QA Inspector is the duly designated person who acts for
and on behalf of the Engineer.

The QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship, and
shall be currently certified as an AWS Certified Welding Inspector (CWI) in conformance with the requirements in
AWS QC1, " Standard for AWS Certification of Welding Inspectors.”

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as an
AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QC1, "Standard for
AWS Certification of Welding Inspectors." The Assistant QC Inspector may perform inspection under the direct supervision
of the QC Inspector provided the Assistant is always within visible and audible range of the QC Inspector. The QC Inspector
shall be responsible for signing al reports and for determining if welded materials conform to workmanship and acceptance
criteria. Theratio of QC Assistants to QC Inspectors shall not exceed 5to 1.

When the term "Inspector” is used without further qualification, it shall refer to the QC Inspector.

Section 6.14.6, "Personnel Qualification," of AWSD1.1, Section 7.8, "Personnel Qualification,” of AWSD1.4, and
Section 6.1.3.4, "Personnel Qualification," of AWS D1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified and certified in conformance with the requirements
of the American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and the Written
Practice of the NDT firm. The Written Practice of the NDT firm shall meet or exceed the guidelines of the ASNT
Recommended Practice No. SNT-TC-1A. Individuals who perform NDT, review the results, and prepare the written reports
shall be either:

A. Certified NDT Level Il technicians, or;
B. Level Il technicianswho hold a current ASNT Level |11 certificate in that discipline and are authorized and certified
to perform the work of Level 11 technicians.

Section 6.5.4 of AWS D1.5 is replaced with the following:

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique, joint fit-up,
and the performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of
this code and the approved Welding Procedure Specification (WPS) are met. The QC Inspector shall examine the work to
make certain that it meets the requirements of Sections 3 and 6.26. The size and contour of all welds shall be measured using
suitable gages. Visual inspection for cracks in welds and base metal, and for other discontinuities should be aided by strong
light magnifiers, or such other devices as may be helpful. Acceptance criteria different from those specified in this code may
be used when approved by the Engineer.

Section 6.6.5, "Nonspecified NDT Other than Visual," of AWS D1.1, Section 6.6.5 of AWS D1.4 and Section 6.6.5 of
AWS D1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or
NDT specified in the AWS or other specified welding codes, in the Standard Specifications, or in these specia provisions.
Additional NDT required by the Engineer will be paid for as extrawork as provided in Section 4-1.03D, "ExtraWork," of the
Standard Specifications. Should any welding deficiencies be discovered by this additional NDT, all costs associated with the
repair of the deficient area, including NDT of the weld and of the weld repair, and any delays caused by the repair, shall be at
the Contractor's expense.

Repair work to correct welding deficiencies discovered by visua inspection or NDT, or by additional NDT directed or
performed by the Engineer, and any associated delays or expenses caused to the Contractor by performing these repairs, shall
be at the Contractor's expense.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector, or NDT
personnel to specified levels by retests or other means approved by the Engineer.

Continuous inspection shall be provided when any welding is being performed. Continuous inspection, as a minimum,
shall include having a QC Inspector within such close proximity of all welders or welding operators so that inspections by the
QC Ingpector of each welding operation at each welding location shall not lapse for a period exceeding 30 minutes.

Inspection and approval of all joint preparations, assembly practices, joint fit-ups, welding techniques, and the
performance of each welder, welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for
each day welding is performed. For each inspection, including fit-up, Welding Procedure Specification (WPS) verification,
and final weld inspection, the QC Inspector shall confirm and document compliance with the requirements of the AWS or
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other specified code criteria and the requirements of these specia provisions on all welded joints before welding, during
welding, and after the completion of each weld.

When joint weld details that are not prequalified to the details of Section 3 of AWS D1.1 or to the details of Figure 2.4 or
2.5 of AWSDL1.5 are proposed for use in the work, the joint details, their intended locations, and the proposed welding
parameters and essential variables, will be approved by the Engineer. The Engineer shall have 2 weeks to complete the
review of the proposed joint detail locations. In the event the Engineer fails to complete the review within the time allowed,
and if, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay
in completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be granted,
in the same manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications. Upon approval
of the proposed joint detail locations and qualification of the proposed joint details, welders and welding operators using
these details shall perform a qualification test plate using the WPS variables and the joint detail to be used in production. The
test plate shall have the maximum thickness to be used in production and a minimum length of 180 mm and minimum finish
welded width 460 mm. The test plate shall be mechanically and radiographically tested. Mechanical and radiographic
testing and acceptance criteria shall be as specified in the applicable AWS codes.

In addition to the requirements specified in the applicable code, the period of effectiveness for a welder's or welding
operator's qualification shall be a maximum of 3 years for the same weld process, welding position, and weld type. If
production welding will be performed without gas shielding, then qualification shall aso be without gas shielding.
Excluding welding of fracture criticall members, a valid qualification at the beginning of work on a contract will be
acceptable for the entire period of the contract, aslong as the welder's or welding operator's work remains satisfactory.

The Engineer will witness all qualification tests for WPSs that were not previously approved by the Department. An
approved independent third party will witness the qualification tests for welders or welding operators. The independent third
party shall be a current CWI and shall not be employed by the contractor performing the welding. The Engineer shall have
2 weeks to review the qualifications and copy of the current certification of the independent third party. In the event the
Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of the work
is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be compensated
for any resulting loss, and an extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right
of Way Delays,” of the Standard Specifications. The Contractor shall notify the Engineer one week prior to performing any
qualification tests. Witnessing of qualification tests by the Engineer shall not constitute approval of the intended joint
locations, welding parameters, or essential variables.

In addition to the requirements of AWS D1.5 Section 5.12 or 5.13, welding procedures qualification, for work welded in
conformance with that code, shall conform to the following regquirements:

A. Unless considered prequalified, fillet welds, including reinforcing fillet welds, shall be qualified in each position.
The fillet weld soundness test shall be conducted using the essentia variables of the WPS as established by the
Procedure Qualification Record (PQR.)

B. For qualification of joints that do not conform to Figures 2.4 and 2.5 of AWS D1.5, two WPS qualification tests are
required. The tests conforming to AWS D1.5 Section 5.13 shall be conducted using both Figure 5.1 and Figure 5.3.
The test conforming to Figure 5.3 shall be conducted using the same welding electrical parameters that were
established for the test conducted conforming to Figure 5.1.

C. The travel speed, current, and voltage values that are used for tests conducted per AWS D1.5 Section 5.12 or 5.13
shall be consistent for each weld joint, and shall in no case vary by more than 10 percent for travel speed, 10 percent
for current, and 7 percent for voltage.

D. For aWPS gualified in conformance with AWS D1.5 Section 5.13, the values to be used for calculating ranges for
current and voltage shall be based on the average of al weld passes made in the test. Heat input shall be calculated
using the average of current and voltage of all weld passes made in the test for a WPS qualified in conformance with
Section 5.12 or 5.13.

E. To quaify for unlimited material thickness, two qualification tests are required for WPSs utilized for welding

material thicknesses greater than 38 mm. One test shall be conducted using 20-mm thick test plates, and one test

shall be conducted using test plates with a thickness between 38 mm and 50 mm. Two maximum heat input tests
may be conducted for unlimited thickness qualification.

Macroetch tests are required for WPS qualification tests, and acceptance shall be per AWS D1.5 Section 5.19.3.

When aweld joint is to be made using a combination of qualified WPSs, each process shall be qualified separately.

When aweld joint is to be made using a combination of qualified and prequalified processes, the WPS shall reflect

both processes and the limitations of essential variables, including weld bead placement, for both processes.

I.  Prior to preparing mechanical test specimens, the PQR welds shall be inspected by visua and radiographic tests.
Backing bar shall be 75 mm in width and shall remain in place during NDT testing. Results of the visua and
radiographic tests shall comply with AWS D1.5 Section 6.26.2, excluding Section 6.26.2.2. Test plates that do not
comply with both tests shall not be used.

Tom
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PAYMENT

Full compensation for conforming to the requirements of "Welding" shall be considered as included in the contract
prices paid for the various items of work involved and no additional compensation will be allowed therefor.

SECTION 9. (BLANK)
SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.00 CONSTRUCTION PROJECT INFORMATION SIGNS

Before any major physical construction work readily visible to highway users is started on this contract, the Contractor
shall furnish and erect two (2) Type 1 Construction Project Information signs at the locations designated by the Engineer.

The signs and overlays shall be of atype and material consistent with the estimated time of completion of the project and
shall conform to the details shown on the plans.

The sign letters, border and the Department's construction logos shall conform to the colors (non-reflective) and details
shown on the plans, and shall be on a white background (non-reflective). The colors blue and orange shall conform to PR
Color Number 3 and Number 6, respectively, as specified in the Federal Highway Administration's Color Tolerance Chart.

The sign message to be used for fund types shall consist of the following, in the order shown:

| FEDERAL HIGHWAY TRUST FUNDS |

The sign message to be used for type of work shall consist of the following:
HIGHWAY CONSTRUCTION

The sign message to be used for the Y ear of Completion of Project Construction will be furnished by the Engineer. The
Contractor shall furnish and install the "Y ear" sign overlay within 10 working days of notification of the year date to be used.

The letter sizes to be used shall be as shown on the plans. The information shown on the signs shall be limited to that
shown on the plans.

The signs shall be kept clean and in good repair by the Contractor.

Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in
conformance with the provisionsin Section 7-1.13 of the Standard Specifications.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project
information signs shall be considered as included in the contract lump sum price paid for construction area signs and no
additional compensation will be allowed therefor.

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

Thefirst order of work shall be to place the order for the roadside weather information system equipment. The Engineer
shall be furnished a statement from the vendor that the order for the roadside weather information system equipment has been
received and accepted by the vendor.

The Contractor shall notify the Engineer not less than 16 days prior to the anticipated start of work for the following
operations:

Work that changes the width of the traveled way or shoulders, except for lane and shoulder closures delineated by
traffic cones conforming to the details for lane closures in the Standard Plans.
When public traffic is directed to use a detour.

The Contractor shall notify the Engineer not less than 10 days prior to the start of any blasting operations.

Attention is directed to "Earthwork," and "Project Information,” of these special provisions regarding an optional
disposal site available for the Contractor's use, and special requirements for it's use.

Attention is directed to "Traffic Control System,” of these special provisions regarding 24-hour traffic control
requirements during placement of public traffic on unpaved surfaces.

Attention is directed to "Pulverize Roadbed," of these special provisions. Upon commencement of the pulverize roadbed
operations in stage 3, the pulverization, roadbed construction, and paving of the first 60mm layer of asphalt concrete shall be
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undertaken as a continuous, 24 hour operation until completed. No other construction activities may be in progress during
the stage 3 pulverizing, roadbed construction, and paving of the first 60 mm layer of asphalt concrete unless adequate forces
are furnished to cover the 24 hour operation, as approved by the Engineer.

Temporary railing (Type K) and temporary crash cushions shall be secured in place prior to commencing work for which
the temporary railing and crash cushions are required.

Attention is directed to "Environmentally Sensitive Ared' and "Temporary Fence (Type ESA)" of these specia
provisions. Prior to beginning work, the boundaries of the Environmentally Sensitive Areas (ESA) shall be clearly delineated
inthefield. The boundaries shall be delineated by the installation of temporary fence (Type ESA).

Attention is directed to "Water Pollution Control" of these special provisions regarding the submittal and approval of the
Storm Water Pollution Prevention Plan prior to performing work having potential to cause water pollution.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation™ of these specia provisions and to
the stage construction sheets of the plans.

The work shall be performed in conformance with the stages of construction shown on the plans. Nonconflicting work
in subsequent stages may proceed concurrently with work in preceding stages, provided satisfactory progressis maintained in
the preceding stages of construction.

When public traffic is placed on unpaved surfaces, no other construction operations may be executed except that which
is necessary to placing public traffic back on paved surfaces, unless otherwise approved by the Engineer.

In each stage, after completion of the preceding stage, the first order of work shall be the removal of existing pavement
delineation as directed by the Engineer. Pavement delineation removal shall be coordinated with new delineation so that lane
lines are provided at all times on traveled ways open to public traffic.

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is to be
replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by
the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement
delineation. The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines,
limit lines, crosswalks and other pavement markings. Full compensation for referencing existing pavement delineation shall
be considered as included in the contract prices paid for new pavement delineation and no additional compensation will be
allowed therefor.

At the end of each working day if a difference in excess of 45 millimeters exists between the elevation of the existing
pavement and the elevation of excavations within 2.4 m of the traveled way, material shall be placed and compacted against
the vertical cuts adjacent to the traveled way. During excavation operations, native material may be used for this purpose;
however, once placing of the structural section commences, structural material shall be used. The material shall be placed as
shown on the "Open Trench Signing and Marking" detail of the plans. Full compensation for placing the material on a 1.4
dope, regardless of the number of times the material is required, and subsequent removing or reshaping of the material to the
lines and grades shown on the plans shall be considered as included in the contract price paid for the materias involved and
no additional compensation will be allowed therefor. No payment will be made for material placed in excess of that required
for the structural section.

At those locations exposed to public traffic where guard railings or barriers are to be constructed, reconstructed, or
removed and replaced, the Contractor shall schedule operations so that at the end of each working day there shall be no post
holes open nor shall there be any railing or barrier posts installed without the blocks and rail elements assembled and
mounted thereon.

Not less than 20 days prior to applying seeds, the Contractor shall furnish the Engineer a statement from the vendor that
the order for the seed required for this contract has been received and accepted by the vendor. The statement from the vendor
shall include the names and quantity of seed ordered and the anticipated date of delivery.

10-1.02 WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution,” of the Standard
Specifications and these special provisions.

This project lies within the boundaries of the North Coast Regional Water Quality Control Board (RWQCB).

The State Water Resources Control Board (SWRCB) has issued a permit to the Department which governs storm water
and non-storm water discharges from its properties, facilities and activities. The Department's Permit is entitled: "Order
No. 99-06-DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination System (NPDES) Permit, Storm Water
Permit and Waste Discharge Requirements (WDRs) for the State of California, Department of Transportation Properties,
Facilities, and Activities." Copies of the Department's Permit are available for review from the SWRCB, Storm Water Permit
Unit, 1001 "1" Street, P.O. Box 1977, Sacramento, California 95812-1977, Telephone: (916) 341-5254, and may also be
obtained from the SWRCB Internet website at:  http://www.swrcb.ca.gov/stormwtr/caltrans.html.

The Department's Permit references and incorporates by reference the current Statewide General Permit issued by the
SWRCB entitled "Order No. 99-08-DWQ, National Pollutant Discharge Elimination System (NPDES) General Permit
No. CAS000002, Waste Discharge Requirements (WDRs) for Discharges of Storm Water Associated with Construction
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Activity," which regulates discharges of storm water and non-storm water from construction activities disturbing 0.4-hectare
or more of soil in a common plan of development. Sampling and analysis requirements as specified in SWRCB Resolution
No. 2001-46 are added to the Statewide General Permit. Copies of the Statewide General Permit and modifications thereto
are available for review from the SWRCB, Storm Water Permit Unit, 1001 "I" Street, P.O. Box 1977, Sacramento, California
95812-1977, Telephone: (916) 341-5254 and may aso be obtaned from the SWRCB Internet website at:
http://www.swrch.ca.gov/stormwtr/construction.html.

The NPDES permits that regulate this project, as referenced above, are hereafter collectively referred to as the "Permits."”

This project shall conform to the Permits and modifications thereto. The Contractor shall maintain copies of the Permits
at the project site and shall make the Permits available during construction.

The Permits require the preparation of a Storm Water Pollution Prevention Plan (SWPPP). The SWPPP shal be
prepared in conformance with the requirements of the Permits, the Department's "Storm Water Pollution Prevention Plan
(SWPPP) and Water Pollution Control Program (WPCP) Preparation Manual," and the Department's " Construction Site Best
Management Practices (BMPs) Manual," including addenda to those permits and manuals issued up to and including the date
of advertisement of the project. These manuals are hereinafter referred to, respectively, as the "Preparation Manua" and the
"Construction Site BMPs Manual,” and collectively, as the "Manuals." Copies of the Manuals may be obtained from the
Department of Transportation, Material Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive,
Sacramento, California 95815, Telephone: (916) 445-3520, and may also be obtained from the Department's Internet website
at: http://lwww.dot.ca.gov/hg/construc/stormwater/stormwater1.htm.

The Contractor shall know and fully comply with applicable provisions of the Permits and al modifications thereto, the
Manuals, and Federal, State, and local regulations and regquirements that govern the Contractor's operations and storm water
and non-storm water discharges from both the project site and areas of disturbance outside the project limits during
construction. Attention is directed to Sections 7-1.01, "Laws to be Observed," and 7-1.12, "Indemnification and Insurance,"
of the Standard Specifications.

The Permits shall apply to storm water and certain permitted non-storm water discharges from areas outside the project
site which are directly related to construction activities for this contract including, but not limited to, asphalt batch plants,
material borrow areas, concrete plants, staging areas, storage yards and access roads. The Contractor shall comply with the
Permits and the Manuals for those areas and shall implement, inspect and maintain the required water pollution control
practices. The Engineer shall be alowed full access to these areas during construction to assure Contractor's proper
implementation of water pollution control practices. Installing, inspecting and maintaining water pollution control practices
on areas outside the highway right of way not specifically arranged and provided for by the Department for the execution of
this contract, will not be paid for.

The Contractor shall be responsible for penalties assessed or levied on the Contractor or the Department as a result of the
Contractor's failure to comply with the provisions in this section "Water Pollution Control" including, but not limited to,
compliance with the applicable provisions of the Permits, the Manuas, and Federal, State and loca regulations and
requirements as set forth therein.

Pendlties as used in this section, "Water Pollution Control," shall include fines, penalties and damages, whether
proposed, assessed, or levied against the Department or the Contractor, including those levied under the Federal Clean Water
Act and the State Porter-Cologne Water Quality Control Act, by governmental agencies or as a result of citizen suits.
Penalties shall also include payments made or costs incurred in settlement for alleged violations of the Permits, the Manuals,
or applicable laws, regulations, or requirements. Costs incurred could include sums spent instead of penalties, in mitigation
or to remediate or correct violations.

RETENTION OF FUNDS

Notwithstanding any other remedies authorized by law, the Department may retain money due the Contractor under the
contract, in an amount determined by the Department, up to and including the entire amount of Penalties proposed, assessed,
or levied as a result of the Contractor's violation of the Permits, the Manuals, or Federal or State law, regulations or
requirements. Funds may be retained by the Department until final disposition has been made as to the Penalties. The
Contractor shall remain liable for the full amount of Penalties until such time as they are finally resolved with the entity
seeking the Pendlties.

Retention of funds for failure to conform to the provisions in this section, "Water Pollution Control," shall be in addition
to the other retention amounts required by the contract. The amounts retained for the Contractor's failure to conform to
provisions in this section will be released for payment on the next monthly estimate for partia payment following the date
when an approved SWPPP has been implemented and maintained, and when water pollution has been adequately controlled,
as determined by the Engineer.

When a regulatory agency identifies a failure to comply with the Permits and modifications thereto, the Manuals, or
other Federal, State or local requirements, the Department may retain money due the Contractor, subject to the following:
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A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract. Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. If the Department has retained funds, and it is subsequently determined that the State is not subject to the entire
amount of the Costs and Liabilities assessed or proposed in connection with the matter for which the retention was
made, the Department shall be liable for interest on the amount retained for the period of the retention. The interest
rate payable shall be 6 percent per annum.

During the first estimate period that the Contractor fails to conform to the provisions in this section, "Water Pollution
Control," the Department may retain an amount equal to 25 percent of the estimated value of the contract work performed.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.
The Contractor and the Department shall provide copies of correspondence, notices of violation, enforcement actions or
proposed fines by regulatory agencies to the requesting regulatory agency.

STORM WATER POLLUTION PREVENTION PLAN PREPARATION, APPROVAL AND AMENDMENTS

As part of the water pollution control work, a Storm Water Pollution Prevention Plan (SWPPP) is required for this
contract. The SWPPP shall conform to the provisions in Section 7-1.01G, "Water Pollution,” of the Standard Specifications,
the requirements in the Manuals, the requirements of the Permits, and these special provisions. Upon the Engineer's approval
of the SWPPP, the SWPPP shall be considered to fulfill the provisionsin Section 7-1.01G, "Water Pollution," of the Standard
Specifications for development and submittal of a Water Pollution Control Program.

No work having potential to cause water pollution, shall be performed until the SWPPP has been approved by the
Engineer. Approval shall not constitute a finding that the SWPPP complies with applicable requirements of the Permits, the
Manuals and applicable Federal, State and local laws, regulations, and requirements.

The Contractor shall designate a Water Pollution Control Manager. The Water Pollution Control Manager shall be
responsible for the preparation of the SWPPP and required modifications or amendments, and shall be responsible for the
implementation and adequate functioning of the various water pollution control practices employed. The Contractor may
designate different Water Pollution Control Managers to prepare the SWPPP and to implement the water pollution control
practices. The Water Pollution Control Managers shall serve as the primary contact for issues related to the SWPPP or its
implementation. The Contractor shall submit to the Engineer a statement of qualifications, describing the training, previous
work history and expertise of the individual selected by the Contractor to serve as Water Pollution Control Manager. The
Water Pollution Control Manager shall have a minimum of 24 hours of forma storm water management training or
certification as a Certified Professional in Erosion and Sediment Control (CPESC). The Engineer will regject the Contractor's
submission of a Water Pollution Control Manager if the submitted qualifications are deemed to be inadequate.

The SWPPP shall apply to the areas within and those outside of the highway right of way that are directly related to
construction operations including, but not limited to, asphalt batch plants, material borrow areas, concrete plants, staging
areas, storage yards, and access roads.

The SWPPP shall incorporate water pollution control practicesin the following categories:

Soil stabilization.

Sediment control.

Wind erosion control.

Tracking control.

Non-storm water management.

Waste management and materials pollution control.

nmoow»

The following contract items of work shall be incorporated into the SWPPP as "Temporary Water Pollution Control
Practices': Temporary Fiber Roll, Temporary Silt Fence, Temporary Concrete Washout Facility. The Contractor's attention
is directed to the specia provisions provided for Temporary Water Pollution Control Practices and to the Storm Water
Information Handout that is available at the North Region Construction Office located at 379 Colusa Highway, Y uba City,
CA 95991.

The SWPPP shall include, but not be limited to, the items described in the Manuals, Permits and related information
contained in the contract documents. The SWPPP shall also include a copy of the following: Notification of Construction.

The Contractor shall develop a Water Pollution Control Schedule that describes the timing of grading or other work
activities that could affect water pollution. The Water Pollution Control Schedule shall be updated by the Contractor to
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reflect changes in the Contractor's operations that would affect the necessary implementation of water pollution control
practices.

The Contractor shall complete the "Construction Site BMPs Consideration Checklist" presented in the Preparation
Manual and shall incorporate water pollution control practices into the SWPPP. Water pollution control practices include the
"Minimum Requirements" and other Contractor-selected water pollution control practices from the "Construction Site BMPs
Consideration Checklist" and the "Project-Specific Minimum Requirements' identified in the Water Pollution Control Cost
Break-Down of this section.

Within 20 working days after the approval of the contract, the Contractor shall submit 3 copies of the draft SWPPP to the
Engineer. The Engineer will have 10 working days to review the SWPPP. If revisions are required, as determined by the
Engineer, the Contractor shall revise and resubmit the SWPPP within 10 working days of receipt of the Engineer's comments.
The Engineer will have 5 working days to review the revisions. Upon the Engineer's approval of the SWPPP, 4 approved
copies of the SWPPP, incorporating the required changes, shall be submitted to the Engineer. In order to allow construction
activities to proceed, the Engineer may conditionally approve the SWPPP while minor revisions are being completed. In the
event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of
the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be
compensated for resulting losses, and an extension of time will be granted, in the same manner as provided for in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The Contractor shall prepare an amendment to the SWPPP when there is a change in construction activities or operations
which may affect the discharge of pollutants to surface waters, ground waters, municipal storm drain systems, or when the
Contractor's activities or operations violate a condition of the Permits, or when directed by the Engineer. Amendments shall
identify additional water pollution control practices or revised operations, including those areas or operations not identified in
the initially approved SWPPP. Amendments to the SWPPP shall be prepared and submitted for review and approval within a
time approved by the Engineer, but in no case longer than the time specified for the initial submittal and review of the
SWPPP.

The Contractor shall keep one copy of the approved SWPPP and approved amendments at the project site. The SWPPP
shall be made available upon request by a representative of the Regional Water Quality Control Board, State Water
Resources Control Board, United States Environmental Protection Agency, or the local storm water management agency.
Requests by the public shall be directed to the Engineer.

COST BREAK-DOWN

The Contractor shal include a Water Pollution Control Cost Break-Down in the SWPPP which itemizes the contract
lump sum for water pollution control work. The Contractor shall use the Water Pollution Control Cost Break-Down provided
in this section as the basis for the cost break-down submitted with the SWPPP. The Contractor shall use the Water Pollution
Control Cost Break-Down to identify items, quantities and values for water pollution control work, excluding Temporary
Water Pollution Control Practices for which there are separate bid items. The Contractor shall be responsible for the
accuracy of the quantities and values used in the cost break-down submitted with the SWPPP. Partial payment for the item of
water pollution control will not be made until the Water Pollution Control Cost Break-Down is approved by the Engineer.

Line itemsindicated in the Water Pollution Control Cost Break-Down in this section with a specified Estimated Quantity
shall be considered "Project-Specific Minimum Requirements.” The Contractor shall incorporate Project-Specific Minimum
Requirements with Contractor-designated quantities and values into the Water Pollution Control Cost Break-Down submitted
with the SWPPP.

Line items indicated in the Water Pollution Control Cost Break-Down in this section without a specified Estimated
Quantity shall be considered by the Contractor for selection to meet the applicable "Minimum Requirements' as defined in
the Manuals, or for other water pollution control work as identified in the "Construction Site BMPs Consideration Checklist"
presented in the Preparation Manual. In the Water Pollution Control Cost Break-Down submitted with the SWPPP, the
Contractor shall list only those water pollution control practices selected for the project, including quantities and values
required to complete the work for those items.

The sum of the amounts for the items of work listed in the Water Pollution Control Cost Break-Down shall be equal to
the contract lump sum price bid for water pollution control. Overhead and profit shall be included in the individual items
listed in the cost break-down.

WATER POLLUTION CONTROL COST BREAK-DOWN
Contract No. 02-384404

ESTIMATED
ITEM ITEM DESCRIPTION UNIT QUANTITY VALUE | AMOUNT

SS-3 |Hydraulic Mulch M2
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ESTIMATED

ITEM ITEM DESCRIPTION UNIT QUANTITY VALUE | AMOUNT
SS4  |Hydroseeding M2
SS-5 | Sail Binders M2
SS-6 | Straw Mulch M2
sS7 Geotextiles, Plastic Covers & Erosion M2
Control BlanketsMats
SS-8 | Wood Mulching M2
SS9 |Earth Dikes/Drainage Swales & Lined M
Ditches
SS10 Outliet Protection/Velocity Dissipation EA
Devices
SS-11 |SlopeDrains EA
SS-12 | Streambank Stabilization LS
SC-2 | Sediment/Desilting Basin EA
SC-3 | Sediment Trap EA
SC-4 | Check Dam EA
SC-6 |Gravel Bag Berm M
SC-7 | Street Sweeping and Vacuuming LS
SC-8 |Sandbag Barrier
SC-9 | Straw Bale Barrier
SC-10 |[Storm Drain Inlet Protection EA
WE-1 |Wind Erosion Control LS
TC-1 |Stabilized Construction Entrance/Exit EA
TC-2 | Stabilized Construction Roadway EA
TC-3 |Entrance/Outlet Tire Wash EA
NS-1 |Water Conservation Practices LS
NS-2 |Dewatering Operations EA
NS-3 |Paving and Grinding Operations LS
NS-4 |Temporary Stream Crossing EA
NS5 |Clear Water Diversion EA
R e I
NS-7 |Potable Water/Irrigation LS
NS-8 |Vehicleand Equipment Cleaning LS
NS-9 [Vehicleand Equipment Fueling LS
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ITEM ITEM DESCRIPTION UNIT EQSJLI\I/\IIAJ.E{D VALUE | AMOUNT
NS-10 |Vehicle and Equipment Maintenance LS

NS-11 |Pile Driving Operations LS

NS-12 | Concrete Curing LS

NS-13 |Material and Equipment Use over Water LS

NS-14 | Concrete Finishing LS

NS-15 | Structure Demolition/Removal Over or LS

Adjacent to Water

WM-1 |Materia Delivery and Storage LS

WM-2 [Material Use LS

WM-3 | Stockpile Management LS

WM-4 | Spill Prevention and Control LS

WM-5 | Solid Waste Management LS

WM-6 |Hazardous Waste Management LS

WM-7 | Contaminated Soil Management LS

WM-9 | Sanitary/Septic Waste Management LS
WM-10 | Liquid Waste Management LS

TOTAL
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Adjustments in the items of work and quantities listed in the approved cost break-down shall be made when required to
address amendments to the SWPPP, except when the adjusted items are paid for as extra work.

No adjustment in compensation will be made to the contract lump sum price paid for water pollution control due to
differences between the quantities shown in the approved cost break-down and the quantities required to complete the work
as shown on the approved SWPPP. No adjustment in compensation will be made for ordered changes to correct SWPPP
work resulting from the Contractor's own operations or from the Contractor's negligence.

The approved cost break-down will be used to determine partial payments during the progress of the work and as the
basis for calculating the adjustment in compensation for the item of water pollution control due to increases or decreases of
guantities ordered by the Engineer. When an ordered change increases or decreases the quantities of an approved cost break-
down item, the adjustment in compensation will be determined in the same manner specified for increases and decreases in
the quantity of a contract item of work in conformance with the provisions in Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications. If an ordered change requires a new item which is not on the approved cost
break-down, the adjustment in compensation will be determined in the same manner specified for extrawork in conformance
with Section 4-1.03D, "ExtraWork," of the Standard Specifications.

If requested by the Contractor and approved by the Engineer, changes to the water pollution control practiceslisted in the
approved cost break-down, including addition of new water pollution control practices, will be alowed. Changes shall be
included in the approved amendment of the SWPPP. If the requested changes result in a net cost increase to the lump sum
price for water pollution control, an adjustment in compensation will be made without change to the water pollution control
item. The net cost increase to the water pollution control item will be paid for as extrawork as provided in Section 4-1.03D,
"ExtraWork," of the Standard Specifications.

SWPPP IMPLEMENTATION

Unless otherwise specified, upon approval of the SWPPP, the Contractor shall be responsible throughout the duration of
the project for installing, constructing, inspecting, maintaining, removing, and disposing of the water pollution control
practices specified in the SWPPP and in the amendments. Unless otherwise directed by the Engineer, the Contractor's
responsibility for SWPPP implementation shall continue throughout temporary suspensions of work ordered in conformance
with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. Requirements for
installation, construction, inspection, maintenance, removal, and disposal of water pollution control practices shall conform
to the requirements in the Manuals and these special provisions.

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved SWPPP or amendments,
the deficiency shall be corrected immediately unless requested by the Contractor and approved by the Engineer in writing,
but shall be corrected prior to the onset of precipitation. If the Contractor fails to correct the identified deficiency by the date
agreed or prior to the onset of precipitation, the project shall be in nonconformance with this section, "Water Pollution
Control." Attention is directed to Section 5-1.01, "Authority of Engineer," of the Standard Specifications, and to "Retention
of Funds" of this section for possible nonconformance penalties.

If the Contractor fails to conform to the provisions of this section, "Water Pollution Control," the Engineer may order the
suspension of construction operations until the project complies with the requirements of this section.

Implementation of water pollution control practices may vary by season. The Construction Site BMPs Manual and these
specia provisions shall be followed for control practice selection of year-round, rainy season and non-rainy season water
pollution control practices.

Y ear-Round Implementation Requirements

The Contractor shall have a year-round program for implementing, inspecting and maintaining water pollution control
practices for wind erosion control, tracking control, non-storm water management, and waste management and materials
pollution control.

The National Weather Service weather forecast shall be monitored and used by the Contractor on a daily basis. An
alternative weather forecast proposed by the Contractor may be used if approved by the Engineer. If precipitation is
predicted, the necessary water pollution control practices shall be deployed prior to the onset of the precipitation.

Disturbed soil areas shall be considered active whenever the soil disturbing activities have occurred, continue to occur or
will occur during the ensuing 21 days. Non-active areas shall be protected as prescribed in the Construction Site BMPs
Manual within 14 days of cessation of soil disturbing activities or prior to the onset of precipitation, whichever occursfirst.

Rainy Season | mplementation Requirements

Soil stabilization and sediment control practices shall be provided throughout the rainy season, defined as between
October 15 and April 15.

An implementation schedule of required soil stabilization and sediment control practices for disturbed soil areas shall be
completed no later than 20 days prior to the beginning of each rainy season. The implementation schedule shall identify the
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soil stabilization and sediment control practices and the dates when the implementation will be 25 percent, 50 percent and
100 percent complete, respectively. For construction activities beginning during the rainy season, the Contractor shall
implement applicable soil stabilization and sediment control practices.

Throughout the defined rainy season, the active disturbed soil area of the project site shall be not more than 1 hectares.
The Engineer may approve, on a case-by-case basis, expansions of the active disturbed soil area limit. Soil stabilization and
sediment control materials shall be maintained on site sufficient to protect disturbed soil areas. A detailed plan for the
mobilization of sufficient labor and equipment shall be maintained to deploy the water pollution control practices required to
protect disturbed soil areas prior to the onset of precipitation.

Non-Rainy Season | mplementation Requirements

The non-rainy season shall be defined as days outside the defined rainy season. The Contractor's attention is directed to
the Construction Site BMPs Manual for soil stabilization and sediment control implementation requirements on disturbed soil
areas during the non-rainy season. Disturbed soil areas within the project shall be protected in conformance with the
requirements in the Construction Site BMPs Manua with an effective combination of soil stabilization and sediment control.

MAINTENANCE

To ensure the proper implementation and functioning of water pollution control practices, the Contractor shall regularly
inspect and maintain the construction site for the water pollution control practices identified in the SWPPP. The construction
site shall be inspected by the Contractor as follows:

Prior to aforecast storm.

After a precipitation event which causes site runoff.

At 24 hour intervals during extended precipitation events.

Routinely, aminimum of once every two weeks outside of the defined rainy season.
Routinely, aminimum of once every week during the defined rainy season.

moow>

The Contractor shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation
Manual or an aternative inspection checklist provided by the Engineer. One copy of each site inspection record shall be
submitted to the Engineer within 24 hours of completing the inspection.

REPORTING REQUIREMENTS
Report of Discharges, Noticesor Orders

If the Contractor identifies discharges into surface waters or drainage systems in a manner causing, or potentialy
causing, a condition of pollution, or if the project receives a written notice or order from a regulatory agency, the Contractor
shall immediately inform the Engineer. The Contractor shall submit a written report to the Engineer within 7 days of the
discharge event, notice or order. The report shall include the following information:

A. Thedate, time, location, nature of the operation, and type of discharge, including the cause or nature of the notice or
order.

B. Thewater pollution control practices deployed before the discharge event, or prior to receiving the notice or order.

C. The date of deployment and type of water pollution control practices deployed after the discharge event, or after
receiving the notice or order, including additional measures installed or planned to reduce or prevent reoccurrence.

D. Animplementation and maintenance schedule for affected water pollution control practices.

Report of First-Time Non-Storm Water Discharge

The Contractor shall notify the Engineer at least 3 days in advance of first-time non-storm water discharge events,
excluding exempted discharges. The Contractor shall notify the Engineer of the operations causing non-storm water
discharges and shall obtain field approval for first-time non-storm water discharges. Non-storm water discharges shall be
monitored at first-time occurrences and routinely thereafter.

Annual Certifications

By June 15 of each year, the Contractor shall complete and submit an Annual Certification of Compliance, as contained
in the Preparation Manual, to the Engineer.
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SAMPLING AND ANALYTICAL REQUIREMENTS

The Contractor is required to implement specific sampling and analytical procedures to determine whether BMPs
implemented on the construction site are:

A. preventing pollutants that are known or should be known by permittees to occur on construction sites that are not
visually detectable in storm water discharges, to cause or contribute to exceedances of water quality objectives

Non-Visible Pollutants

The project has the potential to discharge non-visible pollutants in storm water from the construction site. The project
SWPPP shall contain a Sampling and Analysis Plan (SAP) that describes the sampling and analysis strategy and schedule to
be implemented on the project for monitoring non-visible pollutants in conformance with this section.

The SAP shall identify potential non-visible pollutants that are known or should be known to occur on the construction
site associated with the following: (1) construction materials, wastes or operations; (2) known existing contamination due to
historical site usage; or (3) application of soil amendments, including soil stabilization products, with the potential to alter pH
or contribute toxic pollutants to storm water. Planned material and waste storage areas, locations of known existing
contamination, and areas planned for application of soil amendments shall be shown on the SWPPP Water Pollution Control
Drawings.

The SAP shall identify a sampling schedule for collecting a sample down gradient from the applicable non-visible
pollutant source and a sufficiently large uncontaminated control sample during the first two hours of discharge from rain
events during daylight hours which result in a sufficient discharge for sample collection. If run-on occurs onto the
non-visible pollutant source, a run-on sample that is immediately down gradient of the run-on to the Department's right of
way shall be collected. A minimum of 72 hours of dry weather shall occur between rain events to distinguish separate rain
events.

The SAP shall state that water quality sampling will be triggered when any of the following conditions are observed
during the required storm water inspections conducted before or during arain event:

A. Materials or wastes containing potential non-visible pollutants are not stored under watertight conditions.

B. Materials or wastes containing potential non-visible pollutants are stored under watertight conditions, but (1) a
breach, leakage, malfunction, or spill is observed; and (2) the leak or spill has not been cleaned up prior to the rain
event; and (3) there isthe potential for discharge of non-visible pollutants to surface waters or drainage system.

C. Construction activities, such as application of fertilizer, pesticide, herbicide, methyl methacrylate concrete sealant,
or non-pigmented curing compound have occurred during a rain event or within 24 hours preceding arain event, and
there is the potential for discharge of pollutants to surface waters or drainage system.

D. Soil amendments, including soil stahilization products, with the potential to alter pH levels or contribute toxic
pollutants to storm water runoff have been applied, and there is the potential for discharge of pollutants to surface
waters or drainage system (unless independent test data are available that demonstrate acceptable concentration
levels of non-visible pollutants in the soil amendment).

E. Storm water runoff from an area contaminated by historical usage of the site is observed to combine with storm
water, and there is the potential for discharge of pollutants to surface waters or drainage system.

The SAP shall identify sampling locations for collecting down gradient and control samples, and the rationale for their
selection. The control sampling location shall be selected where the sample does not come into contact with materials,
wastes or areas associated with potential non-visible pollutants or disturbed soil areas. Sampling locations shall be shown on
the SWPPP Water Pollution Control Drawings. Only trained personnel shall collect water quality samples and be identified
in the SAP. Qualifications of designated sampling personnel shall describe training and experience, and shall be included in
the SWPPP. The SAP shall state monitoring preparation, sample collection procedures, quality assurance/quality control,
sample labeling procedures, sample collection documentation, sample shipping and chain of custody procedures, sample
numbering system, and reference the construction site health and safety plan.

The SAP shall identify the analytical method to be used for analyzing down gradient and control samples for potential
non-visible pollutants on the project. For samples analyzed in the field by sampling personnel, collection, analysis, and
equipment calibration shall be in conformance with the Manufacturer's specifications. For samples that will be analyzed by a
laboratory, sampling, preservation, and analysis shall be performed by a State-certified laboratory in conformance with
40 CFR 136. The SAP shall identify the specific State-certified laboratory, sample containers, preservation requirements,
holding times, and analysis method to be used. A list of State-certified laboratories that are approved by the Department is
available at the following internet site: http://www.dhs.ca.gov/ps/ls/elap/html/lablist_county.htm.
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Analytical Resultsand Evaluation

The Contractor shall submit a hard copy and electronic copy of water quality analytica results and quality
assurance/quality control data to the Engineer within 5 days of sampling for field analyses and within 30 days for laboratory
analyses. Analytica results shall be accompanied by an evaluation from the Contractor to determine if down gradient
samples show elevated levels of the tested parameter relative to levelsin the control sample. If down gradient or downstream
samples, as applicable, show increased levels, the Contractor will assess the BMPs, site conditions, and surrounding
influences to determine the probable cause for the increase. As determined by the assessment, the Contractor will repair or
modify BMPs to address increases and amend the SWPPP as necessary. Electronic results (in one of the following file
formats: .xls, .txt, .csv, .dbs, or .mdb) shall have at a minimum the following information: sample identification number,
contract number, constituent, reported value, method reference, method detection limit, and reported detection limit. The
Contractor shall document sample collection during rain events.

Water quality sampling documentation and analytical results shall be maintained with the SWPPP on the project site
until a Notice of Completion has been submitted and approved.

If construction activities or knowledge of site conditions change, such that discharges or sampling locations change, the
Contractor shall amend the SAP in conformance with this section, "Water Pollution Control."

PAYMENT

The contract lump sum price paid for prepare storm water pollution prevention plan shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals for doing al the work involved in developing, preparing,
obtaining approval of, revising, and amending the SWPPP, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

Attention is directed to Section 9-1.06, "Partial Payments," and Section 9-1.07, "Payment After Acceptance," of the
Standard Specifications. Payments for prepare storm water pollution prevention plan will be made as follows:

A. After the SWPPP has been approved by the Engineer, 75 percent of the contract item price for prepare storm water
pollution prevention plan will be included in the monthly partial payment estimate.

B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract,” of
the Standard Specifications, payment for the remaining 25 percent of the contract item price for prepare storm water
pollution prevention plan will be made in conformance with the provisions in Section 9-1.07.

The contract lump sum price paid for water pollution control shall include full compensation for furnishing al labor,
materials, tools, equipment, and incidentals, and for doing al the work involved in installing, constructing, removing, and
disposing of water pollution control practices, including non-storm water management, and waste management and materials
pollution water pollution control practices, except those for which there is a contract item of work as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

Storm water sampling and analysis will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the
Standard Specifications. No payment will be made for the preparation, collection, analysis, and reporting of storm water
samples required where appropriate BMPs are not implemented prior to arain event, or if afailure of aBMP is not corrected
prior to arain event.

For items identified on the approved Water Pollution Control Cost Break-Down, the cost of maintaining the temporary
water pollution control practices shall be divided equally by the State and the Contractor as follows:

Soil Stabilization

Temporary water pollution control practices except:
SS-1 Scheduling
SS-2 Preservation of Existing Vegetation

Sediment Control

Temporary water pollution control practices except:
SC-7 Street Sweeping and Vacuuming

Wind Erosion Control
No sharing of maintenance costs will be allowed.

Tracking Control
TC-1 Stabilized Construction Entrance/Exit.
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Non-Storm Water M anagement
No sharing of maintenance costs will be allowed.

Waste Management & Materials Pollution Control
No sharing of maintenance costs will be allowed.

The division of cost will be made by determining the cost of maintaining water pollution control practices in
conformance with the provisions in Section 9-1.03, "Force Account Payment," of the Standard Specifications and paying to
the Contractor one-half of that cost. Cleanup, repair, removal, disposal, improper installation, and replacement of water
pollution control practices damaged by the Contractor's negligence, shall not be considered as included in the cost for
performing maintenance.

The provisions for sharing maintenance costs shall not relieve the Contractor from the responsibility for providing
appropriate maintenance on items with no shared maintenance costs.

Full compensation for non-shared maintenance costs of water pollution control practices, as specified in this section,
"Water Pollution Control," shall be considered as included in the contract lump sum price paid for water pollution control and
no additional compensation will be allowed therefor.

Water pollution control practices for which there is a contract item of work, will be measured and paid for as that
contract item of work.

10-1.03 TEMPORARY CONCRETE WASHOUT FACILITY

Temporary concrete washout facilities shall be constructed, maintained, and later removed at the locations shown on the
approved Storm Water Pollution Prevention Plan in conformance with "Water Pollution Control" of these special provisions,
and in conformance with details shown on the plans and these special provisions.

Attention is directed to "Water Pollution Control" of these special provisions.

Temporary concrete washout facilities shall be one of the water pollution control practices for waste management and
materials pollution control. The Storm Water Pollution Prevention Plan shall include the use of temporary concrete washout
facilities.

MATERIALS

Plastic Liner

Plastic liner shall be single ply, new polyethylene sheeting, a minimum of 0.25-mm thick and shall be free of holes,
punctures, tears or other defects that compromise the impermeability of the material. Plastic liner shall not have seams or
overlapping joints.

Gravel-filled Bags

Gravel bag fabric shall be non-woven polypropylene geotextile (or comparable polymer) and shall conform to the
following requirements:

Specification Requirements
Mass per unit area, grams per square meter, min. 270
ASTM Designation: D 5261
Grab tensile strength (25-mm grip), kilonewtons, min. 0.89
ASTM Designation: D4632*
Ultraviolet stability, percent tensile strength retained after 500 hours, 70
ASTM Designation: D4355, xenon arc lamp method

* or appropriate test method for specific polymer

Gravel bags shall be between 600 mm and 800 mm in length, and between 400 mm and 500 mm in width.

Yarn used for binding gravel bags shall be as recommended by the manufacturer or bag supplier and shall be of a
contrasting color.

Gravel shall be between 10 mm and 20 mm in diameter, and shall be clean and free from clay balls, organic matter, and
other deleterious materials.

The opening of gravel-filled bags shall be secured to prevent gravel from escaping. Gravel-filled bags shall be between
13 kg and 22 kg in mass.
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Straw Bales

Straw for straw bales shall conform to the provisions in Section 20-2.06, "Straw," of the Standard Specifications.

Straw bales shall be a minimum of 360 mm in width, 450 mm in height, 900 mm in length and shall have a minimum
mass of 23 kg. The straw bale shall be composed entirely of vegetative matter, except for binding material.

Straw bales shall be bound by either wire, nylon or polypropylene string. Jute or cotton binding shall not be used.
Baling wire shall be a minimum 1.57 mm in diameter. Nylon or polypropylene string shall be approximately 2 mm in
diameter with 360 N of bresking strength.

Stakes

Stakes shall be wood or metal. Wood stakes shall be untreated fir, redwood, cedar, or pine, shall be cut from sound
timber, and shall be straight and free from loose or unsound knots and other defects which would render them unfit for the
purpose intended. Wood stakes shall be minimum 50 mm x 50 mm in size. Meta stakes may be used as an alternative, and
shall be a minimum 13 mm in diameter. Stakes shall be a minimum 1.2 m in length. The tops of the metal stakes shall be
bent at a 90-degree angle or capped with an orange or red plastic safety cap that fits snugly to the metal stake. The Contractor
shall submit a sample of the metal stake and plastic cap, if used, for Engineer's approval prior to installation.

Staples
Staples shall be as shown on the plans. An aternative attachment device such as geotextile pins or plastic pegs may be

used instead of staples. The Contractor shall submit a sample of the alternative attachment device for Engineer's approval
prior to installation.

Signs
Wood posts for signs shall conform to the provisions in Section 56-2.02B, "Wood Posts," of the Standard Specifications.
Lag screws shal conform to the provisions in Section 56-2.02D, "Sign Panel Fastening Hardware," of the Standard
Specifications.
Plywood shall be freshly painted for each installation with not less than 2 applications of flat white paint. Sign letters
shown on the plans shall be stenciled with commercial quality exterior black paint. Testing of paint will not be required.

INSTALLATION
Temporary concrete washout facilities shall be as follows:

A. Temporary concrete washout facilities shall be installed prior to beginning placement of concrete and located a
minimum of 15 m from storm drain inlets, open drainage facilities, and water courses unless determined infeasible
by the Engineer. Temporary concrete washout facilities shall be located away from construction traffic or access
areas at alocation determined by the Contractor and approved by the Engineer.

B. A sign shal beinstalled adjacent to each washout facility at a location determined by the Contractor and approved
by the Engineer. Signs shall be installed in conformance with the provisions in Section 56-2.03, "Construction," and
Section 56-2.04, "Sign Panel Installation," of the Standard Specifications.

C. The length and width of a temporary concrete washout facility may be increased from the minimum dimensions
shown on the plans, at the Contractor's expense and upon approval of the Engineer.

D. Temporary concrete washout facilities shall be constructed in sufficient quantity and size to contain liquid and
concrete waste generated by washout operations for concrete wastes. These facilities shall be constructed to contain
liquid and concrete waste without seepage, spillage or overflow.

E. Berms for below grade temporary concrete washout facilities shall be constructed from compacted native material.
Gravel may be used in conjunction with compacted native material.

F. Plastic liner shal beinstalled in below grade temporary concrete washout facilities.

Details for an aternative temporary concrete washout facility shall be submitted to the Engineer for approval at least
7 days prior to installation.

When temporary concrete washout facilities are no longer required for the work, as determined by the Engineer, the
hardened concrete and liquid residue shall be removed and disposed of in conformance with the provisions in
Section 15-3.02, "Removal Methods," of the Standard Specifications. Temporary concrete washout facilities shall become
the property of the Contractor and be disposed of in conformance with the provisionsin Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary concrete
washout facilities shall be backfilled and repaired in conformance with the provisions in Section 15-1.02, "Preservation of
Property," of the Standard Specifications.
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MAINTENANCE

Temporary concrete washout facilities shall be maintained to provide adequate holding capacity with a minimum
freeboard of 300 mm. Maintaining temporary concrete washout facilities shall include removing and disposing of hardened
concrete and returning the facilities to a functional condition. Hardened concrete materials shall be removed and disposed of
in conformance with the provisionsin Section 15-3.02, "Removal Methods," of the Standard Specifications. Holes, rips, and
voids in the plastic liner shall be patched and repaired by taping or the plastic liner shall be replaced. Plastic liner shal be
replaced when patches or repairs compromise the impermeability of the material as determined by the Engineer.

Gravel bags shall be replaced when the bag material is ruptured or when the yarn has failed, allowing the bag contents to
spill out.

Temporary concrete washout facility shall be repaired or replaced on the same day when the damage occurs. Damage to
the temporary concrete washout facility resulting from the Contractor's vehicles, equipment, or operations shall be repaired at
the Contractor’ s expense.

MEASUREMENT AND PAYMENT

The quantity of temporary concrete washout facility to be paid for will be measured as unit determined from actual count
in place.

The contract unit price paid for temporary concrete washout facility shall include full compensation for furnishing all
labor, materials, tools, equipment and incidentals, and for doing all the work involved in constructing temporary concrete
washout facility, complete in place, including excavation and backfill, maintenance, and removal of temporary concrete
washout facility, as shown on the plans, as specified in the Standard Specifications and these specia provisions, and as
directed by the Engineer.

No adjustment of compensation will be made for any increase or decrease in the quantities of temporary concrete
washout facility required, regardless of the reason for the increase or decrease. The provisionsin Section 4-1.03B, "Increased
or Decreased Quantities," of the Standard Specifications shall not apply to temporary concrete washout facility.

10-1.04 TEMPORARY FIBER ROLL

Temporary fiber roll shall be furnished, installed, maintained, and later removed at the locations shown on the approved
Storm Water Pollution Prevention Plan in conformance with "Water Pollution Control" of these special provisions, and in
conformance with details shown on the plans and these specia provisions.

Attention is directed to "Water Pollution Control" of these special provisions.

Temporary fiber roll shall be one of the water pollution control practices for sediment control. The Storm Water
Pollution Prevention Plan shall include the use of temporary fiber roll.

At the option of the Contractor, temporary fiber roll shall be Type 1 or Type 2.

MATERIALS
Fiber Rall
Fiber roll shall be one of the following:

A. Fiber roll shall be constructed with a pre-manufactured blanket consisting of one material or a combination of
materials consisting of wood excelsior, rice or wheat straw, or coconut fibers. The blanket shall be between 2.0 m
and 2.4 m in width and between 20 m and 29 m in length. Wood excelsior shall be individual fibers, of which
80 percent shall be 150 mm or longer in length. The blanket shall have a photodegradable plastic netting or
biodegradable jute, sisal or coir fiber netting on at least one side. The blanket shall be rolled along the width and
secured with jute twine spaced 2 m apart along the full length of the roll and placed 150 mm from the ends of each
roll. The finished roll shall be between 200 mm and 250 mm in diameter, between 3 m and 6 m in length and shall
weigh at least 0.81-kg/m. More than one blanket may be required to achieve the finished roll diameter. When more
than one blanket is required, blankets shall be jointed longitudinally with an overlap of 150 mm aong the length of
the blanket.

B. Fiber roll shall be a pre-manufactured roll of rice or wheat straw, wood excelsior or coconut fiber encapsulated
within a photodegradable plastic or biodegradable jute, sisal or coir fiber netting. Rolls shall be between 200 mm
and 250 mm in diameter, between 3 m and 6 min length and shall weigh at least 1.6 kg/m. The netting shall have a
minimum durability of one year after installation. The netting shall be secured tightly at each end of therolls.

Stakes

Wood stakes shall be a minimum of 19 mm x 19 mm x 450 mm in size for Type 1 installation, or shall be a minimum of
19 mm x 38 mm x 450 mm in size for Type 2 installation. Wood stakes shall be untreated fir, redwood, cedar, or pine, shall
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be cut from sound timber, and shall be straight and free of loose or unsound knots and other defects which would render them
unfit for the purpose intended. Metal stakes may be used as an aternative. The Contractor shall submit a sample of the
metal stake for Engineer's approval prior to installation. The tops of the metal stakes shall be bent at a 90-degree angle.

Rope
Rope shall be biodegradable, such as sisal or manila, with a minimum diameter of 6.35 mm.

INSTALLATION
Temporary fiber roll shall be installed asfollows:

A. Temporary fiber roll (Type 1): Furrows shall be constructed to a depth between 50 mm and 100 mm, and to a
sufficient width to hold the fiber rolls. Stakes shall be installed 600 mm apart along the length of the fiber rolls and
stopped at 300 mm from each end of therolls. Stakes shall be driven to a maximum of 50 mm above, or flush with,
the top of theroll.

B. Temporary fiber roll (Type 2): Rope and notched stakes shall be used to restrain the fiber rolls against the slope.
Stakes shall be driven into the slope until the notch is even with the top of the fiber roll. Rope shall be knotted at
each stake and laced between stakes. After installation of the rope, stakes shall be driven into the slope such that the
rope will hold the fiber roll tightly to the slope. Furrowswill not be required. If metal stakes are used, the rope may
be laced and knotted on the bend at the top of the metal stakes.

C. Temporary fiber roll shall be placed 3.0 m apart along the slope for slope inclination (vertical:horizontal) of 1:2 and
steeper, 4.5 m apart along the slope for slope inclination between 1:2 and 1:4, 6.0 m apart along the slope for slope
inclination between 1:4 and 1:10, and a maximum of 15 m apart along the slope for slope inclination of 1:10 and
flatter.

D. The bedding area for the fiber roll shall be cleared of obstructions including, but not limited to, rocks, clods, and
debris greater than 25 mm in diameter prior to installation.

E. Temporary fiber roll shall beinstalled approximately parallel to the slope contour.

F. Temporary fiber roll shall be installed prior to the application of other temporary erosion control or soil stabilization
materiasin the same area.

When no longer required, as determined by the Engineer, temporary fiber roll shall become the property of the
Contractor, and shall be removed and disposed of in conformance with the provisions in Section 7-1.13, "Disposal of
Material Outside the Highway Right of Way," of the Standard Specifications.

Ground disturbances, including holes and depressions, caused by the installation and removal of the temporary fiber roll
shall be backfilled and repaired in conformance with the provisions in Section 15-1.02, "Preservation of Property," of the
Standard Specifications.

MAINTENANCE

Temporary fiber roll shall be maintained to disperse concentrated water runoff and to reduce runoff velocities. Split,
torn, or unraveling rolls shall be repaired or replaced. Broken or split stakes shall be replaced. Sagging or slumping fiber
rolls shall be repaired with additional stakes or replaced. Locations where rills and other evidence of concentrated runoff
have occurred beneath the rolls shall be corrected.

Temporary fiber roll shall be repaired or replaced on the same day when the damage occurs. Damage to the temporary
fiber rolls resulting from the Contractor's vehicles, equipment, or operations shall be repaired at the Contractor's expense.

MEASUREMENT AND PAYMENT

The quantity of temporary fiber roll to be paid for will be measured by the meter, along the centerline of the installed
roll. Where temporary fiber rolls are joined and overlapped, the joint will be measured as asingle installed roll.

The contract price paid per meter for temporary fiber roll shal include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing temporary fiber roll, completein
place, including furrow excavation and backfill, maintenance, and removal of temporary fiber roll, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

No adjustment of compensation will be made for any increase or decrease in the quantities of temporary fiber roll
required, regardless of the reason for the increase or decrease. The provisions in Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications shall not apply to temporary fiber roll.
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10-1.05 TEMPORARY SILT FENCE

Temporary silt fence shall be furnished, installed, maintained, and later removed at the locations shown on the approved
Storm Water Pollution Prevention Plan in conformance with "Water Pollution Control" of these special provisions, and in
conformance with details shown on the plans and these special provisions.

Attention is directed to "Water Pollution Control" of these special provisions.

Temporary silt fence shall be one of the water pollution control practices for sediment control. The Storm Water
Pollution Prevention Plan shall include the use of temporary silt fence.

MATERIALS

At the Contractor's option, temporary silt fence shall be prefabricated or constructed with silt fence fabric, posts, and
fasteners.

Silt Fence Fabric

Silt fence fabric shall be geotextile manufactured from woven polypropylene or polymer material. Silt Fence Fabric may
be virgin or recycled, or a combination of virgin and recycled polymer materials. No virgin or recycled polymer materials
shall contain biodegradable filler materials that can degrade the physical or chemical characteristics of the finished fabric.
The Engineer may order tests to confirm the absence of biodegradable filler materials in conformance to the requirements in
ASTM Designation: E 204 (Fourier Transformed Infrared Spectroscopy-FTIR).

Silt fence fabric shall conform to the following requirements:

Specification Reguirements

Width, mm, min. 900
Grab tensile strength (25-mm grip), kilonewtons, min. in each direction 0.55
ASTM Designation: D 4632*

Elongation, percent minimum in each direction 15
ASTM Designation: D 4632*

Permittivity, 1/sec., min. 0.05
ASTM Designation: D 4491

Flow rate, liters per minute per square meter, min. 400
ASTM Designation: D 4491

Ultraviolet stability, percent tensile strength retained after 500 hours, min. 70
ASTM Designation: D 4355 (xenon-arc lamp and water spray weathering method)

* or appropriate test method for specific polymer

Posts
Posts for temporary silt fence shall be one of the following:

A. Posts shall be untreated fir or pine, minimum 34 mm x 40 mmin size, and 1.2 min length. One end of the post shall
be pointed.

B. Posts shall be sted and have a "U", "T", "L" or other cross sectional shape that can resist failure by lateral loads.
The steel posts shall have a minimum mass per length of 1.1 kg/m and a minimum length of 1.2 m. One end of the
stedl posts shall be pointed and the other end shall be capped with an orange or red plastic safety cap which fits
snugly to the steel post. The Contractor shall submit to the Engineer for approval a sample of the capped steel post
prior to installation.

Fasteners
Fasteners for attaching silt fence fabric to posts shall be as follows:

A. When prefabricated silt fence is used, posts shall be inserted into sewn pockets.

B. Silt fence fabric shall be attached to wooden posts with nails or staples as shown on the plans or as recommended by
the manufacturer or supplier. Tiewire or locking plastic fasteners shall be used to fasten the silt fence fabric to steel
posts. Maximum spacing of fasteners shall be 200 mm along the length of the steel post.

INSTALLATION

Temporary silt fence shall be installed parallel with the slope contour in reaches not to exceed 150 m. A reach is
considered a continuous run of temporary silt fence from end to end or from an end to an opening, including joined panels.
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Each reach shall be constructed so that the elevation at the base of the fence does not deviate from the contour more than one
third of the fence height.

The silt fence fabric shall be installed on the side of the posts facing the slope. The silt fence fabric shall be anchored in
atrench as shown on the plans. The trench shall be backfilled and mechanically or hand tamped to secure the silt fence fabric
in the bottom of the trench.

Mechanically pushing 300 mm of the silt fence fabric vertically through the soil may be allowed if the Contractor can
demonstrate to the Engineer that the silt fence fabric will not be damaged and will not dip out of the soil, resulting in
sediment passing under the silt fence fabric.

At the option of the Contractor, the maximum post spacing may increase to 3 m if the fence is reinforced by a wire or
plastic material by prefabrication or by field installation. The field-assembled reinforced temporary silt fence shall be able to
retain saturated sediment without collapsing.

Temporary silt fence shall be joined as shown on the plans. The tops of the posts shall be tied together by minimum of
2 wraps of tie wire of a minimum 1.5 mm diameter. The silt fence fabric shall be attached to the posts at the joint as
specified in these specia provisions.

Temporary silt fence shall be repaired or replaced at the expense of the Contractor on the same day when the damage
occurs.

When no longer required as determined by the Engineer, temporary silt fence shall become the property of the
Contractor and be removed and disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications. Trimming the silt fence fabric and leaving it in place
will not be allowed.

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary silt fence
shall be backfilled and repaired in conformance with the provisions in Section 15-1.02, "Preservation of Property," of the
Standard Specifications.

MAINTENANCE

Temporary silt fence shall be maintained to provide a sediment holding capacity of approximately one-third the height of
the silt fence fabric above ground. When sediment exceeds this height, or when directed by the Engineer, sediment shall be
removed. The removed sediment shall be deposited within the project limits in such away that the sediment is not subject to
erosion by wind or by water.

Temporary silt fence shall be repaired or replaced on the same day when the damage occurs. Damage to the temporary
silt fence resulting from the Contractor's vehicles, equipment, or operations shall be repaired at the Contractor’ s expense.

MEASUREMENT AND PAYMENT

The quantity of temporary silt fence to be paid for will be measured by the meter, parallel with the ground slope along
the line of the installed temporary silt fence, deducting the widths of openings.

The contract price paid per meter for temporary silt fence shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing temporary silt fence, complete
in place, including trench excavation and backfill, maintenance, and removal of temporary silt fence, as shown on the plans,
as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

No adjustment of compensation will be made for any increase or decrease in the quantities of temporary silt fence
required, regardless of the reason for the increase or decrease. The provisions in Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications shall not apply to temporary silt fence.

10-1.06 TEMPORARY FENCE (TYPE ESA)

Temporary fence (Type ESA) shall be furnished, installed, maintained, and later removed in conformance with the
details shown on the plans, as specified in these specia provisions and as directed by the Engineer.

MATERIALS

Used materials may be installed provided the used materials conform to these special provisions. Materials for
temporary fence (Type ESA) shall conform to the following:

High Visibility Fabric
High visibility fabric shall be machine produced, orange colored mesh manufactured from polypropylene or
polyethylene. High visibility fabric may be made of recycled materials. Materials shall not contain biodegradable filler
materials that can degrade the physical or chemical characteristics of the finished fabric. High visibility fabric shall be fully
stabilized ultraviolet resistant, shall be a minimum of 1.22 m in width with a maximum mesh opening of 50 mm x 50 mm.
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High visibility fabric shall be furnished in one continuous width and shall not be spliced to conform to the specified width
dimension.

Posts
Posts for temporary fence (Type ESA) shall be of one of the following:

A. Wood posts shall be fir or pine, shall have a minimum cross section of 50 mm x 50 mm, and a minimum length of
1.6 m. The end of the post to be embedded in the soil shall be pointed. Wood posts shall not be treated with wood
preservative.

B. Steel posts shall have a"U", "T", "L" or other cross sectional shape that resists failure by lateral loads. Steel posts
shall have a minimum mass per length of 1.1 kg/m and a minimum length of 1.6 m. One end of the steel post shall
be pointed and the other end shall have a high visihility colored top.

Fasteners
Fasteners for attaching high visibility fabric to the posts shall be asfollows:

A. The high visihility fabric shall be attached to wooden posts with commercia quality nails or staples, or as
recommended by the manufacturer or supplier.

B. Tiewire or locking plastic fasteners shall be used for attaching the high visibility fabric to steel posts. Maximum
spacing of tie wire or fasteners shall be 600 mm along the length of the steel post.

INSTALLATION
Temporary fence (Type ESA) shall beinstalled as follows:

A. All fence construction activities shall be conducted from outside the ESA as shown on the plans or as staked.

B. Posts shall be embedded in the soil a minimum of 380 mm. Post spacing shall be 2.5 m maximum from center to
center and shall at all times support the fence in avertical position.

C. Temporary fence (Type ESA) shall be constructed prior to clearing and grubbing work, shall enclose the foliage
canopy (drip line) of protected plants, and shall not encroach upon visible roots of the plants.

D. Temporary fence (Type ESA) shall be located so that it isvisible, as determined by the Engineer.

When Type ESA temporary fence is no longer required, as determined by the Engineer, the temporary fence shall
become the property of the Contractor and shall be removed and disposed of in conformance with the provisionsin Section 7-
1.13, "Disposa of Material Outside the Highway Right of Way," of the Standard Specifications, except when reused as
provided in this section.

Holes caused by the removal of temporary fence (Type ESA) shall be backfilled in conformance with the provisionsin
Section 15-1.02, "Preservation of Property," of the Standard Specifications.

MAINTENANCE

Temporary fence (Type ESA) that is damaged during the progress of the work shall be repaired or replaced by the
Contractor the same day the damage occurs.

MEASUREMENT AND PAYMENT

Temporary fence (Type ESA) shall be measured and paid for in the same manner specified for permanent fence as
provided in Section 80, "Fences," of the Standard Specifications.

Full compensation for maintaining, removing, and disposing of temporary fence (Type ESA) shall be considered as
included in the contract price paid per meter for temporary fence (Type ESA) and no additional compensation will be allowed
therefor.

10-1.07 COOPERATION

Attention is directed to Section 7-1.14, "Cooperation," and Section 8-1.10, "Utility and Non-Highway Facilities," of the
Standard Specifications and these special provisions.

It is anticipated that work by another contractor (Contract No. 02-375204) to upgrade vista point/park in Trinity County
on Route 299 at KP 108.5 may be in progress adjacent to the limits of this project during progress of the work on this
contract.
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10-1.08 PROGRESS SCHEDULE (CRITICAL PATH METHOD)

The Contractor shall submit to the Engineer practicable critica path method (CPM) progress schedules in conformance
with these special provisions. Whenever the term "schedule" is used in this section it shall mean CPM progress schedule.
The provisionsin Section 8-1.04, "Progress Schedule," of the Standard Specifications shall not apply.

DEFINITIONS
The following definitions shall apply to this section:

A.

B.

ACTIVITY.—A task, event or other project element on a schedule that contributes to completing the project.
Activities have a description, start date, finish date, duration and one or more logic ties.

BASELINE SCHEDULE.—The initia schedule representing the Contractor's work plan on the first working day of
the project.

CONTRACT COMPLETION DATE.—The current extended date for completion of the contract shown on the
weekly statement of working days furnished by the Engineer in conformance with the provisions in Section 8-1.06,
"Time of Completion,” of the Standard Specifications.

CRITICAL PATH.—The longest continuous chain of activities for the project that has the least amount of total float
of al chains. In general, adelay on the critical path will extend the scheduled completion date.

CRITICAL PATH METHOD (CPM).—A network based planning technique using activity durations and the
rel ationships between activities to mathematically cal culate a schedule for the entire project.

DATA DATE.—The day after the date through which a schedule is current. Everything occurring earlier than the
data date is"as-built" and everything on or after the data date is "planned.”

FLOAT.—The difference between the earliest and latest allowable start or finish times for an activity.
MILESTONE.—AnN event activity that has zero duration and is typically used to represent the beginning or end of a
certain stage of the project.

NEAR CRITICAL PATH.—A chain of activities with total float exceeding that of the critical path but having no
more than 10 working days of total float.

SCHEDULED COMPLETION DATE.—The planned project finish date shown on the current accepted schedule.
TOTAL FLOAT.—The amount of time that an activity or chain of activities can be delayed before extending the
scheduled completion date.

UPDATE SCHEDULE.—A current schedule developed from the baseline or subsequent schedule through regular
monthly review to incorporate as-built progress and any planned changes.

GENERAL REQUIREMENTS

The Contractor shall submit to the Engineer baseline, monthly update and final update schedules, each consistent in all
respects with the time and order of work requirements of the contract. The project work shall be executed in the sequence
indicated on the current accepted schedule.

Schedules shall show the order in which the Contractor proposes to carry out the work with logical links between time-
scaled work activities, and calculations made using the critical path method to determine the controlling operation or
operations. The Contractor is responsible for assuring that all activity sequences are logical and that each schedule shows a
coordinated plan for complete performance of the work.

The Contractor shall produce schedules using computer software and shall furnish compatible software for the Engineer's
exclusive possession and use. The Contractor shall furnish network diagrams and schedule data as parts of each schedule
submittal.

Schedules shall include, but not be limited to, applicable activities that show the following:

A.

OOow
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Project characteristics, salient features, or interfaces, including those with outside entities, that could affect time of
completion.

Project start date, scheduled completion date and other milestones.

Work performed by the Contractor, subcontractors and suppliers.

Submittal development, delivery, review and approval, including those from the Contractor, subcontractors and
suppliers.

Procurement, delivery, installation and testing of materials, plants and equipment.

Testing and settlement periods.

Utility notification and relocation.

Erection and removal of falsework and shoring.

Major traffic stage switches.

Finishing roadway and final cleanup.
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Schedule activities shall include the following:

A clear and legible description.

Start and finish dates.

A duration of not less than one working day, except for event activities, and not more than 20 working days, unless
otherwise authorized by the Engineer.

At least one predecessor and one successor activity, except for project start and finish milestones.

Required constraints.

mo Ow>»

The Engineer's review and acceptance of schedules shall not waive any contract requirements and shall not relieve the
Contractor of any obligation thereunder or responsibility for submitting complete and accurate information. Schedules that
are rejected shall be corrected by the Contractor and resubmitted to the Engineer within 5 working days of notification by the
Engineer, at which time a new review period of one week will begin.

Errors or omissions on schedules shall not relieve the Contractor from finishing all work within the time limit specified
for completion of the contract. If, after a schedule has been accepted by the Engineer, either the Contractor or the Engineer
discover that any aspect of the schedule has an error or omission, it shall be corrected by the Contractor on the next update
schedule.

COMPUTER SOFTWARE

The Contractor shall submit to the Engineer for approval a description of proposed software before delivery. The
software shall be the current version of Primavera SureTrak Project Manager for Windows, or equal, and shall be compatible
with Windows NT (version 4.0) operating system. If software other than SureTrak is proposed, it shall be capable of
generating files that can be imported into SureTrak.

The Contractor shall furnish schedule software and all original software instruction manuals to the Engineer with
submittal of the baseline schedule. The schedule software will be returned to the Contractor within 4 weeks of submittal of
the final update schedule. The State will compensate the Contractor in conformance with the provisions in Section 4-1.03D,
"Extra Work," of the Standard Specifications for replacement of software which is damaged, lost or stolen after delivery to
the Engineer.

NETWORK DIAGRAMS, REPORTSAND DATA
The Contractor shall include the following for each schedule submittal:

A. Two setsof originally plotted, time-scaled network diagrams.
B. One 1.44-megabyte 90 mm (3.5 inch) floppy diskette containing the schedule data.

The time-scaled network diagrams shall conform to the following:

Show a continuous flow of information from left to right.

Be based on early start and early finish dates of activities.

Clearly show the primary paths of criticality using graphical presentation.

Be prepared on B-size sheets, 280 mm x 430 mm (11 inch x 17 inch), or larger size.
Include atitle block and atimeline on each page.

moow»

BASELINE SCHEDULE

The Contractor shall submit to the Engineer a baseline schedule within 20 working days of approval of the contract. The
Contractor shall allow 3 weeks for the Engineer's review after the baseline schedule and all support data are submitted.
Beginning the week the baseline schedule is first submitted, the Contractor shall meet with the Engineer weekly to discuss
and resolve schedule issues until the baseline schedule is accepted.

The baseline schedule shall include the entire scope of work and shall show how the Contractor plans to complete all
work contemplated. The baseline schedule shall show the activities that define the critical path. Multiple critical paths and
near-critical paths shall be kept to aminimum. A total of not more than 50 percent of the baseline schedule activities shall be
critical or near critical, unless otherwise authorized by the Engineer.

The baseline schedule shall not extend beyond the number of working days originally provided in these specia
provisions. The baseline schedule shall have a data date of the first working day of the contract and not include any
completed work to date. The baseline schedule shall not attribute negative float or negative lag to any activity.
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UPDATE SCHEDULE

The Contractor shall submit an update schedule and meet with the Engineer to review contract progress, on or before the
first day of each month, beginning one month after the baseline schedule is accepted. The Contractor shall allow 2 weeks for
the Engineer's review after the update schedule and all support data are submitted, except that the review period shall not start
until any previous month's required schedule is accepted. Update schedules that are not accepted or rejected within the
review period will be considered accepted by the Engineer.

The update schedule shall have a data date of the twenty-first day of the month or other date established by the Engineer.
The update schedule shall show the status of work actually completed to date and the work yet to be performed as planned.
In addition, the update schedule shall show any proposed schedule modifications including adding or deleting activities or
changing activity constraints, durations or logic. The Contractor shall state in writing the reasons for any changes to
activities and the critical path that result in a delay to the scheduled completion date compared to the previous accepted
schedule.

FINAL UPDATE SCHEDULE

The Contractor shall submit a final update, as-built schedule with actual start and finish dates for the activities, within
30 days after completion of contract work. The Contractor shall provide awritten certificate with this submittal signed by the
Contractor's project manager and an officer of the company stating, "To my knowledge and belief, the enclosed final update
schedule reflects the actual start and finish dates of the actual activities for the project contained herein." An officer of the
company may delegate in writing the authority to sign the certificate to a responsible manager.

RETENTION

The Department will retain an amount equal to 25 percent of the estimated value of the work performed during each
estimate period in which the Contractor fails to submit an acceptable schedule conforming to the requirements of these
specia provisions as determined by the Engineer. Schedule retentions will be released for payment on the next monthly
estimate for partial payment following the date that acceptable schedules are submitted to the Engineer or as otherwise
specified herein. Upon completion of all contract work and submittal of the final update schedule and certification, any
remaining retained funds associated with this section, "Progress Schedule (Critical Path Method)", will be released for
payment. Retentions held in conformance with this section shall be in addition to other retentions provided for in the
contract. No interest will be due the Contractor on retention amounts.

PAYMENT

Full compensation for the required schedules and software shall be considered as included in the contract prices paid for
the various items of work involved, and no additional compensation will be alowed therefor.

10-1.09 DUST CONTROL

Dust control shall conform to the provisions in Section 10, "Dust Control," of the Standard Specifications and these
special provisions.

10-1.10 MOBILIZATION
Mobilization shall conform to the provisionsin Section 11, "Mobilization," of the Standard Specifications.

10-1.11 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have
been in common use for many years. The devices shall be known to be crashworthy by crash testing, crash testing of similar
devices, or years of demonstrable safe performance. Category 1 traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
traffic control devices. Self-certification shall be provided by the manufacturer or Contractor and shall include the following:
date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of project
limits; company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of
certifying person; and an indication of which Category 1 traffic control devices will be used on the project. The Contractor
may obtain a standard form for self-certification from the Engineer.
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Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not
expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous. Category 2 traffic
control devicesinclude: barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA)
Acceptable Crashworthy Category 2 Hardware for Work Zones list. This list is maintained by FHWA and can be located at
the following internet address. http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone. The Department
maintains a secondary list at the following internet address:. http://www.dot.ca.gov/hg/traffops/signtech/signdel/pdf.htm.

Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may continue
to be used until they complete their useful service life or until January 1, 2003, whichever comes first. Category 2 devicesin
use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name of the
manufacturer by the start of the project. The label shall be readable. After January 1, 2003, all Category 2 devices without a
[abel shall not be used on the project.

If requested by the Engineer, the Contractor shall provide awritten list of Category 2 devices to be used on the project at
least 5 days prior to beginning any work using the devices. For each type of device, the list shall indicate the FHWA
acceptance letter number and the name of the manufacturer.

Full compensation for providing self-certification for crashworthiness of Category 1 traffic control devices and for
providing alist of Category 2 devices used on the project and labeling Category 2 devices as specified shall be considered as
included in the prices paid for the various contract items of work requiring the use of the Category 1 or Category 2 traffic
control devices and no additional compensation will be allowed therefor.

10-1.12 CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance
with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these
special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials' of these special
provisions. Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced
plastic. Type Il retroreflective sheeting shall not be used on construction area sign panels. Type IlI, IV, VII, VIII, or IX
retroreflective sheeting shall be used for stationary mounted construction area sign panels.

Attention is directed to "Construction Project Information Signs' of these specia provisions regarding the number and
type of construction project information signs to be furnished, erected, maintained, and removed and disposed of.

Construction area signs shall be fluorescent orange in color.

Repair to construction area sign panels will not be alowed, except when approved by the Engineer. Sign panels
exhibiting a significant color difference between daytime and nighttime shall be immediately replaced at the Contractor's
EXpenses.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts. The
regional notification centersinclude, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes. The post hole diameter, if backfilled with portland cement concrete, shall be at least 100 mm greater
than the major dimension of the post.

Construction area signs placed within 4.6 m from the edge of the travel way shall be mounted on stationary mounted sign
supports as specified in "Construction Area Traffic Control Devices' of these special provisions.

The Contractor may be required to cover certain signs during the progress of the work. Signs that are no longer required
or that convey inaccurate information to the public shall be immediately covered or removed, or the information shall be
corrected. Coversfor construction area signs shall be of sufficient size and density to completely block out the complete face
of the signs. The retroreflective face of the covered signs shall not be visible either during the day or at night. Covers shall
be fastened securely so that the signs remain covered during inclement weather. Covers shall be replaced when they no
longer cover the signs properly.

10-1.13 FURNISH SIGN
Roadside and overhead signs shall be fabricated and furnished in accordance with details shown on the plans, the Traffic
Sign Specifications, and these special provisions.
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Information on Traffic Sign Specifications for California sign codes is available for review at the Department's internet
site:

http://www.dot.ca.gov/hg/traffops/signtech/signdel /specs.htm

Information on Traffic Sign Specifications for signs referenced with federal sign codes can be found in the Federal
Highway Administration (FHWA) Standard Highway Signs Book which is available for review or purchase at the following
Internet website:

http://mutcd.fhwa.dot.gov/ser-pubs.htm

For sign panels that have a minor dimension of 1220 mm or less, no splice will be allowed in the retroreflective sheet
except for the splice produced during the manufacturing of the retroreflective sheeting. For sign panels that have a minor
dimension greater than 1220 mm, only one horizontal splice will be allowed in the retroreflective sheeting.

The face of each finished sign shall be uniform, flat, smooth, and free of defects, scratches, wrinkles, gel, hard spots,
streaks, extrusion marks, and air bubbles. The finished signs shall aso be free from blemishes that may affect the
serviceability and detract from the general sign color and appearance when viewing during daytime and nighttime from a
distance of 8 m. The front, back, and edges of the sign panels shall be free of router chatter marks, burns, sharp edges, loose
rivets, delaminated skins, excessive adhesive over spray and aluminum marks.

SHEET ALUMINUM

Alloy and temper designations for sheet aluminum shall be in accordance with ASTM Designation: B209.

The Contractor shall furnish the Engineer a Certificate of Compliance in accordance to Section 6-1.07, "Certificates of
Compliance," of the Standard Specifications for the sheet aluminum.

Sheet aluminum shall be pretreated in accordance to ASTM Designation: B449. Surface of the sheet aluminum shall be
cleaned, deoxidized, and coated with a light and tightly adherent chromate conversion coating free of powdery residue. The
conversion coating shall be Class 2 with a mass between 108 mg/m? and 377 mg/m?, and an average mass of 269 mg/m>.
Following the cleaning and coating process, the sheet aluminum shall be protected from exposure to grease, oils, dust, and
contaminants.

Sheet aluminum shall be free of buckles, warps, dents, cockles, burrs, and defects resulting from fabrication.

Base plate for standard route marker shall be die cut.

RETROREFLECTIVE SHEETING

The Contractor shall furnish retroreflective sheeting for sign background and legend in accordance with ASTM
Designation: D4956 and "Prequalified and Tested Signing and Delineation Materials' of these special provisions.

Retroreflective sheeting shall be applied to sign panels as recommended by the retroreflective sheeting manufacturer
without stretching, tearing, and damage.

Class 1, 3, or 4 adhesive backing shall be used for Type Il, 111, 1V, VII, VIII, and IX retroreflective sheeting. Class 2
adhesive backing may also be used for Type |l retroreflective sheeting. The adhesive backing shall be pressure sensitive and
fungus resistant.

When the color of the retroreflective sheeting determined from instrumental testing is in dispute, the Engineer's visual
test will govern.

PROCESS COLOR AND FILM

The Contractor shall furnish and apply screened process color, non-reflective opaque black film, and protective overlay
film of the type, kind, and product that are approved by the manufacturer of the retroreflective sheeting.

The Contractor shall furnish the Engineer a Certificate of Compliance in accordance to Section 6-1.07, "Certificates of
Compliance," of the Standard Specifications for the screened process color, non-reflective opaque black film, and protective
overlay film.

The surface of the screened process color shall be flat and smooth. When the screened process colors determined from
the instrumental testing in accordance to ASTM Designation: D4956 are in dispute, the Engineer's visua test will govern.

The Contractor shall provide patterns, layouts, and set-ups necessary for the screened process.

The Contractor may use green, red, blue, and brown reverse-screened process colors for background and non-reflective
opague black film or black screened process color for legend. The coefficient of retroreflection for reverse-screened process
colors on white retroreflective sheeting shall not be less than 70 percent of the coefficient of retroreflection specified in
ASTM Designation: D4956.

The screened process colors and non-reflective opague black film shall have the same outdoor weatherability as that of
the retroreflective sheeting.
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After curing, screened process colors shall withstand remova when tested by applying 3M Company Scotch Brand
Cellophane Tape No. 600 or equivalent tape over the color and removing with one quick motion at 90°angle.

SINGLE SHEET ALUMINUM SIGN

Single Sheet aluminum signs shall be fabricated and furnished with or without frame. The Contractor shall furnish the
sheet aluminum in accordance to "Sheet Aluminum" of these special provisions. Single sheet aluminum signs shall be
fabricated from sheet auminum alloy 6061-T6 or 5052-H38.

Single Sheet aluminum signs shall not have a vertical splice in the sheet aluminum. For signs with depth greater than
1220 mm, one horizontal splice will be allowed in the sheet aluminum.

Framing for single sheet aluminum sign shall consist of aluminum channel or rectangular aluminum tubing. The framing
shall have a length tolerance of +3 mm. The face sheet shall be affixed to the frame with rivets of 5-mm diameter. Rivets
shall be placed within the web of channels and shall not be placed less than 13 mm from edges of the sign panels. Rivets
shall be made of aluminum alloy 5052 and shall be anodized or treated with conversion coating to prevent corrosion. The
exposed portion of rivets on the face of signs shall be the same color as the background or legend where the rivets are placed.

Finished signs shall be flat within a tolerance of +3 mm per meter when measured across the plane of the sign in all
directions. The finished signs shall have an overall tolerance within +3 mm of the detailed dimensions.

Aluminum channels or rectangular aluminum tubings shall be welded together with the inert gas shielded-arc welding
process using E4043 aluminum electrode filler wires as shown on the plans. Width of the filler shall be equal to wall
thickness of smallest welded channel or tubing.

FIBERGLASS REINFORCED PLASTIC PANEL SIGN

The Contractor shall furnish fiberglass reinforced plastic panel sign in accordance with ASTM Designation: D3841 and
"Prequalified and Tested Signing and Delineation Materias' of these special provisions.

Fiberglass reinforced plastic shall be acrylic modified and ultraviolet stabilized for outdoor weatherability. The plastic
shall contain additives designed to suppress fire ignition and flame propagation. When tested in accordance with the
requirements in the ASTM Designation: D635, the extent of burning shall not exceed 25 mm.

Fiberglass reinforced plastic shall be stabilized to prevent the release solvents and monomers. The front and back
surfaces of the laminate shall be clean and free of constituents and releasing agents that can interfere with the bonding of
retroreflective sheeting.

The fiberglass reinforced plastic panel sign shall be weather resistant Grade || thermoset polyester laminate.

The fiberglass reinforced plastic panels shall be minimum 3.4 mm thick. Finished fiberglass reinforced plastic panel
signs shall be flat within a tolerance of +3 mm per meter when measured across the plane of the sign in al directions. The
finished signs shall have an overall tolerance within +3 mm of the specified dimensions.

Color of fiberglass reinforced plastic panels shall be uniform gray within Munsel range of N7.5 to N8.5.

Fiberglass reinforced plastic panels shall be cut from a single piece of laminate. Bolt holes shall be predrilled. The
predrilled bolt holes, panel edges, and the front and back surfaces of the panels shall be true and smooth. The panel surfaces
shall be free of visible cracks, pinholes, foreign inclusions, warping and wrinkles that can affect performance and
serviceability.

The term "construction area signs' shall include temporary object markers required for the direction of public traffic
through or around the work during construction. Object markers listed or designated on the plans as construction area signs
shall be considered to be signs and shall be furnished, erected, maintained, and removed by the Contractor in the same
manner specified for construction areasigns.

Object markers shall be stationary mounted on wood or metal  posts in conformance with the details shown on the plans
and the provisionsin Section 82, "Markers and Delineators," of the Standard Specifications.

Marker panels for TypeN, TypeP and Type R object markers shall conform to the provisions for sign panels for
stationary mounted signs.

Target plates for Type K and Type L object markers and posts, reflectors and hardware shall conform to the provisionsin
Section 82, but need not be new.

10-1.14 MAINTAINING TRAFFIC

Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety” of these special provisions
and these specia provisions. Nothing in these special provisions shall be construed as relieving the Contractor from the
responsibilities specified in Section 7-1.09.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure” of these special
provisions.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any
section closed to public traffic.
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Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be
closed with fluorescent traffic cones or portable delineators placed on a taper in advance of the parked vehicles or equipment
and along the edge of the pavement at 7.5 m intervals to a point not less than 7.5 m past the last vehicle or piece of
equipment. A minimum of 9 cones or portable delineators shall be used for the taper. A C23 (Road Work Ahead) or C24
(Shoulder Work Ahead) sign shall be mounted on a portable sign stand with flags. The sign shall be placed where designated
by the Engineer.

Unless otherwise shown on the plans, a minimum of one paved traffic lane not less than 3.6 m wide, shall be open for
use by public traffic.

Delay is defined as the difference between the normal number of minutes it takes traffic to travel through the project
when no work isin progress, at the posted speed limit, and the number of minutes it takes traffic to travel through the project
when the Contractor's operations are in progress.

During disposal site operations at KP 100.6 reversing, one-way traffic control may be utilized, each direction of traffic
shall not be stopped for more than 5 minutes at atime. The Contractor shall conduct disposal site operations so that the delay
to public traffic does not exceed 6 minutes.

During non-blasting operations reversing, one-way traffic control may be utilized within the project limits, each direction
of traffic shall not be stopped for more than 10 minutes. The Contractor shall conduct non-blasting operations so that the
delay to public traffic does not exceed 12 minutes.

During blasting operations the roadway may be closed during the hours shown on the highway closure chart included in
"Maintain Traffic," of these special provisions.

During blasting operations, the road may be closed to both directions of traffic for a period not to exceed 20 minutes.
The Contractor shall conduct blasting operations so that the delay to public traffic does not exceed 25 minutes.

Blasting operations shall be limited to a maximum of 25 working days, unless otherwise approved in writing by the
Engineer.

The full width of the traveled way shall be open for use by public traffic on designated legal holidays; after 3:00 p.m. on
the day preceding designated legal holidays; and when construction operations are not actively in progress.

Designated legal holidays are: January 1<t, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day and the following Friday, and December 24th and 25th. When a
designated legal holiday falls on a Sunday, the following Monday shall be a designated legal holiday. When a designated
holiday falls on a Saturday, the preceding Friday shall be adesignated legal holiday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the
cost of the work may be permitted upon the written request of the Contractor if, in the opinion of the Engineer, public traffic
will be better served and the work expedited. These deviations shall not be adopted by the Contractor until the Engineer has
approved the deviations in writing. Other modifications will be made by contract change order.
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Chart No. 1
Two-L ane Conventional Highway Closur e Requirements

Location: Tri-299-KP 112.0/112.5

am. | p.m.
FROM HOUR TO HOUR 121 234567 891011121 2 3456 7 8 9101112
Mondays through Thursdays c|C|C
Fridays
Saturdays
Sundays

Day before designated legal holiday
Designated legal holidays

L egend:
C | Theroadway may be closed and both directions of traffic stopped for no longer than 20 minutes.

No work that interferes with public traffic will be allowed

REMARKS: Closure of roadway is only permitted for blasting operations.

10-1.15 CLOSURE REQUIREMENTSAND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these specia provisions and these special
provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes or shoulders, including ramp or
connector lanes, within asingle traffic control system.

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,
defined as Friday noon through the following Friday noon.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect. The Contractor
shall use the Closure Schedule request forms furnished by the Engineer. Closure Schedules submitted to the Engineer with
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal. The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

CONTINGENCY PLAN

The Contractor shall prepare a contingency plan for reopening closures to public traffic. The Contractor shall submit the
contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. The Contractor shall not
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that
future closures will be reopened to public traffic at the specified time. The Engineer will have 2 working days to accept or
reject the Contractor's proposed work plan. The Contractor will not be entitled to any compensation for the suspension of
work resulting from the late reopening of closures.

COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and
if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the
provisionsin Section 8-1.09:
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A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
any compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure
Schedule, any delay to the Contractor's schedule due to removal of the closure will be considered aright of way delay within
the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance
with the provisionsin Section 8-1.09.

10-1.16 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans, the
provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under
"Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions.

The provisionsin this section will not relieve the Contractor from the responsibility to provide additional devices or take
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety,” of the Standard
Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

When lane closures are made for work periods only, at the end of each work period, components of the traffic control
system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed
from the traveled way and shoulder. If the Contractor so elects, the components may be stored at selected central locations
designated by the Engineer within the limits of the highway right of way.

One-way traffic shall be controlled through the project in conformance with the plan entitled "Traffic Control System for
Lane Closure on Two Lane Conventional Highways' and these special provisions.

One additional advance flagger will be required.

When traffic is placed on unpaved areas, including pulverized roadbed with a curing seal, reversing, one-way traffic
control shall bein place, 24-hours a day, regardless of the number of traffic lanes available to through traffic. When trafficis
under one-way control on unpaved areas, the cones shown along the centerline on the plans need not be placed.

Utilizing a pilot car will be at the option of the Contractor. If the Contractor elects to use a pilot car, the cones shown
along the centerline on the plan need not be placed. The pilot car shall have radio contact with personnel in the work area.
The maximum speed of the pilot car through the traffic control zone shall be 40 kilometers per hour (25 mph).

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor
(except for flagging costs), materials (including signs), tools, equipment, and incidentals, and for doing all the work involved
in placing, removing, storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic
control system and for furnishing and operating the pilot car, (including driver, radios, other equipment, and labor required),
as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer. Flagging costswill be paid for as provided in Section 12-2.02, "Flagging Costs," of the Standard Specifications.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system. Adjustmentsin compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary. The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extrawork.

10-1.17 TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General," of the Standard Specifications and these specia provisions. Nothing in these
specia provisions shall be construed as reducing the minimum standards specified in the Manual on Uniform Traffic Control
Devices (MUTCD), MUTCD Cadlifornia Supplement, or as relieving the Contractor from the responsibilities specified in
Section 7-1.09, "Public Safety," of the Standard Specifications.
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GENERAL

Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be
in place prior to opening the traveled way to public traffic. Laneline or centerline pavement delineation shall be provided at
all timesfor traveled ways open to public traffic.

The Contractor shall perform the work necessary to establish the alignment of temporary pavement delineation,
including required lines or marks. Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose
material. Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary
pavement delineation. Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern
of temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers, including underlying adhesive, and removable traffic tape which are applied to the final
layer of surfacing or existing pavement to remain in place or which conflicts with a subsequent or new traffic pattern for the
area shall be removed when no longer required for the direction of public traffic, as determined by the Engineer.

TEMPORARY LANELINE AND CENTERLINE DELINEATION

Whenever lanelines or centerlines are obliterated and temporary pavement delineation to replace the lines is not shown
on the plans, the minimum laneline and centerline delineation to be provided for that area shall be temporary pavement
markers placed at longitudinal intervals of not more than 7.3 m. The temporary pavement markers shall be the same color as
the laneline or centerline the pavement markers replace. Temporary pavement markers shall be, at the option of the
Contractor, one of the temporary pavement markers listed for short term day/night use (14 days or less) or long term
day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation Materials' of these special provisions.
The temporary pavement markers shall be placed in conformance with the manufacturer's instructions. Temporary pavement
markers for long term day/night use (6 months or less) shall be cemented to the surfacing with the adhesive recommended by
the manufacturer, except epoxy adhesive shall not be used to place the temporary pavement markers in areas where removal
of the temporary pavement markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary pavement markers listed for short term
day/night use (14 days or less), shall be placed on longitudinal intervals of not more than 7.3 m and shall be used for a
maximum of 14 days on lanes opened to public traffic. Prior to the end of the 14 days the permanent pavement delineation
shall be placed. If the permanent pavement delineation is not placed within the 14 days, the Contractor shall replace the
temporary pavement markers and provide additional temporary pavement delineation and shall bear the cost thereof. The
additional temporary pavement delineation to be provided shall be equivalent to the pattern specified for the permanent
pavement delineation for the area, as determined by the Engineer.

Where "no passing” centerline pavement delineation is obliterated, the following "no passing” zone signing shall be
installed prior to opening the lanes to public traffic. C18 (ROAD CONSTRUCTION AHEAD) or C23 (ROAD WORK
AHEAD) signs shall be installed from 300 m to 600 m ahead of "no passing” zones. R63 (DO NOT PASS) signs shall be
installed at the beginning and at every 600-m interval within "no passing" zones. For continuous zones longer than 3 km,
W71 (NEXT MILES) signs shall be installed beneath the C18 or C23 signs installed ahead of "no passing” zones.
R64 (PASS WITH CARE) signs shall be installed at the end of "no passing” zones. The exact location of "no passing” zone
signing will be as determined by the Engineer and shall be maintained in place until permanent "no passing” centerline
pavement delineation has been applied. The signing for "no passing” zones, shall be removed when no longer required for
the direction of public traffic. The signing for "no passing” zones shall conform to the provisions in "Construction Area
Signs" of these special provisions, except for payment.

Full compensation for furnishing, placing, maintaining, and removing the temporary pavement markers (including
underlying adhesive, layout (dribble) lines to establish alignment of temporary pavement markers or used for temporary
laneline and centerline delineation and signing specified for "no passing" zones) for those areas where temporary laneline and
centerline delineation is not shown on the plans and for providing equivalent patterns of permanent traffic lines for those
areas when required, shall be considered as included in the contract prices paid for the items of work that obliterated the
laneline and centerline pavement delineation and no separate payment will be made therefor.

TEMPORARY TRAFFIC STRIPE (PAINT)

Temporary traffic stripe consisting of painted traffic stripe shall be applied and maintained at the locations shown on the
plans. The painted temporary traffic stripe shall be complete in place at the location shown prior to opening the traveled way
to public traffic. Removal of painted temporary traffic stripe will not be required.

Temporary painted traffic stripe shall conform to the provisions in "Paint Traffic Stripes and Pavement Markings' of
these special provisions, except for payment. At the option of the Contractor, either one or 2 coats shall be applied regardless
of whether on new or existing pavement.

At the Contractor's option, temporary removable striping tape listed in "Prequalified and Tested Signing and Delineation
Materials' of these special provisions may be used instead of painted temporary traffic stripes. When traffic stripe tape is
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used in place of painted temporary traffic stripes, the tape will be measured and paid for by the meter as temporary traffic
stripe (paint).

When painted traffic stripe is specified for temporary left edgeline delineation, temporary pavement markers placed at
longitudinal intervals of not more than 1.8 m may be used in place of the temporary painted traffic stripe. Temporary
pavement markers shall be one of the types of temporary pavement markers listed for long term day/night use (6 months or
less) in "Prequalified and Tested Signing and Delineation Materials" of these special provisions. When temporary reflective
pavement markers are used in place of temporary painted traffic stripe, payment for those temporary pavement markers will
be made on the basis of the theoretical quantity of temporary traffic stripe (paint) required for the left edgeline the temporary
pavement markers replace.

TEMPORARY PAVEMENT MARKERS

Temporary pavement markers shall be applied at the locations shown on the plans. The pavement markers shall be
applied complete in place at the locations shown prior to opening the traveled way to public traffic.

Temporary pavement markers shown on the plans shall be, at the option of the Contractor, one of the temporary
pavement markers for long term day/night use (6 months or less) listed in "Prequalified and Tested Signing and Delineation
Materials' of these special provisions.

Temporary pavement markers shall be placed in conformance with the manufacturer's instructions and shall be cemented
to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used in areas where
removal of the pavement markers will be required.

Where the temporary pavement delineation shown on the plans for lanelines or centerlines consists entirely of a pattern
of broken traffic stripe and pavement markers, the Contractor may use groups of the temporary pavement markers for long
term day/night use (6 months or less) in place of the temporary traffic stripe tape or painted temporary traffic stripe. The
groups of pavement markers shall be spaced as shown on the plans for a similar pattern of permanent traffic line, except
pavement markers shown to be placed in the gap between the broken traffic stripe shall be placed as part of the group to
delineate the pattern of broken temporary traffic stripe. The kind of laneline and centerline delineation selected by the
Contractor shall be continuous within a given location. Payment for those temporary pavement markers used in place of
temporary traffic stripe will be made on the basis of the theoretical length of the patterns of temporary traffic stripe (tape) or
temporary traffic stripe (paint).

Retroreflective pavement markers conforming to the provisions in "Pavement Markers" of these special provisions may
be used in place of temporary pavement markers for long term day/night use (6 months or less) except to simulate patterns of
broken traffic stripe. Placement of the retroreflective pavement markers used for temporary pavement markers shall conform
to the provisions in "Pavement Markers' of these special provisions except the waiting period provisions before placing the
pavement markers on new asphalt concrete surfacing as specified in Section 85-1.06, "Placement," of the Standard
Specifications shall not apply and epoxy adhesive shall not be used to place pavement markers in areas where removal of the
pavement markers will be required.

MEASUREMENT AND PAYMENT

Temporary traffic stripe (paint) will be measured and paid for in the same manner specified for paint traffic stripe
(1-coat) and paint pavement marking (1-coat) in Section 84-3.06, "Measurement,” and Section 84-3.07, "Payment," of the
Standard Specifications.

Temporary pavement markers, shown on the plans, will be measured and paid for by the unit in the same manner
specified for retroreflective pavement markers in Section 85-1.08, "Measurement," and Section 85-1.09, "Payment," of the
Standard Specifications. Temporary pavement markers used for temporary laneline and centerline delineation for areas
which are not shown on the plans will not be included in the quantities of temporary pavement markers to be paid for. Full
compensation for removing temporary pavement markers, when no longer required, shall be considered as included in the
contract unit price paid for temporary pavement marker and no separate payment will be made therefor.

10-1.18 PORTABLE CHANGEABLE MESSAGE SIGN

Portable changeable message signs shall be furnished, placed, operated, and maintained at those locations shown on the
plans, described in these specia provisions or where designated by the Engineer in conformance with the provisions in
Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Portable changeable message signs shall be placed for each stationary type lane closure and when traffic is placed on the
detour, one for each direction of travel, in advance of the first warning sign.

Message to be displayed shall be as directed by the Engineer.

A portable changeable message sign shall be placed in Weaverville and Redding as directed by the Engineer, seven days
in advance of and during blasting operations.
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10-1.19 PORTABLE RADAR TRAILER

A portable radar trailer shall be furnished, placed, operated, and maintained during all work that requires alane closure at
locations directed by the Engineer.

The portable radar trailer shall consist of a traffic type radar, a controller unit, a power supply and a structural support
system all mounted on the trailer. The unit shall be assembled to form a complete self-contained portable radar trailer which
can be delivered to the site of work and placed in immediate operation. The trailer shall be equipped so that it can be leveled
and plumbed. The radar shall be capable of determining the speed of approaching vehicles to within 2 mph, and shall display
that speed within 1 second such that it is legible from a distance of 150 meters, at noon on a cloudless day, by person with
vision corrected to 20/20.

After initial placement, and if directed by the Engineer, the portable radar trailers shall be moved from location to
location.

The contract lump sum price paid for portable radar trailer shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all work involved in furnishing, placing, maintaining, repairing,
transporting from location to location, and removing portable radar trailer, complete in place, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

10-1.20 CHANNELIZER

Channelizers shall conform to the provisionsin Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Channelizers shall conform to the provisions in "Prequalified and Tested Signing and Delineation Materials' of these
special provisions.

When no longer required for the work as determined by the Engineer, channelizers and underlying adhesive used to
cement the channelizer bases to the pavement shall be removed. Removed channelizers and adhesive shall become the
property of the Contractor and shall be removed from the site of work.

10-1.21 TEMPORARY FLASHING BEACON SYSTEM

Temporary flashing beacon (TFB) system shall be constructed as units and shall consist of installing, maintaining, and
removing TFB system in conformance with the details shown on the plans, the provisions in "Maintaining Traffic" of these
specia provisions, the provisions in Section 86, "Signals, Lighting and Electrical Systems," of the Standard Specifications,
and these special provisions.

TFB system shall be installed as shown on the plans at each end of pavement.

The provisions in this section shall not relieve the Contractor from the responsibility to provide additional devices or
take measures as may be necessary to conform to the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

Materials and equipment to be used in the TFB system shall be either new or used suitable for the intended use.

The following materials for the TFB system will be furnished to the Contractor:

A. Lampsfor flashing beacons.

Sign panels to be installed on the TFB system shall be stationary mounted construction area signs conforming to the
provisionsin "Construction Area Signs' of these special provisions.

Standards for TFB system units shall be wood posts. Wood posts shall be the sizes shown on the plans and shall
conform to the provisions in Section 56-2.02B, "Wood Posts,” and Section 56-2.03, "Construction,” of the Standard
Specifications and shall beinstalled as shown on the plans for roadside signs.

Photoel ectric units shall be mounted at the top of the wood post.

OPERATION

The TFB system shall operate at nominal 120 VAC.
Unless otherwise directed by the Engineer, the system shall be operated on a continuous 24—hour basis during periods
that public traffic is directed to travel on unpaved areas or on unfinished pavement.

MAINTAINING TFB SYSTEM

Maintaining the TFB system shall be the sole responsibility of the Contractor.

If components in the TFB system are damaged, displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location or to an alternate location designated by the
Engineer.
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If solar power is utilized and operation is interrupted or ceases to operate for any reason, the Contractor shall
immediately furnish and install a generator system, or use commercial power, as an alternate means of energizing the TFB for
the remainder of the contract.

CONDUCTORSAND WIRING

Conductors for direct burial shall be Type UF cable of the size and nhumber of conductors required. Conductor size shall
be No. 12, minimum.

Where conductors are to be placed across paved areas, the conductors shall be suspended at least 7.6 m above the
roadway or may be placed in sawed slots as provided for inductive loop detectors.

When no longer required, conductors in sawed slots shall be abandoned in place.

At the option of the Contractor, conductors to be placed outside of paved areas shall be placed by one of the following
methods:

A. Direct Burial. Conductors shall beinstalled at a minimum depth of 600 mm below grade.

B. Placed in Buried Conduit. Conductors shall be installed in either Type 1, Type 2 or Type 3 conduit. Type 1 and
Type 2 conduit shall be buried a minimum depth of 300 mm below grade. Type 3 conduit shal be buried a
minimum depth of 450 mm below grade.

C. Suspended from Wood Poles. Suspended conductors shall have a minimum clearance at any point of 3 m. Portions
of conductor installed on the face of wood poles shall be placed in either Type 3 or Type 4 conduit between the
point 3 m above grade at the pole and the pull box. Conduit between pole and pull box shall be buried a minimum
depth of 450 mm below grade.

Conductors to be placed across structures shall be placed in a Type 1, Type 2 or Type 3 conduit. The conduit shall be
installed on the outside face of therailing and secured by a method determined by the Engineer.

BONDING AND GROUNDING

The TFB system shall be mechanically and electrically secure to form a continuous system effectively grounded by the
cable grounding conductor.

Generator neutral grounding shall conform to the provisions for multiple service points in Section 86-2.10, "Bonding and
Grounding," of the Standard Specifications.

FUSED SPLICE CONNECTOR

A fused splice connector shall be installed in the pull box adjacent to each TFB unit. Where conductors are run
overhead, the fused splice connector shall be installed in the line side of the flashing beacon control assembly conductors and
shall not be placed in the flashing beacon control assembly enclosure.

Fused splice connector shall not be required for units utilizing solar power.

GENERATOR

The Contractor shall furnish and install a generator system to operate the TFB system. The generator system shall
consist of at least two 120V, 60 Hz, 1.5 kW, minimum, continuous duty generators. Generators may be powered by
gasoling, liquid petroleum gas (LPG) or diesel engines operating at approximately 1800 revolutions per minute. Engines
shall be provided with automatic oil feed. Generator system shall be equipped to provide automatic start-stop operation, with
12 V dtarting system. Generator output circuit shall have overcurrent protection with 15 A maximum setting.

Operation shall be such that a single generator will operate and service the TFB system. In the event of a failure to
supply voltage for the TFB system, the second generator shall start automatically and transfer the TFB system load upon
reaching operating voltage.

Fuel storage shall be sufficient for periods of time during which the generator system will be operated unattended.

Engines shall be equipped with approved spark arresters.

SERVICE

At the option of the Contractor, either commercial power, if available, or solar power, may be used to energize the TFB
system. Service shall be 120V, 60 Hz AC. Power sources shall be protected in locked enclosures. The Engineer shall be
provided with keysto all locks.

The use of power from private parties, other than a direct connection to a utility company service point, will not be
permitted.

Electrical power shall not be used from existing highway facilities, except when approved in writing by the Engineer.
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The Contractor shall make the arrangements with the utility company to provide service. The cost to provide
commercial power shall be at the expense of the Contractor.

SOLAR POWER

At the option of the Contractor, photovoltaic energy conversion (solar power) may be used to energize TFB units or the
system as awhole.

Light emitting diode (LED) signal modules, furnished by the Contractor, shall be used as the light source when solar
power is used.

The system shall operate from an array of batteries suitable for the application. Solar module arrays shall be used to
recharge the batteries.

Batteries and solar module arrays shall be sized for, autonomous 24-hour operation.

System design shall include voltage regulation and conversion/inversion for operation with the flashing beacon lamps
utilized.

Unless otherwise shown or specified, solar module arrays, batteries, voltage regulation assembly, may be mounted on the
standard or remotely located.

The Contractor shall submit the following documentation to the Engineer for review and approval:

a  System description

b. Block diagram

c. Theory of operation

d. Calculationsfor battery and solar module sizing
PAYMENT

The contract lump sum price paid for temporary flashing beacon shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing, placing, operating,
maintaining, repairing, replacing, and disposing of the TFB system, complete in place, as shown on the plans, as specified in
the Standard Specifications and these special provisions, and as directed by the Engineer.

Full compensation for relocating the TFB system during the progress of the work, regardiess of the number of times the
TFB system is required, shall be considered as included in the contract lump sum price paid for temporary flashing beacon
and no separate payment will be made therefor.

Full compensation for furnishing, installing, maintaining, and disposing of construction area signs for the TFB system
shall be considered as included in the contract lump sum price paid for construction area signs and no additional
compensation will be allowed therefor.

10-1.22 TEMPORARY RAILING

Temporary railing (Type K) shall be placed as shown on the plans, as specified in the Standard Specifications or these
specia provisions or where ordered by the Engineer and shall conform to the provisions in Section 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and these special provisions.

Reflectors on temporary railing (TypeK) shall conform to the provisions in "Prequalified and Tested Signing and
Delineation Materials" of these specia provisions.

Temporary railing (Type K) shall conform to the details shown on Standard Plan T3. Temporary raling (Type K)
fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be used, provided the fabrication date
is printed on the required Certificate of Compliance.

Attention is directed to "Public Safety” and "Order of Work" of these special provisions.

Temporary railing (Type K) placed in conformance with the provisions in "Public Safety” of these special provisions
will be neither measured nor paid for.

10-1.23 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these specia provisions or where designated by the
Engineer. The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety”, "Order of Work", and "Temporary Railing" of these special provisions.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to the work
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provided that the exposed fixed obstacle is 4.6 m or more from alane carrying public traffic and the temporary crash cushion
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed. When no longer
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

At the Contractor's option, the modules for usein sand filled temporary crash cushions shall be either Energite Il Inertial
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A. Energitelll and Fitch Inertial Modules, manufactured by Energy Absorption Systems,
Inc., One East Wacker Drive, Chicago, IL 60601-2076. Telephone 1-312-467-6750,
FAX 1-800-770-6755

1. Distributor (North): Traffic Control Service, Inc., 8585 Thys Court, Sacramento,
CA 95828. Telephone 1-800-884-8274, FAX 1-916-387-9734

2. Distributor (South): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim,
CA 92805. Telephone 1-800-222-8274, FAX 1-714-937-1070

B. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San
Clemente, CA 92672. Telephone 1-949 361-5663, FAX 1-949 361-9205

1. Distributor (North): United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112,
Telephone 1-408 287-4303, FAX 1-408 287-1929

2. Distributor (South): Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach,
CA 93448. Telephone 1-800-559-7080, FAX 1-805 929-5786

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects. The modules need not be new. Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized. 1f used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
kilograms for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of
commercial quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shal be
removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on
the plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and supporting pallets
or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 3.6 m of the traveled way. The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash cushion
modules shall not be installed in the permanent work.

Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these specia
provisions will not be measured nor paid for.

10-1.24 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities," of the Standard Specifications and these special provisions.

The existing roadway weather information station located within the project limits shall remain operational or be made
fully operational between November 1 and April 1.

ABANDON CULVERT

Existing culverts, where shown on the plans to be abandoned, shall be abandoned in place or, at the option of the
Contractor, the culverts shall be removed and disposed of. Resulting openings into existing structures that are to remain in
place shall be plugged with commercia quality concrete containing not less than 300 kg of cement per cubic meter.
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Abandoning culvertsin place shall conform to the following:

A. Culvertsthat intersect the side slopes shall be removed to a depth of not less than one meter measured normal to the
plane of the finished side slope, before being abandoned.

B. Culverts 300 mm in diameter and larger, shall, at the Contractor's option, be backfilled with either sand, controlled
low strength material or slurry cement backfill conforming to the provisions in Section 19-3.062, "Slurry Cement
Backfill," of the Standard Specifications by any method acceptable to the Engineer that completely fills the pipe.
Sand backfill material shall be clean, free draining, and free from roots and other del eterious substances.

C. The ends of culverts shall be securely closed by a 150 mm thick tight fitting plug or wall of commercial quality
concrete.

Culverts shall not be abandoned until their use is no longer required. The Contractor shall notify the Engineer in
advance of any intended culvert abandonment.

Controlled low strength material and slurry cement backfill, if used at the Contractor's option, will be measured and paid
for by the cubic meter as sand backfill.

Full compensation for concrete plugs, pipe removal, structure excavation, and backfill (including sand, controlled low
strength material or slurry cement backfill) shall be considered as included in the contract unit price paid for abandon culvert
and no additional compensation will be allowed therefor.

REMOVE TRAFFIC STRIPE AND PAVEMENT MARKING

Traffic stripe and pavement marking shall be removed at the locations shown on the plans and as directed by the
Engineer.

REMOVE DRAINAGE FACILITY

Existing inlets, and overside drains, where any portion of these structures is within one meter of the grading plane in
excavation areas, or within 0.3-m of original ground in embankment areas, or where shown on the plans to be removed, shall
be completely removed and disposed of .

ADJUST UNDERDRAIN RISER

Existing underdrain risers, at those locations shown on the plans to be adjusted, shall be adjusted as necessary to keep
them above finish grade.

REMOVE ROADSIDE SIGN

Existing roadside signs, at those locations shown on the plans to be removed, shall be removed and disposed of.
Existing roadside signs shall not be removed until replacement signs have been installed or until the existing signs are no
longer required for the direction of public traffic, unless otherwise directed by the Engineer.

COLD PLANE ASPHALT CONCRETE PAVEMENT

Existing asphalt concrete pavement shall be cold planed at the locations and to the dimensions shown on the plans.

Planing asphalt concrete pavement shall be performed by the cold planing method. Planing of the asphalt concrete
pavement shall not be done by the heater planing method.

Cold planing machines shall be equipped with a cutter head not less than 750 mm in width and shall be operated so that
no fumes or smoke will be produced. The cold planing machine shall plane the pavement without requiring the use of a
heating device to soften the pavement during or prior to the planing operation.

The depth, width, and shape of the cut shall be as shown on the plans or as designated by the Engineer. The final cut
shall result in a uniform surface conforming to the typical cross sections. The outside lines of the planed area shall be neat
and uniform. Planing asphalt concrete pavement operations shall be performed without damage to the surfacing to remain in
place.

Planed widths of pavement shall be continuous except for intersections at cross streets where the planing shall be carried
around the corners and through the conform lines. Following planing operations, a drop-off of more than 45 mm will not be
allowed between adjacent lanes open to public traffic.

Where transverse joints are planed in the pavement at conform lines no drop-off shall remain between the existing
pavement and the planed area when the pavement is opened to public traffic. If asphalt concrete has not been placed to the
level of existing pavement before the pavement is to be opened to public traffic a temporary asphalt concrete taper shall be
constructed. Temporary asphalt concrete tapers shall conform to "Temporary Asphalt Concrete Tapers' of these special
provisions'.
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Operations shall be scheduled so that not more than 7 days shall elapse between the time when transverse joints are
planed in the pavement at the conform lines and the permanent surfacing is placed at the conform lines.

The material planed from the roadway surface, including material deposited in existing gutters or on the adjacent
traveled way, shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications. Removal operations of cold planed material shall be concurrent
with planing operations and follow within 15 m of the planer, unless otherwise directed by the Engineer.

Cold plane asphalt concrete pavement will be measured by the square meter. The quantity to be paid for will be the
actual area of surface cold planed irrespective of the number of passes required to obtain the depth shown on the plans.

The contract price paid per square meter for cold plane asphalt concrete pavement shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing asphalt
concrete surfacing and disposing of planed material as specified in the Standard Specifications and these specia provisions
and as directed by the Engineer.

10-1.25 PULVERIZE ROADBED
GENERAL

Thiswork shall consist of scarifying and pulverizing the existing asphalt concrete surfacing and underlying base material
to the depths shown on the plans, mixing, spreading and compacting this mixture to the grade and cross slope shown on the
plans; applying an asphaltic emulsion curing seal to the finished grade in accordance with the details shown on the plans and
these special provisions.

Attention is directed to "Order of Work," "Maintain Traffic,” and "Traffic Control System," of these special provisions
regarding special requirements for pulverize roadbed.

For each portion of roadbed to be pulverized, public traffic may not be placed on the pulverized section until the
pulverize roadbed is complete. Completion of pulverize roadbed includes pulverizing, shaping, compacting and applying
curing seal.

A minimum of 60 mm of asphalt concrete pavement shall be placed on the surface of the pulverized roadbed
immediately upon completion of the entire pulverized roadbed operation.

MATERIALS
Materials shall conform to the following:

Asphaltic Emulsion Curing Seal

Asphalt emulsion shall be grade SS1 and shall conform to the provisions in Section 94, "Asphaltic Emulsions," of the
Standard Specifications.

Sand blotter
Sand shall conform to the following requirements:

Grading Reguirements
Sieve Sizes Percentage Passing
12.5-mm 100
4.75-mm 90 - 100
1.18-mm 30-75
75-ym 0-12

CONSTRUCTION
Preparation of Roadbed

The pulverization operation shall be restricted to one-half of the roadway width at a time, unless otherwise allowed by
the Engineer.

The existing bituminous pavement and underlying base material shall be loosened and pulverized. The pulverized
material shall conform to the following grading prior to spreading and compacting:

Grading Requirements
Sieve Sizes Percentage Passing
75-mm 100
50-mm 95-100
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The percentage of moisture shall not exceed optimum.

Spreading, Compacting and Finishing

After the materials have been satisfactorily mixed and meet the gradation requirements, the mixture shall be spread and
compacted.

The relative compaction of the pulverized material shall not be less than 95 percent as determined by California Test
Method 231.

Equipment used to spread the mixture shall be equipped with fully automatic cross slope and automatic grade controls
which shall control the longitudinal grade and transverse slopes. Grade and slope references shall be furnished, installed, and
maintained by the Contractor.

Compaction shall be performed with a stedl-tired tandem roller weighing not less than 10 tonnes, or single or dual drum
vibratory roller, and pneumatic-tired rollers which shall conform to the provisions in Section 39-5.02, "Compaction
Equipment,” of the Standard Specifications.

The finished surfacing at any point shall not vary more than 15 mm above or below the grade established by the
Engineer.

Surplus pulverized material shall become the property of the Contractor and shall be disposed of outside the highway
right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of
Way," of the Standard Specifications.

Protection and Curing

The finished surface shall be covered with an asphaltic emulsion curing seal.

Asphaltic emulsion for curing sea shall be diluted and mixed thoroughly with additional water on the basis of one part
added water to one part asphaltic emulsion. The added water shall be of such quality that it will not cause premature
separation of the emulsion. Diluted asphaltic emulsion curing seal shall be applied uniformly at arate of between 0.6 and 1.4
L per square meter of surface. The exact rate will be determined by the Engineer.

The asphaltic emulsion curing seal shall be applied on the same day that the roadbed is pulverized and immediately after
compaction is completed. The surface shall be kept moist until the seal is applied.

Sand blotter shall be spread by means of a self-propelled chip spreader equipped with a mechanical device that will
spread the sand at a uniform rate over the full width of atraffic lanein asingle application. Sand shall b e spread at a rate of
between 1 and 2 kg per square meter. The exact rate will be determined by the Engineer.

Equipment or traffic may be permitted on the roadbed after the curing sea has been applied, when approved by the
Engineer.

Damage to the curing seal or roadbed surface shall be promptly repaired by the Contractor at the Contractor's expense, as
directed by the Engineer, and all loose material shall be removed from the roadbed surface before placing asphalt concrete
over the roadbed surface.

M easur ement

Pulverize roadbed will be measured and paid for by the station measured along the centerline of the roadbed. A station
shall be considered to be 100 meters. The length of pulverize roadbed to be paid for will be determined from actual
measurement or calculated from centerline stationing or kilometer post distance, as determined by the Engineer.

Payment

The contract price paid per station for pulverize roadbed shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in pulverize roadbed, complete in place,
including furnishing and applying asphaltic emulsion curing seal and sand blotter, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.26 CLEARING AND GRUBBING

Clearing and grubbing shall conform to the provisions in Section 16, "Clearing and Grubbing," of the Standard
Specifications and these special provisions.

10-1.27 WATERING

Developing a water supply and applying watering shall conform to the provisions in Section 17, "Watering," of the
Standard Specifications and these special provisions.
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10-1.28 EARTHWORK

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special
provisions.

Surplus excavated material shall become the property of the Contractor and shall be disposed of in conformance with the
provisionsin Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

At the Contractor's option, an optional disposal siteis available. Attention is directed to "Project Information,” of these
specia provisions regarding information on the optional disposal site, and additional requirements for the use of the optional
disposal site.

Where a portion of the existing surfacing is to be removed, the outline of the area to be removed shall be cut on a neat
line with a power-driven saw to a minimum depth of 50 mm or as required to provide for a clean break before removing the
surfacing. Full compensation for cutting the existing surfacing shall be considered as included in the contract price paid per
cubic meter for roadway excavation and no additional compensation will be allowed therefor.

Reinforcement or metal attached to reinforced concrete rubble placed in embankments shall not protrude above the
grading plane. Prior to placement within 0.6-m below the grading plane of embankments, reinforcement or metal shall be
trimmed to no greater than 20 mm from the face of reinforced concrete rubble. Full compensation for trimming
reinforcement or metal shall be considered as included in the contract prices paid per cubic meter for the types of excavation
shown in the Engineer's estimate, or the contract prices paid for furnishing and placing imported borrow or embankment
material, as the case may be, and no additional compensation will be allowed therefor.

10-1.29 EARTH RETAINING STRUCTURE (GUARD RAILING)

This work shall consist of constructing earth retaining structure (guard railing) in accordance with the details shown on
the plans, as specified in these special provisions and as directed by the Engineer.

Attention is directed to "Earthwork" elsewhere in these specia provisions.

Metal plate guard railing elements, used in constructing the earth retaining structure, as shown on the plans, shall
conform to the provisions in Section 83-1, "Railings," of the Standard Specifications. Used guard railing elements may be
used as approved in writing by the Engineer.

Except for length, wood posts shall conform to the requirements for wood posts in "Metal Beam Guard Railing"
elsawhere in these special provisions.

Bolts, nuts, washers, and other hardware shall be commercia quality and galvanized.

Holes for bolts may, at the Contractor's option, be drilled or flame cut a maximum of 6-mm larger than the diameter of
the bolts. All holes shall be cleaned and painted with 2 applications of unthinned commercial quality zinc-rich primer
conforming to the provisions in Section 91-2, "Paints for Metal," of the Standard Specifications. Testing of primer will not
be required.

Structure excavation and structure backfill shall conform to the provisions in Section 19-3, "Structure excavation and
Backfill, " of the Standard Specifications.

The lower tier of the metal facing shall be installed on a straight grade between posts by excavating high points of
ground. Excavated material remaining after the retaining structure has been constructed shall be disposed of in a uniform
manner along the adjacent roadway as directed by the Engineer.

Filter fabric shall be nonwoven and shall conform to the regquirements in "Engineering Fabrics," elsewhere in these
specifications.

Earth retaining structure (guard railing) will be measured and paid for by the square meter. Quantities of earth retaining
structure (guard railing) will be determined by measuring at the outer face for the height from the bottom of the lowest tier to
the top of the topmost tier and for length measured from end to end of each completed section of facing without allowance
for overlap at rail splices.

The contract price paid per square meter for earth retaining structure (guard railing) shall include full compensation for
furnishing al labor, materials, tools, equipment, and incidentals, and for doing al the work involved in earth retaining
structure (guard railing), complete in place, including structure excavation and backfill, and filter fabric, as shown on the
plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.30 SHOULDER BACKING

Thiswork shall consist of constructing shoulder backing adjacent to the edge of new pavement surfacing in conformance
with the details shown on the plans and these special provisions.

Material for shoulder backing shall be imported material or material processed from reclaimed portland cement concrete,
lean concrete base, cement treated base, or a combination of any of these materials, conforming to the following grading and
quality requirements:
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At the option of the Contractor, aggregate for shoulder backing may consist of material processed from reclaimed asphalt

concrete conforming to the following grading and quality requirements:

Grading Requirements Quality Regquirements
Sieve Sizes | Percentage Passing Specification California Test Requirement
50 mm 100 Sand Equivalent 217 10 minimum-30 maximum
25mm 75 - 100 Resistance (R-value) 301 50 minimum
4.75 mm 40 - 60 Percentage Crushed Particles 205 75% minimum
600 um 12-35 Durability Index 229 20 minimum
75 um 5-20

Grading Reguirements Quality Requirements
Sieve Sizes | Percentage Passing Specification Cdlifornia Test Requirement
50 mm 100 Resistance (R-value) 301 50 minimum
19 mm 70 - 100 Percentage Crushed Particles 205 75% minimum
4.75mm 30 - 80 Durability Index 229 20 minimum

Shoulder backing material shall have a minimum unit weight of 2160 kg/m® as determined in conformance with
Cdlifornia Test 212.

Shoulder backing material shall not be treated with lime, cement or other chemical mixtures.

Shoulder backing material consisting of reclaimed asphalt concrete, shall not be placed within 30 m measured
horizontally of any culvert, watercourse, or bridge within the project limits.

The areas where shoulder backing is to be constructed shall be cleared of weeds, grass, and debris. Removed weeds
grass and debris shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.

Prior to placement of shoulder backing material, basement material shall be scarified to a minimum depth of 75 mm.
Immediately prior to placement of shoulder backing material, scarified material shall be watered. Shoulder backing material
shall be placed, watered, and rolled a minimum of two passes with a steel tired roller weighing not less than 7.2 tonne to form
a smooth, compacted surface. Watering shall conform to the provisions in Section 17, "Watering," of the Standard
Specifications.

Shoulder backing material shall not be deposited on new pavement surfacing prior to placing the material in the fina
position, nor shall the material be deposited onto new pavement surfacing during mixing, watering, and blading operations.

Shoulder backing construction shall be completed along the edges of any portion of new pavement surfacing within
5 days after completion of that portion of the new surfacing. Prior to opening a lane adjacent to uncompleted shoulder
backing to uncontrolled public traffic, the Contractor shall furnish, place, and maintain portable delineators and C31 (Low
Shoulder) signs off of and adjacent to the new pavement surfacing. Portable delineators shall be placed at the beginning and
along the drop-off of the edge of pavement, in the direction of travel, at successive maximum intervals of 150 m on tangents
and 60 m on curves. C31 signs shall be placed at the beginning and along the drop-off at successive maximum intervals of
600 m. The portable delineators and C31 signs shall be maintained in place at each location until the shoulder backing is
completed at that location. Portable delineators and signs shall conform to the provisions in Section 12, "Construction Area
Traffic Control Devices," of the Standard Specifications, except the signs may be set on temporary portable supports or on
barricades.

Quantities of imported material (shoulder backing) will be measured by the tonne in conformance with the provisionsin
Section 9-1.01, "Measurement of Quantities," of the Standard Specifications, except that the mass of water in the aggregate
will not be determined and no deduction will be made from the mass of material delivered to the work.

The contract price paid per tonne for imported material (shoulder backing) shall include full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing shoulder backing,
complete in place, including furnishing, placing, maintaining, and removing portable delineators, C31 signs, and temporary
supports or barricades for the signs, as shown on the plans, as specified in the Standard Specifications and these specia
provisions, and as directed by the Engineer.

10-1.31 EROSION CONTROL (TYPE D-1)

Erosion control (TypeD-1) shal conform to the provisions in Section 20-3, "Erosion Control," of the Standard
Specifications and these special provisions and shall consist of applying erosion control materials to embankment and
excavation slopes with a slope ratio less than 1:1 and other areas disturbed by construction activities.

If the slope on which the erosion control is to be placed is finished during the rainy season as specified in "Water
Pollution Control" of these special provisions, the erosion control shall be applied immediately to the slope.

Contract No. 02-384404
139



Prior to installing erosion control materials, soil surface preparation shall conform to the provisions in Section 19-2.05,
"Slopes,” of the Standard Specifications, except that rills and gullies exceeding 50 mm in depth or width shall be leveled.
Vegetative growth, temporary erosion control materials, and other debris shall be removed from areas to receive erosion

control.

MATERIALS

Materials shall conform to the provisions in Section 20-2, "Materials," of the Standard Specifications and these special
provisions.

Seed

Seed shall conform to the provisions in Section 20-2.10, "Seed," of the Standard Specifications. Individual seed species
shall be measured and mixed in the presence of the Engineer.

Seed shall be delivered to the project site in unopened separate containers with the seed tag attached. Containers without
a seed tag attached will not be accepted.

A sample of approximately 30 g of seed will be taken from each seed container by the Engineer.

L egume Seed

Legume seed shall be pellet-inoculated or industrial-inoculated and shall conform to the following:

A.

mo oOw

Inoculated seed shall be inoculated in conformance with the provisions in Section 20-2.10, "Seed,” of the Standard
Specifications.

Inoculated seed shall have a calcium carbonate coating.

Industrial-inoculated seed shall be inoculated with Rhizobia and coated using an industrial process by a
manufacturer whose principal businessis seed coating and seed inocul ation.

Industrial-inoculated seed shall be sown within 180 calendar days after inoculation.

Legume seed shall consist of the following:

LEGUME SEED
Botanical Name Percent Germination | Kilograms Pure Live Seed Per Hectare
(Common Name) (Minimum) (Slope Measurement)
Trifolium incarnatum 40 10
Crimson Clover
Lupinus nanus “ Sky lupine” 45 5
Sky Lupine
Lotus purshianus 50 8
Spanish Clover

Non-L egume Seed

Non-legume seed shall consist of the following:

NON-LEGUME SEED

Botanica Name Percent Germination | Kilograms Pure Live Seed Per Hectare
(Common Name) (Minimum) (Slope Measurement)
Festuca idahoensis “ Siskiyou” 50 5
Native |dahoe fescue
Elymus glaucus “ Shasta Trinity” 40 5
Shasta Trinity blue wildrye
Chrysanthemum maximum 50 3
Shasta Daisy
Clarkia amoena 50 3
Showy Clarkia
Triticum X elymus 50 15
Wheatgrass cross hybrid
Bromus carinatus 50 15
Cdlifornia Brome
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Commercial Fertilizer

Commercial fertilizer shall conform to the provisions in Section 20-2.02, "Commercia Fertilizer," of the Standard
Specifications and shall have a guaranteed chemical analysis of 25 percent nitrogen, 5 percent phosphoric acid and
_5 percent water soluble potash. Fertilizer shall be a controlled-release type.

Straw

Straw shall conform to the provisions in Section 20-2.06, "Straw," of the Standard Specifications and these special
provisions.

Straw shall be derived fromrice.

Straw shall be free of plastic, glass, metal, rocks, and refuse or other deleterious material.

Compost

Compost shall be exceptional quality biosolids composts, conforming to the requirements in United States
Environmental Protection Agency (EPA) regulation 40 CFR, Part 503c.

Compost shall not contain paint, petroleum products, herbicides, fungicides or other chemical residues harmful to plant
or animal life. Other deleterious material, plastic, glass, metal or rock shall not exceed 0.1-percent by weight or volume.

Compost shall be thermophilically processed for 15 days. During this process, the compost shall be maintained at
minimum internal temperature of 55°C and be thoroughly turned at least 5 times. A 90-day curing period shall follow the
thermophilic process.

Compost shall be screened through a screen no larger than 12 mm.

Compost shall measure at least 6 on the maturity and stability scale with a Solvita test kit.

A Certificate of Compliance for compost shall be furnished to the Engineer in conformance with the provisions in
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. The Certificate of Compliance shall state the
Solvitamaturity and stability scale test result of the compost.

Stabilizing Emulsion
Stabilizing emulsion shall conform to the provisions in Section 20-2.11, "Stabilizing Emulsion,” of the Standard
Specifications and these special provisions.
Stabilizing emulsion shall be in a dry powder form, may be reemulsifiable, and shall be a processed organic adhesive
used as a soil tackifier.

APPLICATION
Erosion control materials shall be applied in separate applications in the following sequence:

A. Thefollowing mixture in the rates indicated shall be applied with hydro-seeding equipment within 60 minutes after
the seed has been added to the mixture:

Material Kilograms Per Hectare
(Slope M easurement)
Legume Seed 23
Non-Legume Seed 46
Fiber 400
Material Cubic Meter Per
Hectare
(Slope M easurement)
Compost 15

B. The Contractor may dry apply compost at the total of the rates specified in the preceding table and the following
table instead of including it as part of the hydro-seeding operations. In areas where the compost is dry applied, al
compost for that area shall be applied before the next operation.

C. Straw shall be applied at the rate of 4.0 tonnes per hectare based on slope measurements. Incorporation of straw will
not be required. Straw shall be distributed evenly without clumping or piling.

D. Thefollowing mixture in the rates indicated shall be applied with hydro-seeding equipment:
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Material Kilograms Per Hectare
(Slope Measurement)
Fiber 400
Commercial Fertilizer 125
Stabilizing Emulsion (Solids) 135

Material Cubic Meter Per
Hectare
(Slope Measurement)

Compost 17

The ratio of total water to total stabilizing emulsion in the mixture shall be as recommended by the manufacturer.

Once straw work is started in an area, stabilizing emulsion applications shall be completed in that area on the same
working day.

Therates of erosion control materials may be changed by the Engineer to meet field conditions.

MEASUREMENT AND PAYMENT

Compost (erosion control) will be measured by the cubic meter in the vehicle at the point of delivery in conformance
with the provisionsin Section 9-1.01, "Measurement of Quantities,” of the Standard Specifications.

The contract price paid per cubic meter for compost (erosion control) shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in applying compost for erosion
control, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions,
and as directed by the Engineer.

10-1.32 EROSION CONTROL (TYPE D-2)

Erosion control (TypeD-2) shall conform to the provisions in Section 20-3, "Erosion Control,” of the Standard
Specifications and these special provisions and shall consist of applying erosion control materials to excavation slopes with a
sloperatio of 1:1 or greater and other areas disturbed by construction activities.

If the dope on which the erosion control is to be placed is finished during the rainy season as specified in "Water
Pollution Control" of these special provisions, the erosion control shall be applied immediately to the slope.

Prior to installing erosion control materials, soil surface preparation shall conform to the provisions in Section 19-2.05,
"Slopes," of the Standard Specifications, except that rills and gullies exceeding 50 mm in depth or width shall be leveled.
Vegetative growth, temporary erosion control materials, and other debris shall be removed from areas to receive erosion
control.

MATERIALS

Materials shall conform to the provisions in Section 20-2, "Materials," of the Standard Specifications and these special
provisions.

Seed

Seed for erosion control (Type D-2) shall conform to the provisions specified for seed in "Erosion Control (TYPE D-1)"
of these special provisions.

Commercial Fertilizer

Commercial fertilizer shall conform to the provisions in Section 20-2.02, "Commercia Fertilizer," of the Standard
Specifications and shall have a guaranteed chemical analysis of 25 percent nitrogen, 5 percent phosphoric acid and 5 percent
water soluble potash. Fertilizer shall be a controlled-rel ease type.

Stabilizing Emulsion
Stabilizing emulsion shall conform to the provisions in Section 20-2.11, "Stabilizing Emulsion,” of the Standard
Specifications and these special provisions.
Stabilizing emulsion shall be in a dry powder form, may be reemulsifiable, and shall be a processed organic adhesive
used as a soil tackifier.

APPLICATION
Erosion control materials shall be applied in separate applications in the following sequence:
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A. Thefollowing mixture in the rates indicated shall be applied with hydro-seeding equipment within 60 minutes after
the seed has been added to the mixture:

Material Kilograms Per Hectare
(Slope M easurement)
Legume Seed 23
Non-Legume Seed 46
Fiber 400

B. Thefollowing mixture in the rates indicated shall be applied with hydro-seeding equipment:

Material Kilograms Per Hectare
(Slope Measurement)
Fiber 400
Commercial Fertilizer 125
Stabilizing Emulsion (Solids) 135

The ratio of total water to total stabilizing emulsion in the mixture shall be as recommended by the manufacturer.
The rates of erosion control materials may be changed by the Engineer to meet field conditions.

10-1.33 MINOR CONCRETE (WEED BARRIER)

Minor concrete (weed barrier) shall conform to the provisions for Portland Cement Concrete in Section 90, "Minor
Concrete," of the Standard Specifications and these special provisions.

Thiswork shall consist of furnishing and placing minor concrete (weed barrier) at various locations in conformance with
the details as shown on the plans, these special provisions and as directed by the Engineer.

Before application minor concrete (weed barrier) shall include crumb rubber and concrete reinforcing fibers as follows:

Crumb rubber shall be scrap tire crumb rubber consisting of ground or granulated rubber derived from a combination of
passenger tires, truck tires or tire buffings. The minimum of scrap tire crumb rubber blended into the concrete shall
be equivalent to 1.5 percent by mass of the combined mixture of concrete and scrap tire crumb rubber.

Crumb rubber shall be ground or granulated at ambient temperature. The maximum size of individual particles shall not
exceed 1 mm in diameter and 12 mm in fibrous lengths or 6 mm maximum ground rubber chips. Crumb rubber
shall not contain more than 0.01-percent wire (by mass of crumb rubber) and shall be free of other contaminants,
except fabric. Fabric shall not exceed 0.05-percent by mass of crumb rubber.

Concrete reinforcing fibers shall consist of a blended ratio of 4 parts of coarse polypropylene monofiliment fibers with
an engineered sinusoidal contoured profile, manufactured specifically for use as concrete reinforcement with
maximum individual fiber lengths of 50 mm = 10 mm, and 1 part of fine fibrillated polypropylene fibers of various
lengths and thicknesses, manufactured specifically for concrete reinforcing. Concrete reinforcing fibers shall be of a
commercia source, combined with the concrete in proportions as recommended by the manufacturer.

All components of the mixture shall be incorporated homogeneously at the concrete plant before delivery to the work
site.

Minor concrete (weed barrier) shall be placed by hand methods to the lines and grades as shown on the plans. A
vibratory screed device shall be utilized for compaction. Minor concrete (weed barrier) shall be placed to produce a neat and
uniform placement as specified in the plans and these special provisions.

The contract price paid per cubic meter for minor concrete (weed barrier) shall include full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in minor concrete (weed barrier),
complete in place, including crumb rubber and reinforcing fibers, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

10-1.34 AGGREGATE BASE

Aggregate base shall be Class 2 and shall conform to the provisions in Section 26, "Aggregate Bases," of the Standard
Specifications and these special provisions.

The restriction that the amount of reclaimed material included in Class 2 aggregate base not exceed 50 percent of the
total volume of the aggregate used shall not apply. Aggregate for Class 2 aggregate base may include reclaimed glass.
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Aggregate base incorporating reclaimed glass shall not be placed at locations where surfacing will not be placed over the
aggregate base.

10-1.35 ASPHALT CONCRETE

Asphalt concrete shall be Type A and shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard
Specifications and these special provisions.

The grade of asphalt binder to be mixed with aggregate for Type A asphalt concrete shall be PBA Grade 6a and shall
conform to the provisions in "Asphalt” of these special provisions, except at the Contractor's option asphalt binder used in
asphalt concrete placed in constructing private road connections, miscellaneous areas, and dikes may be either Performance
Based Asphalt (PBA) Grade 1 or Grade 6a.

California Test 367 is modified by amending Section C, "Optimum Bitumen Content," as follows:

C. OPTIMUM BITUMEN CONTENT

1. Plot asphalt content versus void content for each specimen on Form TL-306 (Figure 3), and connect adjacent points
with straight lines.

2. Modify Form TL-306 (Figure 3) to show stability on the vertical axis beginning with a stability value of 20 on the
bottom horizontal line and ending with avalue of 60 on the top horizontal line.

3. Plot stahility versus asphalt content for each specimen on Form TL-306 (Figure 3) as modified in step 2 above and
connect adjacent points with straight lines.

4. Select the theoretical asphalt content which is at the point passing through the minimum specification for stability
from modified Figure 3.

5. Optimum asphalt content is determined as follows:

a. If voidsarelessthan 4.0% at the asphalt content selected in Step 4, then select the asphalt content at 4.0% voids
from Figure 3. Selected optimum asphalt content should be as close to 4.0% voids as possible.

6. To establish arecommended range, use the Optimum Bitumen Content (OBC) as the high value and 0.3% less as the
low value where the OBC is 7.9% or less. When the OBC is between 8.0% and 8.6%, use it as the high value of the
range and use 7.6% as the low value. When the OBC is greater than 8.6%, use it as the high value and 1.0% less as
thelow value.

If the recommended bitumen ratio range, as determined by California Test 367, isincreased or decreased by the Engineer
beyond the recommended range by more than 0.1 percent by weight of the dry aggregate, the compensation payable to the
Contractor for asphalt concrete will be increased or decreased on the basis of the total increase or decrease in tonnes of
asphalt binder times the cost of asphalt binder per tonne, f.0.b. the asphalt binder plant (including sales tax) plus the freight
cost per tonne, at the carrier's established rates, for the delivery of the asphalt binder from the asphalt binder plant to the
asphalt concrete plant being used for the project. In determining the cost of the asphalt binder, any cash or trade discount
offered or available will be credited to the State notwithstanding the fact that such discount may not have been taken by the
purchaser. The highest value of the specified range will be considered to be the specified asphalt content for determining the
total increase in asphalt binder and the lowest value of the specified range will be considered to be the specified asphalt
content for determining the total decrease in asphalt binder.

The aggregate for Type A asphalt concrete shall be lime treated in conformance with "Lime Treated Aggregates' of
these special provisions.

The amount of asphalt binder used in asphalt concrete placed in dikes, gutters, gutter flares, overside drains and aprons at
the ends of drainage structures shall be increased one percent by mass of the aggregate over the amount of asphalt binder
determined for use in asphalt concrete placed on the traveled way.

The aggregate for Type A asphalt concrete shall conform to the 19-mm Maximum, Medium grading specified in
Section 39-2.02, "Aggregate," of the Standard Specifications.

At least four weeks prior to their intended use, the Contractor shall furnish samples of aggregates, in the quantity
requested by the Engineer, from the source or sources he proposes to use for the project.

Aggregate from each source shall conform to the following quality requirements:
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Test Cdlifornia| Asphalt Concrete
Test TypeA
Los Angeles Rattler 211
Loss at 500 Rev. (Max) 25%

Fine aggregate shall be obtained from a source or sources that meet the requirements for California Test Method 211
specified for coarse aggregate and shall also conform to the following quality requirement:

Test Cdlifornia Test Requirement

Durability Index 229 50 Min
(Bf)

The asphalt content of the asphalt mixture will be determined in conformance with the requirements in California
Test 379, or in conformance with the requirementsin California Test 382.

In addition to the aggregate provisions listed in Section 39, "Asphalt Concrete," of the Standard Specifications, the
combined aggregates shall conform to the following quality requirement when mixed with performance based asphalt (PBA)
binder grade in the amount of asphalt determined to be optimum by California Test 367, as modified in these specia
provisions:

Test California Test Requirement
Surface Abrasion 360 L oss not to exceed 0.4g/cm”

Anti-strip additives shall not be used in asphalt concrete produced with lime treated aggregates.

In addition to the temperature requirements specified in Section 39-6.01, "General Requirements," of the Standard
Specifications, asphalt concrete shall be placed only when the surface temperature of the areato be paved is above 7° C.

Paint binder (tack coat) shall be applied to existing surfaces to be surfaced and between layers of asphalt concrete, except
when eliminated by the Engineer.

Paint binder (tack coat) shall be, at the option of the Contractor, either rapid-setting asphaltic emulsion CRS-2, or
PMCRS-2, or paving asphalt. Rapid-setting asphaltic emulsion shall conform to the provisions in Section 39-4.02, "Prime
Coat and Paint Binder (Tack Coat)," and the provisions in Section 94, "Asphaltic Emulsions," of the Standard Specifications.
When paving asphalt is used for paint binder, the grade will be determined by the Engineer. Paving asphalt shall conform to
the provisions in Section 39-4.02, "Prime Coat and Paint Binder (Tack Coat)," and the provisions in Section 92, "Asphalts,”
of the Standard Specifications.

Paint binder (tack coat) shall be applied in the liter per square meter range limits specified for the surfaces to receive
asphalt concrete in the tables below. The exact application rate within the range will be determined by the Engineer.

Application Rates for Asphaltic Emulsion Paint Binder (Tack Coat) on Asphalt Concrete (except Open Graded) and
on Portland Cement Concrete Pavement (PCCP)

Type of surfaceto receive Rapid-Setting Asphaltic Emulsion
paint binder (tack coat) L/m*(Note A)
Dense, compact surfaces, between layers, and on PCCP 0.10-0.20
Open textured, or dry, 0.20-0.40
aged surfaces
Application Rates for Paint Binder (Tack Coat) on
Asphalt Concrete (except Open Graded) and on Portland Cement
Concrete Pavement (PCCP)
Type of surfaceto receive paint binder (tack coat) Paving A 2sphalt
L/m

Dense, compact surfaces, between layers, and on 0.05-0.10

PCCP

Open textured, or dry, aged surfaces 0.10-0.25

When asphaltic emulsion is used as paint binder (tack coat), asphalt concrete shall not be placed until the applied
asphaltic emulsion has completely changed color from brown to black.
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The miscellaneous areas to be paid for at the contract price per square meter for place asphalt concrete (miscellaneous
area), in addition to the prices paid for the materials involved, shall be limited to the areas listed on the plans.

Aggregate for asphalt concrete dikes shall be in conformance with the provisions for 9.5-mm Maximum grading in
Section 39-2.02, "Aggregate,” of the Standard Specifications.

If the Contractor selects the batch mixing method, asphalt concrete shall be produced by the automatic batch mixing
method in conformance with the provisions in Section 39-3.03A(2), "Automatic Proportioning,” of the Standard
Specifications.

If the finished surface of the asphalt concrete on Route 299 traffic lanes does not meet the specified surface tolerances,
the surfacing shall be brought within tolerance by either (1) abrasive grinding (with fog seal coat on the areas which have
been ground), (2) removal and replacement or (3) placing an overlay of asphalt concrete. The method will be selected by the
Engineer. The corrective work shall be at the Contractor's expense.

If abrasive grinding is used to bring the finished surface to the specified surface tolerances, additional grinding shall be
performed, as necessary, to extend the area ground in each lateral direction so that the lateral limits of grinding are at a
constant offset from, and parallel to, the nearest lane line or pavement edge, and in each longitudinal direction so that the
grinding begins and ends at lines norma to the pavement centerline, within any ground area. Ground areas shall be neat
rectangular areas of uniform surface appearance. Abrasive grinding shall conform to the provisionsin the first paragraph and
the last 4 paragraphs in Section 42-2.02, "Construction," of the Standard Specifications.

In addition to the provisions listed in Section 39, "Asphalt Concrete," of the Standard Specifications, the asphalt concrete
shall conform to the following quality requirement when mixed with the asphalt used on the job in the amount determined to
be optimum by California Test 367:

Test California Test Requirement
Surface Abrasion 360 L oss not to exceed 0.4g/cm?

In addition to the provisions in Section 39-5.01, "Spreading Equipment,” of the Standard Specifications, asphalt paving
equipment shall be equipped with automatic screed controls and a sensing device or devices.

When placing asphalt concrete to the lines and grades established by the Engineer, the automatic controls shall control
the longitudinal grade and transverse slope of the screed. Grade and slope references shall be furnished, installed, and
maintained by the Contractor. Should the Contractor elect to use a ski device, the minimum length of the ski device shall be
9m. Theski device shal be arigid one piece unit and the entire length shall be utilized in activating the sensor.

When placing the initial mat of asphalt concrete on existing pavement, the end of the screed nearest the centerline shall
be controlled by a sensor activated by a ski device not lessthan 9 m long. The end of the screed farthest from centerline shall
be controlled by an automatic transverse slope device set to reproduce the cross slope designated by the Engineer.

When paving contiguously with previously placed mats, the end of the screed adjacent to the previoudly placed mat shall
be controlled by a sensor that responds to the grade of the previously placed mat and will reproduce the grade in the new mat
within a3-mm tolerance. The end of the screed farthest from the previously placed mat shall be controlled in the same way it
was controlled when placing the initial mat.

Should the methods and equipment furnished by the Contractor fail to produce a layer of asphalt concrete conforming to
the provisions, including straightedge tolerance, of Section 39-6.03, "Compacting,” of the Standard Specifications, the paving
operations shall be discontinued and the Contractor shall modify the equipment or methods, or furnish substitute equipment.

Should the automatic screed controls fail to operate properly during a day's work, the Contractor may manually control
the spreading equipment for the remainder of that day. However, the equipment shall be corrected or replaced with
alternative automatically controlled equipment conforming to the provisions in this section before starting another day's
work.

The area to which paint binder has been applied shall be closed to public traffic. Care shall be taken to avoid tracking
binder material onto existing pavement surfaces beyond the limits of construction.

Shoulders or median borders adjacent to alane being paved shall be surfaced prior to opening the lane to public traffic.

Shoulder conform tapers, as shown on the plans, shall be placed concurrently with the surfacing of the adjacent lane.

Asphalt concrete surfacing shall be placed on existing surfacing, including curve widening, chain control lanes, turnouts,
left turn lanes, and public and private road connections shown on the plans, unless otherwise directed by the Engineer.

Additional asphalt concrete surfacing material shall be placed along the edge of the surfacing at road connections and
private drives, hand raked, if necessary, and compacted to form smooth tapered conforms. Full compensation for furnishing
all labor and tools and for doing all the work necessary to hand rake these conforms shall be considered as included in the
contract prices paid per tonne for the various items of asphalt concrete surfacing involved and no additional compensation
will be allowed therefor.

10-1.36 LIME TREATED AGGREGATES
Thiswork shall consist of furnishing and treating aggregates with lime in conformance with these special provisions.
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Prior to being incorporated into Type A asphalt concrete aggregate shall be treated with a durry of lime and water in
conformance with these special provisions.

MATERIALS

Lime shall conform to the provisionsin Section 24-1.02, "Materias," of the Standard Specifications and shall be a high-
calcium hydrated lime. Water for mixing with aggregate and lime shall be free from oil and other impurities and shall
contain not more than 650 parts per million of chlorides as Cl, and not more than 1300 parts per million of sulfates as SO,.

Lime shall be added to the aggregate as slurry. The slurry of dry lime and water shall be prepared at a ratio of one part
lime to 3 parts water.

Aggregate for Type A asphalt concrete shall conform to the aggregate quality requirements specified in Section 39,
"Asphalt Concrete," of the Standard Specifications and these special provisions prior to the aggregate being treated with lime.

For Type A asphalt concrete combined aggregate gradation will be determined after the aggregate has been treated with
lime. Sampling of the combined aggregates shall be in conformance with the sampling requirements of the proportioning
process being used for asphalt concrete production in conformance with the provisionsin Section 39, "Asphalt Concrete," of
the Standard Specifications and these special provisions.

The lime ratio for the combined aggregates shall be not less than 1.2 percent and not more than 1.5 percent. The lime
ratio isthe kilograms of dry hydrated lime per 100 kg of dry aggregate expressed as a percent of the dry aggregate. The exact
proportion shall be determined by the Contractor and approved by the Engineer. The lime ratio of the combined aggregate
shall not deviate from the approved lime ratio for combined aggregate by more than 0.2-percent when the individual sizes of
aggregate are combined in the proportions designated in the approved asphalt concrete mix design. The water content of the
dlurry or the untreated aggregate shall have no bearing on the lime ratio.

Aggregate sizes shall be lime treated and cured separately. Lime shall be added to the separate sizes of aggregate in the
following proportions:

Aggregate Sizes Lime Ratio
Coarse Retained on 4.75-mm sieve 0.5t01.0
Fine Passing the 4.75-mm sieve 151020

The exact proportions of lime, and fine or coarse aggregates, for Type A asphalt concrete shall be determined by the
Engineer as part of the mix design in conformance with the provisions in Section 39, "Asphalt Concrete," of the Standard
Specifications and these special provisions.

The lime ratio for individual aggregate sizes shall not vary by more than 0.2-percent above or below the agreed lime
ratio.

At the time of mixing the slurry with the aggregate, the moisture content of the aggregate shall be of sufficient quantity
that complete coating of the aggregate with slurry is assured. Aggregate shall have been dried or drained such that no visible
separation of water from the aggregate will take place.

Lime treated aggregate shall be free of lime balls and clods.

Once aggregate has been treated with lime, the aggregate shall not be treated with lime again.

PROPORTIONING

Weighing and measuring devices used for the proportioning of ingredients, except continuous weigh belts, shall have
been Type-approved by the Division of Measurement Standards, Department of Food and Agriculture, State of California.
Weighing and measuring devices used in the proportioning of durry shall be tested in conformance with California Test 109
and these special provisions.

Scales used to calibrate proportioning devices used in the production of lime durry or lime treated aggregates shall
conform to the provisions in Section 9-1.01, "Measurement of Quantities" of the Standard Specifications and shall be error
tested in conformance with California Test 109 within 24 hours of calibrating the proportioning devices.

Slurry of dry lime and water shall be proportioned by mass or by volume as specified in these Special Provisions. The
proportioning of lime and water shall be of either a continuous or a batch type operation.

Proportioning for Lime Slurry by Continuous Mixing

When a continuous proportioning operation for the production of slurry is used the proportioning device shall determine
the exact ratio of water to lime at al production rates. Rate-of-flow indicators and totalizers for like materials shall be
accurate within 0.5-percent when compared directly. The following methods shall be used:

A. Dry lime shall be weighed using a belt scale. Belt scale accuracy shall be such that, when operating between 30
percent and 100 percent of production capacity, the average difference between the indicated mass of material
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delivered and the actual mass delivered will not exceed 0.5-percent of the actual mass for 3 individual runs. For any
of the 3individual runs, the indicated mass of material delivered shall not vary from the actual mass delivered by
more than one percent of the actual mass. Test run duration shall be for at least 0.5-tonne of dry lime. Tests shall be
run using hydrated lime and shall be weighed on a platform scale located at the slurry proportioning plant. The
platform scale shall have a maximum capacity not exceeding 2.5 tonnes with a maximum graduation size of 0.5-kg.

B. Water to be used in the dlurry shall be measured with a meter. Meter accuracy shall be such that, when operating
between 50 percent and 100 percent of production capacity, the difference between the indicated mass of water
delivered and the actual mass delivered shall not exceed one percent of the actual mass for 3 individual runs. Tests
shall be weighed on a platform scale located at the slurry proportioning plant. The platform scale shall have a
maximum capacity not exceeding 2.5 tonnes with a maximum graduation size of 0.5-kg. Test run duration shall be
for at least 1150 L.

C. Meters and scales used for the continuous proportioning of dry lime and water shall be equipped with rate-of-flow
indicators to show the rates of delivery of dry lime and water and resettable totalizers so that the total amounts of dry
lime and water introduced into slurry storage tank can be determined. Individua feeds for water and dry lime shall
be equipped with no-flow devices which shall stop slurry production when either of the individual ingredientsis not
being delivered to the Slurry storage tank.

Proportioning for Lime Slurry by Batch Mixing
When a batch type proportioning operation for the production of slurry is used the following methods shall be used:

A. Dry lime shall be proportioned by mass. The weighing of the dry lime shall be performed at the slurry production
site. The scale shall be appropriate for the amount of lime draft used. When the proportioning operation uses a dry
lime draft of less than 10 tonnes, an automatic batch controller shall be utilized. Automatic batch controllers used
for Type A asphalt concrete shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard
Specifications.

B. Water to be used in the slurry shall be measured with a meter. Meter accuracy shall be such that, when operating
between 50 percent and 100 percent of production capacity, the difference between the indicated mass of water
delivered and the actual mass delivered shall not exceed one percent of the actual mass for 3 individual runs. Tests
shall be weighed on a platform scale located at the slurry proportioning plant. The platform scale shall have a
maximum capacity not exceeding 2.5 tonnes with a maximum graduation size of 0.5-kg. Test run duration shall be
for at least 1150 L.

C. Thewater meter shall be equipped with a resettable totalizer. When an automatic controller is used to batch the dry
lime it shall also control the proportioning of the water. When an automatic controller is used to proportion the
water the indicated draft of the water shall be within one percent of itstotal draft mass.

Proportioning for Lime Treated Aggregate Production

Slurry and aggregate proportioning shall be of the continuous type.

Slurry shall be introduced into the mixer through a meter conforming to the provisions in Section 9-1.01, "Measurement
of Quantities," of the Standard Specifications. The meter shall be the mass flow of Coriolis effect type. The system shall be
capable of varying the rate of delivery of slurry proportionate with the delivery of aggregate.

The dlurry meter shall function with such accuracy that, when operated at rates commensurate with aggregate delivery,
the average difference between the indicated mass of material delivered and the actual mass delivered shall not exceed 0.5-
percent of the actual mass for 3 runs of at least 3.75 tonnes. For any of 3 individual runs of at least 3.75 tonnes, the indicated
mass of material delivered shall not vary from the actual mass delivered by more than one percent of the actual mass. Tests
shall be weighed on a platform scale located at the slurry proportioning plant. The platform scale shall have a maximum
capacity not exceeding 2.5 tonnes with a maximum graduation size of 0.5-kg. Test run duration shall befor at least 1150 L.

The aggregate shall be weighed using a belt scale. The belt scale shall be of such accuracy that, when the plant is
operating between 30 percent and 100 percent of belt capacity, the average difference between the indicated mass of material
delivered and the actual mass delivered shall not exceed one percent of the actual mass for 3 individual 3-minute runs. For
any of the 3 individual 3-minute runs, the indicated mass of material delivered shall not vary from the actual mass delivered
by more than 2 percent of the actual mass.

The actual mass of material delivered for aggregate weigh belt calibrations shall be determined by a vehicle scale
conforming to the provisions in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications. The vehicle
scale shall be located at the plant site and shall be error checked within 24 hours of checking the plant's proportioning
devices. The meters and belt scales used for proportioning aggregates and slurry shall be equipped to facilitate accuracy
checks. These accuracy checks shall be performed before production begins and at other times determined by the Engineer.
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The belt scale for the aggregate and the slurry meter shall be interlocked so that the rates of feed of the aggregates and
dlurry are adjusted automatically at all production rates and production rate changes to maintain the agreed lime ratio. The
plant shall not be operated unless this automatic system is operating and in good working condition.

The slurry meter and the aggregate feeder shall be equipped with devices by which the rate of feed can be determined
while the plant is in full operation. Meters and belt scales used for proportioning aggregates and slurry shall be equipped
with rate-of-flow indicators to show the rates of delivery of slurry and aggregate, and resettable totalizers so that the total
amounts of slurry and aggregate introduced into the mixer can be determined. Rate-of-flow indicators and totalizers for like
materials shall be accurate to within 0.5-percent when compared directly. The slurry totalizer shall not register when the
dlurry metering system is not delivering material to the mixer.

A monitoring device shall be located either in the stream of aggregate feed or where the device will monitor movement
of the belt by detecting revolutions of the tail pulley on the belt feeder. The device for monitoring no flow or belt movement,
as the case may be, shall stop the durry and aggregate proportioning automatically and immediately when thereis no flow.

MIXING AND STORAGE

The lime slurry shall be stored in a central mixing tank provided with an agitator that both mixes and keeps the lime in
suspension until applied to the aggregate. Agitation shall be continuous while the durry is in storage and the storage time
shall not exceed 24 hours. Agitation shall be such that a build-up of consolidated lime on the bottom or sides of the storage
tank is prevented. The storage tank for slurry shall be equipped with afloat-type device for automatic and immediate cut-off
of the proportioning of slurry and aggregate when the level of surry islowered sufficiently to expose the pump suction line.

The rate of feed to the continuous mixer used for production of the lime treated aggregate shall not exceed the rate of
feed that will permit complete mixing of all the material. Dead areas in the mixer, in which the material does not move or is
not sufficiently agitated, shall be corrected by areduction in the volume of material or by other adjustments. The mixer shall
be equipped with paddles of a type and arrangement that provides sufficient mixing action and movement to the mixture.
The mixer shall produce a homogeneous mixture of thoroughly and uniformly coated aggregates at discharge from the mixer.

After the dlurry has been added to the aggregate, the lime treated aggregate shall be placed in stockpiles and cured for not
less than 24 hours but not more than 24 days before being incorporated into the asphalt concrete. Lime treated aggregate
stored in excess of 24 days shall not be used in the work.

PRODUCTION DATA COLLECTION

The device that controls the proportioning of durry to aggregate shall produce a log of production data. The log of
production data shall consist of a series of sets of data captured at 10-minute intervals throughout the period of daily
production. Each set of production data shall be aregister of production activity at that time and not a summation of the data
over the preceding 10 minutes. The amount of material represented by each set of data shall be that amount produced for the
period of time from 5 minutes before and 5 minutes after the capture time. Collected data shall be held in storage by the
plant control device for the duration of the contract. The daily log shall be submitted to the Engineer, in electronic and
printed media, at the end of each production shift, or as requested by the Engineer, and shall include the following:

Date of production.

Time of day the datais captured.

Aggregate size being treated.

Rate of flow of the wet aggregate, collected directly from the aggregate weigh belt.

Moisture content of the aggregate about to be treated, expressed as a percent of the dry aggregate.
Rate of flow of the dry aggregate calculated from the wet aggregate flow rate.

Rate of flow of the lime slurry measured by the slurry meter.

Rate of flow of dry lime, calculated from the slurry meter output.

Agreed lime ratio for the individual aggregate size being treated.

Actua lime ratio calculated from the aggregate weigh belt and the slurry meter output, expressed as a percent of the
dry aggregate.

Calculated difference between the agreed lime ratio and the actual lime ratio.

Portions of dry lime and water as proportioned at the time of the slurry production.

“TIeMmMUO®m

X

Electronic media containing recorded production data shall be presented in a tab delimited format on a 90-mm diskette
with a capacity of at least 1.44 megabytes. Each set of continuous production data shall be LFCR (line feed carriage return,
one line, separate record) with allowances for sufficient fields to satisfy the amount of data required by these specifications.
The reported data shall be in the above order and shall include data titles at least once per report.
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CONTRACTOR QUALITY CONTROL

The Contractor shall control the lime treatment operation. Should it become evident that the Contractor does not have
control of the process, lime treatment of aggregates for the contract shall cease until such time as the problem is identified
and corrected. Evidence that the Contractor is not controlling the production shall include, but not be limited to, the
following:

Data has not been submitted to the Engineer.

Collected data has not been complete, timely, or in the correct format.

The Contractor has not taken corrective actions when necessary.

Corrective actions taken have not been successful or timely.

Plant production has not been stopped when proportioning tolerances have been exceeded.

Any of the devices used for the production of lime treated aggregates has failed to function during production.

mTmoow»>

The Contractor shall determine the moisture content of the aggregate at least once during each 2 hours of production and
shall adjust the slurry to aggregate proportioning accordingly. Aggregate moisture content determinations shall be
representative of the amount of moisture in the aggregate being treated. Moisture content shall be calculated in conformance
with California Test 226 or 370 and as a percent of the dry mass of the aggregate. The Engineer will use the same California
Test for the verification of moisture content.

The following actions shall be taken by the Contractor:

A. When 3 consecutive sets of recorded production data indicates deviation greater than 0.2-percent above or below the
agreed limeratio, production of lime treated aggregates shall cease.

B. When a set of recorded production data indicates a deviation of greater than 0.4-percent above or below the agreed
lime ratio, production of lime treated aggregates shall cease and the material represented by that set of data shall not
be used for the manufacture of asphalt concrete.

C. When 20 percent or more of the total daily production indicates deviation of greater than 0.2-percent above or below
the agreed lime ratio, production shall cease and the total day's production shall not be used for the manufacture of
asphalt concrete.

When production is stopped for failure to conform to these specia provisions, the Contractor shall implement corrective
measures, shall notify the Engineer before proceeding, and shall conduct a successful 15-minute test run prior to resuming
production.

PAYMENT

Full compensation for lime treated aggregates for use in the manufacture of Type A asphalt concrete shall be considered
as included in the contract price paid per tonne for asphalt concrete of the type or types involved and no separate payment
will be made therefor.

10-1.37 CONCRETE STRUCTURES

Portland cement concrete structures shall conform to the provisions in Section 51, "Concrete Structures,” of the Standard
Specifications and these special provisions.

Portland cement concrete shall conform to the provisions in "Freezing Condition Requirements' of these special
provisions.

10-1.38 CORRUGATED METAL PIPE

Corrugated steel culverts shall conform to the provisions in Section 66, "Corrugated Metal Pipe," of the Standard
Specifications and these special provisions.
Corrugated steel pipe shall be fabricated from zinc-coated steel sheet.

10-1.39 UNDERDRAIN

Perforated plastic pipe underdrains shall conform to the provisions in Section 68-1, "Underdrains," of the Standard
Specifications.

10-1.40 MISCELLANEOUSFACILITIES

Corrugated steel pipe inlets shall conform to the provisions in Section 70, "Miscellaneous Facilities," of the Standard
Specifications and these special provisions.
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10-1.41 SLOPE PROTECTION

Slope protection shall be placed or constructed in conformance with the provisions in Section 72, "Slope Protection," of
the Standard Specifications.

10-1.42 MISCELLANEOUSIRON AND STEEL

Miscellaneous iron and steel shall conform to the provisions in Section 75, "Miscellaneous Metal," of the Standard
Specifications.

10-1.43 METAL BEAM GUARD RAILING

Metal beam guard railing shall be constructed in conformance with the provisions in Section 83-1, "Railings,” of the
Standard Specifications and these special provisions.

Attention is directed to "Order of Work" of these special provisions.

Line posts shall be steel. Blocks shall be wood or plastic.

TERMINAL SYSTEM (TYPE ET)

Terminal system (Type ET) shall be furnished and installed as shown on the plans and in conformance with these special
provisions.

Termina system (Type ET) shall be an ET-2000 PLUS (4-tube system) extruder terminal as manufactured by Trinity
Industries, Inc., and shall include all the items detailed for terminal system (Type ET) shown on the plans.

Arrangements have been made to ensure that any successful bidder can obtain the ET-2000 PLUS (4-tube system)
extruder terminal from the manufacturer, Trinity Industries Inc., P.O. Box 99, 950 West 400S, Centerville, UT 84014,
Telephone 1-800-772-7976. The price quoted by the manufacturer for the ET-2000 PLUS (4-tube system) extruder terminal,
FOB Centerville, Utah is $1,650.00, not including sales tax.

The above price will be firm for orders placed on or before April 25, 2005, provided delivery is accepted within 90 days
after the order is placed.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with
the provisions in Section 6-1.07, " Certificates of Compliance,” of the Standard Specifications. The Certificate of Compliance
shall certify that the terminal systems (Type ET) conform to the contract plans and specifications, conform to the prequalified
design and materia requirements, and were manufactured in conformance with the approved quality control program.

The terminal system (Type ET) shall be installed in conformance with the manufacturer's installation instructions and
these requirements. The steel foundation tubes with soil plates attached shall be, at the Contractor's option, either driven,
with or without pilot holes, or placed in drilled holes. Space around the sted foundation tubes shall be backfilled with
selected earth, free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly
compacted. The wood terminal posts shall be inserted into the steel foundation tubes by hand and shall not be driven. Before
the wood terminal posts are inserted, the inside surfaces of the steel foundation tubes to receive the wood posts shall be
coated with a grease which will not melt or run at a temperature of 65°C or less. The edges of the wood terminal posts may
be dlightly rounded to facilitate insertion of the post into the steel foundation tubes.

Surplus excavated material remaining after the terminal system (Type ET) has been constructed shall be disposed of in a
uniform manner along the adjacent roadway where designated by the Engineer.

TERMINAL SYSTEM (TYPE SRT)

Terminal system (Type SRT) shall be furnished and installed as shown on the plans and in conformance with these
special provisions.

Terminal system (Type SRT) shall be a SRT-350 Slotted Rail Terminal (8 post system) as manufactured by Trinity
Industries, Inc., and shall include all the items detailed for terminal system (Type SRT) shown on the plans.

Arrangements have been made to ensure that any successful bidder can obtain the SRT-350 Slotted Rail Terminal (8 post
system) from the manufacturer, Trinity Industries, Inc., P.O. Box 99, 950 West 400S, Centerville, UT 84014, Telephone
1-800-772-7976. The price quoted by the manufacturer for the SRT-350 Slotted Rail Termina (8 post system), FOB
Centerville, Utah is $1,150.00, not including sales tax.

The above price will be firm for orders placed on or before April 25, 2005, provided delivery is accepted within 90 days
after the order is placed.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with
the provisions in Section 6-1.07, " Certificates of Compliance,”" of the Standard Specifications. The Certificate of Compliance
shall certify that terminal systems (Type SRT) conform to the contract plans and specifications, conform to the prequalified
design and materia requirements and were manufactured in conformance with the approved quality control program.

The terminal system (Type SRT) shall be installed in conformance with the manufacturer's installation instructions and
these requirements. The steel foundation tubes with soil plates attached, shall be, at the Contractor's option, either driven,
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with or without pilot holes, or placed in drilled holes. Space around the steel foundation tubes shall be backfilled with
selected earth, free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly
compacted. Wood terminal posts shall be inserted into the steel foundation tubes by hand. Before the wood terminal posts
are inserted, the inside surfaces of the steel foundation tubes to receive the wood posts shall be coated with a grease which
will not melt or run at a temperature of 65°C or less. The edges of the wood termina posts may be dightly rounded to
facilitate insertion of the post into the steel foundation tubes.

Surplus excavated material remaining after the terminal system (Type SRT) has been constructed shall be disposed of in
auniform manner along the adjacent roadway where designated by the Engineer.

10-1.44 THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE)

Sprayable thermoplastic traffic stripes (traffic lines) shall be applied in conformance with the provisions in Section 84,
"Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

Sprayable thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in State
Specification No. PTH-02SPRAY .

Retroreflectivity of the sprayable traffic stripes shall conform to the requirements in ASTM Designation: D 6359-99.
White sprayable thermoplastic traffic stripes shall have a minimum initia retroreflectivity of 250 med-m™2Ix™.  Yelow
sprayable thermoplastic traffic stripes shall have aminimum initial retroreflectivity of 150 med-m2Ix™.

At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in
"Prequalified and Tested Signing and Delineation Materials' of these specia provisions may be placed instead of the
sprayable thermoplastic traffic stripes. Permanent tape, if used, shall be installed in conformance with the manufacturer's
specifications.

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the
existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.

Sprayable thermoplastic material shall be applied to the pavement at a minimum thickness of one millimeter and a
minimum rate of 0.2-kg/m. The minimum application rate is based on a solid stripe of 200 mm in width.

Sprayable thermoplastic material shall be applied to the pavement at a temperature between 177°C and 205°C, unless a
different temperature is recommended by the manufacturer.

Sprayable thermoplastic traffic stripes shall be free of runs, bubbles, craters, drag marks, stretch marks, and debris.

If permanent tape is placed instead of sprayable thermoplastic traffic stripes, the tape will be measured and paid for by
the meter as thermoplastic traffic stripe (sprayable).

Sprayable thermoplastic traffic stripes will be measured by the meter along the line of the traffic stripes, without
deductions for gaps in broken traffic stripes. A double traffic stripe, consisting of two 100-mm wide yellow stripes, will be
measured as one traffic stripe.

The contract price paid per meter for thermoplastic traffic stripe (sprayable) shall include full compensation for
furnishing al labor, materials, tools, equipment and incidentals, and for doing all the work involved in applying sprayable
thermoplastic traffic stripes (regardless of the number, widths, and patterns of individual stripes involved in each traffic
stripe) including establishing alignment for stripes, and layout work, complete in place, as shown on the plans, as specified in
the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.45 PAINT TRAFFIC STRIPE AND PAVEMENT MARKING

Painted traffic stripes (traffic lines) and pavement markings shall be applied in conformance with the provisions in
Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

Traffic stripe and pavement marking paint shall conform to the requirements in State Specification No. PTWB-01.

The color of the painted traffic stripes and pavement markings shall conform to the requirements in ASTM Designation:
D 6628-01.

Retroreflectivity of the paint traffic stripes and pavement markings shall conform to the requirements in ASTM
Designation: D 6359-99. White painted traffic stripes and pavement markings shall have a minimum initial retroreflectivity
of 250 med-m?ZIx™. Yellow painted traffic stripes and pavement markings shall have a minimum initial retroreflectivity of
150 med-m%Ix2,

At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in
"Prequalified and Tested Signing and Delineation Materials' of these specia provisions may be placed instead of painted
traffic stripes and pavement markings. Permanent tape, if used, shall be placed in conformance with the manufacturer's
specifications.

If permanent tape is placed instead of painted traffic stripes and pavement markings, the tape will be measured and paid
for by the meter as paint traffic stripe and by the square meter as paint pavement marking of the number of coats designated
in the Engineer's Estimate.
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10-1.46 PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the
Standard Specifications and these special provisions.

The Contractor shall furnish the Engineer certificates of compliance for the pavement markers in conformance with the
provisionsin Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.

Retroreflective pavement markers shall be marked as abrasion resistant on the body of the markers.

Retroreflective pavement markers placed in pavement recesses shall be cemented with aflexible, polymer-modified, hot-
melt asphaltic adhesive conforming to the following requirements:

Specification ASTM Designation Requirement
Penetration, mm, 100 g, 5 seconds, 25°C D5 3.0 Maximum
Softening Point, °C D 36 93 Minimum
Brookfield Thermosel Viscosity, Pa:s,
No. 27 Spindle, 20 RPM, 191°C D 4402 25-6
Ductility, cm, 5 cm/min, 25°C D 113 15 Minimum
Ductility, cm, 1 cm/min, 4°C D 113 5 Minimum
Flexibility D 3111+%3%* No breaks or cracks

Notes:

1. Modify ASTM Designation: D 3111, Paragraph 6, to "The test apparatus consists of
amandrel 25.4 mm in diameter by 75 to 150 mm in length, supported at each end.”

2. Modify ASTM Designation: D 3111, Paragraph 7, to "The test specimen dimensions are
25.4 mmwide, 152 mm long, and 3.18 mm thick."

3. Modify ASTM Designation: D 3111, Paragraph 8, to "Condition the test specimens and apparatus
for 4 hours at —7°C before testing.

4. Modify ASTM Designation: D 3111, Paragraph 10.5, to "Bend the test specimens 90° over the
mandrel at auniform rate in 10 seconds while maintaining intimate contact with the mandrel."

Testing of adhesive bond strength will be performed on sandblasted concrete brick surface in conformance with the
requirements in California Test 669 and these special provisions. The concrete brick surface will be sandblasted in
conformance with the requirements in California Test 423. The test plugs of 51 mm diameter will be conditioned at 105°C
for a minimum of 2 hours before bonding to the sandblasted concrete surface. The adhesive sample will be heated to the
application temperature as recommended by the manufacturer and a sample of 75 mm diameter in area will be poured onto
the sandblasted concrete surface. The heated plug will immediately be pressed onto the puddle of hot adhesive to squeeze out
excess adhesive. The excess adhesive extruding from under the plug will be removed. The assembly will be allowed to cure
for 24 hours at 23°C + 2°C and then be tested to bond failure at a crosshead speed of 5.1 mm per minute. The reported peak
load and the bond strength value will be the average of 3 tests, respectively. The same bond strength test will be performed
on retroreflective pavement markers. Instead of placing the heated adhesive sample on the sandblasted concrete surface, it
will be placed on the bottom of the pavement markers.

Minimum bond strength to the sandblasted concrete brick surface shall be 0.69-MPa and minimum bond strength to
retroreflective pavement markers shall be 0.82-MPa.

Adhesive placed in pavement recesses shall be applied as recommended by the manufacturer.

Retroreflective pavement markers placed in pavement recesses will be measured and paid for as pavement marker
(retroreflective-recessed).

SECTION 10-2. (BLANK)
SECTION 10-3. SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS

10-3.01 DESCRIPTION

Modifying roadside weather information system (RWIS) shall conform to the provisions in Section 86, "Signals,
Lighting and Electrical Systems," of the Standard Specifications and these special provisions.

10-3.02 COST BREAK-DOWN

Cost break-downs shall conform to the provisions in Section 86-1.03, "Cost Break-Down," of the Standard
Specifications and these special provisions.
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The Engineer shall be furnished a cost break-down for each contract lump sum item of work described in this Section 10-
3.

The cost break-down shall be submitted to the Engineer for approval within 15 days after the contract has been approved.
The cost break-down shall be approved, in writing, by the Engineer before any partial payment for the items of electrica
work will be made.

The cost breakdown shall include the following itemsin addition to those listed in the Standard Specifications:

Pavement sensor

Subsurface temperature probe
Sensor lead-in cable

Object marker (Type PB)

cow»

10-3.03 CONDUIT

Conduit to be installed underground shall be Type 1 unless otherwise specified.

When a standard coupling cannot be used for joining Type 1 conduit, a UL listed threaded union coupling conforming to
the provisions in Section 86-2.05C, "Installation," of the Standard Specifications shall be used.

After conductors have been installed, the ends of conduits terminating in pull boxes, service equipment enclosures, and
controller cabinets shall be sealed with an approved type of sealing compound.

10-3.04 PULL BOXES
Grout shall not be placed in the bottom of pull boxes.

10-3.05 CONDUCTORSAND WIRING

Splices shall be insulated by the method recommended by the manufacturer, using the splice kits included with the
sensors and sensor cable.

The minimum insulation thickness, at any point, for Type USE, RHH or RHW wire shall be 1.0 mm for conductor sizes
No. 14 to No. 10, inclusive, and 1.3 mm for No. 8 to No. 2, inclusive. The minimum insulation thickness, at any point, for
Type THW and TW wires shall be 0.69 mm for conductor sizes No. 14 to No. 10, inclusive, 1.02 mm for No. 8, and 1.37 mm
for No. 6 to No. 2, inclusive.

10-3.06 BONDING AND GROUNDING

Bonding and grounding shall conform to the provisions in Section 86-2.10, "Bonding and Grounding,” of the Standard
Specifications and these special provisions.

Bonding jumpers in standards with handholes and traffic pull box lid covers shall be attached by a UL listed lug using
4.5-mm diameter or larger brass or bronze bolts and shall run to the conduit or bonding wire in the adjacent pull box. The
grounding jumper shall be visible after the standard has been installed and the mortar pad and cap have been placed on the
foundation.

Standards without handholes shall have bonding accomplished by jumpers attached to UL listed ground clamps on each
anchor bolt.

For dip base standards or dip base inserts, bonding shall be accomplished by jumpers attached to UL listed ground
clamps on each anchor bolt, or a UL listed lug attached to the bottom slip base plate with a 4.5-mm diameter or larger brass
or bronze bolt.

Equipment bonding and grounding conductors are required in conduits, except when the conduits contain combinations
of loop lead-in cable, fiber optic cable, or signal interconnect cable. A No.8 minimum, bare copper wire shall run
continuoudly in circuits, except for series lighting circuits, where No. 6 bare copper wire shall run continuously. The bonding
wire size shall be increased to match the circuit breaker size in conformance with the Code, or shall be as shown on the plans.
Conduits to be installed for future conductors, may omit the copper wire.

Bonding of metallic conduits in metal pull boxes shall be by means of bonding bushings and bonding jumpers connected
to the bonding wire running in the conduit system.

10-3.07 ROADSIDE WEATHER INFORMATION SYSTEM

Roadside weather information system (RWIS) shall consist of furnishing and installing replacement pavement sensors
and subsurface probe, as shown on the plans and as specified in these special provisions.

Sensors furnished on this project shall be in current manufacture at the time of purchase. The Contractor shall prepare
and install the sensors per manufacturer's recommendations. Equipment, instrumentation, and tools used for sensor
installation shall conform to Manufacturer’s recommendations and instructions.
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The Contractor shall be responsible for integrating the sensors with the existing RPU, and testing and delivering a fully
functional system at the project site.

Arrangements have been made to insure that any successful bidder can obtain the following RWIS equipment from the
manufacturer/supplier, Surface Systems, Inc., 11612 Lilburn Park Road, St. Louis, MO, 63146, Telephone 1-314-569-1002.
The price quoted by the manufacturer/supplier for the RWIS, FOB Destination, and Net 30 is $11,782.61, not including sales
tax.

The above price will be firm for orders placed on or before 5/05/2005, provided delivery is accepted within 90 days after
the order is placed.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer/supplier in
conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. The
Certificate of Compliance shal certify that RWIS conforms with the contract plans and specifications, conforms to the
prequalified design and material requirements, and was manufactured in conformance with the approved quality control
program.

\ Item Description Part # Qty. Price Amount

PAVEMENT SENSOR 76421150 2ea 3996.00 7992.00
FP 2000, Standard Model, Asphalt
with 46 meters of cable

SUBSURFACE TEMPERATURE PROBE lea 1088.00 1088.00

S16UG-D, Standard Model, with 76510155
46 meters of cable

SPLICE TOOL KIT 24051016 lea 253.24 253.24

Crimper, swagging tool

SPLICEKIT 24051020 3ea 37.19 111.57
SENSOR LEAD-IN CABLE 42110002 Estimated cable length
Includes shipping charges via common carrier 457.2 1.7717 810.00
m
SENSOR/SUB PROBE INSTALLATION 00000003 lea 25.00 25.00
MANUAL
SUBTOTAL - System Equipment & Software 10279.81

FREIGHT / SHIPPING / HANDLING CHARGES

Normal - Least cost delivery by land 83000001 1 1.0% 102.80

SERVICE / PREVENTIVE MANTAINANCE CONTRACTS & ENGINEERING

Commissioning by Field Service 80602000 2ea 700.00 1400.00

Engineer — Overlays

GRAND TOTAL, System Equipment, Software & Services 11,782.61

Pavement sensors shall intermate with existing Remote Processing Unit (RPU) and conform to the following:

Manufacturer: Surface Systems, Inc.
Model: FP 2000
Part Number: Standard model, asphalt - p/n: 76421150
Parameter/M easurement Range
Surface Temperature -52°C to +80°C
Depth of Solution 0.3t012.7 mm
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Solution Freeze Point -40°Cto 0°C
Percent of Ice 0 to 100%
Operating Temperature -40°C to +80°C

The pavement sensor shall be a single unit, solid state, thermally passive, and constructed of a material with sufficient
strength and durability to function as a stable system over a range of temperatures. The sensors shall sample pavement,
surface conditions in real time and be non—destructive to pavement, environment, or personnel.

Pavement sensors shall measure pavement surface temperature, pavement surface conditions, and chemical
concentration. The sensors shall function satisfactorily during al climatic conditions and shall include protection against
lightning. Sensor heads performance shall not be degraded by weather conditions or the use of ice control chemicals.
Vehicle traffic impact shall not deteriorate the sensor head or degrade performance.

The sensors shall be installed in the pavement and shall emit electronic signal information concerning pavement
conditions. The sensor heads shall be designed for flush mounting in the pavement, have thermal characteristics similar to
the most commonly used road surface materials, and approximate the pavement surface texture and color. The sensor head
shall be self—contained and shall not require adjustment after initial installation in the pavement. The sensor shall be
supplied with 46 m of attached molded cable that is waterproofed and sealed as an integral part of the assembly.

Output cable shall be spliced to sensor lead-in cable using splice kit included with cable. Connections and splicing shall
conform to manufacturer’ s recommendations. Cable lengths shall not exceed manufacturer’ s requirements.

Final placement of equipment shall be as directed by the Engineer.

SUBSURFACE TEMPERATURE PROBE

The subsurface temperature probe shall measure the temperature below the roadway pavement surface near the interface
between the subgrade and the soil below.

The probe shall be installed under the roadway in the same cored hole as shown on the plans. At the Contractor’s option
the probe may be installed under the roadway near the surface sensors.

Subsurface temperature probe shall intermate with existing Remote Processing Unit (RPU) and conform to the following
requirements:

Manufacturer Surface System, Inc.
Model S16UG-D
Part Number Standard modd - p/n: 76510155
Sub-Surface Temperature Range -40°C to +80°C
Sub-Surface Temperature Accuracy +0.2°C

The probe shall be supplied with 46 m of attached cable which is waterproofed and sealed as an integral part of the
assembly. Each sensor shall be capable of operating at extended cable lengths, up to 762 m from the RPU.

SENSOR LEAD-IN CABLE
Sensor lead-in cable (SLC) shall conform to the RWIS manufacturer’ s requirements and the following cable specification:

Filled Telephone Cable Type PE-39 for use in extending Surface Sensor and/or Sub-Surface Temperature Probe
inside ducting or direct buried installations.

19 AWG, 6 pair, approximate O.D. is 13 mm, polypropylene or polyethylene insulation, polyethylene jacket, duct or
direct burial.

The cable shield shall be one of the following as recommended by the RWIS manufacturer:

A. Aluminum; Approx. cable weight 225 kg/km for 0.203 mm aluminum shield.
B. Copper: Approx. cable weight 250 kg/km for 0.127 mm copper shield.
C. Gopher Resistant: Approx. cable weight 260 kg/km for gopher resistant shield.

SURFACE SENSOR INSTALLATION
Slots cut in pavement for sensor installation shall be filled with sealant as recommended by the sensor manufacturer.
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ON-SITE ASSISTANCE AND COMMISSIONING

The Contractor shall provide the materials, installation manuals and instruction, technical training, and such other
services as required to assure effective installation, testing, and operation of the system including but not limited to:

1. Sensorsand sensor-embedding kits for installing the sensor heads in the pavement.

2. Cable
A. Cable splicing manual.
B. Splicing kits for surface/subsurface sensors.

3. Upon completion of the installation, the manufacturer/supplier shall provide a field service engineer to commission
all equipment and software on-site. Commissioning shall consist of final hookup of sensor cable, a system final check,
sensor alignment for operation with existing RPU firmware, software instalation and configuration as required to
operate with the existing server, including operational testing to provide fully functional and operational site /supplier

4.  Manufacturer shall make all connections of sensor cable at the RPU enclosure.

TESTING

Attention is directed to Section 86-2.14C Functional Testing, except that functional testing shall begin upon completion
of system commissioning.

Existing facilities that fail during the functional test period will be replaced or repaired by the State or, if directed by the
Engineer, by the Contractor , and such work will be paid for as extra work as provided in Section 4-1.03D of the Standard
Specifications.

Successfully completed functional testing prior to any failure of State-furnished equipment or an existing facility will be
credited to the total required test period.

10-3.08 PAYMENT

The contract lump sum price paid for roadside weather information system shall include full compensation for furnishing
all labor, materials, tools, equipment and incidentals and for doing all the work involved, including installation of sensors,
object marker (Type PB) and any trips by the manufacturer or supplier’s representative prior to commissioning, which is
necessitated by the Contractor's incomplete or improper instalation of RWIS equipment, complete in place, furnishing
manuals and instructions, and commissioning, as shown on the plans, as specified in these special provisions and as directed
by the Engineer.

SECTION 11. (BLANK)

SECTION 12. (BLANK)

SECTION 13. (BLANK)
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SECTION 14 FEDERAL REQUIREMENTSFOR FEDERAL-AID CONSTRUCTION PROJECTS

GENERAL .—The work herein proposed will be financed in whole or in part with Federal funds, and therefore all of the
statutes, rules and regulations promulgated by the Federal Government and applicable to work financed in whole or in part
with Federal funds will apply to such work. The "Required Contract Provisions, Federal-Aid Construction Contracts, "Form
FHWA 1273, are included in this Section 14. Whenever in said required contract provisions references are made to "SHA
contracting officer," "SHA resident engineer," or "authorized representative of the SHA," such references shall be construed
to mean "Engineer" as defined in Section 1-1.18 of the Standard Specifications.

PERFORMANCE OF PREVIOUS CONTRACT.—In addition to the provisions in Section I1, "Nondiscrimination,”
and Section VI, "Subletting or Assigning the Contract," of the required contract provisions, the Contractor shall comply with
the following:

The bidder shall execute the CERTIFICATION WITH REGARD TO THE PERFORMANCE OF PREVIOUS
CONTRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL OPPORTUNITY CLAUSE AND THE FILING OF
REQUIRED REPORTS located in the proposal. No request for subletting or assigning any portion of the contract in excess
of $10,000 will be considered under the provisions of Section VII of the required contract provisions unless such request is
accompanied by the CERTIFICATION referred to above, executed by the proposed subcontractor.

NON-COLLUSION PROVISION.—The provisions in this section are applicable to all contracts except contracts for
Federal Aid Secondary projects.

Title 23, United States Code, Section 112, requires as a condition precedent to approval by the Federa Highway
Administrator of the contract for this work that each bidder file a sworn statement executed by, or on behalf of, the person,
firm, association, or corporation to whom such contract is to be awarded, certifying that such person, firm, association, or
corporation has not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken
any action in restraint of free competitive bidding in connection with the submitted bid. A form to make the non-collusion
affidavit statement required by Section 112 as a certification under penalty of perjury rather than as a sworn statement as
permitted by 28, USC, Sec. 1746, isincluded in the proposal .

PARTICIPATION BY MINORITY BUSINESS ENTERPRISES IN SUBCONTRACTING.—Part 23, Title 49,
Code of Federal Regulations applies to this Federal-aid project. Pertinent sections of said Code are incorporated in part or in
its entirety within other sections of these special provisions.

Schedule B—Information for Determining Joint Venture Eligibility

(Thisform need not befilled in if al joint venture firms are minority owned.)
Name of joint venture
Address of joint venture

Phone number of joint venture
Identify the firms which comprise the joint venture. (The MBE partner must complete Schedule A.)

PoODNPE

a. Describetherole of the MBE firmin the joint venture.

b. Describe very briefly the experience and business qualifications of each non-MBE joint venturer:

5. Nature of the joint venture's business

Provide a copy of thejoint venture agreement.

What is the claimed percentage of MBE ownership?
Ownership of joint venture: (This need not be filled in if described in the joint venture agreement, provided by
guestion 6.).

© N o

a. Profit and loss sharing.
b. Capital contributions, including equipment.
c. Other applicable ownership interests.
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9. Control of and participation in this contract. ldentify by name, race, sex, and "firm" those individuals (and their
titles) who are responsible for day-to-day management and policy decision making, including, but not limited to,
those with prime responsibility for:

a. Financial decisions
b. Management decisions, such as:

(1) Estimating
(2) Marketing and sales
(3) Hiring and firing of management personnel

(4) Purchasing of mgjor items or supplies

c. Supervision of field operations

Note—If, after filing this Schedule B and before the completion of the joint venture's work on the contract covered by
this regulation, there is any significant change in the information submitted, the joint venture must inform the grantee, either
directly or through the prime contractor if the joint venture is a subcontractor.

Affidavit

"The undersigned swear that the foregoing statements are correct and include all material information necessary to
identify and explain the terms and operation of our joint venture and the intended participation by each joint venturer in the
undertaking. Further, the undersigned covenant and agree to provide to grantee current, complete and accurate information
regarding actua joint venture work and the payment therefor and any proposed changes in any of the joint venture
arrangements and to permit the audit and examination of the books, records and files of the joint venture, or those of each
joint venturer relevant to the joint venture, by authorized representatives of the grantee or the Federal funding agency. Any
material misrepresentation will be grounds for terminating any contract which may be awarded and for initiating action under
Federal or State laws concerning false statements."

Name of Firm Name of Firm
Signature Signature
Name Name

Title Title

Date Date
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Date

State of
County of
On this day of , 20, before me appeared (Name) , to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of
firm) to execute the affidavit and did so as his or her free act and deed.
Notary Public

Commission expires

[Seal]
Date
State of
County of
Onthis __ day of , 20, before me appeared (Name) to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of
firm) to execute the affidavit and did so as his or her free act and deed.
Notary Public
Commission expires
[Seal]
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REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

. GENERAL

1. These contract provisions shall apply to all work performed on the contract by the contractor's own organization and
with the assistance of workers under the contractor's immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

2. Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the stipulations
contained in these Required Contract Provisions, and further require their inclusion in any lower tier subcontract or
purchase order that may in turn be made. The Required Contract Provisions shall not be incorporated by reference
in any case. The prime contractor shall be responsible for compliance by any subcontractor or lower tier
subcontractor with these Required Contract Provisions.

3. A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for
termination of the contract.

4. A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as
provided in 29 CFR 5.12:

Section |, paragraph 2;
Section 1V, paragraphs 1, 2, 3, 4, and 7
Section V, paragraphs 1 and 2a through 2g.

5. Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these
Required Contract Provisions shall not be subject to the general disputes clause of this contract. Such disputes shall
be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6,
and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its
subcontractors) and the contracting agency, the DOL, or the contractor's employees or their representatives.

6. Selection of Labor - During the performance of this contract, the contractor shall not:

a. discriminate against labor from any other State, possession, or territory of the United States (except for
employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or

b. employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts
who are on parole, supervised release, or probation.

1. NONDISCRIMINATION
(Applicable to al Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

1. Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations
(28 CFR 35, 29 CFR 1630, and 41 CFR 60) and orders of the Secretary of Labor as modified by the provisions
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall congtitute the EEO and specific affirmative action
standards for the contractor's project activities under this contract. The Equal Opportunity Construction Contract
Specifications set forth under 41 CFR 60-4.3 and the provisions of the American Disabilities Act of 1990
(42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract.
In the execution of this contract, the contractor agrees to comply with the following minimum specific requirement
activities of EEO:

a. The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out
EEO obligations and in their review of hisher activities under the contract.

b. The contractor will accept as his operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color, national origin, age or disability. Such action
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shall include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship,
preapprenticeship, and/or on-the-job training."

EEO Officer: The contractor will designate and make known to the SHA contracting officers an EEO Officer who
will have the responsibility for and must be capable of effectively administering and promoting an active contractor
program of EEO and who must be assigned adequate authority and responsibility to do so.

Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who are substantially involved in such action, will be made
fully cognizant of, and will implement, the contractor's EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment. To ensure that the above agreement will be met, the following
actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and
then not less often than once every six months, at which time the contractor's EEO policy and its
implementation will be reviewed and explained. The meetings will be conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given athorough indoctrination by the EEO Officer,
covering all major aspects of the contractor's EEO obligations within thirty days following their reporting for
duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minority group employees.

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to
employees, applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or other appropriate means.

Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such advertisements will be placed in publications having a large
circulation among minority groups in the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral sources likely to yield qualified minority group
applicants. To meet this requirement, the contractor will identify sources of potential minority group
employees, and establish with such identified sources procedures whereby minority group applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is
expected to observe the provisions of that agreement to the extent that the system permits the contractor's
compliance with EEO contract provisions. (The DOL has held that where implementation of such agreements
have the effect of discriminating against minorities or women, or obligates the contractor to do the same, such
implementation violates Executive Order 11246, as amended.)

c. The contractor will encourage his present employees to refer minority group applicants for employment.
Information and procedures with regard to referring minority group applicants will be discussed with
employees.

Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination,
shall be taken without regard to race, color, religion, sex, nationa origin, age or disability. The following
procedures shall be followed:

a.  The contractor will conduct periodic inspections of project sites to insure that working conditions and employee
facilities do not indicate discriminatory treatment of project site personnel.
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b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel actions in depth to determine whether there is
evidence of discrimination. Where evidence is found, the contractor will promptly take corrective action. If the
review indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall
include all affected persons.

d. The contractor will promptly investigate all complaints of aleged discrimination made to the contractor in
connection with his obligations under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time. If the investigation indicates that the discrimination may
affect persons other than the complainant, such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform every complainant of all of his avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills of minority group and women
employees, and applicants for employment.

b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations,
the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training programs for
the geographical area of contract performance. Where feasible, 25 percent of apprentices or trainees in each
occupation shall be in their first year of apprenticeship or training. In the event a specia provision for training
is provided under this contract, this subparagraph will be superseded as indicated in the special provision.

c. The contractor will advise employees and applicants for employment of available training programs and
entrance requirements for each.

d. The contractor will periodically review the training and promotion potential of minority group and women
employees and will encourage eligible employees to apply for such training and promotion.

7. Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use
his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority groups and women
within the unions, and to effect referrals by such unions of minority and female employees. Actions by the
contractor either directly or through a contractor's association acting as agent will include the procedures set forth
below:

a.  The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed
toward qualifying more minority group members and women for membership in the unions and increasing the
skills of minority group employees and women so that they may qualify for higher paying employment.

b. The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national
origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to
the extent such information is within the exclusive possession of the labor union and such labor union refusesto
furnish such information to the contractor, the contractor shall so certify to the SHA and shall set forth what
efforts have been made to obtain such information.

d. In the event the union is unable to provide the contractor with a reasonable flow of minority and women
referrals within the time limit set forth in the collective bargaining agreement, the contractor will, through
independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex,
national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minority group
persons and women. (The DOL has held that it shall be no excuse that the union with which the contractor has
a collective bargaining agreement providing for exclusive referral failed to refer minority employees.) In the
event the union referral practice prevents the contractor from meeting the obligations pursuant to Executive
Order 11246, as amended, and these special provisions, such contractor shall immediately notify the SHA.
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8. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and
retention of subcontractors, including procurement of materials and leases of equipment.

a. The contractor shall notify al potential subcontractors and suppliers of his’lher EEO obligations under this

C.

contract.

Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete
for and perform subcontracts which the contractor enters into pursuant to this contract. The contractor will use
his best efforts to solicit bids from and to utilize DBE subcontractors or subcontractors with meaningful
minority group and female representation among their employees. Contractors shall obtain lists of DBE
construction firms from SHA personnel.

The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.

9. Recordsand Reports. The contractor shall keep such records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of three years following completion of the contract work
and shall be available at reasonable times and places for inspection by authorized representatives of the SHA and the
FHWA.

a. Therecords kept by the contractor shall document the following:

b.

(1) The number of minority and non-minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment
opportunities for minorities and women;

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and
female employees; and

(4) The progress and efforts being made in securing the services of DBE subcontractors or subcontractors with
meaningful minority and female representation among their employees.

The contractors will submit an annua report to the SHA each July for the duration of the project, indicating the
number of minority, women, and non-minority group employees currently engaged in each work classification
required by the contract work. Thisinformation is to be reported on Form FHWA-1391. If on-the-job training
isbeing required by special provision, the contractor will be required to collect and report training data.

I11. NONSEGREGATED FACILITIES

(Applicableto all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

a

By submission of this bid, the execution of this contract or subcontract, or the consummation of this material
supply agreement or purchase order, as appropriate, the bidder, Federal-aid construction contractor,
subcontractor, material supplier, or vendor, as appropriate, certifies that the firm does not maintain or provide
for its employees any segregated facilities at any of its establishments, and that the firm does not permit its
employees to perform their services at any location, under its control, where segregated facilities are
maintained. The firm agrees that a breach of this certification is a violation of the EEO provisions of this
contract. The firm further certifies that no employee will be denied access to adequate facilities on the basis of
sex or disability.

As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms
and washrooms, restaurants and other eating areas, time clocks, locker rooms, and other storage or dressing
areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities
provided for employees which are segregated by explicit directive, or are, in fact, segregated on the basis of
race, color, religion, national origin, age or disability, because of habit, local custom, or otherwise. The only
exception will be for the disabled when the demands for accessibility override (e.g. disabled parking).
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c. The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or
material suppliers prior to award of subcontracts or consummation of material supply agreements of $10,000 or
more and that it will retain such certificationsin itsfiles.

IV.PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to al Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects
located on roadways classified as local roads or rural minor collectors, which are exempt.)

1. General:

a.  All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not
less often than once a week and without subseguent deduction or rebate on any account [except such payroll
deductions as are permitted by regulations (29 CFR 3)] issued by the Secretary of Labor under the Copeland
Act (40 U.S.C. 276¢) the full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due
at time of payment. The payment shall be computed at wage rates not less than those contained in the wage
determination of the Secretary of Labor (hereinafter "the wage determination") which is attached hereto and
made a part hereof, regardless of any contractual relationship which may be alleged to exist between the
contractor or its subcontractors and such laborers and mechanics. The wage determination (including any
additional classifications and wage rates conformed under paragraph 2 of this Section 1V and the DOL poster
(WH-1321) or Form FHWA-1495) shall be posted at all times by the contractor and its subcontractors at the site
of the work in a prominent and accessible place where it can be easily seen by the workers. For the purpose of
this Section, contributions made or costs reasonably anticipated for bona fide fringe benefits under Section
1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics are considered wages paid
to such laborers or mechanics, subject to the provisions of Section IV, paragraph 3b, hereof. Also, for the
purpose of this Section, regular contributions made or costs incurred for more than aweekly period (but not less
often than quarterly) under plans, funds, or programs, which cover the particular weekly period, are deemed to
be constructively made or incurred during such weekly period. Such laborers and mechanics shall be paid the
appropriate wage rate and fringe benefits on the wage determination for the classification of work actually
performed, without regard to skill, except as provided in paragraphs 4 and 5 of this Section 1V.

b. Laborers or mechanics performing work in more than one classification may be compensated at the rate
specified for each classification for the time actually worked therein, provided, that the employer's payroll
records accurately set forth the time spent in each classification in which work is performed.

c. All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are
herein incorporated by reference in this contract.

2. Classification:

a. The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract,
which isnot listed in the wage determination, shall be classified in conformance with the wage determination.

b. The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the
following criteria have been met:

(1) the work to be performed by the additional classification regquested is not performed by a classification in
the wage determination;

(2) theadditional classification is utilized in the area by the construction industry;

(3) the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage
rates contained in the wage determination; and

(4) with respect to helpers, when such a classification prevails in the areain which the work is performed.

c. If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the
additional classification or their representatives, and the contracting officer agree on the classification and wage
rate (including the amount designated for fringe benefits where appropriate), areport of the action taken shall be
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sent by the contracting officer to the DOL, Administrator of the Wage and Hour Division, Employment
Standards Administration, Washington, D.C. 20210. The Wage and Hour Administrator, or an authorized
representative, will approve, modify, or disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that
additional time is necessary.

d. In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the
additional classification or their representatives, and the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the views of al interested parties and the
recommendation of the contracting officer, to the Wage and Hour Administrator for determination. Said
Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so
advise the contracting officer or will notify the contracting officer within the 30-day period that additional time
iS hecessary

e. The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c or 2d of this
Section |V shall be paid to all workers performing work in the additional classification from the first day on
which work is performed in the classification.

3. Payment of Fringe Benefits:

a. Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a
fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an
hourly case equivalent thereof.

b. If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person,
he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs reasonably
anticipated in providing bona fide fringe benefits under a plan or program, provided, that the Secretary of Labor
has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

4. Apprenticesand Trainees (Programsof the U.S. DOL) and Helpers:
a.  Apprentices:

(1) Apprenticeswill be permitted to work at less than the predetermined rate for the work they performed when
they are employed pursuant to and individually registered in a bona fide apprenticeship program registered
with the DOL, Employment and Training Administration, Bureau of Apprenticeship and Training, or with a
State apprenticeship agency recognized by the Bureau, or if aperson is employed in his/her first 90 days of
probationary employment as an apprentice in such an apprenticeship program, who is not individually
registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a
State apprenticeship agency (where appropriate) to be eligible for probationary employment as an
apprentice.

(2) The alowable ratio of apprentices to journeyman-level employees on the job site in any craft classification
shall not be greater than the ratio permitted to the contractor as to the entire work force under the registered
program. Any employee listed on a payroll at an apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the applicable wage rate listed in the wage
determination for the classification of work actually performed. In addition, any apprentice performing
work on the job site in excess of the ratio permitted under the registered program shall be paid not less than
the applicable wage rate on the wage determination for the work actually performed. Where a contractor or
subcontractor is performing construction on a project in a locality other than that in which its program is
registered, the ratios and wage rates (expressed in percentages of the journeyman-level hourly rate)
specified in the contractor's or subcontractor's registered program shall be observed.

(3) Every apprentice must be paid at not less than the rate specified in the registered program for the
apprentice's level of progress, expressed as a percentage of the journeyman-level hourly rate specified in
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(4)

the applicable wage determination. Apprentices shall be paid fringe benefits in accordance with the
provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits listed on the wage determination for the
applicable classification. If the Administrator for the Wage and Hour Division determines that a different
practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that
determination.

In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the
Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will no longer be
permitted to utilize apprentices at less than the applicable predetermined rate for the comparable work
performed by regular employees until an acceptable program is approved.

Trainees:

@

2

3)

(4)

Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined
rate for the work performed unless they are employed pursuant to and individually registered in a program
which has received prior approval, evidenced by formal certification by the DOL, Employment and
Training Administration.

The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted
under the plan approved by the Employment and Training Administration. Any employee listed on the
payroll at a trainee rate who is not registered and participating in a training plan approved by the
Employment and Training Administration shall be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed. In addition, any trainee performing work
on the job site in excess of the ratio permitted under the registered program shall be paid not less than the
applicable wage rate on the wage determination for the work actually performed.

Every trainee must be paid at not less than the rate specified in the approved program for his/her level of
progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage
determination. Trainees shall be paid fringe benefits in accordance with the provisions of the trainee
program. If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division
determines that there is an apprenticeship program associated with the corresponding journeyman-level
wage rate on the wage determination which provides for less than full fringe benefits for apprentices, in
which case such trainees shall receive the same fringe benefits as apprentices.

In the event the Employment and Training Administration withdraws approval of a training program, the
contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable
predetermined rate for the work performed until an acceptable program is approved.

Helpers:

Helpers will be permitted to work on a project if the helper classification is specified and defined on the
applicable wage determination or is approved pursuant to the conformance procedure set forth in Section 1V.2.
Any worker listed on a payroll a a helper wage rate, who is not a helper under an approved definition, shall be
paid not less than the applicable wage rate on the wage determination for the classification of work actually
performed.

Apprenticesand Trainees (Programs of the U.S. DOT):

Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs are
not subject to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for
apprentices and trainees under such programs will be established by the particular programs. The ratio of
apprentices and trainees to journeymen shall not be greater than permitted by the terms of the particular program.

Withholding:

The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or
cause to be withheld, from the contractor or subcontractor under this contract or any other Federal contract with the
same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage
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requirements which is held by the same prime contractor, as much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages required by the contract. 1n the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or
part of the wages required by the contract, the SHA contracting officer may, after written notice to the contractor,
take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds
until such violations have ceased.

Overtime Requirements:

No contractor or subcontractor contracting for any part of the contract work which may require or involve the
employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in
paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard in any workweek in
which he/she is employed on such work, to work in excess of 40 hours in such workweek unless such laborer,
mechanic, watchman, or guard receives compensation at a rate not less than one-and-one-half times his/her basic
rate of pay for all hoursworked in excess of 40 hoursin such workweek.

Violation:

Liability for Unpaid Wages; Liquidated Damages. In the event of any violation of the clause set forth in paragraph
7 above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee for his/her
unpaid wages. In addition, such contractor and subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such District or to such territory) for liquidated
damages. Such liquidated damages shall be computed with respect to each individual Iaborer, mechanic, watchman,
or guard employed in violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar day on
which such employee was required or permitted to work in excess of the standard work week of 40 hours without
payment of the overtime wages required by the clause set forth in paragraph 7.

Withholding for Unpaid Wages and Liquidated Damages:

The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold, or
cause to be withheld, from any monies payable on account of work performed by the contractor or subcontractor
under any such contract or any other Federal contract with the same prime contractor, or any other Federally-
assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime
contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph 8 above.

V.STATEMENTSAND PAYROLLS

(Applicableto all Federal-aid construction contracts exceeding $2,000 and to al related subcontracts, except for projects
located on roadways classified as local roads or rural collectors, which are exempt.)

1.

Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein incorporated
by reference.

Payrollsand Payroll Records:

a. Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during
the course of the work and preserved for a period of 3 years from the date of completion of the contract for al
laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at the site of the work.

b. The payroll records shall contain the name, social security number, and address of each such employee; his or
her correct classification; hourly rates of wages paid (including rates of contributions or costs anticipated for
bona fide fringe benefits or cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis Bacon
Act); daily and weekly number of hours worked; deductions made; and actual wages paid. In addition, for
Appalachian contracts, the payroll records shall contain a notation indicating whether the employee does, or
does not, normally reside in the labor area as defined in Attachment A, paragraph 1. Whenever the Secretary of
Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a plan or program described in Section
1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show
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that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible,
that the plan or program has been communicated in writing to the laborers or mechanics affected, and show the
cost anticipated or the actual cost incurred in providing benefits. Contractors or subcontractors employing
apprentices or trainees under approved programs shall maintain written evidence of the registration of
apprentices and trainees, and ratios and wage rates prescribed in the applicable programs.

Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the
SHA resident engineer a payroll of wages paid each of its employees (including apprentices, trainees, and
helpers, described in Section |V, paragraphs 4 and 5, and watchmen and guards engaged on work during the
preceding weekly payroll period). The payroll submitted shall set out accurately and completely al of the
information required to be maintained under paragraph 2b of this Section V. This information may be
submitted in any form desired. Optional Form WH-347 is available for this purpose and may be purchased
from the Superintendent of Documents (Federal stock number 029-005-0014-1), U.S. Government Printing
Office, Washington, D.C. 20402. The prime contractor is responsible for the submission of copies of payrolls
by all subcontractors.

Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or
subcontractor or his’her agent who pays or supervises the payment of the persons employed under the contract
and shall certify the following:

(1) that the payroll for the payroll period contains the information required to be maintained under paragraph
2b of this Section V and that such information is correct and complete;

(2) that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly wages earned, without rebate, either directly or
indirectly, and that no deductions have been made either directly or indirectly from the full wages earned,
other than permissible deductions as set forth in the Regulations, 29 CFR 3;

(3) that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits or
cash equivalent for the classification of worked performed, as specified in the applicable wage
determination incorporated into the contract.

The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the " Statement of Compliance” required by paragraph 2d of
this Section V.

The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution
under 18 U.S.C. 1001 and 31 U.S.C. 231.

The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available
for inspection, copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and
shall permit such representatives to interview employees during working hours on the job. If the contractor or
subcontractor fails to submit the required records or to make them available, the SHA, the FHWA, the DOL, or
all may, after written notice to the contractor, sponsor, applicant, or owner, take such actions as may be
necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure
to submit the required records upon reguest or to make such records available may be grounds for debarment
action pursuant to 29 CFR 5.12.

VI.RECORD OF MATERIALS, SUPPLIES, AND LABOR

On all Federal-aid contracts on the National Highway System, except those which provide solely for the installation
of protective devices at railroad grade crossings, those which are constructed on a force account or direct labor basis,
highway beautification contracts, and contracts for which the total final construction cost for roadway and bridge is
less than $1,000,000 (23 CFR 635) the contractor shall:

a. Become familiar with the list of specific materials and supplies contained in Form FHWA-47, "Statement of

Materials and Labor Used by Contractor of Highway Construction Involving Federal Funds,” prior to the
commencement of work under this contract.
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b. Maintain arecord of the total cost of all materials and supplies purchased for and incorporated in the work, and
also of the quantities of those specific materials and supplies listed on Form FHWA-47, and in the units shown
on Form FHWA-47.

c. Furnish, upon the completion of the contract, to the SHA resident engineer on Form FHWA-47 together with
the data required in paragraph 1b relative to materials and supplies, a final labor summary of all contract work
indicating the total hours worked and the total amount earned.

At the prime contractor's option, either a single report covering all contract work or separate reports for the
contractor and for each subcontract shall be submitted.

VII. SUBLETTING OR ASSIGNING THE CONTRACT

The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty
items designated by the State. Specialty items may be performed by subcontract and the amount of any such
speciaty items performed may be deducted from the total original contract price before computing the amount of
work required to be performed by the contractor's own organization (23 CFR 635).

a. "Its own organization" shall be construed to include only workers employed and paid directly by the prime
contractor and equipment owned or rented by the prime contractor, with or without operators. Such term does
not include employees or equipment of a subcontractor, assignee, or agent of the prime contractor.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities,
or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid on
the contract as awhole and in general are to be limited to minor components of the overall contract.

The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the
cost of material and manufactured products which are to be purchased or produced by the contractor under the
contract provisions.

The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full
authority to direct performance of the work in accordance with the contract requirements, and is in charge of al
construction operations (regardless of who performs the work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the SHA contracting officer determines is necessary to
assure the performance of the contract.

No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the
SHA contracting officer, or authorized representative, and such consent when given shall not be construed to relieve
the contractor of any responsibility for the fulfillment of the contract. Written consent will be given only after the
SHA has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and
requirements of the prime contract.

VIIl. SAFETY - ACCIDENT PREVENTION

In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The contractor shall provide al safeguards, safety devices
and protective equipment and take any other needed actions as it determines, or as the SHA contracting officer may
determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the
public and to protect property in connection with the performance of the work covered by the contract.

It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of
the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his’her
health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40
U.S.C. 333).

Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of
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compliance with the construction safety and health standards and to carry out the duties of the Secretary under
Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid
highway projects, it is essential that al persons concerned with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or misrepresentation with respect to any facts related to the project
is a violation of Federal law. To prevent any misunderstanding regarding the seriousness of these and similar acts, the
following notice shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily
available to all persons concerned with the project:

Notice To All Personnel Engaged On Federal-Aid Highway Projects
18 U.S.C. 1020 READS ASFOLLOWS:

"Whoever being an officer, agent, or employee of the United States, or any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and
supplemented;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."

X.IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT
(Applicableto all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federa-aid
construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt under
the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the Federal Water
Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738,
and regulations in implementation thereof (40 CFR 15) is not listed, on the date of contract award, on the U.S.
Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40 CFR 15.20.

2. That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean Air
Act and Section 308 of the Federal Water Pollution Control Act and all regulations and guidelines listed thereunder.

3. That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of
Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is under consideration to
be listed on the EPA List of Violating Facilities.

4. That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section X
in every nonexempt subcontract, and further agrees to take such action as the government may direct as a means of
enforcing such requirements.
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X1. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY

EXCLUSION

1. Instructionsfor Certification - Primary Covered Transactions:
(Applicableto al Federal-aid contracts - 49 CFR 29)

a

By signing and submitting this proposal, the prospective primary participant is providing the certification set out
below.

The inability of a person to provide the certification set out below will not necessarily result in denia of
participation in this covered transaction. The prospective participant shall submit an explanation of why it
cannot provide the certification set out below. The certification or explanation will be considered in connection
with the department or agency's determination whether to enter into this transaction. However, failure of the
prospective primary participant to furnish a certification or an explanation shall disqualify such a person from
participation in this transaction.

The certification in this clause is a material representation of fact upon which reliance was placed when the
department or agency determined to enter into this transaction. If it is later determined that the prospective
primary participant knowingly rendered an erroneous certification, in addition to other remedies available to the
Federal Government, the department or agency may terminate this transaction for cause of default.

The prospective primary participant shall provide immediate written notice to the department or agency to
whom this proposal is submitted if any time the prospective primary participant learns that its certification was
erroneous when submitted or has become erroneous by reason of changed circumstances.

The terms "covered transaction,” "debarred," "suspended,” "ineligible," "lower tier covered transaction,”
"participant,” "person," "primary covered transaction," "principal," "proposal,” and "voluntarily excluded," as
used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing
Executive Order 12549. You may contact the department or agency to which this proposal is submitted for
assistance in obtaining a copy of those regulations.

The prospective primary participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency entering into this transaction.

The prospective primary participant further agrees by submitting this proposal that it will include the clause
titted "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," provided by the department or agency entering into this covered transaction, without
modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each participant may, but is not required to,
check the nonprocurement portion of the "Lists of Parties Excluded From Federal Procurement or
Nonprocurement Programs" (Nonprocurement List) which is compiled by the General Services Administration.

Nothing contained in the foregoing shall be construed to require establishment of a system of recordsin order to
render in good faith the certification required by this clause. The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

Except for transactions authorized under paragraph f of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency may terminate this transaction for cause or default.
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2. Certification Regarding Debarment, Suspension, Indligibility and Voluntary Exclusion — Primary Covered
Transactions:

a

b.

The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:

(1) Arenot presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded
from covered transactions by any Federal department or agency;

(2) Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement
rendered against them for commission of fraud or a crimina offense in connection with obtaining,
attempting to obtain, or performing a public (Federal, State or local) transaction or contract under a public
transaction; violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making fal se statements, or receiving stolen property;

(3) Arenot presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal,
State or local) with commission of any of the offenses enumerated in paragraph 1b of this certification; and

(4) Have not within a 3-year period preceding this application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

Where the prospective primary participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

3. Instructionsfor Certification - Lower Tier Covered Transactions:
(Applicable to al subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29)

a

b.

By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

The certification in this clause is a material representation of fact upon which reliance was placed when this
transaction was entered into. If it is later determined that the prospective lower tier participant knowingly
rendered an erroneous certification, in addition to other remedies available to the Federa Government, the
department or agency with which this transaction originated may pursue available remedies, including
suspension and/or debarment.

The prospective lower tier participant shall provide immediate written notice to the person to which this
proposal is submitted if at any time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

The terms "covered transaction,” "debarred,” "suspended,” "ineligible," "primary covered transaction,”
"participant,” "person,” "principal," "proposal,” and "voluntarily excluded," as used in this clause, have the
meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549. You
may contact the person to which this proposal is submitted for assistance in obtaining a copy of those
regulations.

The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency with which this transaction originated.

The prospective lower tier participant further agrees by submitting this proposal that it will include this clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for
lower tier covered transactions.

A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each participant may, but is not required to,
check the Nonprocurement List.
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Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause. The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

Except for transactions authorized under paragraph e of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ingligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federa Government, the department or agency with which this transaction originated may pursue
available remedies, including suspension and/or debarment.

4. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Excluson — Lower Tier
Covered Transactions:

a

b.

The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principalsis
presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from
participation in this transaction by any Federal department or agency.

Where the prospective lower tier participant is unable to certify to any of the statements in this certification,
such prospective participant shall attach an explanation to this proposal.

X11. CERTIFICATION REGARDING USE OF CONTRACT FUNDSFOR LOBBYING

(Applicableto all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 - 49 CFR 20)

1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a

No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person
for influencing or attempting to influence an officer or employee of any Federal agency, aMember of Congress,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding
of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of
any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any
Federal contract, grant, loan, or cooperative agreement.

If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing
or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure
Form to Report Lobbying," in accordance with its instructions.

2. Thiscertification isamaterial representation of fact upon which reliance was placed when this transaction was made
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed
by 31 U.S.C. 1352. Any person who fails to file the required certification shall be subject to a civil penalty of not
less than $10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the
language of this certification be included in all lower tier subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.
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FEDERAL-AID FEMALE AND MINORITY GOALS

In accordance with Section 1I, "Nondiscrimination,” of "Required Contract Provisions Federal-aid Construction
Contracts' the following are the goals for female utilization:

Goal for Women (applies nationwide).............. (percent) 6.9
The following are goals for minority utilization:

CALIFORNIA ECONOMIC AREA
Goal
(Per cent)
174 Redding, CA:
Non-SMSA Counties 6.8
CA Lassen; CA Modoc;CA Plumas,CA Shasta; CA Siskiyou; CA Tehama.

175 Eureka, CA
Non-SMSA Counties 6.6
CA Ded Norte; CA Humboldt; CA Trinity.

176 San Francisco-Oakland-San Jose, CA:

SMSA Counties;

7120 Salinas-Seaside-Monterey, CA 28.9
CA Monterey.

7360 San Francisco-Oakland 25.6
CA Alameda; CA ContraCosta; CA Marin; CA San Francisco; CA San Mateo.

7400 San Jose, CA 19.6
CA SantaClara.

7485 Santa Cruz, CA. 14.9
CA SantaCruz.

7500 Santa Rosa, CA 9.1
CA Sonoma.

8720 Vallgjo-Fairfield- Napa, CA 17.1
CA Napa; CA Solano

Non-SMSA Counties 23.2

CA Lake; CA Mendocino; CA San Benito

177 Sacramento, CA:

SMSA Counties:

6920 Sacramento, CA 16.1
CA Placer; CA Sacramento; CA Yolo.

Non-SMSA Counties 14.3

CA Butte; CA Colusa; CA El Dorado; CA Glenn; CA Nevada; CA Sierra; CA
Sutter; CA Yuba.

178 Stockton-M odesto, CA:

SMSA Counties:

5170 Modesto, CA 12.3
CA Stanidaus.

8120 Stockton, CA 24.3
CA San Joagquin.

Non-SMSA Counties 19.8

CA Alpine; CA Amador; CA Calaveras, CA Mariposa;CA Merced; CA Tuolumne.
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Goal
(Per cent)
179 Fresno-Bakersfield, CA

SMSA Counties:

0680 Bakersfield, CA 19.1
CA Kern.

2840 Fresno, CA 26.1
CA Fresno.

Non-SMSA Counties 23.6
CA Kings, CA Madera; CA Tulare.

180 LosAngeles, CA:

SMSA Counties:

0360 Anaheim-Santa Ana-Garden Grove, CA 11.9
CA Orange.

4480 LosAngeles-Long Beach, CA 28.3
CA LosAngeles.

6000 Oxnard-Simi Valley-Ventura, CA 215
CA Ventura

6780 Riverside-San Bernardino-Ontario, CA. 19.0
CA Riverside; CA San Bernardino.

7480 Santa Barbara-Santa Maria-Lompoc, CA 19.7
CA SantaBarbara.

Non-SMSA Counties 24.6
CA Inyo; CA Mono; CA San Luis Obispo.

181  San Diego, CA:
SMSA Counties
7320 San Diego, CA. 16.9
CA SanDiego.
Non-SMSA Counties 18.2
CA Imperial.

In addition to the reporting requirements set forth elsewhere in this contract the Contractor and subcontractors holding
subcontracts, not including material suppliers, of $10,000 or more, shall submit for every month of July during which work is
performed, employment data as contained under Form FHWA PR-1391 (Appendix C to 23 CFR, Part 230), and in
accordance with the instructions included thereon.
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FEDERAL REQUIREMENT TRAINING SPECIAL PROVISIONS

As part of the Contractor's equal employment opportunity affirmative action program, training shall be provided as
follows:

The Contractor shall provide on-the-job training to develop full journeymen in the types of trades or job classification
involved.

The goal for the number of trainees or apprentices to be trained under the requirements of this specia provision will be 1.

In the event the Contractor subcontracts a portion of the contract work, he shall determine how many, if any, of the
trainees or apprentices are to be trained by the subcontractor, provided however, that the Contractor shall retain the primary
responsibility for meeting the training requirements imposed by this special provision. The Contractor shall also insure that
this Training Special Provision is made applicable to such subcontract. Where feasible, 25 percent of trainees or apprentices
in each occupation shall bein their first year of apprenticeship or training.

The number of trainees or apprentices shall be distributed among the work classifications on the basis of the Contractor's
needs and the availability of journeymen in the various classifications within a reasonable area of recruitment. Prior to
commencing work, the Contractor shall submit to the Department for approval the number of trainees or apprentices to be
trained in each selected classification and training program to be used. Furthermore, the Contractor shall specify the starting
time for training in each of the classifications. The Contractor will be credited for each trainee or apprentice employed by
him on the contract work who is currently enrolled or becomes enrolled in an approved program and will be reimbursed for
such trainees or apprentices as provided hereinafter.

Training and upgrading of minorities and women toward journeymen status is a primary objective of this Training
Specia Provision. Accordingly, the Contractor shall make every effort to enroll minority and women trainees or apprentices
(e.g., by conducting systematic and direct recruitment through public and private sources likely to yield minority and women
trainees or apprentices) to the extent such persons are available within a reasonable area of recruitment. The Contractor will
be responsible for demonstrating the steps that he has taken in pursuance thereof, prior to a determination as to whether the
Contractor isin compliance with this Training Special Provision. This training commitment is not intended, and shall not be
used, to discriminate against any applicant for training, whether a member of a minority group or not.

No employee shall be employed as a trainee or apprentice in any classification in which he has successfully completed a
training course leading to journeyman status or in which he has been employed as a journeyman. The Contractor should
satisfy this requirement by including appropriate questions in the employee application or by other suitable means.
Regardless of the method used the Contractor's records should document the findings in each case.

The minimum length and type of training for each classification will be as established in the training program selected by
the Contractor and approved by both the Department and the Federal Highway Administration. The Department and the
Federal Highway Administration will approve a program if it is reasonably calculated to meet the equal employment
opportunity obligations of the Contractor and to qualify the average trainee or apprentice for journeyman status in the
classification concerned by the end of the training period. Furthermore, apprenticeship programs registered with the U.S.
Department of Labor, Bureau of Apprenticeship and Training, or with the State of California, Department of Industrial
Relations, Division of Apprenticeship Standards recognized by the Bureau and training programs approved but not
necessarily sponsored by the U.S. Department of Labor, Manpower Administration, Bureau of Apprenticeship and Training
shall also be considered acceptable provided it is being administered in a manner consistent with the equal employment
obligations of Federal-aid highway construction contracts. Approval or acceptance of a training program shall be obtained
from the State prior to commencing work on the classification covered by the program. It is the intention of these provisions
that training is to be provided in the construction crafts rather than clerk-typists or secretarial-type positions. Training is
permissible in lower level management positions such as office engineers, estimators, timekeepers, etc., where the training is
oriented toward construction applications. Training in the laborer classification may be permitted provided that significant
and meaningful training is provided and approved by the division office. Some offsite training is permissible as long as the
training is an integral part of an approved training program and does not comprise a significant part of the overall training.

Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training given an employee on
this contract in accordance with an approved training program. As approved by the Engineer, reimbursement will be made
for training of persons in excess of the number specified herein. This reimbursement will be made even though the
Contractor receives additional training program funds from other sources, provided such other source does not specifically
prohibit the Contractor from receiving other reimbursement. Reimbursement for offsite training indicated above may only be
made to the Contractor where he does one or more of the following and the trainees or apprentices are concurrently employed
on a Federal-aid project; contributes to the cost of the training, provides the instruction to the trainee or apprentice or pays the
trainee's or apprentice's wages during the offsite training period.

No payment shall be made to the Contractor if either the failure to provide the required training, or the failure to hire the
trainee or apprentice as a journeyman, is caused by the Contractor and evidences a lack of good faith on the part of the
Contractor in meeting the requirements of this Training Special Provision. It isnormally expected that atrainee or apprentice
will begin his training on the project as soon as feasible after start of work utilizing the skill involved and remain on the
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project as long as training opportunities exist in his work classification or until he has completed his training program. It is
not required that all trainees or apprentices be on board for the entire length of the contract. A Contractor will have fulfilled
his responsibilities under this Training Special Provision if he has provided acceptable training to the number of trainees or
apprentices specified. The number trained shall be determined on the basis of the total number enrolled on the contract for a
significant period.

Only trainees or apprentices registered in a program approved by the State of Californias State Administrator of
Apprenticeship may be employed on the project and said trainees or apprentices shall be paid the standard wage specified
under the regulations of the craft or trade at which they are employed.

The Contractor shall furnish the trainee or apprentice a copy of the program he will follow in providing the training. The
Contractor shall provide each trainee or apprentice with a certification showing the type and length of training satisfactorily
compl eted.

The Contractor will provide for the maintenance of records and furnish periodic reports documenting his performance
under this Training Specia Provision.
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