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SPECIAL NOTICES
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e  Effective July 6, 2010, the Department will receive bids for projects in Districts 1 through 6, 9, and 10 at 1727 30th
Street, Bidders' Exchange, MS 26, Sacramento, CA 95816. Refer to the Notice to Bidders for this project's bid
opening date, time, and location.

e This is an E-Advertisement project. To obtain contract documents, refer to the Notice to Bidders and section titled
"Bid Documents" in Section 2, "Bidding," of these special provisions.

e The Department has revised its Water Pollution Control requirements. Refer to sections titled "Water Pollution
Control" and "Construction Site Management" in Section 10, "Construction Details," of these special provisions.

e Refer to Section 8-1.07, "Liquidated Damages," of the Amendments to the Standard Specifications for your project-
specific liquidated damages based on your total bid.

e Effective August 1, 2009, the Department is implementing electronic notification of construction contract addenda
for all projects. For addenda information, go to:

http://www.dot.ca.gov/addenda/

e The Department is providing an electronic Information Handout for this project. Refer to Section 2-1.03B,
"Supplemental Project Information," in the Amendments to the Standard Specifications for the location of this
information.

e The Department has revised its specifications for compensation adjustments for price index fluctuations. Refer to
section titled "Payment Adjustments for Price Index Fluctuations" in Section 5, "General," of the special provisions.
The following list summarizes the main revisions:

The new index is based on the average of the previous month's crude oil prices.

There is a new Web site address.

The 90/10 cost sharing provision was removed.

Sales tax is included in the adjustments.

All paving materials that include asphalt are subject to the adjustments.

Formulas for calculating asphalt quantities for various materials are included.

Bidders may opt out of payment adjustments for price index fluctuations at the time of bid.

Nk —

e The Department is allowing contractors to submit electronic payroll records to the District Labor Compliance
Office. Refer to section titled "Electronic Submission of Payroll Records" under Section 5, "General," of these
special provisions.
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Al10A
A10B
A10C
A10D
A77B1
A77C2

A77C3
RSP A77C4
RSP A77E1
RSP A77G3
A77H1
AT7T12
A77L1
A77L2
A77L3
ATTLS
RSP HI1
RSP H2

H3

RSP H5

H6

RSP H7
RSPTIA
RSPTIB
RSP T2

T3

T14
NSPT61
NSP T62
NSP T63

Acronyms and Abbreviations (Sheet 1 of 2)

Acronyms and Abbreviations (Sheet 2 of 2)

Symbols (Sheet 1 of 2)

Symbols (Sheet 2 of 2)

Metal Beam Guard Railing — Standard Hardware

Metal Beam Guard Railing Steel Post, Notched Wood Block and Notched Recycled Plastic
Block Details

Metal Beam Guard Railing — Typical Line Post Embedment and Hinge Point Offset Details
Metal Beam Guard Railing — Typical Railing Delineation and Dike Positioning Details
Metal Beam Guard Railing — Typical Layouts for Embankments

Metal Beam Guard Railing — Typical Layouts for Roadside Fixed Objects

Metal Railing — End Anchor Assembly (Type SFT)

Metal Beam Guard Railing — Buried Post End Anchor

Metal Beam Railing — Terminal System (Type SRT)

Metal Beam Railing — Terminal System (Type SKT)

Metal Beam Railing — Terminal System (Type ET)

Metal Beam Railing — Terminal System (Type FLEAT)

Planting and Irrigation — Abbreviations

Planting and Irrigation — Symbols

Planting and Irrigation Details

Planting and Irrigation Details

Planting and Irrigation Details

Planting and Irrigation Details

Temporary Crash Cushion, Sand Filled (Unidirectional)

Temporary Crash Cushion, Sand Filled (Bidirectional)

Temporary Crash Cushion, Sand Filled (Shoulder Installations)

Temporary Railing (Type K)

Traffic Control System for Ramp Closure

Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
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NSP T64
NSP T65
RS1

RS2

RS4

S89

S93

S94

S95

RSP ES-1A
RSP ES-1B
RSP ES-1C
RSP ES-2C
RSP ES-2D
RSP ES-2F
ES-3C

RSP ES-3E
RSP ES-5A
ES-5B
ES-5D
ES-6B

RSP ES-6E
ES-6F

RSP ES-7B

ES-T™M
ES-7N
ES-8
ES-10
ES-11
ES-13A
ES-13B

Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
Temporary Water Pollution Control Details [Temporary Fence (Type ESA)]
Roadside Signs, Typical Installation Details No. 1

Roadside Signs — Wood Post, Typical Installation Details No. 2

Roadside Signs, Typical Installation Details No. 4

Roadside Sign — Formed Single Sheet Aluminum Panel

Framing Details for Framed Single Sheet Aluminum Signs, Rectangular Shape
Roadside Framed Single Sheet Aluminum Signs, Rectangular Shape

Roadside Single Sheet Aluminum Signs, Diamond Shape

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Service Equipment Notes, Type I1I Series)

Electrical Systems (Service Equipment and Typical Wiring Diagram, Type III — A Series)
Electrical Systems (Service Equipment and Typical Wiring Diagram Type III — C Series)
Electrical Systems (Controller Cabinet Details)

Electrical Systems (Telephone Demarcation Cabinet, Type B)

Electrical Systems (Detectors)

Electrical Systems (Detectors)

Electrical Systems (Detectors)

Electrical Systems (Lighting Standard, Types 15 and 21, Barrier Rail Mounted Details)
Electrical Systems (Lighting Standard, Types 30 and 31)

Electrical Systems (Lighting Standard, Types 30 and 31, Slip Base Plate Details)
Electrical Systems (Signal and Lighting Standard — Type 1 Standards and Equipment
Numbering)

Electrical Systems (Signal and Lighting Standards — Details No. 1)

Electrical Systems (Signal and Lighting Standards — Details No. 2)

Electrical Systems (Pull Box Details)

Electrical Systems (Isofootcandle Diagrams)

Electrical Systems (Foundation Installations)

Electrical Systems (Splicing Details)

Electrical Systems (Wiring Details and Fuse Ratings)
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NOTICE TO BIDDERS

Bids open Wednesday, September 8, 2010
Dated August 9, 2010
General work description: Install microwave vehicle detection systems.

The Department will receive sealed bids for CONSTRUCTION ON STATE HIGHWAY IN SAN JOAQUIN COUNTY AT
VARIOUS LOCATIONS.

District-County-Route-Post Mile: 10-SJ-99, 120-Var
Contract No. 10-0K3204

The special provisions, Amendments to the Standard Specifications, and project plans are available in electronic format only.
To obtain these documents go to:

http://www.dot.ca.gov/hg/esc/oe/weekly ads/index.php
To obtain a Bid book either submit a request using the above Web site or go to the Bidders' Exchange address.
The Contractor must have either a Class A license or one of the following Class C licenses: C-10.
The UDBE Contract goal is 6% percent.

Federal-aid project no.:
NH-X077(017)E

Bids must be on a unit price basis.

Complete the work, including plant establishment work, within 210 working days.

The estimated cost of the project is $2,060,000.

No prebid meeting is scheduled for this project.

The Department will receive bids until 2:00 p.m. on the bid open date at 1727 30th Street, Bidders' Exchange, MS 26,

Sacre'lmento, CA 95816. Bids received after this time will not be accepted. Department staff will direct the bidders to the bid

opening.

The Department will open and publicly read the bids at the above location immediately after the specified closing time.

District office addresses are provided in the Standard Specifications.

Bidders' inquiries may be presented to the Department by following the instructions at:
http://www.dot.ca.gov/hg/esc/oe/project_status/bid_ing.html

The Department posts responses to the questions at the District Web sites.

Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before bid opening. After
bid opening, such questions will not be treated as bid protests.

Submit your bid with bidder's security equal to at least 10 percent of the bid.
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Prevailing wages are required on this Contract. The Director of the California Department of Industrial Relations determines
the general prevailing wage rates. Obtain the wage rates at the DIR Web site, http://www.dir.ca.gov, or from the
Department's Labor Compliance Office of the district in which the work is located.

The federal minimum wage rates for this Contract as determined by the United States Secretary of Labor are available at
http://www.dot.ca.gov/hq/esc/oe/federal-wages.

If the minimum wage rates as determined by the United States Secretary of Labor differs from the general prevailing wage
rates determined by the Director of the California Department of Industrial Relations for similar classifications of labor, the
Contractor and subcontractors must not pay less than the higher wage rate. The Department does not accept lower State wage
rates not specifically included in the Federal minimum wage determinations. This includes helper, or other classifications
based on hours of experience, or any other classification not appearing in the Federal wage determinations. Where Federal
wage determinations do not contain the State wage rate determination otherwise available for use by the Contractor and
subcontractors, the Contractor and subcontractors must not pay less than the Federal minimum wage rate that most closely
approximates the duties of the employees in question.

The Department has made available Notices of Suspension and Proposed Debarment from the Federal Highway
Administration. For a copy of the notices go to http://www.dot.ca.gov/hg/esc/oe/contractor_info. Additional information is
listed in the Excluded Parties List System at https://www.epls.gov.

DEPARTMENT OF TRANSPORTATION

BB
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COPY OF BID ITEM LIST

Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
1 070013 SMALL BUSINESS UTILIZATION REPORT EA 3
2 071325 TEMPORARY FENCE (TYPE ESA) LF 2,420
3 074016 CONSTRUCTION SITE MANAGEMENT LS

LUMP SUM
4 074017 PREPARE WATER POLLUTION CONTROL LS

PROGRAM LUMP SUM

5 074038 TEMPORARY DRAINAGE INLET PROTECTION EA 10
6 074042 TEMPORARY CONCRETE WASHOUT (PORTABLE) |LS

LUMP SUM
7 120090 CONSTRUCTION AREA SIGNS LS

LUMP SUM
8 120100 TRAFFIC CONTROL SYSTEM LS

LUMP SUM
9 128650 PORTABLE CHANGEABLE MESSAGE SIGN LS

LUMP SUM
10 160101 CLEARING AND GRUBBING LS

LUMP SUM
11 190110 LEAD COMPLIANCE PLAN LS

LUMP SUM
12 200001 HIGHWAY PLANTING LS

LUMP SUM
13 203026 MOVE-IN/MOVE-OUT (EROSION CONTROL) EA 5
14 203031 EROSION CONTROL (HYDROSEED) SQFT 12,100
15 204096 MAINTAIN EXISTING PLANTED AREAS LS

LUMP SUM
16 204099 PLANT ESTABLISHMENT WORK LS

LUMP SUM
17 206401 MAINTAIN EXISTING IRRIGATION FACILITIES LS

LUMP SUM
18 208000 IRRIGATION SYSTEM LS

LUMP SUM
19 820118 GUARD RAILING DELINEATOR EA 60
20 820151 OBJECT MARKER (TYPE L-1) EA 20
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
21 832002 METAL BEAM GUARD RAILING (STEEL POST) LF 270
22 839581 END ANCHOR ASSEMBLY (TYPE SFT) EA 7
23 839584 ALTERNATIVE IN-LINE TERMINAL SYSTEM EA 3
24 839585 ALTERNATIVE FLARED TERMINAL SYSTEM EA 4
25 860090 MAINTAINING EXISTING TRAFFIC MANAGEMENT | LS
SYSTEM ELEMENTS DURING CONSTRUCTION LUMP SUM
26 860889 MODIFY TRAFFIC MONITORING STATION LS
LUMP SUM
27 018850 MICROWAVE VEHICLE DETECTION SYSTEM LS
(PHOTOVOLTAIC) LUMP SUM
28 018851 MICROWAVE VEHICLE DETECTION SYSTEM LS
(CONVENTIONAL) LUMP SUM
29 861503 MODIFY LIGHTING LS
LUMP SUM
30 999990 MOBILIZATION LS
LUMP SUM
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SPECIAL PROVISIONS

SECTION 1 (BLANK)

SECTION 2 BIDDING

2-1.01 BID DOCUMENTS
For this project, the 2nd, 3rd, and 4th paragraphs of Section 2-1.03A, "General," of the Standard Specifications do not

apply.
The special provisions, Amendments to the Standard Specifications, and project plans are available in electronic format

only. To obtain these documents go to:
http://www.dot.ca.gov/hg/esc/oe/weekly ads/index.php

To obtain a Bid book either submit a request using the above Web site or go to the Bidders' Exchange address.

2-1.02 TIE BID RESOLUTION
After bid verification, if there is a tie between 2 or more bidders, the Department breaks the tie by tossing a coin.

2-1.03 DISADVANTAGED BUSINESS ENTERPRISES
Under 49 CFR 26.13(b):

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or
sex in the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR part 26 in
the award and administration of DOT-assisted contracts. Failure by the contractor to carry out these requirements is
a material breach of this contract, which may result in the termination of this contract or such other remedy as the
recipient deems appropriate.

Take necessary and reasonable steps to ensure that DBEs have opportunity to participate in the contract (49 CFR 26).

To ensure there is equal participation of the DBE groups specified in 49 CFR 26.5, the Department specifies a goal for
Underutilized Disadvantaged Business Enterprises (UDBEs). UDBE is a firm that meets the definition of DBE and is a
member of one of the following groups:

Black Americans

Native Americans
Asian-Pacific Americans
Women

bl S

References to DBEs include UDBEs, but references to UDBEs do not include all DBEs.
Make work available to UDBEs and select work parts consistent with available UDBE subcontractors and suppliers.
Meet the UDBE goal shown in the Notice to Bidders or demonstrate that you made adequate good faith efforts to meet

this goal.
It is your responsibility to verify that the UDBE firm is certified as DBE at date of bid opening. For a list of DBEs

certified by the California Unified Certification Program, go to:
http://www.dot.ca.gov/hg/bep/find_certified.htm

Only UDBE participation will count towards the UDBE goal. DBE participation will count towards the Department's

federally mandated statewide overall DBE goal.
Credit for materials or supplies you purchase from UDBEs counts towards the goal in the following manner:

1. 100 percent counts if the materials or supplies are obtained from a UDBE manufacturer.

. 60 percent counts if the materials or supplies are obtained from a UDBE regular dealer.
3. Only fees, commissions, and charges for assistance in the procurement and delivery of materials or supplies count if
obtained from a UDBE that is neither a manufacturer or regular dealer. 49 CFR 26.55 defines "manufacturer" and

"regular dealer."
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You receive credit towards the goal if you employ a UDBE trucking company that performs a commercially useful
function as defined in 49 CFR 26.55.

UDBE Commitment Submittal

Submit UDBE information on the Caltrans Bidder - UDBE - Commitment form included in the Bid book. If the form is
not submitted with the bid, remove the form from the Bid book before submitting your bid.

If the UDBE Commitment form is not submitted with the bid, the apparent low bidder, the 2nd low bidder, and the 3rd
low bidder must complete and submit the UDBE Commitment form to Office Engineer. UDBE Commitment form must be
received by the Department no later than 4:00 p.m. on the 4th business day after bid opening.

Other bidders do not need to submit the UDBE Commitment form unless the Department requests it. If the Department
requests you to submit a UDBE Commitment form, submit the completed form within 4 business days of the request.

Submit written confirmation from each UDBE stating that it is participating in the contract. Include confirmation with
the UDBE Commitment form. A copy of a UDBE's quote will serve as written confirmation that the UDBE is participating
in the contract.

If you do not submit the UDBE Commitment form within the specified time, the Department finds your bid
nonresponsive.

Good Faith Efforts Submittal

If you have not met the UDBE goal, complete and submit the Good Faith Efforts Documentation form with the bid
showing that you made adequate good faith efforts to meet the goal. Only good faith efforts directed towards obtaining
participation by UDBEs will be considered. If good faith efforts documentation is not submitted with the bid, it must be
received by the Department no later than 4:00 p.m. on the 4th business day after bid opening.

If your UDBE Commitment form shows that you have met the UDBE goal or if you are required to submit the UDBE
Commitment form, you must also submit good faith efforts documentation within the specified time to protect your eligibility
for award of the contract in the event the Department finds that the UDBE goal has not been met.

Good faith efforts documentation must include the following information and supporting documents, as necessary:

1. Ttems of work you have made available to UDBE firms. Identify those items of work you might otherwise perform
with its own forces and those items that have been broken down into economically feasible units to facilitate UDBE
participation. For each item listed, show the dollar value and percentage of the total contract. It is your
responsibility to demonstrate that sufficient work to meet the goal was made available to UDBE firms.

2. Names of certified UDBEs and dates on which they were solicited to bid on the project. Include the items of work
offered. Describe the methods used for following up initial solicitations to determine with certainty if the UDBEs
were interested, and the dates of the follow-up. Attach supporting documents such as copies of letters, memos,
facsimiles sent, telephone logs, telephone billing statements, and other evidence of solicitation. You are reminded to
solicit certified UDBEs through all reasonable and available means and provide sufficient time to allow UDBEs to
respond.

3. Name of selected firm and its status as a UDBE for each item of work made available. Include name, address, and
telephone number of each UDBE that provided a quote and their price quote. If the firm selected for the item is not
a UDBE, provide the reasons for the selection.

4. Name and date of each publication in which you requested UDBE participation for the project. Attach copies of the
published advertisements.

5. Names of agencies and dates on which they were contacted to provide assistance in contacting, recruiting, and using
UDBE firms. If the agencies were contacted in writing, provide copies of supporting documents.

6. List of efforts made to provide interested UDBEs with adequate information about the plans, specifications, and
requirements of the contract to assist them in responding to a solicitation. If you have provided information, identify
the name of the UDBE assisted, the nature of the information provided, and date of contact. Provide copies of
supporting documents, as appropriate.

7. List of efforts made to assist interested UDBEs in obtaining bonding, lines of credit, insurance, necessary
equipment, supplies, and materials, excluding supplies and equipment that the UDBE subcontractor purchases or
leases from the prime contractor or its affiliate. If such assistance is provided by you, identify the name of the
UDBE assisted, nature of the assistance offered, and date. Provide copies of supporting documents, as appropriate.

8. Any additional data to support demonstration of good faith efforts.

The Department may consider UDBE commitments of the 2nd and 3rd bidders when determining whether the low bidder
made good faith efforts to meet the UDBE goal.
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2-1.04 OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

You may opt out of the payment adjustments for price index fluctuations as specified in "Payment Adjustments for Price
Index Fluctuations" of these special provisions. If you elect to opt out of the provisions of this specification, you must
complete the "Opt Out of Payment Adjustments for Price Index Fluctuations" form. The completed form must be submitted
with your bid.

SECTION 3 CONTRACT AWARD AND EXECUTION

3-1.01 SMALL BUSINESS PARTICIPATION REPORT

The Department has established an overall 25 percent small business participation goal. To determine if the goal is
achieved, the Department is tracking small business participation on all contracts.

Complete and sign the Small Business (SB) Participation Report form included in the contract documents even if no
small business participation is reported. Submit it with the executed contract.

3-1.02 CALTRANS BIDDER - DBE INFORMATION FORM

Complete and sign the Caltrans Bidder - DBE Information form included in the contract documents even if no DBE
participation is reported. Submit it with the executed contract.

Provide written confirmation from each DBE that the DBE is participating in the contract. A copy of a DBE's quote
serves as written confirmation. If a DBE is participating as a joint venture partner, the Department encourages you to submit
a copy of the joint venture agreement.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES

The 1st working day is the 55th day after contract approval.
Do not start work at the job site, except for measuring controlling field dimensions and locating utilities, until the
Engineer approves your submittal for:

1. Baseline Progress Schedule (Critical Path Method)
. Water Pollution Control Program (WPCP)
3. Notification of Dispute Resolution Advisor (DRA) or Dispute Review Board (DRB) nominee and disclosure
statement as specified in Section 5-1.15, "Dispute Resolution," of the Standard Specifications

In addition to the above submittals, do not start work at the job site, except for measuring controlling field dimensions
and locating utilities, until you submit:

1. Notice of Materials To Be Used.
. Contingency plan for reopening closures to public traffic.
3. Written statement from the vendor that the order for electrical material has been received and accepted by the
vendor. The statement must show the dates that the materials will be shipped.
4. Written statement from the vendor that the order for structural steel has been received and accepted by the vendor.
The statement must show the dates that the materials will be shipped.

You may start work at the job site before the 55th day after contract approval if:

1. You obtain required approval for each submittal before the 55th day
2. The Engineer authorizes it in writing

The Department grants a time extension if a delay is beyond your control and prevents you from starting work at the job
site on the 1st working day.

Complete the work, except plant establishment work, within 150 working days.

Complete the work, including plant establishment work, within 210 working days.
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SECTION 5 GENERAL
5-1.01 EMISSIONS REDUCTION
Contract execution constitutes submittal of the following certification:

I am aware of the emissions reduction regulations being mandated by the California Air Resources Board. I will
comply with such regulations before commencing the performance of the work and maintain compliance throughout
the duration of this contract.

5-1.02 PERFORMANCE OF DBEs

Use each DBE subcontractor as listed on the Subcontractor List form unless you receive authorization for a substitution.
The Department requests the Contractor to:

1. Notify the Engineer of any changes to its anticipated DBE participation
2. Provide this notification before starting the affected work

Maintain records including:

1. Name and business address of each 1st-tier subcontractor
2. Name and business address of each DBE subcontractor, DBE vendor, and DBE trucking company, regardless of tier
3. Date of payment and total amount paid to each business

If you are a DBE contractor, include the date of work performed by your own forces and the corresponding value of the
work.

Before the 15th of each month, submit a Monthly DBE Trucking Verification form.

For a DBE that leases trucks from a non-DBE, count only the fee or commission the DBE receives as a result of the lease
arrangement.

If a DBE subcontractor is decertified before completing subcontracted work, the subcontractor must notify you in writing
of the decertification date. If a subcontractor becomes a certified DBE before completing subcontracted work, the
subcontractor must notify you in writing of the certification date. Submit the notifications. On contract work completion,
complete a Disadvantaged Business Enterprises (DBE) Certification Status Change form. Submit the form within 90 days of
contract acceptance.

Upon contract work completion, complete a Final Report — Utilization of Disadvantaged Business Enterprises (DBE),
First-Tier Subcontractors form. Submit it within 90 days of contract acceptance. The Department withholds $10,000 until the
form is submitted. The Department releases the withhold upon submission of the completed form.

5-1.03 PERFORMANCE OF UDBEs

UDBESs must perform work or supply materials as listed in the Caltrans Bidder - UDBE - Commitment form specified
under Section 2, "Bidding," of these special provisions. Do not terminate a UDBE listed subcontractor for convenience and
perform the work with your own forces or obtain materials from other sources without prior written authorization from the
Department.

The Department grants authorization to use other forces or sources of materials for requests that show any of the
following justifications:

1. Listed UDBE fails or refuses to execute a written contract based on plans and specifications for the project.

2. You stipulated that a bond is a condition of executing the subcontract and the listed UDBE fails to meet your bond
requirements.

Work requires a contractors license and listed UDBE does not have a valid license under Contractors License Law.
Listed UDBE fails or refuses to perform the work or furnish the listed materials.

Listed UDBE's work is unsatisfactory and not in compliance with the contract.

Listed UDBE delays or disrupts the progress of the work.

Listed UDBE becomes bankrupt or insolvent.

Nownhkw

If a listed UDBE subcontractor is terminated, you must make good faith efforts to find another UDBE subcontractor to
substitute for the original UDBE. The substitute UDBE must perform at least the same amount of work as the original
UDBE under the contract to the extent needed to meet the UDBE goal.

The substitute UDBE must be certified as a DBE at the time of request for substitution.
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The Department does not pay for work or material unless it is performed or supplied by the listed UDBE or an
authorized substitute.

5-1.04 PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
GENERAL
Summary

This section applies to asphalt contained in materials for pavement structural sections and pavement surface treatments
such as hot mix asphalt (HMA), tack coat, asphaltic emulsions, bituminous seals, asphalt binders, and modified asphalt
binders placed in the work. This section does not apply if you opted out of payment adjustment for price index fluctuations
at the time of bid.

The Engineer adjusts payment if the California Statewide Crude Oil Price Index for the month the material is placed is
more than 5 percent higher or lower than the price index at the time of bid.

The California Statewide Crude Oil Price Index is determined each month on or about the 1st business day of the month
by the Department using the average of the posted prices in effect for the previous month as posted by Chevron, ExxonMobil,
and ConocoPhillips for the Buena Vista, Huntington Beach, and Midway Sunset fields.

If a company discontinues posting its prices for a field, the Department determines the index from the remaining posted
prices. The Department may include additional fields to determine the index.

For the California Statewide Crude Oil Price Index, go to:

http://www.dot.ca.gov/hg/construc/crudeoilindex/

If the adjustment is a decrease in payment, the Department deducts the amount from the monthly progress payment.

The Department includes payment adjustments for price index fluctuations when making adjustments under Section 4-
1.03B, "Increased or Decreased Quantities," of the Standard Specifications.

If you do not complete the work within the contract time, payment adjustments during the overrun period are determined
using the California Statewide Crude Oil Price Index in effect for the month in which the overrun period began.

If the price index at the time of placement increases:

1. 50 percent or more over the price index at bid opening, notify the Engineer.
100 percent or more over the price index at bid opening, do not furnish material containing asphalt until the
Engineer authorizes you to proceed with that work. The Department may decrease Bid item quantities, eliminate
Bid items, or terminate the contract.

Submittals

Before placing material containing asphalt, submit the current sales and use tax rate in effect in the tax jurisdiction where
the material is to be placed.

Submit certified weight slips for HMA, tack coat, asphaltic emulsions, and modified asphalt binders, including those
materials not paid for by weight, as specified in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.
For slurry seals, submit certified weight slips separately for the asphaltic emulsion.

ASPHALT QUANTITIES
General
Interpret the term "ton" as "tonne" for projects using metric units.

Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in HMA using the following formula:

Qh=HMATT x [Xa /(100 + Xa)]

where:
Qh = quantity in tons of asphalt used in HMA
HMATT = HMA total tons placed
Xa= theoretical asphalt content from job mix formula expressed as percentage of the weight
of dry aggregate
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Rubberized Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in rubberized HMA (RHMA) using the following formula:

Qrh =RHMATT x 0.80 x [Xarb / (100 + Xarb)]

where:
Qrh = quantity in tons of asphalt in asphalt rubber binder used in RHMA
RHMATT = RHMA total tons placed
Xarb = theoretical asphalt rubber binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Modified Asphalt Binder in Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmh = MHMATT x [(100 - Xam) / 100] x [Xmab / (100 + Xmab)]

where:
Qmh = quantity in tons of asphalt in modified asphalt binder used in HMA
MHMATT = modified asphalt binder HMA total tons placed
Xam = specified percentage of asphalt modifier
Xmab = theoretical modified asphalt binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Hot Mix Asphalt Containing Reclaimed Asphalt Pavement (RAP)
The Engineer calculates the quantity of asphalt in HMA containing RAP using the following formulas:

Qrap = HMATT x [Xaa / (100 + Xaa)]

where:
Xaa = Xta - [(100 -Xnew) x (Xra/ 100)]
and
Qrap = quantity in tons of asphalt used in HMA containing RAP
HMATT = HMA total tons placed
Xaa = asphalt content of HMA adjusted to account for the asphalt content in RAP expressed
as percentage of the weight of dry aggregate
Xta= total asphalt content of HMA expressed as percentage of the weight of dry aggregate
Xnew = theoretical percentage of new aggregate in the HMA containing RAP determined from
RAP percentage in the job mix formula
Xra= asphalt content of RAP expressed as percentage
Tack Coat

The Engineer calculates the quantity of asphalt in tack coat (Qtc) as either:

1. Asphalt binder using the asphalt binder total tons placed as tack coat
Asphaltic emulsion by applying the formula in "Asphaltic Emulsion" to the asphaltic emulsion total tons placed as
tack coat

Asphaltic Emulsion
The Engineer calculates the quantity of asphalt in asphaltic emulsions, including fog seals and tack coat, using the

following formula:

Qe = AETT x (Xe / 100)

where:
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Qe = quantity in tons of asphalt used in asphaltic emulsions
AETT = undiluted asphaltic emulsions total tons placed
Xe = minimum percent residue specified in Section 94, "Asphaltic Emulsions," of the Standard
Specifications based on the type of emulsion used

You may, as an option, determine "Xe" by submitting actual daily test results for asphalt residue for the asphaltic
emulsion used. If you choose this option, you must:

1. Take 1 sample every 200 tons but not less than 1 sample per day in the presence of the Engineer from the delivery
truck, at midload from a sampling tap or thief, and in the following order:

1.1. Draw and discard the 1st gallon
1.2. Take two separate 1/2-gallon samples

2. Submit 1st sample at the time of sampling

3. Provide 2nd sample within 3 business days of sampling to an independent testing laboratory that participates in the
AASHTO Proficiency Sample Program

4. Submit test results from independent testing laboratory within 10 business days of sample date

Slurry Seal

The Engineer calculates the quantity of asphalt in slurry seals (Qss) by applying the formula in "Asphaltic Emulsion" to
the actual quantity of asphaltic emulsion used in producing the slurry seal mix.

Modified Asphalt Binder
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmab = MABTT x [(100 - Xam) / 100]

where:
Qmab = quantity in tons of asphalt used in modified asphalt binder
MABTT = modified asphalt binder total tons placed
Xam = specified percentage of asphalt modifier

Other Materials

For other materials containing asphalt not covered above, the Engineer determines the quantity of asphalt (Qo).

PAYMENT ADJUSTMENTS

The Engineer includes payment adjustments for price index fluctuations in progress pay estimates. If material containing
asphalt is placed within 2 months during 1 estimate period, the Engineer calculates 2 separate adjustments. Each adjustment
is calculated using the price index for the month in which the quantity of material containing asphalt subject to adjustment is
placed in the work. The sum of the 2 adjustments is used for increasing or decreasing payment in the progress pay estimate.

The Engineer calculates each payment adjustment as follows:

PA=Qtx A
where:

PA = Payment adjustment in dollars for asphalt contained in materials placed in the work for a given month.

Qt = Sum of all quantities of asphalt-contained materials in pavement structural sections and pavement surface
treatments placed (Qh + Qrh + Qmh + Qrap + Qtc + Qe + Qss + Qmab + Qo).

A = Adjustment in dollars per ton of asphalt used to produce materials placed in the work rounded to the nearest $0.01.
For US Customary projects, use:

A=[(Tu/Ib)-1.05]x Ibx [1 + (T /100)] for an increase in the crude oil price index exceeding 5 percent
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A=[(Iu/Ib)-0.95]xIbx [1 + (T/100)] for a decrease in the crude oil price index exceeding 5 percent

For metric projects, use:

A=1.1023 x [(Iu/Ib)- 1.05] x Ib x [1 + (T / 100)] for an increase in the crude oil price index exceeding 5 percent
A=1.1023 x [(Iu/Ib)-0.95] x Ib x [1 + (T / 100)] for a decrease in the crude oil price index exceeding 5 percent

Iu = California Statewide Crude Oil Price Index for the month in which the quantity of asphalt subject to adjustment was

placed in the work.

Ib = California Statewide Crude Oil Price Index for the month in which the bid opening for the project occurred

T = Sales and use tax rate, expressed as a percent, currently in effect in the tax jurisdiction where the material is placed.
If the tax rate information is not submitted timely, the statewide sales and use tax rate is used in the payment
adjustment calculations until the tax rate information is submitted.

5-1.05 SURFACE MINING AND RECLAMATION ACT

Imported borrow or aggregate material must come from a surface mine permitted under the Surface Mining and
Reclamation Act of 1975 (SMARA), Pub Res Code § 2710, et seq., or from an exempt site.
The Department of Conservation, Office of Mine Reclamation maintains a list of permitted mine sites. For the list of

permitted sites, go to:
http://www.conservation.ca.gov/omr/ab_3098 _list

If you import borrow or aggregate material from a surface mine not on this list, submit proof the mine is exempt from
SMARA.

5-1.06 ELECTRONIC SUBMISSION OF PAYROLL RECORDS

In lieu of submitting weekly payroll records to the Engineer as specified in Section 7-1.01A(3), "Payroll Records," of the
Standard Specifications, you may submit weekly payroll records electronically.

Before submitting payroll records electronically, you must complete and sign the Contractor's Acknowledgement and
submit it to the District where your project is located. Submit your signed acknowledgement to the corresponding District

electronic mailbox shown in the following table:

Electronic Mailboxes

District Address
1 district1.payrolls@dot.ca.gov
2 district2.payrolls@dot.ca.gov
3 district3.payrolls@dot.ca.gov
4 district4.payrolls@dot.ca.gov
5 district5.payrolls@dot.ca.gov
6 district6.payrolls@dot.ca.gov
7 district7.payrolls@dot.ca.gov
8 district8.payrolls@dot.ca.gov
9 district9.payrolls@dot.ca.gov
10 district10.payrolls@dot.ca.gov
11 district1 1.payrolls@dot.ca.gov
12 district]12.payrolls@dot.ca.gov

The Department responds with an e-mail containing a Caltrans Internet Certificate to be used for the electronic
submission of payroll records. You must agree to accept this certificate and reply to the e-mail. After you accept the
certificate and reply to the e-mail, the Department is ready to accept your electronic submissions.

Each electronic submission must:

1. Include payroll records in a nonmodifiable PDF image format. No spreadsheets, word documents, or password
protected documents are accepted.

2. Include payroll records with all data elements required by the Labor Code § 1776.

3. Include a signed Statement of Compliance form with each weekly record.

4. Be received by the Department by close of business on the 15th day of the month for the prior month's work.
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5. Be encrypted before submission.
6. Contain the following information in the subject line:

6.1. Contract number
6.2.  Week ending date as W/E mm/dd/yy

7. Contain 1 contract number and week ending date per submission.
For additional information on electronic submission of payroll records, go to:
http://www.dot.ca.gov/hg/construc/LaborCompliance/index.htm

5-1.07 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits. The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements. Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment
located within such areas.

5-1.08 PAYMENTS

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered
for inclusion in the payment as materials furnished but not incorporated in the work:

Luminaires

Lighting Standards

Vehicle Detection System Poles

Microwave Vehicle Detection System Equipment
Guard Railings

moawp>

5-1.09 SUPPLEMENTAL PROJECT INFORMATION
The Department makes the following supplemental project information available:

Supplemental Project Information
Means Description

Included in the Information Handout Foundation Recommendation-Vehicle Detection System
(VDY) Installation

5-1.10 BIRD PROTECTION

The Department anticipates nesting or attempted nesting by migratory and nongame birds from February 15 to
September 15.
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5-1.11 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

This project lies within the boundaries of the Central Valley, Region 5S Regional Water Quality Control Board
(RWQCB).

The State Water Resources Control Board (SWRCB) has issued to the Department a permit that governs storm water and
non-storm water discharges from the Department's properties, facilities, and activities. The Department's permit is entitled
"Order No. 99 - 06 - DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination System (NPDES) Permit,
Statewide Storm Water Permit and Waste Discharge Requirements (WDRs) for the State of California, Department of
Transportation (Caltrans)." Copies of the Department's permit are available for review from the SWRCB, Division of Water
Quality, 1001 "I" Street, P.O. Box 100, Sacramento, California 95812-0100, Telephone fax: (916) 341-5463 and may also be
obtained at:

http://www.waterboards.ca.gov/water_issues/programs/stormwater/caltrans.shtml

The Contractor shall know and comply with provisions of Federal, State, and local regulations and requirements that
govern the Contractor's operations and storm water and non-storm water discharges from the project site and areas of
disturbance outside the project limits during construction. Attention is directed to Sections 7-1.01, "Laws to be Observed,"
5-1.18, "Property and Facility Preservation," 7-1.12, "Indemnification and Insurance," and 9-1.07E(5), "Penalty Withholds,"
of the Standard Specifications.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.
The Contractor and the Department shall provide copies of correspondence, notices of violation, enforcement actions, or
proposed fines by regulatory agencies to the requesting regulatory agency.

5-1.12 ENVIRONMENTALLY SENSITIVE AREA

An ESA exists on this project.

Before start of work, protect the ESA by installing temporary fence (Type ESA).

Take the management measures shown in the following table for the corresponding ESA shown. Any access to an ESA
other than that shown is prohibited.
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ESA Management

Identification Location Management measures

Route 99, Northbound off-ramp to | 1 Before start of work, protect the ESA

Main Street by installing temporary fence (Type
ESA)

Route 99, Northbound off-ramp to | 17 Before start of work, protect the ESA

Cherokee Road by installing temporary fence (Type
ESA)

Route 99, northbound off-ramp to 24 Before start of work, protect the ESA

Armstrong Road by installing temporary fence (Type
ESA)

Route 99, northbound on and off- 26 Before start of work, protect the ESA

ramp to Harney Lane by installing temporary fence (Type
ESA)

Route 99, northbound on and off- 36 Before start of work, protect the ESA

ramp to Moke River by installing temporary fence (Type
ESA)

Route 99, northbound on and off- 40 Before start of work, protect the ESA

ramp to Acampo Road by installing temporary fence (Type
ESA)

Route 99, northbound off-ramp 46 Before start of work, protect the ESA

from Collier Road by installing temporary fence (Type
ESA)

Route 99, northbound on-ramp 47 Before start of work, protect the ESA

from Collier Road by installing temporary fence (Type
ESA)

Route 99, southbound on-ramp 72 Before start of work, protect the ESA

from Armstrong Road by installing temporary fence (Type
ESA)

Route 99, southbound off-ramp to 73 Before start of work, protect the ESA

Armstrong Road by installing temporary fence (Type
ESA)

Route 99, southbound on-ramp 76 Before start of work, protect the ESA

from Cherokee Lane by installing temporary fence (Type
ESA)

5-1.13 DAMAGE REPAIR

Attention is directed to Section 7-1.16, "Contractor's Responsibility for the Work and Materials," and Section 7-1.165,
"Damage by Storm, Flood, Tsunami or Earthquake," of the Standard Specifications and these special provisions.

When as a result of freezing conditions (as defined herein) during the plant establishment period, plants have died or, in
the opinion of the Engineer, have deteriorated to a point beyond which the plants will not mature as typical examples of their
species, the Engineer may direct replacement of the affected plants. The total cost of ordered plant replacement work will be
paid for as extra work as provided in Section 4-1.03D "Extra Work," of the Standard Specifications. A freezing condition,
for the purpose of this specification, occurs when the temperature at or near the affected area has been officially recorded
below 32 °F and plants have been killed or damaged to the degree described above.

When, as a result of drought conditions (as defined herein) during the plant establishment period, plants have died or, in
the opinion of the Engineer, have deteriorated to a point beyond which the plants will not mature as typical examples of their
species, the Engineer may direct replacement of the affected plants. The total cost of ordered plant replacements, after water
has been restricted or stopped, will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard
Specifications. Restriction or shutoff of available water shall not relieve the Contractor from performing other contract work.
A drought condition occurs when the Department, or its supplier, restricts or stops delivery of water to the Contractor to the
degree that plants have died or deteriorated as described above.

When the provisions in Section 7-1.165, "Damage by Storm, Flood, Tsunami or Earthquake," of the Standard
Specifications are applicable, the provisions above for payment of costs for repair of damage due to rain, freezing conditions
and drought shall not apply.
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5-1.14 RELIEF FROM MAINTENANCE AND RESPONSIBILITY

The Contractor may be relieved of the duty of maintenance and protection for those items not directly connected with
plant establishment work in conformance with the provisions in Section 7-1.15, "Relief From Maintenance and
Responsibility," of the Standard Specifications. Water pollution control, maintain existing planted areas, maintain existing
irrigation facilities, transplant trees, and transplant palm trees shall not be relieved of maintenance.

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included on the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to
perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

1. Apex, Model 921AR (4" x 4")
2. Ennis Paint, Models C88 (4" x 4"), 911 (4" x 4") and C80FH
3. Ray-O-Lite, Models "AA" ARCII (4" x 4") and ARC Round Shoulder (4" x 4")
4. 3M Series 290 (3.5" x 4")
5. 3M Series 290 PSA
6. Glowlite, Inc Model 988AR (4" x 4")
Retroreflective With Abrasion Resistant Surface (ARS)
(for recessed applications only)
1. Ennis Paint, Model 948 (2.3" x 4.7")
2. Ennis Paint, Model 944SB (2" x 4")*
3. Ray-O-Lite, Model 2002 (2" x 4.6")
4. Ray-O-Lite, Model 2004 (2" x 4")*
*For use only in 4.5 inch wide (older) recessed slots
Non-Reflective, 4-inch Round
1. Apex Universal (Ceramic)
2. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
3. Glowlite, Inc. (Ceramic) and PP (Polypropylene)
4. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
5. Interstate Sales, "Diamond Back" (Polypropylene)
6. Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
7. Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
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8. Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)
9. Ray-O-Lite, Ray-O-Dot (Polypropylene)

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (180 days or less)

1.  Vega Molded Products "Temporary Road Marker" (3" x 4")

2. Pexco LLC, Halftrack model 25, 26 and 35
Temporary Markers For Short Term Day/Night Use (14 days or less)
(For seal coat or chip seal applications, clear protective covers are required)

1. Apex Universal, Model 932

2. Pexco LLC, Models T.O.M., T.R.P.M., and "HH" (High Heat)

3. Hi-Way Safety, Inc., Model 1280/1281

4. Glowlite, Inc., Model 932

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "Deltaline XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 270 ES

3M, "Stamark" Series 420 (For transverse application only)

Nk wd -~

Temporary (Removable) Striping and Pavement Marking Tape (180 days or less)

Advanced Traffic Marking, Series 200
Brite-Line, Series 100
Garlock Rubber Technologies, Series 2000
P.B. Laminations, Aztec, Grade 102
Swarco Industries, "Director-2"
Trelleborg Industries, R140 Series
3M Series 620 "CR", and Series 780
3M Series A145, Removable Black Line Mask
(Black Tape: for use only on Hot mix asphalt surfaces)
9. Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Hot mix asphalt surfaces)
10. Brite-Line "BTR" Black Removable Tape
(Black Tape: for use only on Hot mix asphalt surfaces)
11. Trelleborg Industries, RB-140
(Black Tape: for use only on Hot mix asphalt surfaces)

NN B WD =

Preformed Thermoplastic (Heated in place)

Flint Trading Inc., "Hot Tape"
. Flint Trading Inc., "Premark Plus"
3. Ennis Paint Inc., "Flametape"

N =

Ceramic Surfacing Laminate, 6" x 6"
1. Highway Ceramics, Inc.

CLASS 1 DELINEATORS

One Piece Driveable Flexible Type, 66-inch
Pexco LLC, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375
FlexStake, Model 654 TM

el S

Contract No. 10-0K3204
17



=0 X AN R~

NNk WD —

GreenLine Model CGD1-66

Special Use Type, 66-inch

Pexco LLC, Model FG 560 (with 18-inch U-Channel base)

Carsonite, "Survivor" (with 18-inch U-Channel base)

Carsonite, Roadmarker CRM-375 (with 18-inch U-Channel base)

FlexStake, Model 604

GreenLine Model CGD (with 18-inch U-Channel base)

Impact Recovery Model D36, with #105 Driveable Base

Safe-Hit with 8-inch pavement anchor (SH248-GP1)

Safe-Hit with 15-inch soil anchor (SH248-GP2) and with 18-inch soil anchor (SH248-GP3)
Safe-Hit RT 360 Post with Soil Mount Anchor (GPS)

Shur-Tite Products, Shur-Flex Drivable

Surface Mount Type, 48-inch

Bent Manufacturing Company, Masterflex Model MFEX 180-48
Carsonite, "Channelizer"

FlexStake, Models 704, 754 TM, and EB4

Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
Three D Traffic Works "Channelflex" ID No. 522248W

Flexible Marker Support, Flexistiff Model C-9484

Safe-Hit, SH 248 SMR

CHANNELIZERS

NN RO
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SNk W=

Surface Mount Type, 36-inch

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) MF-180-36 (Flat) and MFEX 180—36
Pexco LLC, Flexi-Guide Models FG300PE, FG300UR, and FG300EFX

Carsonite, "Super Duck" (Round SDR-336)

Carsonite, Model SDCF03601MB "Channelizer"

FlexStake, Models 703, 753 TM, and EB3

GreenLine, Model SMD-36

Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36

Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base

Safe-Hit, Guide Post, Model SH236SMA and Dura-Post, Model SHL36SMA

. Three D Traffic Works "Boomerang" 5200 Series
. Flexible Marker Support, Flexistiff Model C-9484-36
. Shur-Tite Products, Shur-Flex

Lane Separation System

Pexco LLC, "Flexi-Guide (FG) 300 Curb System"
Qwick Kurb, "Klemmfix Guide System"
Dura-Curb System

Tuff Curb

FG 300 Turnpike Curb

CONICAL DELINEATORS, 42-inch
(For 28-inch Traffic Cones, see Standard Specifications)

1.

kv

Bent Manufacturing Company "T-Top"

Plastic Safety Systems "Navigator-42"

TrafFix Devices "Grabber"

Three D Traffic Works "Ringtop" TD7000, ID No. 742143
Three D Traffic Works, TD7500

Work Area Protection Corp. C-42
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OBJECT MARKERS
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Type "K", 18-inch

Pexco LLC, Model FG318PE
Carsonite, Model SMD 615
FlexStake, Model 701 KM
Safe-Hit, Model SH718SMA

Type "Q" Object Markers, 24-inch

Bent Manufacturing "Masterflex" Model MF-360-24
Pexco LLC, Model FG324PE

Carsonite, "Channelizer"

FlexStake, Model 701KM

Safe-Hit, Models SH824SMA_ WA and SH824GP3 WA
Three D Traffic Works ID No. 531702W and TD 5200
Three D Traffic Works ID No. 520896 W

Safe-Hit, Dura-Post SHLQ-24 inch

CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS

ANl o

el e

Impactable Type

ARTUK, "FB"

Pexco LLC, Models PCBM-12 and PCBM-T12

Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Model GMKRM100

Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
Three D Traffic Works "Roadguide" Model TD 9300

Non-Impactable Type

ARTUK, JD Series

Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
Vega Molded Products, Models GBM and JD

Plastic Vacuum Forming, "Cap-It C400"

METAL BEAM GUARD RAIL POST MARKERS
(For use to the left of traffic)

1.

2.
3.
4.

Pexco LLC, "Mini" (3" x 10")

Creative Building Products, "Dura-Bull, Model 11201"
Duraflex Corp., "Railrider"

Plastic Vacuum Forming, "Cap-It C300"

CONCRETE BARRIER DELINEATORS, 16-inch
(For use to the right of traffic)

1.
2.
3.

Pexco LLC, Model PCBM T-16
Safe-Hit, Model SH216RBM
Three D Traffic Works "Roadguide" Model 9400

CONCRETE BARRIER-MOUNTED MINI-DRUM (10" x 14" x 22')

1.

Stinson Equipment Company "SaddleMarker"

GUARD RAILING DELINEATOR
(Place top of reflective element at 48 inches above plane of roadway)

1.

3.

Wood Post Type, 27-inch

Pexco LLC, FG 427 and FG 527
Carsonite, Model 427
FlexStake, Model 102 GR
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GreenLine GRD 27

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD9100
New Directions Mfg, NDM27

Shur-Tite Products, Shur-Tite Flat Mount

Steel Post Type
Carsonite, Model CFGR-327

RETROREFLECTIVE SHEETING
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Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (For rigid substrate devices only)
Avery Dennison WR-7100 Series

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
3M, High Intensity

Traffic Cones, 4-inch and 6-inch Sleeves

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
3M Series 3840

Avery Dennison S-9000C

Drums

Avery Dennison WR-6100

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) I1

Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting"
3M Series 3810

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Nippon Carbide Industries, CN8117
Avery Dennison, W 1100 series
3M Series CW 44

Barricades: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
Avery Dennison, W-2100 Series

Vertical Clearance Signs: Structure Mounted
3M Model 4061, Diamond Grade DG3, Fluorescent Yellow

Signs: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Nippon Carbide Industries, Nikkalite 18000

Signs: Type 111, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500A and T-6500 Series
Nippon Carbide Industries, Nikkalite Brand Ultralite Grade II
3M 3870 and 3930 Series

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series
Nippon Carbide Industries, Crystal Grade, 94000 Series
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Nippon Carbide Industries, Model No. 94847 Fluorescent Orange
3M Series 3930 and Series 3924S

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014
Novabrite LLC, "Econobrite"
Reflexite "Vinyl"

Reflexite "SuperBright"
Reflexite "Marathon"

3M Series RS20

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

3M Series 39248, Fluorescent Orange
3M LDP Series 3970

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-7500 Series

Avery Dennison, T-7511 Fluorescent Yellow

Avery Dennison, T-7513 Fluorescent Yellow Green

Avery Dennison, W-7514 Fluorescent Orange

Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800

Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)

3M VIP Series 3981 Diamond Grade Fluorescent Yellow

3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green
3M VIP Series 3990 Diamond Grade

Avery Dennison T-9500 Series

Avery Dennison, T9513, Fluorescent Yellow Green

Avery Dennison, W9514, Fluorescent Orange

Avery Dennison, T-9511 Fluorescent Yellow

SPECIALTY SIGNS

1.

Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

ALTERNATIVE SIGN SUBSTRATES

—

1.

3.

Fiberglass Reinforced Plastic (FRP) and Expanded Foam PVC

Fiber-Brite (FRP)
Sequentia, "Polyplate" (FRP)
Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48-inch or less)(PVC)

Aluminum Composite, Temporary Construction Signs and Permanent Signs up to 4 foot, 7 Inches

Alcan Composites "Dibond Material, 80 mils"
Mitsubishi Chemical America, Alpolic 350
Bone Safety Signs, Bone Light ACM (temporary construction signs only)

8-1.02 STATE-FURNISHED MATERIALS
The State furnishes you with:

Loop detector sensor units

Model 2070 controller assemblies, including controller unit, completely wired controller cabinet and inductive loop
detector sensor units.

Central control system, which includes microwave vehicle detection system server upgrade and portable video
detection system (VDS).
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The State furnishes you with completely wired controller cabinets with auxiliary equipment but without controller unit at
1604 South B Street, Stockton, CA 95206. At least 48 hours before you pick up the materials, inform the Engineer what you
will pick up and when you will pick it up.

SECTION 8-2. CONCRETE

8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

STRENGTH DEVELOPMENT TIME

The time allowed to obtain the minimum required compressive strength as specified in Section 90-1.01, "Description," of
the Standard Specifications will be 56 days when the Contractor chooses cementitious material that satisfies the following
equation:

(41 xUF)+ (19xF)+({11xSL) >7.0
TC
Where:

F = Fly ash or natural pozzolan conforming to the requirements in AASHTO Designation: M 295, Class F or
N, including the amount in blended cement, pounds per cubic yard. F is equivalent to either FA or FB as
defined in Section 90-2.01C, "Required Use of Supplementary Cementitious Materials," of the Standard
Specifications

SL = GGBFS, including the amount in blended cement, pounds per cubic yard

UF = Silica fume, metakaolin, or UFFA, including the amount in blended cement, pounds per cubic yard

TC = Total amount of cementitious material used, pounds per cubic yard

For concrete satisfying the equation above, the Contractor shall test for the modulus of rupture or compressive strength
specified for the concrete involved, at least once every 500 cubic yards, at 28, 42, and 56 days. The Contractor shall submit
test results to the Engineer and the Transportation Laboratory, Attention: Office of Concrete Materials.

SUPPLEMENTARY CEMENTITIOUS MATERIALS

The Contractor may use rice hull ash as a supplementary cementitious material (SCM) to make minor concrete. Rice
hull ash shall conform to the requirements in AASHTO Designation: M 321 and the following chemical and physical
requirements:

Chemical Requirements Percent
Silicon Dioxide (SiO,) * 90 Min
Loss on ignition 5.0 Max
Total Alkalies (as Na,O) equivalent 3.0 Max
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Physical Requirements Percent

Particle size distribution

Less than 45 microns 95

Less than 10 microns 50
Strength Activity Index with portland cement”

7 days 95 (minimum % of control)

28 days 110 (minimum % of control)
Expansion at 16 days when testing job materials in 0.10 Max
conformance with ASTM C 1567 ¢
Surface Area when testing by nitrogen adsorption in 40.0 m*/g Min
conformance with ASTM D 5604
Notes:

* A maximum of 1.0% of the SiO, may exist in crystalline form.

" When tested in conformance with the requirements for strength activity testing of
silica fume in AASHTO Designation: M 307

“In the test mix, Type II or Type V portland cement shall be replaced with at least
12% RHA by weight.

Rice hull ash will be considered as a Type UF SCM for the purposes of calculating cementitious material requirements in
Section 90-2.01C, "Required Use of Supplementary Cementitious Materials," of the Standard Specifications and these special
provisions.

SECTION 8-3. WELDING

8-3.01 WELDING
GENERAL

Unless otherwise specified, Section 8-3, "Welding," shall apply to any welding that is specified to conform to an AWS
welding code.

Requirements of the AWS welding codes shall apply unless otherwise specified in the Standard Specifications, on the
plans, or in these special provisions. Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations
ANSI/AWS or AASHTO/AWS.

Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans, or in these
special provisions, the year of adoption for these codes shall be as listed:

AWS Code Year of Adoption
D1.1 2008
D1.3 2008
D1.4 2005
D1.5 2008
D1.6 2007
D1.8 2009

Flux cored welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to
perform welding for this project.

Unless otherwise specified, Clause 6.1.3 of AWS D1.1, paragraph 1 of Section 7.1.2 of AWS D1.4, and Clause 6.1.1.2 of
AWS D1.5, are replaced with the following:

The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for inspection,
testing, and quality related matters for all welding.

Quality Assurance (QA) is the prerogative of the Engineer. The QA Inspector is the duly designated person who
acts for and on behalf of the Engineer.

The QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship.

When the term "Inspector” is used without further qualification, it shall refer to the QC Inspector.
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Inspection and approval of all joint preparations, assembly practices, joint fit-ups, welding techniques, and the
performance of each welder, welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for
each day welding is performed. For each inspection, including fit-up, Welding Procedure Specification (WPS) verification,
and final weld inspection, the QC Inspector shall confirm and document compliance with the requirements of the AWS or
other specified code criteria and the requirements of these special provisions on all welded joints before welding, during
welding, and after the completion of each weld.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector, or NDT
personnel to specified levels by retests or other means approved by the Engineer.

When joint weld details that are not prequalified to the details of Clause 3 of AWS D1.1 or to the details of Figure 2.4 or
2.5 of AWS DI1.5 are proposed for use in the work, the joint details, their intended locations, and the proposed welding
parameters and essential variables, shall be approved by the Engineer. The Contractor shall allow the Engineer 15 days to
complete the review of the proposed joint detail locations.

In addition to the requirements of AWS D1.1, welding procedure qualifications for work welded in conformance with
this code shall conform to the following:

When a nonstandard weld joint is to be made using a combination of WPSs, a single test may be conducted
combining the WPSs to be used in production, provided the essential variables, including weld bead placement, of each
process are limited to those established in Table 4.5.

Upon approval of the proposed joint detail locations and qualification of the proposed joint details, welders and welding
operators using these details shall perform a qualification test plate using the WPS variables and the joint detail to be used in
production. The test plate shall have the maximum thickness to be used in production and a minimum length of 18 inches.
The test plate shall be mechanically and radiographically tested. Mechanical and radiographic testing and acceptance criteria
shall be as specified in the applicable AWS codes.

The Engineer will witness all qualification tests for WPSs that were not previously approved by the Department.

In addition to the requirements specified in the applicable code, the period of effectiveness for a welder's or welding
operator's qualification shall be a maximum of 3 years for the same weld process, welding position, and weld type. If
welding will be performed without gas shielding, then qualification shall also be without gas shielding. Excluding welding of
fracture critical members, a valid qualification at the beginning of work on a contract will be acceptable for the entire period
of the contract, as long as the welder's or welding operator's work remains satisfactory.

The Contractor shall notify the Engineer 7 days prior to performing any procedure qualification tests. Witnessing of
qualification tests by the Engineer shall not constitute approval of the intended joint locations, welding parameters, or
essential variables. The Contractor shall notify the Engineer using the "Standard TL-38 Inspection Form" located at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smbforms.htm

Clause 6.14.6, "Personnel Qualification,” of AWS DI1.1, Section 7.8, "Personnel Qualification," of AWS D1.4, and
Clause 6.1.3.4, "Personnel Qualification," of AWS D1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified and certified in conformance with the
requirements of the American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and
the Written Practice of the NDT firm. The Written Practice of the NDT firm shall meet or exceed the guidelines of the
ASNT Recommended Practice No. SNT-TC-1A. Individuals who perform NDT, review the results, and prepare the
written reports shall be either:

A. Certified NDT Level II technicians, or;
B. Level III technicians who hold a current ASNT Level III certificate in that discipline and are authorized and
certified to perform the work of Level II technicians.

Clause 6.6.5, "Nonspecified NDT Other than Visual," of AWS DI1.1, Section 7.6.5 of AWS D1.4 and Clause 6.6.5 of
AWS D1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or
NDT specified in the AWS or other specified welding codes, in the Standard Specifications, or in these special provisions.
Except as provided for in these special provisions, additional NDT required by the Engineer, and associated repair work, will
be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications. Prior to release of
welded material by the Engineer, if testing by NDT methods other than those originally specified discloses an attempt to
defraud or reveals a gross nonconformance, all costs associated with the repair of the deficient area, including NDT of the
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weld and of the repair, and any delays caused by the repair, shall be at the Contractor's expense. A gross nonconformance is
defined as the sum of planar type rejectable indications in more than 20 percent of the tested length.

When less than 100 percent of NDT is specified for any weld, it is expected that the entire length of weld meet the
specified acceptance-rejection criteria. Should any welding deficiencies be discovered by additional NDT directed or
performed by the Engineer that utilizes the same NDT method as that originally specified, all costs associated with the repair
of the deficient area, including NDT of the weld and of the weld repair, and any delays caused by the repair, shall be at the
Contractor's expense.

Repair work to correct welding deficiencies discovered by visual inspection directed or performed by the Engineer, and
any associated delays or expenses caused to the Contractor by performing these repairs, shall be at the Contractor's expense.

WELDING QUALITY CONTROL

Welding quality control shall conform to the requirements in the AWS or other specified welding codes, the Standard
Specifications, and these special provisions.

Unless otherwise specified, welding quality control shall apply to work welded in conformance with the provisions in the
following:

A. Section 49, "Piling," Section 52, "Reinforcement," Section 55, "Steel Structures," and Section 75-1.035, "Bridge
Joint Restrainer Units," of the Standard Specifications
B. "Structural Steel for Building Work" of these special provisions

Unless otherwise specified, Clauses 6.1.4.1 and 6.1.4.3 of AWS D1.1, paragraph 2 of Section 7.1.2 of AWS D1.4, and
Clauses 6.1.3.2 through 6.1.3.3 of AWS D1.5 are replaced with the following:

The QC Inspector shall be currently certified as an AWS Certified Welding Inspector (CWI) in conformance with
the requirements in AWS QC1, "Standard for AWS Certification of Welding Inspectors."

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as
an AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QC1, "Standard
for AWS Certification of Welding Inspectors.” The Assistant QC Inspector may perform inspection under the direct
supervision of the QC Inspector provided the assistant is always within visible and audible range of the QC Inspector.
The QC Inspector shall be responsible for signing all reports and for determining if welded materials conform to
workmanship and acceptance criteria. The ratio of QC Assistants to QC Inspectors shall not exceed 5 to 1.

The Contractor shall designate in writing a welding Quality Control Manager (QCM). The QCM shall be responsible
directly to the Contractor for the quality of welding, including materials and workmanship, performed by the Contractor and
subcontractors.

The QCM shall be the sole individual responsible to the Contractor for submitting, receiving, reviewing, and approving
all correspondence, required submittals, and reports to and from the Engineer. The QCM shall be a registered professional
engineer or shall be currently certified as a CWI.

Unless the QCM is hired by a subcontractor providing only QC services, the QCM shall not be employed or
compensated by any subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or
materials for the project. The QCM may be an employee of the Contractor.

The QCM shall sign and furnish to the Engineer, a Certificate of Compliance in conformance with the provisions in
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each item of work for which welding was
performed. The certificate shall state that all of the materials and workmanship incorporated in the work, and all required
tests and inspections of this work, have been performed in conformance with the details shown on the plans, the Standard
Specifications, and these special provisions.

Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by any
subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the
project, except for the following conditions:

A. The work is welded in conformance with AWS D1.5 and is performed at a permanent fabrication or manufacturing
facility that is certified under the AISC Quality Certification Program, Category CBR, Major Steel Bridges and
Fracture Critical endorsement F, when applicable.

B. Structural steel for building work is welded in conformance with AWS D1.1 and is performed at a permanent
fabrication or manufacturing facility that is certified under the AISC Quality Certification Program, Category STD,
Standard for Steel Building Structures.
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For welding performed at such facilities, the inspection personnel or NDT firms may be employed or compensated by
the facility performing the welding provided the facility maintains a QC program that is independent from production.

Unless otherwise specified, an approved independent third party will witness the qualification tests for welders or
welding operators. The independent third party shall be a current CWI and shall not be an employee of the contractor
performing the welding. The Contractor shall allow the Engineer 15 days to review the qualifications and copy of the current
certification of the independent third party.

Prior to submitting the Welding Quality Control Plan (WQCP) required herein, a prewelding meeting between the
Engineer, the Contractor's QCM, and a representative from each entity performing welding or inspection for this project,
shall be held to discuss the requirements for the WQCP.

Information regarding the contents, format, and organization of a WQCP, is available at the Transportation Laboratory
and at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smbresources.htm

The Contractor shall submit to the Engineer, in conformance with the provisions in Section 5-1.02, "Plans and Working
Drawings," of the Standard Specifications, 2 copies of a separate WQCP for each subcontractor or supplier for each item of
work for which welding is to be performed.

The Contractor shall allow the Engineer 15 days to review the WQCP submittal after a complete plan has been received.
No welding shall be performed until the WQCP is approved in writing by the Engineer.

An amended WQCP or any addendum to the approved WQCP shall be submitted to, and approved in writing by the
Engineer, for proposed revisions to the approved WQCP. An amended WQCP or addendum will be required for revisions to
the WQCP, including but not limited to a revised WPS; additional welders; changes in NDT firms, QC, or NDT personnel or
procedures; or updated systems for tracking and identifying welds. The Engineer shall have 7 days to complete the review of
the amended WQCP or addendum. Work affected by the proposed revisions shall not be performed until the amended
WQCP or addendum has been approved.

After final approval of the WQCP, amended WQCP, or addendum, the Contractor shall submit 7 copies to the Engineer
of the approved documents. A copy of the Engineer approved document shall be available at each location where welding is
to be performed.

All welding will require inspection by the Engineer. The Contractor shall request inspection at least 3 business days
prior to the beginning of welding for locations within California and 5 business days for locations outside of California. The
Contractor shall request inspection at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smbforms.htm

Continuous inspection shall be provided when any welding is being performed. Continuous inspection, as a minimum,
shall include having a QC Inspector within such close proximity of all welders or welding operators so that inspections by the
QC Inspector of each welding operation at each welding location does not lapse for a period exceeding 30 minutes.

A daily production log for welding shall be kept for each day that welding is performed. The log shall clearly indicate
the locations of all welding. The log shall include the welders' names, amount of welding performed, any problems or
deficiencies discovered, and any testing or repair work performed, at each location. The daily report from each QC Inspector
shall also be included in the log.

The following items shall be included in a Welding Report that is to be submitted to the Engineer within 15 days
following the performance of any welding:

A daily production log.

Reports of all visual weld inspections and NDT.

Radiographs and radiographic reports, and other required NDT reports.

A summary of welding and NDT activities that occurred during the reporting period.

Reports of each application of heat straightening.

A summarized log listing the rejected lengths of weld by welder, position, process, joint configuration, and piece
number.

Documentation that the Contractor has evaluated all radiographs and other nondestructive tests and corrected all
rejectable deficiencies, and that all repaired welds have been reexamined using the required NDT and found
acceptable.
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The following information shall be clearly written on the outside of radiographic envelopes: name of the QCM, name of
the nondestructive testing firm, name of the radiographer, date, contract number, complete part description, and all included
weld numbers, report numbers, and station markers or views, as detailed in the WQCP. In addition, all interleaves shall have
clearly written on them the part description and all included weld numbers and station markers or views, as detailed in the
WQCP. A maximum of 2 pieces of film shall be used for each interleave.

Reports of all visual inspections and NDT shall be signed by the inspector or technician and submitted daily to the QCM
for review and signature prior to submittal to the Engineer. Corresponding names shall be clearly printed or typewritten next
to all signatures. Reports of all NDT, whether specified, additional, or informational, performed by the Contractor shall be
submitted to the Engineer.

The Engineer will review the Welding Report to determine if the Contractor is in conformance with the WQCP. Except
for field welded steel pipe piling, the Engineer shall be allowed 15 days to review the report and respond in writing after the
complete Welding Report has been received. Prior to receiving notification from the Engineer of the Contractor's
conformance with the WQCP, the Contractor may encase in concrete or cover welds for which the Welding Report has been
submitted. However, should the Contractor elect to encase or cover those welds prior to receiving notification from the
Engineer, it is expressly understood that the Contractor shall not be relieved of the responsibility for incorporating material in
the work that conforms to the requirements of the plans and specifications. Material not conforming to these requirements
will be subject to rejection.

For field welded steel pipe piling, including bar reinforcement in the piling, the Contractor shall allow the Engineer 2
business days to review the Welding Report and respond in writing after the required items have been received. No field
welded steel pipe piling shall be installed, and no reinforcement in the piling shall be encased in concrete until the Engineer
has approved the above requirements in writing.

In addition to the requirements in AWS D1.1 and AWS D1.5, third-time excavations of welds or base metal to repair
unacceptable discontinuities, regardless of NDT method, and all repairs of cracks require prior approval of the Engineer.

The Engineer shall be notified immediately in writing when welding problems, deficiencies, base metal repairs, or any
other type of repairs not submitted in the WQCP are discovered, and also of the proposed repair procedures to correct them.
For requests to perform third-time excavations or repairs of cracks, the Contractor shall include an engineering evaluation of
the proposed repair. The engineering evaluation, at a minimum, shall address the following:

A. What is causing each defect?
B. Why the repair will not degrade the material properties?
C. What steps are being taken to prevent similar defects from happening again?

The Contractor shall allow the Engineer 7 days to review these procedures. No remedial work shall begin until the repair
procedures are approved in writing by the Engineer.
Clause 6.5.4 of AWS D1.5 is replaced with the following:

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique, joint
fit-up, and the performance of each welder, welding operator, and tack welder to make certain that the applicable
requirements of this code and the approved Welding Procedure Specification (WPS) are met. The QC Inspector shall
examine the work to make certain that it meets the requirements of Clauses 3 and 6.26. The size and contour of all welds
shall be measured using suitable gages. Visual inspection for cracks in welds and base metal, and for other
discontinuities shall be aided by strong light, magnifiers, or such other devices as may be helpful. Acceptance criteria
different from those specified in this code may be used when approved by the Engineer.

In addition to the requirements of AWS D1.5, Clause 5.12 or 5.13, welding procedures qualification for work welded in
conformance with that code shall conform to the following requirements:

A. Unless considered prequalified, fillet welds shall be qualified in each position. The fillet weld soundness test shall
be conducted using the essential variables of the WPS as established by the Procedure Qualification Record (PQR).

B. For qualification of joints that do not conform to Figures 2.4 and 2.5 of AWS DI1.5, a minimum of 2 WPS
qualification tests are required. The tests shall be conducted using both Figure 5.1 and Figure 5.3. The test
conforming to Figure 5.1 shall be conducted in conformance with AWS D1.5, Clause 5.12 or 5.13. The test
conforming to Figure 5.3 shall be conducted using the welding electrical parameters that were established for the
test conducted conforming to Figure 5.1. The ranges of welding electrical parameters established during welding
per Figure 5.1 in conformance with AWS D1.5, Clause 5.12, shall be further restricted according to the limits in
Table 5.3 during welding per Figure 5.3.
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C. Multiple zones within a weld joint may be qualified. The travel speed, amperage, and voltage values that are used
for tests conducted per AWS D1.5 Clause 5.13 shall be consistent for each pass in a weld joint, and shall in no case
vary by more than £10 percent for travel speed, +10 percent for amperage, and +7 percent for voltage as measured
from a predetermined target value or average within each weld pass or zone. The travel speed shall in no case vary
by more than +15 percent when using submerged arc welding.

D. For a WPS qualified in conformance with AWS D1.5 Clause 5.13, the values to be used for calculating ranges for
current and voltage shall be based on the average of all weld passes made in the test. Heat input shall be calculated
using the average of current and voltage of all weld passes made in the test for a WPS qualified in conformance with
Clause 5.12 or 5.13.

E. Macroetch tests are required for WPS qualification tests, and acceptance shall be per AWS D1.5 Clause 5.19.3.

F.  When a nonstandard weld joint is to be made using a combination of WPSs, a test conforming to Figure 5.3 may be
conducted combining the WPSs to be used in production, provided the essential variables, including weld bead
placement, of each process are limited to those established in Table 5.3.

G. Prior to preparing mechanical test specimens, the PQR welds shall be inspected by visual and radiographic tests.
Backing bar shall be 3 inches in width and shall remain in place during NDT testing. Results of the visual and
radiographic tests shall comply with AWS D1.5 Clause 6.26.2, excluding Clause 6.26.2.2. Test plates that do not
comply with both tests shall not be used.

WELDING FOR OVERHEAD SIGN AND POLE STRUCTURES

The Contractor shall meet the following requirements for any work welded in conformance with the provisions in
Section 56-1, "Overhead Sign Structures,” or Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard
Specifications.

Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by any
subcontractor or by other persons or entities hired by subcontractors who will provide other services or materials for the
project except for when the welding is performed at a permanent fabrication or manufacturing facility that is certified under
the AISC Quality Certification Program. The AISC Certification category for overhead sign structures shall be Simple Steel
Bridge Structures (SBR), and the AISC Certification category for pole structures shall be Simple Steel Bridge Structures
(SBR) or Standard for Steel Building Structures (STD).

Welding Qualification Audit

Contractors or subcontractors performing welding operations for overhead sign and pole structures shall have
successfully completed the Department's "Manufacturing Qualification Audit for Overhead Sign and Pole Structures."
Copies of the audit form and procedures for requesting and completing the audit are available at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smbresources.htm

An audit that was approved by the Engineer no more than 3 years prior to the award of the contract will be acceptable for
the entire period of this contract provided the Engineer determines the audit was for the same type of work that is to be
performed on this contract.

A list of facilities that have successfully completed the audit and are authorized to provide material for this contract is
available at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smdocuments/Internet_auditlisting.pdf

Successful completion of an audit shall not relieve the Contractor of the responsibility for furnishing materials or
producing finished work of the quality specified in these special provisions and as shown on the plans.

Welding Report

For work welded in conformance with the provisions in Section 56-1, "Overhead Sign Structures," or Section 86-2.04,
"Standards, Steel Pedestals and Posts," of the Standard Specifications, a Welding Report shall be submitted in conformance
with the provisions in "Welding Quality Control" of these special provisions.

PAYMENT

Full compensation for conforming to the requirements of "Welding" shall be considered as included in the contract
prices paid for the various items of work involved and no additional compensation will be allowed therefor.
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SECTION 9. (BLANK)
SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

Attention is directed to "Environmentally Sensitive Area" and "Temporary Fence (Type ESA)" of these special
provisions. Prior to beginning work, the boundaries of the Environmentally Sensitive Areas (ESA) shall be clearly delineated
in the field. The boundaries shall be delineated by the installation of temporary fence (Type ESA). The Contractor shall
notify the Engineer at least 3 calendar days prior to installation of temporary fence (Type ESA).

The first order of work shall be to place the order for the electrical equipment.

The uppermost layer of new pavement shall not be placed until all underlying conduits and loop detectors have been
installed.

At those locations exposed to public traffic where guard railings are to be constructed, the Contractor shall schedule
operations so that at the end of each working day there shall be no post holes open nor shall there be any railing posts
installed without the blocks and rail elements assembled and mounted thereon.

At least 60 days before planting the plants, furnish the Engineer a statement from the vendor that the order for the plants
required for this contract, including inspection plants, has been received and accepted by the vendor. The statement from the
vendor must include the names, sizes, and quantities of plants ordered and the anticipated date of delivery.

Place orders for replacement plants with the vendor at the appropriate time so that the roots of the replacement plants are
not in a root-bound condition.

At least 60 days before applying seeds, furnish the Engineer a statement from the vendor that the order for the seed
required for this contract has been received and accepted by the vendor. The statement from the vendor must include the
names and quantity of seed ordered and the anticipated date of delivery.

Before the start of irrigation work, check for deficiencies of existing plants that are to remain in place as specified under
"Maintain Existing Planted Areas" of these special provisions.

Locate existing irrigation water line crossovers and conduits before performing work on the irrigation system as
specified under "Locate Existing Crossover and Conduits" of these special provisions.

Unless otherwise shown on the plans or specified in these special provisions, conduits to be jacked or drilled or installed
by the open trench method for water line crossovers and sprinkler control crossovers must be installed before the installation
of other pipe supply lines.

Do not perform clearing, grubbing, and earthwork operations in areas where existing irrigation facilities are to remain in
place until existing irrigation facilities have been checked for proper operation as specified under "Existing Highway
Irrigation Facilities" of these special provisions.

Submittal of working drawings for electrical components must comply with Section 20-5.027B, "Wiring Plans and
Diagrams," of the Standard Specifications.

10-1.02 WATER POLLUTION CONTROL
GENERAL
Summary

Work activities must not disturb 1 or more acres of soil. Manage work activities to reduce the discharge of pollutants to
surface waters, groundwater, or municipal separate storm sewer systems including the work item shown in the verified Bid
Item List for Prepare Water Pollution Control Program. WPCP preparation includes obtaining WPCP acceptance, amending
the WPCP, and monitoring and inspecting WPC practices at the job site.

Do not start work until:
1. WPCP is accepted

2. WPCP has been reviewed by the RWQCB. If the RWQCB requires time for WPCP review, allow enough time for
the RWQCB to review the WPCP as specified under "Submittals" of these special provisions.
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Definitions and Abbreviations

active and inactive areas: (1) Active areas have soil disturbing work activities occurring at least once within 14 days,
and (2) Inactive areas are areas that have not been disturbed for at least 15 days.

BMPs: Best Management Practices are water pollution control practices.

construction phase: Construction phases are (1) Highway Construction including work activities for building roads and
structures, (2) Plant Establishment including maintenance on vegetation installed for final stabilization, and (3)
Suspension where work activities are suspended and areas are inactive.

Preparation Manual: The Department's "Storm Water Pollution Prevention Plan and Water Pollution Control Program
Preparation Manual."

NPDES: National Pollutant Discharge Elimination System.

NOI: Notice of Intent.

QSD: Qualified SWPPP Developer.

QSP: Qualified SWPPP Practitioner.

RWQCB: Regional Water Quality Control Board.

SWPPP: Storm Water Pollution Prevention Plan.

SWRCB: State Water Resources Control Board.

WPC: Water Pollution Control.

WPC Manager: Water Pollution Control Manager. The WPC Manager implements water pollution control work
described in the WPCP and oversees revisions and amendments to the WPCP.

WPCP: Water Pollution Control Program.

Submittals
Within 7 days after contract approval, start the following process for WPCP acceptance:

1. Submit 2 copies of the WPCP and allow 15 days for the Engineer's review. If revisions are required, the Engineer
provides comments and specifies the date that the review stopped.

2. Change and resubmit the WPCP within 7 days of receipt of the Engineer's comments. The Engineer's review

resumes when the complete WPCP is resubmitted.

When the Engineer accepts the WPCP, submit an electronic and 3 printed copies of the accepted WPCP.

4. If the RWQCB reviews the accepted WPCP, the Engineer submits one copy of the accepted WPCP to the RWQCB
for their review and comment. RWQCBs requiring 30 days to review WPCP include:

[O8)

4.1  Lahontan for jobs in the Lake Tahoe Hydrologic Unit and the Mammoth Lakes Hydrologic Unit
5. If the Engineer requests changes to the WPCP based on RWQCB comments, amend the WPCP within 3 days.
Submit:
1. Storm water training records including training dates and subject for employees and subcontractors. Include dates
and subject for ongoing training, including tailgate meetings.
2. Employee training records:
2.1.  Within 5 days of WPCP acceptance for existing employees
2.2.  Within 5 days of training for new employees
2.3. Atleast 5 days before subcontractors start work for subcontractor's employees

Submit as required:

1. BMP Status Report
2. Inspection Reports

At least 5 days before operating any construction support facility:
1. Submit a plan showing the location and quantity of WPC practices associated with the construction support facility

2. If you will be operating a batch plant or a crushing plant under the General Industrial Permit, submit a copy of the
NOI approved by the RWQCB and the WPCP approved by the RWQCB
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Quality Control and Assurance

Training

Provide storm water training for:

1. Project managers
2. Supervisory personnel
3. Employees involved with WPC work

Train all employees, including subcontractor's employees, in the following subjects:

1.  WPC rules and regulations
Implementation and maintenance for:

2.1.
2.2.
2.3.
2.4.
2.5.
2.6.
2.7.
2.8.
2.9.

Temporary Soil Stabilization

Temporary Sediment Control

Tracking Control

Wind Erosion Control

Material pollution prevention and control

Waste management

Non-storm water management

Identifying and handling hazardous substances

Potential dangers to humans and the environment from spills and leaks or exposure to toxic or hazardous
substances

Employees must receive initial WPC training before working on the job.
Conduct weekly training meetings covering:

AR e

WPC BMP deficiencies and corrective actions

BMPs that are required for work activities during the week
Spill prevention and control

Material delivery, storage, use, and disposal

Waste management

Non-storm water management procedures

You may obtain copies of the Preparation Manual from the Publication Distribution Unit. The mailing address for the
Publication Distribution Unit is:

State of California
Department of Transportation
Publication Distribution Unit
1900 Royal Oaks Drive
Sacramento, California 95815
Telephone: (916) 445-3520

For the Preparation Manual and other WPC references, go to the Department's "Construction Storm Water and Water
Pollution Control" Web site at:

http://www.dot.ca.gov/hg/construc/stormwater/stormwater 1.htm

If you operate construction support facilities, protect storm water systems or receiving waters from the discharge of
potential pollutants by using WPC practices.
Construction support facilities include:

SNk W=

Staging areas

Storage yards for equipment and materials
Mobile operations

Batch plants for PCC and HMA

Crushing plants for rock and aggregate
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6. Other facilities installed for your convenience such as haul roads

If you operate a batch plant to manufacture PCC, HMA, or other material; or a crushing plant to produce rock or
aggregate; obtain coverage under the General Industrial Permit. You must be covered under the General Industrial Permit for
batch plants and crushing plants located:

1. Outside of the job site
2. Within the job site that serve one or more contracts

Discharges from manufacturing facilities such as batch plants must comply with the general waste discharge
requirements for Order No. 97-03-DWQ, NPDES General Permit No. CAS000001, issued by the SWRCB for "Discharge of
Storm water Associated with Industrial Activities Excluding Construction Activities." The General Industrial Permit is
available at:

http://www.waterboards.ca.gov/

Water Pollution Control Manager

Assign one WPC Manager to implement the WPCP. You may assign a different QSP to prepare the WPCP.
The WPC Manager must comply with the Permit (Order No. 2009-009-DWQ, NPDES No. CAS000002) for a QSP by
having at least one of the following qualifications:

1. Certified Erosion, Sediment and Storm Water Inspector (CESSWI)™ registered through Enviro Cert International,
Inc.

2. Certified Inspector of Sediment and Erosion Control (CISEC) registered through CISEC, Inc.

3. Qualifications described in the Permit for a QSD.

4. Department approved storm water management training described in the Department's "Construction Storm Water
and Water Pollution Control" Web site

At the job site, the WPC Manager must:

Be responsible for WPC work

Be the primary contact for WPC work

Oversee the maintenance of WPC practices

Oversee and enforce hazardous waste management practices

Have the authority to mobilize crews to make immediate repairs to WPC practices
Ensure that all employees have current water pollution control training

Implement the accepted WPCP and amend the WPCP when required

NNk wWd—

WPC Manager must oversee:

1. Inspections of WPC practices identified in the WPCP
2. Inspections for visual monitoring

WATER POLLUTION CONTROL PROGRAM

This work includes preparing a WPCP, obtaining WPCP acceptance, amending the WPCP, and reporting on WPC
practices at the job site. The WPCP must comply with the Preparation Manual. The WPCP is required by the provisions in
Section 7-1.01G, "Water Pollution," of the Standard Specifications.

You may request, or the Engineer may order, changes to the WPC work. Changes may include the addition of new WPC
practices. Additional WPC work will be paid for as extra work under Section 4-1.03D, "Extra Work," of the Standard
Specifications.

The WPCP must include WPC practices:

1. For storm water and non-storm water from areas outside of the job site related to project work activities such as:
1.1. Staging areas

1.2.  Storage yards
1.3.  Access roads
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2. For activities or mobile operations related to contractor obtained NPDES permits
3. Construction support facilities

The WPCP must include a copy of permits obtained by the Department such as Fish & Game permits, US Army Corps
of Engineers permits, RWQCB 401 Certifications, and RWQCB Waste Discharge Requirements for Aerially Deposited Lead
Reuse.

WPCP Amendments
You must amend the WPCP when:

1. Changes in work activities could affect the discharge of pollutants
2. WPC practices are added by change order work
3. WPC practices are added at your discretion

If you amend the WPCP, follow the same process specified for WPCP acceptance.
Retain a printed copy of the accepted WPCP at the job site.

WPCP Schedule
The WPCP schedule must:

1. Describe when work activities will be performed that could cause the discharge of pollutants in storm water
2. Describe WPC practices associated with each construction phase
3. Identify soil stabilization and sediment control practices for disturbed soil areas

IMPLEMENTATION REQUIREMENTS
Monitor the National Weather Service Forecast Office on a daily basis. For forecasts, go to:

http://www.srh.noaa.gov/forecast
Whenever you or the Engineer identifies a deficiency in the implementation of the accepted WPCP:

1. Correct the deficiency immediately, unless the Engineer authorizes an agreed date for correction
2. Correct the deficiency before precipitation occurs

If you fail to correct the deficiency by the agreed date or before the onset of precipitation, the Department may correct
the deficiency and deduct the cost of correcting the deficiency from payment.

Continue WPCP implementation during any temporary suspension of work activities.

Install WPC practices within 15 days or before predicted precipitation, whichever occurs first.

If actions for your convenience disturb 1 or more acres of soil, you must pay all costs and be responsible for all delays
associated with submitting a SWPPP.

Inspection
The WPC Manager must oversee inspections for WPC practices identified in the WPCP:

Before a forecasted storm

After precipitation that causes site runoff

At 24-hour intervals during extended precipitation

On a predetermined schedule, a minimum of once a week

e S

The WPC Manager must oversee daily inspections of:

Storage areas for hazardous materials and waste

Hazardous waste disposal and transporting activities

Hazardous material delivery and storage activities

WPC practices specified under "Construction Site Management" of these special provisions

bl S

The WPC Manager must use the Storm Water Site Inspection Report provided in the Preparation Manual.
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The WPC Manager must prepare BMP status reports that include the following:

1. Location and quantity of installed WPC practices
2. Location and quantity of disturbed soil for the active or inactive areas

Within 24 hours of finishing the weekly inspection, the WPC Manager must submit:

1. Copy of the completed site inspection report
2. Copy of the BMP status report

Reporting Requirements
If the following occur, notify the Engineer within 6 hours:

1. You identify discharges into receiving waters or drainage systems causing or potentially causing pollution
2. The job receives a written notice or order from a regulatory agency

No later than 48 hours after the conclusion of a storm event resulting in a discharge, a non-storm water discharge, or
receiving the notice or order, submit:

1. Date, time, location, and nature of the activity, type of discharge and quantity, and the cause of the notice or order
2. WPC practices used before the discharge, or before receiving the notice or order
3. Description of WPC practices and corrective actions taken to manage the discharge or cause of the notice

PAYMENT

The contract lump sum price paid for prepare water pollution control program includes full compensation for furnishing
all labor, materials, tools, equipment, and incidentals and for doing all the work involved in preparing, obtaining acceptance
of, and amending the WPCP and inspecting water pollution control practices as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.

Payments for WPCP are made as follows:

1. After the Engineer accepts the WPCP, the Department includes up to 75 percent of the bid item price in the monthly
progress estimate
2. After contract acceptance, the Department pays for the remaining percentage of the bid item price

The Department does not pay for implementation of WPC practices in areas outside the highway right-of-way not
specifically provided for in the drawings or in the special provisions.

The Department does not pay for WPC practices installed at your construction support facilities.

WPC practices for which there are separate bid items of work are measured and paid for as those bid items of work.

10-1.03 CONSTRUCTION SITE MANAGEMENT
GENERAL
Summary

This work includes controlling potential sources of water pollution before they come in contact with storm water systems
or watercourses.

Control material pollution and manage waste and non-storm water at the job site by implementing effective handling,
storage, use, and disposal practices.

For information on documents specified in these special provisions, refer to the Department's Preparation Manual,
Dewatering Guide, and BMP Manual.

Preparation Manual, Dewatering Guide, and BMP Manual are available from the Department's Construction Storm
Water and Water Pollution Control web site at:

http://www.dot.ca.gov/hg/construc/stormwater/stormwater 1.htm

Definitions and Abbreviations

active and inactive areas: (1) Active areas have soil disturbing work activities occurring at least once within 14 days,
and (2) Inactive areas are areas that have not been disturbed for at least 15 days.
BMP Manual: The Department's Construction Site Best Management Practices (BMP) Manual.
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CDPH: California Department of Public Health.

Dewatering Guide: The Department's Field Guide to Construction Site Dewatering.

ELAP: Environmental Laboratory Accreditation Program.

minor spills: Small quantities of oil, gasoline, paint, or other material that are small enough to be controlled by a first
responder upon discovery of the spill.

MSDS: Material Safety Data Sheet.

Preparation Manual: The Department's Storm Water Pollution Prevention Plan (SWPPP) and Water Pollution Control
Program (WPCP) Preparation Manual.

semi-significant spills: Spills that can be controlled by a first responder with help from other personnel.

significant or hazardous spills: Spills that cannot be controlled by construction personnel.

WPC: Water Pollution Control.

WPC Manager: Water Pollution Control Manager as defined under "Water Pollution Control" of these special
provisions.

Submittals
Submit the following:

1. MSDS at least 5 days before material is used or stored
. Monthly inventory records for material used or stored
3. Copy of written approval to discharge into a sanitary sewer system at least 5 days before beginning discharge
activities

Quality Control and Assurance
Not Used

MATERIALS
Not Used

CONSTRUCTION
Spill Prevention and Control

Implement spill and leak prevention procedures for chemicals and hazardous substances stored at the job site. If you spill
or leak chemicals or hazardous substances at the job site, you are responsible for all associated cleanup costs and related
liability.

As soon as it is safe, contain and clean up spills of petroleum products, sanitary and septic waste substances listed under
CFR Title 40, Parts 110, 117, and 302.

Minor Spills
Clean up minor spills using the following procedures:

Contain the spread of the spill

Recover the spilled material by absorption

Clean the contaminated area

Dispose of the contaminated material promptly and properly

bl S

Semi-significant Spills
Clean up semi-significant spills immediately by the following procedures:

Contain the spread of the spill

Recover the spilled material using absorption whenever a spill occurs on a paved surface or an impermeable surface
Contain the spill with an earthen dike and dig up the contaminated soil for disposal whenever a spill occurs on soil
If the spill occurs during precipitation, cover the spill with plastic or other material to prevent contaminated runoff
Dispose of the contaminated material promptly and properly

SNk W=
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Significant or Hazardous Spills

Immediately notify qualified personnel of significant or hazardous spills. Do not let construction personnel attempt to
clean up the spill until qualified staff have arrived. Do the following:

1.

3.

Notify the Engineer and follow up with a written report

Obtain the services of a spills contractor or hazardous material team immediately

Notify the local emergency response team by dialing 911 and county officials at the emergency phone numbers kept
at the job site

Notify the Governor's Office of Emergency Services Warning Center at (805) 852-7550

Notify the National Response Center at (800) 424-8802 regarding spills of Federal reportable quantities under CFR
Title 40, Parts 110, 119, and 302

Notify other agencies as appropriate, including:

6.1. Fire Department

6.2. Public Works Department

6.3. Coast Guard

6.4. Highway Patrol

6.5. City Police or County Sheriff Department
6.6. Department of Toxic Substances

6.7. California Division of Oil and Gas

6.8. Cal OSHA

6.9. Regional Water Resources Control Board

Report minor, semi-significant, and significant spills to the WPC Manager. The WPC Manager must notify the Engineer
immediately. The WPC Manager must oversee and enforce proper spill prevention and control measures.

Prevent spills from entering storm water runoff before and during cleanup. Do not bury spills or wash spills with water.

Keep material or waste storage areas clean, well organized, and equipped with enough cleanup supplies for the material
being stored.

Material Management
General

Material must be delivered, used, and stored for this job in a way that minimizes or eliminates discharge of material into
the air, storm drain systems, and watercourses.

Implement the practices described under "Material Management" of these special provisions while taking delivery of,
using, or storing any of the following materials:
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Hazardous chemicals including acids, lime, glues, adhesives, paints, solvents, and curing compounds
Soil stabilizers and binders

Fertilizers

Detergents

Plaster

Petroleum materials including fuel, oil, and grease

Asphalt components and concrete components

Pesticides and herbicides

Employees trained in emergency spill cleanup procedures must be present during the unloading of hazardous materials or
chemicals.
If practicable, use less hazardous materials.

Material Storage

Use the following material storage procedures:

1.

2.

Store liquids, petroleum materials, and substances listed in CFR Title 40, Parts 110, 117, and 302 as specified by the
Department, and place them in secondary containment facilities.

Secondary containment facilities must be impervious to the materials stored there for a minimum contact time of 72
hours.
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be:

b

10.

Cover secondary containment facilities during non-working days and when precipitation is predicted. Secondary
containment facilities must be adequately ventilated.

Keep secondary containment facility free of accumulated rainwater or spills. After precipitation, or in the event of
spills or leaks, collect accumulated liquid and place into drums within 24 hours. Handle these liquids as hazardous
waste under "Hazardous Waste" of these special provisions unless testing determines them to be nonhazardous.

Do not store incompatible materials, such as chlorine and ammonia, in the same secondary containment facility.
Store materials in the original containers with the original material labels maintained in legible condition. Replace
damaged or illegible labels immediately.

Secondary containment facilities must have the capacity to contain precipitation from a 24-hour-long, 25-year storm,
and 10 percent of the aggregate volume of all containers, or entire volume of the largest container within the facility,
whichever is greater.

Store bagged or boxed material on pallets. Protect bagged or boxed material from wind and rain during non-
working days and while precipitation is predicted.

Provide sufficient separation between stored containers to allow for spill cleanup or emergency response access.
Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate for the materials
being stored.

Repair or replace perimeter controls, containment structures, covers, and liners as necessary. Inspect storage areas
before and after precipitation, and at least weekly during other times.

Stockpile Management

Use the following stockpile management procedures:

1.

2.

Reduce or eliminate potential water pollution from stockpiled material including soil, paving material, and pressure
treated wood.
Locate stockpiles:

2.1.  If within the floodplain, at least 100 feet from concentrated flows of storm water, drainage courses, and inlets
unless approved

2.2.  If outside the floodplain, at least 50 feet from concentrated flows of storm water, drainage courses, and inlets
unless approved

Install WPC practices within 15 days or before predicted precipitation, whichever occurs first.
Active and inactive soil stockpiles must be:

1.
2.

Covered with soil stabilization measures, plastic sheeting, or geosynthetic fabric
Surrounded with a linear sediment barrier

Portland cement concrete rubble, AC, HMA, AC and HMA rubble, aggregate base or aggregate sub-base stockpiles must

1.
2.

Covered with plastic sheeting, or geosynthetic fabric
Surrounded with a linear sediment barrier

Pressure treated wood stockpiles must be:

1.
2.

Placed on pallets
Covered with impermeable material

Cold mix asphalt concrete stockpiles must be:

1.
2.
3.

Placed on impervious surface
Covered with impermeable material
Protected from run-on and runoff

Control wind erosion year round under Section 10, "Dust Control," of the Standard Specifications.
Repair or replace linear sediment barriers and covers as needed to keep them functioning properly. If sediment
accumulates to 1/3 of the linear sediment barrier height, remove the sediment.
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Waste Management
Solid Waste

Do not allow litter or debris to accumulate anywhere at the job site, including storm drain grates, trash racks, and ditch
lines. Pick up and remove trash and debris from the job site at least once a week. The WPC Manager must monitor solid
waste storage and disposal procedures at the job site.

If practicable, recycle nonhazardous job site waste and excess material. If recycling is not practicable, disposal must
comply with Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Furnish enough closed-lid dumpsters of sufficient size to contain any solid waste generated by work activities. When the
refuse reaches the fill line, empty the dumpsters. Dumpsters must be watertight. Do not wash out dumpsters at the job site.
Furnish additional containers and pick up dumpsters more frequent during the demolition phase of construction.

Solid waste includes:

Brick

Mortar

Timber

Metal scraps

Sawdust

Pipe

Electrical cuttings

Non-hazardous equipment parts

9. Styrofoam and other packaging materials

10. Vegetative material and plant containers from highway planting
11. Litter and smoking material, including litter generated randomly by the public
12. Other trash and debris
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Furnish and use trash receptacles at the job site yard, field trailers, and locations where workers gather for lunch and
breaks.

Hazardous Waste
Use hazardous waste management practices if waste is generated at the job site from the following substances:

Petroleum products

Asphalt products

Concrete curing compound
Pesticides

Acids

Paints

Stains

Solvents

9. Wood preservatives and treated posts
10. Roofing tar

11. Road flares

12. Lime

13. Glues and adhesives

14. Materials classified as hazardous by California Code of Regulations, Title 22, Division 4.5; or listed in CFR Title
40, Parts 110, 117, 261, or 302

NN BB

The WPC Manager must oversee and enforce hazardous waste management practices. Minimize the production of
hazardous materials and hazardous waste at the job site. If damaged, repair or replace perimeter controls, containment
structures, and covers.

If hazardous material levels are unknown, use a laboratory certified by ELAP under CDPH to sample and test waste to
determine safe methods for storage and disposal.

Separate potentially hazardous waste from nonhazardous waste at the job site. Hazardous waste must be handled, stored,
and disposed of under California Code of Regulations, Title 22, Division 4.5, Section 66262.34; and in CFR Title 49, Parts
261, 262, and 263.
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Store hazardous waste in sealed containers constructed and labeled with the contents and date accumulated under
California Code of Regulations, Title 22, Division 4.5; and in CFR Title 49, Parts 172, 173, 178, and 179. Keep hazardous
waste containers in temporary containment facilities under "Material Storage" of these special provisions.

Furnish containers with adequate storage volume at convenient locations for hazardous waste collection. Do not overfill
hazardous waste containers. Do not mix hazardous waste. Do not allow potentially hazardous waste to accumulate on the
ground. Store containers of dry waste that are not watertight on pallets. Store hazardous waste away from storm drains,
watercourses, moving vehicles, and equipment.

Clean water based or oil based paint from brushes or equipment within a contained area and in a way that does not
contaminate soil, watercourses, and storm drain systems. Handle and dispose of the following as hazardous waste: paints,
thinners, solvents, residues, and sludges that cannot be recycled or reused. When thoroughly dry, dispose of the following as
solid waste: dry, latex paint and paint cans, used brushes, rags, absorbent materials, and drop cloths.

Dispose of hazardous waste within 90 days of being generated. Use a licensed hazardous waste transporter to take
hazardous waste to a Class I Disposal Site. Submit a copy of uniform hazardous waste manifest forms within 24 hours of
transporting hazardous waste.

The WPC Manager must inspect the following daily:

1. Storage areas for hazardous materials and waste
2. Hazardous waste disposal and transporting activities
3. Hazardous material delivery and storage activities

Contaminated Soil

Identify contaminated soil from spills or leaks by noticing discoloration, odors, or differences in soil properties. Soil
with evidence of contamination must be sampled and tested by a laboratory certified by ELAP.

If levels of contamination are found to be hazardous, handle and dispose of the soil as hazardous waste.

Prevent the flow of water, including ground water, from mixing with contaminated soil by using one or a combination of
the following measures:

Berms

Cofferdams

Grout curtains
Freeze walls
Concrete seal course
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If water mixes with contaminated soil and becomes contaminated, sample and test the water using a laboratory certified
by ELAP. If levels of contamination are found to be hazardous, handle and dispose of the water as hazardous waste.

Concrete Waste

Use practices that will prevent the discharge of portland cement concrete, AC, or HMA waste into storm drain systems
or watercourses.
Collect and dispose of portland cement concrete, AC, or HMA waste at locations where:

1. Concrete material, including grout, is used
. Concrete dust and debris result from demolition
3. Sawcutting, coring, grinding, grooving, or hydro-concrete demolition of portland cement concrete, AC, or HMA
creates a residue or slurry
4. Concrete truck or other concrete-coated equipment is cleaned at the job site

Sanitary and Septic Waste

Do not bury or discharge wastewater from sanitary or septic systems within Department right-of-way. The WPC
Manager must inspect sanitary or septic waste storage and monitor disposal procedures at least weekly. Sanitary facilities
that discharge to the sanitary sewer system must be properly connected and free from leaks. Place sanitary facilities at least
50 feet away from storm drains, watercourses, and flow lines.

Obtain written approval from the local health agency, city, county, and sewer district before discharging from a sanitary
or septic system directly into a sanitary sewer system, and submit a copy to the Engineer. Comply with local health agency
provisions while using an on-site disposal system.
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Liquid Waste

Use practices that will prevent job site liquid waste from entering storm drain systems or watercourses. Liquid waste
includes the following:

Drilling slurries or fluids

Grease-free or oil-free wastewater or rinse water

Dredgings, including liquid waste from drainage system cleaning
Liquid waste running off a surface including wash or rinse water
Other non-stormwater liquids not covered by separate permits
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Hold liquid waste in structurally sound, leak proof containers such as:

1. Roll-off bins
2. Portable tanks

Liquid waste containers must be of sufficient quantity and volume to prevent overflow, spills and leaks.
Store containers:

At least 50 feet from moving vehicles and equipment

If within the floodplain, at least 100 feet from concentrated flows of storm water, drainage courses, watercourses,
and storm drain inlets unless approved

3. If outside the floodplain, at least 50 feet from concentrated flows of storm water, drainage courses, watercourses,
and storm drain inlets unless approved
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Remove and dispose of deposited solids from sediment traps under "Solid Waste" of these special provisions unless the
Engineer approves another method.

Liquid waste may require testing to determine hazardous material content before disposal.

Drilling fluids and residue must be disposed of outside the highway right-of-way.

If an approved location is available within the job site, fluids and residue exempt under California Code of Regulations,
Title 23, Section 2511(g) may be dried by evaporation in a leak proof container. Dispose of remaining solid waste under
"Solid Waste" of these special provisions.

Non-Storm Water Management
Water Control and Conservation

Manage water used for work activities to prevent erosion or discharge of pollutants into storm drain systems or
watercourses. Obtain approval before washing anything at the job site with water that could discharge into a storm drain
system or watercourse. Report discharges immediately.

If water is used at the job site, implement water conservation practices. Inspect irrigation areas. Adjust watering
schedules to prevent erosion, excess watering, or runoff. Shut off water source to broken lines, sprinklers, or valves, and
repair breaks within 24 hours. If possible, reuse water from waterline flushing for landscape irrigation. Sweep and vacuum
paved areas; do not wash them with water.

Direct job site water runoff, including water from water line repair, to areas where it can infiltrate into the ground and
not enter storm drain systems or watercourses. Do not allow spilled water to escape water truck filling areas. If possible,
direct water from off-site sources around the job site. Minimize the contact of off-site water with job site water.

Illegal Connection and Discharge Detection and Reporting

Inspect the job site and the site perimeter before starting work for evidence of illegal connections, discharges, or
dumping. After starting work, inspect the job site and perimeter on a daily schedule.

Whenever illegal connections, discharges, or dumping are discovered, notify the Engineer immediately. Take no further
action unless ordered by the Engineer. Assume unlabeled or unidentifiable material is hazardous.

Look for the following evidence of illegal connections, discharges, or dumping:

Debris or trash piles

Staining or discoloration on pavement or soils
Pungent odors coming from drainage systems
Discoloration or oily sheen on water

Stains or residue in ditches, channels or drain boxes
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Abnormal water flow during dry weather

Excessive sediment deposits

Nonstandard drainage junction structures

Broken concrete or other disturbances near junction structures
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Vehicle and Equipment Cleaning

Limit vehicle and equipment cleaning or washing at the job site except what is necessary to control vehicle tracking or
hazardous waste. Notify the Engineer before cleaning vehicles and equipment at the job site with soap, solvents, or steam.
Contain and recycle or dispose of resulting waste under "Liquid Waste" or "Hazardous Waste" of these special provisions,
whichever is applicable. Do not use diesel to clean vehicles or equipment, and minimize the use of solvents.

Clean or wash vehicles and equipment in a structure equipped with disposal facilities. If using a structure is not possible,
clean or wash vehicles and equipment in an outside area. The outside area must be:

Paved with AC, HMA, or concrete paving

Surrounded by a containment berm

Equipped with a sump to collect and dispose of wash water

If within the floodplain, located at least 100 feet from concentrated flows of storm water, drainage courses,
watercourses, and storm drain inlets unless approved

5. If outside the floodplain, located at least 50 feet from concentrated flows of storm water, drainage courses,
watercourses, and storm drain inlets unless approved
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When washing vehicles or equipment with water, use as little water as possible. Hoses must be equipped with a positive
shutoff valve.

Discharge liquid from wash racks to a recycle system or to another approved system. Remove liquids and sediment as
necessary.

The WPC Manager must inspect vehicle and equipment cleaning facilities:

1. Daily if vehicle and equipment cleaning occurs daily
2. Weekly if vehicle and equipment cleaning does not occur daily

Vehicle and Equipment Fueling and Maintenance

If practicable, perform maintenance on vehicles and equipment off the job site.

If fueling or maintenance must be done at the job site, designate a site, or sites, and obtain approval before using.
Minimize mobile fueling or maintenance.

If vehicle and equipment fueling and maintenance must be done at the job site, areas for the following activities must be:

1. On level ground
. Protected from storm water run-on
3. If within the floodplain, located at least 100 feet from concentrated flows of storm water, drainage courses,
watercourses, and storm drain inlets unless approved
4. If outside the floodplain, located at least 50 feet from concentrated flows of storm water, drainage courses,
watercourses, and storm drain inlets unless approved

Use containment berms or dikes around the fueling and maintenance area. Keep adequate quantities of absorbent spill
cleanup material and spill kits in the fueling and maintenance area and on fueling trucks. Dispose of spill cleanup material
and kits immediately after use. Use drip pans or absorbent pads during fueling or maintenance.

Fueling or maintenance activities must not be left unattended. Fueling nozzles must be equipped with an automatic
shutoff control. Vapor recovery fueling nozzles must be used where required by the Air Quality Management District.
When not in use, nozzles must be secured upright. Do not top-off fuel tanks.

Recycle or properly dispose of used batteries and tires.

The WPC Manager must inspect vehicle and equipment maintenance and fueling areas:

1. Daily when vehicle and equipment maintenance and fueling occur daily
2.  Weekly when vehicle and equipment maintenance and fueling do not occur daily

The WPC Manager must inspect vehicles and equipment at the job site for leaks and spills on a daily schedule.
Operators must inspect vehicles and equipment each day of use.
If leaks cannot be repaired immediately, remove the vehicle or equipment from the job site.
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Material and Equipment Used Over Water

Place drip pans and absorbent pads under vehicles or equipment used over water. Keep an adequate supply of spill
cleanup material with the vehicle or equipment. If the vehicle or equipment will be idle for more than one hour, place drip
pans or plastic sheeting under the vehicle or equipment on docks, barges, or other surfaces over water.

Furnish watertight curbs or toe boards on barges, platforms, docks, or other surfaces over water to contain material,
debris, and tools. Secure material to prevent spills or discharge into water due to wind.

Structure Removal Over or Adjacent to Water

Do not allow demolished material to enter storm water systems or watercourses. Use approved covers and platforms to
collect debris. Use attachments on equipment to catch debris on small demolition activities. Empty debris catching devices
daily and handle debris under "Waste Management" of these special provisions.

The WPC Manager must inspect demolition sites within 50 feet of storm water systems or watercourses daily.

Paving, Sealing, Sawcutting, Grooving, and Grinding Activities
Prevent the following materials from entering storm drain systems or water courses:

Cementitious material

Asphaltic material

Aggregate or screenings

Grinding grooving, or sawcutting residue
Pavement chunks

Shoulder backing

Methacrylate
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Cover drainage inlets and use linear sediment barriers to protect downhill watercourses until paving, sealing, sawcutting,
grooving, or grinding activities are completed and excess material has been removed. Cover drainage inlets and manholes
during the application of seal coat, tack coat, slurry seal, or fog seal.

If precipitation is predicted, limit paving, sawcutting, and grinding to places where runoff can be captured.

Do not start seal coat, tack coat, slurry seal, or fog seal activities if precipitation is predicted during the application or
curing period. Do not excavate material from existing roadways during precipitation.

Use a vacuum to remove slurry immediately after slurry is produced. Do not allow slurry to run onto lanes open to
traffic or off the pavement.

Collect residue from portland cement concrete grinding and grooving activities with a vacuum attachment on the
grinding machine. Do not leave any residue on the pavement or allow the residue to flow across the pavement.

If approved, material excavated from existing roadways may be stockpiled under "Stockpile Management" of these
special provisions.

Do not coat asphalt trucks and equipment with substances that contain soap, foaming agents, or toxic chemicals.

When paving equipment is not in use, park over drip pans or plastic sheeting with absorbent material to catch drips.

Thermoplastic Striping and Pavement Markers

Thermoplastic striping and preheating equipment shutoff valves must work properly at all times. Do not preheat,
transfer, or load thermoplastic within 50 feet of drainage inlets or watercourses. Do not fill a preheating container above a
level that is 6 inches below the top. Truck beds must be cleaned daily of scraps or melted thermoplastic.

Do not unload, transfer, or load bituminous material for pavement markers within 50 feet of drainage inlets or
watercourses. Release all pressure from a melting tank before removing the lid to fill or service. Do not fill a melting tank
above a level that is 6 inches below the top.

Collect bituminous material from the roadway after marker removal.

Pile Driving
Keep spill kits and cleanup material at pile driving locations. Pile driving equipment must be parked over drip pans,
absorbent pads, or plastic sheeting with absorbent material. If precipitation is predicted, protect pile driving equipment by
parking on plywood and covering with plastic.
Store pile driving equipment when not in use. Stored pile driving equipment must be:

1. Kept on level ground
2. Protected from storm water run-on
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3. If within the floodplain, at least 100 feet from concentrated flows of storm water, drainage courses, watercourses,
and storm drain inlets unless approved

4. If outside the floodplain, at least 50 feet from concentrated flows of storm water, drainage courses, watercourses,
and storm drain inlets unless approved

If practicable, use vegetable oil instead of hydraulic fluid.
The WPC Manager must inspect the pile driving area for leaks and spills:

1. Daily when pile driving occurs daily
2.  Weekly when pile driving does not occur daily

Concrete Curing

Do not overspray chemical curing compound. Minimize the drift by spraying as close to the concrete as possible. Cover
drainage inlets before applying the curing compound.

Minimize the use and discharge of water by using wet blankets or similar methods to maintain moisture while curing
concrete.

Concrete Finishing

Collect and dispose of water and solid waste from high-pressure water blasting. Cover drainage inlets within 50 feet
before sandblasting. Minimize drift of dust and blast material by keeping the nozzle close to the surface of the concrete. The
blast residue may contain hazardous material.

Inspect concrete finishing containment structures for damage before each day of use and before predicted precipitation.
Remove liquid and solid waste from containment structures after each work shift.

Sweeping
Sweeping must be done using hand or mechanical methods such as vacuuming.
Monitor paved areas and roadways within the job site for sediment and debris generating activities such as:

Clearing and grubbing

Earthwork

Trenching

Roadway structural section work

Vehicles entering and leaving the job site
Soil disturbing work

Work that causes offsite tracking of material
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If sediment or debris is observed, perform sweeping:
1. Within:

1.1. 8 hours of predicted rain
1.2. 24 hours unless the Engineer approves a longer period

2. On paved roads at job site entrances and exit locations
3.  On paved areas within the job site that flow to storm drains or receiving waters

You may stockpile collected material at the job site. Remove collected material including sediment from paved
shoulders, drain inlets, curbs and dikes, and other drainage areas. If stockpiled, dispose of collected material at least once per
week.

You may dispose of sediment within the job site that you collected during sweeping activities. Protect disposal areas
against erosion.

Remove and dispose of trash collected during sweeping under Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.

Dewatering

Dewatering consists of discharging accumulated storm water, ground water, or surface water from excavations or
temporary containment facilities.
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If dewatering and discharging activities are specified under a work item such as "Temporary Active Treatment System"
or "Dewatering and Discharge," perform dewatering work as specified in the section involved.

If dewatering and discharging activities are not specified under a work item and you will be performing dewatering
activities, you must:

1.

Submit a Dewatering and Discharge Plan under Section 5-1.02, "Plans and Working Drawings," of the Standard
Specifications and "Water Pollution Control" of these special provisions at least 10 days before starting dewatering
activities. The Dewatering and Discharge Plan must include:

Title sheet and table of contents

1.2. Description of dewatering and discharge activities detailing locations, quantity of water, equipment, and
discharge points

1.3.  Estimated schedule for dewatering and discharge (start and end dates, intermittent or continuous)

1.4. Discharge alternatives such as dust control or percolation

1.5.  Visual monitoring procedures with inspection log

Conduct dewatering activities under the Departments' "Field Guide for Construction Dewatering."

Ensure that any dewatering discharge does not cause erosion, scour, or sedimentary deposits that could impact
natural bedding materials.

Discharge the water within the project limits. Dispose of the water in the same way as specified for material in
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specification if it cannot
be discharged within project limits due to site constraints.

Do not discharge storm water or non-storm water that has an odor, discoloration other than sediment, an oily sheen,
or foam on the surface. Notify the Engineer immediately upon discovering any such condition.

The WPC manager must inspect dewatering activities:

1. Daily when dewatering work occurs daily
2. Weekly when dewatering work does not occur daily
PAYMENT

The contract lump sum price paid for construction site management includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in spill prevention and control, material
management, waste management, non-storm water management, and dewatering and identifying, sampling, testing, handling,
and disposing of hazardous waste resulting from your activities, as specified in the Standard Specifications and these special
provisions, and as ordered by the Engineer.

10-1.04 TEMPORARY CONCRETE WASHOUT (PORTABLE)
GENERAL

Summary

This work includes removal and disposal of concrete waste by furnishing, maintaining, and removing portable temporary
concrete washouts.

WPCP must describe and include the use of a portable temporary concrete washout as a water pollution control practice
for waste management and materials pollution control.

Submittals

At least 5 business days before concrete activities start, submit:
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Name and location of off-site concrete waste disposal facility to receive concrete waste

Copy of permit issued by RWQCB for off-site commercial disposal facility

Copy of license for off-site commercial disposal facility

Copy of permit issued by state or local agency having jurisdiction over disposal facility if disposal site is located
outside of the State of California
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Quality Control and Assurance

Retain and submit records of disposed concrete waste including:

1. Weight tickets
2. Delivery and removal of temporary concrete washouts
MATERIALS

Portable Temporary Concrete Washout

Portable temporary concrete washout must:

1.

[08)

Be a commercially available watertight container.

Have sufficient capacity to contain all liquid and concrete waste generated by washout activities without seepage or
spills.

Have at least 55-gallon capacity.

Be labeled for the exclusive use as a concrete waste and washout facility. Stencil "Concrete Waste material" in
3-inch high letters on white background. Top of stenciling must be 12 inches from the top of the container.

Concrete Washout Sign

Concrete washout sign must comply with the provisions in Section 12-3.06B, "Portable Signs," of the Standard
Specifications and:

SNk W=

Be approved by the Engineer

Consist of base, framework, and sign panel

Be made of plywood

Be minimum 2' x 4' in size

Read "Concrete Washout" with 3 inches high black letters on white background

CONSTRUCTION

Placement

Place portable temporary concrete washouts at job site:
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Before concrete placement activities start

In the immediate area of concrete work as approved by the Engineer

No closer than 50 feet from storm drain inlets, open drainage facilities, ESAs, or watercourses
Away from construction traffic or public access areas

Install a concrete washout sign adjacent to each portable temporary concrete washout location.

Operation

Use portable temporary concrete washouts for:

1.

3.

Washout from concrete delivery trucks

Slurries containing portland cement concrete or hot mix asphalt from sawcutting, coring, grinding, grooving, and
hydro-concrete demolition

Concrete waste from mortar mixing stations

Relocate portable temporary concrete washouts as needed for concrete construction work.
Replace portable temporary concrete washouts when filled to capacity. Do not fill higher than 6 inches below rim.
Your WPC manager must inspect portable temporary concrete washouts:

1.
2.

Daily if concrete work occurs daily
Weekly if concrete work does not occur daily
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Maintenance

When relocating or transporting a portable temporary concrete washout within the job site, secure it to prevent spilling of
concrete waste material. If any spilled material is observed, remove spilled material and place it into portable temporary
concrete washout.

Removal

Dispose of concrete waste material at a facility specifically licensed to receive solid concrete waste, liquid concrete
waste, or both. When portable temporary concrete washout is full, remove and dispose of concrete waste within 2 days.

PAYMENT

The contract lump sum price paid for temporary concrete washout (portable) includes full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing, maintaining, and
removing the portable temporary concrete washout, including removal and disposal of concrete waste, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.05 TEMPORARY FENCE (TYPE ESA)
GENERAL
Summary

This work includes constructing, maintaining, and removing temporary fence (Type ESA). Temporary fence (Type
ESA) provides a visible boundary adjacent to protected areas such as an environmentally sensitive area.
Signs are required for temporary fence (Type ESA).

Submittals

Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications for:

1. High visibility fabric
2. Safety cap for metal posts

MATERIALS
High Visibility Fabric
High visibility fabric for temporary fence (Type ESA) must consist of one of the following:

1. Polyethylene
2. Polypropylene
3. Combined polyethylene and polypropylene

Sample under ASTM D 4354, Procedure C.

Test under ASTM D 4759. All properties must be based on Minimum Average Roll Value.
Identify, store, and handle under ASTM D 4873.

High visibility fabric must:

1. Contain ultraviolet inhibitors
2. Comply with the following:
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Property Specifications Requirements
Width, inches, Min Measured 48
Opening size inches Measured 1"x 1" (Min)

2" x 2" (Max)
Color Observed Orange
Grab breaking load ASTM D4632 260
1-inch grip, Ib, Min in each
direction
Apparent elongation ASTM D4632 5
percent, Min, in each direction
Ultraviolet Degradation ASTM D4355 70
percent of original unexposed
grab breaking load 500 h,
minimum
Posts

Posts must be wood or steel.
Wood posts must be:

Untreated fir, redwood, cedar, or pine and cut from sound timber

Straight and free of loose or unsound knots and other defects that would render the stakes unfit for use
Pointed on the end to be driven into the ground

At least 2" x 2" in size and 6 feet long
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Steel posts must:

Have a "U," "T," "L," or other cross sectional shape that can resist failure from lateral loads.

Be pointed on the end to be driven into the ground.

Weigh at least 0.75-pound per foot.

Be at least 6 feet long.

Have a safety cap attached to the exposed end. The safety cap must be yellow, orange or red plastic and fit snugly to
the metal post.
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Signs
If specified, signs must be:

1. Weatherproof and fade-proof and may include plastic laminated printed paper affixed to an inflexible weatherproof
backer board
2. Attached to the high visibility fabric with tie wire or locking plastic fasteners

CONSTRUCTION
General
Install temporary fence (Type ESA):

1. With high visibility fabric, posts, and fasteners as follows:

1.1.  If wood posts are used, fasteners must be staples or nails
1.2.  If steel posts are used, fasteners must be tie wires or locking plastic fasteners
1.3.  Spacing of the fasteners must be no more than 8 inches apart

2. Before clearing and grubbing activities
From outside of the protected area
4. With posts spaced 8 feet apart and embedded at least 16 inches in the soil

[08)

If specified, signs must be:
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1. Attached with the top of the sign panel flush with the top of the high visibility fabric
2. Placed 100 feet apart along the length and at each end of the fence

If trees and other plants need protection, install fence to:

1. Enclose the foliage canopy (drip line) of protected plants
2. Protect visible roots from encroachment

Maintenance
Maintain temporary fence (Type ESA) by:

Keeping posts in a vertical position
Reattaching fabric to posts

Replacing damaged sections of fabric
Replacing and securing signs
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Removal

When the Engineer determines that temporary fence (Type ESA) is no longer required, remove and dispose of it under
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Backfill and repair ground disturbance caused by the installation and removal of temporary fence (Type ESA), including
holes and depressions, under Section 15-1.02, "Preservation of Property," of the Standard Specifications.

MEASUREMENT AND PAYMENT

Temporary fence (Type ESA) is measured and paid for by the linear foot in the same manner specified for fence (Type
BW or WM) in Section 80, "Fences," of the Standard Specifications.

The contract price paid per linear foot for temporary fence (Type ESA) includes full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the temporary fence
(Type ESA), complete in place, including maintenance, removal of materials, and backfilling and repairing holes, depressions
and other ground disturbance, as shown on the plans, as specified in the Standard Specifications and these special provisions,
and as ordered by the Engineer.

10-1.06 TEMPORARY DRAINAGE INLET PROTECTION
GENERAL
Summary

This work includes constructing, maintaining, and removing temporary drainage inlet protection. Drainage inlet
protection settles and filters sediment before storm water runoff discharges into storm drainage systems.

The WPCP must describe and include the use of temporary drainage inlet protection as a water pollution control practice
for sediment control.

Provide temporary drainage inlet protection to meet the changing conditions around the drainage inlet. Temporary
drainage inlet protection must be appropriate type to meet the conditions around the drainage inlet.

Submittals

Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications for:

Erosion control blanket
Fiber rolls

Safety cap for metal posts
Silt fence fabric
Sediment filter bag

Foam barrier

Rigid plastic barrier
Gravel-filled bag fabric
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If you substitute the steel wire staple with an alternative attachment device, submit a sample of the device for approval at
least 5 business days before installation.
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MATERIALS
Geosynthetic Fabrics
Geosynthetic fabrics for temporary drainage inlet protection must consist of one of the following:

1. Polyester
2. Polypropylene
3. Combined polyester and polypropylene

Geosynthetic fabrics for temporary drainage inlet must comply with the specifications for water pollution control in
Section 88-1.05, "Water Pollution Control," of the Standard Specifications.

Foam barrier must comply with:

Foam Barrier

Property ASTM Specification
Designation

Grab breaking load D 4632

1-inch grip, b, Min in each

direction 200
Apparent elongation D 4632

percent, Min, in each

direction 15
Water Flow Rate D 4491

Max. average roll value,
gallons per minute/square
foot 100-150
Permittivity D 4491
1/s, Min 0.05
Apparent opening size D 4751
Max. average roll value,
U.S. Standard sieve size 40
Ultraviolet Degradation D 4595
percent of original
unexposed grab breaking
load 500 h, minimum 70

Sample under ASTM D 4354, Procedure C.
Test under ASTM D 4759. All properties are based on Minimum Average Roll Value (MARV).
Identify, store, and handle under ASTM D 4873.

Erosion Control Blanket
Erosion control blanket must be:

Described as a rolled erosion control product (RECP)

Classified as temporary and degradable or long-term and non-degradable
Machine-made mats

Provided in rolled strips

Classified by the Erosion Control Technology Council (ECTC)
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Erosion control blanket classified as temporary and degradable must be one of the following:
1. Double net excelsior blanket:
1.1.  Classified as ECTC Type 2D

1.2.  Classified as an erosion control blanket
1.3.  Designed to last for at least one year after installation
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1.4.

L.5.
1.6.
1.7.
1.8.

With a Universal Soil Loss Equation (USLE) C-Factor of not more than 0.20 at a 2:1 (horizontal:vertical)
slope

With 80 percent of the wood excelsior fibers being 6 inches or longer

Capable to withstand a maximum shear stress of 1.75 pounds per square foot under ASTM D 6460

With a minimum tensile strength of 75 pounds per foot under ASTM D 5035

With top and bottom surfaces covered with extruded photodegradable plastic netting or lightweight non-
synthetic netting

2. Double net straw and coconut blanket:

2.1.
2.2.
2.3.
24.
2.5.
2.6.
2.7.
2.8.

Classified as ECTC Type 2D

Classified as an erosion control blanket

Designed to last for at least one year after installation

With a USLE C-Factor of not more than 0.20 at a 2:1 (horizontal:vertical) slope

Comprised of 70 percent straw and 30 percent coconut fiber

Capable to withstand a maximum shear stress of 1.75 pounds per square foot under ASTM D 6460

With a minimum tensile strength of 75 pounds per foot under ASTM D 5035

With top and bottom surfaces covered with extruded photodegradable plastic netting or lightweight non-
synthetic netting

3. Jute netting:

3.1.
3.2
3.3.
3.4.
3.5.
3.6.
3.7.
3.8.
3.9.
3.10.

Classified as ECTC Type 3B

Classified as an open weave textile and have from 14 to 20 strands per foot in each direction
Designed to last for at least one year after installation

With a USLE C-Factor of not more than 0.25 at a 1.5:1 (horizontal:vertical) slope

Comprised of 100 percent unbleached and undyed spun yarn made of jute fiber

With an average open area from 63 to 70 percent

From 48 to 72 inches in width

Capable to withstand a maximum shear stress of 2.0 pounds per square foot under ASTM D 6460
With a minimum tensile strength of 100 pounds per foot under ASTM D 5035

From 0.90 to 1.20 pounds per square yard in weight

4. Coir netting:

4.1.
4.2.
43.
44.
4.5.
4.6.
4.7.
4.8.
4.09.
4.10.

Classified as ECTC Type 4

Classified as an open weave textile and from 13 to 18 strands per foot in each direction

Designed to last for at least three years after installation

With a USLE C-Factor of not more than 0.25 at a 1:1 (horizontal:vertical) slope

Comprised of 100 percent unbleached and undyed spun coir yarn made of coconut fiber

With an average open area from 63 to 70 percent

From 72 to 158 inches in width

Capable to withstand a maximum shear stress of 2.25 pounds per square foot under ASTM D6460
With a minimum tensile strength of 125 pounds per foot under ASTM D 5035

From 1.20 to 1.67 pounds per square yard in weight

Erosion control blanket classified as long-term and non-degradable must:

1. Be a geosynthetic fabric
Comply with the specifications for rock slope protection fabric (Class 8) in Section 88-1.06, "Channel and Shore
Protection," of the Standard Specifications

Staples
You may use an alternative attachment device such as a geosynthetic pins or plastic pegs to install erosion control

blanket.
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Rock
Rock must comply with:

1. Requirements under Section 72-2.02, "Materials," of the Standard Specifications
2. Following sizes:

Square Screen Size | Percentage Passing | Percentage Retained
(inch)
6 100 0
3 0 100

Rope
Rope for fiber rolls must be:

1. Biodegradable, such as sisal or manila
2. Atleast 1/4 inch in diameter

Fiber Rolls
Fiber rolls must:

1. Last for at least one year after installation
2. BeType 1 or Type 2

For Type 1, fiber rolls must be:

Made from an erosion control blanket classified as temporary and degradable
Rolled along the width

Secured with natural fiber twine every 6'-6" from each end

Finished to be either:
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4.1. From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 0.5 pounds per linear foot
4.2. From 10 to 12 inches in diameter, at least 10 feet long, and at least 2 pounds per linear foot

For Type 2, fiber rolls must:

Be filled with rice or wheat straw, wood excelsior, or coconut fiber

Be covered with photodegradable plastic netting, biodegradable jute, sisal, or coir fiber netting
Have netting secured tightly at each end

Be finished to be either:
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4.1.  From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 1.1 pounds per linear foot
4.2.  From 10 to 12 inches in diameter, at least 10 feet long, and at least 3 pounds per linear foot

Wood Stakes
Wood stakes must be:

1. Untreated fir, redwood, cedar, or pine and cut from sound timber
2. Straight and free of loose or unsound knots and other defects which would render the stakes unfit for use
3. Pointed on the end to be driven into the ground

For fiber rolls, wood stakes must be at least:

1. 1"x 1" x 24" in size for Type 1 installation
2. 1"x2"x 24" in size for Type 2 installation
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Posts
Posts must be wood or metal.

Wood posts must be:

Untreated fir, redwood, cedar, or pine and cut from sound timber

Straight and free of loose or unsound knots and other defects that would render the stakes unfit for use
Pointed on the end to be driven into the ground

At least 2" x 2" in size, and 4 feet long
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Metal posts must:

Be made of steel.

Have a "U," "T," "L," or other cross sectional shape that can resist failure from lateral loads.

Be pointed on the end to be driven into the ground.

Weigh at least 0.75-pound per foot.

Be at least 4 feet long.

Have a safety cap attached to the exposed end. The safety cap must be orange or red plastic and fit snugly to the
metal post.
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Silt Fence
Silt fence must be:

1. Constructed with silt fence fabric, posts, and fasteners
2. Prefabricated or assembled at the job site

Silt fence fabric must be attached to posts using these methods:

1. If prefabricated silt fence is used, posts must be inserted into sewn pockets
If assembled on the job site:

2.1.  If wood posts are used, fasteners must be staples or nails
2.2. If steel posts are used, fasteners must be tie wires or locking plastic fasteners
2.3. Spacing of the fasteners must be at least 8 inches

Gravel-filled Bags
Gravel-filled bags must:

1. Be made from fabric.
Have inside dimensions from 24 to 32 inches in length, and from 16 to 20 inches in width.

3. Have the opening bound to retain the gravel. The opening must be sewn with yarn, bound with wire, or secured
with a closure device.

4. Weigh from 30 to 50 pounds when filled with gravel.

Gravel for gravel-filled bags must be:

1. From 3/8 to 3/4 inch in diameter
2. Clean and free from clay balls, organic matter, and other deleterious materials

Sediment Filter Bag
Sediment filter bag must:

1. Be made of fabric
2. Be sized to fit the catch basin or drainage inlet
3. Include a high-flow bypass
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Sediment filter bag may include a metal frame. Sediment filter bags that do not have a metal frame and are deeper than
18 inches must:

1.
2.

Include lifting loops and dump straps
Include a restraint cord to keep the sides of the bag away from the walls of the catch basin

Foam Barriers

Foam barriers must:
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Be filled with a urethane foam core

Have a geosynthetic fabric cover and flap

Have a triangular, circular, or square shaped cross section

Have a vertical height of at least 5 inches after installation

Have a horizontal flap of at least 8 inches in width

Have a length of at least 4 feet per unit

Have the ability to interlock separate units into a longer barrier so that water does not flow between the units
Be secured to:

8.1. Pavement with 1-inch concrete nails with 1-inch washers and solvent-free adhesive
8.2.  Soil with 6-inch nails with 1-inch washers

Rigid Plastic Barriers

Rigid plastic barriers must:

NS
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Have an integrated filter

Have a formed outer jacket of perforated high density polyethylene (HDPE) or polyethylene terephthalate (PET)
Have a flattened tubular shaped cross section

Be made from virgin or recycled materials

Be free from biodegradable filler materials that degrade the physical or chemical characteristics of the finished filter
core or outer jacket

Have a length of at least 4 feet per unit

Have the ability to interlock separate units into a longer barrier so that water does not flow between the units

Be secured to:

8.1  Pavement with 1-inch concrete nails with 1-inch washers and solvent-free adhesive, with gravel-filled bags,
or a combination

8.2  Soil with 6-inch nails with 1-inch washers and wood stakes

Comply with the following properties:

Specification Requirements
Grab tensile strength of outer jacket material, pounds/square inch, Min in each 4000
direction
ASTM D 4632*
Break strength of outer jacket, pounds/square inch 1300
ASTM D 4632*
Permittivity of filter core, 1/s, Min 0.38
ASTM D 4491
Flow rate of filter core, gallons per minute per square foot, 100 Min
ASTM D 4491 200 Max
Filter core aperture size, Max, Average Opening Size (AOS), microns 425
Ultraviolet stability (outer jacket & filter core), percent tensile strength retained 90
after 500 hours, Min
ASTM D 4355 (xenon-arc lamp and water spray weathering method)

* or appropriate test method for specific polymer
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If used at a curb inlet without a grate, rigid plastic barriers must:

bl

Have a horizontal flap of at least 6 inches with an under-seal gasket to prevent underflows
Include a high-flow bypass

Have a vertical height of at least 7 inches after installation

Be sized to fit the catch basin or drainage inlet

If used at a grated catch basin without a curb inlet, rigid plastic barriers must:
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Cover the grate by at least 2 inches on each side and have an under-seal gasket to prevent underflows
Include a high-flow bypass

Have a vertical height of at least 1.5 inches after installation

Be sized to fit the catch basin or drainage inlet

If used at a curb inlet with a grate, rigid plastic barriers must:

1.

2.
3.
4.

Have a horizontal flap that covers the grate by at least 2 inches on the 3 sides away from the curb opening and have
an under-seal gasket to prevent underflows

Include a high-flow bypass

Have a vertical section that covers the curb opening by at least 5 inches after installation

Be sized to fit the catch basin or drainage inlet

If used as a linear sediment barrier, rigid plastic barriers:

1.
2.

Must have an installed height of at least 6 inches
May have a horizontal flap of at least 4 inches

Linear Sediment Barrier

Linear sediment barriers must consist of one or more of the following:
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Silt fence
Gravel-filled bags
Fiber roll

Rigid plastic barrier
Foam barrier

Flexible Sediment Barrier

Flexible sediment barriers consist of one or more of the following:

1.
2.

Rigid plastic barrier
Foam barrier

CONSTRUCTION
For drainage inlet protection at drainage inlets in paved and unpaved areas:

1.

2.

3.

Prevent ponded runoff from encroaching on the traveled way or overtopping the curb or dike. Use linear sediment
barriers to redirect runoff and control ponding.

Clear the area around each drainage inlet of obstructions including rocks, clods, and debris greater than one inch in
diameter before installing the drainage inlet protection.

Install a linear sediment barrier up-slope of the existing drainage inlet and parallel with the curb, dike, or flow line to
prevent sediment from entering the drainage inlet.

Erosion Control Blanket

To install erosion control blanket and geosynthetic fabric:

1.

Secure blanket or fabric to the surface of the excavated sediment trap with staples and embed in a trench adjacent to
the drainage inlet
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2. Anchor the perimeter edge of the erosion control blanket in a trench

Silt Fence
If silt fence is used as a linear sediment barrier:

1. Place fence along the perimeter of the erosion control blanket, with the posts facing the drainage inlet
Install fence with the bottom edge of the silt fence fabric in a trench. Backfill the trench with soil and compact
manually

Gravel Bag Berm
If gravel bag berm is used as a linear sediment barrier:

1. Place gravel-filled bags end-to-end to eliminate gaps
2. Stack bags in a way that the bags in the top row overlap the joints in the lower row

If gravel bag berms are used for Type 3A and Type 3B:

1. Place gravel-filled bags end-to-end to eliminate gaps
2. Stack bags in a way that the bags in the top row overlap the joints in the lower row
3. Arrange bags to create a spillway by removing one or more gravel-filled bags from the upper layer

If used within shoulder area, place gravel-filled bags behind temporary railing (Type K).

Fiber Rolls
If fiber rolls are used as a linear sediment barrier:

1. Place fiber rolls in a furrow.
2. Secure fiber rolls with stakes installed along the length of the fiber rolls. Stakes must be installed from 6 to
12 inches from the end of the rolls.

If fiber rolls are used as a linear sediment barrier for Type 4A, place them over the erosion control blanket.

Foam Barriers

If foam barriers are used as a linear sediment barrier:

1. Install barriers with the horizontal flap in a 3 inch deep trench and secured with nails and washers placed no more
than 4 feet apart

2. Secure barriers with 2 nails at the connection points where separate units overlap

3. Place barriers without nails or stakes piercing the core

Flexible Sediment Barriers
If flexible sediment barriers are used:

1. Secure barriers to the pavement with nails and adhesive, gravel-filled bags, or a combination
. Install barriers flush against the sides of concrete, asphalt concrete, or hot mix asphalt curbs or dikes
3. Place barriers to provide a tight joint with the curb or dike and anchored in a way that runoff cannot flow behind the
barrier

If flexible sediment barriers are used for Type 4B:

1. Secure barriers to the pavement according to the angle and spacing shown on the plans
2. Place barriers to provide a tight joint with the curb or dike. Cut the cover fabric or jacket to ensure a tight fit

Rigid Sediment Barriers
If rigid sediment barriers are used at a grated catch basin without a curb inlet:

1. Place barriers using the gasket to prevent runoff from flowing under the barrier
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2. Secure barriers to the pavement with nails and adhesive, gravel-filled bags, or a combination
If rigid sediment barriers are used for linear sediment barriers:

Install barriers in a trench. Backfill the trench with soil and compact manually

Place barrier with separate units overlapping at least 4 inches

Reinforce barriers with a wood stake at each overlap

Fasten barriers to the wood stakes with steel screws, 16 gauge galvanized steel wire, or with UV stabilized cable ties
that are from 5 to 7 inches in length
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Sediment Filter Bags
Install sediment filter bags for Type 5 by:

1. Removing the drainage inlet grate
2. Placing the sediment bag in the opening
3. Replacing the grate to secure the sediment filter bag in place

MAINTENANCE

Maintain temporary drainage inlet protection to provide sediment holding capacity and to reduce runoff velocities.

Remove sediment deposits, trash, and debris from temporary drainage inlet protection as needed or when directed by the
Engineer. If removed sediment is deposited within project limits, it must be stabilized and not subject to erosion by wind or
water. Trash and debris must be removed and disposed of as specified in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.

Maintain temporary drainage inlet protection by removing sediment from:

Behind flexible sediment barriers when sediment exceeds 1 inch in depth

Surface of the erosion control blanket when sediment exceeds 1 inch in depth

Sediment trap for Type 2 when the volume has been reduced by approximately one-half
Behind silt fence when the sediment is 1/3 the height of the silt fence fabric above ground
Sediment filter bags when filled or when the restraint cords are no longer visible

A e e

If rills and other evidence of concentrated runoff occur beneath the linear sediment barrier, repair or adjust the barrier.

If silt fence fabric becomes split, torn, or unraveled, repair or replace silt fence.

If geosynthetic fabric becomes split, torn, or unraveled, repair or replace foam barriers.

Repair or replace sagging or slumping linear sediment barriers with additional stakes. Replace broken or split wood
stakes.

Reattach foam barriers and rigid plastic barriers that become detached or dislodged from the pavement.

Repair split or torn rigid plastic barriers with 16 gauge galvanized steel wire or UV stabilized cable ties that are from 5 to
7 inches in length.

For sediment filter bags without metal frames, empty by placing one inch steel reinforcing bars through the lifting loops
and then lift the filled bag from the drainage inlet. For sediment filter bags with metal frames, empty by lifting the metal
frame from the drainage inlet. Rinse before replacing in the drainage inlet. When rinsing the sediment filter bags, do not
allow the rinse water to enter a drain inlet or waterway.

Repair temporary drainage inlet protection within 24 hours of discovering damage unless the Engineer approves a longer
period.

If your vehicles, equipment, or activities disturb or displace temporary drainage inlet protection, repair temporary
drainage inlet protection at your expense.

The Department does not pay maintenance costs for cleanup, repair, removal, disposal, or replacement due to improper
installation or your negligence.

REMOVAL

When the Engineer determines that the temporary drainage inlet protection is not required, it must be removed and
disposed of under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary drainage
inlet protection must be backfilled and repaired under Section 15-1.02, "Preservation of Property," of the Standard
Specifications.
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MEASUREMENT AND PAYMENT

Quantities of temporary drainage inlet protection will be determined from actual count in place. The protection will be
measured one time only and no additional measurement will be recognized.

The contract unit price paid for temporary drainage inlet protection includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the temporary drainage inlet
protection, complete in place, including removal of materials, cleanup and disposal of retained sediment and debris, and
backfilling and repairing holes, depressions and other ground disturbance, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

No additional compensation will be made if the temporary drainage inlet protection is relocated during the course of
construction.

The State and you share the cost of maintaining the temporary drainage inlet protection. The State determines the
maintenance cost under Section 9-1.03, "Force Account Payment," of the Standard Specifications and pays you one-half of
that cost.

10-1.07 COOPERATION

It is anticipated that work by another contractor may be in progress adjacent to or within the limits of this project during
progress of the work on this contract. The following table lists contracts anticipated to be in progress during this contract.

Contract No. Co-Rte-PM Location Type of Work
In San Joaquin County
10-0N9104 SJ-99-27.5 near Lodi at Armstrong Highway Planting
Road

In San Joaquin County on

State Route 120 between .
10-0V1604 SJ-120-R0.5/R6.4 Interstate 5 and State Route Overlay Mainline

99

Comply with Section 7-1.14, "Cooperation," of the Standard Specifications.

10-1.08 PROGRESS SCHEDULE (CRITICAL PATH METHOD)
GENERAL
Summary
Comply with Section 8-1.04, "Progress Schedule," of the Standard Specifications, except you must:

1. Use a computer software to prepare the schedule
2. Furnish compatible software for the Engineer's exclusive possession and use

You are responsible for assuring that all activity sequences are logical and that each schedule shows a coordinated plan
for complete performance of the work.

Definitions

contract completion date: The current extended date for completion of the contract shown on the weekly statement of
working days furnished by the Engineer as specified in Section 8-1.06, "Time of Completion," of the Standard
Specifications.

data date: The day after the date through which a schedule is current. Everything occurring earlier than the data date is
"as-built" and everything on or after the data date is "planned."”

float: The difference between the earliest and latest allowable start or finish times for an activity.

milestone: An event activity that has zero duration and is typically used to represent the beginning or end of a certain
stage of the project.

near critical path: A chain of activities with total float exceeding that of the critical path but having no more than
10 working days of total float.

time-scaled network diagram: A graphic depiction of a CPM schedule comprised of activity bars with relationships
for each activity represented by arrows. The tail of each arrow connects to the activity bar for the predecessor and
points to the successor.

total float: The amount of time that an activity or chain of activities can be delayed before extending the scheduled
completion date.
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Submittals
General Requirements

Submit to the Engineer baseline, monthly updated, and final updated schedules, each consistent in all respects with the
time and order of work requirements of the contract. Perform work in the sequence indicated on the current accepted
schedule.

Each schedule must show:

1. Calculations using critical path method to determine controlling activities.

2. Duration activities less than 20 working days.

3. Each required constraint. Constraints other than those required by the special provisions may be included only if

authorized.

The Engineer's review and acceptance of schedules does not waive any contract requirements and does not relieve you of
any obligation or responsibility for submitting complete and accurate information. Correct rejected schedules and resubmit
them within 7 days of notification by the Engineer, at which time a new review period of 7 days will begin.

Errors or omissions on schedules do not relieve you from finishing all work within the time limit specified for
completion of the contract. If, after a schedule has been accepted by the Engineer, either you or the Engineer discover that
any aspect of the schedule has an error or omission, you must correct it on the next updated schedule.

Computer Software

Submit to the Engineer for review a description of proposed schedule software to be used. After the Engineer accepts
the proposed software, furnish schedule software and all original software instruction manuals. All software must be
compatible with the current version of the Windows operating system in use by the Engineer. The schedule software must
include:

1. Latest version of Primavera SureTrak Project Manager for Windows, or equivalent
2. Latest version of schedule-comparing HST SureChange, or equivalent

If a schedule software equivalent to SureTrak is proposed, it must be capable of generating files that can be imported into
SureTrak. The schedule-comparing software must be compatible with schedule software submitted and must be able to
compare two schedules and provide reports of changes in activity ID, activity description, constraints, calendar assignments,
durations, and logic ties.

The schedule software and schedule-comparing software will be returned to you before the final estimate. The
Department will compensate you as specified in Section 4-1.03, "Extra Work," of the Standard Specifications for replacement
of software or manuals damaged, lost, or stolen after delivery to the Engineer.

Instruct the Engineer in the use of the software and provide software support until the contract is accepted. Within 15
days of contract approval, provide a commercial 8-hour training session for 2 Department employees in the use of the
software at a location acceptable to the Engineer. It is recommended that you also send at least 2 employees to the same
training session to facilitate development of similar knowledge and skills in the use of the software. If schedule software
other than SureTrak is submitted, then the training session must be a total of 16-hours for each Department employee.

Network Diagrams, Reports, and Data
Include the following with each schedule submittal:

1. Two sets of originally plotted, time-scaled network diagrams
2. One read-only compact disk or floppy diskette containing the schedule data

The time-scaled network diagrams must conform to the following:

Show a continuous flow of information from left to right
Be based on early start and early finish dates of activities
Clearly show the critical path using graphical presentation
Be prepared on 11" x 17" or larger size

Include a title block and a timeline on each page

A e e
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Baseline Schedule

Submit to the Engineer a baseline schedule within 20 days of approval of the contract. Allow 20 days for the Engineer's
review after the baseline schedule and all support data are submitted. Beginning the week the baseline schedule is first
submitted, meet with the Engineer weekly to discuss and resolve schedule issues until the baseline schedule is accepted.

The baseline schedule must include the entire scope of work and must show how you plan to complete all work
contemplated. Multiple critical paths and near-critical paths must be kept to a minimum. A total of not more than 50 percent
of the baseline schedule activities must be critical or near critical, unless otherwise authorized by the Engineer.

The baseline schedule must not extend beyond the number of working days originally provided in these special
provisions.

Updated Schedule

Submit an updated schedule and meet with the Engineer to review contract progress on or before the Ist day of each
month, beginning one month after the baseline schedule is accepted. Allow 15 days for the Engineer's review after the
updated schedule and all support data are submitted, except that the review period will not start until any previous month's
required schedule is accepted. Updated schedules that are not accepted or rejected within the review period are considered
accepted by the Engineer.

The updated schedule must show:

1. Data date of the 21st day of the month or other date established by the Engineer
2. Changes from approved revised schedules

Final Updated Schedule

Submit a final updated schedule with actual start and finish dates for the activities within 30 days after completion of
contract work. Provide a written certificate with this submittal signed by your project manager or an officer of the company
stating, "To my knowledge and belief, the enclosed final updated schedule reflects the actual start and finish dates of the
actual activities for the project contained herein." An officer of the company may delegate in writing the authority to sign the
certificate to a responsible manager.

PAYMENT

Full compensation for furnishing software is considered as included in the contract prices paid for the various items of
work involved and no additional compensation will be allowed.

10-1.09 SMALL BUSINESS UTILIZATION REPORT

Submit a completed Small Business Utilization Report form on or before the following dates for the prior reporting
period:

1. January 15th
2. April 15th

3. July 15th

4.

October 15th

Submit a completed final Small Business Utilization Report form within 30 days after contract acceptance.

The Department pays $250 for each report submitted. The contract unit price paid for small business utilization report
includes full compensation for doing all the work involved in submitting the completed Small Business Utilization Report
form. If you fail to submit a completed form by the specified time, you will not receive payment for that report.

The Department does not adjust payment for an increase or decrease in the quantity of small business utilization reports
submitted. Section 4-1.03B, "Increased or Decreased Quantities," of the Standard Specifications does not apply.

The work to complete the final Small Business Utilization Report contract item is excluded from Section 7-1.17,
"Acceptance of Contract," of the Standard Specifications.

Failure to submit the Small Business Utilization Report is not considered a performance failure. Section 9-1.07E(3),
"Performance Failure Withholds," of the Standard Specifications does not apply.

10-1.10 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.
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Category 1 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices. These
devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of demonstrable safe
performance. Category 1 temporary traffic control devices include traffic cones, plastic drums, portable delineators, and
channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
temporary traffic control devices at least 5 business days before beginning any work using the devices or within 2 business
days after the request if the devices are already in use. Self-certification shall be provided by the manufacturer or Contractor
and shall include the following:

Date,

Federal Aid number (if applicable),

Contract number, district, county, route and post mile of project limits,
Company name of certifying vendor, street address, city, state and zip code,
Printed name, signature and title of certifying person; and

Category 1 temporary traffic control devices that will be used on the project.

mmoOw>

The Contractor may obtain a standard form for self-certification from the Engineer.

Category 2 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices that are
not expected to produce significant vehicular velocity change, but may cause potential harm to impacting vehicles.
Category 2 temporary traffic control devices include barricades and portable sign supports.

Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of
Acceptable Crashworthy Category 2 Hardware for Work Zones. This list is maintained by FHWA and can be located at:

http://safety.fhwa.dot.gov/roadway_dept/policy guide/road hardware/listing.cfm?code=workzone
The Department also maintains this list at:
http://www.dot.ca.gov/hqg/traffops/signtech/signdel/pdf/Category2.pdf

Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used. Category 2
temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance
letter number and the name of the manufacturer. The label shall be readable and permanently affixed by the manufacturer.
Category 2 temporary traffic control devices without a label shall not be used.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control devices to
be used on the project at least 5 business days before beginning any work using the devices or within 2 business days after
the request if the devices are already in use.

Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that weigh
100 pounds or more and are expected to produce significant vehicular velocity change to impacting vehicles. Temporary
traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary railing, temporary
barrier, and end treatments for temporary railing and barrier.

Type III barricades may be used as sign supports if the barricades have been successfully crash tested, meeting the
NCHRP Report 350 criteria, as one unit with a construction area sign attached.

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway Safety
Features list. This list is maintained by the Division of Engineering Services and can be found at:

http://www.dot.ca.gov/hg/esc/approved products list/

Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's Highway
Safety Features list shall not be used.

Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control devices
and for providing a list of Category 2 temporary traffic control devices used on the project shall be considered as included in
the prices paid for the various items of work requiring the use of the Category 1 or Category 2 temporary traffic control
devices and no additional compensation will be allowed therefor.

10-1.11 CONSTRUCTION AREA SIGNS

Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed when no
longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the
Standard Specifications and these special provisions.
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Attention is directed to "Furnish Sign" of these special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions. Type II retroreflective sheeting shall not be used on construction area sign panels. Type 111, IV, VII, VIII, or IX
retroreflective sheeting shall be used for stationary mounted construction area sign panels.

Unless otherwise shown on the plans or specified in these special provisions, the color of construction area warning and
guide signs shall have black legend and border on orange background, except W10-1 or W47(CA) (Highway-Rail Grade
Crossing Advance Warning) sign shall have black legend and border on yellow background.

Orange background on construction area signs shall be fluorescent orange.

Repair to construction area sign panels will not be allowed, except when approved by the Engineer. At nighttime under
vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark blotches shall be
immediately replaced at the Contractor's expense.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least 2
business days, but not more than 14 days, prior to commencing excavation for construction area sign posts. The regional
notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert 811

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes. The post hole diameter, if backfilled with portland cement concrete, shall be at least 4 inches greater
than the longer dimension of the post cross section.

Construction area signs placed within 15 feet from the edge of the travel way shall be mounted on stationary mounted
sign supports as specified in "Construction Area Traffic Control Devices" of these special provisions.

The Contractor shall maintain accurate information on construction area signs. Signs that are no longer required shall be
immediately covered or removed. Signs that convey inaccurate information shall be immediately replaced or the information
shall be corrected. Covers shall be replaced when they no longer cover the signs properly. The Contractor shall immediately
restore to the original position and location any sign that is displaced or overturned, from any cause, during the progress of
work.

10-1.12 MAINTAINING TRAFFIC

Maintaining traffic shall conform to the provisions in Section 7-1.08, "Public Convenience," Section 7-1.09, "Public
Safety," and Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special
provisions.

Closure is defined as the closure of a shoulder, ramp or connector lanes, within a single traffic control system.

Work that interferes with public traffic shall be limited to the hours when lane closures are allowed, except for work
required under Section 7-1.08, "Public Convenience," and Section 7-1.09, "Public Safety."

The full width of the traveled way shall be open for use by public traffic as shown in the table "Lane Closure Restriction
for Designated Legal Holidays and Special Days" included in this section, "Maintaining Traffic."

Designated legal holidays are: January l1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Special days are: Mother's Day and Easter weekend including the Friday prior.

The maximum length of a single stationary lane closure shall be 1 miles.

Not more than 1 separate stationary lane closures will be allowed in each direction of travel at one time. Concurrent
stationary closures shall be spaced no closer than 5 miles apart.

Local authorities shall be notified at least 5 business days before work begins. The Contractor shall cooperate with local
authorities to handle traffic through the work area and shall make arrangements to keep the work area clear of parked
vehicles.

Adjacent ramps, in the same direction of travel, servicing 2 consecutive local streets shall not be closed simultaneously
unless directed by the Engineer.

SC6-3(CA) (RAMP CLOSED) sign shall be used to inform motorists of the temporary closing of a connector, entrance
ramp or exit ramp for 1 business day.

SC6-4(CA) (RAMP CLOSED) sign shall be used to inform motorists of the temporary closing of a connector, entrance
ramp or exit ramp for more than 1 business day.
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The SC6-3(CA) or SC6-4(CA) signs shall be installed at least 7 days before closing the connector or ramp, but not more
than 15 days before the connector or ramp closure. The Contractor shall notify the Engineer at least 2 business days before
installing the SC6-3(CA) or SC6-4(CA) signs.

Accurate information shall be maintained on the SC6-3(CA) or SC6-4(CA) signs. The SC6-3(CA) or SC6-4(CA) signs,
when no longer required, shall be immediately covered or removed.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including sections
closed to public traffic.

When work vehicles or equipment are parked within 6 feet of a traffic lane to perform active construction, the shoulder
area shall be closed with fluorescent orange traffic cones or portable delineators placed on a taper in advance of the parked
vehicles or equipment and along the edge of the pavement at 25-foot intervals to a point not less than 25 feet past the last
vehicle or piece of equipment. A minimum of 9 traffic cones or portable delineators shall be used for the taper. A W20-1
(ROAD WORK AHEAD) or W21-5b (RIGHT/LEFT SHOULDER CLOSED AHEAD) or C24(CA) (SHOULDER WORK
AHEAD) sign shall be mounted on a crashworthy portable sign support with flags. The sign shall be placed where
designated by the Engineer. The sign shall be a minimum of 48" x 48" in size. The Contractor shall immediately restore to
the original position and location a traffic cone or delineator that is displaced or overturned, during the progress of work.

If minor deviations from the lane requirement charts are required, a written request shall be submitted to the Engineer at
least 15 days before the proposed date of the closure. The Engineer may approve the deviations if there is no significant
increase in the cost to the State and if the work can be expedited and better serve the public traffic.

When closure of a connector is required along with the freeway lane closure, work on the connector shall be completed
first, followed by work located in transitioning areas from the connector to the freeway lanes. At least one lane on the
connector shall be open when the remaining work is located in the transitioning areas or on the freeway lanes.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the SC6-3(CA), SC6-4(CA),
W20-1, W21-5b, and C24(CA) signs shall be considered as included in the contract lump sum price paid for construction
area signs and no additional compensation will be allowed therefor.
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Lane Closure Restriction for Designated Legal Holidays and Special Days

Thu Fri Sat Sun Mon Tues Wed Thu Fri Sat Sun
H
X XX XX XX
SD
XX
H
X XX XX XX
SD
XX
H
X XX XX XX
SD
XX
H
X XX XX XX XXX
SD
X XX XX XX XXX
H
X XX
SD
X XX
H
X XX
SD
XX
H
X XX XX XX XX
SD
XX
Legends:
Refer to lane closure charts
X The full width of the traveled way shall be open for use by public traffic after 6:00 am.
xX | The full width of the traveled way shall be open for use by public traffic.
xxx | The full width of the traveled way shall be open for use by public traffic until 9:00 am.
H Designated Legal Holiday
SD | Special Day
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Chart No. 1 of 5
Complete Ramp Closure Hours

County: San Joaquin Route/Direction: 99/Northbound PM: 9.07,9.25, 14.68, 24.0

Closure Limits: On-ramp from North Manteca OC, Off-ramp to Lathrop Road, Off-ramp to Arch Road, Off-ramp
to Morada Lane
FROM HOUR TO HOUR 241 2 345 6 7 8 9101112131415161718192021222324

Mondays through Thursdays c|Cc|C|C|C c|Cc|C
Fridays c|c|c|c|cC
Saturdays
Sundays c(Cc|C
Legend:

C | Ramp may be closed completely.

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS:

1. See lane closure restriction for designated legal holidays and special days in maintain traffic of these special
provisions for additional closure restrictions.

2. 7 day advance notice required.

3. No two consecutive or opposing ramps may be closed a the same time.

Chart No. 2 of 5
Complete Ramp Closure Hours
County: San Joaquin Route/Direction: 99/Southbound PM: 14.54,20.72,20.82, 20.04,
24.15,32.41
Closure Limits: Off-ramp to Arch Road, On-ramp from Cherokee Road, Off-ramp to Cherokee Road, On-ramp
from Morada Lane, Off-ramp to Morada Lane, On-ramp from Woodbridge Road
FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 181920212223 24

Mondays through Thursdays c|Cc|C|C|C c|C|C
Fridays c|c|c|c|c
Saturdays
Sundays c|Cc|C
Legend:

C | Ramp may be closed completely.

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS:

1. See lane closure restriction for designated legal holidays and special days in maintain traffic of these special
provisions for additional closure restrictions.

2. 7 day advance notice required.

3. No two consecutive or opposing ramps may be closed a the same time.
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Chart No. 3 of 5
Complete Ramp Closure Hours

County: San Joaquin Route/Direction: 120/Eastbound PM: 1.19,1.49, 3.07, 3.58, 4.09,
4.52,5.05,5.56

Closure Limits: Off-ramp to Yosemite Avenue, On-ramp from West Yosemite Avenue, Off and On-ramp to and
from Airport Way, Off and On-ramps to and from Union Avenue, Off and On-ramps to and from South Main

FROM HOUR TO HOUR 241 2 3 4 5 6 7 8 91011121314151617 181920212223 24

Mondays through Thursdays c|c|c|c|c|c c|C
Fridays c|clc|c|c|C
Saturdays
Sundays c|C
Legend:

C | Ramp may be closed completely.

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS:

1. See lane closure restriction for designated legal holidays and special days in maintain traffic of these special
provisions for additional closure restrictions.

2. 7 day advance notice required.

3. No two consecutive or opposing ramps may be closed a the same time.

Chart No. 4 of 5
Complete Ramp Closure Hours

County: San Joaquin Route/Direction: 120/Westbound PM: 1.19,1.51, 3.08, 3.58,4.12,
4.53,5.57

Closure Limits: On-ramp from Yosemite Avenue, Off-ramp to West Yosemite Avenue, On and Off-ramps from
and to Airport Way, On and Off-ramps from and to Union Avenue, On and Off-ramps from and to South Main
Street

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 181920212223 24

Mondays through Thursdays c|C|C|C c|C|C|C
Fridays c|C[C|C
Saturdays
Sundays c|Cc|C
Legend:

C | Ramp may be closed completely.

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS:

1. See lane closure restriction for designated legal holidays and special days in maintain traffic of these special
provis