 XE "S4-020_A04-16-01_DU" 
Page 1 of 1
DOUBLE SHIFT CLAUSE.

Add to Section 4 when time limit specified is considered as insufficient to complete work on a single shift basis.

Include SSP S4‑020 in the "Notice to Contractors" AND include either SSP 08‑010, Progress Schedule, or SSP 08‑012, Progress Schedule (Critical Path Method), or SSP 08‑015, Progress Schedule (Critical Path Method) or other clauses requiring a progress schedule in the "Special Provisions" when this SSP is used.

1*.  Edit for appropriate reference to progress schedule requirements.  If the contract time is so short that a progress schedule is not feasible, delete reference to progress schedule.

The time limit specified for the completion of the work contemplated herein is considered insufficient to permit completion of the work by the Contractor working a normal number of hours per day or week on a single shift basis.  Should the Contractor fail to maintain the progress of the work in conformance with         "Progress Schedule"           "Progress Schedule (Critical Path Method)"            of these special provisions, additional shifts will be required to the extent necessary to ensure that the progress conforms to the above mentioned schedule and that the work will be completed within the time limit specified.
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Full compensation for any additional costs occasioned by compliance with the provisions in this section shall be considered as included in the prices paid for the various contract items of work and no additional compensation will be allowed therefor.

