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Use when it is desirable to provide the Contractor an optional "delayed start" such as when numerous specialty types of projects are to be advertised during a short time period, AND there are only a limited number of contractors licensed to do such types of work.

This delayed start option provides the Contractor the opportunity to spread the work out over a longer time period so the Contractor can make more efficient use of labor force and equipment; usually resulting in lower costs to the State.

SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8‑1.03, "Beginning of Work," in Section 8‑1.06, "Time of Completion," and in Section 8‑1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

2

The Contractor shall begin work within 45 calendar days after the contract has been approved by the Attorney General or the attorney appointed and authorized to represent the Department of Transportation.

3

The work shall be diligently prosecuted to completion before the expiration of «Work_Days» WORKING DAYS beginning on the date that work begins or beginning on the forty-fifth calendar day after approval of the contract, whichever occurs first.

4

The Contractor shall pay to the State of California the sum of $ «Liquid_Dam» per day, for each and every calendar day's delay in finishing the work in excess of the number of working days prescribed above.

5

The 72 hours advance notice before beginning work referred to in Section 8‑1.03, "Beginning of Work," of the Standard Specifications is changed to 5 days advance notice for this project.

