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Use on projects $750,000 or less AND between 60 and 250 working days.

Use on Highway Planting projects, regardless of the dollar amount,  with 60 or more working days, excluding plant establishment period.

Do not use when SSP 08‑012 or SSP 08‑015, "Progress Schedule (Critical Path Method)," is used.

This SSP may be used for projects less than 60 working days at the request of District Construction.

10‑1.__  PROGRESS SCHEDULE

Progress schedules are required for this contract and shall be submitted in conformance with the provisions in Section 8‑1.04, "Progress Schedule," of the Standard Specifications and these special provisions, unless otherwise authorized in writing by the Engineer.
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The second paragraph of Section 8‑1.04, "Progress Schedule," of the Standard Specifications shall not apply.

