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Use on projects that allow lane closures.  Use with "Maintaining Traffic" SSPs and either SSP 12‑260, 12‑265, 12‑270 or 12‑275.

10‑1.__   CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special provisions.

2

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes, within a single traffic control system.

3

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period, defined as Friday noon through the following Friday noon.

4

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect.  The Contractor shall use the Closure Schedule request forms furnished by the Engineer.  Closure Schedules submitted to the Engineer with incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal.  The Contractor will be notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Paras 5 thru 7 may be deleted on conventional highways and freeways where the traffic demand is low enough that it is not necessary to restrict the Contractor's access during the week to accommodate a daily commute.  Weekend and holiday restrictions are permitted.  

5*.  Edit the last sentence of Para 5 as necessary.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in writing, at least 3 working days in advance of a planned closure.  Approval of amendments to the Closure Schedule will be at the discretion of the Engineer.

6  Delete paras. 6 thru 12 on emergency Force Account contracts.

The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the date on which the closure is to be made.  Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2 working days prior to the date on which the closure is to be made.  Closures not confirmed or approved will not be allowed.

7

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for the following working day.

8

CONTINGENCY PLAN

 The Contractor shall prepare a contingency plan for reopening closures to public traffic.  The Contractor shall submit the contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

9

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  The Contractor shall not make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future closures will be reopened to public traffic at the specified time.  The Engineer will have 2 working days to accept or reject the Contractor's proposed work plan.  The Contractor will not be entitled to any compensation for the suspension of work resulting from the late reopening of closures.

10*.  Para 10 may be included if estimated damages equal or exceed $6,000 per hour.  The District Traffic Department shall calculate the damages and include copies of the calculations in the PS&E submittal package.  The concurrence of the Regional or District Division Chief of Construction is required when damages are included.  This para may be edited to limit damages to a specified route or location.

For each ___-minute interval, or fraction thereof past the time specified to reopen the closure, the Department will deduct $_________ per interval from moneys due or that may become due the Contractor under the contract.

11

COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of Section 8‑1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the provisions in Section 8‑1.09:

A.
The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to any compensation for amendments to the Closure Schedule that are not approved.

B.
The Contractor is denied a confirmed closure.

12

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure Schedule,  any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within the meaning of Section 8‑1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the provisions in Section 8‑1.09.

