S4-035_E_A11-03-06

Page 2 of 3

 XE "S4-035_E_A11-03-06" 
Page 1 of 3
USE WITH 2006 STANDARDS.

Use in projects with a PS&E submittal date between December 1, 2006 and November 30, 2008 that meet the criteria below.  Per FHWA's request, the use of this SSP will be part of a 2 year pilot program to be monitored by the Division of Construction.  At the end of the 2 year pilot program, the Division of Construction will produce a report with lessons learned and a determination of whether the program was beneficial.

Use in projects $5 million or more OR with 100 working days or more, except highway planting, maintenance, and building projects.  Obtain concurrence from District/Region Construction Deputy Director/Chief if:

1.
Omitting the SSP in projects meeting use criteria.

2.
Using the SSP in projects not meeting use criteria.

3.
Changing the 70‑day period.

4.
Adding or deleting submittals to Paras 2 and 3, except as per the instructions.

Edit the remaining Paras to be consistent with the submittal requirements.

SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

The first working day is the seventieth day after contract approval.
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The Contractor shall not begin work at the job site, except for measuring controlling field dimensions, until the following submittals are received and approved by the Engineer.

1.
Baseline Progress Schedule (Critical Path Method).

Use if SSP 07‑340 is in the project.

2.
Water Pollution Control Program (WPCP).

Use if SSP 07‑345 is in the project.

2.
Storm Water Pollution Prevention Plan (SWPPP).

Use if SSP S5‑170 or S5‑171 is in the project.

3.
Notification of Dispute Review Board (DRB) nominee and disclosure statement.
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In addition to the above submittals, the Contractor shall not begin work at the job site, except for measuring controlling field dimensions, until the following submittals are received by the Engineer.

1.
Notice of Materials To Be Used.

Use if SSP 12‑220 is in the project.

2.
Lane Closure Contingency Plan.

Use if the first order of work requires Contractor‑furnished signs.

3.
Written statement from the vendor that the order for the sign panels has been received and accepted by the vendor.  The statement shall show the dates that the materials will be shipped.

Use if the first order of work requires electrical material. 

4.
Written statement from the vendor that the order for electrical material has been received and accepted by the vendor.  The statement shall show the dates that the materials will be shipped.

Use if the first order of work requires structural steel or other material with long lead time.  Edit for the type of material needed.  If needed, add "working drawings" for the material as a submittal to Para 2 and edit 70 days.

5.
Written statement from the vendor that the order for structural steel has been received and accepted by the vendor.  The statement shall show the dates that the materials will be shipped.
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If the Contractor submits and obtains approval for the submittals before the seventieth day, the Contractor may begin work at the job site before the seventieth day after contract approval.
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The 72‑hour advance notice specified in Section 8‑1.03, "Beginning of Work," of the Standard Specifications is changed to 7 days.
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The Department will only grant time extensions for delays that are beyond the Contractor's control and that prevent the Contractor from starting work at the job site on the first working day.

Paras 7 and 8.  Use if there is no plant establishment period.  Delete Paras 9 through 13.

7*.  Enter estimated working days to complete the work.

The work shall be diligently prosecuted to completion before the expiration _________ WORKING DAYS.
8*.  Enter Liquidated Damages and the number of working days.

The Contractor shall pay to the State of California the sum of $ _________ per day for each day's delay in finishing the work in excess of the number of working days specified above.

Paras 9 through 13.  Use if there is a plant establishment period.  Delete Paras 7 and 8.

9*.  Enter estimated working days to complete all the work except for plant establishment working days.

The work (except plant establishment work) shall be diligently prosecuted to completion before the expiration of _________ WORKING DAYS.
10*.  Enter Liquidated Damages calculated as shown in the RTL Guide.  Liquidated Damages specified in Para 10 and Para 13 shall be the same.  Enter the same number of working days as in Para 9.

The Contractor shall pay to the State of California the sum of $ _________ per day for each day's delay in finishing the work (except plant establishment work) in excess of the number of working days specified above.

11*.  Add the expected number of uncompleted plant establishment working days after highway construction is completed to the number in Para 9.

The work (including plant establishment work) shall be diligently prosecuted to completion before the expiration of _________ WORKING DAYS.

12*.  Add number of working days used in Para 11.

The Contractor shall pay to the State of California the sum of $600 per day for each day's delay in completing the plant establishment work.

13.  Liquidated damages specified in Para 10 and Para 13 shall be the same.

In no case will liquidated damages of more than $ _________ per day be assessed.

