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USE WITH 2006 STANDARDS.

Used for informal projects.

Automatically inserted by boilerplate.
SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES
1.  Enter the number of working days.

Complete the work within _____________ working days starting at 12:01 a.m. on the 1st business day after contract approval.

2.  Use if everyday is a working day, except weather days.  Delete Para 3.

For this contract, a working day is defined as:

working day:  Time measure unit for work progress.  A working day is any day except when you cannot perform work on the controlling activity for at least 50 percent of the day with at least 50 percent of the normal labor and equipment due to any of the following:

1.
Adverse weather-related conditions that cause you to dismiss the crew

2.
Maintaining traffic under the contract

3.
The Engineer's direction to suspend the controlling activities for reasons unrelated to your performance

4.
An unanticipated event not caused by either party such as:

4.1.
Act of God (Pub Cont Code § 7105)

4.2.
Act of a public enemy

4.3.
Epidemic

4.4.
Fire

4.5.
Flood

4.6.
Governor-declared state of emergency

4.7.
Landslide

4.8.
Quarantine restriction

5.
An issue involving a third-party, including:

5.1.
Industry or area-wide labor strike

5.2.
Material shortage

5.3.
Freight embargo

5.4.
Jurisdictional requirement of a law enforcement agency

5.5.
Workforce labor dispute of a utility or non-highway facility owner resulting in a utility or non-highway facility reconstruction not described and not solely for the Contractor's convenience
3.  Use if every day is a working day.  Delete Para 2.
For this contract, a working day is defined as:

working day:  Time measure unit for work progress.  A working day is any day except when you cannot perform work on the controlling activity for at least 50 percent of the day with at least 50 percent of the normal labor and equipment due to any of the following:

1.
Maintaining traffic under the contract

2.
The Engineer's direction to suspend the controlling activities for reasons unrelated to your performance

3.
An unanticipated event not caused by either party such as:

3.1.
Act of God (Pub Cont Code § 7105)

3.2.
Act of a public enemy

3.3.
Epidemic

3.4.
Fire

3.5.
Flood

3.6.
Governor-declared state of emergency

3.7.
Landslide

3.8.
Quarantine restriction

4.
An issue involving a third-party, including:

4.1.
Industry or area-wide labor strike

4.2.
Material shortage

4.3.
Freight embargo

4.4.
Jurisdictional requirement of a law enforcement agency

4.5.
Workforce labor dispute of a utility or non-highway facility owner resulting in a utility or non-highway facility reconstruction not described and not solely for the Contractor's convenience
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For this contract, the 72-hour notice specified in Section 8-1.03, "Beginning of Work," of the Standard Specifications is changed to 24 hours.

