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USE WITH 2006 STANDARDS.

The use of this SSP is under a 2 year FHWA pilot program to be monitored by the Division of Construction.

Use in projects $5 million or more and with 200 or more working days and in all highway planting projects.  Do not use cost plus time bidding on Highway Planting Projects.

Do not use this SSP in maintenance or building projects.

Obtain concurrence from District/Region Construction Deputy Director/Chief if:

1.
Omitting the SSP in projects meeting use criteria.

2.
Using the SSP in projects not meeting use criteria.

3.
Changing the 55‑day period.

4.
Adding or deleting submittals to Paras 2 and 3, except as per the instructions.

For highway planting projects, delete submittals in Paras 2 and 3 not applicable to the project.  Concurrence from the District/Region Construction Deputy Director/Chief is not required.

If the project does not meet the above criteria but needs a delayed start to procure materials for an item as a first order of work, use this SSP.  Concurrence from the District/Region Construction Deputy Director/Chief is not required.

SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES

1.  If a delayed start different from 55 days is needed, edit "55th" to the number you need.

The 1st working day is the 55th day after contract approval.

2*.  Renumber list as appropriate.  Delete ", except for measuring controlling field dimensions and locating utilities," if SSP 07-325 or 07-327 is used.

Do not start work at the job site, except for measuring controlling field dimensions and locating utilities, until the Engineer approves your submittal for:

1.
Baseline Progress Schedule (Critical Path Method)

Use if SSP 07-340 is in the project.

2.
Water Pollution Control Program (WPCP)

Use if SSP 07-345 is in the project.

2.
Storm Water Pollution Prevention Plan (SWPPP)

3.
Notification of Dispute Resolution Advisor (DRA) or Dispute Review Board (DRB) nominee and disclosure statement as specified in Section 5-1.15, "Dispute Resolution," of the Standard Specifications

Use if SSP 07-325 or 07-327 is in the project.

4.
Designated Biologist

3.  Renumber list as appropriate.  Delete ", except for measuring controlling field dimensions and locating utilities," if SSP 07-325 or SSP 07-327 is used.

In addition to the above submittals, do not start work at the job site, except for measuring controlling field dimensions and locating utilities, until you submit:

1.
Notice of Materials To Be Used.

Use if SSP 12-220 is in the project.

2.
Contingency plan for reopening closures to public traffic.

Use if the first order of work requires Contractor-furnished signs.

3.
Written statement from the vendor that the order for the sign panels has been received and accepted by the vendor.  The statement must show the dates that the materials will be shipped.

Use if the first order of work requires electrical material.

4.
Written statement from the vendor that the order for electrical material has been received and accepted by the vendor.  The statement must show the dates that the materials will be shipped.

Use if the first order of work requires structural steel or other material with long lead time.  Edit for the type of material needed.  If needed, add "working drawings" for the material as a submittal to Para 2.

5.
Written statement from the vendor that the order for structural steel has been received and accepted by the vendor.  The statement must show the dates that the materials will be shipped.

4.  Use if SSP 07-325 or 07-327 is in the project.

Measuring controlling field dimensions and locating utilities may start after approval of the Designated Biologist.

5.  Edit to be consistent with Para 1.

You may start work at the job site before the 55th day after contract approval if:

1.
You obtain required approval for each submittal before the 55th day

2.
The Engineer authorizes it in writing
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The Department grants a time extension if a delay is beyond your control and prevents you from starting work at the job site on the 1st working day.

7*.  Use if project is not a cost plus time bidding type and has no PEW.  Enter the number of highway construction working days.  Delete Paras 8 through 14.

Complete the work within _________ working days.
Paras 8 and 9.  Use if project has PEW and is not a cost plus time bidding type.  Delete Paras 7 and 10 through 14.

8*.  Enter the number of highway construction working days.

Complete the work, except plant establishment work, within _________ working days.

9*.  Enter the total number of working days.  Add highway construction working days and working days for PEW.

Complete the work, including plant establishment work, within _________ working days.

Paras 10 and 11.  Use if project is a cost plus time bidding type and has no PEW.  Delete Paras 7 through 9 and 12 through 14.
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Complete the work within the number of working days bid.

11*.  Enter the RUC and highway route number the RUC was based on.

Additional damages to those specified in Section 8-1.07, "Liquidated damages," of the Standard Specifications are $________ per day starting on the 1st day after exceeding the number of working days bid until work requiring lane or shoulder closures on State Highway Route ________ is complete.

Paras 12 through 14.  Use if project is a cost plus time bidding type and has PEW.  Delete Para 7 through 11.
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Complete the work, except plant establishment work, within of the number of working days bid.

13*.  Enter the RUC and highway route number the RUC was based on.

Additional damages to those  specified in Section 8-1.07, "Liquidated damages," of the Standard Specifications are $________ per day starting on the 1st day after exceeding the number of working days bid until work requiring lane or shoulder closures on State Highway Route ________ is complete.

14*.  Enter the number of working days for PEW.

Complete the plant establishment work within _________ working days starting on the 1st working day after exceeding the number of working days bid.

