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USE WITH 2006 STANDARDS

Used for informal projects.

Automatically inserted by boilerplate.
SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES
1

Begin work the next business day after receiving notice that the Contract has been approved by the Attorney General or the attorney appointed and authorized to represent the Department.
2

The 72-hour notice specified in Section 8-1.03, "Beginning of Work," of the Standard Specifications is replaced with 24 hours.
3*.  Use if the project does not have PEW.  Enter the number of working days.

Complete the work within _____________ working days.

4*.  Use if the project has PEW.  Enter the number of  highway construction working days.

Complete the work except plant establishment work within _________ working days.
5*.  Use if the project has PEW.  Enter the total number of working days.  Add highway construction working days and PEW working days.

Complete the work, including plant establishment work, within _________ working days.
6.  Use if every day except adverse-working days is a working day.

"Working day" and its definition in Section 1-4.02, "Glossary," is replaced with:

working day:  Time measure unit for work progress.  A working day is any day except when you cannot perform work on the controlling activity for at least 50 percent of the day with at least 50 percent of the normal labor and equipment due to any of the following:

1.
Adverse weather-related conditions that cause you to dismiss the crew

2.
Maintaining traffic under the contract

3.
The Engineer's direction to suspend the controlling activities for reasons unrelated to your performance

4.
An unanticipated event not caused by either party such as:

4.1.
Act of God (Pub Cont Code § 7105)

4.2.
Act of a public enemy

4.3.
Epidemic

4.4.
Fire

4.5.
Flood

4.6.
Governor-declared state of emergency

4.7.
Landslide

4.8.
Quarantine restriction

5.
An issue involving a third party, including:

5.1.
Industry or area-wide labor strike

5.2.
Material shortage

5.3.
Freight embargo

5.4.
Jurisdictional requirement of a law enforcement agency

5.5.
Workforce labor dispute of a utility or non-highway facility owner resulting in a utility or non-highway facility reconstruction not described and not solely for the Contractor's convenience
7.  Use if every day is a working day.
"Working day" and its definition in Section 1-4.02, "Glossary," is replaced with:

working day:  Time measure unit for work progress.  A working day is any day except when you cannot perform work on the controlling activity for at least 50 percent of the day with at least 50 percent of the normal labor and equipment due to any of the following:

1.
Maintaining traffic under the contract

2.
The Engineer's direction to suspend the controlling activities for reasons unrelated to your performance

3.
An unanticipated event not caused by either party such as:

3.1.
Act of God (Pub Cont Code § 7105)

3.2.
Act of a public enemy

3.3.
Epidemic

3.4.
Fire

3.5.
Flood

3.6.
Governor-declared state of emergency

3.7.
Landslide

3.8.
Quarantine restriction

4.
An issue involving a third party, including:

4.1.
Industry or area-wide labor strike

4.2.
Material shortage

4.3.
Freight embargo

4.4.
Jurisdictional requirement of a law enforcement agency

4.5.
Workforce labor dispute of a utility or non-highway facility owner resulting in a utility or non-highway facility reconstruction not described and not solely for the Contractor's convenience

