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Section 10-1.02. Use for specifying a construction sequence not associated with a specific construction specification. (For a sequence associated with a specific construction specification, place the sequence in the section that specifies the work to be constructed first.)

Add to section 10-1.02:
1. Use for signal and lighting work and new pavement where conduits and detector loops are to be installed. Delete if district policy is to cut loops into top layer.
Do not place the uppermost layer of new pavement until all underlying conduits and loop detectors are installed.
2. Use for traffic signal work.
Before starting the traffic signal functional test at any location, all items of work related to signal control must be completed and all roadside signs, pavement delineation, and pavement markings must be in place at that location.
3. Use for a widening project that requires excavation adjacent to a lane being used by traffic and that allows a moving operation without a safety wedge if the work is on schedule and if the open trench is to be closed within a relatively short period of time.
In the 1st blank and item 2, insert 5 for widening on the left of traffic and 8 for widening on the right. In the 2nd blank, insert the sum of the number of days to construct the structural section. E.g., 1 for AS, AB, or HMA used as base; 2 for excavation and preparation of subgrade, 3 for CTB, LCB, or concrete base.
Construction of the new structural section adjacent to the existing traveled way must be performed in successive and once all operations are under way, concurrent operations of excavating, preparing subgrade, placing base materials, and paving. Excavation within _____ feet of the existing traveled way must not precede the paving operation by more than _____ working days unless:
1.	Authorized
2.	Material is placed and compacted against the vertical cuts within _____ feet of the existing traveled way. During excavation operations, native material may be used for this purpose except once the placing of the structural section starts, structural material must be used. Place the material to the top of the existing pavement and taper at a slope of 4:1 (horizontal:vertical) or flatter to the bottom of the excavation. Do not use treated base for the taper.

4. Use for a project that requires excavation adjacent to a lane being used by traffic and that needs a safety wedge during nonworking hours.
Insert 5 for widening left of traveled way and 8 for widening right of traveled way.
At the end of each working day if a difference in excess of _____ feet exists between the elevation of the existing pavement and the elevation of an excavation within _____ feet of the traveled way, place and compact material against the vertical cut adjacent to the traveled way. During the excavation operation, you may use native material for this purpose except once the placing of the structural section starts, structural material must be used. Place the material to the top of the existing pavement and taper at a slope of 4:1 (horizontal:vertical) or flatter to the bottom of the excavation. Do not use treated base for the taper.
