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USE WITH 2004 STANDARDS.

Use on projects that allow lane closures.  Use with "Maintaining Traffic" SSPs and either SSP 12‑260, SSP 12‑265, SSP 12‑270 or SSP 12‑275.

10‑1.__  CLOSURE REQUIREMENTS AND CONDITIONS

Closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special provisions.

2

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period, defined as Sunday noon through the following Sunday noon.  Closures involving work (temporary barrier placement and paving operations) that will reduce horizontal clearances, traveled way inclusive of shoulders, to 2 lanes or less shall be submitted not less than 25 days and not more than 125 days before the anticipated start of operation.  Closures involving work (pavement overlay, overhead sign installation, falsework and girder erection) that will reduce the vertical clearances available to the public, shall be submitted not less than 25 days and not more than 125 days before the anticipated start of operation.
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The Closure Schedule shall show the locations and times of the proposed closures.  The Closure Schedule request forms furnished by the Engineer shall be used.  Closure Schedules submitted to the Engineer with incomplete or inaccurate information will be rejected and returned for correction and resubmittal.  The Contractor will be notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Para 4 may be deleted on conventional highways and freeways where the traffic demand is low enough that it is not necessary to restrict the Contractor's access during the week to accommodate a daily commute.  Weekend and holiday restrictions are permitted.

4*.  Edit the last sentence of Para 4 as necessary.

Closure Schedule amendments, including adding additional closures, shall be submitted by noon to the Engineer, in writing, at least 3 business days in advance of a planned closure.  Approval of Closure Schedule amendments will be at the discretion of the Engineer.

5  Delete Paras 5, 6, 7, 8, 9, 10 and 11 for emergency Force Account contracts.

The Engineer shall be notified of cancelled closures 2 business days before the date of closure.
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Closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer.

7

CONTINGENCY PLAN

A contingency plan shall be prepared for reopening closures to public traffic.  The contingency plan for a given operation shall be submitted to the Engineer within one business day of the Engineer's request.

8

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the provisions in Section 8‑1.05, "Temporary Suspension of Work," of the Standard Specifications.  No further closures are to be made until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future closures will be reopened to public traffic at the specified time.  The Engineer will have 2 business days to accept or reject the Contractor's proposed work plan.  The Contractor will not be entitled to compensation for the suspension of work resulting from the late reopening of closures.

9*.  Para 9 may be included if estimated damages equal or exceed $6,000 per hour.  The District Traffic Operations Office shall calculate the damages.  The concurrence of the Regional or District Division Chief of Construction is required when damages are included.  This para may be edited to limit damages to a specified route or location.

For each 10‑minute interval, or fraction thereof past the time specified to reopen the closure, the Department will deduct $_________ per interval from moneys due or that may become due the Contractor under the contract.
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COMPENSATION

The Engineer shall be notified of delays in the Contractor's operations due to the following conditions, and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by judicious handling of forces, equipment and plant, the delay will be considered a right of way delay and will be compensated in conformance with the provisions in Section 8‑1.09, "Right of Way Delays," of the Standard Specifications:

A.
The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to compensation for amendments to the Closure Schedule that are not approved.

B.
The Contractor is denied a confirmed closure.
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Should the Engineer direct the Contractor to remove a closure before the time designated in the approved Closure Schedule, delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay and compensation for the delay will be determined in conformance with the provisions in Section 8‑1.09, "Right of Way Delays," of the Standard Specifications.

