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Use in projects with a PS&E submittal date between December 1, 2006 and November 30, 2008 that meet the criteria below.  The use of this SSP is under a 2 year FHWA pilot program to be monitored by the Division of Construction.

Use in projects $5 million or more and with 200 or more working days with A+B bidding.

Do not use this SSP in highway planting, maintenance, or building projects.

Obtain concurrence from District/Region Construction Deputy Director/Chief if:

1.
Omitting the SSP in projects meeting use criteria.

2.
Using the SSP in projects not meeting use criteria.

3.
Changing the 55‑day period.

4.
Adding or deleting submittals to Paras 2 and 3, except as per the instructions.

Edit the remaining Paras to be consistent with the submittal requirements.

SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES

The first working day is the fifty‑fifth day after contract approval.
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The Contractor shall not begin work at the job site, except for measuring controlling field dimensions and locating utilities, until the following submittals are received and approved by the Engineer:

1.
Baseline Progress Schedule (Critical Path Method)

Use if SSP 07‑340 is in the project.

2.
Water Pollution Control Program (WPCP)

Use if SSP 07‑345 is in the project.

2.
Storm Water Pollution Prevention Plan (SWPPP)

Use if SSP S5‑170 is in the project.

3.
Notification of Dispute Review Board (DRB) nominee and disclosure statement

Use if SSP S5‑171 is in the project.

3.
Notification of Dispute Resolution Advisor (DRA) nominee and disclosure statement
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In addition to the above submittals, the Contractor shall not begin work at the job site, except for measuring controlling field dimensions and locating utilities, until the following submittals are received by the Engineer:

1.
Notice of Materials To Be Used.

Use if SSP 12‑220 is in the project.

2.
Contingency plan for reopening closures to public traffic.

Use if the first order of work requires Contractor‑furnished signs.

3.
Written statement from the vendor that the order for the sign panels has been received and accepted by the vendor.  The statement shall show the dates that the materials will be shipped.

Use if the first order of work requires electrical material. 

4.
Written statement from the vendor that the order for electrical material has been received and accepted by the vendor.  The statement shall show the dates that the materials will be shipped.

Use if the first order of work requires structural steel or other material with long lead time.  Edit for the type of material needed.  If needed, add "working drawings" for the material as a submittal to Para 2 and edit 70 days.

5.
Written statement from the vendor that the order for structural steel has been received and accepted by the vendor.  The statement shall show the dates that the materials will be shipped.

4

The Contractor may begin work at the job site before the fifty‑fifth day after contract approval if:

1.
The Contractor submits and obtains required approvals for the submittals before the fifty‑fifth day

2.
Authorized by the Engineer in writing
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The Department will grant time extensions for delays only that are beyond the Contractor's control and that prevent the Contractor from starting work at the job site on the first working day.

Paras 6, 7 and 8.  Use if there is no plant establishment period.  Delete Para 9 through 13.

6.

The work shall be diligently prosecuted to completion before the expiration of the number of working days bid.

7*.  Insert Cost per Day (Road User Cost plus Liquidated Damages).  Insert the highway route number that the RUC was based on.

The Contractor shall pay to the State of California the sum of $ ______ per day for each day's delay in finishing the work in excess of the number of working days bid and until work requiring closure of lanes or shoulders on State Highway Route ____ is complete.

8*.  Insert Liquidated Damages.  Insert the highway route number that the RUC was based on

The Contractor shall pay to the State of California the sum of $ ______ per day for each day's delay in finishing the work in excess of the number of working days bid if no further lane or shoulder closures are required on State Highway Route ____ to complete the work.

Paras 9 through 12.  Use if there is a plant establishment period.  Delete Para 6, 7, and 8.
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The work, except plant establishment work, shall be diligently prosecuted to completion before the expiration of the number of working days bid.

10*.  Insert Cost per Day (Road User Cost plus Liquidated Damages).  Insert the highway route number that the RUC was based on.

The Contractor shall pay to the State of California the sum of $ ______ per day for each day's delay in finishing the work, except plant establishment work, in excess of the number of working days bid and until work requiring closure of lanes or shoulders on State Highway Route ____ is complete.

11*.  Insert Liquidated Damages.  Insert the highway route number that the RUC was based on.

The Contractor shall pay to the State of California the sum of $ ______ per day for each day's delay in finishing the work, except plant establishment work, in excess of the number of working days bid if no further lane or shoulder closures are required on State Highway Route ____ to complete the work.
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The Contractor shall pay to the State of California the sum of $600 per day for each day's delay in completing the plant establishment work.

13*.  Insert Cost per Day (Road User Cost plus Liquidated Damages.)

In no case will liquidated damages of more than $ ______ per day be assessed.

