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The use of this SSP is under a 2 year FHWA pilot program to be monitored by the Division of Construction.

Use in projects $5 million or more and with 200 or more working days and in all highway planting projects.

Do not use this SSP in maintenance or building projects.

Obtain concurrence from District/Region Construction Deputy Director/Chief if:

1.
Omitting the SSP in projects meeting use criteria.

2.
Using the SSP in projects not meeting use criteria.

3.
Changing the 55‑day period.

4.
Adding or deleting submittals to Paras 2 and 3, except as per the instructions.

For highway planting projects, delete submittals in Paras 2 and 3 not applicable to the project.  Concurrence from the District/Region Construction Deputy Director/Chief is not required.

If the project does not meet the above criteria but needs a delayed start to procure materials for an item as a first order of work, use this SSP.  Concurrence from the District/Region Construction Deputy Director/Chief is not required.

SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES

1.  If a delayed start different from 55 days is needed, edit "55th" to the number you need.

The 1st working day is the 55th day after contract approval.

2*.  Renumber list as appropriate.

Do not start work at the job site, except for measuring controlling field dimensions and locating utilities, until the Engineer approves your submittal for:

1.
Baseline Progress Schedule (Critical Path Method)

Use if SSP 07‑340 is in the project.

2.
Water Pollution Control Program (WPCP)

Use if SSP 07‑345 is in the project.

2.
Storm Water Pollution Prevention Plan (SWPPP)

Use if SSP S5‑170 is in the project.

3.
Notification of Dispute Review Board (DRB) nominee and disclosure statement

Use if SSP S5‑171 is in the project.

3.
Notification of Dispute Resolution Advisor (DRA) nominee and disclosure statement

3.  Renumber list as appropriate.

In addition to the above submittals, do not start work at the job site, except for measuring controlling field dimensions and locating utilities, until you submit:

1.
Notice of Materials To Be Used.

Use if SSP 12‑220 is in the project.

2.
Contingency plan for reopening closures to public traffic.

Use if the first order of work requires Contractor‑furnished signs.

3.
Written statement from the vendor that the order for the sign panels has been received and accepted by the vendor.  The statement must show the dates that the materials will be shipped.

Use if the first order of work requires electrical material. 

4.
Written statement from the vendor that the order for electrical material has been received and accepted by the vendor.  The statement must show the dates that the materials will be shipped.

Use if the first order of work requires structural steel or other material with long lead time.  Edit for the type of material needed.  If needed, add "working drawings" for the material as a submittal to Para 2.

5.
Written statement from the vendor that the order for structural steel has been received and accepted by the vendor.  The statement must show the dates that the materials will be shipped.

4.  Edit to be consistent with Para 1.

You may start work at the job site before the 55th day after contract approval if:

1.
You obtain required approval for each submittal before the 55th day

2.
The Engineer authorizes it in writing
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The Department grants a time extension if a delay is beyond your control and prevents you from starting work at the job site on the 1st working day.

Para 6 through 12.  Use if your project does not have cost+time bidding.  Delete paras 13 through 21.

Paras 6 and 7.  Use if there is no plant establishment period.  Delete Paras 8 through 12.

6*.  Enter the number of highway construction working days.

Complete the work within _________ working days.
7*.  Enter the amount of liquidated damages and the number of working days (same number as in Para 6).

Liquidated damages are $________ per day starting on the 1st day after exceeding ________ working days.

Paras 8 through 12.  Use if project has plant establishment period.  Delete Paras 6 and 7.

8*.  Enter the number of highway construction working days, except for plant establishment period.

Complete the work, except plant establishment work, within _________ working days.
9*.  Enter the amount of liquidated damages and the number of highway construction working days (same number as in Para 8).

Liquidated damages are $________ per day starting on the 1st day after exceeding ________ working days.

10*.  Enter the total number of working days, including plant establishment working days.  Add highway construction working days and plant establishment working days.

Complete the work, including plant establishment work, within _________ working days.

11*.  Enter the same number of working days as in Para 10.

The Department reduces liquidated damages to $950 per day if all the work, except plant establishment work, is complete and _________ working days have expired.
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The Department does not simultaneously assess damages for untimely completion of work and plant establishment work.
Para 13 through 21.  Use if your project has cost+time bidding.  Delete Paras 6 through 12.

Do not use cost+time bidding on Highway Planting Projects.

Paras 13, 14, and 15.  Use if there is no plant establishment period.  Delete Para 16 through 21.
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Complete the work within the number of working days bid.

14*.  Enter cost per day (road user cost (RUC) plus liquidated damages).  Enter highway route number that the RUC was based on.

Liquidated damages are $________ per day starting on the 1st day after exceeding the number of working days bid and until work requiring lane or shoulder closures on State Highway Route ________ is complete.

15*.  Enter highway route number that the RUC was based on and the standard liquidated damages.

If no further lane or shoulder closures are required on State Highway Route ________ to complete the work, liquidated damages are $________ per day starting on the 1st day after exceeding the number of working days bid.

Paras 16 through 21.  Use if project has plant establishment period.  Delete Para 13, 14, and 15.
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Complete the work, except plant establishment work, within of the number of working days bid.

17*.  Enter cost per day (road user cost (RUC) plus liquidated damages).  Enter highway route number that the RUC was based on.

Liquidated damages are $________ per day starting on the 1st day after exceeding the number of working days bid and until work requiring lane or shoulder closures on State Highway Route ________ is complete.

18*.  Enter highway route number that the RUC was based on and the standard liquidated damages.

If no further lane or shoulder closures are required on State Highway Route ________ to complete the work, liquidated damages are $________ per day starting on the 1st day after exceeding the number of working days bid.

19*.  Enter the number of plant establishment working days.

Complete the plant establishment work within _________ working days starting on the 1st working day after exceeding the number of working days bid.
20*.  Enter the same number of working days as in Para 19.

The Department reduces liquidated damages to $950 per day if all the work, except plant establishment work, is complete and the working days bid plus _________ working days have expired.
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The Department does not simultaneously assess liquidated damages for untimely completion of work and plant establishment work.
