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		TABLE 8: TOP MAJOR PROJECTS BY TYPE

				Number of Projects		COS Phase 0. Proj Approval & Environ Docs		COS Phase 1. Plan, Spec & Estimate		COS Phase 2. ROW Support & Engin.		COS Phase 3. Const Mgmt & Engineering		Total COS Phases		Right of Way Capital		Construction Capital		Total Capital		Phase 2 as % of ROW Capital		Phase 0, 1, & 3 as % of Const. Capital		All Phases as % of Total Capital		1,583,870,127						6,248,979,253								# of Projects		Capital $		COS $

				A1		B0		B1		B2		B3		B4 (sum B0 to B3)		C1		C2		C3 (C1+C2)		(B2/C1)		(B0+B1+B3)/C2		B4/C3

		QE (Widen freeway*) & QF (Modify ramps or interchanges^)		63		32,198,355		95,902,520		11,937,633		152,281,369		292,319,877		76,209,903		953,689,215		1,029,899,118		15.66%		29.40%		28.38%		18.46%				6.00%		16.48%		6.00%						6.00%		16.48%		18.46%

		COS PHASE AS PERCENTAGE OF TOTAL COS				11.01%		32.81%		4.08%		52.09%		100.00%																						1.62%						1.62%		13.84%		12.45%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				3.13%		9.31%		1.16%		14.79%				7.40%		92.60%		100.00%																0.57%						0.57%		9.22%		3.83%

																																				7.90%						7.90%		6.69%		5.37%

		FC (Construct freeway)		17		5,716,023		67,223,407		45,293,990		78,958,298		197,191,718		102,945,250		762,025,329		864,970,579		44.00%		19.93%		22.80%		12.45%				1.62%		13.84%		0.29%						0.29%		5.33%		3.68%

		COS PHASE AS PERCENTAGE OF TOTAL COS				2.90%		34.09%		22.97%		40.04%		100.00%																						1.62%						1.62%		4.98%		4.86%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.66%		7.77%		5.24%		9.13%				11.90%		88.10%		100.00%																15.14%						15.14%		4.80%		5.79%

																																				14.10%						14.10%		4.29%		5.56%

		FM (Staged construction*)		6		1,662,850		23,094,197		18,263,646		17,676,993		60,697,686		- 0		576,301,052		576,301,052		0		7.36%		10.53%		3.83%				0.57%		9.22%		1.81%						1.81%		3.96%		4.06%

		COS PHASE AS PERCENTAGE OF TOTAL COS				2.74%		38.05%		30.09%		29.12%		100.00%																						5.90%						5.90%		3.90%		4.25%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.29%		4.01%		3.17%		3.07%				0.00%		100.00%		100.00%																7.52%						7.52%		3.29%		2.43%

																																				0.57%						0.57%		3.23%		3.23%

		GD (Storm/Earthquake damage*)		83		1,517,386		38,372,373		2,270,201		42,863,305		85,023,265		23,634,998		394,397,467		418,032,465		9.61%		20.98%		20.34%		5.37%				7.90%		6.69%		5.33%						5.33%		2.49%		4.15%

		COS PHASE AS PERCENTAGE OF TOTAL COS				1.78%		45.13%		2.67%		50.41%		100.00%																						1.24%						1.24%		2.35%		3.25%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.36%		9.18%		0.54%		10.25%				5.65%		94.35%		100.00%																0.57%						0.57%		2.32%		1.86%

																																				6.57%						6.57%		1.92%		2.55%

		FH (Construct freeway to freeway interchange)		3		2,473,113		20,564,897		13,591,927		21,594,379		58,224,316		2,184,445		331,055,946		333,240,391		622.21%		13.48%		17.47%		3.68%				0.29%		5.33%		0.67%						0.67%		1.69%		2.26%

		COS PHASE AS PERCENTAGE OF TOTAL COS				4.25%		35.32%		23.34%		37.09%		100.00%																						5.05%						5.05%		1.54%		2.62%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.74%		6.17%		4.08%		6.48%				0.66%		99.34%		100.00%																2.95%						2.95%		1.37%		1.22%

																																				3.62%						3.62%		1.30%		2.28%

		FD (Cnst interchange, overxing, grade separation, overhead or underxing)		17		4,856,772		30,001,804		16,055,051		26,108,274		77,021,901		10,801,902		300,275,795		311,077,697		148.63%		20.30%		24.76%		4.86%				1.62%		4.98%		1.81%						1.81%		1.21%		1.19%

		COS PHASE AS PERCENTAGE OF TOTAL COS				6.31%		38.95%		20.84%		33.90%		100.00%																						2.29%						2.29%		1.19%		1.26%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.56%		9.64%		5.16%		8.39%				3.47%		96.53%		100.00%																4.57%						4.57%		0.96%		0.75%

																																				1.05%						1.05%		0.84%		1.13%

		BP (Seismic retrofit phase 3)		159		2,447,946		46,362,026		502,707		42,366,219		91,678,898		2,031,899		298,199,000		300,230,899		24.74%		30.58%		30.54%		5.79%				15.14%		4.80%		1.24%						1.24%		0.81%		1.51%

		COS PHASE AS PERCENTAGE OF TOTAL COS				2.67%		50.57%		0.55%		46.21%		100.00%																						100.00%						100.00%		100.00%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.82%		15.44%		0.17%		14.11%				0.68%		99.32%		100.00%

		BE (Seismic retrofit phase 2) & BF (Rehabilitate structure)		148		4,822,827		39,328,226		552,993		43,301,720		88,005,766		4,615,575		263,460,442		268,076,017		11.98%		33.19%		32.83%		5.56%				14.10%		4.29%

		COS PHASE AS PERCENTAGE OF TOTAL COS				5.48%		44.69%		0.63%		49.20%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.80%		14.67%		0.21%		16.15%				1.72%		98.28%		100.00%

		QH (Modify ramps or interchanges*)		19		7,543,159		24,486,494		3,364,283		28,973,036		64,366,972		46,510,361		201,118,672		247,629,033		7.23%		30.33%		25.99%		4.06%				1.81%		3.96%

		COS PHASE AS PERCENTAGE OF TOTAL COS				11.72%		38.04%		5.23%		45.01%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				3.05%		9.89%		1.36%		11.70%				18.78%		81.22%		100.00%

		PE (Rehabilitation*)		62		5,290,642		24,039,427		3,056,811		34,989,736		67,376,616		1,446,875		242,238,000		243,684,875		211.27%		26.55%		27.65%		4.25%				5.90%		3.90%

		COS PHASE AS PERCENTAGE OF TOTAL COS				7.85%		35.68%		4.54%		51.93%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.17%		9.86%		1.25%		14.36%				0.59%		99.41%		100.00%

		CM (Thick blanket)		79		3,696,547		11,345,777		820,712		22,670,458		38,533,494		82,791		205,395,000		205,477,791		991.31%		18.36%		18.75%		2.43%				7.52%		3.29%

		COS PHASE AS PERCENTAGE OF TOTAL COS				9.59%		29.44%		2.13%		58.83%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.80%		5.52%		0.40%		11.03%				0.04%		99.96%		100.00%

		TABLE 8: TOP MAJOR PROJECTS BY TYPE continued

				Number of Projects		COS Phase 0. Proj Approval & Environ Docs		COS Phase 1. Plan, Spec & Estimate		COS Phase 2. ROW Support & Engin.		COS Phase 3. Const Mgmt & Engineering		Total COS Phases		Right of Way Capital		Construction Capital		Total Capital		Phase 2 as % of ROW Capital		Phase 0, 1, & 3 as % of Const. Capital		COS as % of Capital

		FG (Convert highway or expressway to freeway)		6		4,421,736		17,100,568		7,723,810		21,839,990		51,086,104		72,224,199		129,770,751		201,994,950		10.69%		33.41%		25.29%		3.23%				0.57%		3.23%

		COS PHASE AS PERCENTAGE OF TOTAL COS				8.66%		33.47%		15.12%		42.75%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.19%		8.47%		3.82%		10.81%				35.76%		64.24%		100.00%

				A1		B0		B1		B2		B3		B4 (sum B0 to B3)		C1		C2		C3 (C1+C2)		(B2/C1)		(B0+B1+B3)/C2		B4/C3

		BG (Bridge replacement)		56		11,128,477		24,143,233		3,945,954		26,501,897		65,719,561		3,466,474		151,899,000		155,365,474		113.83%		40.67%		42.30%		4.15%				5.33%		2.49%

		COS PHASE AS PERCENTAGE OF TOTAL COS				16.93%		36.74%		6.00%		40.33%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				7.16%		15.54%		2.54%		17.06%				2.23%		97.77%		100.00%

		QB (Widen highway or expressway*)		13		7,200,786		14,237,091		9,372,419		20,634,943		51,445,239		14,599,135		132,005,848		146,604,983		64.20%		31.87%		35.09%		3.25%				1.24%		2.35%

		COS PHASE AS PERCENTAGE OF TOTAL COS				14.00%		27.67%		18.22%		40.11%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				4.91%		9.71%		6.39%		14.08%				9.96%		90.04%		100.00%

		BN (New facilities)		6		981,257		11,617,378		6,779,747		10,077,033		29,455,415		10,634,998		134,256,914		144,891,912		63.75%		16.89%		20.33%		1.86%				0.57%		2.32%

		COS PHASE AS PERCENTAGE OF TOTAL COS				3.33%		39.44%		23.02%		34.21%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.68%		8.02%		4.68%		6.95%				7.34%		92.66%		100.00%

		PA (Rehabilitate conventional highway "AC")		69		5,655,705		16,877,246		1,717,454		16,136,967		40,387,372		1,767,227		118,082,000		119,849,227		97.18%		32.75%		33.70%		2.55%				6.57%		1.92%

		COS PHASE AS PERCENTAGE OF TOTAL COS				14.00%		41.79%		4.25%		39.96%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				4.72%		14.08%		1.43%		13.46%				1.47%		98.53%		100.00%

		FB (Construct conventional highway/expressway*)		7		4,558,160		12,087,333		6,910,679		12,296,042		35,852,214		29,637,965		75,967,967		105,605,932		23.32%		38.10%		33.95%		2.26%				0.67%		1.69%

		COS PHASE AS PERCENTAGE OF TOTAL COS				12.71%		33.71%		19.28%		34.30%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				4.32%		11.45%		6.54%		11.64%				28.06%		71.94%		100.00%

		NA (Soundwall)		53		7,611,856		14,217,998		1,004,674		18,703,601		41,538,129		481,970		95,778,000		96,259,970		208.45%		42.32%		43.15%		2.62%				5.05%		1.54%

		COS PHASE AS PERCENTAGE OF TOTAL COS				18.32%		34.23%		2.42%		45.03%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				7.91%		14.77%		1.04%		19.43%				0.50%		99.50%		100.00%

		PB (Rehabilitate expressway/freeway "AC")		31		1,593,659		7,648,002		369,504		9,688,279		19,299,444		279,894		85,415,000		85,694,894		132.02%		22.16%		22.52%		1.22%				2.95%		1.37%

		COS PHASE AS PERCENTAGE OF TOTAL COS				8.26%		39.63%		1.91%		50.20%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.86%		8.92%		0.43%		11.31%				0.33%		99.67%		100.00%

		QC (Widen shoulder or lane ^)		38		5,646,225		12,472,982		6,117,356		11,874,572		36,111,135		8,530,318		72,477,000		81,007,318		71.71%		41.38%		44.58%		2.28%				3.62%		1.30%

		COS PHASE AS PERCENTAGE OF TOTAL COS				15.64%		34.54%		16.94%		32.88%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				6.97%		15.40%		7.55%		14.66%				10.53%		89.47%		100.00%

		BJ (Widen bridge)		19		1,546,489		6,171,129		206,201		10,967,829		18,891,648		121,701		75,568,000		75,689,701		169.43%		24.73%		24.96%		1.19%				1.81%		1.21%

		COS PHASE AS PERCENTAGE OF TOTAL COS				8.19%		32.67%		1.09%		58.06%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.04%		8.15%		0.27%		14.49%				0.16%		99.84%		100.00%

		CC (Resurfacing*)		24		1,593,452		7,143,370		766,625		10,501,767		20,005,214		144,789		74,383,235		74,528,024		529.48%		25.86%		26.84%		1.26%				2.29%		1.19%

		COS PHASE AS PERCENTAGE OF TOTAL COS				7.97%		35.71%		3.83%		52.50%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.14%		9.58%		1.03%		14.09%				0.19%		99.81%		100.00%

		GA (Slide or slipout correction)		48		421,197		5,037,953		391,060		6,020,096		11,870,306		563,339		59,532,000		60,095,339		69.42%		19.28%		19.75%		0.75%				4.57%		0.96%

		COS PHASE AS PERCENTAGE OF TOTAL COS				3.55%		42.44%		3.29%		50.72%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.70%		8.38%		0.65%		10.02%				0.94%		99.06%		100.00%

		TABLE 8: TOP MAJOR PROJECTS BY TYPE continued

				Number of Projects		COS Phase 0. Proj Approval & Environ Docs		COS Phase 1. Plan, Spec & Estimate		COS Phase 2. ROW Support & Engin.		COS Phase 3. Const Mgmt & Engineering		Total COS Phases		Right of Way Capital		Construction Capital		Total Capital		Phase 2 as % of ROW Capital		Phase 0, 1, & 3 as % of Const. Capital		All Phases as % of Total Capital		1,583,870,127						6,248,979,253								# of Projects		Capital $		COS $

		QI (Widen shoulder or lane*)		11		1,845,257		6,395,669		1,695,547		7,975,960		17,912,433		1,203,728		51,156,000		52,359,728		140.86%		31.70%		34.21%		1.13%				1.05%		0.84%

		COS PHASE AS PERCENTAGE OF TOTAL COS				10.30%		35.71%		9.47%		44.53%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				3.52%		12.21%		3.24%		15.23%				2.30%		97.70%		100.00%

		DE (Realignment*)		13		4,833,131		6,793,860		3,153,007		9,075,406		23,855,404		5,315,884		45,096,000		50,411,884		59.31%		45.91%		47.32%		1.51%				1.24%		0.81%

		COS PHASE AS PERCENTAGE OF TOTAL COS				20.26%		28.48%		13.22%		38.04%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				9.59%		13.48%		6.25%		18.00%				10.54%		89.46%		100.00%								158387012800.00%				100.00%		100.00%

		LC (Restore highway planting)		44		1,136,941		6,077,993		137,008		6,787,270		14,049,482		167,530		28,451,588		28,619,118		81.78%		49.21%		49.09%

		COS PHASE AS PERCENTAGE OF TOTAL COS				8.09%		43.26%		0.98%		48.31%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				3.97%		21.24%		0.48%		23.72%				0.59%		99.41%		100.00%

		KA (Construct or modify concrete barrier)		41		1,406,457		4,316,460		3,782		2,774,127		8,500,826		- 0		28,165,000		28,165,000		0.00%		30.17%		30.18%

		COS PHASE AS PERCENTAGE OF TOTAL COS				16.54%		50.78%		0.04%		32.63%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				4.99%		15.33%		0.01%		9.85%				0.00%		100.00%		100.00%

		GB (Replace highway-storm damage/earthquake)		30		298,546		3,173,759		204,476		3,317,166		6,993,947		501,024		36,337,000		36,838,024		40.81%		18.68%		18.99%

		COS PHASE AS PERCENTAGE OF TOTAL COS				4.27%		45.38%		2.92%		47.43%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.81%		8.62%		0.56%		9.00%				1.36%		98.64%		100.00%

		LA (Highway planting)		29		462,395		3,674,374		737,006		4,863,689		9,737,464		1,024,538		23,631,593		24,656,131		71.94%		38.09%		39.49%

		COS PHASE AS PERCENTAGE OF TOTAL COS				4.75%		37.73%		7.57%		49.95%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.88%		14.90%		2.99%		19.73%				4.16%		95.84%		100.00%

		KH (Modify/install guard/bridge approach railing)		25		1,046,639		2,402,445		17,469		2,786,883		6,253,436		1,500		23,620,000		23,621,500		1164.60%		26.40%		26.47%

		COS PHASE AS PERCENTAGE OF TOTAL COS				16.74%		38.42%		0.28%		44.57%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				4.43%		10.17%		0.07%		11.80%				0.01%		99.99%		100.00%

		PD (Rehabilitate PCC pavement)		23		1,519,145		2,945,519		51,876		4,319,952		8,836,492		28,400		40,214,000		40,242,400		182.66%		21.84%		21.96%

		COS PHASE AS PERCENTAGE OF TOTAL COS				17.19%		33.33%		0.59%		48.89%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				3.77%		7.32%		0.13%		10.73%				0.07%		99.93%		100.00%

		KP (Modify or install signs and lighting)		21		156,869		2,863,365		41,843		4,057,230		7,119,307		2,250		15,850,000		15,852,250		1859.69%		44.65%		44.91%

		COS PHASE AS PERCENTAGE OF TOTAL COS				2.20%		40.22%		0.59%		56.99%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.99%		18.06%		0.26%		25.59%				0.01%		99.99%		100.00%

		BA (Modify or install bridge railing)		19		255,409		2,803,183		- 0		2,997,529		6,056,121		- 0		16,469,000		16,469,000		0.00%		36.77%		36.77%

		COS PHASE AS PERCENTAGE OF TOTAL COS				4.22%		46.29%		0.00%		49.50%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.55%		17.02%		0.00%		18.20%				0.00%		100.00%		100.00%

		LB (Irrigation system)		19		503,902		2,198,921		- 0		2,744,136		5,446,959		- 0		11,072,000		11,072,000		0.00%		49.20%		49.20%

		COS PHASE AS PERCENTAGE OF TOTAL COS				9.25%		9.25%		0.00%		50.38%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				4.55%		4.55%		0.00%		24.78%				0.00%		100.00%		100.00%

		DB (Curve correction)		18		3,096,904		4,359,614		2,584,346		3,629,770		13,670,634		4,166,812		19,957,000		24,123,812		62.02%		55.55%		56.67%

		COS PHASE AS PERCENTAGE OF TOTAL COS				22.65%		31.89%		18.90%		26.55%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				12.84%		18.07%		10.71%		15.05%				17.27%		82.73%		100.00%
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QE (Widen freeway*) & QF (Modify ramps or interchanges^)

FC (Construct freeway)

FM (Staged construction*)

GD (Storm/Earthquake damage*)

FH (Construct freeway to freeway interchange)

FD (Cnst interchange, overxing, grade separation, overhead or underxing)

BP (Seismic retrofit phase 3)

BE (Seismic retrofit phase 2) & BF (Rehabilitate structure)

QH (Modify ramps or interchanges*)

PE (Rehabilitation*)

CM (Thick blanket)

FG (Convert highway or expressway to freeway)

Table 8 - Chart 1.1
Top 25 Major Projects by Type Ranked by Total Capital
(All Support Phases as % of Total Capital)



T8Chart1.2

		All Phases as % of Total Capital		All Phases as % of Total Capital		All Phases as % of Total Capital		All Phases as % of Total Capital		All Phases as % of Total Capital		All Phases as % of Total Capital		All Phases as % of Total Capital		All Phases as % of Total Capital		All Phases as % of Total Capital		All Phases as % of Total Capital		All Phases as % of Total Capital		All Phases as % of Total Capital		All Phases as % of Total Capital



&L                        *=with strce $                 ^=without strce $

13

14

15

16

17

18

19

20

21

22

23

24

25

BG (Bridge replacement)

QB (Widen highway or expressway*)

BN (New facilities)

PA (Rehabilitate conventional highway "AC")

FB (Construct conventional highway/expressway*)

NA (Soundwall)

PB (Rehabilitate expressway/freeway "AC")

QC (Widen shoulder or lane ^)

BJ (Widen bridge)

CC (Resurfacing*)

GA (Slide or slipout correction)

QI (Widen shoulder or lane*)

DE (Realignment*)

Table 8 - Chart 1.2
Top 25 Major Projects by Type Ranked by Total Capital
(All Support Phases as % of Total Capital)
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BP (Seismic retrofit phase 3)

BE (Seismic retrofit phase 2) & BF (Rehabilitate structure)

GD (Storm/Earthquake damage*)
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PA (Rehabilitate conventional highway "AC")

QE (Widen freeway*) & QF (Modify ramps or interchanges^)

PE (Rehabilitation*)

BG (Bridge replacement)

NA (Soundwall)

GA (Slide or slipout correction)

LC (Restore highway planting)

KA (Construct or modify concrete barrier)

Table 8 - Chart 1.3
Top 25 Major Projects by Type Ranked by # of Projects
(All Support Phases as % of Total Capital)



T8Chart1.4

		All Phases as % of Total Capital		All Phases as % of Total Capital		All Phases as % of Total Capital		All Phases as % of Total Capital		All Phases as % of Total Capital		All Phases as % of Total Capital		All Phases as % of Total Capital		All Phases as % of Total Capital		All Phases as % of Total Capital		All Phases as % of Total Capital		All Phases as % of Total Capital		All Phases as % of Total Capital		All Phases as % of Total Capital



&L                        *=with strce $                 ^=without strce $

13

14

15

16

17

18

19

20

21

22

23

24

25

QC (Widen shoulder or lane ^)

PB (Rehabilitate expressway/freeway "AC")

GB (Replace highway-storm damage/earthquake)

LA (Highway planting)

KH (Modify/install guard/bridge approach railing)

CC (Resurfacing*)

PD (Rehabilitate PCC pavement)

KP (Modify or install signs and lighting)

BA (Modify or install bridge railing)

BJ (Widen bridge)

LB (Irrigation system)

QH (Modify ramps or interchanges*)

DB (Curve correction)
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Table 8 - Chart 2.1
Top 25 Major Projects by Type Ranked by Total Capital
(Phases 0,1 & 3 as % of Construction Capital)
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QB (Widen highway or expressway*)

BN (New facilities)

PA (Rehabilitate conventional highway "AC")
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NA (Soundwall)
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Table 8 - Chart 2.2
Top 25 Major Projects by Type Ranked by Total Capital
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BP (Seismic retrofit phase 3)

BE (Seismic retrofit phase 2) & BF (Rehabilitate structure)

GD (Storm/Earthquake damage*)

CM (Thick blanket)

PA (Rehabilitate conventional highway "AC")

QE (Widen freeway*) & QF (Modify ramps or interchanges^)

PE (Rehabilitation*)

BG (Bridge replacement)

NA (Soundwall)

GA (Slide or slipout correction)

LC (Restore highway planting)

KA (Construct or modify concrete barrier)

Table 8 - Chart 2.3
Top 25 Major Projects by Type Ranked by # of Projects
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BA (Modify or install bridge railing)

BJ (Widen bridge)

LB (Irrigation system)
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DB (Curve correction)

Table 8 - Chart 2.4
Top 25 Major Projects by Type Ranked by # of Projects
(Phases 0, 1 & 3 as % of Construction Capital)
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QE (Widen freeway*) & QF (Modify ramps or interchanges^)

FC (Construct freeway)

FM (Staged construction*)

GD (Storm/Earthquake damage*)

FH (Construct freeway to freeway interchange)
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BP (Seismic retrofit phase 3)
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CM (Thick blanket)
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Table 8 - Chart 3.1
Top 25 Major Projects by Type Ranked by Total Capital
(Phase 2 as % of ROW Capital)
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BG (Bridge replacement)

QB (Widen highway or expressway*)

BN (New facilities)
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BJ (Widen bridge)
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Table 8 - Chart 3.2
Top 25 Major Projects by Type Ranked by Total Capital
(Phase 2 as % of ROW Capital)
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BE (Seismic retrofit phase 2) & BF (Rehabilitate structure)

GD (Storm/Earthquake damage*)
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PA (Rehabilitate conventional highway "AC")
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PE (Rehabilitation*)
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NA (Soundwall)
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Table 8 - Chart 3.3
Top 25 Major Projects by Type Ranked by # of Projects
(Phase 2 as % of ROW Capital)
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PB (Rehabilitate expressway/freeway "AC")

GB (Replace highway-storm damage/earthquake)

LA (Highway planting)

KH (Modify/install guard/bridge approach railing)

CC (Resurfacing*)

PD (Rehabilitate PCC pavement)

KP (Modify or install signs and lighting)

BA (Modify or install bridge railing)

BJ (Widen bridge)
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DB (Curve correction)

Table 8 - Chart 3.4
Top 25 Major Projects by Type Ranked by # of Projects
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		Project Type		All Phases as % of Total Capital (Charts #1)		Phase 0, 1, & 3 as % of     Constr. Capital (Charts #2)		Phase 2 as % of ROW Capital (Charts #3)		Number of Projects in Project Type		Total Capital for Project Type

		Rankings are Highest to Lowest

		BA (Modify or install bridge railing)		10		11		-		21		-

		BE (Seismic retrofit phase 2) &                                    BF (Rehabilitate structure)		15		13		28		2		8

		BG (Bridge replacement)		8		8		13		8		13

		BJ (Widen bridge)		24		24		9		22		21

		BN (New facilities)		30		33		19		-		15

		BP (Seismic retrofit phase 3)		16		17		25		1		7

		CC (Resurfacing*)		20		23		5		18		22

		CM (Thick blanket)		33		32		3		4		11

		DB (Curve correction)		1		1		20		24		-

		DE (Realignment*)		4		4		21		-		25

		FB (Construct conventional highway/expressway*)		5		5		1		-		17

		FC (Construct freeway)		13		9		26		-		2

		FD (Cnst interchange, overxing, grade separation, overhead or underxing)		26		29		23		-		6

		FG (Convert highway or expressway to freeway)		25		28		10		-		12

		FH (Construct freeway to freeway interchange)		23		12		29		-		5

		FM (Staged construction*)		34		34		4		-		3

		GA (Slide or slipout correction)		35		35		-		10		23

		GB (Replace highway-storm damage/earthquake)		31		30		17		15		-

		GD (Storm/Earthquake damage*)		32		31		24		3		4

		KA (Construct or modify concrete barrier)		29		27		30		12		-

		KH (Modify/install guard/bridge approach railing)		17		19		-		17		-

		KP (Modify or install signs and lighting)		21		22		2		20		-

		LA (Highway planting)		9		10		15		16		-

		LB (Irrigation system)		2		3		-		23		-

		LC (Restore highway planting)		3		2		22		11		-

		NA (Soundwall)		7		6		7		9		18

		PA (Rehabilitate conventional highway "AC")		14		14		14		5		16

		PB (Rehabilitate expressway/freeway "AC")		27		25		12		14		19

		PD (Rehabilitate PCC pavement)		28		26		8		19		-

		PE (Rehabilitation*)		19		21		6		7		10

		QB (Widen highway or expressway*)		11		15		18		-		14

		QC (Widen shoulder or lane ^)		6		7		16		13		20

		QE (Widen freeway*) &                                                      QF (Modify ramps or interchanges^)		18		20		27		6		1

		QH (Modify ramps or interchanges*)		22		18		31		24		9

		QI (Widen shoulder or lane*)		12		16		11		-		24
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		TABLE 8: TOP MAJOR PROJECTS BY TYPE

				Number of Projects		COS Phase 0. Proj Approval & Environ Docs		COS Phase 1. Plan, Spec & Estimate		COS Phase 2. ROW Support & Engin.		COS Phase 3. Const Mgmt & Engineering		Total COS Phases		Right of Way Capital		Construction Capital		Total Capital		Phase 2 as % of ROW Capital		Phase 0, 1, & 3 as % of Const. Capital		All Phases as % of Total Capital		1,583,870,127						6,248,979,253								# of Projects		Capital $		COS $

				A1		B0		B1		B2		B3		B4 (sum B0 to B3)		C1		C2		C3 (C1+C2)		(B2/C1)		(B0+B1+B3)/C2		B4/C3

		QE (Widen freeway*) & QF (Modify ramps or interchanges^)		63		32,198,355		95,902,520		11,937,633		152,281,369		292,319,877		76,209,903		953,689,215		1,029,899,118		15.66%		29.40%		28.38%		18.46%				6.00%		16.48%		6.00%						6.00%		16.48%		18.46%

		COS PHASE AS PERCENTAGE OF TOTAL COS				11.01%		32.81%		4.08%		52.09%		100.00%																						1.62%						1.62%		13.84%		12.45%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				3.13%		9.31%		1.16%		14.79%				7.40%		92.60%		100.00%																0.57%						0.57%		9.22%		3.83%

																																				7.90%						7.90%		6.69%		5.37%

		FC (Construct freeway)		17		5,716,023		67,223,407		45,293,990		78,958,298		197,191,718		102,945,250		762,025,329		864,970,579		44.00%		19.93%		22.80%		12.45%				1.62%		13.84%		0.29%						0.29%		5.33%		3.68%

		COS PHASE AS PERCENTAGE OF TOTAL COS				2.90%		34.09%		22.97%		40.04%		100.00%																						1.62%						1.62%		4.98%		4.86%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.66%		7.77%		5.24%		9.13%				11.90%		88.10%		100.00%																15.14%						15.14%		4.80%		5.79%

																																				14.10%						14.10%		4.29%		5.56%

		FM (Staged construction*)		6		1,662,850		23,094,197		18,263,646		17,676,993		60,697,686		- 0		576,301,052		576,301,052		0		7.36%		10.53%		3.83%				0.57%		9.22%		1.81%						1.81%		3.96%		4.06%

		COS PHASE AS PERCENTAGE OF TOTAL COS				2.74%		38.05%		30.09%		29.12%		100.00%																						5.90%						5.90%		3.90%		4.25%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.29%		4.01%		3.17%		3.07%				0.00%		100.00%		100.00%																7.52%						7.52%		3.29%		2.43%

																																				0.57%						0.57%		3.23%		3.23%

		GD (Storm/Earthquake damage*)		83		1,517,386		38,372,373		2,270,201		42,863,305		85,023,265		23,634,998		394,397,467		418,032,465		9.61%		20.98%		20.34%		5.37%				7.90%		6.69%		5.33%						5.33%		2.49%		4.15%

		COS PHASE AS PERCENTAGE OF TOTAL COS				1.78%		45.13%		2.67%		50.41%		100.00%																						1.24%						1.24%		2.35%		3.25%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.36%		9.18%		0.54%		10.25%				5.65%		94.35%		100.00%																0.57%						0.57%		2.32%		1.86%

																																				6.57%						6.57%		1.92%		2.55%

		FH (Construct freeway to freeway interchange)		3		2,473,113		20,564,897		13,591,927		21,594,379		58,224,316		2,184,445		331,055,946		333,240,391		622.21%		13.48%		17.47%		3.68%				0.29%		5.33%		0.67%						0.67%		1.69%		2.26%

		COS PHASE AS PERCENTAGE OF TOTAL COS				4.25%		35.32%		23.34%		37.09%		100.00%																						5.05%						5.05%		1.54%		2.62%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.74%		6.17%		4.08%		6.48%				0.66%		99.34%		100.00%																2.95%						2.95%		1.37%		1.22%

																																				3.62%						3.62%		1.30%		2.28%

		FD (Cnst interchange, overxing, grade separation, overhead or underxing)		17		4,856,772		30,001,804		16,055,051		26,108,274		77,021,901		10,801,902		300,275,795		311,077,697		148.63%		20.30%		24.76%		4.86%				1.62%		4.98%		1.81%						1.81%		1.21%		1.19%

		COS PHASE AS PERCENTAGE OF TOTAL COS				6.31%		38.95%		20.84%		33.90%		100.00%																						2.29%						2.29%		1.19%		1.26%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.56%		9.64%		5.16%		8.39%				3.47%		96.53%		100.00%																4.57%						4.57%		0.96%		0.75%

																																				1.05%						1.05%		0.84%		1.13%

		BP (Seismic retrofit phase 3)		159		2,447,946		46,362,026		502,707		42,366,219		91,678,898		2,031,899		298,199,000		300,230,899		24.74%		30.58%		30.54%		5.79%				15.14%		4.80%		1.24%						1.24%		0.81%		1.51%

		COS PHASE AS PERCENTAGE OF TOTAL COS				2.67%		50.57%		0.55%		46.21%		100.00%																						100.00%						100.00%		100.00%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.82%		15.44%		0.17%		14.11%				0.68%		99.32%		100.00%

		BE (Seismic retrofit phase 2) & BF (Rehabilitate structure)		148		4,822,827		39,328,226		552,993		43,301,720		88,005,766		4,615,575		263,460,442		268,076,017		11.98%		33.19%		32.83%		5.56%				14.10%		4.29%

		COS PHASE AS PERCENTAGE OF TOTAL COS				5.48%		44.69%		0.63%		49.20%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.80%		14.67%		0.21%		16.15%				1.72%		98.28%		100.00%

		QH (Modify ramps or interchanges*)		19		7,543,159		24,486,494		3,364,283		28,973,036		64,366,972		46,510,361		201,118,672		247,629,033		7.23%		30.33%		25.99%		4.06%				1.81%		3.96%

		COS PHASE AS PERCENTAGE OF TOTAL COS				11.72%		38.04%		5.23%		45.01%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				3.05%		9.89%		1.36%		11.70%				18.78%		81.22%		100.00%

		PE (Rehabilitation*)		62		5,290,642		24,039,427		3,056,811		34,989,736		67,376,616		1,446,875		242,238,000		243,684,875		211.27%		26.55%		27.65%		4.25%				5.90%		3.90%

		COS PHASE AS PERCENTAGE OF TOTAL COS				7.85%		35.68%		4.54%		51.93%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.17%		9.86%		1.25%		14.36%				0.59%		99.41%		100.00%

		CM (Thick blanket)		79		3,696,547		11,345,777		820,712		22,670,458		38,533,494		82,791		205,395,000		205,477,791		991.31%		18.36%		18.75%		2.43%				7.52%		3.29%

		COS PHASE AS PERCENTAGE OF TOTAL COS				9.59%		29.44%		2.13%		58.83%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.80%		5.52%		0.40%		11.03%				0.04%		99.96%		100.00%

		TABLE 8: TOP MAJOR PROJECTS BY TYPE continued

				Number of Projects		COS Phase 0. Proj Approval & Environ Docs		COS Phase 1. Plan, Spec & Estimate		COS Phase 2. ROW Support & Engin.		COS Phase 3. Const Mgmt & Engineering		Total COS Phases		Right of Way Capital		Construction Capital		Total Capital		Phase 2 as % of ROW Capital		Phase 0, 1, & 3 as % of Const. Capital		COS as % of Capital

		FG (Convert highway or expressway to freeway)		6		4,421,736		17,100,568		7,723,810		21,839,990		51,086,104		72,224,199		129,770,751		201,994,950		10.69%		33.41%		25.29%		3.23%				0.57%		3.23%

		COS PHASE AS PERCENTAGE OF TOTAL COS				8.66%		33.47%		15.12%		42.75%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.19%		8.47%		3.82%		10.81%				35.76%		64.24%		100.00%

				A1		B0		B1		B2		B3		B4 (sum B0 to B3)		C1		C2		C3 (C1+C2)		(B2/C1)		(B0+B1+B3)/C2		B4/C3

		BG (Bridge replacement)		56		11,128,477		24,143,233		3,945,954		26,501,897		65,719,561		3,466,474		151,899,000		155,365,474		113.83%		40.67%		42.30%		4.15%				5.33%		2.49%

		COS PHASE AS PERCENTAGE OF TOTAL COS				16.93%		36.74%		6.00%		40.33%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				7.16%		15.54%		2.54%		17.06%				2.23%		97.77%		100.00%

		QB (Widen highway or expressway*)		13		7,200,786		14,237,091		9,372,419		20,634,943		51,445,239		14,599,135		132,005,848		146,604,983		64.20%		31.87%		35.09%		3.25%				1.24%		2.35%

		COS PHASE AS PERCENTAGE OF TOTAL COS				14.00%		27.67%		18.22%		40.11%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				4.91%		9.71%		6.39%		14.08%				9.96%		90.04%		100.00%

		BN (New facilities)		6		981,257		11,617,378		6,779,747		10,077,033		29,455,415		10,634,998		134,256,914		144,891,912		63.75%		16.89%		20.33%		1.86%				0.57%		2.32%

		COS PHASE AS PERCENTAGE OF TOTAL COS				3.33%		39.44%		23.02%		34.21%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.68%		8.02%		4.68%		6.95%				7.34%		92.66%		100.00%

		PA (Rehabilitate conventional highway "AC")		69		5,655,705		16,877,246		1,717,454		16,136,967		40,387,372		1,767,227		118,082,000		119,849,227		97.18%		32.75%		33.70%		2.55%				6.57%		1.92%

		COS PHASE AS PERCENTAGE OF TOTAL COS				14.00%		41.79%		4.25%		39.96%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				4.72%		14.08%		1.43%		13.46%				1.47%		98.53%		100.00%

		FB (Construct conventional highway/expressway*)		7		4,558,160		12,087,333		6,910,679		12,296,042		35,852,214		29,637,965		75,967,967		105,605,932		23.32%		38.10%		33.95%		2.26%				0.67%		1.69%

		COS PHASE AS PERCENTAGE OF TOTAL COS				12.71%		33.71%		19.28%		34.30%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				4.32%		11.45%		6.54%		11.64%				28.06%		71.94%		100.00%

		NA (Soundwall)		53		7,611,856		14,217,998		1,004,674		18,703,601		41,538,129		481,970		95,778,000		96,259,970		208.45%		42.32%		43.15%		2.62%				5.05%		1.54%

		COS PHASE AS PERCENTAGE OF TOTAL COS				18.32%		34.23%		2.42%		45.03%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				7.91%		14.77%		1.04%		19.43%				0.50%		99.50%		100.00%

		PB (Rehabilitate expressway/freeway "AC")		31		1,593,659		7,648,002		369,504		9,688,279		19,299,444		279,894		85,415,000		85,694,894		132.02%		22.16%		22.52%		1.22%				2.95%		1.37%

		COS PHASE AS PERCENTAGE OF TOTAL COS				8.26%		39.63%		1.91%		50.20%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.86%		8.92%		0.43%		11.31%				0.33%		99.67%		100.00%

		QC (Widen shoulder or lane ^)		38		5,646,225		12,472,982		6,117,356		11,874,572		36,111,135		8,530,318		72,477,000		81,007,318		71.71%		41.38%		44.58%		2.28%				3.62%		1.30%

		COS PHASE AS PERCENTAGE OF TOTAL COS				15.64%		34.54%		16.94%		32.88%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				6.97%		15.40%		7.55%		14.66%				10.53%		89.47%		100.00%

		BJ (Widen bridge)		19		1,546,489		6,171,129		206,201		10,967,829		18,891,648		121,701		75,568,000		75,689,701		169.43%		24.73%		24.96%		1.19%				1.81%		1.21%

		COS PHASE AS PERCENTAGE OF TOTAL COS				8.19%		32.67%		1.09%		58.06%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.04%		8.15%		0.27%		14.49%				0.16%		99.84%		100.00%

		CC (Resurfacing*)		24		1,593,452		7,143,370		766,625		10,501,767		20,005,214		144,789		74,383,235		74,528,024		529.48%		25.86%		26.84%		1.26%				2.29%		1.19%

		COS PHASE AS PERCENTAGE OF TOTAL COS				7.97%		35.71%		3.83%		52.50%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.14%		9.58%		1.03%		14.09%				0.19%		99.81%		100.00%

		GA (Slide or slipout correction)		48		421,197		5,037,953		391,060		6,020,096		11,870,306		563,339		59,532,000		60,095,339		69.42%		19.28%		19.75%		0.75%				4.57%		0.96%

		COS PHASE AS PERCENTAGE OF TOTAL COS				3.55%		42.44%		3.29%		50.72%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.70%		8.38%		0.65%		10.02%				0.94%		99.06%		100.00%

		TABLE 8: TOP MAJOR PROJECTS BY TYPE continued

				Number of Projects		COS Phase 0. Proj Approval & Environ Docs		COS Phase 1. Plan, Spec & Estimate		COS Phase 2. ROW Support & Engin.		COS Phase 3. Const Mgmt & Engineering		Total COS Phases		Right of Way Capital		Construction Capital		Total Capital		Phase 2 as % of ROW Capital		Phase 0, 1, & 3 as % of Const. Capital		All Phases as % of Total Capital		1,583,870,127						6,248,979,253								# of Projects		Capital $		COS $

		QI (Widen shoulder or lane*)		11		1,845,257		6,395,669		1,695,547		7,975,960		17,912,433		1,203,728		51,156,000		52,359,728		140.86%		31.70%		34.21%		1.13%				1.05%		0.84%

		COS PHASE AS PERCENTAGE OF TOTAL COS				10.30%		35.71%		9.47%		44.53%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				3.52%		12.21%		3.24%		15.23%				2.30%		97.70%		100.00%

		DE (Realignment*)		13		4,833,131		6,793,860		3,153,007		9,075,406		23,855,404		5,315,884		45,096,000		50,411,884		59.31%		45.91%		47.32%		1.51%				1.24%		0.81%

		COS PHASE AS PERCENTAGE OF TOTAL COS				20.26%		28.48%		13.22%		38.04%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				9.59%		13.48%		6.25%		18.00%				10.54%		89.46%		100.00%								158387012800.00%				100.00%		100.00%

		LC (Restore highway planting)		44		1,136,941		6,077,993		137,008		6,787,270		14,049,482		167,530		28,451,588		28,619,118		81.78%		49.21%		49.09%

		COS PHASE AS PERCENTAGE OF TOTAL COS				8.09%		43.26%		0.98%		48.31%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				3.97%		21.24%		0.48%		23.72%				0.59%		99.41%		100.00%

		KA (Construct or modify concrete barrier)		41		1,406,457		4,316,460		3,782		2,774,127		8,500,826		- 0		28,165,000		28,165,000		0.00%		30.17%		30.18%

		COS PHASE AS PERCENTAGE OF TOTAL COS				16.54%		50.78%		0.04%		32.63%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				4.99%		15.33%		0.01%		9.85%				0.00%		100.00%		100.00%

		GB (Replace highway-storm damage/earthquake)		30		298,546		3,173,759		204,476		3,317,166		6,993,947		501,024		36,337,000		36,838,024		40.81%		18.68%		18.99%

		COS PHASE AS PERCENTAGE OF TOTAL COS				4.27%		45.38%		2.92%		47.43%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.81%		8.62%		0.56%		9.00%				1.36%		98.64%		100.00%

		LA (Highway planting)		29		462,395		3,674,374		737,006		4,863,689		9,737,464		1,024,538		23,631,593		24,656,131		71.94%		38.09%		39.49%

		COS PHASE AS PERCENTAGE OF TOTAL COS				4.75%		37.73%		7.57%		49.95%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.88%		14.90%		2.99%		19.73%				4.16%		95.84%		100.00%

		KH (Modify/install guard/bridge approach railing)		25		1,046,639		2,402,445		17,469		2,786,883		6,253,436		1,500		23,620,000		23,621,500		1164.60%		26.40%		26.47%

		COS PHASE AS PERCENTAGE OF TOTAL COS				16.74%		38.42%		0.28%		44.57%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				4.43%		10.17%		0.07%		11.80%				0.01%		99.99%		100.00%

		PD (Rehabilitate PCC pavement)		23		1,519,145		2,945,519		51,876		4,319,952		8,836,492		28,400		40,214,000		40,242,400		182.66%		21.84%		21.96%

		COS PHASE AS PERCENTAGE OF TOTAL COS				17.19%		33.33%		0.59%		48.89%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				3.77%		7.32%		0.13%		10.73%				0.07%		99.93%		100.00%

		KP (Modify or install signs and lighting)		21		156,869		2,863,365		41,843		4,057,230		7,119,307		2,250		15,850,000		15,852,250		1859.69%		44.65%		44.91%

		COS PHASE AS PERCENTAGE OF TOTAL COS				2.20%		40.22%		0.59%		56.99%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.99%		18.06%		0.26%		25.59%				0.01%		99.99%		100.00%

		BA (Modify or install bridge railing)		19		255,409		2,803,183		- 0		2,997,529		6,056,121		- 0		16,469,000		16,469,000		0.00%		36.77%		36.77%

		COS PHASE AS PERCENTAGE OF TOTAL COS				4.22%		46.29%		0.00%		49.50%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.55%		17.02%		0.00%		18.20%				0.00%		100.00%		100.00%

		LB (Irrigation system)		19		503,902		2,198,921		- 0		2,744,136		5,446,959		- 0		11,072,000		11,072,000		0.00%		49.20%		49.20%

		COS PHASE AS PERCENTAGE OF TOTAL COS				9.25%		9.25%		0.00%		50.38%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				4.55%		4.55%		0.00%		24.78%				0.00%		100.00%		100.00%

		DB (Curve correction)		18		3,096,904		4,359,614		2,584,346		3,629,770		13,670,634		4,166,812		19,957,000		24,123,812		62.02%		55.55%		56.67%

		COS PHASE AS PERCENTAGE OF TOTAL COS				22.65%		31.89%		18.90%		26.55%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				12.84%		18.07%		10.71%		15.05%				17.27%		82.73%		100.00%
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		0.2838335055		0.2279750581		0.1053228791		0.2033891435		0.1747216651		0.2475969886		0.3053613013		0.3282866069		0.2599330588		0.2764907588		0.1875311868		0.2529078276
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QE (Widen freeway*) & QF (Modify ramps or interchanges^)

FC (Construct freeway)

FM (Staged construction*)

GD (Storm/Earthquake damage*)

FH (Construct freeway to freeway interchange)

FD (Cnst interchange, overxing, grade separation, overhead or underxing)

BP (Seismic retrofit phase 3)

BE (Seismic retrofit phase 2) & BF (Rehabilitate structure)

QH (Modify ramps or interchanges*)

PE (Rehabilitation*)

CM (Thick blanket)

FG (Convert highway or expressway to freeway)

Table 8 - Chart 1.1
Top 25 Major Projects by Type Ranked by Total Capital
(All Support Phases as % of Total Capital)
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BG (Bridge replacement)

QB (Widen highway or expressway*)

BN (New facilities)

PA (Rehabilitate conventional highway "AC")

FB (Construct conventional highway/expressway*)

NA (Soundwall)

PB (Rehabilitate expressway/freeway "AC")

QC (Widen shoulder or lane ^)

BJ (Widen bridge)

CC (Resurfacing*)

GA (Slide or slipout correction)

QI (Widen shoulder or lane*)

DE (Realignment*)

Table 8 - Chart 1.2
Top 25 Major Projects by Type Ranked by Total Capital
(All Support Phases as % of Total Capital)
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BP (Seismic retrofit phase 3)

BE (Seismic retrofit phase 2) & BF (Rehabilitate structure)

GD (Storm/Earthquake damage*)

CM (Thick blanket)

PA (Rehabilitate conventional highway "AC")

QE (Widen freeway*) & QF (Modify ramps or interchanges^)

PE (Rehabilitation*)

BG (Bridge replacement)

NA (Soundwall)

GA (Slide or slipout correction)

LC (Restore highway planting)

KA (Construct or modify concrete barrier)

Table 8 - Chart 1.3
Top 25 Major Projects by Type Ranked by # of Projects
(All Support Phases as % of Total Capital)
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QC (Widen shoulder or lane ^)

PB (Rehabilitate expressway/freeway "AC")

GB (Replace highway-storm damage/earthquake)

LA (Highway planting)

KH (Modify/install guard/bridge approach railing)

CC (Resurfacing*)

PD (Rehabilitate PCC pavement)

KP (Modify or install signs and lighting)

BA (Modify or install bridge railing)

BJ (Widen bridge)

LB (Irrigation system)

QH (Modify ramps or interchanges*)

DB (Curve correction)

Table 8 - Chart 1.4
Top 25 Major Projects by Type Ranked by # of Projects
(All Support Phases as % of Total Capital)
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		0.293997499		0.1993342245		0.073631724		0.2098214895		0.1348182672		0.2030361788		0.305756193		0.331938914		0.3033168845		0.2655231838		0.1836110032		0.3341453576
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QE (Widen freeway*) & QF (Modify ramps or interchanges^)

FC (Construct freeway)

FM (Staged construction*)

GD (Storm/Earthquake damage*)

FH (Construct freeway to freeway interchange)

FD (Cnst interchange, overxing, grade separation, overhead or underxing)

BP (Seismic retrofit phase 3)

BE (Seismic retrofit phase 2) & BF (Rehabilitate structure)

QH (Modify ramps or interchanges*)

PE (Rehabilitation*)

CM (Thick blanket)

FG (Convert highway or expressway to freeway)

Table 8 - Chart 2.1
Top 25 Major Projects by Type Ranked by Total Capital
(Phases 0,1 & 3 as % of Construction Capital)
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		0.4066755344		0.3187193646		0.1688975809		0.3274835961		0.380970245		0.4232021445		0.2216231341		0.4138385833		0.2472666605		0.2586414667		0.1928248001		0.3170084839		0.459073909
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BG (Bridge replacement)

QB (Widen highway or expressway*)

BN (New facilities)

PA (Rehabilitate conventional highway "AC")

FB (Construct conventional highway/expressway*)

NA (Soundwall)

PB (Rehabilitate expressway/freeway "AC")

QC (Widen shoulder or lane ^)

BJ (Widen bridge)

CC (Resurfacing*)

GA (Slide or slipout correction)

QI (Widen shoulder or lane*)

DE (Realignment*)

Table 8 - Chart 2.2
Top 25 Major Projects by Type Ranked by Total Capital
(Phases 0,1 & 3 as % of Construction Capital)
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		0.305756193		0.331938914		0.2098214895		0.1836110032		0.3274835961		0.293997499		0.2655231838		0.4066755344		0.4232021445		0.1928248001		0.4921413877		0.3016880525
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BP (Seismic retrofit phase 3)

BE (Seismic retrofit phase 2) & BF (Rehabilitate structure)

GD (Storm/Earthquake damage*)

CM (Thick blanket)

PA (Rehabilitate conventional highway "AC")

QE (Widen freeway*) & QF (Modify ramps or interchanges^)

PE (Rehabilitation*)

BG (Bridge replacement)

NA (Soundwall)

GA (Slide or slipout correction)

LC (Restore highway planting)

KA (Construct or modify concrete barrier)

Table 8 - Chart 2.3
Top 25 Major Projects by Type Ranked by # of Projects
(Phases 0,1 & 3 as % of Construction Capital)
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QC (Widen shoulder or lane ^)

PB (Rehabilitate expressway/freeway "AC")

GB (Replace highway-storm damage/earthquake)

LA (Highway planting)

KH (Modify/install guard/bridge approach railing)

CC (Resurfacing*)

PD (Rehabilitate PCC pavement)

KP (Modify or install signs and lighting)

BA (Modify or install bridge railing)

BJ (Widen bridge)

LB (Irrigation system)

QH (Modify ramps or interchanges*)

DB (Curve correction)

Table 8 - Chart 2.4
Top 25 Major Projects by Type Ranked by # of Projects
(Phases 0, 1 & 3 as % of Construction Capital)
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0.2216231341

0.1868473182
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0.2184467101

0.4465276972

0.3677285203

0.2472666605

0.4919580022

0.3033168845

0.5555087438



T8Chart3.1

		0.1566414932		0.4399813493		0		0.096052515		6.2221420086		1.4863170394		0.2474074745		0.1198102078		0.0723340548		2.1126987473		9.9130581827		0.1069421344
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QE (Widen freeway*) & QF (Modify ramps or interchanges^)

FC (Construct freeway)

FM (Staged construction*)

GD (Storm/Earthquake damage*)

FH (Construct freeway to freeway interchange)

FD (Cnst interchange, overxing, grade separation, overhead or underxing)

BP (Seismic retrofit phase 3)

BE (Seismic retrofit phase 2) & BF (Rehabilitate structure)

QH (Modify ramps or interchanges*)

PE (Rehabilitation*)

CM (Thick blanket)

FG (Convert highway or expressway to freeway)

Table 8 - Chart 3.1
Top 25 Major Projects by Type Ranked by Total Capital
(Phase 2 as % of ROW Capital)
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		1.1383192258		0.6419845422		0.637493961		0.9718355367		0.2331698212		2.0845156338		1.3201569165		0.7171310612		1.6943246152		5.2947737743		0.6941823662		1.4085798453		0.5931293836
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BG (Bridge replacement)

QB (Widen highway or expressway*)

BN (New facilities)

PA (Rehabilitate conventional highway "AC")

FB (Construct conventional highway/expressway*)

NA (Soundwall)

PB (Rehabilitate expressway/freeway "AC")

QC (Widen shoulder or lane ^)

BJ (Widen bridge)

CC (Resurfacing*)

GA (Slide or slipout correction)

QI (Widen shoulder or lane*)

DE (Realignment*)

Table 8 - Chart 3.2
Top 25 Major Projects by Type Ranked by Total Capital
(Phase 2 as % of ROW Capital)
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		0.2474074745		0.1198102078		0.096052515		9.9130581827		0.9718355367		0.1566414932		2.1126987473		1.1383192258		2.0845156338		0.1975245701		0.4909124733		0



&L                        *=with strce $                 ^=without strce $

1

2

3

4

5

6

7

8

9

10

11

12

BP (Seismic retrofit phase 3)

BE (Seismic retrofit phase 2) & BF (Rehabilitate structure)

GD (Storm/Earthquake damage*)

CM (Thick blanket)

PA (Rehabilitate conventional highway "AC")

QE (Widen freeway*) & QF (Modify ramps or interchanges^)

PE (Rehabilitation*)

BG (Bridge replacement)

NA (Soundwall)

GA (Slide or slipout correction)

LC (Restore highway planting)

KA (Construct or modify concrete barrier)

Table 8 - Chart 3.3
Top 25 Major Projects by Type Ranked by # of Projects
(Phase 2 as % of ROW Capital)
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		0.7171310612		1.3201569165		0.4081161781		0.7193544798		11.646		5.2947737743		1.8266197183		18.5968888889		0		1.6943246152		0		0.0723340548		0.6202214067
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QC (Widen shoulder or lane ^)

PB (Rehabilitate expressway/freeway "AC")

GB (Replace highway-storm damage/earthquake)

LA (Highway planting)

KH (Modify/install guard/bridge approach railing)

CC (Resurfacing*)

PD (Rehabilitate PCC pavement)

KP (Modify or install signs and lighting)

BA (Modify or install bridge railing)

BJ (Widen bridge)

LB (Irrigation system)

QH (Modify ramps or interchanges*)

DB (Curve correction)

Table 8 - Chart 3.4
Top 25 Major Projects by Type Ranked by # of Projects
(Phase 2 as % of ROW Capital)
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		Project Type		All Phases as % of Total Capital (Charts #1)		Phase 0, 1, & 3 as % of     Constr. Capital (Charts #2)		Phase 2 as % of ROW Capital (Charts #3)		Number of Projects in Project Type		Total Capital for Project Type

		Rankings are Highest to Lowest

		BA (Modify or install bridge railing)		10		11		-		21		-

		BE (Seismic retrofit phase 2) &                                    BF (Rehabilitate structure)		15		13		28		2		8

		BG (Bridge replacement)		8		8		13		8		13

		BJ (Widen bridge)		24		24		9		22		21

		BN (New facilities)		30		33		19		-		15

		BP (Seismic retrofit phase 3)		16		17		25		1		7

		CC (Resurfacing*)		20		23		5		18		22

		CM (Thick blanket)		33		32		3		4		11

		DB (Curve correction)		1		1		20		24		-

		DE (Realignment*)		4		4		21		-		25

		FB (Construct conventional highway/expressway*)		5		5		1		-		17

		FC (Construct freeway)		13		9		26		-		2

		FD (Cnst interchange, overxing, grade separation, overhead or underxing)		26		29		23		-		6

		FG (Convert highway or expressway to freeway)		25		28		10		-		12

		FH (Construct freeway to freeway interchange)		23		12		29		-		5

		FM (Staged construction*)		34		34		4		-		3

		GA (Slide or slipout correction)		35		35		-		10		23

		GB (Replace highway-storm damage/earthquake)		31		30		17		15		-

		GD (Storm/Earthquake damage*)		32		31		24		3		4

		KA (Construct or modify concrete barrier)		29		27		30		12		-

		KH (Modify/install guard/bridge approach railing)		17		19		-		17		-

		KP (Modify or install signs and lighting)		21		22		2		20		-

		LA (Highway planting)		9		10		15		16		-

		LB (Irrigation system)		2		3		-		23		-

		LC (Restore highway planting)		3		2		22		11		-

		NA (Soundwall)		7		6		7		9		18

		PA (Rehabilitate conventional highway "AC")		14		14		14		5		16

		PB (Rehabilitate expressway/freeway "AC")		27		25		12		14		19

		PD (Rehabilitate PCC pavement)		28		26		8		19		-

		PE (Rehabilitation*)		19		21		6		7		10

		QB (Widen highway or expressway*)		11		15		18		-		14

		QC (Widen shoulder or lane ^)		6		7		16		13		20

		QE (Widen freeway*) &                                                      QF (Modify ramps or interchanges^)		18		20		27		6		1

		QH (Modify ramps or interchanges*)		22		18		31		24		9

		QI (Widen shoulder or lane*)		12		16		11		-		24
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		TABLE 8: TOP MAJOR PROJECTS BY TYPE

				Number of Projects		COS Phase 0. Proj Approval & Environ Docs		COS Phase 1. Plan, Spec & Estimate		COS Phase 2. ROW Support & Engin.		COS Phase 3. Const Mgmt & Engineering		Total COS Phases		Right of Way Capital		Construction Capital		Total Capital		Phase 2 as % of ROW Capital		Phase 0, 1, & 3 as % of Const. Capital		All Phases as % of Total Capital		1,583,870,127						6,248,979,253								# of Projects		Capital $		COS $

				A1		B0		B1		B2		B3		B4 (sum B0 to B3)		C1		C2		C3 (C1+C2)		(B2/C1)		(B0+B1+B3)/C2		B4/C3

		QE (Widen freeway*) & QF (Modify ramps or interchanges^)		63		32,198,355		95,902,520		11,937,633		152,281,369		292,319,877		76,209,903		953,689,215		1,029,899,118		15.66%		29.40%		28.38%		18.46%				6.00%		16.48%		6.00%						6.00%		16.48%		18.46%

		COS PHASE AS PERCENTAGE OF TOTAL COS				11.01%		32.81%		4.08%		52.09%		100.00%																						1.62%						1.62%		13.84%		12.45%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				3.13%		9.31%		1.16%		14.79%				7.40%		92.60%		100.00%																0.57%						0.57%		9.22%		3.83%

																																				7.90%						7.90%		6.69%		5.37%

		FC (Construct freeway)		17		5,716,023		67,223,407		45,293,990		78,958,298		197,191,718		102,945,250		762,025,329		864,970,579		44.00%		19.93%		22.80%		12.45%				1.62%		13.84%		0.29%						0.29%		5.33%		3.68%

		COS PHASE AS PERCENTAGE OF TOTAL COS				2.90%		34.09%		22.97%		40.04%		100.00%																						1.62%						1.62%		4.98%		4.86%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.66%		7.77%		5.24%		9.13%				11.90%		88.10%		100.00%																15.14%						15.14%		4.80%		5.79%

																																				14.10%						14.10%		4.29%		5.56%

		FM (Staged construction*)		6		1,662,850		23,094,197		18,263,646		17,676,993		60,697,686		- 0		576,301,052		576,301,052		0		7.36%		10.53%		3.83%				0.57%		9.22%		1.81%						1.81%		3.96%		4.06%

		COS PHASE AS PERCENTAGE OF TOTAL COS				2.74%		38.05%		30.09%		29.12%		100.00%																						5.90%						5.90%		3.90%		4.25%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.29%		4.01%		3.17%		3.07%				0.00%		100.00%		100.00%																7.52%						7.52%		3.29%		2.43%

																																				0.57%						0.57%		3.23%		3.23%

		GD (Storm/Earthquake damage*)		83		1,517,386		38,372,373		2,270,201		42,863,305		85,023,265		23,634,998		394,397,467		418,032,465		9.61%		20.98%		20.34%		5.37%				7.90%		6.69%		5.33%						5.33%		2.49%		4.15%

		COS PHASE AS PERCENTAGE OF TOTAL COS				1.78%		45.13%		2.67%		50.41%		100.00%																						1.24%						1.24%		2.35%		3.25%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.36%		9.18%		0.54%		10.25%				5.65%		94.35%		100.00%																0.57%						0.57%		2.32%		1.86%

																																				6.57%						6.57%		1.92%		2.55%

		FH (Construct freeway to freeway interchange)		3		2,473,113		20,564,897		13,591,927		21,594,379		58,224,316		2,184,445		331,055,946		333,240,391		622.21%		13.48%		17.47%		3.68%				0.29%		5.33%		0.67%						0.67%		1.69%		2.26%

		COS PHASE AS PERCENTAGE OF TOTAL COS				4.25%		35.32%		23.34%		37.09%		100.00%																						5.05%						5.05%		1.54%		2.62%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.74%		6.17%		4.08%		6.48%				0.66%		99.34%		100.00%																2.95%						2.95%		1.37%		1.22%

																																				3.62%						3.62%		1.30%		2.28%

		FD (Cnst interchange, overxing, grade separation, overhead or underxing)		17		4,856,772		30,001,804		16,055,051		26,108,274		77,021,901		10,801,902		300,275,795		311,077,697		148.63%		20.30%		24.76%		4.86%				1.62%		4.98%		1.81%						1.81%		1.21%		1.19%

		COS PHASE AS PERCENTAGE OF TOTAL COS				6.31%		38.95%		20.84%		33.90%		100.00%																						2.29%						2.29%		1.19%		1.26%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.56%		9.64%		5.16%		8.39%				3.47%		96.53%		100.00%																4.57%						4.57%		0.96%		0.75%

																																				1.05%						1.05%		0.84%		1.13%

		BP (Seismic retrofit phase 3)		159		2,447,946		46,362,026		502,707		42,366,219		91,678,898		2,031,899		298,199,000		300,230,899		24.74%		30.58%		30.54%		5.79%				15.14%		4.80%		1.24%						1.24%		0.81%		1.51%

		COS PHASE AS PERCENTAGE OF TOTAL COS				2.67%		50.57%		0.55%		46.21%		100.00%																						100.00%						100.00%		100.00%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.82%		15.44%		0.17%		14.11%				0.68%		99.32%		100.00%

		BE (Seismic retrofit phase 2) & BF (Rehabilitate structure)		148		4,822,827		39,328,226		552,993		43,301,720		88,005,766		4,615,575		263,460,442		268,076,017		11.98%		33.19%		32.83%		5.56%				14.10%		4.29%

		COS PHASE AS PERCENTAGE OF TOTAL COS				5.48%		44.69%		0.63%		49.20%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.80%		14.67%		0.21%		16.15%				1.72%		98.28%		100.00%

		QH (Modify ramps or interchanges*)		19		7,543,159		24,486,494		3,364,283		28,973,036		64,366,972		46,510,361		201,118,672		247,629,033		7.23%		30.33%		25.99%		4.06%				1.81%		3.96%

		COS PHASE AS PERCENTAGE OF TOTAL COS				11.72%		38.04%		5.23%		45.01%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				3.05%		9.89%		1.36%		11.70%				18.78%		81.22%		100.00%

		PE (Rehabilitation*)		62		5,290,642		24,039,427		3,056,811		34,989,736		67,376,616		1,446,875		242,238,000		243,684,875		211.27%		26.55%		27.65%		4.25%				5.90%		3.90%

		COS PHASE AS PERCENTAGE OF TOTAL COS				7.85%		35.68%		4.54%		51.93%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.17%		9.86%		1.25%		14.36%				0.59%		99.41%		100.00%

		CM (Thick blanket)		79		3,696,547		11,345,777		820,712		22,670,458		38,533,494		82,791		205,395,000		205,477,791		991.31%		18.36%		18.75%		2.43%				7.52%		3.29%

		COS PHASE AS PERCENTAGE OF TOTAL COS				9.59%		29.44%		2.13%		58.83%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.80%		5.52%		0.40%		11.03%				0.04%		99.96%		100.00%

		TABLE 8: TOP MAJOR PROJECTS BY TYPE continued

				Number of Projects		COS Phase 0. Proj Approval & Environ Docs		COS Phase 1. Plan, Spec & Estimate		COS Phase 2. ROW Support & Engin.		COS Phase 3. Const Mgmt & Engineering		Total COS Phases		Right of Way Capital		Construction Capital		Total Capital		Phase 2 as % of ROW Capital		Phase 0, 1, & 3 as % of Const. Capital		COS as % of Capital

		FG (Convert highway or expressway to freeway)		6		4,421,736		17,100,568		7,723,810		21,839,990		51,086,104		72,224,199		129,770,751		201,994,950		10.69%		33.41%		25.29%		3.23%				0.57%		3.23%

		COS PHASE AS PERCENTAGE OF TOTAL COS				8.66%		33.47%		15.12%		42.75%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.19%		8.47%		3.82%		10.81%				35.76%		64.24%		100.00%

				A1		B0		B1		B2		B3		B4 (sum B0 to B3)		C1		C2		C3 (C1+C2)		(B2/C1)		(B0+B1+B3)/C2		B4/C3

		BG (Bridge replacement)		56		11,128,477		24,143,233		3,945,954		26,501,897		65,719,561		3,466,474		151,899,000		155,365,474		113.83%		40.67%		42.30%		4.15%				5.33%		2.49%

		COS PHASE AS PERCENTAGE OF TOTAL COS				16.93%		36.74%		6.00%		40.33%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				7.16%		15.54%		2.54%		17.06%				2.23%		97.77%		100.00%

		QB (Widen highway or expressway*)		13		7,200,786		14,237,091		9,372,419		20,634,943		51,445,239		14,599,135		132,005,848		146,604,983		64.20%		31.87%		35.09%		3.25%				1.24%		2.35%

		COS PHASE AS PERCENTAGE OF TOTAL COS				14.00%		27.67%		18.22%		40.11%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				4.91%		9.71%		6.39%		14.08%				9.96%		90.04%		100.00%

		BN (New facilities)		6		981,257		11,617,378		6,779,747		10,077,033		29,455,415		10,634,998		134,256,914		144,891,912		63.75%		16.89%		20.33%		1.86%				0.57%		2.32%

		COS PHASE AS PERCENTAGE OF TOTAL COS				3.33%		39.44%		23.02%		34.21%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.68%		8.02%		4.68%		6.95%				7.34%		92.66%		100.00%

		PA (Rehabilitate conventional highway "AC")		69		5,655,705		16,877,246		1,717,454		16,136,967		40,387,372		1,767,227		118,082,000		119,849,227		97.18%		32.75%		33.70%		2.55%				6.57%		1.92%

		COS PHASE AS PERCENTAGE OF TOTAL COS				14.00%		41.79%		4.25%		39.96%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				4.72%		14.08%		1.43%		13.46%				1.47%		98.53%		100.00%

		FB (Construct conventional highway/expressway*)		7		4,558,160		12,087,333		6,910,679		12,296,042		35,852,214		29,637,965		75,967,967		105,605,932		23.32%		38.10%		33.95%		2.26%				0.67%		1.69%

		COS PHASE AS PERCENTAGE OF TOTAL COS				12.71%		33.71%		19.28%		34.30%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				4.32%		11.45%		6.54%		11.64%				28.06%		71.94%		100.00%

		NA (Soundwall)		53		7,611,856		14,217,998		1,004,674		18,703,601		41,538,129		481,970		95,778,000		96,259,970		208.45%		42.32%		43.15%		2.62%				5.05%		1.54%

		COS PHASE AS PERCENTAGE OF TOTAL COS				18.32%		34.23%		2.42%		45.03%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				7.91%		14.77%		1.04%		19.43%				0.50%		99.50%		100.00%

		PB (Rehabilitate expressway/freeway "AC")		31		1,593,659		7,648,002		369,504		9,688,279		19,299,444		279,894		85,415,000		85,694,894		132.02%		22.16%		22.52%		1.22%				2.95%		1.37%

		COS PHASE AS PERCENTAGE OF TOTAL COS				8.26%		39.63%		1.91%		50.20%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.86%		8.92%		0.43%		11.31%				0.33%		99.67%		100.00%

		QC (Widen shoulder or lane ^)		38		5,646,225		12,472,982		6,117,356		11,874,572		36,111,135		8,530,318		72,477,000		81,007,318		71.71%		41.38%		44.58%		2.28%				3.62%		1.30%

		COS PHASE AS PERCENTAGE OF TOTAL COS				15.64%		34.54%		16.94%		32.88%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				6.97%		15.40%		7.55%		14.66%				10.53%		89.47%		100.00%

		BJ (Widen bridge)		19		1,546,489		6,171,129		206,201		10,967,829		18,891,648		121,701		75,568,000		75,689,701		169.43%		24.73%		24.96%		1.19%				1.81%		1.21%

		COS PHASE AS PERCENTAGE OF TOTAL COS				8.19%		32.67%		1.09%		58.06%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.04%		8.15%		0.27%		14.49%				0.16%		99.84%		100.00%

		CC (Resurfacing*)		24		1,593,452		7,143,370		766,625		10,501,767		20,005,214		144,789		74,383,235		74,528,024		529.48%		25.86%		26.84%		1.26%				2.29%		1.19%

		COS PHASE AS PERCENTAGE OF TOTAL COS				7.97%		35.71%		3.83%		52.50%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.14%		9.58%		1.03%		14.09%				0.19%		99.81%		100.00%

		GA (Slide or slipout correction)		48		421,197		5,037,953		391,060		6,020,096		11,870,306		563,339		59,532,000		60,095,339		69.42%		19.28%		19.75%		0.75%				4.57%		0.96%

		COS PHASE AS PERCENTAGE OF TOTAL COS				3.55%		42.44%		3.29%		50.72%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.70%		8.38%		0.65%		10.02%				0.94%		99.06%		100.00%

		TABLE 8: TOP MAJOR PROJECTS BY TYPE continued

				Number of Projects		COS Phase 0. Proj Approval & Environ Docs		COS Phase 1. Plan, Spec & Estimate		COS Phase 2. ROW Support & Engin.		COS Phase 3. Const Mgmt & Engineering		Total COS Phases		Right of Way Capital		Construction Capital		Total Capital		Phase 2 as % of ROW Capital		Phase 0, 1, & 3 as % of Const. Capital		All Phases as % of Total Capital		1,583,870,127						6,248,979,253								# of Projects		Capital $		COS $

		QI (Widen shoulder or lane*)		11		1,845,257		6,395,669		1,695,547		7,975,960		17,912,433		1,203,728		51,156,000		52,359,728		140.86%		31.70%		34.21%		1.13%				1.05%		0.84%

		COS PHASE AS PERCENTAGE OF TOTAL COS				10.30%		35.71%		9.47%		44.53%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				3.52%		12.21%		3.24%		15.23%				2.30%		97.70%		100.00%

		DE (Realignment*)		13		4,833,131		6,793,860		3,153,007		9,075,406		23,855,404		5,315,884		45,096,000		50,411,884		59.31%		45.91%		47.32%		1.51%				1.24%		0.81%

		COS PHASE AS PERCENTAGE OF TOTAL COS				20.26%		28.48%		13.22%		38.04%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				9.59%		13.48%		6.25%		18.00%				10.54%		89.46%		100.00%								158387012800.00%				100.00%		100.00%

		LC (Restore highway planting)		44		1,136,941		6,077,993		137,008		6,787,270		14,049,482		167,530		28,451,588		28,619,118		81.78%		49.21%		49.09%

		COS PHASE AS PERCENTAGE OF TOTAL COS				8.09%		43.26%		0.98%		48.31%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				3.97%		21.24%		0.48%		23.72%				0.59%		99.41%		100.00%

		KA (Construct or modify concrete barrier)		41		1,406,457		4,316,460		3,782		2,774,127		8,500,826		- 0		28,165,000		28,165,000		0.00%		30.17%		30.18%

		COS PHASE AS PERCENTAGE OF TOTAL COS				16.54%		50.78%		0.04%		32.63%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				4.99%		15.33%		0.01%		9.85%				0.00%		100.00%		100.00%

		GB (Replace highway-storm damage/earthquake)		30		298,546		3,173,759		204,476		3,317,166		6,993,947		501,024		36,337,000		36,838,024		40.81%		18.68%		18.99%

		COS PHASE AS PERCENTAGE OF TOTAL COS				4.27%		45.38%		2.92%		47.43%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.81%		8.62%		0.56%		9.00%				1.36%		98.64%		100.00%

		LA (Highway planting)		29		462,395		3,674,374		737,006		4,863,689		9,737,464		1,024,538		23,631,593		24,656,131		71.94%		38.09%		39.49%

		COS PHASE AS PERCENTAGE OF TOTAL COS				4.75%		37.73%		7.57%		49.95%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.88%		14.90%		2.99%		19.73%				4.16%		95.84%		100.00%

		KH (Modify/install guard/bridge approach railing)		25		1,046,639		2,402,445		17,469		2,786,883		6,253,436		1,500		23,620,000		23,621,500		1164.60%		26.40%		26.47%

		COS PHASE AS PERCENTAGE OF TOTAL COS				16.74%		38.42%		0.28%		44.57%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				4.43%		10.17%		0.07%		11.80%				0.01%		99.99%		100.00%

		PD (Rehabilitate PCC pavement)		23		1,519,145		2,945,519		51,876		4,319,952		8,836,492		28,400		40,214,000		40,242,400		182.66%		21.84%		21.96%

		COS PHASE AS PERCENTAGE OF TOTAL COS				17.19%		33.33%		0.59%		48.89%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				3.77%		7.32%		0.13%		10.73%				0.07%		99.93%		100.00%

		KP (Modify or install signs and lighting)		21		156,869		2,863,365		41,843		4,057,230		7,119,307		2,250		15,850,000		15,852,250		1859.69%		44.65%		44.91%

		COS PHASE AS PERCENTAGE OF TOTAL COS				2.20%		40.22%		0.59%		56.99%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.99%		18.06%		0.26%		25.59%				0.01%		99.99%		100.00%

		BA (Modify or install bridge railing)		19		255,409		2,803,183		- 0		2,997,529		6,056,121		- 0		16,469,000		16,469,000		0.00%		36.77%		36.77%

		COS PHASE AS PERCENTAGE OF TOTAL COS				4.22%		46.29%		0.00%		49.50%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.55%		17.02%		0.00%		18.20%				0.00%		100.00%		100.00%

		LB (Irrigation system)		19		503,902		2,198,921		- 0		2,744,136		5,446,959		- 0		11,072,000		11,072,000		0.00%		49.20%		49.20%

		COS PHASE AS PERCENTAGE OF TOTAL COS				9.25%		9.25%		0.00%		50.38%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				4.55%		4.55%		0.00%		24.78%				0.00%		100.00%		100.00%

		DB (Curve correction)		18		3,096,904		4,359,614		2,584,346		3,629,770		13,670,634		4,166,812		19,957,000		24,123,812		62.02%		55.55%		56.67%

		COS PHASE AS PERCENTAGE OF TOTAL COS				22.65%		31.89%		18.90%		26.55%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				12.84%		18.07%		10.71%		15.05%				17.27%		82.73%		100.00%



&L*=with strce $                ^=with out strce $
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QE (Widen freeway*) & QF (Modify ramps or interchanges^)

FC (Construct freeway)

FM (Staged construction*)

GD (Storm/Earthquake damage*)

FH (Construct freeway to freeway interchange)

FD (Cnst interchange, overxing, grade separation, overhead or underxing)

BP (Seismic retrofit phase 3)

BE (Seismic retrofit phase 2) & BF (Rehabilitate structure)

QH (Modify ramps or interchanges*)
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CM (Thick blanket)

FG (Convert highway or expressway to freeway)

Table 8 - Chart 1.1
Top 25 Major Projects by Type Ranked by Total Capital
(All Support Phases as % of Total Capital)
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BG (Bridge replacement)

QB (Widen highway or expressway*)

BN (New facilities)

PA (Rehabilitate conventional highway "AC")
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NA (Soundwall)
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BJ (Widen bridge)

CC (Resurfacing*)

GA (Slide or slipout correction)

QI (Widen shoulder or lane*)

DE (Realignment*)

Table 8 - Chart 1.2
Top 25 Major Projects by Type Ranked by Total Capital
(All Support Phases as % of Total Capital)
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BP (Seismic retrofit phase 3)

BE (Seismic retrofit phase 2) & BF (Rehabilitate structure)

GD (Storm/Earthquake damage*)

CM (Thick blanket)

PA (Rehabilitate conventional highway "AC")

QE (Widen freeway*) & QF (Modify ramps or interchanges^)

PE (Rehabilitation*)

BG (Bridge replacement)

NA (Soundwall)

GA (Slide or slipout correction)

LC (Restore highway planting)

KA (Construct or modify concrete barrier)

Table 8 - Chart 1.3
Top 25 Major Projects by Type Ranked by # of Projects
(All Support Phases as % of Total Capital)
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QC (Widen shoulder or lane ^)

PB (Rehabilitate expressway/freeway "AC")

GB (Replace highway-storm damage/earthquake)

LA (Highway planting)

KH (Modify/install guard/bridge approach railing)

CC (Resurfacing*)

PD (Rehabilitate PCC pavement)

KP (Modify or install signs and lighting)

BA (Modify or install bridge railing)

BJ (Widen bridge)

LB (Irrigation system)

QH (Modify ramps or interchanges*)

DB (Curve correction)
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Top 25 Major Projects by Type Ranked by # of Projects
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QE (Widen freeway*) & QF (Modify ramps or interchanges^)

FC (Construct freeway)

FM (Staged construction*)

GD (Storm/Earthquake damage*)

FH (Construct freeway to freeway interchange)
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PE (Rehabilitation*)
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Table 8 - Chart 2.1
Top 25 Major Projects by Type Ranked by Total Capital
(Phases 0,1 & 3 as % of Construction Capital)
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		0.4066755344		0.3187193646		0.1688975809		0.3274835961		0.380970245		0.4232021445		0.2216231341		0.4138385833		0.2472666605		0.2586414667		0.1928248001		0.3170084839		0.459073909
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BG (Bridge replacement)

QB (Widen highway or expressway*)

BN (New facilities)

PA (Rehabilitate conventional highway "AC")

FB (Construct conventional highway/expressway*)

NA (Soundwall)

PB (Rehabilitate expressway/freeway "AC")

QC (Widen shoulder or lane ^)

BJ (Widen bridge)

CC (Resurfacing*)

GA (Slide or slipout correction)

QI (Widen shoulder or lane*)

DE (Realignment*)

Table 8 - Chart 2.2
Top 25 Major Projects by Type Ranked by Total Capital
(Phases 0,1 & 3 as % of Construction Capital)
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		0.305756193		0.331938914		0.2098214895		0.1836110032		0.3274835961		0.293997499		0.2655231838		0.4066755344		0.4232021445		0.1928248001		0.4921413877		0.3016880525
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BP (Seismic retrofit phase 3)

BE (Seismic retrofit phase 2) & BF (Rehabilitate structure)

GD (Storm/Earthquake damage*)

CM (Thick blanket)

PA (Rehabilitate conventional highway "AC")

QE (Widen freeway*) & QF (Modify ramps or interchanges^)

PE (Rehabilitation*)

BG (Bridge replacement)

NA (Soundwall)

GA (Slide or slipout correction)

LC (Restore highway planting)

KA (Construct or modify concrete barrier)
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Top 25 Major Projects by Type Ranked by # of Projects
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PB (Rehabilitate expressway/freeway "AC")

GB (Replace highway-storm damage/earthquake)

LA (Highway planting)

KH (Modify/install guard/bridge approach railing)

CC (Resurfacing*)

PD (Rehabilitate PCC pavement)

KP (Modify or install signs and lighting)

BA (Modify or install bridge railing)

BJ (Widen bridge)

LB (Irrigation system)

QH (Modify ramps or interchanges*)

DB (Curve correction)
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Top 25 Major Projects by Type Ranked by # of Projects
(Phases 0, 1 & 3 as % of Construction Capital)
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		0.1566414932		0.4399813493		0		0.096052515		6.2221420086		1.4863170394		0.2474074745		0.1198102078		0.0723340548		2.1126987473		9.9130581827		0.1069421344
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QE (Widen freeway*) & QF (Modify ramps or interchanges^)

FC (Construct freeway)

FM (Staged construction*)

GD (Storm/Earthquake damage*)

FH (Construct freeway to freeway interchange)

FD (Cnst interchange, overxing, grade separation, overhead or underxing)

BP (Seismic retrofit phase 3)

BE (Seismic retrofit phase 2) & BF (Rehabilitate structure)

QH (Modify ramps or interchanges*)

PE (Rehabilitation*)

CM (Thick blanket)

FG (Convert highway or expressway to freeway)

Table 8 - Chart 3.1
Top 25 Major Projects by Type Ranked by Total Capital
(Phase 2 as % of ROW Capital)
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		1.1383192258		0.6419845422		0.637493961		0.9718355367		0.2331698212		2.0845156338		1.3201569165		0.7171310612		1.6943246152		5.2947737743		0.6941823662		1.4085798453		0.5931293836
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BG (Bridge replacement)

QB (Widen highway or expressway*)

BN (New facilities)

PA (Rehabilitate conventional highway "AC")

FB (Construct conventional highway/expressway*)

NA (Soundwall)

PB (Rehabilitate expressway/freeway "AC")

QC (Widen shoulder or lane ^)

BJ (Widen bridge)

CC (Resurfacing*)

GA (Slide or slipout correction)

QI (Widen shoulder or lane*)

DE (Realignment*)

Table 8 - Chart 3.2
Top 25 Major Projects by Type Ranked by Total Capital
(Phase 2 as % of ROW Capital)
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BE (Seismic retrofit phase 2) & BF (Rehabilitate structure)

GD (Storm/Earthquake damage*)

CM (Thick blanket)

PA (Rehabilitate conventional highway "AC")

QE (Widen freeway*) & QF (Modify ramps or interchanges^)

PE (Rehabilitation*)

BG (Bridge replacement)

NA (Soundwall)

GA (Slide or slipout correction)

LC (Restore highway planting)

KA (Construct or modify concrete barrier)
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Top 25 Major Projects by Type Ranked by # of Projects
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PB (Rehabilitate expressway/freeway "AC")

GB (Replace highway-storm damage/earthquake)

LA (Highway planting)

KH (Modify/install guard/bridge approach railing)

CC (Resurfacing*)

PD (Rehabilitate PCC pavement)

KP (Modify or install signs and lighting)

BA (Modify or install bridge railing)

BJ (Widen bridge)

LB (Irrigation system)

QH (Modify ramps or interchanges*)

DB (Curve correction)
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Top 25 Major Projects by Type Ranked by # of Projects
(Phase 2 as % of ROW Capital)
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		Project Type		All Phases as % of Total Capital (Charts #1)		Phase 0, 1, & 3 as % of     Constr. Capital (Charts #2)		Phase 2 as % of ROW Capital (Charts #3)		Number of Projects in Project Type		Total Capital for Project Type

		Rankings are Highest to Lowest

		BA (Modify or install bridge railing)		10		11		-		21		-

		BE (Seismic retrofit phase 2) &                                    BF (Rehabilitate structure)		15		13		28		2		8

		BG (Bridge replacement)		8		8		13		8		13

		BJ (Widen bridge)		24		24		9		22		21

		BN (New facilities)		30		33		19		-		15

		BP (Seismic retrofit phase 3)		16		17		25		1		7

		CC (Resurfacing*)		20		23		5		18		22

		CM (Thick blanket)		33		32		3		4		11

		DB (Curve correction)		1		1		20		24		-

		DE (Realignment*)		4		4		21		-		25

		FB (Construct conventional highway/expressway*)		5		5		1		-		17

		FC (Construct freeway)		13		9		26		-		2

		FD (Cnst interchange, overxing, grade separation, overhead or underxing)		26		29		23		-		6

		FG (Convert highway or expressway to freeway)		25		28		10		-		12

		FH (Construct freeway to freeway interchange)		23		12		29		-		5

		FM (Staged construction*)		34		34		4		-		3

		GA (Slide or slipout correction)		35		35		-		10		23

		GB (Replace highway-storm damage/earthquake)		31		30		17		15		-

		GD (Storm/Earthquake damage*)		32		31		24		3		4

		KA (Construct or modify concrete barrier)		29		27		30		12		-

		KH (Modify/install guard/bridge approach railing)		17		19		-		17		-

		KP (Modify or install signs and lighting)		21		22		2		20		-

		LA (Highway planting)		9		10		15		16		-

		LB (Irrigation system)		2		3		-		23		-

		LC (Restore highway planting)		3		2		22		11		-

		NA (Soundwall)		7		6		7		9		18

		PA (Rehabilitate conventional highway "AC")		14		14		14		5		16

		PB (Rehabilitate expressway/freeway "AC")		27		25		12		14		19

		PD (Rehabilitate PCC pavement)		28		26		8		19		-

		PE (Rehabilitation*)		19		21		6		7		10

		QB (Widen highway or expressway*)		11		15		18		-		14

		QC (Widen shoulder or lane ^)		6		7		16		13		20

		QE (Widen freeway*) &                                                      QF (Modify ramps or interchanges^)		18		20		27		6		1

		QH (Modify ramps or interchanges*)		22		18		31		24		9

		QI (Widen shoulder or lane*)		12		16		11		-		24
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		TABLE 8: TOP MAJOR PROJECTS BY TYPE

				Number of Projects		COS Phase 0. Proj Approval & Environ Docs		COS Phase 1. Plan, Spec & Estimate		COS Phase 2. ROW Support & Engin.		COS Phase 3. Const Mgmt & Engineering		Total COS Phases		Right of Way Capital		Construction Capital		Total Capital		Phase 2 as % of ROW Capital		Phase 0, 1, & 3 as % of Const. Capital		All Phases as % of Total Capital		1,583,870,127						6,248,979,253								# of Projects		Capital $		COS $

				A1		B0		B1		B2		B3		B4 (sum B0 to B3)		C1		C2		C3 (C1+C2)		(B2/C1)		(B0+B1+B3)/C2		B4/C3

		QE (Widen freeway*) & QF (Modify ramps or interchanges^)		63		32,198,355		95,902,520		11,937,633		152,281,369		292,319,877		76,209,903		953,689,215		1,029,899,118		15.66%		29.40%		28.38%		18.46%				6.00%		16.48%		6.00%						6.00%		16.48%		18.46%

		COS PHASE AS PERCENTAGE OF TOTAL COS				11.01%		32.81%		4.08%		52.09%		100.00%																						1.62%						1.62%		13.84%		12.45%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				3.13%		9.31%		1.16%		14.79%				7.40%		92.60%		100.00%																0.57%						0.57%		9.22%		3.83%

																																				7.90%						7.90%		6.69%		5.37%

		FC (Construct freeway)		17		5,716,023		67,223,407		45,293,990		78,958,298		197,191,718		102,945,250		762,025,329		864,970,579		44.00%		19.93%		22.80%		12.45%				1.62%		13.84%		0.29%						0.29%		5.33%		3.68%

		COS PHASE AS PERCENTAGE OF TOTAL COS				2.90%		34.09%		22.97%		40.04%		100.00%																						1.62%						1.62%		4.98%		4.86%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.66%		7.77%		5.24%		9.13%				11.90%		88.10%		100.00%																15.14%						15.14%		4.80%		5.79%

																																				14.10%						14.10%		4.29%		5.56%

		FM (Staged construction*)		6		1,662,850		23,094,197		18,263,646		17,676,993		60,697,686		- 0		576,301,052		576,301,052		0		7.36%		10.53%		3.83%				0.57%		9.22%		1.81%						1.81%		3.96%		4.06%

		COS PHASE AS PERCENTAGE OF TOTAL COS				2.74%		38.05%		30.09%		29.12%		100.00%																						5.90%						5.90%		3.90%		4.25%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.29%		4.01%		3.17%		3.07%				0.00%		100.00%		100.00%																7.52%						7.52%		3.29%		2.43%

																																				0.57%						0.57%		3.23%		3.23%

		GD (Storm/Earthquake damage*)		83		1,517,386		38,372,373		2,270,201		42,863,305		85,023,265		23,634,998		394,397,467		418,032,465		9.61%		20.98%		20.34%		5.37%				7.90%		6.69%		5.33%						5.33%		2.49%		4.15%

		COS PHASE AS PERCENTAGE OF TOTAL COS				1.78%		45.13%		2.67%		50.41%		100.00%																						1.24%						1.24%		2.35%		3.25%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.36%		9.18%		0.54%		10.25%				5.65%		94.35%		100.00%																0.57%						0.57%		2.32%		1.86%

																																				6.57%						6.57%		1.92%		2.55%

		FH (Construct freeway to freeway interchange)		3		2,473,113		20,564,897		13,591,927		21,594,379		58,224,316		2,184,445		331,055,946		333,240,391		622.21%		13.48%		17.47%		3.68%				0.29%		5.33%		0.67%						0.67%		1.69%		2.26%

		COS PHASE AS PERCENTAGE OF TOTAL COS				4.25%		35.32%		23.34%		37.09%		100.00%																						5.05%						5.05%		1.54%		2.62%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.74%		6.17%		4.08%		6.48%				0.66%		99.34%		100.00%																2.95%						2.95%		1.37%		1.22%

																																				3.62%						3.62%		1.30%		2.28%

		FD (Cnst interchange, overxing, grade separation, overhead or underxing)		17		4,856,772		30,001,804		16,055,051		26,108,274		77,021,901		10,801,902		300,275,795		311,077,697		148.63%		20.30%		24.76%		4.86%				1.62%		4.98%		1.81%						1.81%		1.21%		1.19%

		COS PHASE AS PERCENTAGE OF TOTAL COS				6.31%		38.95%		20.84%		33.90%		100.00%																						2.29%						2.29%		1.19%		1.26%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.56%		9.64%		5.16%		8.39%				3.47%		96.53%		100.00%																4.57%						4.57%		0.96%		0.75%

																																				1.05%						1.05%		0.84%		1.13%

		BP (Seismic retrofit phase 3)		159		2,447,946		46,362,026		502,707		42,366,219		91,678,898		2,031,899		298,199,000		300,230,899		24.74%		30.58%		30.54%		5.79%				15.14%		4.80%		1.24%						1.24%		0.81%		1.51%

		COS PHASE AS PERCENTAGE OF TOTAL COS				2.67%		50.57%		0.55%		46.21%		100.00%																						100.00%						100.00%		100.00%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.82%		15.44%		0.17%		14.11%				0.68%		99.32%		100.00%

		BE (Seismic retrofit phase 2) & BF (Rehabilitate structure)		148		4,822,827		39,328,226		552,993		43,301,720		88,005,766		4,615,575		263,460,442		268,076,017		11.98%		33.19%		32.83%		5.56%				14.10%		4.29%

		COS PHASE AS PERCENTAGE OF TOTAL COS				5.48%		44.69%		0.63%		49.20%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.80%		14.67%		0.21%		16.15%				1.72%		98.28%		100.00%

		QH (Modify ramps or interchanges*)		19		7,543,159		24,486,494		3,364,283		28,973,036		64,366,972		46,510,361		201,118,672		247,629,033		7.23%		30.33%		25.99%		4.06%				1.81%		3.96%

		COS PHASE AS PERCENTAGE OF TOTAL COS				11.72%		38.04%		5.23%		45.01%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				3.05%		9.89%		1.36%		11.70%				18.78%		81.22%		100.00%

		PE (Rehabilitation*)		62		5,290,642		24,039,427		3,056,811		34,989,736		67,376,616		1,446,875		242,238,000		243,684,875		211.27%		26.55%		27.65%		4.25%				5.90%		3.90%

		COS PHASE AS PERCENTAGE OF TOTAL COS				7.85%		35.68%		4.54%		51.93%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.17%		9.86%		1.25%		14.36%				0.59%		99.41%		100.00%

		CM (Thick blanket)		79		3,696,547		11,345,777		820,712		22,670,458		38,533,494		82,791		205,395,000		205,477,791		991.31%		18.36%		18.75%		2.43%				7.52%		3.29%

		COS PHASE AS PERCENTAGE OF TOTAL COS				9.59%		29.44%		2.13%		58.83%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.80%		5.52%		0.40%		11.03%				0.04%		99.96%		100.00%

		TABLE 8: TOP MAJOR PROJECTS BY TYPE continued

				Number of Projects		COS Phase 0. Proj Approval & Environ Docs		COS Phase 1. Plan, Spec & Estimate		COS Phase 2. ROW Support & Engin.		COS Phase 3. Const Mgmt & Engineering		Total COS Phases		Right of Way Capital		Construction Capital		Total Capital		Phase 2 as % of ROW Capital		Phase 0, 1, & 3 as % of Const. Capital		COS as % of Capital

		FG (Convert highway or expressway to freeway)		6		4,421,736		17,100,568		7,723,810		21,839,990		51,086,104		72,224,199		129,770,751		201,994,950		10.69%		33.41%		25.29%		3.23%				0.57%		3.23%

		COS PHASE AS PERCENTAGE OF TOTAL COS				8.66%		33.47%		15.12%		42.75%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.19%		8.47%		3.82%		10.81%				35.76%		64.24%		100.00%

				A1		B0		B1		B2		B3		B4 (sum B0 to B3)		C1		C2		C3 (C1+C2)		(B2/C1)		(B0+B1+B3)/C2		B4/C3

		BG (Bridge replacement)		56		11,128,477		24,143,233		3,945,954		26,501,897		65,719,561		3,466,474		151,899,000		155,365,474		113.83%		40.67%		42.30%		4.15%				5.33%		2.49%

		COS PHASE AS PERCENTAGE OF TOTAL COS				16.93%		36.74%		6.00%		40.33%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				7.16%		15.54%		2.54%		17.06%				2.23%		97.77%		100.00%

		QB (Widen highway or expressway*)		13		7,200,786		14,237,091		9,372,419		20,634,943		51,445,239		14,599,135		132,005,848		146,604,983		64.20%		31.87%		35.09%		3.25%				1.24%		2.35%

		COS PHASE AS PERCENTAGE OF TOTAL COS				14.00%		27.67%		18.22%		40.11%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				4.91%		9.71%		6.39%		14.08%				9.96%		90.04%		100.00%

		BN (New facilities)		6		981,257		11,617,378		6,779,747		10,077,033		29,455,415		10,634,998		134,256,914		144,891,912		63.75%		16.89%		20.33%		1.86%				0.57%		2.32%

		COS PHASE AS PERCENTAGE OF TOTAL COS				3.33%		39.44%		23.02%		34.21%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.68%		8.02%		4.68%		6.95%				7.34%		92.66%		100.00%

		PA (Rehabilitate conventional highway "AC")		69		5,655,705		16,877,246		1,717,454		16,136,967		40,387,372		1,767,227		118,082,000		119,849,227		97.18%		32.75%		33.70%		2.55%				6.57%		1.92%

		COS PHASE AS PERCENTAGE OF TOTAL COS				14.00%		41.79%		4.25%		39.96%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				4.72%		14.08%		1.43%		13.46%				1.47%		98.53%		100.00%

		FB (Construct conventional highway/expressway*)		7		4,558,160		12,087,333		6,910,679		12,296,042		35,852,214		29,637,965		75,967,967		105,605,932		23.32%		38.10%		33.95%		2.26%				0.67%		1.69%

		COS PHASE AS PERCENTAGE OF TOTAL COS				12.71%		33.71%		19.28%		34.30%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				4.32%		11.45%		6.54%		11.64%				28.06%		71.94%		100.00%

		NA (Soundwall)		53		7,611,856		14,217,998		1,004,674		18,703,601		41,538,129		481,970		95,778,000		96,259,970		208.45%		42.32%		43.15%		2.62%				5.05%		1.54%

		COS PHASE AS PERCENTAGE OF TOTAL COS				18.32%		34.23%		2.42%		45.03%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				7.91%		14.77%		1.04%		19.43%				0.50%		99.50%		100.00%

		PB (Rehabilitate expressway/freeway "AC")		31		1,593,659		7,648,002		369,504		9,688,279		19,299,444		279,894		85,415,000		85,694,894		132.02%		22.16%		22.52%		1.22%				2.95%		1.37%

		COS PHASE AS PERCENTAGE OF TOTAL COS				8.26%		39.63%		1.91%		50.20%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.86%		8.92%		0.43%		11.31%				0.33%		99.67%		100.00%

		QC (Widen shoulder or lane ^)		38		5,646,225		12,472,982		6,117,356		11,874,572		36,111,135		8,530,318		72,477,000		81,007,318		71.71%		41.38%		44.58%		2.28%				3.62%		1.30%

		COS PHASE AS PERCENTAGE OF TOTAL COS				15.64%		34.54%		16.94%		32.88%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				6.97%		15.40%		7.55%		14.66%				10.53%		89.47%		100.00%

		BJ (Widen bridge)		19		1,546,489		6,171,129		206,201		10,967,829		18,891,648		121,701		75,568,000		75,689,701		169.43%		24.73%		24.96%		1.19%				1.81%		1.21%

		COS PHASE AS PERCENTAGE OF TOTAL COS				8.19%		32.67%		1.09%		58.06%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.04%		8.15%		0.27%		14.49%				0.16%		99.84%		100.00%

		CC (Resurfacing*)		24		1,593,452		7,143,370		766,625		10,501,767		20,005,214		144,789		74,383,235		74,528,024		529.48%		25.86%		26.84%		1.26%				2.29%		1.19%

		COS PHASE AS PERCENTAGE OF TOTAL COS				7.97%		35.71%		3.83%		52.50%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.14%		9.58%		1.03%		14.09%				0.19%		99.81%		100.00%

		GA (Slide or slipout correction)		48		421,197		5,037,953		391,060		6,020,096		11,870,306		563,339		59,532,000		60,095,339		69.42%		19.28%		19.75%		0.75%				4.57%		0.96%

		COS PHASE AS PERCENTAGE OF TOTAL COS				3.55%		42.44%		3.29%		50.72%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.70%		8.38%		0.65%		10.02%				0.94%		99.06%		100.00%

		TABLE 8: TOP MAJOR PROJECTS BY TYPE continued

				Number of Projects		COS Phase 0. Proj Approval & Environ Docs		COS Phase 1. Plan, Spec & Estimate		COS Phase 2. ROW Support & Engin.		COS Phase 3. Const Mgmt & Engineering		Total COS Phases		Right of Way Capital		Construction Capital		Total Capital		Phase 2 as % of ROW Capital		Phase 0, 1, & 3 as % of Const. Capital		All Phases as % of Total Capital		1,583,870,127						6,248,979,253								# of Projects		Capital $		COS $

		QI (Widen shoulder or lane*)		11		1,845,257		6,395,669		1,695,547		7,975,960		17,912,433		1,203,728		51,156,000		52,359,728		140.86%		31.70%		34.21%		1.13%				1.05%		0.84%

		COS PHASE AS PERCENTAGE OF TOTAL COS				10.30%		35.71%		9.47%		44.53%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				3.52%		12.21%		3.24%		15.23%				2.30%		97.70%		100.00%

		DE (Realignment*)		13		4,833,131		6,793,860		3,153,007		9,075,406		23,855,404		5,315,884		45,096,000		50,411,884		59.31%		45.91%		47.32%		1.51%				1.24%		0.81%

		COS PHASE AS PERCENTAGE OF TOTAL COS				20.26%		28.48%		13.22%		38.04%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				9.59%		13.48%		6.25%		18.00%				10.54%		89.46%		100.00%								158387012800.00%				100.00%		100.00%

		LC (Restore highway planting)		44		1,136,941		6,077,993		137,008		6,787,270		14,049,482		167,530		28,451,588		28,619,118		81.78%		49.21%		49.09%

		COS PHASE AS PERCENTAGE OF TOTAL COS				8.09%		43.26%		0.98%		48.31%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				3.97%		21.24%		0.48%		23.72%				0.59%		99.41%		100.00%

		KA (Construct or modify concrete barrier)		41		1,406,457		4,316,460		3,782		2,774,127		8,500,826		- 0		28,165,000		28,165,000		0.00%		30.17%		30.18%

		COS PHASE AS PERCENTAGE OF TOTAL COS				16.54%		50.78%		0.04%		32.63%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				4.99%		15.33%		0.01%		9.85%				0.00%		100.00%		100.00%

		GB (Replace highway-storm damage/earthquake)		30		298,546		3,173,759		204,476		3,317,166		6,993,947		501,024		36,337,000		36,838,024		40.81%		18.68%		18.99%

		COS PHASE AS PERCENTAGE OF TOTAL COS				4.27%		45.38%		2.92%		47.43%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.81%		8.62%		0.56%		9.00%				1.36%		98.64%		100.00%

		LA (Highway planting)		29		462,395		3,674,374		737,006		4,863,689		9,737,464		1,024,538		23,631,593		24,656,131		71.94%		38.09%		39.49%

		COS PHASE AS PERCENTAGE OF TOTAL COS				4.75%		37.73%		7.57%		49.95%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.88%		14.90%		2.99%		19.73%				4.16%		95.84%		100.00%

		KH (Modify/install guard/bridge approach railing)		25		1,046,639		2,402,445		17,469		2,786,883		6,253,436		1,500		23,620,000		23,621,500		1164.60%		26.40%		26.47%

		COS PHASE AS PERCENTAGE OF TOTAL COS				16.74%		38.42%		0.28%		44.57%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				4.43%		10.17%		0.07%		11.80%				0.01%		99.99%		100.00%

		PD (Rehabilitate PCC pavement)		23		1,519,145		2,945,519		51,876		4,319,952		8,836,492		28,400		40,214,000		40,242,400		182.66%		21.84%		21.96%

		COS PHASE AS PERCENTAGE OF TOTAL COS				17.19%		33.33%		0.59%		48.89%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				3.77%		7.32%		0.13%		10.73%				0.07%		99.93%		100.00%

		KP (Modify or install signs and lighting)		21		156,869		2,863,365		41,843		4,057,230		7,119,307		2,250		15,850,000		15,852,250		1859.69%		44.65%		44.91%

		COS PHASE AS PERCENTAGE OF TOTAL COS				2.20%		40.22%		0.59%		56.99%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				0.99%		18.06%		0.26%		25.59%				0.01%		99.99%		100.00%

		BA (Modify or install bridge railing)		19		255,409		2,803,183		- 0		2,997,529		6,056,121		- 0		16,469,000		16,469,000		0.00%		36.77%		36.77%

		COS PHASE AS PERCENTAGE OF TOTAL COS				4.22%		46.29%		0.00%		49.50%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.55%		17.02%		0.00%		18.20%				0.00%		100.00%		100.00%

		LB (Irrigation system)		19		503,902		2,198,921		- 0		2,744,136		5,446,959		- 0		11,072,000		11,072,000		0.00%		49.20%		49.20%

		COS PHASE AS PERCENTAGE OF TOTAL COS				9.25%		9.25%		0.00%		50.38%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				4.55%		4.55%		0.00%		24.78%				0.00%		100.00%		100.00%

		DB (Curve correction)		18		3,096,904		4,359,614		2,584,346		3,629,770		13,670,634		4,166,812		19,957,000		24,123,812		62.02%		55.55%		56.67%

		COS PHASE AS PERCENTAGE OF TOTAL COS				22.65%		31.89%		18.90%		26.55%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				12.84%		18.07%		10.71%		15.05%				17.27%		82.73%		100.00%
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		Project Type		All Phases as % of Total Capital (Charts #1)		Phase 0, 1, & 3 as % of     Constr. Capital (Charts #2)		Phase 2 as % of ROW Capital (Charts #3)		Number of Projects in Project Type		Total Capital for Project Type

		Rankings are Highest to Lowest

		BA (Modify or install bridge railing)		10		11		-		21		-

		BE (Seismic retrofit phase 2) &                                    BF (Rehabilitate structure)		15		13		28		2		8

		BG (Bridge replacement)		8		8		13		8		13

		BJ (Widen bridge)		24		24		9		22		21

		BN (New facilities)		30		33		19		-		15

		BP (Seismic retrofit phase 3)		16		17		25		1		7

		CC (Resurfacing*)		20		23		5		18		22

		CM (Thick blanket)		33		32		3		4		11

		DB (Curve correction)		1		1		20		24		-

		DE (Realignment*)		4		4		21		-		25

		FB (Construct conventional highway/expressway*)		5		5		1		-		17

		FC (Construct freeway)		13		9		26		-		2

		FD (Cnst interchange, overxing, grade separation, overhead or underxing)		26		29		23		-		6

		FG (Convert highway or expressway to freeway)		25		28		10		-		12

		FH (Construct freeway to freeway interchange)		23		12		29		-		5

		FM (Staged construction*)		34		34		4		-		3

		GA (Slide or slipout correction)		35		35		-		10		23

		GB (Replace highway-storm damage/earthquake)		31		30		17		15		-

		GD (Storm/Earthquake damage*)		32		31		24		3		4

		KA (Construct or modify concrete barrier)		29		27		30		12		-

		KH (Modify/install guard/bridge approach railing)		17		19		-		17		-

		KP (Modify or install signs and lighting)		21		22		2		20		-

		LA (Highway planting)		9		10		15		16		-

		LB (Irrigation system)		2		3		-		23		-

		LC (Restore highway planting)		3		2		22		11		-

		NA (Soundwall)		7		6		7		9		18

		PA (Rehabilitate conventional highway "AC")		14		14		14		5		16

		PB (Rehabilitate expressway/freeway "AC")		27		25		12		14		19

		PD (Rehabilitate PCC pavement)		28		26		8		19		-

		PE (Rehabilitation*)		19		21		6		7		10

		QB (Widen highway or expressway*)		11		15		18		-		14

		QC (Widen shoulder or lane ^)		6		7		16		13		20

		QE (Widen freeway*) &                                                      QF (Modify ramps or interchanges^)		18		20		27		6		1

		QH (Modify ramps or interchanges*)		22		18		31		24		9

		QI (Widen shoulder or lane*)		12		16		11		-		24
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